
Security and Justice: The allocation for this sector  
was increased to $6.31 billion from $4.56 billion. The  
shift resulted in more funding for Iraqi police and  
Army training.

Electricity: The original allocation in the electricity  
sector was $5.56 billion but was reduced to $4.24 billion. 
This was the largest original allocation to any sector. The 
sector’s goal was to improve Iraq’s capacity to generate 
power; however, generating capacity is still below pre-war 
levels. 

Water: The original allocation in this sector was $4.33 
billion; however, funding shifts reduced the money available 
to this sector by approximately 50%, to $2.13 billion.

Oil and Gas: The final allocation in this sector was $1.72 
billion and was invested in oil infrastructure repairs and the 
purchase of petroleum products.

Economic and Societal Development: After the  
transition to the Iraqi Interim Government in 2004, this 
sector received additional funding for democracy programs 
and private-sector development. Total funding reached 
$2.21 billion.

Transportation and Communication: Approximately 
$800 million was allocated to transportation and communi-
cation. Transportation was the first sector to move to direct 
contracting, engaging more Iraqi contractors.

Health Care: Approximately $820 million was allocated 
to this sector to build or refurbish hospitals and primary 
healthcare centers (PHCs). Construction of the PHCs was 
hindered by inadequate management and weak oversight.  

THE WAY AHEAD
In moving forward, SIGIR has identified these areas upon 
which future economic support should focus: 
• building the capacity of the Government of Iraq,  

especially in budget execution
• supporting the rule of law by strengthening programs in 

the security and justice sector
• stimulating the development of Iraq’s private sector 
• supporting the continuing improvement of coordination 

of and cooperation among all of the agencies involved in 
Iraq reconstruction

SPECIAL INSPECTOR GENERAL FOR IRAQ RECONSTRUCTION

Ultimately, the sustained recovery of Iraq can be accomplished only by  
Iraqis—soldiers, police, ministry leadership, regional officials, and the people  

themselves—with the continuing help of the international community.
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NOTABLE SIGIR ACTIVITIES THIS QUARTER

AUDITS: This quarter, SIGIR completed 8 audits that addressed a wide range of issues, including a review of a Department 
of State task order for Iraqi police training, an update on the PHC project, and a review of government property manage-
ment controls by the U.S. Agency for International Development and its contractor, Bechtel National, Inc. All audit prod-
ucts are summarized in section 3 of this Report. 

INSPECTIONS: SIGIR inspectors completed 15 project assessments this quarter, bringing the total number of project 
assessments completed to 80. To date, SIGIR has completed 96 limited on-site inspections and 266 aerial assessments. Most 
IRRF projects that SIGIR visited this quarter met contractual specifications. However, SIGIR found some projects with 
deficiencies in construction, design, and sustainability. For summaries of the 15 project assessments completed this quarter, 
see section 3 of this Report. 

INVESTIGATIONS: Currently, SIGIR has 78 open investigations, including 23 cases awaiting action at DoJ. SIGIR continues 
to vigorously pursue fraud and abuse, contributing 9 cases to the International Contract Corruption Task Force this quar-
ter. SIGIR also participates on several subcommittees of the U.S. Department of Justice (DoJ) National Procurement Fraud 
Task Force. SIGIR works closely with a range of agencies to suspend and debar contractors for fraud or corruption. To date, 
14 individuals and companies have been suspended, and 8 have been debarred.

 SPECIAL INSPECTOR GENERAL FOR IRAQ RECONSTRUCTION-
Congress created SIGIR to provide independent oversight of U.S. funds used  
for the reconstruction of Iraq by:
•  promoting economy, efficiency, and effectiveness in the administration  

of programs and operations
•  preventing and detecting waste, fraud, and abuse in such programs and 

operations
•  keeping the Secretary of State, Secretary of Defense, Congress, and American 

taxpayers informed about problems, deficiencies, and recommendations for 
corrective action relating to the administration of programs and operations 

Stuart W. Bowen, Jr., was appointed Inspector General in January 2004. This past November,  
the IG returned from his fourteenth trip to Iraq to review progress on the reconstruction effort.

THE END OF THE IRRF 
By the end of October 2006, all of 
the Iraq Relief and Reconstruction 
Fund (IRRF) had been obligated. As of 
December 31, 2006, approximately 80% 
had been expended. Over the course of 
the U.S.-led reconstruction program, 
the allocation of IRRF dollars evolved 
substantially.

THE CHANGING FOCUS OF IRRF
In 2003, Congress appropriated more 
than $21 billion to the IRRF to sup-
port relief and reconstruction in Iraq. 

The first $2.47 billion comprised IRRF 1 and was aimed at 
meeting the needs of an expected humanitarian crisis. Iraqi 

oil revenues were expected to fund 
much of the infrastructure reconstruc-
tion. Later in 2003, with the advent of 
the Coalition Provisional Authority 
(CPA), an additional $18.44 billion was 
appropriated to bolster Iraq’s infra-
structure. From late-2003 to mid-2004, 
CPA began to execute a large-scale 
infrastructure reconstruction program. 
However, between mid-June 2004 and 
the present, funds were shifted into 
security and democracy programs.  

THE YEAR OF  
TRANSITION IN REVIEW
Last January, SIGIR identified 
2006 as the year of transition, 
highlighting many challenges to 
effective turnover of projects and 
programs to Iraqi control. SIGIR 
observed limited progress on 
these issues during 2006:
•  supporting anticorruption efforts
•  enhancing infrastructure security
•  building ministerial capacity
•  ensuring the sustainability of 

 reconstruction programs and projects
•  increasing support for reconstruction by 

the international community
•  improving coordination of all U.S.  

 agencies involved in reconstruction 

In 2007, transition to Iraqi control will  
accelerate. Success, however, hinges on the 
effective resolution of each of these issues.  

Access to modern sewer facilities remains a problem for many Iraqi families.

Sector Shares of IRRF 2 Funds
% of $18.44 Billion
Source: IRMO Weekly Status Report (1/2/2007)
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was increased to $6.31 billion from $4.56 billion. The  
shift resulted in more funding for Iraqi police and  
Army training.

Electricity: The original allocation in the electricity  
sector was $5.56 billion but was reduced to $4.24 billion. 
This was the largest original allocation to any sector. The 
sector’s goal was to improve Iraq’s capacity to generate 
power; however, generating capacity is still below pre-war 
levels. 

Water: The original allocation in this sector was $4.33 
billion; however, funding shifts reduced the money available 
to this sector by approximately 50%, to $2.13 billion.

Oil and Gas: The final allocation in this sector was $1.72 
billion and was invested in oil infrastructure repairs and the 
purchase of petroleum products.

Economic and Societal Development: After the  
transition to the Iraqi Interim Government in 2004, this 
sector received additional funding for democracy programs 
and private-sector development. Total funding reached 
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Transportation and Communication: Approximately 
$800 million was allocated to transportation and communi-
cation. Transportation was the first sector to move to direct 
contracting, engaging more Iraqi contractors.

Health Care: Approximately $820 million was allocated 
to this sector to build or refurbish hospitals and primary 
healthcare centers (PHCs). Construction of the PHCs was 
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especially in budget execution
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the security and justice sector
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• supporting the continuing improvement of coordination 
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The first $2.47 billion comprised IRRF 1 and was aimed at 
meeting the needs of an expected humanitarian crisis. Iraqi 

oil revenues were expected to fund 
much of the infrastructure reconstruc-
tion. Later in 2003, with the advent of 
the Coalition Provisional Authority 
(CPA), an additional $18.44 billion was 
appropriated to bolster Iraq’s infra-
structure. From late-2003 to mid-2004, 
CPA began to execute a large-scale 
infrastructure reconstruction program. 
However, between mid-June 2004 and 
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Last January, SIGIR identified 
2006 as the year of transition, 
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Message froM the special inspector  
general for iraq reconstruction

I am pleased to submit to the Congress, Secretary Rice, Secretary Gates, and the American people the 
12th Quarterly Report from the Office of the Special Inspector General for Iraq Reconstruction (SIGIR). 
This Report coincides with the third anniversary of my appointment as Inspector General on January 
20, 2004. I soon will depart on my 15th trip to Iraq, to join the 55 SIGIR auditors, inspectors, and inves-
tigators who continue to provide aggressive in-country oversight of the U.S taxpayers’ investment in 
Iraq’s reconstruction.

This Quarterly Report covers the last phase of the Iraq Relief and Reconstruction Fund’s (IRRF) 
implementation. Virtually all of the IRRF’s $21 billion is now under contract, and approximately 80% 
is spent. The end of the IRRF marks the beginning of a new phase in aid to Iraq, which will entail a 
broader multilateral component and an increase in the Iraqi government’s responsibility for the overall 
economic recovery effort. 

This new phase, however, does not mark the end of oversight. To the contrary, more remains to be 
done to account for past U.S. investment and to promote the highest and best use of future U.S funding 
for Iraq. Recognizing the need for continuing oversight, Congress passed, and the President signed, the 
Iraq Reconstruction Accountability Act in December 2006. This Act extended SIGIR’s jurisdiction to 
include all FY 2006 appropriations for Iraq reconstruction, including the Iraq Security Forces Fund, the 
Economic Support Fund, and the Commander’s Emergency Response Program. The Act requires SIGIR 
to conduct a forensic audit to account for the use of the IRRF and effectively extends SIGIR’s organiza-
tional life through 2008. 

During this quarter, SIGIR auditors completed 8 new audits, bringing the total number of completed 
audit products to 82. These new audits include a review of U.S. efforts to support the capacity develop-
ment of Iraq’s ministries, an examination of the Department of State’s management of funding for Iraqi 
police training and training support, a report on medical equipment purchased to support the primary 
healthcare centers, and a statistical summary of security costs for major U.S. contractors in Iraq. 

SIGIR inspectors assessed 15 projects this quarter, bringing to 80 the total number of assessments 
completed. Significantly, 13 of the 15 projects SIGIR visited this quarter complied with contractual 
requirements. SIGIR also provided a final assessment of the Baghdad Police College, which followed up 
on last quarter’s quick reaction report. The final assessment confirmed that the project suffered a variety 
of shortfalls, including poor construction quality, significant descoping because of budget overruns, and 
the delivery of unfinished facilities. 

SIGIR investigators continued work this quarter on 78 open investigations, including 23 cases under 
direct Department of Justice (DoJ) supervision. SIGIR also facilitated the formation of the International 
Contract Corruption Task Force to coordinate fraud investigations by its several members, including 
the Federal Bureau of Investigation, the U.S Army’s Criminal Investigation Command, and the Defense 
Criminal Investigative Service. In addition, SIGIR continued its participation on DoJ’s National  
Procurement Fraud Task Force. 



SIGIR remains dedicated to carrying out its charge to ensure effective oversight of the U.S  invest-
ment in Iraq’s relief and reconstruction. I am proud of the dedicated service of the many SIGIR audi-
tors, inspectors, and investigators who continue to pursue their mission with professionalism, produc-
tivity, and perseverance. 

Submitted January 30, 2007.

Stuart W. Bowen, Jr.
Inspector General
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SIGIR Summary of Performance
February 1, 2004 – January 31, 2007a

Audit

Reports Issued 82

Recommendations Issued 268

Dollars Saved and Recovered $49,700,000b

Impact of SIGIR Audits $57,500,000b

Inspections

Project Assessment Issued 80

Limited On-site Assessments Issued 96

Satellite Imagery Products Created   266

Impact of SIGIR Inspections $39,300,000

Investigations

Investigations Initiated 87

Investigations Closed or Referred 149

Open Investigations 78

Arrests 5

Convictions 4

Value of Funds Seized and Recovered $9,500,000

Hotline Contacts

Fax 13

Telephone 62

Walk-in 109

E-mail 307

Mail 26

Referrals  25

Total Hotline Contacts  542

Non-audit Products

Congressional Testimony 8

Lessons Learned Reports Issued 2

a For details on Impact of SIGIR Operations, see Appendix C.

b As of December 31, 2006.
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This 12th Quarterly Report from the Special 
Inspector General for Iraq Reconstruction 
(SIGIR) covers the conclusion of a significant 
phase in the U.S. reconstruction effort in Iraq 
and the beginning of an important new one. 
During this quarter, SIGIR progressed on its 
program to provide aggressive on-the-ground 
oversight of the Iraq Relief and Reconstruc-
tion Fund (IRRF), producing 8 audits and 15 
inspections, and pushing forward 78 investiga-
tions into fraud, waste, and abuse in Iraq.  

The Congress created the IRRF in 2003,1 
funding it with two appropriations amounting 
to $21 billion. The IRRF served as the pri-
mary financial source for the U.S.-led phase of 
reconstruction in Iraq. As of the end of 2006, 
all of the IRRF was contracted, with nearly 
80% expended. In 2007, SIGIR will execute 
detailed reviews of what the American tax-
payer received for this investment of U.S. dol-
lars in Iraq’s reconstruction.

SIGIR previously observed that continued 
financial support from the United States and 
other outside sources will be necessary to sup-
port the ongoing recovery of Iraq. This support 
should aim at strengthening Iraq’s capability to 
provide employment, restore essential services, 
and build the capacity of the Government of 
Iraq’s (GOI) ministries. 

The Congress already has appropriated 
$11 billion beyond the IRRF to support relief 
efforts, primarily for training and equip-
ping Iraq’s security forces. Iraq’s security 
forces, however, developed more slowly than 

expected, and the security environment has 
continued to deteriorate. Iraq thus requires a 
new phase of investment. This phase urgently 
needs further contributions from international 
donors through the International Compact for 
Iraq.

Most important, the GOI must begin to 
provide significant funding for the relief and 
reconstruction effort. Ultimately, the sustained 
recovery of Iraq can be accomplished only by 
Iraqis.

On January 10, 2007, President Bush pre-
sented a new strategic direction for U.S efforts 
in Iraq, which includes more U.S. investment 
in Iraq’s economic recovery. This new funding 
is intended to support the expansion of the 
Commander’s Emergency Response Program 
(CERP) and the Provincial Reconstruction 
Teams (PRTs). SIGIR has previously reviewed 
both programs, finding that CERP achieved 
success in smaller projects at the local level, 
and that the PRT program, while facing 
considerable security constraints, has made 
progress in its efforts to aid provincial officials 
in developing their capacity to govern. 

In December 2006, Congress passed the 
Iraq Reconstruction Accountability Act of 
2006, extending SIGIR’s jurisdiction to include 
oversight of all FY 2006 funds designated for 
relief and reconstruction. The effect of this act 
will ensure that SIGIR will continue its over-
sight work in Iraq through 2008.
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Early last year, SIGIR identified 2006 as the 
Year of Transition in Iraq Reconstruction. 
Throughout 2006, SIGIR tracked progress on 
a range of issues that challenged the suc-
cess of the U.S. reconstruction effort in Iraq, 
including: 
• helping the Iraqis fight corruption
• improving security, especially infrastruc-

ture security
• building the governance capacities of the 

Iraqi ministries and provincial govern-
ments

• ensuring the sustainability of completed 
IRRF programs and projects

• increasing the participation of international 
donors

• strengthening coordination among U.S. 
reconstruction agencies  

SIGIR observed limited progress on each of 
these issues: 
1. Corruption continues to plague Iraq. 

Anticorruption institutions in Iraq are 
fragmented, and there does not appear to 
be an internal Iraqi consensus about how 
these institutions should interact. SIGIR’s 
2006 audit of U.S. support to anticorruption 
efforts in Iraq presented a series of  
recommendations, some of which remain 
unresolved.

2. Infrastructure security remains  
vulnerable. Electric lines are attacked 
regularly, and the northern pipelines are 

largely inoperable because of interdiction. 
Iraqi repair crews are frequently unable to 
work because of repeated attacks. SIGIR’s 
2006 audit of infrastructure security efforts 
emphasized the need for greater focus in 
this area.

3. The capacity of Iraq’s ministries to 
execute their capital budgets remains 
weak. Overcoming this weakness is essen-
tial to future progress on reconstruction. A 
recent SIGIR review of ministry capacity 
development found that much still needs to 
be done to improve U.S. support for GOI 
capacity development.  

4. The sustainability of completed IRRF 
projects remains a concern. Although U.S. 
reconstruction officials have implemented a 
program to promote project sustainability, 
a recent SIGIR review indicates weakness in 
Iraq’s management of this program. 

5. Multilateral support for Iraq reconstruc-
tion has yet to be realized. The Interna-
tional Compact for Iraq (the Compact) is 
expected to advance this essential effort, but 
it has not yet been officially implemented. 
For the Compact to succeed, the UN, the 
World Bank, Iraq’s regional neighbors, and 
the international donor community must 
engage more aggressively in supporting 
Iraq’s recovery.

6. Inconsistent coordination among the 
many U.S. agencies supporting Iraq’s 
reconstruction has hampered the  

the Year of transition in review
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the end of the iraq relief  
and reconstruction fund

effective execution of the U.S. reconstruc-
tion program. The newly appointed U.S. 
coordinator for economic transition may 
help remediate these problems. SIGIR is 
conducting reviews of the evolving roles 
and responsibilities of U.S. agencies as 
internal reorganizations take place.

As the reconstruction program in Iraq pro-
gresses into 2007, the process of transitioning 
the management of the program to Iraqi 
control will accelerate. Ensuring the program’s 
successful transition hinges on making effec-
tive progress on each of the foregoing issues.

By the end of October 2006, all IRRF funds 
had been obligated; as of December 31, 2006, 
approximately 80% had been expended. 

Over the course of the U.S.-led reconstruc-
tion program, the allocation of IRRF dollars 
evolved substantially. This evolution was 
shaped by a series of reprogrammings aimed at 
ameliorating the increasingly difficult secu-
rity situation and bolstering programs critical 
to supporting elections and developing local 
governance capacity. 

These funding adjustments required the 
transfer of IRRF money from traditional 
infrastructure projects to security and justice, 
and democracy projects. Ultimately, IRRF 
allocations were made to the sectors in these 
amounts:
• Security and Justice – 34%  
• Electricity – 23%
• Water – 12%
• Economic and Societal Development – 12%
• Oil and Gas – 9%

• Transportation and Communications – 4%
• Health Care – 4%2

the changing focus of irrf 
These are the highlights of IRRF as it evolved:

April—September 2003, IRRF 1, Relief and 
Traditional Development: Congress created the 
IRRF in April 2003 and initially appropriated 
$2.475 billion to fund it. The plan to execute 
IRRF 1 reflected many of the assumptions 
underlying pre-war planning. The U.S. govern-
ment anticipated a significant humanitarian 
crisis and potential oil field fires. Also, the 
United States expected Iraqi oil revenues to 
fund major infrastructure reconstruction. 
Thus, approximately $1 billion initially was 
allocated for infrastructure repair. Most IRRF 1 
contracts were awarded using competition that 
was less than full and open.

September 2003—June 2004, Nation-
building:  The U.S.-led reconstruction program 
significantly expanded with the advent of the 
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Coalition Provisional Authority (CPA)—a 
transitional governing entity established to 
manage the transfer of democratic sovereignty 
to a new Iraqi government. The realization 
that Iraq’s infrastructure was significantly 
more dilapidated than expected drove CPA 
to develop a much broader reconstruction 
plan. In November 2003, Congress responded 
by appropriating another $18.4 billion to the 
IRRF, primarily to fund the CPA’s ambitious 
plan. IRRF 2 funding was allocated among all 
the major infrastructure sectors, and major 
design-build contractors were awarded very 
large, competitively bid cost-plus contracts. 
The CPA initially expected to be in place in 
Iraq for more than two years, but it concluded 
operations on June 28, 2004, just over a year 
after its inception. 

June 2004—present, A New Approach to 
Programs and Contracting: During this phase, 
a significant portion of IRRF 2 funding was 
shifted from infrastructure to security and 
democracy. Three significant funding adjust-
ments in late 2004 and early 2005 resulted in 
the reallocation of more than $5 billion. The 
security sector received the largest increase, 
and the water sector suffered the most signifi-
cant decrease. U.S. reconstruction leadership 
also began to move toward the use of direct 
contracts and away from design-build con-
tracts.

how irrf funds were spent in each 
sector: a Brief overview
IRRF funding allocations among the sectors 
were as follows: 

Security and Justice. This sector focused 
on public-safety requirements (police training 
and infrastructure), national security (training 
and equipping the Iraqi Army), and justice 
(development of the rule of law). Originally, 
IRRF allocated $4.56 billion for security and 
justice projects. The aggravated security situ-
ation required the shift of significant funding 
into this sector, increasing the total amount 
allocated to nearly $6.31 billion (an increase of 
almost 30%).

Electricity. Electricity projects focused on 
generation, transmission, and distribution net-
works. Originally, $5.56 billion was allocated to 
electricity—the largest initial allocation to any 
sector—which reflected the CPA’s emphasis on 
improving Iraq’s capacity to generate power. 
However, electrical grid output averaged just 
4,260 MW this quarter, which is below pre-war 
levels. The current allocation is nearly $4.24 
billion.

Water. The initial program focused on 
improving sewerage, access to potable water, 
and solid-waste management services.  
Projects included large water-treatment facili-
ties, pumping stations, dams, and rural water 
supplies. Originally, $4.33 billion was allocated 
in this sector; however, the allocation to this 
sector eventually was cut by nearly 50% (to 
$2.13 billion).  

Oil and Gas. Oil projects focused on 
investing in repairing the oil infrastructure and 
purchasing petroleum products. The IRRF 2 
allocation for this sector was originally $1.89 
billion, but this was later reduced by 10% to 
$1.72 billion. The Iraqi oil revenues expected 
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to fund major infrastructure repairs have yet to 
materialize, partly because attacks on pipelines 
and poor operations and maintenance of oil 
facilities have reduced oil exports. Oil produc-
tion this quarter averaged approximately  
2.17 million barrels per day, which is below 
pre-war levels.

Health Care. The original $793 million in 
allocations for this sector included funding for 
building or refurbishing hospitals and pri-
mary healthcare centers (PHCs), repairing and 
replacing equipment, providing primary health 
care training, and constructing a pediatric hos-
pital in Basrah. The construction of the PHCs, 
a major component of this sector, was ham-
pered by poor management by the contractor 
and weak oversight by the U.S. government 
in an increasingly insecure environment. The 
Basrah Children’s Hospital fell well behind 
schedule and greatly exceeded its original 
budget. The current allocation is approximately 
$820 million.

Transportation and Communication.  
Projects in this sector focused on airports, 
ports, railroads, roads, and communication 

systems and operations. Originally, IRRF 
allocated $870 million, and two design-build 
contractors were hired to complete the work. 
But GRD-PCO soon realized that Iraqi firms 
could complete much of the work in the trans-
portation subsector at a lower cost. Transpor-
tation became the first subsector to shift from 
design-build contractors to direct contracting. 
The current allocation for this sector is approx-
imately $800 million.

Economic and Societal Development.  
IRRF initially allocated $433 million to 
programs in this sector. After the June 2004 
transition to the Iraqi Interim Government 
and the subsequent program realignments, 
more money was added to this sector. This 
reflected the need to support the Iraqi elec-
tions process and stimulate employment and 
economic development. Thus, more than $1 
billion was added to democracy programs, and 
more than $660 million was added to private-
sector development. The current allocation for 
this sector is approximately $2.21 billion.

the waY ahead
As the U.S. reconstruction effort in Iraq enters 
its next phase, future economic assistance to 
Iraq should focus on three areas:
• building the capacity of the GOI to govern 

on the national and provincial levels,  
especially in budget execution

• supporting the rule of law by intensifying 
and expanding programs in the security 
and justice sector 

• stimulating the development of Iraq’s  
private sector
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SIGIR observes several areas of significant 
concern for the next quarter:

iraqi Budgeting
The GOI continues to struggle to execute its 
capital budget programs: billions of budgeted 
GOI dollars remained unspent at the end of 
2006. The draft 2007 budget includes a sig-
nificant portion of those lapsed funds and 
applies $10 billion to capital projects. As of this 
Report, the budget has been submitted to the 
Council of Representatives for approval. 

expanding rule of law and  
security programs
The GOI’s most significant challenge con-
tinues to be strengthening rule-of-law institu-
tions—the judiciary, prisons, and the police. 
The United States has spent billions in this 
area, with limited success to date. SIGIR is con-
ducting a series of reviews of U.S. rule-of-law 
programs and has completed several reviews of 
security funding. The security reviews indi-
cate that Iraqi security forces need to develop 
considerably more logistical and management 
capacity before they will be able to sustain 
themselves. 

Business development and  
Job creation
Unemployment remains high in Iraq, par-
ticularly among young men. Recent U.S. 

government efforts to develop programs to 
stimulate Iraq’s economy hold some promise, 
including the work of the Business Transfor-
mation Agency at the Department of Defense 
(DoD), which seeks to help Iraq restart the 
state-owned enterprises with the most poten-
tial in the short term and also support related 
private-sector businesses. SIGIR supports 
continued U.S. efforts to help Iraq stimulate the 
development of business and industry and thus 
urges U.S. implementing agencies to develop 
a coordinated and unified approach to this 
crucial challenge.

reconstruction leadership:  
the new economic transition  
coordinator
The recent appointment of a U.S. coordinator 
for economic transition is a welcome develop-
ment in the effort to move Iraq’s reconstruc-
tion management from U.S. to Iraqi control. 
The coordinator is charged with streamlining 
cooperation and coordination among U.S. 
implementing agencies and improving com-
munication between Iraqi officials and U.S. 
agencies. He will also help to encourage more 
active participation in Iraq’s reconstruction by 
other donors and international organizations 
in Iraq.
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notaBle sigir activities this quarter
To perform its oversight mission this quarter, 
SIGIR completed 8 audits, which included 
20 recommendations, and SIGIR’s 15 project 
assessments presented many construction-
related findings. SIGIR investigations continue 
to pursue allegations of fraud, waste, and abuse 
in Iraq reconstruction spending.

audits
During this quarter, SIGIR auditors completed 
8 audits. As of January 30, 2007, SIGIR has 
completed 82 audit products. This quarter, 
SIGIR also is working on 16 ongoing audits 
and plans to begin at least 8 more next quarter. 
This quarter, SIGIR audits addressed a wide 
range of issues:
• a review of a Department of State (DoS) 

task order for Iraqi police training, training 
support, and the construction of several 
training support camps ($188.7 million)

• an update on the status of medical equip-
ment purchased to support the delayed 
PHC project and an assessment of other 
non-construction contracts supporting the 
PHC project

• a follow-up on 17 recommendations that 
SIGIR made in previous audit reports on 
the control and accountability for contracts, 
grants, and cash transactions using the 
Development Fund for Iraq

• a review of government property man-
agement controls by the U.S. Agency for 

International Development (USAID) and 
its contractor, Bechtel National, Inc., for 
contract SPU-C-00-04-00001-00

• a review of improper obligations using 
IRRF funds, the circumstances related to 
these obligations, and subsequent actions 
taken or planned regarding the use of these 
funds

• a review of internal controls related to 
disbursements of IRRF apportioned to DoS, 
DoD, and USAID

• two products on security costs as reported 
by design-build contractors on IRRF  
projects

• a review of U.S. government plans and 
programs for capacity development in Iraqi 
government ministries

inspections
SIGIR completed 15 project assessments this 
quarter, bringing the total number of com-
pleted project assessments to 80. Since the 
beginning of the program, SIGIR has also com-
pleted 96 limited on-site inspections and 266 
aerial assessments.

Thirteen of the IRRF projects that SIGIR 
visited this quarter met contractual speci-
fications. Overall, SIGIR reconfirmed the 
important role of quality control and quality 
assurance programs in ensuring that contract 
specifications are met. Contractor and subcon-
tractor performance and weak quality assur-
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ance programs were issues at a few project sites 
that SIGIR visited.

SIGIR found two projects with deficiencies 
in sustainability, design, and construction. For 
example, at the Baghdad Police College—the 
subject of a previous quick reaction report—
SIGIR confirmed that the contractor had 
installed inferior wastewater piping and joined 
it together improperly. Although the con-
tractor had reportedly repaired and replaced 
the faulty pipe work, SIGIR’s follow-up onsite 
assessments found continued leakage and 
other plumbing deficiencies. SIGIR inspectors 
also found inferior concrete construction in 
several buildings and faulty electrical wiring, 
which created potentially hazardous situations. 

The Baghdad Police College project had 
to be descoped because of cost and schedule 
overruns. The U.S. government managers 
did not take sufficient steps to ensure project 
sustainability. As a result of these issues, there 
has been a delay in turning over the Baghdad 
Police College to the GOI.

At 13 sites that SIGIR assessed this quarter, 
the government quality assurance programs 
effectively monitored the contractor’s construc-
tion progress and workmanship.

investigations
This quarter, SIGIR investigations opened 
27 cases and closed 43 preliminary and open 
cases. Currently, 78 investigations are open, 
including 23 cases awaiting action under 
prosecutorial control at the U.S. Department of 
Justice. 

Also this quarter, the International Contract 
Corruption Task Force identified 36 cases.  
SIGIR, one of five agencies working jointly on 
the taskforce, contributed nine cases to this 
effort.  

Since December 2005, SIGIR has worked 
closely with a range of agencies to suspend and 
debar contractors for fraud or corrupt prac-
tices involving Iraq reconstruction and Army 
support contracts in Iraq. These cases arise 
both from criminal indictments filed in federal 
district courts and allegations of contractor 
irresponsibility requiring fact-based examina-
tion by the Army’s Suspension and Debarment 
Official. 

To date, 14 individuals and companies have 
been suspended based on allegations of fraud 
and misconduct connected to Iraqi reconstruc-
tion and Army support contracts.

As of January 30, 2007, a total of eight have 
been debarred, and four others have been pro-
posed for debarment.
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iMpacts of sigir operations
SIGIR oversight continues to produce a wide 
range of benefits. SIGIR advice and recom-
mendations on policy have promoted economy, 
efficiency, and effectiveness in the conduct of 
the U.S. reconstruction program in Iraq and 
have served as a deterrent to malfeasance. 
SIGIR’s information and analysis has enabled 
the U.S. government to improve its efforts in 
Iraq and also to plan more effectively for future 
efforts.

SIGIR oversight also continues to produce 
tangible financial benefits. Through December 
31, 2006, SIGIR audits have saved or recov-
ered $50 million and have identified the 
potential to recover an additional $106 mil-

lion. SIGIR investigations have recovered or 
seized $9.5 million in assets and are working 
on the recovery of an additional $15 million. 
SIGIR inspections have made recommenda-
tions to ensure the effective use of an esti-
mated $39 million in reconstruction projects. 
SIGIR inspectors also found that engineering 
improvements to oil pipelines could increase 
oil exports and potentially increase the volume 
of Iraqi oil revenues by more than $1 bil-
lion annually if the pipeline can be effectively 
secured. 

For the data supporting these benefits, see 
Appendix C.



1�  i SPECIAL INSPECTOR GENERAL FOR IRAQ RECONSTRUCTION

SIGIR OBSERVATIONS

the huMan toll
Violence continues to exact a deadly toll on the 
Iraqi civilians, reconstruction contractors, and 
journalists in Iraq.

Iraqi civilians continue to be killed, 
wounded, or displaced from their homes:
• The UN Assistance Mission for Iraq 

(UNAMI) reported that 6,736 Iraqi civilians 
were killed this quarter, and at least 6,875 
were wounded. In 2006, UNAMI estimates 
that 34,452 Iraqi civilians were killed, and 
36,685 were injured.3

• Violence continues to force Iraqis to leave 
their homes. The Office of the UN High 
Commissioner for Refugees estimates that 
in 2006 alone, 500,000 Iraqis relocated to 
other areas inside Iraq and that 40,000 to 
50,000 continue to flee their homes every 
month.4 In addition, hundreds of thousands 
have left Iraq for other countries.

U.S. contractors and journalists working in 
Iraq continue to risk their lives while doing 
their jobs in Iraq:
• Since Iraq reconstruction began, 768 death 

claims for civilian contractors working on 
U.S.-funded projects in Iraq have been filed. 
In the quarter ending December 31, 2006, 
the Department of Labor reported 99 new 
death claims.

• DoS reports that nine U.S. civilians died in 
Iraq this quarter. Since the beginning of the 
U.S. reconstruction effort, 205 U.S. civilians 
have died in Iraq.

In 2006, 32 journalists were killed in Iraq—
the highest one-year total ever recorded in a 
single country, according to the Committee To 
Protect Journalists.5 
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introduction
The security situation in Iraq continues to 
deteriorate, hindering progress in all recon-
struction sectors and threatening the overall 
reconstruction effort. 

In this Report, SIGIR continues to highlight 
and analyze developments in these reconstruc-
tion sectors: electricity, oil and gas, water, 
economic and societal development, security 
and justice, health care, and transportation and 
communications. 

In addition to reporting on programs 
and projects funded with the Iraq Relief and 
Reconstruction Fund (IRRF) and the Iraq 
Security Forces Fund (ISFF), this Report also 
highlights the expanded oversight responsibili-
ties assigned to SIGIR under the Iraq Recon-
struction Accountability Act of 2006, which 
include reporting on activities funded by the 
FY 2006 Commander’s Emergency Response 
Program (CERP) and the FY 2006 Economic 
Support Fund (ESF) in the Foreign Assistance 
budget. CERP and ESF were appropriated to 
continue reconstruction started with IRRF 
supplemental funds. 

Section 2 also provides information on 
contracts, including the costs to complete 
reconstruction projects in Iraq, updates on the 
sources of funding for Iraq reconstruction, and 
a review of the continuing effort to support 
Iraqi anticorruption programs.

status of funds and projects  
for this quarter
As the IRRF reconstruction program begins 
to close out, SIGIR will increasingly focus on 
activities, outputs, and outcomes related to 
ISFF, CERP, and ESF funding. This quarter, 
SIGIR provides only high-level data on CERP- 

and ESF-funded activities; more in-depth 
analysis will follow next quarter.
 
Iraq relIef and reconstructIon  
fund (Irrf)

To assess overall progress, SIGIR reviews three 
aspects of reconstruction—activities, outputs, 
and outcomes:
• Activities: reconstruction at the project level 

(e.g., an electric turbine, a water treatment 
plant, a primary healthcare center, a train-
ing program for teachers)

• Outputs: results of the reconstruction  
projects (e.g., increased electricity genera-
tion, increased capacity to treat wastewater, 
more trained teachers)

• Outcomes: potential effects of the project 
outputs for the people of Iraq (e.g., hours 
of power, more Iraqis with access to clean 
water, more Iraqi children vaccinated for 
polio, higher literacy rates)

SIGIR, the Gulf Region Division-Project 
and Contracting Office (GRD-PCO),6 the DoS 
Section 2207 Report, and Public Law 108-106, 
as amended, use different definitions of the 
Iraq reconstruction sectors and project status. 
To compare the various definitions of sectors, 
see Appendix D.

overview of the Irrf Program

The IRRF program is now beginning to wind 
down, and almost all remaining projects will 
be completed by the end of FY 2007. IRRF 
funds have been obligated, and around 80% 
have been expended.7 
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As of December 30, 2006, 12,395 projects 
(92%) had been completed in all sectors, with 
an additional 766 still ongoing (6%) and 351 
yet to begin (3%). For a breakdown of IRRF 
funds and projects, see Figures 2-1, 2-2, and 
2-3. 

All funds that were not obligated by Sep-
tember 30, 2006, can be used to pay for legally 
permitted adjustments on contracts signed 
before September 30, 2006. These expired 
funds will remain available for five years and 
will be obligated when they are to be used. For 
a snapshot of IRRF funds by sector, see Table 
2-1.

Last quarter, the IRRF-funded education 
and agriculture programs closed out opera-
tions, with only a few tasks remaining. Most of 
the IRRF funding used in the democracy sub-
sector was spent in 2005 on elections and the 

constitutional referendum; other money was 
used to fund projects in 2006 and into 2007. 
Most of the IRRF dollars used to develop the 
security and justice sector have been expended, 
and activities in this sector are now mostly 
funded by the ISFF. 

Congress was notified that IRRF funds have 
been shifted in recent quarters to health care, 
refugees and human rights, and transportation 
and communications to supplement a variety 
of projects and programs. 

The oil and gas, electricity, and water sec-
tors have the largest portions of the IRRF 
remaining for expenditure. 

Finally, ministerial capacity development 
and sustainment initiatives became increas-
ingly important in 2006 and are now central 
components of the current reconstruction 
strategy for U.S.-funded projects. 

Figure 2-1
Sector Shares of IRRF Funds
$ Billions
% of $18.44 Billion
Source: IRMO, Weekly Status Report (1/2/2007)
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Figure 2-2
Status of IRRF Funds
$ Billions
Source: IRMO, Weekly Status Report (1/2/2007);
DoS, Iraq Weekly Status (9/27/2006)
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Figure 2-3
Status of IRRF Projects
Source: IRMO Rollup (12/30/2006); 
USAID Activities Report (December 2006)

13,512 Projects Planned

Sector
Not 

Started Ongoing Completed Total

351 766 12,395 13,512

113 102 7,997 8,212Economic and Societal Development

27 161 345 533Electricity 

1 145 88 234Health Care

29 28 57Oil and Gas

175 95 2,555 2,825Security and Justice 

7 88 455 550Transportation and Communications 

Total

28 146 927 1,101Water

Status of IRRF 2 by Sectora (in billions)

Sector Total Allocation Total Obligation Total Expended

Electricity $4.24 $4.09 $2.95

Oil and Gas 1.72 1.63 1.29

Water 2.13 2.06 1.41

Economic and Societal Development 2.21 2.21 1.98

Security and Justice 6.31 6.28 5.67

Health Care 0.82 0.80 0.58

Transportation and Communications 0.80 0.79 0.54

Reconstruction Management 0.21 0.21 0.14

Total $18.44 $18.07 $14.56

aThe “Status of the IRRF” analysis focuses only on the $18.44 billion approved under P.L. 108-106 in November 
2003, commonly referred to as IRRF 2. It does not include the $2.48 billion approved under P.L. 108-11 in April 
2003, commonly referred to as IRRF 1.

Source: IRMO, Weekly Status Report, 1/2/2007

Table 2-1
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Highlights of Irrf activities this quarter

SIGIR makes these observations about the 
status of a number of sectors in the U.S.  
reconstruction program: 
• During this quarter, the average peak 

capacity of electricity generation nation-
wide fell below pre-war levels—4,260 vs. 
4,500 megawatts (MW). Because of inter-
dictions on the northern transmission lines 
and the reluctance of local authorities in 
the south to send power, less electricity 
was available in Baghdad this quarter than 
before the 2003 conflict.

• This quarter, oil production fell below pro-
duction targets of 2.68 million barrels per 
day (BPD) and nearly 2.17 million BPD for 
the entire quarter. Oil exports averaged 1.48 
million BPD, which is less than the Iraqi 
goal of 1.65 million BPD.

• The Primary Healthcare Center (PHC) 
program continues to face challenges. To 
date, only eight Model PHCs have been 
completed, and seven are currently open. 
GRD-PCO reports that, of the 126 still 
under construction, 50 are 90–100% com-
plete, and 46 are 75–90% complete.8 

iraq security forces fund (isff)
As of December 31, 2006, almost 80% of the 
$8.32 billion in FY 2005 and FY 2006 ISFF 
funds had been obligated, and 54% had been 
expended. An additional $1.7 billion was 
appropriated under the Department of Defense 
Appropriations Act for FY 2007.9 Of the 

425 projects funded by ISFF in FY 2005 and 
FY 2006, 189 have been completed, 231 are 
ongoing, and 5 have not yet started.10 Figure 
2-4 shows the status of ISFF funds, which are 
allocated for projects in the security and justice 
sector only. 

The goal of training and equipping 325,000 
Iraqi soldiers and police officers was almost 
reached this quarter in the security and justice 
sector, and progress also continues in con-
struction and rule-of-law activities. 

However, the number of trained and 
equipped Iraqi Security Forces (ISF) should 
not be confused with the number labeled 
“present for duty.” The number of soldiers 
and police who are present for duty is lower 
because of attrition, absence without leave, and 
scheduled leave. Concerns also remain about 
the effectiveness of the ISF and the ability of 
the Ministries of Defense and Interior to sup-
port them adequately.

overvIew of tHe Isff Program

In 2005, the ISFF program was established 
under P.L. 109-13 to allow the Commander of 
the Multi-National Security Transition Com-
mand-Iraq (MNSTC-I) to provide assistance to 
the ISF. According to P.L. 109-13, this assis-
tance includes “the provision of equipment, 
supplies, services, training, facility and infra-
structure repair, renovation, and construction.” 
For the status of ISFF projects, see Figure 2-5. 
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Figure 2-5
Status of ISFF Projects
Source: IRMO Rollup (12/30/2006)

425 Projects Planned

Sector

Training and Operations

Infrastructure

Sustainment

Equipment and Transportation

Note:
ISFF projects are compiled by totaling and grouping projects from both ISFF FY 2005 and ISFF FY 2006.

Figure 2-4
Status of ISFF Funds – Security and Justice
$ Billions
Source: DoD Secretary of the Army Update (12/31/2006)

$6.59
Obligated

DEC 06

Expended
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Not Expended
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Note: 
Totals are produced by combining �nancial detail
from ISFF 2005 and ISFF 2006 funds.

ISFF status of funds.ai
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commander’s emergency  
response program (cerp)
The most current data available for SIGIR’s 
review of FY 2006 CERP funds and projects is 
dated September 30, 2006; more current infor-
mation will be available next quarter. 

Almost all of the $511.16 million in CERP 

FY 2006 funds was obligated as of September 
30, 2006, and 29% had been expended. Also, 
2,200 (57%) CERP FY 2006 projects had been 
completed, with an additional 1,598 (42%) 
ongoing. Only 26 projects have yet to start.  
For the status of CERP funds, see Figures 2-6 
and 2-7.

Figure 2-6
Sector Shares of FY 2006 CERP Funds
$ Millions
% of $511.16 Million
Source: Office of the Assistant Secretary of the Army
Financial Management and Comptroller (9/30/2006)

30%
16%

6% 5%

28%
15%

CERP Sector funds.ai

Security & Justice
$30.31

Transportation &
Communications
$75.66

Water
$151.38

Health Care
$25.90

Economic & Societal
Development
$144.52

Electricity
$83.39

Note: 
1. Historically, SIGIR calculates sector share of funds by dividing dollars 
allocated for each sector by total dollars appropriated. Allocation detail 
at the sector and subsector level for CERP FY 2006 is currently unavailable; 
therefore, the percentages in this graphic are calculated using dollars committed. 
2. For reporting consistency, CERP activities are mapped to SIGIR-de�ned sectors.
See Appendix E for the CERP cross-reference.

Figure 2-7
Status of FY 2006 CERP Funds
$ Millions
Source: Office of the Assistant Secretary of the Army
Financial Management and Comptroller (9/30/2006)

$509.66
Obligated 

Expended
$146.98

Not Expended
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Note: 
For reporting consistency, CERP activities are mapped to SIGIR-de�ned sectors.
See Appendix E for the CERP cross-reference.

CERP status of funds.ai
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CERP status of projects.ai
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Figure 2-8
Status of FY 2006 CERP Projects
Source: Office of the Assistant Secretary of the Army 
Financial Management and Comptroller (9/30/2006)

3,824 Projects Planned

Sector
Not 

Started Ongoing Completed Total

5 498 614 1,117

2 140 632 774

26 1,598 2,200 3,824

7 106 125 238

5 234 188 427

4 238 318 560

3 382 323 708

Economic and Societal Development

Security and Justice

Water

Transportation and Communications

Electricity

Health Care

Total

overvIew of tHe cerP Program

The purpose of CERP is to help commanders 
quickly respond to urgent humanitarian issues 
in their areas of responsibility by implementing 
quick-turnaround projects that benefit Iraqis. 
Specifically, FY 2006 CERP aims to improve 
the Government of Iraq’s (GOI) capacity to 
govern, keep critical infrastructure operational, 

support economic strategies, minimize the 
effects of counter-insurgency operations on 
the Iraqi people, and promote secure elections 
with maximum participation.11 SIGIR has 
released two audits on the management of the 
CERP program: 05-014 (FY 2004) and 05-025 
(FY 2005). For the status of sector projects 
funded by the CERP, see Figure 2-8.
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Economic Support Fund  (millions)

Security Track Amount

PRT/PRDC Projects $315

Infrastructure Security Protection (Oil, Water, and Electric) $277

PRTs Local Government Support $155

Community Stabilization Program in Strategic Cities $135

Community Action Program $45

Marla Ruzicka Iraq War Victims Fund $5

Economic Track

Operations & Maintenance Sustainment $285

Capacity Development & Technical Training $60

Political Track

Ministerial Capacity Development (USAID) $60

Ministerial Capacity Development (IRMO) $45

Regime Crimes Liaison Office $33

Democracy Funding for IRI, NDI, NED $25

Policy & Regulatory Reforms $20

Civil Society, ADF, IFES $18

USIP $4

Civil Society, IREX $3
 

Table 2-2

economic support fund (esf)
The Emergency Supplemental Appropria-
tions for FY 2006, P.L. 109-234, appropriated 
more than $1.48 billion in bilateral economic 
assistance for the ESF. This funding is allocated 

to Security ($932 million), Economic ($345 
million), and Political ($208 million) tracks. 
For the breakdown of these funds by track, see 
Table 2-2.12 
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This review updates the status of U.S. recon-
struction projects to restore Iraq’s capacity to 
generate, transmit, and distribute electricity. 
SIGIR makes these observations about activi-
ties in the electricity sector this quarter: 
• This sector receives the second-largest 

allocation ($4.24 billion) of IRRF dollars. 
At the end of this quarter, 65% of planned 
IRRF-funded projects were complete, and 
70% of the allocated dollars were expended. 
As of January 2, 2007, nearly 96% of alloca-
tions were obligated. For the status of IRRF 
funds in this sector, see Figure 2-9. 

• U.S. projects have contributed 2,817 mega-
watts (MW)13 to Iraq’s generation capacity. 
Actual peak production capacity this quar-
ter was below pre-war levels (4,500 MW),14 
averaging 4,260 MW.15 The average daily 
load served, however, is a better measure of 
how much power reaches Iraqis because it 
measures distribution over time.16 During 
this quarter, the daily load served averaged 
90,614 megawatt hours (MWh),17 roughly 
1,000 MWh above the past winter quarters 
of 2004 and 2005.

• Baghdad continues to receive fewer hours 
of power than the rest of the country, 
averaging 6.5 hours of power per day this 
quarter. Outside Baghdad, the measure 
of hours of power (12 hours) is greater 
than before the U.S.-led invasion.18 Daily 
electricity demand in Baghdad averaged 
approximately 2,200 MW this quarter.19 

These are the challenges in the electricity 
sector this quarter:
• Insufficient operations and maintenance 

(O&M) allocations by the GOI continue to 
limit the sustainability of U.S.-funded  
projects as responsibility is transferred to 
Iraqi operators.

• Demand for electricity continues to outpace 
generation capacity, and operations at 
power plants continue to lack sufficient 
quantities of refined fuel to run generators 
at peak capacity.

• Sabotage of feeder lines limits the impact of 
U.S.-funded projects by reducing the hours 
of power that Iraqis receive in their homes 
and businesses.20

           

Figure 2-9
Electricity Sector as a Share of IRRF Funds
$ Billions
% of $18.44 Billion
Source: IRMO, Weekly Status Report (1/2/2007)

IRRF Sector funds electricity.ai

23%

Electricity
$4.24
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irrf-funded activities  
in the electricity sector
During this reporting period, $330 million 
was expended in this sector—up from $270 
million last quarter. Total expenditures in this 
sector are $2.95 billion. As of January 2007, 
$150 million21 was reported as not having been 
obligated. For the status of IRRF funds in this 
sector, see Figure 2-10. 

In this sector, 27 U.S.-funded IRRF projects 
(5%) have yet to begin,22 and 65% have been 
completed. All but one project in this sector 
are scheduled to be completed by January 
2008. All but two electrical generation projects 
have started, and 96% have been completed. 
Transmission projects are generally large, com-
plex, expensive, and central to the grid system. 
The remaining distribution projects are gener-
ally smaller and less complex than the large-
scale generation and transmission projects. For 
the status of electricity projects by subsector, 
see Figure 2-11.23 

The electricity sector receives 16% (roughly 
$84 million) of the committed CERP FY 2006 
projects funds. Most CERP-funded projects 
support local efforts to repair electrical distri-
bution and transmission systems to ensure that 
power reaches Iraqi homes. 

As of September 30, 2006, approximately 
$67 million of the total commitment of $84 
million had not been expended; approxi-
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Figure 2-10
Status of IRRF Funds - Electricity
$ Billions
Source: IRMO, Weekly Status Report (1/2/2007);
DoS, Iraq Weekly Status (9/27/2006)

IRRF status of funds elec.ai

27 161 345 533Total
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Not Started
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Figure 2-11
Status of IRRF Electricity Projects
Source:  IRMO Rollup (12/30/2006)
USAID Activities Report (December 2006)

533 Projects Planned

Sector
Not 

Started Ongoing Completed  Total

13 123 283 419

12 33 12 57

5 5

2 50 52

Distribution

Transmission

Generation

Automatic Monitoring & Control System



  JanuarY 30, �007 i REPORT TO CONGRESS i  �7

sector suMMaries

mately $17 million was used to complete 188 
of the 427 planned projects. An additional 234 
projects were ongoing, and 5 projects had not 
started.24 For the status of CERP funds, see 
Figure 2-12. 

Key projects completed  
and underway
The U.S. reconstruction program funds three 
major types of projects in the electricity sector:
• Generation facilities produce power for the 

system.
• Transmission networks carry that power 

across the country.
• Distribution networks deliver the transmit-

ted power to local areas, homes, and  
businesses.

Seven U.S. projects,25 valued at $109 million, 
will provide an automated monitoring and 
control system for selected strategic portions of 
the electric grid. The Supervisory Control and 
Data Acquisition system (SCADA) is nearing 
completion; 95% of the materials have been 
procured, and 90% have been installed.26

generatIon facIlItIes

Iraq’s electricity sector suffers from aging and 
poorly maintained infrastructure; more than 
85% of Iraqi power plants are over 20 years old. 
All remaining U.S.-funded generation proj-
ects to improve the condition of these facili-
ties are expected to be finished by September 
2007, except the computerized maintenance 
management system, which is scheduled to 
be completed in April 2008.27 The Al-Doura 
Power Plant will add 280 MW to the power 
grid, potentially serving more than 1.5 million 
people in the Baghdad area.28 

Many of the sector’s remaining generation 
projects address sustainability. Three of five 
planned projects at the Baiji Power Plant ($59 
million) are complete. The two remaining  
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New electrical panel at the Al-Doura Power Plant. This plant 
has the potential to serve 1.5 million people in Baghdad.

Figure 2-12
Electricity as a Sector Share of FY 2006 CERP Funds
$ Millions
% of $511.16 Million
Source: Office of the Assistant Secretary of the Army
Financial Management and Comptroller (9/30/2006)
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projects—repairs to mobile engines and 
combustion inspections for gas turbine 
engines—will help sustain 320 MW of genera-
tion capacity. Work at Baiji was estimated to be 
completed by June 6, 2006. A delay occurred 
because the mobile engine repair contractor 
was removed, and a new contractor began 
work. The combustion inspection remains 
on schedule, with additional work added. In 
September, the original contract was modified 
to include three inspections of gas turbines. 
Ongoing generation work at Baiji Power Plant 
is scheduled to be completed by March 2007.29 

transmIssIon networks

Eight transmission projects started construc-
tion this quarter; 12 transmission projects 
($217 million) have been completed to date, 
and 46 projects ($683 million) are in progress. 
All projects remaining have started design, 
procurement, and pre-mobilization work, 
except the Kirkuk-Diyala 400 kV project for 
overhead lines, which was delayed to accom-
modate the Ministry of Electricity’s schedule.30 
The first 13 towers were built this quarter for 
the 400 kilovolt (kV) Baiji-Haditha-Qaim 
Transmission Line Project. There are 344 
towers on the Baiji-Haditha route and 229 
along the Haditha-Qaim line.31

dIstrIbutIon networks

Distribution projects are crucial to getting gen-
erated power into Iraqi homes. This quarter, 
the remaining 155 of 411 programmed projects 
are in progress at a cost of $327 million; the 
total budget is $712 million.32

outputs of irrf-funded  
electricity projects
The outputs of U.S.-funded electricity projects 
are measured by generation capacity added to 
the grid in MW. To compare the current U.S. 
contributions with the U.S. goal for contribu-
tions, see Table 2-3. U.S. reconstruction proj-
ects have contributed 2,817 MW of generation 
capacity. 

The quarterly average for peak generation 
was below pre-war levels. This decrease can be 
attributed partly to the seasonal nature of elec-
tricity production—generation units are taken 
off-line for maintenance during the winter. It 
can also be attributed to attacks on infrastruc-
ture, aged equipment, lack of adequate fuel 
supply, and poor management. The current 
generation level, which averaged 4,260 MW 
for this quarter, is below both the pre-war level 
of 4,500 MW and the U.S-Iraqi goal of 6,000 
MW.33 Table 2-4 compares pre-war levels with 
the GOI goal set in July 2006 and this quarter’s 
average.
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Electricity Output of U.S. Projects
Current U.S. Contribution,  
as of December 30, 2006

Total Planned U.S. 
Contribution

U.S. Progress toward  
End-state Goal

2,817 MW 3,710 MW 76%

Source: DoS NEA-I electricity expert, response to SIGIR, January 16, 2007.
Note: The GAO report, “Securing, Stabilizing, and Rebuilding Iraq: Key Issues for 
Congressional Oversight,”  reports that U.S. projects have added an estimated 2,093 
MW, January 2007, p. 73.

Table 2-3
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outcomes of irrf projects
Although outputs in this sector are measured 
by MW contribution, outcomes are measured 
by MW hours and hours of power available to 
Iraqi consumers. This quarter, the average load 
served of 90,614 MWh34 per day was a slight 
gain from the winter quarters in 2004 (86,376 

MWh) and 2005 (89,785 MWh). However, 
this was lower than the pre-war level of 98,000 
MWh and nearly 20,000 MWh short of the 
Iraqi target of 110,000 MWh set during the 
summer of 2005.35

Figure 2-13 shows the weekly average elec-
tricity load served in megawatt hours.
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Current Electricity Generation Capacity vs. Pre-war Level (megawatts)

Output Metric
Pre-war Level,  

as of March 2003
U.S.-Iraq Goal for  

July 2006 Quarter Average

Generation Capacity 4,500 6,000 4,260 MW

Source: Pre-war level: UN/World Bank Joint Iraq Needs Assessment, 2003, p. 28. 
Note: GAO recently reported the pre-war level as 4,300 MW (GAO Report 06-697T, April 25, 2006, p. 19).
Goal: Joint U.S.-Iraqi Electricity Action Plan, March 12, 2006, p. 2.
Current Status: IRMO, Weekly Status Report, July-September 2006.

Table 2-4
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Previous Quarters Current Quarter

*Target
 110,000 MWh

* Target is a constant based on a goal set in summer 2005
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Figure 2-13
Electricity Load Served
Weekly Average Electricity Load Served, Megawatt Hours (MWh)
Source:  IRMO Weekly Status Reports, DoS, Iraq Weekly Status, (9/28/2005 - 12/26/2006)
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Distributing power from generation facili-
ties to Iraqi homes remains a major challenge. 
For the hours of power available to Iraqis 
compared to pre-war levels, see Table 2-5. 
Multiple challenges in this sector associated 
with distributing and transmitting power have 
left Iraqi consumers frustrated by the low and 
inconsistent supply of electricity. 

Baghdad averaged only 6.5 hours of power 
per day this quarter because of attacks on 
power lines that feed the capital, as well as 
political issues inhibiting the transfer of 
power from large plants in both northern and 
southern Iraq. Baghdad does not have enough 
power plants to meet its own needs.

In the north, sabotage and weather-related 
damage of transmission lines have prevented 
the transfer of power to Baghdad. In addi-
tion, Baghdad has received no power from the 
Haditha Dam since December 4, 2006.36 The 
dangerous security situation has delayed or 
prevented repairs. 

In the south, contentious relationships 
between the “recently empowered provincial 
authorities and the centrally managed elec-
tricity authority” account for major disparities 
in the rationing and distribution of electricity 
supplies between the south and Baghdad.37 

This resistance to power-sharing has resulted 
in Baghdad averaging 4-8 less hours of power 
daily than in other parts of the country.38  To 
decrease Baghdad’s long-term reliance on 
power transfers from the rest of the country, 
the GOI plans to expand generation connected 
directly to the Baghdad loop to include more 
generation facilities.39 

Private generators are used throughout 
Baghdad to meet the gap between supply and 
demand. As SIGIR reported last quarter, high 
demand is attributable to government subsi-
dies, a growing economy, and a surge in the 
consumer purchases of appliances and  
electronics.40

Because the GOI struggles to distribute 
power equitably and reliably, SCADA is being 
constructed to maximize the availability of 
electricity across Iraq. Six of the seven SCADA 
projects are underway. The system is pro-
jected to cost $109 million and is estimated 
to be completed by April 2007.41 SCADA is 
expected to limit the number of power outages 
by increasing automation and implementing 
control mechanisms.42 GRD-PCO notes that 
SCADA is also expected to accomplish these 
goals:
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Current Outcomes vs. Pre-war Levels and Goals

Outcome Metric Pre-war Level
Iraq Goal  

for July 2006

Daily Average,  
Last Week of 

December 2006

Iraq Hours of Power/Day 4-8 12 12

Baghdad Hours of Power/Day 16-24 12 6.5

Sources: Pre-war level: DoS Briefing by U.S. Embassy Baghdad, November 30, 2005; Goals: Joint U.S.-Iraqi Electricity 
Action Plan, March 12, 2006, p. 2.; Current Status: DoS, Iraq Weekly Electricity Report, December 27, 2006, p. 14.

Table 2-5
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• Increase system safety by preventing  
damage from overloads.

• Allow the Ministry to react faster to inci-
dents mitigating regional effects.

• Increase controls for a more accurate and 
reliable system.

• Facilitate equitable distribution across the 
country.

• Reduce system upsets during rolling  
blackouts.

The goals of stabilization and equalization 
are two separate issues for the Iraqi power 
system.43 As GRD-PCO notes, SCADA will 
help with system stability, but Iraqi officials 
will determine whether power is shared 
equally. Although SCADA will contribute to 
both equalizing and stabilizing power in Iraq, 
the Iraq Reconstruction Management Office 
(IRMO) reports that it is not the sole solution 
to both problems. Equalization and system 
stability can be achieved only when generation 
capacity exceeds demand.44 

This quarter, unplanned power outages 
accounted for nearly 2,000 MW of lost produc-
tion per day. The Ministry of Electricity esti-
mates that it has not met 1,000 MW of capacity 
because fuel is unavailable.45 An additional 
925 MW were lost to planned outages for 
upgrades, repairs, maintenance, fuel shortages, 
and load shedding. Load shedding is a form of 
rationing: power is turned off for set amounts 
of time to mitigate the gap between supply and 
demand.46 

Figure 2-14 shows the distribution of power 
throughout the country in relation to the hours 
of power by governorate.

challenges
Major challenges in this sector include devel-
oping the capacity to fund O&M projects, 
meeting rising demand, mitigating fuel short-
ages, and securing infrastructure. 

IraqI fundIng Issues 

In December 2006, the Ministry of Electricity 
submitted its 2007 budget to the Cabinet for 
approval. The $2.8 billion draft budget is a 
three-fold increase from the $840 million 
budgeted in 2006, but falls well short of the $5 
billion that Iraqi and IRMO officials estimate  
is needed for capital requirements ($3.5 bil-
lion) and O&M ($1.5 billion).47 The Depart-
ment of State (DoS) notes that the Ministry of 
Electricity has improved its ability to spend its 
capital budget because it is better able to follow 
the Ministry of Finance’s funding procedures. 
In addition to funding issues, coordination 
linkages between the Ministry of Electricity 
and the Ministry of Finance remain unsettled.48

As SIGIR reported last quarter, when U.S. 
funding for O&M programs ends and respon-
sibility for IRRF-funded projects shifts to the 
GOI, this sector will face a significant O&M 
challenge. Along with O&M funding short-
falls, a major concern is that O&M continues 
to work on a “break-down basis with resulting 
unreliable operations.”49 These U.S. programs 
are intended to build O&M capacity at the 
Ministry of Electricity:
• Last quarter, SIGIR reported that a nation-

wide long-term O&M support program 
had begun. Over the summer, a contractor 
was chosen to provide support for the $81 
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Figure 2-14
Electricity Distribution and Hours of Power
Source: IRMO Daily Electricity Report (10/1/2006 - 12/31/2006)
Population Data: MNC-I, response to SIGIR (12/6/2006)
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million program,50 which aims to help the 
Ministry of Electricity develop, implement, 
and sustain an effective O&M plan. The 
contractor will help provide O&M services 
at thermal and gas turbine power plants. 

• FY 2006 ESF provided an additional $278.6 
million for O&M in the electricity sector.51 

As of December 2006, $308 million was 
programmed for Operations, Maintenance, 
and Sustainment (OMS); 21 projects ($288 
million) are in progress; and 5 ($20 million) 
are complete. The OMS program is sched-
uled to finish by October 2007.52



  JanuarY 30, �007 i REPORT TO CONGRESS i  33

sector suMMaries

Overview 

Transportation, 
Communications 

Water 

Security, 
Justice 

Electricity 

Healthcare 

Oil and Gas 

Democracy, 
Education, 
Private sector 
development 

Electricity

rIsIng demand

Demand for electricity continues to surpass 
Iraq’s peak generation capacity—8,122 MW 
were demanded on average this quarter, com-
pared to a peak generation average of 4,260 
MW.53 U.S.-funded generation projects have 
contributed 2,817 MW54 of capacity to Iraqi 
daily electricity output through construction, 
repairs, and modifications to power stations.55 
The U.S. Department of Energy (DoE) esti-
mates Iraq’s long-term generation capacity 
need at 18,000 MW.56 This quarter, Baghdad 
is experiencing electricity demands averaging 
2,200 MW per day.57 These are the main issues 
associated with electricity demand in Iraq: 
• The high demand can be attributed to 

government subsidies, a growing economy, 
and a surge in the consumer purchases 
of appliances and electronics. The Minis-

try of Finance has advocated eliminating 
subsidies on electricity, which would raise 
rates and increase government revenue. 
Unreliable distribution, however, provides 
consumers with a disincentive to pay for 
service.58

• Iraqi electricity expectations continue to go 
unmet, as hours of power inside Baghdad 
remain below pre-war levels. The GOI has set 
a goal to achieve 12 hours of power per day.59 

• Attacks on the electricity network—particu-
larly the power lines—are cutting the capabil-
ity to deliver electricity to the Baghdad loop; 
more than 80 transmission towers along the 
Baiji-Baghdad West #2 line are down from 
attack.60 Baghdad receives very little power 
from generation plants in the north.61

Figure 2-15 shows the generation capacity 
versus demand.

Peak Output
Imports *The demand for electrical output is not constant; 

from 12/2005 - 12/2006, the demand ranges from 6.39 to 9.61 GW per week.

4

2

0

 6

8

 10

 Demand*

Est.

elec_demand vs cap.ai

Figure 2-15
Electricity Demand vs. Capacity
Weekly Average Gigawatts (GW)
Source:  IRMO, Weekly Status Reports (12/14/2005 - 12/26/2006)
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fuel sHortages

Insufficient supplies of fuel and water led to 
a loss of nearly 1,500 MW in production per 
day this quarter; the issue of fuel and water 
supply grows more critical as new generation 
projects come online.62 As SIGIR reported last 
quarter, the solution to fuel shortages requires 
coordination between the Ministries of Oil 
and Electricity, but joint discussions have not 
yet produced a coordinated plan. Figure 2-16 
shows a breakdown of unmet fuel and water 
needs at power plants by type of generation 

facility. The supply of fuel and water fluctuate 
from week to week, leading to inconsistent 
power production and service. These factors 
contribute to the challenge of fuel shortages 
throughout Iraq: 
• Less-than-optimal fuel causes a more rapid 

deterioration of parts, more frequent main-
tenance, more pollution, and more costs. 
U.S. reconstruction projects have installed 
35 natural gas turbines in generation plants 
throughout Iraq. However, 16 of these 35 
turbines use crude or heavy fuel oil instead 
of natural gas.  
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Figure 2-16
Unmet Electricity Production Caused by Water and Fuel Shortage
Megawatts (MW), Weekly Average
Source: IRMO Daily Electricity Report (10/1/2006 - 12/26/2006)
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• IRMO estimates that Iraq could save $4 
billion each year by initiating programs to 
transfer flared natural gas to power plants 
for electricity production.

As Figure 2-17 demonstrates, 61% of fea-
sible capacity at gas turbine facilities that pro-
duce electricity goes unmet. Gas turbine plants 
lose nearly 2,000 MW production because 
heavy fuel oil is used instead of natural gas. 

securIty

The lack of security continues to challenge the 
electricity sector, leading to project delays and 
increased costs for security services.63 A major 
concern is protecting linear assets, particularly 

transmission lines.64 Last quarter, a SIGIR 
audit (SIGIR-06-038) noted that $216.2 mil-
lion went to improve Iraq’s capacity to protect 
its electricity infrastructure. IRMO and the 
Ministry of Electricity continue to take steps to 
improve data on attacks on electricity infra-
structure. The audit found that attack rates 
varied between January 2005 and April 2006, 
but they were down from April to June 2006. 
A DoS oil expert cautioned against drawing 
conclusive links between the number of attacks 
and energy supply, because strategic attacks—
although they may occur less frequently—can 
have equally debilitating effects.65 Repair teams 
sent in after attacks continue to face threats, 
including kidnapping and murder.66 
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Figure 2-17
Actual vs. Feasible Electricity Production
Megawatts (MW)
Source:  IRMO Daily Electricity Report  (10/1/2006 - 12/31/2006)
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This review updates the status of reconstruc-
tion projects designed to increase Iraqi oil 
production and exports, improve natural gas 
production, and enhance critical fuel-refining 
capabilities. Project work in this sector is 
designed to maintain major production fields 
and to repair key facilities and infrastructure.

Although U.S.-funded projects have helped 
increase crude oil production capacity and 
exports, a number of issues continue to pose 
significant challenges to sustained develop-
ment in this sector, including the deteriorating 
security situation, inadequate maintenance, 
insufficient sustainment processes, continued 
corruption, and an inefficient budget execution 
process. 

SIGIR makes these observations about 
activities in the oil and gas sector this quarter:
• As of January 2, 2007, 1.63 billion of the 

sector’s $1.72 billion allocation was obli-
gated, and $1.29 billion had been expended 
(75%).67 Figure 2-18 shows this allocation 
as a percentage of total IRRF funding.

• In 2006, Iraqi crude oil production 
increased slightly over 2005, averaging 2.12 
million barrels per day (BPD) for the year. 
This quarter, output dipped to 1.86 million 
BPD68 for one week in early November and 
averaged 2.17 million BPD69 for the quarter. 
Iraq has missed its quarterly production 
target every quarter since 2004.

• End-of-year numbers show that the daily 
average of exported crude oil in Iraq 
increased by more than 150,000 BPD from 
2005, but still fell short of the GOI export 
goal of 1.65 million BPD. This quarter, 
exports averaged 1.48 million BPD.

• Imports of refined fuels, particularly kero-
sene and diesel, have increased; neverthe-
less, supply still will not meet this winter’s 
demand.

• The Ministry of Oil reached a milestone 
by installing meters at the Al Basrah Oil 
Terminal in January 2007.

Figure 2-18
Oil and Gas Sector as a Share of IRRF Funds
$ Billions
% of $18.44 Billion
Source: IRMO, Weekly Status Report (1/2/2007)
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SIGIR sees these key challenges facing the 
oil and gas sector this quarter:
• Slow budget execution continues to 

increase pressure on an already stressed 
infrastructure. The proposed GOI 2007 
budget allocates $2.4 billion to the Ministry 
of Oil for capital projects, a drop of 33% 
from last year’s $3.6 billion budget.70 

• An insurgent attack on a refined fuel 
pipeline in the south increased security 
concerns about the ability of Iraqi forces to 
protect linear infrastructure. 

• The GOI is developing national hydrocar-
bon legislation, which will create policy for 
sharing oil revenue, establish a new Iraqi 
state oil company, and define the regula-
tory role of the Ministry of Oil.71 Currently 
under consideration by the Council of 
Ministers, the law is not expected to reach 
the Council of Representatives until March 
2007 at the earliest.

irrf-funded activities in the  
oil and gas sector
All U.S. construction projects in this sector are 
scheduled to be completed by the end of July 
2007.72 For a summary of U.S.-funded con-
struction projects to date, see Figure 2-19.73

At the start of January 2007, $1.29 billion of 
the $1.72 billion allocation had been expended. 
This quarter, $150 million was expended. 
Figure 2-20 shows the status of sector funds.

irrf-funded project status
Currently, 182 projects are planned in this 
sector—125 non-construction and 57 Engi-
neering, Procurement, and Construction 
(EPC) projects.74 For the completion status of 
non-construction and EPC projects as of the 
end of this quarter, see Table 2-6. 

Pipeline construction 
in northeastern Iraq.
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IRRF status of projects.ai

Completed
49%

Ongoing
51%

Figure 2-19
Status of IRRF Oil and Gas Projects
Source: IRMO Rollup (12/30/2006); 
USAID Activities Report (December 2006)

57 Projects Planned

Sector
Not 

Started Ongoing Completed  Total

10 9 19

13 6 19

29 28 57

1 1

5 1 6

1 2 3

9 9

Water Injection Pump Station

Southern Region Projects

Northern Region Projects

Dedicated Power

LPG/LNG Plant Refurb

General Projects

Total

$1.14
OCT 06

DEC 06

$1.63
Obligated 

Expended
$1.29

Not Expended
$.34

Figure 2-20
Status of IRRF Funds - Oil and Gas
$ Billions
Source: IRMO, Weekly Status Report (1/2/2007);
DoS, Iraq Weekly Status (9/27/2006)

IRRF status of funds oil.ai

Non-Construction vs. EPC Project Status Summary

Type Total Projects
Not 

Started Ongoing Completed

Non-construction 125 0 53 72

EPC 57 0 29 28

Non-construction source: USACE-GRD, Bi-weekly Situation Report, December 
25, 2006, p. 13.

Table 2-6

Overview 

Transportation, 
Communications 

Water 

Security, 
Justice 

Electricity 

Healthcare 

Oil and Gas 

Democracy, 
Education, 
Private sector 
development 

Oil and Gas



�0  i SPECIAL INSPECTOR GENERAL FOR IRAQ RECONSTRUCTION

sector suMMaries

Key oil and gas projects  
completed and underway
Most construction initiatives in the oil and  
gas sector have focused on production and 
exportation, but some projects have also 
helped rehabilitate refining and gas facilities.  
Figure 2-21 shows the critical oil and gas infra-
structure across Iraq, including the country’s 
4,350-mile-long pipeline system. 

In the north, the Baiji-Kirkuk Pipeline is 
the major route by which crude oil reaches the 
refineries at Baiji. The four pipelines of this 
route are frequently attacked. The Baiji-Ceyhan 
Pipeline, also known as the Iraq-Turkey Pipe-
line (ITP), is the major export route for crude 
oil from the northern fields. Oil exports in the 
north have been significantly limited because 
pipelines have been inoperative for most of the 
reporting period. 

For the pipeline routes from Kirkuk to Baiji 
and Baiji to Turkey, as well as the major oil 
routes linked to the Rumaila fields in the south, 
see Figure 2-21.

The Al Basrah Oil Terminal (ABOT) 
task order was 48% complete as of December 
29, 2006.75 As of December 2006, 6 of the 14 
projects under this task order had been com-
pleted. This task order focuses on sustainability 
operations. 76  The work underway on this task 
order has suffered chronic schedule slippages. 
On November 19, 2006, SIGIR made an initial 
inspection of rehabilitation work at ABOT. A 
SIGIR report detailing the extensive rehabilita-
tion work and the challenges faced in per-
forming the work at ABOT is scheduled to be 
issued in March 2007. 

This quarter, the Ministry of Oil met a 
milestone, installing meters at ABOT on 
January 15, 2007. The start of the project had 
been delayed because the shutdown deprives 
the GOI of its main source of income—oil 
exports—while work is being completed.77 
IRMO recommended against the ABOT 
shutdown, arguing that ABOT loading berths 
already feature turbine and positive displace-
ment meters. IRMO also noted that “changing 
from one metering device to another does 
not warrant shutting down the platform.”78 
However, the 2004 International Advisory 
and Monitoring Board (IAMB) for the Devel-
opment Fund for Iraq (DFI) recommended 
that metering equipment be expeditiously 
installed.79 In addition, the International 
Monetary Fund (IMF) Stand-By Arrangement 
with Iraq states that the GOI will work “to 
install a metering system by end-2006” to meet 
international quality assurance standards.80 The 
estimated completion date for the ABOT task 
order is May 2007.81

Last quarter, SIGIR reported that 12 gas-oil 
separation plants (GOSPs) were undergoing 
refurbishments throughout southern Iraq 
to increase crude oil processing capacity by 
600,000 BPD. Seven of the eight GOSP projects 
in the north have been completed, increasing 
crude oil processing capacity by 300,000 BPD.82 
Six of the 12 GOSP projects in the south are 
completed. The overall task order is nearing 
completion and is expected to be finished by 
February 2007.83

The refurbishment of the Shuaiba Refinery 
Power Plant in Basrah was completed in 
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November 2006. This project was designed 
to improve the continuous long-term power 
supply to the Basrah Refinery. GRD-PCO 
reported that a training project for plant opera-
tors is also complete.84

The Qarmat Ali project is designed to pro-
vide treated water for injection wells to main-
tain oil reservoir pressure and to help sustain 
production levels in one of the largest southern 
oil fields. Phase I is complete. Phase II is cur-

rently 30% complete, and GRD-PCO reports 
that it is scheduled to be finished by the end 
of July 2007 although the original completion 
date was December 2006.85 This delay stems 
from an assessment of equipment that revealed 
a need for replacement parts. GRD-PCO notes 
that project costs will increase because of this 
additional procurement, but does not state by 
how much. 

Figure 2-21
Gas and Oil Infrastructure by Governorate
Source: CIA Country Profile Map
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Phase II of the Qarmat Ali task order is 
expected to increase water injection to full 
capacity, resulting in a crude oil production 
increase of 200,000 BPD. Research completed 
by several leading international oil companies, 
however, questioned whether water injection 
was the proper technique to boost production 
in some of the Rumaila fields. IRMO has previ-
ously cited significant pre-war deterioration in 
these fields and questions the potential benefit 
of continued water injection; oil company 
reports instead recommend the use of artificial 
lift pumps or gas injection.86

The South Well Workovers project in the 
Basrah governorate began on August 1, 2006, 
and has made steady progress; the project 
is now 27% complete. This project aims to 
refurbish wells throughout the governorate, 
including the workover of 30 wells in the 
Rumaila fields and completion and replace-
ment of tubing in an additional 30 wells in 
West Qurna. GRD-PCO reports increased 
investment in this area because workovers 
were viewed as a higher priority than storage 
projects and similar projects.87 GRD-PCO 
reports that a logistics issue dealing with the 
delivery of chemicals has been solved and that 
the project may still meet its original comple-
tion date of April 2007.88

To date, $359 million has been allocated 
for engineering and procurement projects, 
$17 million for government procurement, $11 
million for capacity-development initiatives for 
operating company personnel, and $506 mil-
lion for administrative task orders.89

outputs of irrf-funded  
oil and gas projects
Output in this sector is measured in barrels as 
a daily average per month, and U.S.-funded 
projects in this sector aim to help the GOI 
achieve the current production target of 2.68 
million BPD. This quarter’s average was 2.17 
million BPD,  more than 500,000 BPD below 
the target. This quarter’s production averages, 
however, are nearly 200,000 BPD greater than 
the fourth quarter of 2005. 

Over the summer, IRMO warned that 
gains from rehabilitation projects would “be 
overtaken by production losses in the near 
future due to inadequate expenditures for 
maintenance and lack of replacement of critical 
parts, material, and equipment if nothing is 
done to change the current constricting bud-
getary system for the Ministry of Oil.”90 These 
sustainment issues persist despite U.S.-funded 
attempts to improve Iraqi capabilities in these 
areas. 
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outcomes of irrf-funded  
oil and gas projects
The major outcome of U.S.-funded projects in 
this sector is revenue generated by increased 
crude oil exports. Table 2-7 presents recon-
struction project metrics against pre-war levels 
and U.S. and Iraqi end-state goals.

The 2006 GOI budget anticipated an average 
crude oil production of 2.3 million BPD, with 
revenues generated from an estimated 1.65 
million BPD exported at an estimated price 

of $46.60.91 Despite increasing its crude oil 
production target from 2.5 million BPD to 
2.68 million BPD, the GOI has decreased its 
estimated 2007 crude oil production average to 
2.1 million BPD. Figure 2-22 shows a crude oil 
production breakdown between the northern 
and southern oil fields, and figure 2-23 shows 
crude oil production nationwide. As the GOI 
struggles to stabilize services, pay employees, 
and foster economic development, officials 
look to the oil and gas sector to boost govern-

Current Oil and Gas Project Benefits vs. Pre-war Level and Goal

Outcomes Metrics
Pre-war Level 

(2003)
Quarter 
Average

U.S. End-state 
Goals

Iraqi End-state 
Goals

Oil Production Capacity (million BPD) 2.8 2.68 3.0 2.8

Oil Production (Actual) (million BPD) 2.58 2.17 Not Available 2.8

Export Levels (million BPD) Not Available 1.48 2.2 (capacity) 1.65

Natural Gas Production Capacity (MSCFD) Not Available 730* 800 Not Available

LPG Production Capacity (TPD) Not Available 1,700* 3,000 Not Available
 

*Data for these figures is taken from a GRD-PCO report of December 1, 2006, and does not constitute a full  
quarterly average. 

Sources: Pre-war numbers—DoE Country Analysis Brief, meeting with DoE officials on May 31, 2006. Quarter Average—
IRMO Monthly Import and Export Production, January 6, 2007.); DoS, Iraq Weekly Status reports, July-October, 2006 (oil 
production and exports); GRD-PCO, “Sector Consolidated Results Update Meeting,” September 10, 2006, p. 3 (natural gas 
production capacity and LPG production capacity). U.S. end-state goals—GRD-PCO, “Iraq Reconstruction Report,” October 
5, 2006, p. 3 (production capacity); DoS, response to SIGIR, July 24, 2006 (export capacity); Iraqi end-state goals—meetings 
and discussions with DoS officials for April 2006 Quarterly Report; DoS, IRMO Weekly Status Report, May 16, 2006, p. 9 
(Iraqi export target). 

Table 2-7
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ment coffers through crude oil exports. For 
2006, DoS projected oil revenues in Iraq to 
reach $31.3 billion, an increase of $7 billion 
from 2005. The proposed 2007 budget esti-
mates revenues of $32.7 billion from an export 
average of 1.7 million BPD;92 an additional $1.7 
billion in non-oil revenues is also projected. 
For Iraq’s export trends throughout the year, 
see Figure 2-24.

exPorts

U.S.-funded projects have added capacity to 
Iraq’s oil export industry, the backbone of the 
Iraqi economy. Oil revenue constitutes almost 
93% of total export earnings.93 However, last 
quarter, a SIGIR audit (06-038) estimated 
that $16 billion in oil export revenue was lost 
over the past three years because of attacks, 

poorly maintained infrastructure, and criminal 
activity.94 

The oil and gas sector’s improved export 
performance for 2006 is attributed to GOSP 
refurbishments, occasional flows of crude 
oil through the ITP, and rehabilitation work 
on the loading arms at the southern offshore 
loading berths. This quarter, exports averaged 
1.4895 million BPD for the quarter and closed 
the year averaging 1.51 million BPD.

As Figure 2-24 shows, revenue is related to 
exports and the price of crude oil in the global 
market. 

Iraq also faces sustainability issues with its 
domestic export capacity, even though activi-
ties to further boost exports continue: 
• In the north, Iraqis expected that the 

completion of the 40-inch crude oil pipe-
line would increase northern exports.96 

crude oil by region.ai

South North

Figure 2-22
Crude Oil Production by Region
Millions of Barrels Per Day, Monthly Average
Source:  IRMO Monthly Import, Production, and Export Report (December 2006)
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Figure 2-24
Monthly Crude Oil Exports and Revenue Raised
Millions of Barrels Per Day (MBPD)
Source: DoS, Iraq Weekly Status (1/4/2006 - 12/27/2006); IMF SBA (Iraqi Target)

1.55
1.44

D

1.51

monthly crude oil export and revenue.ai

Month
Average
Oil Price

Jan $54.16

Feb 53.02

Mar 52.98

Apr 61.10

May 63.19

Jun 60.26

Jul 65.08

Aug 66.88

Sep 57.24

Oct 52.01

Nov 51.24

Dec 56.12

monthly crude oil production.ai

20042003 20062005

Target: 1.38 MBPD
Target: 1.5 MBPD

Target: 2 MBPD
Target: 2.5 MBPD

-20%

-30%

-40%

-50%

-60%

-10%

10%

20%

30%

40%

 Target

Target: 2.49 MBPD
Target: 2.55 MBPD

Target: 2.68 MBPD
Actual Oil Production MBPD##

Figure 2-23
Monthly Crude Oil Production
Millions of Barrels Per Day (MBPD)
Source: IRMO Monthly Import, Production, and Export Report (December 2006)
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Insurgent attacks, looting, and mainte-
nance issues along the ITP pipeline, how-
ever, continue to prevent significant flows 
of crude oil to Ceyhan. 

• In the south, recently refurbished loading 
berths at ABOT have improved the effi-
ciency of tanker loadings. Khor al-Amaya 
Oil Terminal also resumed partially 
loading crude oil tankers97 on November 
22 after Iraqi workers repaired the damage 
caused by a major fire that occurred earlier 
this year.98 

As SIGIR has previously reported, Iraq 
relies heavily on ABOT for exports, particu-
larly when the northern pipeline system is 
down. This severe export burden increases 
the southern system’s susceptibility to long-
standing vulnerabilities, including low storage 
capacity, volatile winter weather in the Persian 
Gulf, and interdictions. This quarter, IRMO 
reported that one of the southern pipelines 
that carries residual fuel to the Mussayib power 
plant and Daura refinery was hit with rockets, 
one of which impacted the pipeline manifold. 
This is the first time in several years that an 
attack was launched on this pipeline.99 

refInIng

Although Iraq has enormous reserves of crude 
oil, the nation lacks the domestic refining 
capacity to supply its population with enough 
refined fuels for heating homes, fueling auto-
mobiles, and powering factories. Iraq’s inability 
to meet domestic demand forces the GOI to 
import kerosene, gasoline, diesel, and lique-
fied petroleum gas (LPG), the primary refined 
fuels consumed by the Iraqis. Iraq is estimated 
to need 18 million liters per day of kerosene 
to meet winter supply needs, and imports 
have averaged 4 million liters, leaving a large 
demand gap this winter.100 

Figure 2-25 shows the status of Iraq’s refined 
fuel production.

Iraq faces both short-term and long-term 
challenges in the refined fuels industry. In the 
short term, Iraq relies heavily on its neighbors 
to help address domestic demand, especially 
Turkey for refined fuel imports. Consequently, 
procuring, transporting, and storing imported 
fuel are three major challenges that Iraq faces 
in the refining subsector.

Procuring refined fuel is complicated by 
large unpaid debts to the countries Iraq relies 

Figure 2-25
Winter Fuel Refinery Production (2003 - 2006)
Millions of Liters
Source: IRMO Monthly Import, Production, and Export Report (12/2006)
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This quarter, winter 2006, re�ned fuel production is the lowest it
has been (compared to other winters) since the U.S.-led invasion in 2003.  
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fuel automobiles) and diesel (to power electricity generators).  
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on for refined fuel imports. Turkey holds 
the bulk of Iraq’s debt and is also the leading 
source of Iraq’s imported refined fuel. On 
November 21, 2006, Iraq paid $80 million to 
Turkey, which followed another $80 million 
payment in October. The GOI requested and 
received an additional $800 million from the 
Council of Representatives to continuing pur-
chasing refined products because it does not 
budget for fuel imports.101 

Transporting refined fuel imports from 
Turkey into the market remains cumber-
some, particularly because these shipments are 
moved by truck from the border. In preparing 
for shortages of refined fuels during the winter 
months, several Iraqi governorates have signed 
deals with neighboring countries to import 
kerosene, including Iran. This quarter, Iran 

signed an agreement with Kurdistan to supply 
2 million liters of kerosene per day.102

Storing LPG, diesel, kerosene, and gasoline 
throughout Iraq remains insufficient, especially 
at refineries. Attacks, threats, and insufficient 
storage capacity for refined fuel have led to the 
repeated shutdown of the Baiji refinery.103 Also, 
DoS reports that some refined fuel storage 
facilities are under insurgent control.104 To 
address distribution in Baghdad, the security 
plan includes the renovation of 18 gasoline sta-
tions.105 Figure 2-26 shows the average days of 
refined fuels in storage.

To help alleviate repeated shortages and 
provide a stable supply of refined fuels in 
the future, the GOI has sought to improve 
its refining capacity. On October 7, 2006, it 
inaugurated a small refinery in Najaf with 

20052004 2006

Figure 2-26
Quarterly Average Inventory of Critical Refined Fuels 
Quarterly Average Days of Stock
Source:  DoS, Iraq Weekly Status (9/2004 - 12/2006)

quarterly average inventory of re�ned fuels.ai

DEC MAR MAR JUN SEPJUN SEP DEC
0

20

25

Target

SEP DEC

Diesel

Liquid Petroleum Gas

10

15

5

Gasoline

Kerosene



��  i SPECIAL INSPECTOR GENERAL FOR IRAQ RECONSTRUCTION

sector suMMaries

a capacity of 10,000 BPD.106 Although new, 
this refinery lacks adequate storage capacity 
and has been inactive because of an inability 
to transport residual fuel via truck or pipe-
line.107 Plans are also underway to upgrade two 
main refineries and construct another two in 
northern and central Iraq.108 However, Iraq 
will continue to face refined product deficien-
cies until it addresses issues of pricing, import 
restrictions, and insufficient domestic refining 
capacity.

challenges
Projects in this sector continue to face a 
number of challenges, including difficulties 
with budget execution, attacks on key infra-
structure, corruption, smuggling, and ensuring 
the sustainability of operations.

securIty

The challenge of providing security for 
oil facilities and installations continued 
throughout this quarter. DoS reported that 
the lack of security is a serious challenge 
to increased production and export levels, 
especially in the north, where pipeline inter-
dictions and attacks on static infrastructure in 
the Kirkuk-Baiji Pipeline have limited produc-
tion and processing capacity. For example, 
one of two desulphurization plants in Kirkuk 
was attacked in November 2006, reducing its 
500,000 BPD capacity to 50%.109 This plant had 
been supplementing the output of a larger pro-
cessing plant in Kirkuk, which has been offline 
since February 2006 because of an attack.

ImPlementIng and fundIng  
sustaInment actIvItIes

Sustaining U.S.-funded projects continues to 
be a critical challenge for the oil and gas sector. 
IRMO reported to SIGIR last quarter that 
the Ministry of Oil was struggling to operate, 
maintain, and replace aging and deteriorated 
infrastructure. Iraq’s Ministry of Oil, which 
has a $3.59 billion budget for FY 2006, saw a 
decrease in its allocation for maintenance from 
2005. In FY 2006, the Ministry of Oil allocated 
98.4% of its budget on capital projects, leaving 
very little for O&M, salaries, services, and 
pensions.110 The lack of investment in O&M is 
compounded by questionable practices, such 
as fuel reinjection, which continues to take 
a significant toll on the Kirkuk fields.111 Fuel 
reinjection—a process in which oil is pumped 
back into the ground because pipelines, refin-
eries, and/or storage facilities are not able to 
accept it—damages oil fields.112 

GAO reports this quarter that the oil sector’s 
“rebuilding efforts continue to be impeded by 
the lack of modern technology; qualified staff 
and expertise at the field, plant, and ministry 
level; an effective inventory control system for 
spare parts within the oil sector’s 14 operating 
companies; and difficulties in spending  
budgets for equipment upgrades and  
replacements.”113

Funding procedures implemented by the 
Ministry of Finance, Ministry of Planning, 
and Council of Ministers High Contracting 
Committee to control procurement corruption 
have slowed execution of the Ministry’s budget. 
Furthermore, IRMO reports that the capacity 
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of the Ministry of Oil has decreased over the 
last year as experienced bureaucrats retire or 
leave Iraq.114 

Iraq’s South Oil Company sought to pur-
chase four new tugboats to pull tankers into oil 
terminals, especially during the winter when 
the weather on the gulf becomes threatening, 
but the Ministry of Transportation has held up 
the transaction, noting price issues and lines of 
authority for the purchases.115 The State Com-
pany for Oil Projects has yet to begin construc-
tion of oil storage facilities in the south because 
the Chinese company it signed an agreement 
with in 2003 has not supplied the materials.116

corruPtIon and smugglIng

For the last four quarters, SIGIR has reported 
on the debilitating effects of corruption on 
the Iraqi oil industry. This quarter, corrup-
tion remains a challenge. The Ministry of Oil 
has acknowledged that corruption signifi-
cantly affects the production and distribution 
of refined fuels. In its January 2007 report, 
GAO affirmed the Ministry’s acknowledge-
ment, noting that “widespread corruption and 
smuggling affect the distribution of refined oil 
products such as gasoline.”117  

An oil expert with DoS confirmed that oil 
skimming occurs in Iraq. Skimming means 
over or under-reporting flows as the fuel is 
transferred from the pipeline to the mode of 
transport. The IMF has identified metering 
as a priority mechanism to limit skimming.118 

Another problem, smuggling, occurs when 
pipelines are tapped or trucks are intercepted. 
When pipelines are offline, vehicles are the 
only means of transport for exports and 
imports.119 This reliance on trucks increases the 
fear that drivers have ties to the insurgency or 
are vulnerable to threats and violence.120

budget executIon

During his visit to Iraq last quarter, the 
Inspector General visited the Ministry of Oil to 
confer with the Deputy Minister, Chief Budget 
Officer, and Director of Plans. Those meetings 
confirmed widely voiced concerns that the 
Ministry of Oil has had problems executing its 
capital budget. In January 2007, GAO reported 
that as of August 2006, “the ministry had spent 
less than 1% of its $3.5 billion budget.”121 The 
DoS Bureau of Near Eastern Affairs (NEA)122 
noted that the Ministry of Oil has struggled to 
comply with bureaucratic funding procedures 
instituted by the Ministry of Finance. Capital 
projects are affected by the budget process 
because allocations are made for only one year 
at a time. For example, a three-year project 
would be required to submit a budget request 
every year. If funding is approved in the first 
year but denied or delayed in later years, the 
project is delayed.123 This is a government-wide 
problem in Iraq and is particulary significant 
for the Ministry of Oil, the major revenue-gen-
erating ministry in the country.
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enablIng legIslatIon

Enacting national hydrocarbon legislation 
remains critical for Iraq to help reduce ethnic, 
regional, and tribal competition for control of 
crude oil resources.124 Most international oil 
companies are awaiting the outcome of the 
debate before moving ahead with investment 
deals. According to the Iraq Ministry of Oil, 
“All indications confirm that the oil sector 
in Iraq can’t stand up on its own without the 
participation of international companies to 
develop oil fields and increase export rates.”125 

The current legislation addresses revenue-
sharing, creates a new state oil company, and 
outlines a regulatory role for the Ministry of 
Oil.126 The law is not expected to reach the 
Council of Representatives until March 2007 at 
the earliest.127

Unlike the consensus to pass the Fuel 
Import Liberalization Law, the national hydro-
carbon legislation continues to experience 
repeated false starts. 128 On October 22, 2006, 
the Kurdish Regional Government (KRG) 
published a final draft of its own hydrocarbon 
law. Although the KRG was applauded for 
what was considered an act of transparent 
government, the language of its legislation 
places it at odds with Iraq’s central government 
in Baghdad. The main risk to foreign investors 
is the possibility that the KRG and the central 
government could pass legislation that is not 
compatible, thereby generating uncertainty  
as to which hydrocarbon law will take  
precedence.
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This review updates the status of U.S. recon-
struction projects to increase access to clean 
water and sewerage services in Iraq and 
improve water resource management capa-
bilities. 

SIGIR makes these observations about 
activities in the water sector this quarter:
• The water sector has expended all but 30% 

($.65 billion) of its IRRF allocation ($2.13 
billion). Figure 2-27 shows this sector’s 
funding as a share of the total IRRF. Only 
about 3% of water projects have yet to 
start, and 84% are complete.129

• The water sector receives the largest 
portion of FY 2006 CERP commitments 
($151.38 million). Nearly 80% of the obli-
gated FY 2006 CERP funds ($149.81 mil-
lion) remains unspent; $31.52 million was 
used to complete 323 of the planned 708 

projects. An additional 382 projects are 
ongoing, and 3 projects have not started. 
Figure 2-28 shows this sector’s funding as 
a share of the total CERP.

SIGIR sees these challenges in the water 
sector this quarter:
• A major concern for sustainment of U.S.-

funded projects is the GOI’s insufficient 
O&M budget. In 2006, the GOI allocated 
9% of its $259 million water budget for 
maintenance activities, according to an 
IRMO budget expert.130

• A remaining challenge is measuring  
how much potable water the Iraqis will 
receive and how much sewage will be 
treated when U.S. projects are  
completed.131

Figure 2-28
Water Sector as a Share of FY 2006 CERP Funds
$ Millions
% of $511.16 Million
Source: Office of the Assistant Secretary of the Army
Financial Management and Comptroller (9/30/2006)

30%

CERP Sector funds-water.ai

Water
$151.38

Figure X
Water Sector as a Share of IRRF Funds
% of $18.44 Billion
Source: IRMO Weekly Status Report (1/2/2007)
$ Billions

IRRF Sector funds water.ai

12%
Water
$2.13

Figure 2-27
Water Sector as a Share of IRRF Funds
$ Billions
% of $18.44 Billion
Source: IRMO, Weekly Status Report (1/2/2007)
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activities in the water sector
As of January 2, 2007, more than 80% of U.S.-
funded sewerage projects were finished, and 
84% of potable water projects were complete. 
For the status of projects in the water sector, 
see Figure 2-29. This quarter, approximately 
$120 million was expended in the water sector, 
a decrease from the previous four quarters.

As of January 2, 2007, 97% of the sector’s 
IRRF funding had been obligated, but only 
approximately 66% of the total allocation had 
been expended.132 Water was the last of the 
major construction sectors to undertake recon-
struction in Iraq. For the status of IRRF funds 
in this sector, see Figure 2-30.

Key projects completed  
and underway
All U.S.-funded projects in this sector are 
scheduled to be complete by October 2008.133 
The $262 million Nassriya Water Treat-
ment Plant project is 93% complete, as of 
December 10, 2006.134 The original comple-

tion date of June 2006135 was pushed back to 
October 2006136 and then to April 2007 to 
increase output and provide network connec-
tions to five cities.137 The Ministry of Elec-
tricity is connecting two feeder lines that will 
provide permanent power to the facility; the 
plant is currently using generator power. The 
completed water treatment plant will provide 
240,000 cubic meters of water capacity per 
day, which is sufficient to serve an estimated 
555,000 people.138 

IRRF status of projects.ai

Not Started
3%

Completed
84%

Ongoing
13%

Figure 2-29
Status of IRRF Water Projects
Source: IRMO Rollup (12/30/2006); 
USAID Activities Report (December 2006)

1,101 Projects Planned

Sector
Not 

Started Ongoing Completed  Total

22 135 844 1,001

6 7 54 67

28 146 927 1,101

1 1 2

2 2

1 7 8

18 18

Potable Water

Sewerage

Water Conservation

Pumping Stations and Generators

Other Solid Waste Management

Umm Qasr/Basrah Water Supply Project

Total

1 1

1 1

1 1Dam Repair, Rehabilitation & New Construction

Major Irrigation Projects

Irrigation Project (non-construction)

$1.29
OCT 06

DEC 06

$2.06
Obligated 

Expended
$1.41

Not Expended
$.65

Figure 2-30
Status of IRRF Funds - Water
$ Billions
Source: IRMO, Weekly Status Report (1/2/2007):
DoS, Iraq Weekly Status (9/27/2006)

IRRF status of funds water.ai
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Additionally, the Nassriya Drainage Pump 
Station was 64% complete, as of December 
25, 2006,139 and is scheduled for completion in 
June 2007. Cost overruns and schedule delays 
for this project, however, have pushed its cost 
to $147.7 million, nearly double its original 
obligation of $82.3 million.140 The overruns and 
delays are largely the result of the addition of 
the Industrial Services Water Building, unfore-
seen site conditions, and increased security 
costs.141 GRD-PCO and IRMO are considering 
options for the future of this project.

This quarter, SIGIR inspectors visited the 
Al Kasik Water Storage Tanks ($4.9 million) 
and Al Kasik Waste Water Treatment Plant 
($2.7 million). SIGIR found that although the 
work on the water storage tanks met appli-
cable standards, the wastewater treatment 
plant completed in February 2006 has not 

been operational since March 2006 because 
of the failure of the sweep-arm assembly in 
the clarifier tank. Before the U.S. contractor 
turned the facility over to the Iraqi operator, 
the contractor appears to have provided insuf-
ficient operational testing and ineffective plant 
operator training.142  For more information, see 
section 3 of this Report.

The $22.9 million project to restore the 
Sharq Dijla Water Treatment Plant was fin-
ished in October 2006.143 The restored capacity 
will be sufficient to serve an additional 196,000 
cubic meters of water per day, with the poten-
tial to serve an additional 392,000 people.144

Last quarter, GRD-PCO introduced a 
$116 million Small Potable Water Program, 
which focuses on contracting directly with 
Iraqi firms. When completed, these projects 
are expected to add 419,000 cubic meters 

U.S. and Iraqi engineers 
inspect the broken sweep 
arm at the Al Kasik Waste 
Water Treatment Plant.
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of potable water treatment capacity, poten-
tially serving up to 3.2 million people. As of 
December 10, 2006, 179 of 323 projects were 
completed (55%). These projects employ 
approximately 3,400 Iraqis.145 The Potable 
Water Rehabilitation Program ($59 million) 
is the largest of these projects and has the 
potential to provide improved water sources to 
1.8 million Iraqis.146 

On October 30, 2006, the Basrah Sew-
erage Project was completed. Final electrical 
connection to the sewer pump stations was 
completed on December 18, 2006. The project 
scope included assessing a sewer system, con-
structing and rehabilitating sewage collection 
networks, constructing four new pumping sta-
tions, upgrading equipment in the wastewater 
treatment plant, procuring sewer jet trucks, 
and installing the hospital’s main sewer line.147 

outputs of irrf-funded projects
To date, the United States has constructed or 
rehabilitated 21 potable water treatment facili-
ties and 200 smaller water systems.148 Addi-

tionally, nine centralized sewage treatment 
facilities have been rehabilitated. The outputs 
of these IRRF-funded projects appear in Table 
2-8, which shows the current and anticipated 
capacity provided by completed water projects. 

outcomes of irrf-funded projects 
in the water sector
It is difficult to measure how much water Iraqis 
actually receive as an outcome of U.S.-funded 
projects or whether the water is potable.149 To 
measure the impact of U.S. reconstruction 
efforts in the water and sanitation sector and 
on the recommendation of a 2005 GAO audit, 
IRMO developed a set of metrics and standard 
methodologies to track potential impacts of 
U.S. reconstruction efforts for the water sector. 
SIGIR reports on two primary IRMO water 
sector metrics:
• maximum additional system capacity 
• additional people served at standard level  

of service, considering actual system  
conditions150 

Current U.S. Water Project Outputs and Anticipated End-state
Outputs Metric Current Status, as of 12/31/06 Anticipated End-state (April 2007 )

Potable Water—Maximum  
Additional System Capacity 1.67 million cubic meters per day 2.37 million cubic meters per day

Sanitary Sewage—Maximum  
Additional System Capacity 1.20 million cubic meters per day 1.22 million cubic meters per day

Sources: IRMO, response to SIGIR, January 19, 2007.

Table 2-8
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U.S. projects have provided capacity to 
supply potable water access to an estimated 
5.4 million people—an increase from last 
quarter’s 4.2 million and more than half the 
anticipated end-state of 8.4 million people. For 
a summary, see Table 2-9. 

challenges
IRMO reports these challenges to sustainability 
in the water sector:
• the lack of adequate funding for the budgets 

of the Ministry of Municipalities and Public 
Works and the Ministry of Water Resources 
O&M

• incentives to improve performance
• well-established fee-for-service system
• customer-oriented focus for service provi-

sion
• limited capacity to plan and implement 

major capital projects
• limited capacity to overcome the central-

ized management structure151

 
Poor O&M investment by the GOI and 

insufficient O&M training by contractors 
before the hand-over of projects continue to 
affect the sustainability of U.S.-funded projects. 
In 2006, the GOI allocated only 9% of its 2006 
budget to O&M.152 In addition, insufficient 
O&M training likely hinders the sustainability 
of U.S.-funded projects, as SIGIR noted about 
the operations breakdown at the Al Kasik 

Current U.S. Water Project Outcomes and Anticipated End-state

Outcome Metric
Current Status,  
as of 12/31/06

Anticipated  
End-statea

Potable Water—additional people potentially 
served at a standard level of service, considering 
actual system conditions

5.4 million people 8.4 million people

Sanitary Sewage—additional people potentially 
served at a standard level of service, considering 
actual system conditions

5.1 million people 5.3 million people

Source: GRD-PCO, response to SIGIR, January 18, 2007. IRMO reports the anticipated end-state 
goal for additional people potentially served in sanitary sewage as 5.2 million people. 
a The estimated end-state is based on the estimated date for completing all water projects. All 
planned GRD-PCO projects will be completed by April 2007 (IRMO, Information Memorandum 
from Acting IRMO Director to Deputy Chief of Mission, April 19, 2006).

Table 2-9

Pallets of bottled water in Baghdad. Providing access to clean drinking water remains a challenge in Iraq.
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Waste Water Treatment Plant.153 
The Water Sector Sustainment Program 

(WSSP) responds to the challenge of sustaining 
U.S.-funded water projects by adding O&M 
assistance at major water facilities in Iraq and 
supplying capacity-development functions 

to ensure that the Iraqis have the means and 
ability to carry out sustained operations at an 
acceptable level of service.154 This $116 million 
program includes $52 million for O&M facility 
support and $21 million for capacity develop-
ment and training. An additional $6.3 million 
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was recently added for plant optimization work 
conducted by local Iraqi firms in support of the 
Baghdad Security Plan. 

Figure 2-31 shows the locations of WSSP 
projects by governorate.

The sustainment program intends “to assist 
the Iraqi people in the proper operation and 
maintenance of selected water or wastewater 
facilities.” It includes supplying sufficient parts 
and consumables, as well as providing technical 
assessments and follow-on specialized repairs 
or optimization activities.155 The WSSP builds 
on completed sustainment projects:
• USAID’s Water Sector Institutional 

Strengthening Program (WSIS) ($25 mil-
lion)156 ended in April 2006, providing 
O&M support for 11 major water and waste-
water treatment facilities.157

• GRD-PCO’s Management Systems Training 
Program ($14.5 million) for the Ministry of 
Municipalities and Public Works158 will help 
build capacity in Baghdad and eight local 
governorates.159 

The ongoing WSSP program is scheduled 
to be completed in March 2007. The capacity 
development component of the WSSP includes:

• follow-up training, including mentoring, 
classroom training, on-the-job training, and 
workshops160 

• use of a scorecard to rate key operational 
areas at selected facilities, which GRD-PCO 
reports has been a very effective tool for the 
oversight and management of the WSSP 
program161 

• daily training, with contractor and Iraqi staff 
working together, at the 11 facilities previ-
ously covered under the WSIS program 

• continuing operations support at 40 major 
facilities and 69 rural water projects (Rural 
water O&M support activities include pro-
viding operators, maintenance technicians, 
instruction material, security, chemicals, 
and minor repair support.) 

The WSSP is also implementing Phase II of 
the Capacity Development Program (CDP). 
This quarter, CDP provided 11 workshop  
trainings for 174 personnel at the Ministry 
of Water Resources and the Ministry of 
Municipalities and Public Works, as well as the 
Baghdad Amanat (the public works directorate 
for the city of Baghdad).162
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This section reports on activities in the  
following subsectors: democracy, agriculture, 
education, refugees and human rights,  
economic and private-sector development,  
and media. 

SIGIR makes these observations about 
activities in the subsectors: 
• IRRF allocations total $2.21 billion, of 

which $1.98 billion had been expended as  
of January 2, 2007. 

• 98% of projects have been completed, 1% 
are ongoing, and only 1% have yet to start. 

• In the democracy subsector, the National 
Reconciliation and Dialogue Project 
(NRDP) has held two of four planned con-
ferences on reconciliation, but skepticism 
remains as to whether substantive recon-
ciliation progress can be made as sectarian 
violence mounts. 

• In the agriculture subsector, USAID’s Agri-
culture Reconstruction and Development 
Program for Iraq (ARDI) has been closed 
out. Multi-National Force-Iraq (MNF-I)  
and Multi-National Corps-Iraq (MNC-I) 
have also been conducting many projects 
in agriculture and agribusiness develop-
ment. A new USAID agriculture program is 
currently in the Request for Proposal (RFP) 
stage. The funding delay has forced USAID 
to let go dozens of Iraqi employees who had 

become adept at USAID project work in 
this subsector. 

• U.S.-funded education programs have 
closed out. More than 5,100 schools have 
been rehabilitated or constructed to date, 
and 6,800 secondary school teachers have 
been trained in 2006. Security problems 
have caused many schools to close, and 
there have been many attacks against Min-
istry of Education employees, teachers, and 
professors.

• Two of the five IRRF-funded Migration 
and Refugee Assistance projects have been 
completed to date. Many observers are now 
arguing that there are insufficient resources 
to assist the growing number of Iraqis 
forced to leave their homes by escalating 
violence.

• Economic and private-sector development 
activities focus on economic governance, 
meeting the requirements of the IMF 
Stand-By Arrangement, modernizing the 
banking sector, and developing the private 
sector. A renewed focus on rejuvenating the 
most viable state-owned enterprises and the 
private businesses they support is part of the 
President’s new Iraq strategy.

• The volatile security situation and politics 
are hampering the ability of the media to 
operate effectively and independently. 
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For the percentages of IRRF allocated and 
CERP funding committed to this sector, see 
Figures 2-32 and 2-33.

By the end of this quarter, all IRRF funding 
for these subsectors had been obligated, and 
90% had been expended. As of December 
2006, 7,997 projects (98%) had been completed 
in this sector.163 For the status of IRRF funding 
in this sector, see Figure 2-34. 

For the status of IRRF projects in this sector, 
see Figure 2-35.

As of September 30, 2006, almost all of 
the CERP funding in these sectors ($144.52 
million committed) had been obligated, and 
33% ($48.21 million) of the funding had been 
expended. To date, 614 CERP-funded projects 
have been completed, and 498 are ongoing. 

democracy 

Democracy funding in 2005 focused on the 
Iraqi elections and national efforts to build 
civil society at the local level. By 2006, funding 
had shifted to supporting interagency Provin-
cial Reconstruction Teams (PRTs) and projects 
to help Iraqi provincial leaders improve their 
capacity to provide basic services to their 
citizens. 

democracy Projects  
comPleted and underway

Most IRRF funds in this sector were used 
to support the national elections, draft the 
constitution, and conduct the constitutional 
referendum in 2005. Various funding streams 

Figure 2-33
Economic and Societal Development 
as a Sector Share of FY 2006 CERP Funds
$ Millions
% of $511.16 Million
Source: Office of the Assistant Secretary of the Army
Financial Management and Comptroller (9/30/2006)
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Figure 2-32
Economic and Societal Development Sector 
as a Share of IRRF Funds
$ Billions
% of $18.44 Billion
Source: IRMO, Weekly Status Report (1/2/2007)
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Figure 2-35
Status of IRRF Economic and Societal Development Projects
Source: IRMO Rollup (12/30/2006); USAID Activities Report (December 2006)
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Figure 2-34
Status of IRRF Funds - Economic and Societal Development 
$ Billions
Source: IRMO, Weekly Status Report (1/2/2007);
DoS, Iraq Weekly Status (9/27/2006)

IRRF status of funds soc.ai

have also been used to strengthen Iraq’s new 
democracy at the grassroots level by bolstering 
the legitimacy of the political system, devel-
oping institutional capacity, strengthening 
civil-society organizations, and inculcating a 
stronger sense of promoting civic involvement 
among Iraq’s citizens. 

As of early December 2006, 5,913 of the 
6,120 IRRF projects in the democracy sub-
sector had been completed (97%). Addition-
ally, 135 CERP-funded projects had been com-
pleted as of September 30, 2006; an additional 
108 projects are in progress.

In 2006, the U.S. provided $315 million 
from the Economic Support Fund (ESF) for 
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projects identified by the Provincial Recon-
struction Development Committees (PRDCs) 
in each of the 18 provinces. These projects 
included the construction of roads, schools, 
sewers, and telecommunication upgrades. As 
of December 2006, 33 projects were funded, 
and $68 million was expended.

In a national address on January 10, 2007, 
President Bush expressed his intention to 
“double the number of Provincial Reconstruc-
tion Teams (PRTs)” in Iraq.164 PRTs work to 
decentralize U.S.-funded reconstruction efforts 
by placing combined military-civilian teams at 
the provincial level to strengthen governance 
capacity and help Iraqis prioritize development 
needs.165 This quarter, DoS reported that the 
PRTs are focusing more on small-scale  
projects to help ensure that Iraqis quickly see 
the benefits of working with the government.166 
Currently, there are seven U.S. PRTs and three 
Coalition PRTs operating in Iraq; the office in 
Erbil is a Regional Reconstruction Team (RRT) 
that has not yet been officially opened.167 

The ability of PRTs to engage with local 
governments has been “directly related to 
support from the coalition force” in each 
governorate, according to a joint operational 
assessment of PRTs completed this quarter by 
MNF-I, MNC-I, and the National Coordina-
tion Team (NCT).168 For example, the PRT 
team leader in Basrah reported in December 
that “the team itself cannot long be sustained 
as a body in exile.”169 This quarter, ministers 
from the United Kingdom relocated personnel 
from the Basrah PRT to Kuwait because of 
escalating violence.170 Security conditions have 
also hampered recruitment for civilian PRT 

positions. A further concern is that, as an NCT 
assessment notes, “systems for documenting 
measurements in capacity building have not 
yet been developed and put in place.”171 On the 
other hand, senior USAID officials interviewed 
this quarter emphasized the positive impact of 
PRTs, noting that local Iraqi officials in many 
governorates are beginning to view the PRTs 
as their key interlocutors for development 
issues.172

Forty-five million dollars in ESF funds go to 
the National Capacity Development Program 
(NCDP), which helps the GOI strengthen its 
core functions. Its activities include developing 
of key ministries, the Prime Minister’s office, 
participating inspectors general, and various 
anticorruption organizations.173 The program 
uses Ministry Advisory Teams to provide 
public policy and programmatic advice, and 
work with the ministries to develop and 
address their respective priorities. It also sup-
ports the national public administration cen-
ters in their efforts to train ministry employees 
and develop core competencies.174 The Inter-
national Republican Institute (IRI), National 
Democratic Institute (NDI), and other grantees 
also receive ESF funds to continue to con-
duct IRRF-funded democracy activities at the 
national level. 

outPuts of u.s. democracy Projects

U.S.-funded initiatives aimed at improving 
local governing capacity in Iraq have had 
mixed results. Since 2003, the Community 
Action Program (CAP) has operated in Iraq to 
promote democracy and help mitigate conflict 
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at the local level. The CAP aims to provide 
citizens with improved access to quality health 
care, education, recreation, water, sewerage, 
and other services by improving infrastructure 
and providing assistance to war victims.175 This 
quarter, the program has established more than 
66 community action groups throughout the 
country, creating more than 7,637 short-term 
jobs.176 Additionally, CAP completed 327 com-
munity-based projects, valued at $11 million. 
The CAP works closely with CAGs and PRTs, 
most recently emphasizing initiatives to gen-
erate income and employment.177

The Iraq Civil Society Program (ICSP) 
began as a $59.1 million contract in 2004 
(increased to $60.9 million, which includes $8 
million in ESF funds) with the goal of fos-
tering participatory democratic governance in 
Iraq.178 The ICSP has since supported services 
to Civil Society Resource Centers (CSRCs), 
worked to strengthen capacity and technical 
skills by delivering civic education workshops, 
advanced women’s advocacy programs, and 
provided training for government officials 
on anticorruption and human rights.179 The 
program is scheduled to terminate on June 30, 
2007.

A November 2006 USAID audit on its ICSP 
contractors’ Performance Monitoring Plan 
(PMP) found that only 17 of 35 intended civil- 
society initiatives have been accomplished to 
date, 8 others failed to meet their objectives, 
and documentation was not available for 
the final 10. Program achievements include 
establishing 4 regional CSRCs, awarding small 
grants to civil-society organizations, and 
adapting 83 capacity-building training  

modules.180 The PMP noted that the unfulfilled 
initiatives related to training staff on orga-
nizational assessments, establishing satellite 
centers, and providing multiple, human rights 
awareness and issues trainings.181

Last quarter, SIGIR reported on the activi-
ties of NDI and IRI in Iraq. Those activities 
continued this quarter, primarily with ESF 
funding. This quarter, NDI continued to focus 
on training and seminars. They have held 
seminars for political parties and non-govern-
mental organizations (NGOs) on the antici-
pated provincial council elections and consti-
tutional referendum, consulted with members 
of the Council of Representatives, debriefed the 
Multi-party Women’s Caucus after the national 
conference, and conducted voter education. 
In December, NDI sponsored a delegation of 
Iraqi civic leaders who traveled to Romania to 
study civic development and advocacy.182 

IRI continues to support civil society 
groups, work with political parties to 
strengthen their structures and broaden their 
bases of support, and support the development 
of institutions in the Council of Representa-
tives. This quarter, IRI organized strategic 
planning sessions for the civil society coali-
tions, “Civic Coalition for Free Elections,” and 
“Yalla Shabab,” a coalition of NGOs. IRI also 
held training sessions for Research Directorate 
staff, analyzing legislation and issues.183

outcomes of u.s. democracy Programs

The results of U.S. and other democracy 
programs are difficult to measure because 
they evolve over time. Nonetheless, it is fair 
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to suggest that movement toward greater 
political participation by Iraqis—as manifest 
in the national elections, active PRDCs, town 
councils, and the number of media outlets—is 
partly to the United States and others to train 
Iraqis in the skills of participating, organizing, 
prioritizing, and articulating their concerns 
and desires. Progress on the NRDP has been 
disappointing. On December 16, 2006, a 
reconciliation conference took place in Iraq, 
in which four groups of political leaders were 
formed to address issues raised by the Prime 
Minister; formal recommendations from the 
meeting were to be submitted in writing.184 A 
third conference of political leaders, however, 
has been delayed;185 actionable results from the 
meetings have yet to develop. 

Upcoming milestones for 2007 include the 
passage and enforcement of constitutional 
enabling legislation and holding provincial 
elections throughout the country.186 DoD 
remains skeptical, stating that “concrete actions 
by the GOI to implement national reconcilia-
tion have not been successful.”187 

cHallenges

Constitutional Reform. Promised reform of 
the constitution is needed to strengthen the 
central government. A July 2006 United States 
Institute for Peace (USIP) report offered a 
sober assessment of governance in Iraq, stating 
that the “central government, on paper and in 
reality, is possibly the weakest of any federal 
model in the world.”188 Under the Iraqi consti-
tution, the central government does not have 
the power to collect regional taxes, disband 
militias, or regulate the oil sector.

Ministerial Capacity Development
Coalition assessments have indicated repeat-
edly that Iraqi ministries have limited capacity 
to provide government services to the people. 
According to a GAO report, however, “the 
Iraqi government has taken a growing leader-
ship role in capacity-development efforts in 
recent months.”189 The major challenge moving 
forward, according to the GAO report, is the 
uncertainty about how the United States will 
make “the transition from the temporary  
U.S. entities leading these efforts to those 
having permanent post-conflict  
responsibilities.”190

Security
Violence in Iraq has hampered progress on 
democracy efforts funded by the Coalition. The 
effectiveness of the Iraqi governance program 
remains in doubt as assassination attempts 
on politicians, professionals, and government 
officials continue unabated.191 Additional gov-
ernance issues include:
• In August 2006, the U.S. Ambassador to 

Iraq noted that militias must be brought 
under control for Iraq to progress into a 
successful state.192 

• The UN Assistance Mission for Iraq 
(UNAMI) reports that many of the death 
squads and rival militias have direct links 
with, or are supported by, influential politi-
cal parties belonging to the government; 
moreover, they are not attempting to con-
ceal their respective affiliations.193

• The UN has reported that judges and 
lawyers continue to be intimidated and 
targeted for attack. Harassment continues  
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for women and women’s groups, especially 
secular women, who report receiving death 
threats for not abiding by strict and conser-
vative dress codes. Armed groups in search 
of fathers and brothers have taken reprisal 
on mothers, sisters, and wives.194

agriculture
USAID has been responsible for most IRRF 
funding for the agriculture sector through the 
Agriculture Reconstruction and Development 
Program for Iraq (ARDI). 

agrIculture Projects  
comPleted and underway

In December 2006, the ARDI program offi-
cially closed; it had worked to increase the 
capacity of the private sector in agronomic 
crop production, increase cultivation of high-
value agricultural cash crops, improve animal 
health infrastructure and livestock produc-
tion, and improve the use and management of 
water on agriculture lands.195 Projects included 
establishing feed-lot cooperatives, sheep-
raising cooperatives, and private veterinary 
service providers; strengthening honey-pro-
ducer and agriculture input associations; and 
building the capacity of local NGOs to imple-
ment projects.196 Additionally, the $4 million 
allocated for the Iraq Marshlands Restoration 
Program was fully expended by the end of this 
quarter.197 

As of early December 2006, 373 of the 374 
IRRF-funded projects in the agriculture sector 
had been completed, and the remaining project 
had yet to begin. 

Although the ARDI contract will not 
be extended, USAID is issuing an RFP for 
a follow-up project, potentially using ESF 
funding.198 The contract for this new follow-
on program, known as Inma, is currently in 
the procurement process and expected to be 
awarded by USAID in February or March 
2007.199 However, ARDI employees may have 
already been demobilized, and it may prove 
difficult to bring them back.200

Additionally, the U.S. Department of 
Agriculture (USDA) awarded $5.3 million 
in December 2006 to the Iraq Agriculture 
Extension Revitalization Project (IAER) to 
strengthen agriculture extension and training 
initiatives at Iraqi universities. As part of this 
project, a team of five U.S. universities will 
partner with universities across Iraq. The U.S. 
universities have specialized programs in arid-
land agriculture, strong extension programs, 
experience in Middle East agro-ecologies 
similar to the various regions of Iraq, and 13 
professors of Iraqi descent on their faculties.201 

IAER has a number of objectives: establish 
links between Ministry of Agriculture exten-
sion agencies and Iraqi agricultural colleges,202 
strengthen university capacity development, 
and provide training and support to Iraqis. The 
project will also provide specialized training 
and work with the private sector; it is sched-
uled to operate until September 2008.203 

An additional $2.5 million was designated 
to USDA staff who are currently supporting 
this project, and the Ministry of Higher Educa-
tion and the Ministry of Science and Tech-
nology will also be involved.204 
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Using CERP funding, MNF-I and MNC-I 
are working to advance certain ARDI initia-
tives and project ideas, including:
• repairing and reconstructing irrigation 

infrastructure 
• establishing farmer cooperatives and asso-

ciations
• distributing cereal grain-seed cleaners 

throughout Iraq
• establishing honey-processing centers 
• establishing vocation training centers with 

modules related to farm machinery repair
• distributing farm inputs (seed, fertilizer, 

etc.)205 

As of September 30, 2006, 30 CERP-funded 
agriculture projects had been completed, and 
an additional 45 were ongoing.

Finally, the GOI is in the process of devel-
oping the Investment and Action Plan for 
Growth (IAPG) under the International 
Compact with Iraq (the Compact). The IAPG 
is a detailed plan that quantifies Iraq’s financial 
and technical needs and sources. Agriculture 
is identified as one of the first sectors on which 
the IAPG will focus. The Compact includes 
two actions in this subsector—liberalizing the 
agricultural market and increasing access to 
agriculture credit through financial market 
reforms.206

outPuts of Irrf-funded  
agrIculture Projects

The ARDI program worked directly with the 
Ministry of Agriculture, presenting an “Iraqi 
face” that helped keep security costs relatively 
low.207 The program employed more than 400 
people; fewer than 30 were non-Iraqis.208 For 
final output metrics of the ARDI program, see 
Table 2-10.

The next USAID agriculture project will 
focus on agribusiness development, but some 
funding will remain for technical assistance 
to agricultural production. The Iraqi private 
sector is expected to provide farm machinery 
to assist in agricultural production, and credit 
programs are being set up to assist where 
necessary.209 USAID reported that there is also 
a need for continuing ARDI-type work along 
with agribusiness development.210 

outcomes of Irrf-funded  
agrIculture Projects

Project outcomes in the agriculture sector 
depend mainly on activities that offer long-
term returns on investment. USAID reported 
that the ARDI programs provided a poten-
tial $400 million in value added to the Iraq 
economy.211 For example, production increased 
by an average of 70% in wheat, maize, rice, 
sorghum, and tomatoes.212 Also, 300,000 farm 
families increased productivity by more than 
30% because of improved technology, infra-
structure, and access to profitable markets 
provided by the ARDI programs.213 Finally, 
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approximately 3,000 agribusinesses have gener-
ated at least 50% gains in income, including 
honey producers, mechanics, and tractor 
owners.214

ARDI projects led to an increase of wheat 
production of 56% in areas cultivated by 
these initiatives, including replacing old 
seed varieties, introducing more productive 
growing techniques, cleaning wheat seeds, 
implementing pest-control techniques, and 
introducing salt-tolerant seed varieties.215 This 
should help the Iraqis reduce their dependence 
on imported wheat.

To comply with the Stand-By Arrangement 
with the IMF, Iraq has asked the Coalition and 
other donors for advice under the Economic 
Governance program on how to phase out 
the Public Distribution System (PDS), which 
subsidizes food items by an estimated $3 bil-
lion annually. The Iraqis are expected to ramp 
down the PDS over the next 3-5 years.216  

cHallenges

SIGIR sees two major challenges in the agricul-
ture sector: inadequate security and the need 
to develop market-friendly laws and policies. 

ARDI Outputs

Crop and Livestock 
Management

From 2005 to 2006, ARDI conducted wheat seed multiplication programs in two northern 
governorates, which provided 3,000 metric tons of higher quality, ”certified +1” wheat seed to 
wheat producers.a 

ARDI helped establish with the State Board for Date Palm Development 21 date palm mother 
orchards in 13 governorates. From 2004 to 2006, ARDI provided 80,000 date offshoot plants to the 
mother orchards, which will produce 240,000 new offshoots per year.a 

7,406 farmers cleaned their saved wheat seed between September 2005 and January 2006, 
producing more than 35,000 metric tons of cleaned wheat seed.a

40 private veterinary service providers were established, 10 each in Ninewa, Kirkuk, Dahuk, and 
Salah al-Din. The providers offer services to rural areas not served by government clinics.b

68 veterinary clinics were rehabilitated, serving more than 5.7 million animals and 135,000 breeders.b

Land Irrigation

ARDI rehabilitated irrigation systems, impacting 282,038 hectares.c

ARDI rehabilitated more than 1,100 km of irrigation infrastructure, which brought water to 283,000 
hectares of land and benefited more than 85,000 farm families.a

Training and  
Capacity  
Development

ARDI trained more than 215 mechanics, mostly in rural areas, as part of the tractor-repair program to 
improve infrastructure for repair and maintenance services for agricultural machinery.b

A wholesale price information system was established in all 18 governorates for dissemination by 
mass media (radio, SMS, e-mail) to farmers and traders of 60 fruits, dry goods, animal products, and 
agricultural inputs.a

ARDI also provided business management, association-building, and facilitation training to 19 
NGOs active in agriculture development, 293 agricultural cooperative members in 15 newly-formed 
cooperative associations, 4,300 beekeepers and honey producers, a national association of 233 
independent pesticide dealers, and 526 extension specialists.a

Mechanical Repairs 4,835 tractors were rehabilitated out of a goal of 5,000.b

a IRMO, response to SIGIR, January 16, 2007. 
b DoS, Section 2207 Report, October 2006, I-100. 
c USAID, Agriculture Reconstruction and Development Program for Iraq—End of Project Presentation,  
December 18, 2006, p. 26. 

Table 2-10
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security

Last quarter, the IRMO agriculture advisor 
noted that the greatest challenge for this sector 
is identifying how to work efficiently and 
effectively in the difficult security climate.217  
Although security accounted for only 6% of 
ARDI’s total budget, security concerns caused 
project delays and cancellations, especially 
in ARDI’s early days.218 ARDI management 
moved its headquarters to Erbil in December 
2004 because of the deteriorating security situ-
ation in and around Baghdad.219 Many ARDI 
projects could not be initiated in certain areas 
of Iraq because of security risks, leaving out 
many potential recipients. Planned activities 
on specific projects also could not be imple-
mented because of the danger and threats to 
the recipients.220

develop market-oriented laws and Policies

Transitioning the agriculture sector to a 
market-oriented system will require substan-
tial training and capacity building, investment 
capital, and mercantile infrastructure develop-
ment. It will also require ending 15 years of 
universal food subsidies under the PDS while 
preserving a safety net for vulnerable groups. 
This challenge is also being addressed through 
programs to build ministerial capacity and 
support agricultural business development, as 
well as a USDA program to improve the Iraqi 
extension service.221

education
IRRF funding in the education sector was 
almost completely expended last quarter, 
with the exception of a few activities related 

to school furniture and equipment, as well as 
three other projects to be finished by August 
2007.222

Also, 316 CERP-funded projects in the 
education subsector had been completed, as of 
September 30, 2006; 236 projects are ongoing. 
Four projects have not yet begun.

The outputs in the education sector are 
reviewed in Table 2-11. 

The United States has undertaken 6,639 
projects, totaling $1.15 billion, in the educa-
tion sector.223 The October 2006 DoS Section 
2207 Report stated that U.S.-funded projects 
have refurbished or constructed 5,168 schools 
to date.224 USAID reported that 33,000 sec-
ondary school teachers and administrators 
15,513 of them women, were trained in 2004, 
and 6,800 secondary school teachers were 
trained in 2006. In addition, 84 primary and 
secondary schools were established as centers 
of excellence, providing specialized training to 
teachers.225

USAID IRRF funds supported the printing 
and distribution of 8.7 million math and  
science textbooks and delivered hundreds of 
thousands of desks, chairs, chalkboards, and 
more than 3 million school kits. USAID helped 
more than 13,000 out-of-school children 
complete an accelerated learning program. The 
Ministry and Directorates of Education also 
benefited from installation of U.S.-supplied 
computers and internet access.226 

Despite the progress made by U.S.-funded 
projects, the lack of security has reduced the 
potential benefits of these activities. Many 
schools and universities have been forced to 
close, and teachers and professors have become 
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targets of violent attacks. In 2006 alone, the 
Ministry of Education reported that more than 
300 of its teachers and employees were killed, 
and an additional 1,158 were wounded.227

From 2003 to August 2006, the Ministry of 
Higher Education reported that 154 professors 
had been assassinated, and in the three months 
between August and October 2006, 15 more 
were killed.228 It has been estimated, that 90% 
of the schools in the Diyala governorate are 
closed because of adverse security conditions, 
threats, and attacks. Almost no schools in the 
city of Ramadi in Anbar have opened because 
of insurgent threats.229 

Although maintaining security around these 
educational institutions is the responsibility of 
the Iraqi government, it is difficult to deter-
mine how well these U.S.-refurbished facilities 
are being protected and to what degree they 
are being used. 

refugees and human rights 
The escalating violence in Iraq during 2006 
has caused an estimated 500,000 Iraqis to leave 
their homes. Approximately, 2,000-3,000 Iraqis 
leave for neighboring countries each day.230 

The growing number of Iraqi refugees and 
internally displaced Iraqis has outpaced the 
resources available to support them, and vio-
lence in Iraq has hindered humanitarian efforts 
to assist Iraq’s internally displaced population. 

refugees

During FY 2004, $105 million in IRRF funds 
was allocated to assistance for conflict victims, 
including refugees and internally displaced 
persons (IDPs). In FY 2005, an additional $54 
million was allocated; a further $27 million 
in FY 2006 brings the total allocation to $186 
million.231 As of September 30, 2006, all alloca-
tions had been obligated, and $134 million 
had been expended. IRRF funds have been 
used to support the capacity-building efforts 
of various Iraqi organizations, including the 
Ministry of Displacement and Migration and 
international groups, such as the International 
Organization for Migration (IOM), the UN 
High Commissioner for Refugees (UNHCR), 
and the International Committee of the Red 
Cross (ICRC).232 

Schools Repaired by U.S. Reconstruction Projects
Total Schools 
(2003)

Schools Needing 
Repair (2003)

Projects  
Completed

Projects in
Progress

Projects Not
Yet Started

14,121 11,000

741–USAID IRRF 1
2,358–USAID IRRF 2 
807–GRD-PCO IRRF 

1,365 – MNF-I

N/A–USAID IRRF 1
77 USAID IRRF 2

2–GRD-PCO IRRF 2
N/A–MNF-I

N/A–USAID IRRF 1
N/A–USAID IRRF 2
1–GRD-PCO IRRF 2

N/A–MNF-I

Sources: DoS, Section 2207 Report, October 2006, p. 17 (Total Schools and Schools Needing Repair, MNF-I data);  
GRD-PCO, response to SIGIR, January 4, 2007 (PCO projects); all other metrics unchanged since last quarter.

Table 2-11 
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Progress in U.S.-funded projects in this 
sector included completing permanent water 
sources, continuing mobile health unit activi-
ties, and implementing water and sanitation 
activities, as well as training for the newly 
formed Iraq NGO, “Relief Iraq.” CERP is 
funding 146 additional humanitarian or recon-
struction projects, which include construction 
of homeless shelters, providing orphanage 
supplies and food bags, and conducting shoe 
drops.233 

resolutIon of real ProPerty dIsPutes 

IRRF funds ($10 million) have been com-
mitted and expended to support the Commis-
sion for Resolution of Real Property Disputes, 
formerly the Property Claims Commission. 
IOM implementation of the out-of-country 
claims program continues to be delayed 
pending additional funding that the UNHCR 
has committed. As of August 31, 2006, Iraqis 
had filed 124,092 property claims, and 25,893 
had been adjudicated. UNHCR reports that 
only 401 Iraqis returned to Iraq in 2006, 
compared to 55,267 in 2005 and 191,645 in 
2004. Last quarter, the UNHCR shifted its 
focus from aiding returning Iraqis to helping 
displaced citizens who continue to flee because 
of increased sectarian violence.234 

Human rIgHts

Fifteen million dollars in IRRF funds were 
allocated to promote human rights in Iraq. All 
funds have been obligated, and $12 million has 
been expended. USAID Human Rights  

projects, funded by $1.4 million of the IRRF, 
had been closed out by the end of October 
2006.235 

In FY 2007, the DoS Bureau for Interna-
tional Narcotics and Law Enforcement Affairs 
(INL) requested $14 million to fund additional 
human rights programs to:
• Build internal monitoring, reporting, and 

enforcement systems in the Ministries of 
Interior and Defense.

• Support development of a robust and inde-
pendent Human Rights Commission.

• Develop the capacity of Iraqi NGOs to 
monitor and report on human rights  
violations.

• Support the Human Rights Ministry.
• Train Iraqi journalists.236 

cHallenges 

continued Human rights violations

The human rights situation continues to dete-
riorate in Iraq. UNAMI reports that attacks on 
Iraqi civilians and professionals have increased 
over the past few months: 
• Attacks on professionals, such as teachers 

and religious figures, have increased since 
October 2006. 

• Freedom of the press is currently a conten-
tious topic in Iraq, as journalists and media 
workers remain targets for attack and  
assassination. 

• Women in the central and southern gov-
ernorates are increasingly restricted from 
accessing health and education services 
because of the volatile security situation. 
Furthermore, women continue to be the 
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victims of honor crimes, especially in the 
northern governorates. 

• It has also been reported that minorities 
living in Kirkuk are prevented from par-
ticipating in political, economic, and social 
developments in the city.237

UNAMI also reports that the total number 
of civilians violently killed in 2006 is 34,452—
94 civilians each day. The number of civilians 
killed throughout the country was 3,462 in 
November and 2,914 in December, although 
December’s figure does not include all gov-
ernorates. The numbers of civilians killed in 
Baghdad alone during these same months 
were 2,230 and 2,501, respectively. On average, 
3,338 Iraqis were killed each month between 
July 1, 2006, and December 31, 2006.238

Increased refugees and IdPs and the resolution 

of real Property rights 

Although there are no exact figures for Iraqis 
displaced internally and abroad, the UNHCR 
reported in January 2007 that approximately 
500,000 Iraqis had been internally displaced 
since the bombing of the Al-Askari Shrine in 
Samarra in February 2006.239 Additionally, it 
is estimated that approximately 50,000 Iraqis 
flee their homes each month. Many of these 
internally and externally displaced people are 
urban professionals considered crucial to Iraq’s 
stability and development.240 Figure 2-36 shows 
how the Iraqi population has been displaced. 

During the first half of 2006, more than 
8,100 Iraqis applied for asylum in Europe, a 
48% increase from the first half of 2005. The 
number of Iraqis seeking asylum in the United 

States and Canada increased 32% during the 
same period.241 Some observers have advocated 
raising the quota for Iraqi refugees allowed to 
resettle in the United States.

The sheer number of displaced Iraqis 
challenges the resources and services of host 
communities and host countries, and Iraq’s 
neighbors are becoming overwhelmed by the 
growing number of Iraqi refugees in their 
countries. Syria has begun imposing new 
restrictions, such as limiting access to health 
care and schools. Jordan has closed its borders 
to young Iraqi men, and Lebanon has closed its 
borders to all Iraqi refugees.242  The number of 
IDPs moving to the northern regions of Iraq is 
growing.243

security

Security concerns across Iraq limit access of 
Iraqi ministries, humanitarian agencies, and 
NGOs to many vulnerable displaced groups. 
Both the UN and local aid groups have report-
edly received threats for helping displaced 
families of differing religious affiliations.244 
On November 9, 2006, the head of the Iraqi 
Red Crescent Society Administration was 
kidnapped.245 On December 18, 2006, the Iraqi 
Red Crescent (IRC) closed all of its Baghdad 
branches until further notice after the kidnap-
ping of 30 IRC employees.246

funding

UNHCR operated in Iraq in FY 2006 with a 
budget of $29 million. On January 8, 2007, 
UNHCR launched a new appeal for $60 
million for Iraqi operations over the next 12 
months to deal with an estimated 2.3 million 
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Figure 2-36
Movement of Internally Displaced Iraqis and Iraqi Refugees
Source: “UNHCR Update on the Iraq Situation,” UNHCR, November 2006;
UNHCR “Iraq Situation Map; Situation as of October 2006”;
CIA 2006 World Factbook: Iraq.www.cia.gov/cia/publications/factbook/geos/iz.html;
UNHCR Press Release “UNCHR launches new appeal for Iraq operations” 1/8/2007
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Note:
Some Iraqis were displaced before 2003.

500,000 - 700,000 Iraqis to Syria
11,000 Estimated Net New 
Arrivals per Week to Syria

Returnees in Iraq,
as of October 2006

2006 401
2005 55,267
2004 191,645
2003 50,524
2002 1,142
Total 298,979

500,000 to 700,000 
Iraqis to Jordan

20,000 to 40,000 
Iraqis to Lebanon

20,000 to 80,000 
Iraqis to Egypt

58,000 New IDPs in KRG

300,000+  Returnees 
from Iran since 2003

Newly Internally Displaced Iraqis, as of October 2006

Northern Region 60,000
Central Iraq 170,000
Southern Iraq 191,000

58,000

Total 479,000

Population, as of July 2006 26,783,383
Internally Displaced Persons (IDPs) in Iraq 1,700,000

Number of  IDPs in 2006    500,000

Iraqi Refugees  2,000,000

Kurdistan Regional Government
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internally displaced persons. These funds will 
cover protection and assistance programs for 
Iraqi refugees in Syria, Jordan, Lebanon, Egypt, 
and Turkey, as well as non-Iraqi refugees and 
IDPs within Iraqi.247 The increase in refugees 
also increases expenditures to pay for refugee 
status determination. The United States and 
Iraq’s neighbors rely on the UNHCR to identify 
the most vulnerable Iraqi refugees. The DoS 
Bureau for Population, Refugees, and Migra-
tion has acknowledged that a lack of resources 
has hindered the UNHCR from doing settle-
ment referrals on behalf of the United States.248 

economic and private-sector  
development
This section presents the key U.S. economic 
and private-sector development projects, as 
well as a general overview of the outputs of 
these projects. 

Projects comPleted and underway

Private-sector development programs have 
been allocated $393 million of the IRRF.  
Approximately $100 million was allocated to 
the ARDI program, and the remainder went 
to programs in institutional reforms, business 
skills and vocational trainings, and market-
based initiatives. All funding in this sector has 
been obligated.249 

USAID manages the vast majority of the 
funds in economic development. Its private-
sector development funds (other than agri-
culture) are concentrated in two major con-
tracts—one for economic governance and the 
other for private-sector development. USAID 

also manages the microfinance program, under 
Izdihar, started by the CPA.250

Approximately $30 million of IRRF funding 
was provided to the Overseas Private Invest-
ment Corporation in 2004 for expanding 
the Iraq Middle Market Development Fund 
(IMMDF),251 a loan program that provides 
Iraqi companies with credit facilities of $35,000 
to $5 million.252 The program was recently 
provided an additional fund of $9.1 million for 
smaller loans ($35,000 to $500,000), and 30% 
of this fund will be for agribusiness loans. As 
of the first week of January 2007, IMMDF has 
approved six loans, which have totaled approx-
imately $14.8 million. In addition, 11 loans, or 
$32.6 million, have been disbursed.253 IMMDF 
also continues to support production in indus-
tries such as water, woodworking, milling, and 
used vehicles.254

As of September 30, 2006, 43 CERP-funded 
private-sector development projects had been 
completed, and 54 were ongoing.

economIc governance

The USAID Economic Governance II Project 
(EG) aims to help the GOI structure and 
implement “an operational legal, fiscal, regula-
tory and institutional framework, within which 
reform and policy can be formulated to foster 
a transparent and investment-friendly, market-
based economy.”255 This quarter, USAID 
reported that $113.5 million was distributed to 
the EG II project.256 

The project works to support the reforms 
required to meet 28 of the 58 IMF targets257 
through training, assistance in drafting of 



7�  i SPECIAL INSPECTOR GENERAL FOR IRAQ RECONSTRUCTION

sector suMMaries

Status of  
Economic and  

Societal  
Development

Overview 

Transportation, 
Communications 

Water 

Security, 
Justice 

Electricity 

Healthcare 

Oil and Gas 

Democracy, 
Education, 
Private sector 
development 

legislation, and advocacy with international 
donors and organizations.258 The training plan 
and workflows were completed for the General 
Commission for Tax to support the automated 
tax system. The plan is to install the system by 
the end of the year.259 On November 21-22, 
2006, USAID and the Ministry of Finance co-
sponsored a conference, “Tax Reform–Main-
stay for Building the Iraqi Economy,” which 
brought together a group of experts to discuss 
tax policy.260 

Another fiscal reform initiative is to 
develop the Financial Management Informa-
tion System (FMIS), a new accounting and 
reporting system designed for all ministries 
to improve their respective budget prepara-
tion and cash-management processes while 
discouraging corruption. The core FMIS 
and additional modules are scheduled to be 
installed in all 182 budget agencies by Sep-
tember 2007; nevertheless, complete replace-
ment of the legacy manual system depends 
on access of all agencies and a directive from 
the Minister of Finance.261 This quarter, DoS 
reported that the Kurdish Regional Govern-
ment was set to enter its expenditure data into 
the new system by year-end.262

The Social Safety Net (SSN) automa-
tion Pilot Unit in the Ministry of Labor and 
Social Affairs was first rolled out in December 
2005. Development and testing activities 
of the software application for the SSN are 
also underway, as well as training ministry 
employees in its use.263

 Treasury has helped establish a joint 
CBI/Ministry of Finance Bank Restructuring 
Committee, which should evolve into an inde-

pendent commission. Draft memorandums 
of understanding (MOUs) and an action plan 
were completed after the Ministry of Finance, 
CBI, and the two largest state-owned and 
commercial banks reached a unified position. 
These MOUs and action plan will be submitted 
to the Council of Ministers for approval by the 
end of 2006.264

A committee was established to address 
the issue of official debts; the committee will 
inventory, supervise, and resolve all official 
debts of the state in the bank records. Finally, 
the CBI worked with the headquarters of five 
other private banks last quarter to adopt two 
new components of the Iraqi Payment System 
(IPS).265 These activities should help strengthen 
linkages in the banking sector and improve 
oversight of the banks.

PrIvate-sector develoPment 
Program 

The private-sector development program,  
Izdihar, is designed to help the country 
achieve economic growth and higher employ-
ment through six areas:266

• privatization
• trade and market access
• investment promotion
• capital markets
• business skills
• micro, small, and medium-size enterprises

USAID reported that it has distributed 
approximately $96.1 million of IRRF to 
Izdihar, and USAID is planning a new micro-
finance project that will begin in late 2007.267 
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Izdihar continues to support the GOI on 
joining the World Trade Organization (WTO), 
assisting the government to draft the required 
documentation, responding to questions posed 
by WTO members, conducting conformity 
assessments, and appropriately training Iraqi 
government.268

Izdihar has also helped create the Iraq 
Company for Bank Guarantees (ICBG), which 
offers loan guarantees to private banks. The 
ICBG allows Iraq’s microfinance industry to 
receive loans from private banks rather than 
just international donors.269 ICBG began its 
operations on November 1, 2006, and Izdihar 
plans to develop operational policies, proce-
dures, and manuals; train staff; and establish 
headquarters to continue assisting ICBG 
through the end of 2006.270 

Also, Izdihar’s Sustainable Microfinance 
program includes grants to microfinance 
institutions (MFI), training for MFI staff, and 
technical assistance. USAID recently awarded 
$9.9 million in grants to establish or continue 
the development of sustainable Iraqi MFI.271 
Last quarter, one new microfinance institution 
started operating and was awarded a $250,000 
grant to be used for loan capital.272 From 
November 14-16, 2006, USAID organized the 
first Iraq Microfinance Summit in Erbil, with 
more than 100 participants in attendance.273 
Izdihar also plans to train Iraqi MFI staff in the 
near future.274 

Other activities under private-sector devel-
opment last quarter include providing mate-
rials to the Iraqi Investment Promotion Agency 
and conducting strategic planning meetings. 
Izdihar also continued building capacity for 

the Iraq Trade Information Center, which was 
established to encourage international inves-
tors through training and database/website 
development. USAID also supported the Iraqi 
Securities Commission through rule and regu-
lation implementation and document drafting. 
The staff of the Iraqi Stock Exchange also 
received training for information technology, 
public relations, and regulations through 
seminars.275

DoD’s Office of Business Transformation is 
exploring ways to help Iraq reinvigorate some 
of the most promising state-owned enterprises, 
using better market analysis that helps iden-
tify potential demand for the products of the 
enterprises in Iraq and beyond. It is anticipated 
that this activity will stimulate employment 
and private businesses that traditionally spring 
up around these state owned-factories. 

outPuts of u.s. Projects In  
economIc develoPment

EG project activities have yielded notable 
results in tax reforms: a Tax Policy Unit 
has been established within the Ministry 
of Finance to create a taxation strategy as 
mandated by the SBA. With assistance from 
USAID, the Ministry of Finance drafted a plan 
to overhaul Iraq’s outdated tax system. The 
final plan is to be approved by the Council 
of Ministers and adopted by the GOI by the 
end of December, and implementation of this 
plan will meet a significant SBA requirement. 
Also, as of December 2006, all ministries and 
regional treasuries were using FMIS in parallel 
with the legacy manual system.276 
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As of September 2006, USAID was engaged 
in microfinance lending in 13 governorates, 
and its loan portfolios comprised 16,673 loans 
totaling more than $17.8 million. Currently, 
more than 630 MFI staff have been trained.277 
Last quarter, the first two indigenous microfi-
nance institutions established with Izdihar’s sup-
port had extended 40 new loans for $100,000.278 
In addition to these two MFIs, located in Kirkuk 
and Baghdad, the MFI in Fallujah was sched-
uled to open in January 2007.279

Iraq’s economy remaIns fragIle 

Despite some positive results from U.S.-funded 
projects, Iraq’s overall economic environment 
is still fragile. Inflation is a serious concern as 
the volatile security environment, shortage of 
goods, and supply disruptions in the non-oil 
economy push prices upward.280

The 2006 SBA inflation goal of 15% is not 

likely to be met: Iraq’s Central Office for Statis-
tics reported a surge of 7.6% in the Consumer 
Price Index for December 2006 alone.281 The 
Economic Intelligence Unit estimated that 
inflation averaged 52% in 2006, significantly 
higher than last year at 32%.282 

To cope with this increasing inflationary 
pressure, the CBI began to implement policies 
in September 2006 designed to appreciate the 
dinar, as suggested by the IMF.283  Iraq is an 
import-reliant country; therefore, a more valu-
able currency may help alleviate some pres-
sure. As of December 26, 2006, the exchange 
rate was 1,360 Iraqi dinars to the dollar.284 The 
Central Bank has also raised its interest rate 
from 16% to 20%, as of December 24, 2006, 
to encourage holding dinar-based assets and 
lower expectations of inflation.285 See Figure 
2-37 for historical and current information on 
the currency exchange rate.

Per capita GDP is rising in Iraq, from $949 

2004 2005 2006

currency.ai

Figure 2-37
Currency Exchange Rate
Currency (Auction Selling Price Dinar/$1 USD)
Source: IRMO, Weekly Status Reports (6/28/2004 - 12/26/2006);
Central Bank of Iraq
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per person in 2004 to an estimated $1,189 in 
2005 and $1,635 in 2006.286 However, when 
inflation is taken into account, real GDP 
growth is estimated to be only 4% in 2006, 
well below the SBA’s 10.4% benchmark and the 
medians of other Middle Eastern and oil-pro-
ducing countries.287

Unemployment remains very high in Iraq. 
As of July 2006, the Central Office for Statistics 
estimated that unemployment was at 18% and 
that underemployment was at 30.4%. However, 
officials believe that these numbers have been 
underestimated.288 

cHallenges

Although there has been some economic prog-
ress in Iraq, economic development cannot 
reach its full potential unless Iraq first resolves 
its other challenges: 

• security 
• corruption 
• lack of government capacity 
• deteriorated infrastructure 

Media
The Support for Independent Media in Iraq 
(SIMI) program is the media component of 
USAID’s $42 million Civil Society and  Inde-
pendent Media Support Program. SIMI is 
implemented by the International Research 
and Exchanges Board (IREX).289  IRRF funding 
for Civil Society and Independent Media Pro-
grams ended on September 30, 2006, but alter-
nate funding remains for continuing similar 

activities going forward.290 The objectives of the 
Independent Media Programs are to develop 
democratic media laws, promote media excel-
lence and professionalism, support media as a 
commercial enterprise, and strengthen media 
associations and NGOs.291 

The Iraq Civil Society Program has con-
ducted media workshops to brief Iraqi journal-
ists on the media and federalism to improve 
participants’ understanding of federal systems 
and the concept of public broadcasting and the 
importance of citizen control over program 
content. This program also supports efforts to 
promote the draft Iraqi Media Corporation 
Law. USAID is in the process of redesigning 
the scope of work for the follow-on project.292 

Projects comPleted and underway

The SIMI program has helped establish and 
build capacity for the National Iraqi News 
Agency and Iraqis for Public Broadcasting. 
USAID reports that SIMI has increased the 
knowledge and skills of more than 1,000 
journalists and media professionals and has 
established an Iraqi media watchdog group.293

cHallenges

Journalists and news publications in Iraq 
continue to be the target of threats and attacks. 
Since March 2003, at least 132 journalists and 
media workers have been killed in Iraq.294 The 
Committee to Protect Journalists reported 
in December that 32 journalists were killed 
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in Iraq during 2006—the highest one-year 
death toll on record for journalists in a single 
country.295 Media organizations have also been 
targeted: Al-Shaabiya satellite television and 
Al Iraqiya satellite television were attacked in 
October 2006.296

Iraqi journalists and other media workers in 
the southern and central regions were banned 
from attending parliament sessions, or threat-
ened. The GOI may close stations alleged to 
incite hate and violence.297 
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The volatile security situation in Iraq continues 
to pose a significant challenge to the overall 
reconstruction effort. DoD warns that condi-
tions in Iraq could lead to a full-scale civil 
war, particularly in and around Baghdad.298 
Persistent attacks on U.S.-funded infrastruc-
ture projects and sustainment challenges could 
jeopardize the completion of projects by their 
planned end dates in the second half of 2008.299 

The precarious security situation has not only 
hindered reconstruction progress, but it has 
also hampered an effective, consistent security 
strategy. GAO reports that expectations and 
benchmarks have changed numerous times 
since fall 2003 because the GOI and  

security forces could not assume security 
responsibilities.300 

IRRF funding intended to support the 
progress of security and justice personnel and 
facilities in Iraq has been almost fully obligated 
and expended, but more funding has been 
added through the ISFF. Figure 2-38 shows the 
security and justice sector301 funding as a por-
tion of the IRRF. Figure 2-39 shows the sector 
funding as a portion of the ISFF. 

Additionally, $277 million from the Eco-
nomic Support Fund (ESF) has been allocated 
to protect the infrastructure of the oil, water, 
and electricity industries.302

 Multi-National Force-Iraq (MNF-I)

Figure 2-39
Sector Shares of ISFF Funds
$ Billions
% of $8.32 Billion
Source: DoD Secretary of the Army Update (12/31/2006)

33% 34%

14%16%

ISFF Sector funds.ai

Quick Response Fund
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Equipment &
Transportation
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Detainee Ops,
Prosthetics Clinic
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Sustainment
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Infrastructure
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Training & 
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$1.32

Note: 1. Totals are produced by combining �nancial details,
from ISFF 2005 and ISFF 2006 funds.
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Figure 2-38
Security and Justice Sector 
as a Share of IRRF Funds
$ Billions
% of $18.44 Billion
Source: IRMO, Weekly Status Report (1/2/2007)
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34% Security & Justice
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SIGIR makes these observations on IRRF- 
and ISFF-funded activities in the sector:
•	 More U.S. funds have been committed to 

security and justice than any other recon-
struction sector—almost $15 billion from 
the IRRF and ISFF. 

•	 As of January 2, 2007, almost 90% of the 
$6.31 billion IRRF allocation in this sector 
had been expended. 

•	 As of December 30, 2006, more than 54% 
of the cumulative $8.32 billion ISFF alloca-
tion had been expended. 

•	 An additional $1.7 billion was appropriated 
for ISFF in the FY 2007 Defense Appropria-
tions Bill. These funds will remain available 
until September 30, 2008. 

•	 As of January 8, 2007, 323,000 Iraqi Secu-
rity Forces (ISF), including  military and 
police personnel, have reportedly been 
trained, equipped, and fielded.303 DoD 
notes that the actual numbers of active 
soldiers and police on duty are significantly 
lower because of scheduled leave, absence 
without leave, and attrition.304 

•	 As of December 2006, 91% of IRRF-funded 
projects had been completed in the security 
and justice sector.

SIGIR also sees significant challenges in this 
sector:
•	 Although the reported number of trained 

and equipped ISF has almost reached the 

target of 325,000 troops and police, the 
security situation in parts of Iraq contin-
ues to deteriorate. Insurgent attacks and 
continued infiltration of the ISF and Iraqi 
Police by militia members also contributes 
to the escalating violence in some parts of 
the country.

•	 Critical infrastructure remains a target for 
insurgent attacks, and the effectiveness 
of the Strategic Infrastructure Battalions 
(SIBs) remains questionable.

•	 Transition of full security responsibilities 
to the Iraqis faces significant challenges, 
including militia infiltration of the ISF, slow 
growth in the capacity of the Ministries of 
Defense and Interior to support the soldiers 
and police, and the need for additional 
training for the ISF. In addition, the Iraqi 
Army still struggles to plan and execute 
logistics and sustainment requirements.   
    

activities in the security and  
Justice sector
On January 10, 2007, President Bush 
announced his intention to increase the 
number of U.S. forces in Iraq to help stabilize 
the security situation, particularly in Baghdad 
and Anbar. He noted, however, that this surge 
would be in support of the ISF and the GOI’s 
ability to reach specific benchmarks.305 

In the meantime, IRRF and ISFF funds 
continue to be used to further develop the 
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operational capacity of the ISF and the Minis-
tries of Interior and Defense, while also aiming 
to facilitate the rule of law in Iraq. 

programs and activities  
completed and underway
IRRF projects focus on constructing and 
refurbishing facilities. By the end of the 

quarter, approximately 90% of IRRF funds for 
this sector had been expended. For the status 
of IRRF funding, see Figure 2-40. ISFF funds, 
however, are used mostly to train, equip, and 
field members of the ISF. As of December 31, 
2006, 54% of ISFF funding had been expended. 

For the status of ISFF funding, see Figure 2-41.

Overview 

Transportation, 
Communications 

Water 

Security, 
Justice 

Electricity 

Healthcare 

Oil and Gas 

Democracy, 
Education, 
Private sector 
development 

Security and Justice

$5.57
OCT 06

DEC 06

$6.28
Obligated 

Expended
$5.67

Not Expended
$.61

Figure 2-40
Status of IRRF Funds - Security and Justice
$ Billions
Source: IRMO, Weekly Status Report (1/2/2007);
DoS, Iraq Weekly Status (9/27/2006)
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Figure 2-41
Status of ISFF Funds – Security and Justice
$ Billions
Source: DoD Secretary of the Army Update (12/31/2006)

$6.59
Obligated

DEC 06

Expended
$4.52

Not Expended
$2.07

Note: 
Totals are produced by combining �nancial detail
from ISFF 2005 and ISFF 2006 funds.

ISFF status of funds.ai

$3.36
OCT 06



��  i SPECIAL INSPECTOR GENERAL FOR IRAQ RECONSTRUCTION

sector suMMaries

For a detailed list of projects funded by the 
IRFF and ISFF, see Figures 2-42 and 2-43.

 Almost all of the committed $30.31 mil-
lion in CERP funding had been obligated, as 
of September 30, 2006. Additionally, $17.29 
million in CERP funding—57% of the com-
mitted amount—had been expended. Figure 
2-44 shows sector funds as a percentage of the 
CERP.

SIGIR has performed two audits on how 
Multi-National Force-Iraq (MNF-I) has used 
CERP funds (Audit 05-014 in October 2005 
and Audit 05-025 in January 2006) and one 
audit on MNF-I’s use of the Iraqi Interim Gov-
ernment Fund for CERP-like programs (Audit 

06-031 in October 2006). Generally, SIGIR 
found that MNF-I had established reasonable 
processes to manage funds and projects. SIGIR 
also noted some data quality and reporting 
errors, as well as improvements in the manage-
ment of funds. 

mIlItary/PolIce force develoPment  
and suPPort

Work in this sector has focused on building 
military and police forces, mostly with funding 
from the ISFF; the effort has resulted in 
323,000 trained and equipped military and 
police personnel, as of January 8, 2007.306 The 
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Figure 2-42
Status of IRRF Security and Justice Projects
Source: IRMO Rollup (12/30/2006); USAID Activities Report (December 2006)

2,825 Projects Planned

Sector
Not 

Started Ongoing Completed Total

151 18 978 1,147

1 602 603

175 95 2,555 2,825

4 14 69 87

3 14 77 94

2 8 265 275

3 11 429 443

Marla Ruzicka Iraq War Victims Fund

Commanders Humanitarian Relief & Reconstruction

Facilities Repair

Border Enforcement

Establish New Iraqi Army

Iraqi Civil Defense Corps

Total

11 3 59 73

1 3 1 5

3 7 10

1 34 35

9 28 37

Police Training & Assistance

Judicial Security & Facilities

Investigations of Crimes Against Humanity

Miscellaneous

Reconstruction of Detention Facilities

4 1 5

3 3

1 1

1 1

2 1 3

3 3

Witness Protection Program

National Security Communications Network

Penal Facilities

Public Safety Training & Facilities

Facilities Protection Services

Security & Law Enforcement
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5 231 189 425

Not 
Started Ongoing Completed Total

2 185 126 313

3 21 51 75

6 2 8

19 10 29

Total

ISFF status of projects.ai

Not Started
1%Completed

45%

Ongoing
54%

Figure 2-43
Status of ISFF Projects
Source: IRMO Rollup (12/30/2006)

425 Projects Planned

Sector

Training and Operations

Infrastructure

Sustainment

Equipment and Transportation

Note:
ISFF projects are compiled by totaling and grouping projects from both ISFF FY 2005 and ISFF FY 2006.
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Figure 2-44
Security and Justice as a Sector Share of FY 2006 CERP Funds
$ Millions
% of $511.16 Million
Source: Office of the Assistant Secretary of the Army
Financial Management and Comptroller (9/30/2006)

6%

CERP Sector funds.ai

Security & Justice
$30.31

initial force-generation plans for the Ministry 
of Interior and the Ministry of Defense are 
expected to be completed by the end of 2006 
when the effort will shift to replacing force 
losses and developing sustainment capacity.307 

In addition to efforts by the United States 
and its Coalition partners, the GOI has 
announced an $800 million initiative to 
expand the Iraqi Army by 3 division headquar-
ters, 5 brigade headquarters, 20 battalions, and 
1 special-forces battalion. This initiative should 
be completed within one year.308

constructIon

In this sector, IRRF has funded the construc-
tion and rehabilitation of border forts, fire 
stations, police stations, public-safety training 
academies, prisons and corrections facilities, 
courthouses, and witness-protection  
facilities.309 The last IRRF-funded construction 
project in the sector is scheduled to be com-
pleted by April 2008.310 

Last quarter, SIGIR Inspections identified a 
variety of construction deficiencies associated 
with the Baghdad Police College and health 

concerns that required prompt attention. The 
original contractor has since left this project 
and been replaced, but a SIGIR follow-up 
inspection of the site this quarter identified 
similar and additional issues. Although repairs 
have been performed on this facility, other 
deficiencies have been reported.311 Warranty 
and repair work at the facility is expected to be 
completed by April 2007.312 Last quarter, SIGIR 
Inspections reported that construction of this 
site was not adequately designed and did not 
meet the original objectives or design stan-
dards (Inspection 06-072). For details on these 
inspections, see section 3 of this Report.
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The Khan Bani Saad Correctional Facility, 
which can house 1,800 inmates, is estimated to 
be completed by June 2007, and the 800-bed 
Nassriya Correctional Facility is estimated 
to be completed by October 2007.  However, 
the volatile security environment might delay 
the completion dates of both projects.313 The 
renovation of the Zarka Rehabilitation Center 
in Dahuk is 91% complete.314 

Finally, GRD-PCO reports this quarter 
that 114 border forts have been constructed 
thus far, and 5 points of entry have been 
completed.315 SIGIR’s ground project surveys 
inspected 21 border forts and identified many 

quality issues, including structural integrity, 
general absence of security perimeters, and 
poorly functioning facilities that failed to sup-
port operational requirements.316

rule-of-law InItIatIves 

In addition to training and fielding the ISF, 
several initiatives are in progress to help 
enforce the rule of law in Iraq, including the 
development of an effective legal code and 
well-functioning judicial and correctional sys-
tems. The Coalition Police Assistance Transi-
tion Team, for example, has been working with 
the Iraqi Major Crimes Task Force and the 
Major Crime Units to strengthen the Ministry 
of Interior’s capacity to conduct criminal inves-
tigations.317  

DoJ has also been working with DoS to 
support the expansion and effectiveness of the 
Central Criminal Court of Iraq (CCCI). The 
CCCI has 12 panels operating throughout Iraq 
but focuses most of its work in Baghdad, pro-
cessing an average of 118 insurgency-related 
cases each month.318 
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The DoS Bureau of International Narcotics 
and Law Enforcement (INL) budget for rule-
of-law initiatives increased from $88.6 million 
in FY 2006 to $254.6 million for FY 2007. The 
largest portion of the funding ($89.1 million) 
went to courts and criminal justice activities. 
The initiatives are designed to accomplish 
several goals, including:
•	 strengthening judicial independence 
•	 supporting facility security to judges and 

court members 
•	 providing secure housing for judges in 

Baghdad 
•	 building court capacity through training 

Other planned rule-of-law programs under 
INL management include:
•	 outreach and access to justice ($49 million)
•	 corrections ($31 million)
•	 anticorruption ($27 million)
•	 justice integration ($25 million)
•	 human rights ($14 million)
•	 major crimes task force ($11 million)319

For more information on anticorruption, 
see the end of section 2 of this Report.

GRD-PCO also reported this quarter that 
9 courthouse projects, 4 witness-protection 
security facilities, and 3 prison projects are in 

progress; 29 courthouse projects and 1 wit-
ness-protection security facility have been 
completed.320  

outputs of programs funded by 
irrf and isff
Outputs of U.S. projects in this sector include 
completing construction and refurbishments 
to various facilities, as well as fielding, training, 
and equipping Iraqi military and police forces.

fIeldIng and equIPPIng traIned  
trooPs and PolIce

As of January 8, 2007, 323,000 Iraqi mili-
tary and police forces have been trained and 
equipped for security operations: 
•	 134,700 Iraqi Army, Navy, and Air Force 

personnel321

•	 188,300 police, highway patrol, and other 
Ministry of Interior officers322

The goal of the Ministry of Interior is to 
field 188,260 trained and equipped personnel; 
the force-generation plan under the Min-
istry of Defense proposes an end-strength of 
approximately 137,500 soldiers. However, the 
“actual number of present-for-duty soldiers 
is significantly lower due to scheduled leave, 
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absence without leave, and attrition.”323 
The Coalition uses Transition Readi-

ness Assessment (TRA) metrics to gauge the 
capacity of the ISF in the field. These assess-
ments are based on “a variety of criteria similar 
to but not identical to what the U.S. Army uses 
to evaluate its units’ operational readiness by 
focusing on personnel, command and control, 
training, sustainment/logistics, equipment, 
and leadership.”324 However, these metrics have 
changed over time as key personnel rotate, 
equipment is added or replaced, and the tempo 
of unit operations changes. 

Because the unit-level TRA assessments are 
not provided by DoD,325 this Quarterly Report 
will not assess the unit-level readiness of the 
ISF in terms of personnel, command and con-
trol, equipment, and leadership. 

According to DoD, the ISF is increasingly 
taking the lead in operations. As of November 
13, 2006, 91 Iraqi Army battalions had been 
assessed as capable of leading counter-insur-
gency operations. Also, of the National Police’s 
27 authorized battalions, 5 are in the lead 
in their respective areas of responsibility.326 
Finally, GAO reported that “7 Iraqi army divi-
sion headquarters and 30 brigade headquarters 
had assumed the lead by December 2006.”327 

traInIng InItIatIves

In December 2006, the Iraqi police force 
graduated 8,708 officers from its basic training 
course. In addition, 2,462 students completed 
the Transition Integration Program course. 
By the end of 2006, approximately 151,000 
police recruits had graduated from the basic 

training course.328 Personnel management 
issues, however, make it difficult for officials at 
the Ministry of Interior to know the number of 
police officers on duty at any given time. The 
Coalition also estimates that attrition will con-
tinue to hover around 20% per year,329 which 
significantly impacts the overall capacity of the 
police force.

In addition to in-class training, 177 Police 
Transition Teams (PTTs) are operating 
throughout Iraq. These teams include Inter-
national Police Liaison Officers who travel to 
police stations throughout Iraq to assist with 
in-station training and development. In addi-
tion to the PTTs, there are 28 Border Transi-
tion Teams and 39 National Police Transition 
Teams.330 

Complementing the traditional police 
component in Iraq, the National Police is a 
paramilitary force that bridges the gap between 
the police and the military. The National Police 
have been trained primarily for paramilitary 
operations and are experienced in fighting 
the insurgency. Nevertheless, there have been 
numerous accusations of human rights abuses 
and other illegal activities. Elements of the 
Iraqi Police Service and the National Police, 
for instance, are known to support Shia death 
squads by facilitating freedom of movement 
and providing advance warning of upcoming 
operations.331 To help combat such sectarian 
infiltration, a three-step phased training 
process was initiated in early August 2006 for 
the National Police. Additionally, the National 
Police Transformation and Retraining program 
began in October 2006.332 DoS reports that 
more than 26,000 members of the National 
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Police have completed initial training, as of the 
end of the quarter.333

Three Iraqi Training Battalions have been 
formed and are fully operational for Iraqi 
Army units, allowing the Iraqis to indepen-
dently train soldiers in sufficient quantities to 
meet force generation and replacement needs. 
After a 13-week program of basic training, 
soldiers receive additional instruction based 
on their specific occupations; the length of this 
specific training ranges from three to seven 
weeks.334

In mid-December, Lt. Gen. Martin 
Dempsey, the MNSTC-I commander respon-
sible for training and equipping the ISF, noted 
that a four-phased training program has been 
launched for the Iraqi Army. Its goal is to  
provide the members of the Iraqi Army with 
the necessary information and training to be 
better prepared to interact with the local popu-
lation.335  

Finally, MNSTC-I has trained and equipped 
approximately 28,300 Department of Border 
Enforcement (DBE) and Department of Ports 
of Entry personnel, an increase of 4,400 since 
August 2006. Although these two departments 
have not made much progress in improving the 
TRA ratings of their personnel, the DBE is now 
in the lead on Iraq’s borders. Thirteen of 14 
land points of entry are now functional.336

Infrastructure securIty

The United States has invested more than $320 
million to improve Iraq’s capacity to protect 
its oil and electric infrastructure, as SIGIR 
reported in Audit 06-038 (September 2006). 

U.S.-funded initiatives include training and 
equipping the Strategic Infrastructure Bat-
talions (SIBs) and partnering Coalition forces 
with Iraq’s various energy infrastructure 
protection forces.337 The Ministry of Defense 
established 17 SIBs, and U.S.-funded projects 
have trained and equipped 11 of those.338

Besides SIBs, the Facilities Protection 
Service (FPS) protects stand-alone facili-
ties administered by individual ministries 
(for example, security guards at a ministry 
building). Currently, approximately 150,000 
FPS personnel are working for the other min-
istries and 8 independent directorates, such 
as the Central Bank of Iraq. DoD reported  
anecdotal evidence that some FPS personnel 
are unreliable, and some may even be respon-
sible for violent crimes and other illegal activi-
ties.339 As a result, security reforms in 2007 will 
include helping the Iraqis consolidate the FPS 
under the control of the Interior Ministry.340 
This will add to the estimated 17,800 FPS 
personnel already working for the Ministry of 
Interior.341

constructIon

Last quarter, SIGIR reported that when all of 
the prison facilities currently underway are 
completed—tentatively scheduled for April 
2007—Iraq’s prison capacity is expected to 
increase by 4,800 beds. Despite this increased 
capacity, however, it is estimated that an 
additional 20,000 beds will still be needed to 
meet Iraq’s correctional facility needs. This 
quarter, DoD reported that “pre-trial deten-
tion facilities are currently overcrowded, with 

Overview 

Transportation, 
Communications 

Water 

Security, 
Justice 

Electricity 

Healthcare 

Oil and Gas 

Democracy, 
Education, 
Private sector 
development 

Security and Justice



��  i SPECIAL INSPECTOR GENERAL FOR IRAQ RECONSTRUCTION

sector suMMaries

substandard facilities and poor accountability 
for persons detained.”342

Three training academy projects have been 
completed, and two are under construction. 
The last training academy is scheduled to be 
completed in April 2007.343 But the largest 
training facility, the Baghdad Police College, 
has a number of significant infrastructure 
problems and may not be ready to transfer on 
schedule. For additional information on this 
project, see section 3 of this Report. 

outcomes of programs funded by  
irrf and isff
To better assess the outcomes of IRRF- and 
ISFF-funded projects in the security and 
justice sector, this section reviews the current 
transition of security responsibilities to Iraqi 
control and the status of capacity development 
at both the Ministries of Interior and Defense.

transItIon to IraqI control

These transition events occurred this quarter: 
•	 The governorate of Najaf was officially 

transferred to Iraqi control on December 
20, 2006.344 Two other southern prov-
inces—Wassit and Missan—are planned 
to be transferred by February 2007.345 The 
Thi-Qar and Muthanna governorates were 
transferred last quarter. 

•	 Pending negotiations between the GOI 
and the Kurdistan Regional Government, 
security responsibility is expected to be 
transferred to the northern governorates of 
Dahuk, Erbil, and Sulaymaniyah.346

•	 Last quarter, SIGIR reported that the Iraqi 
Ground Forces Command assumed com-
mand and control responsibilities for the 
8th Iraqi Army Division and the 4th Iraqi 
Army Division in mid-September. A third 
division was transitioned to Iraqi control 
in early December 2006.347 However, these 
units still require substantial logistics 
and sustainment support from Coalition 
forces.348 

•	 As of October 2006, 52 of 110 Forward 
Operating Bases (FOBs) had been turned 
over to Iraqi control; an additional three 
FOBs were scheduled to be transferred by 
January 2007.349

The ISF is close to meeting the targeted 
number of 325,000 trained and equipped 
security forces, and more Iraqi army units are 
taking the lead for counterinsurgency opera-
tions. Attacks, however, continue on Coalition  
forces, the ISF, and civilians.  These attacks 
reached record highs in October 2006 and 
continued at elevated levels through the end of 
the year.350 

Additionally, the Iraqi Army is still unable 
to plan and execute logistics and sustainment 
requirements. As a result, the Iraqi Army will 
continue to rely on Coalition forces for “key 
assistance and capacity development, including 
quick-reaction reinforcement as required and 
provision of critical enablers, such as intelli-
gence, air reconnaissance, and airlift  
support.”351
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caPacIty develoPment

As the initial force-generation plans for the 
Ministries of Defense and Interior approach 
completion, the focus has increased on devel-
oping Iraq’s institutional capacity to direct, 
support, and sustain the ISF. This quarter, 
DoD reported that the Ministry of Defense is 
assessed as being “partly effective” at managing 
personnel, manning command and control, 
training, sustainment, logistics, equipping, and 
leadership. The overall TRA for the Ministry 
of Interior is also assessed as “partly effective.” 
Nevertheless, DoD stresses that the transi-
tion teams of both Ministries are working to 
improve these assessments.352 

The Coalition has also been working with 
both the Ministries of Interior and Defense to 
strengthen their logistics capabilities.353 SIGIR 
Audit report 06-032 showed last quarter that 
although the development of the logistics 
capabilities of the Ministry of Interior remains 
incomplete, MNF-I has made some progress in 
developing these capabilities for both the Iraqi 
Army and the Ministry of Defense. Despite 
this limited success, however, it is unlikely that 
MNF-I will meet its January 1, 2008 goal for 
the Ministry of Defense. 

DoD also reports that force generation of 
Iraqi Army units is focused on combat enablers 
and logistics. For example, the Motorized 
Transportation regiments provide mobility 
and sustainment for Iraqi security forces; the 
final regiment was reported to have finished 
training in late October. As of December 2006, 

DoD reported that seven of the nine planned 
regiments are operational and under Iraqi 
control.354

challenges
The volatile security situation and attacks 
against critical infrastructure continue to 
pose a significant challenge to progress in this 
sector. Also, transitioning the ISF to func-
tioning and self-sufficient Ministries of Interior 
and Defense has proven to be difficult thus far. 

mItIgatIng tHe vIolence

In late December 2006, DoD reported that 
since August 2006 the average number of 
weekly attacks increased by 22%, and most of 
the casualties were Iraqis. Nearly 54% of the 
violence occurred in Baghdad and Al Anbar.355 
According to GAO, the average number of 
attacks per day has increased from approxi-
mately 70 in January 2006 to about 180 in 
October 2006.356 The UN Assistance Mission 
for Iraq (UNAMI) also reported that 6,376 
civilians were violently killed in November and 
December 2006, a decrease from the approxi-
mately 7,054 killed in the September–October 
period. In 2006, 34,452 civilians were killed 
and 36,685 were wounded.357

The ineffectiveness of law enforcement 
and judicial systems has made the security 
environment worse. UNAMI continues to 
receive reports that militias have colluded 
with and infiltrated the ISF. To help mitigate 
this problem, the Ministry of Interior recently 
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established the Centre for Human Rights 
and Ethics to deal with government officials 
involved in corruption and human rights 
abuses.358  

This quarter, DoD also reported that “condi-
tions that could lead to civil war do exist, espe-
cially in and around Baghdad, and concern 
regarding civil war runs high among the Iraqi 
populace.”359  

Infrastructure securIty 

Critical infrastructure remains a high-value 
target for insurgent attacks. Although the SIBs 
continue to increase in size and capacity, only 
one has been assessed as capable of planning 
and executing independent operations.360  

DoD reported an average of one attack per 
week on critical infrastructure in the electric, 
water, and oil sectors.361 Although this is a 
decrease from previous quarters, Iraq’s oil and 
electricity infrastructure nevertheless continue 
to be hampered by slow repairs to previously 
destroyed infrastructure, weak ministerial 
oversight, and persistent criminal activity. 
These attacks are also assessed as being “more 
effective,” which results in more damage being 
inflicted per attack, thereby further dimin-
ishing facility output rates.362 

However, SIGIR Audit also reported last 
quarter that even if attacks ceased, other fac-
tors—such as criminal activity and the effect 
of aging and poorly maintained infrastructure 
on operating capability—would continue to 
adversely affect oil exports and the availability 
of electricity.

transItIonIng to IraqI control

Even though more Iraqi troops and police are 
trained, equipped, and fielded, it is unclear 
whether these forces and troops can sustain 
a secure environment independent of Coali-
tion forces. Lt. Gen. Dempsey stated in mid-
December that one of the main reasons units 
refused to deploy to Baghdad was that “they 
did not feel like they had been trained to do 
that.”363

The ability to field security forces in opera-
tions also appears to be a continuing challenge 
in Iraq. One challenge relates to the mainte-
nance of force levels. The Iraqi Army’s avail-
able-for-duty numbers are not released, but 
trained figures are annotated as being lower 
due to AWOL status and attrition.364 Leave and 
“immature personnel management policies” 
may account for up to 40% of police not being 
present for duty.365 

Also, national and local police apparently 
are infiltrated by, and possibly coordinated 
with sectarian militias, raising serious con-
cerns about the integrity of the government’s 
security services.366 Lt. Gen. Dempsey recently 
estimated that 20-25% of the National Police 
“needed to be weeded out.”367  

Finally, recent surveys suggest that public 
confidence in the ability of the GOI to provide 
for public safety and the rule of law is below 
40% nationwide. In Sunni and mixed Shia-
Sunni areas of the country, that number is even 
lower.368

To help combat this transitioning challenge, 
a series of continuing training, mentoring, 
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and imbed programs have been implemented. 
Force and leadership reorganization and 
reorientations also are continuing. In addi-
tion to rationalizing the integration of various 

security organizations and commands, such as 
for the FPS and the National Police, processes 
for vetting and refining personnel roles are 
ongoing.369 
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U.S. reconstruction spending in this sector has 
focused on building, rehabilitating, and equip-
ping medical facilities, as well as providing 
immunization, training, and other health 
services. 

SIGIR makes these observations about 
activities in the health care sector this quarter:
• More than 70% ($.58 billion) of the sector’s 

nearly $.82 billion was expended by the end 
of this quarter. 

• Approximately 38% of all projects in this 
sector that were funded by the IRRF have 
been completed, but progress on construc-
tion projects has been slowed considerably 
by security and management problems. 

• Only 8 of 142 planned model Primary 
Healthcare Centers (PHCs) have been 
completed to date. 126 PHCs are currently 
under construction, and 8 have stopped 
work for various reasons.

• Of the 20 hospitals undergoing rehabilita-
tion, 12 had been completed as of Decem-
ber 2006. 

SIGIR also sees these challenges in this 
sector:
• Security issues continue to pose a serious 

threat to the health care sector and hinder 
the effectiveness of U.S.-funded projects.

• The procurement and distribution of 
medicine and medical equipment remain 
susceptible to corruption and inefficiencies.

Figure 2-45 shows sector funds as a  
percentage of the IRRF.

Figure 2-45
Health Care Sector as a Share of IRRF Funds
% of $18.44 Billion
Source: IRMO Weekly Status Report (1/2/2007)

IRRF Sector funds health.ai

4%
Health Care

$.82

Figure 2-45
Health Care Sector as a Share of IRRF Funds
$ Billions
% of $18.44 Billion
Source: IRMO, Weekly Status Report (1/2/2007)



��  i SPECIAL INSPECTOR GENERAL FOR IRAQ RECONSTRUCTION

sector suMMaries

activities in the health care sector
As of January 2, 2007, almost all of the sector’s 
IRRF funding had been obligated, and more 
than 70% had been expended. By December 
2006, 88 of 234 health care sector projects were 
completed.370 Security delays, less-than- 
adequate contractor performance, and lapses 
in oversight have significantly limited con-
struction initiatives. Figure 2-46 shows the 
status of sector funds.

Figure 2-47 shows the status of IRRF  
projects in the health care sector. 

CERP funds are also used to support 
projects in this sector. Almost all of the $25.9 
million CERP funding had been obligated, and 
30% had been expended as of September 30, 

2006. Additionally, 125 CERP-funded projects 
had been completed, 106 were ongoing, and 7 
were yet to start as of that same period. Figure 
2-48 shows sector funds as a percentage of the 
CERP.

Key projects completed  
and underway
Activities in this sector include constructing 
and refurbishing PHCs and hospitals 
throughout Iraq, as well as supplying those 
facilities with medical equipment and training 
medical practitioners and government officials 
appropriately. Past activities in this sector also 
included vaccination programs. 
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Status of IRRF Funds - Health Care
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Status of IRRF Health Care Projects
Source: IRMO Rollup (12/30/2006);
USAID Activities Report (December 2006)
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model PrImary HealtHcare centers 

The planned total number of PHCs was 142—
141 funded by IRRF 2 and 1 by CERP.371 After 
the PHC design-build contract was terminated 
for convenience of the government for all but 
7 of these PHCs, GRD-PCO re-awarded the 
remaining 135 to local Iraqi firms under fixed-
price contracts. 

Last quarter, GRD-PCO reported to SIGIR 
that 37 PHCs were slated for completion by the 
end of November 2006;372 that goal, however, 
had not been met as of December 2006.373 In 
addition, construction for eight PHCs began 
but is currently on hold.374 The delay is caused 
by a variety of issues associated with con-
tractor changes and security conditions. Some 
construction work performed by the previous 
contractor needed to be rectified as punch-list 
items375 and re-awarded contracts. In addition, 
there have been transition issues between old 
and new subcontractors related to payments 
for services previously rendered.376 Electrical 
connections are difficult to obtain at some con-
struction sites because of high fees and non-
standardized procedures to obtain permits. 
GRD-PCO reported that IRMO is currently 
working to achieve permanent solutions to the 
utility connection issues.377

Of the eight PHCs completed to date, seven 
are currently open to the public. Of the unfin-
ished PHCs, 50 are 90-100% complete, and 46 
are 75-90% complete. The remaining 38 are at 
various stages of completion, ranging between 
17% and 75%.378

Overall, the PHC program administered by 
GRD-PCO is 81% complete and is estimated to 
be finished by December 2007.379

HosPItals 

The hospital rehabilitation program has also 
been delayed, but it has made more progress  
than the PHC program. The hospital program’s 
original goal was to renovate 17 hospitals. In 
December 2004, this number was increased 
to 20 hospitals, which will be renovated in 
26 projects.380 Currently, GRD-PCO oversees 
the refurbishment of 20 hospitals under the 
original design-build contract and the con-
struction of one hospital that was previously 
managed by USAID. 

Of the 20 hospitals under the original 
design-build contract, 12 have been completed 
by the contractor. Because of slow construc-
tion progress, the other eight were re-awarded 
as fixed-price contracts to Iraqi contractors 
in May 2006, using IRRF funds. This quarter, 
GRD-PCO reported that the hospital rehabili-
tation projects were scheduled to be completed 
by the end of 2006. However, the schedule 
has slipped beyond the deadline for several 
reasons: modifications to the installation of air 
systems for the remaining hospitals, security 
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issues impeding construction work at various 
sites, and the financial settlement between the 
design-build contractor and its subcontrac-
tors.381 GRD-PCO reported that all hospital 
rehabilitations in its hospital program are cur-
rently 87% complete; completion is expected 
by May 30, 2007.382

SIGIR reports in Inspections 06-064 and 06-
065 that construction of both the Al Alwaiya 
Maternity and Children’s Hospitals was well-
designed, consistent with the design standards, 
and had effective quality control and manage-
ment. For additional information, see section 3 
of this Report.

The Basrah Children’s Hospital has 
encountered significant project delays and slip-
pages. GRD-PCO is currently managing the 
project as a fixed-price contract to MIDCON, 
a Jordanian firm.383 GRD-PCO reported to 
SIGIR that 34% of the construction at this 
site was completed as of December 29, 2006. 

In addition to the construction activities on 
this project, there is also a medical equipment 
integration contract for which Project HOPE 
provides $30 million in major medical equip-
ment. Construction, equipment installation, 
and staff training are expected to be completed 
by November 2008, followed by a phased 
opening starting in early 2009.384

non-constructIon actIvItIes

U.S.-funded projects have allocated $214 
million to procuring health care equipment, 
modernization, and training. As of December 
30, 2006, $171 million had been expended in 
this subsector.385 Medical equipment contracts 
have been awarded for 18 hospitals across Iraq, 
totaling approximately $24 million. Equipment 
was also purchased for the Najaf Teaching 
Hospital for $1.2 million.386 In addition, 
medical equipment was installed and com-
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Sign at the Al Alwaiya Maternity Hospital in Baghdad, 
which reads, “Ministry of Health, Teaching Hospital 
for Maternity Health.” A SIGIR inspection this quarter  
found that renovations were performed appropriately 
and that when complete, the hospital should improve 
health care services in Baghdad.
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missioned at the 20 constructed or partially 
constructed PHCs, and basic training was 
provided for the use and maintenance of this 
equipment.387 

This quarter, SIGIR Audit 06-030 identi-
fied six non-construction contracts awarded 
to various contractors for a combined value 
of $43 million. Three of these contracts were 
affected by the termination of the PHC con-
struction task orders, and $38 million had been 
expended for them. For more information on 
the effects of the termination, see section 3 of 
this Report. 

USAID’s non-construction activities were 
extended through the end of December 2006 to 
provide training for health-care providers. The 
Training Model Primary Providers activities 
surged from September until mid-November 
2006. During that period, 2,839 health-care 

service providers were trained in a range of 
topics. USAID reports that the number of 
trainings met the target because of the efforts 
and cooperation of the Ministry of Health.388  

outputs of irrf-funded  
health care projects

HealtH care facIlItIes

To date, only seven IRRF-funded PHCs are 
serving patients.389 The PHC program was 
expected to provide health care services to an 
annual average of approximately 35,000 people, 
or 110 people per clinic daily.390 Currently, 
most of the operational PHCs are meeting their 
respective capacities.391 

Table 2-12 summarizes the status of health 
care facilities funded by IRRF 1 and IRRF 2. 
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IRRF-funded Health Care Facility Construction: Current and Planned

Health Care Facilities
Current State,  
as of 12/29/06

IRRF Planned 
End-state

Hospitals Rehabilitated 12 20

Hospitals Built In progress 1

Primary Healthcare Centers Rehabilitated 147 147

Primary Healthcare Centers Equipped 600 600

Small Primary Healthcare Centers Built and Equipped 6 6

Model Primary Healthcare Centers Completed to Operational Stage 7 142

Sources: GRD-PCO, response to SIGIR, January 4, 2007 (Hospitals and Model PHCs); DoS Section 2207 Report, 
Tab 5 (Selected Metrics), October 2006, p. 15 (all other data).

Table 2-12
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non-constructIon Projects

In addition to construction and rehabilitation 
of medical facilities throughout Iraq, medical  
and dental equipment were to be installed for 
all PHCs. To date, approximately $75.4 million 
of medical equipment and furniture sets have 
been purchased and delivered.392 The equip-
ment and these furniture sets, however, have 
not yet been installed at their respective sites; 
instead, they are being warehoused for future 
installation. SIGIR Audit 06-030 reports that, 
as of July 30, 2006, 130 medical sets had been 
delivered to a U.S. government-controlled 
warehouse. 

USAID programs have also supported 
training programs for health-care service pro-
viders and their staff; vaccination campaigns 
for polio, measles, mumps, and rubella; and 
provided vaccine supplies to ensure the avail-
ability of routine immunizations. 

outcomes of irrf-funded  
health care projects
Construction at various hospital sites is 
making progress following the re-awarding of 
those contracts to local Iraqi firms, as shown in 
SIGIR Inspections 06-064 and 06-065, as well 
as last quarter’s Inspection 06-066. One notable 
exception, however, is the Basrah Children’s 
Hospital, which SIGIR Audit 06-026 (July 
2006) reported as being significantly behind 
schedule. 

The Model PHC Program is reportedly 
progressing at a much slower rate and has 
provided only one additional PHC for use by 
Iraqi patients since last quarter. For additional 
information on issues associated with PHC 
construction, see SIGIR Audit 06-011 (April 
2006).

Activities in this sector were initially hin-
dered by U.S. government mismanagement 
and design-build contractor performance and 
in executing and completing the tasks outlined 
in the reconstruction contracts. These issues 
most significantly impacted the Model PHC 
Program. Overall, the long-term impact of 
these projects will be better assessed after the 
hospital and PHC construction programs are 
complete.

challenges
Security poses a significant threat in the health 
care sector, particularly because of the growing 
sectarian divide in Iraqi society. In November 
2006, the Deputy Health Minister of the Dawa 
Party was kidnapped in Baghdad, and another 
Deputy Minister barely escaped assassination 
the next day.393 According to news accounts, 30 
insurgents laid siege to the Ministry of Health 
headquarters later that week.394 Additionally, 
medicine and equipment procurement and 
distribution are operated by state-owned enter-
prises that are susceptible to inefficiency and 
possibly even corruption.395
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This section examines the progress of recon-
struction in the transportation and commu-
nications sector. Projects in this sector aim to 
improve transportation systems in Iraq, such as 
shipping, railways, roads, bridges, and airports. 
This sector also includes U.S.-funded telecom-
munications projects.396

SIGIR makes these observations about 
progress in the transportation and communi-
cations sector this quarter:
• As of January 2, 2007, more than 67% of the 

nearly $800 million in IRRF funds allocated 
to this sector had been expended. Figure 
2-49 shows sector funding as a portion of 
total IRRF allocations; sector projects are 
currently 83% complete. 

• As of December 2006, U.S. reconstruction 
efforts at the Port of Umm Qasr were 86% 
complete.

• U.S. projects have completed repairs at 
90 of 98 railway stations, but the effects 
of these projects are not yet apparent. 
Although the weekly average number of 
train trips was 45 during the quarter, only 
a small number of trains continue to run 
nationwide because of security concerns.  

• Projects at the Basrah International Airport 
continue to make progress and are expected 
to be completed by September 2007;  
projects at other airports have been com-
pleted. 

• Iraqis continue to subscribe to mobile 
phone services at a rapid pace although 
the number of landline subscriptions has 
remained constant. More than 8 million 
Iraqis now have access to mobile phone 
service. 

Figure 2-49
Transportation and Communications Sector
as a Share of IRRF Funds
$ Billions
% of $18.44 Billion
Source: IRMO, Weekly Status Report (1/2/2007)
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Figure x-x
Status of IRRF Funds - Transportation and Communications
$ Billions
Source: IRMO Weekly Status Report (1/2/2007);
DoS Iraq Weekly Status Report (9/27/2006)
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Figure 2-50
Status of IRRF Funds -  
Transportation and Communications
$ Billions
Source: IRMO, Weekly Status Report (1/2/2007); 
DoS, Iraq Weekly Status (9/27/2006)
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activities in the transportation and 
communications sector
As of January 2, 2007, almost all of the sector’s 
IRRF funding had been obligated, and approxi-
mately $540 million had been expended. 
Figure 2-50 shows the status of sector funds.

Construction in this sector is expected to be 
completed by December 2008.397 For the status 
of projects in this sector, see Figure 2-51. 

CERP funds are also used to support  
projects in this sector. As of September 30, 
2006, almost all of the $75.66 million CERP 
funding for this sector had been obligated, and 
approximately $25 million had been expended. 
Also, 318 CERP-funded projects had been 
completed, and 238 were ongoing. Four  
projects have not yet begun. For a breakdown 
of CERP funding in this sector, see Figure 2-52. 

IRRF status of projects.ai

Not Started
1%

Completed
83%

Ongoing
16%

Figure 2-51
Status of IRRF Transportation and Communications Projects
Source: IRMO Rollup (12/30/2006); 
USAID Activities Report (December 2006)
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Figure 2-52
Transportation and Communications Sector
as a Share of FY 2006 CERP Funds
$ Millions
% of $511.16 Million
Source: Office of the Assistant Secretary of the Army
Financial Management and Comptroller (9/30/2006)
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sHIPPIng actIvItIes

Shipping projects have focused on improving 
the Port of Umm Qasr with rehabilitations 
and equipment funded with $45 million 
of the IRRF; all funds were obligated last 
quarter.398 GRD-PCO has completed five of 
seven projects, and the overall program is 86% 
complete.399 The $4.3 million security fence 
project has been completed; fire fighters have 
been trained to operate fire boats; and con-
tracts have been awarded for vehicles, crane 
motors, and security upgrades.400 Finally, 86% 
of refurbishment work on the Nelcon cranes/
spreader had been delivered, as of December 
29, 2006.401 The shipping program is expected 
to be finished in February 2007.402 

outputs of Irrf-funded shipping Projects 

As a result of U.S.-funded projects, 16 docks 
are now in operation; only one dock was func-
tional at the end of the war.403 Other projects 
focus on enhancing handling capacity and 
operational efficiency, as well as augmenting 
security to provide a more reliable flow of 
cargo in and out of port.404 

outcomes of Irrf-funded shipping Projects 

Although SIGIR did not receive any data on 
the number of ships berthed at the port this 
quarter, Umm Qasr remains a busy port with 
long queues of ships waiting to dock. The GOI 
is considering constructing a new port with 
approximately 100 berths on the Al-Faw pen-
insula. At the time of this Report, no construc-
tion had begun, and the project remains in the 
planning phase.405

raIlway actIvItIes

As of September 2006, allocations in this sub-
sector amounted to $197 million. In October 
2006, DoS reported that $1.2 million had been 
reallocated to civil aviation for upgrades to 
the Basrah International Airport.406 The bulk 
of expenditures in this sector—$131 mil-
lion—is for materials and equipment. Most of 
this funding has been used to purchase track 
maintenance equipment, spare parts, tools, and 
other materials.407

The Communications-Based Train 
Control System (CBTC) comprises two dif-
ferent contracts. Phase I of this $57.6 million 
project valued at $16 million and expected to 
be completed in September 2007, will provide 
the Iraqi Republic Railroad (IRR) with a train 
control system for tracking movement of all 
locomotives on the rail system. The project 
is currently 88% complete.408 To allow the 
contractor to start installation of the backbone 

Oil tanker loading at Al Basrah Oil Terminal at the Port of Umm Qasr. 
This is the major shipping port for Iraq.
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system, 33 site surveys have been completed 
for the communication towers between Mosul 
and Basrah.409 Phase II will provide a $41.6 
million Digital Microwave Radio Communica-
tions Network (also referred to as the CBTC-
backbone); work has not yet begun.410 

In other construction activities, $9 million 
worth of upgrades at the Samawa Mainte-
nance Shop were completed,411 and a $33,000 

contract modification to address the additional 
work at Baghdad Central Railway Station 
was issued on December 22, 2006.412 For the 
railway station projects by location, see Figure 
2-53.

outputs of Irrf-funded railway Projects 

U.S. projects have helped bring the number of 
operational locomotives to 125; immediately 

Figure 2-53
Railroad Station Rehabilitation Projects by Governorate
Source: IRMO Rollup (12/30/2006), GRD-PCO, Response to SIGIR, 1/18/2007
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after the war, only 25 were reported in Iraq.413 
Although most funding for Iraqi railway 
projects has been allocated for non-construc-
tion initiatives, construction projects have 
nevertheless repaired 90 of 98 planned stations 
under this $51 million program.414

outcomes of Irrf-funded railway Projects 

This quarter, an average of 45 trains ran per 
week—up from last quarter’s average of 27 per 
week.415 Although daily round-trip passenger 
service resumed between Basrah and Hilla 
after Ramadan, there has been limited pas-
senger traffic between Mosul and Rabiya.416

Despite the increase in rail travel this 
quarter, the rate is still far below the planned 
number of trains for previous quarters. This 
shortfall is primarily caused by poor security 
conditions, which continue to hinder the flow 
of rail traffic in Iraq. No trains have operated 
along the Baghdad-Basrah-Umm Qasr route 
since February 2006.417 The railway is also vul-
nerable to insurgent threats at Baiji and Dora, 
which affects the capacity of train operations.418 
The IRR employees and staff abandoned the 
Dora facility in November: it was immediately 
looted.419 

aIrPort actIvItIes

Civil aviation has been allocated $80 million 
in IRRF funding, which includes reallocations 
of $13 million from different initiatives, such 
as the Umm Qasr Port Rehabilitation, Rail-
road Rehabilitation, Iraq Telecommunications 
and Postal Corporation, and several security 

projects. Funds were reallocated to aviation 
because projects in this subsector were more 
tangible, and the projects had been making 
good progress.420 Also, the contractor bids for 
work planned at Baghdad International Air-
port were higher than estimated.421 

This quarter, the $7 million Visual Aids 
project was completed at the Baghdad Interna-
tional Airport. A number of training programs 
for Iraqi Civil Aviation Authority employees 
also took place this quarter, which included air 
worthiness inspection, radar operations and 
maintenance, and a 22-week intensive program 
in air traffic control communications skills.422

Most of these reallocated funds are slated 
to support upgrades to Basrah International 
Airport (BIA).423 BIA projects were agreed to 
be of high priority and received funding from 
other subsectors and sectors once resources 
became available.424  

Three new projects were started this quarter 
at BIA, including upgrades and repairs of navi-
gational aids and communications, a new radar 

Sign at the Baghdad Central Railway Station. No trains have  
operated on the Baghdad-Basrah route since February 2006.
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system, and renovations to the airport’s water 
system. These projects are expected to be com-
pleted by September 2007. The terminal and 
tower renovation project is 95% complete, and 
final completion is scheduled for May 2007.425 

Table 2-13 summarizes the work done at the 
Baghdad, Basrah, and Mosul airports. U.S.-led 
reconstruction efforts in this subsector are near 
completion.

outputs and outcomes of Irrf-funded  

air transportation Projects 

During this quarter, the Baghdad International 
Airport averaged 423 flights per week426—a 
decrease from last quarter’s 473—including 
both military and civil operations. 

IRMO reports that BIA has experienced an 
increased number of attacks because British 

troops have redeployed there as a result of 
British base closures throughout the south.427

roads and brIdges

U.S.-funded projects in this subsector will 
not be completed until December 2008. The 
projects have focused on small village roads, 
several key highways, and bridges.428 

key road and bridge Projects  

completed and underway

Construction of the Al Hamza Bridge was 
completed in early October 2006.429 The 
highway between Baghdad and Kirkuk will 
be upgraded to four lanes by December 2008. 
Also, Diwaniya and Al-Samawa will be con-
nected by an upgraded four-lane highway; 

Baghdad Central Railway Station. SIGIR inspectors reviewed the renovations at this 
facility in Summer 2006.
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this $15.5 million project is scheduled to be 
completed in February 2008.430

The Village Roads Program, budgeted at 
$38.5 million, will improve 263 miles of roads 
throughout 15 governorates in Iraq.431 Origi-
nally scheduled to be completed by August 
2006,432 the project is now estimated to be fin-
ished by July 2007. The program was delayed 
by security problems and a lack of construction 
resources, such as bitumen, asphalt, and fuel.433 
In 2006, SIGIR inspected various Village Roads 
projects (06-039, 06-055, and 06-059) and 
concluded that construction was consistent 
with the contract objectives and met the design 
standards.   

Provincial Reconstruction Development 
Committees (PRDCs) prioritize the road  
projects in their respective governorates, and 
the projects issued through them are making 
progress.434 There are currently 56 projects 
valued at $56.5 million, and 6 have been com-
pleted to date.435 This quarter, a $2.5 million 
ESF project was approved for the Technology 
Exchange Center (formerly named Technology 
Transfer Center, or T2C). This funding will 
be spent mainly on soft projects, particularly 
implementing government capacity-building 
and training initiatives. The Technology 

Exchange Center is located at the Ministry of 
Construction and Housing,436 and the Ministry 
is partnering with the U.S. Federal Highway 
Administration.437

outputs of Irrf-funded road and bridge Projects 

U.S.-led road and bridge projects are expected 
to repair and pave 464 miles of road, including 
261 miles of village roads, 112 miles of city car-
riageways, and 91 miles of major roads.438 Ten 
bridges are slated to be repaired by the end of 
the reconstruction program—eight from IRRF 
funding and two from DFI funding.439 

GRD-PCO reports that five PRDC  
projects—four roads and one bridge—were 
completed this past quarter for a total of four 
miles.440 

telecommunIcatIons

Projects to modernize the Iraq Telecom-
munications and Postal Commission were 
funded with $20 million from IRRF, and all 
funds have been obligated, as of September 
2006.441 This includes 34 projects that focus on 
constructing and renovating post offices. At 
the end of this quarter, the projects were 80% 
complete, up from 65% last quarter. The last 

Status of U.S.-led Projects at Iraqi Airports, as of 12/31/2006
Airport Contract Size # Projects Est. Completion Date Status

Baghdad $17 million 7 October 2006 100% Complete

Basrah $25 million 10 September 2007 55% Complete

Mosul $10 million 1 September 2006 100% Complete

Source: GRD-PCO, response to SIGIR, January 17, 2007.

Table 2-13
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Current Telephone Subscribers vs. Pre-war Levels

Outputs Metric
Pre-war         

Level (2003)
Last Quarter Status,  

as of 9/26/2006
Current Status,  

as of 1/2/2007

Landline Subscribers 833,000 1,046,027 1,046,027

Mobile Phone Subscribers 80,000 7,214,650 8,712,027

Sources: Pre-war Levels: Economist Intelligence Unit, Country Profile 2005-Iraq, 2005, p. 
34; International Telecommunication Union, World Telecommunication/ICT Indicators, no 
date, p. A-30. Available online at http://www.itu.int/ITU-D/ict/statistics/at_glance/cellular03.
pdf; last quarter status: IRMO Iraq Weekly Status Report, September 26, 2006, p. 23; current 
status: IRMO, Iraq Weekly Status, January 2, 2007, p. 23.

Table 2-14
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post office project is expected to be completed 
in July 2007.442 When finished, the projects 
are expected to bring mail service to approxi-
mately one million Iraqis.443

The Iraqi Telecommunications System 
was allocated $48 million, almost all of which 
was obligated by the end of this quarter.444 This 
funding is being used to construct a primary 
switching facility at Al-Mamoom and a wire-
less broadband network (WBBN). The  
$26 million switch facility was 13% complete, 
as of December 29, 2006, and is estimated to 
be finished by September 2007.445 Construc-
tion for the Al-Mamoom Telephone Exchange 
facility also started this quarter.446 In late Sep-
tember, O&M support began to supply labor, 
materials, equipment, tools, management, 
transportation, and security to the WBBN 
Network for 35 Iraqi ministries. The project is 
currently 50% complete.447

According to the October DoS Section 2207 
Report, the funding allocation for the Consoli-
dated Fiber Network (CFN) was decreased to 
$50 million in October 2006. Those funds were 
to be transferred to the health care sector to 
support completion of the Basrah Children’s 
Hospital. However, a contract valued at $1 mil-
lion was awarded for the CFN O&M.448

To modernize the Iraq telecommunications 
operations system and support a regulatory 
agency, the Communications and Media Com-
mission (CMC) was allocated $20 million. Last 
quarter, the CMC headquarters was completed 

and furnished in December 2006.449 A contract 
($2.5 million) for training all CMC staff was 
also awarded, along with a $4.7 million con-
tract for LAN equipment.450 

outputs and outcomes of  
telecommunications Projects 

After the CMC is restructured, the Ministry of 
Communications will likely manage telecom-
munications regulatory functions, operating 
licensing, and the wireless spectrum. The CMC 
will retain responsibility for oversight of the 
media and broadcast licensing.451 One of the 
priorities of the Ministry of Communications 
and CMC is to extend the wireless local loop 
network in the volatile Anbar governorate.452

Although the United States has provided 
some funding for wireless licenses, most of the 
development of the mobile phone infrastruc-
ture has come from the private sector. Mobile 
phone subscribers continue to increase at a 
rapid pace, from 7.2 million last quarter to 
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more than 8.7 million this quarter. The number 
of landline telephone subscribers, however, 
stayed constant this quarter. Currently, there 
are an estimated 230,000 internet subscribers 
in Iraq,453 using the State Company for Internet 
Services. Most Iraqis gain internet access 
through cafes and hotels.

Figure 2-54 shows the steady rise in cell 
phone subscribers, and Table 2-14 compares 
the current number of telephone subscribers 
with pre-war levels.

telecom_sub.ai

Figure X
Telecommunications Subscribers
$ Millions
Source:  IRMO Weekly Status Reports (12/28/2005 - 12/26/2006)
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Figure 2-54

Status of IRRF Funds - Transportation and Communications
Source: IRMO, Weekly Status Report (1/2/2007); 
DoS, Iraq Weekly Status (9/27/2006)
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contracts
The Iraq Reconstruction Accountability Act 
of 2006 expanded SIGIR oversight to include 
ISFF, CERP, ESF, and other FY 2006 recon-
struction-related funding activities. As a result, 
SIGIR is increasing its efforts to collect con-
tract data to account for these funds.

This quarter, SIGIR compiled more than 
10,000 contracting actions funded by IRRF and 
ISFF, totaling approximately $21 billion in obli-
gations and $16 billion in expenditures. The 
initial data collection effort for CERP and ESF 
produced summary-level reports that lacked 

contract-level detail. SIGIR will continue to 
report on IRRF and ISFF contracts and collect 
contract data for CERP and ESF activities. 

To date, approximately $18 billion of the 
IRRF has been obligated, and more than $6.5 
billion of ISFF funds has been obligated. At a 
contract level, SIGIR can account for 81% of 
IRRF monies and 98% of ISFF monies.  

Table 2-15 summarizes IRRF and ISFF 
contracting actions recorded in the SIGIR Iraq 
Reconstruction Information System (SIRIS) 
through January 7, 2007.

Summary of IRRF and ISFF Contracts in SIRIS ($ billions)

Obligated Expended Unexpended

IRRF

GRD Construction $7.74 $5.63 $2.11

GRD Non-construction 4.08 3.49 0.59

USAID 2.92 2.53 0.39

Subtotal $14.74 $11.65 $3.09

ISFF

ISFF 2005 5.17 4.19 0.98

ISFF 2006 1.30 0.58 0.72

Subtotal $6.47 $4.77 $1.7

Total $21.21 $16.42 $4.79

Table 2-15
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Top 10 Contractors – IRRF (millions)

Contractor Obligated Expended

Expended  
Previous  
Quarter

% Increase in 
Expenditures

Bechtel $1,262 $1,113 $1,049 6%

FluorAMEC, LLC $982 $878 $842 4%

Parsons Global Services, Inc. $733 $610 $610 0%

Parsons Iraq Joint Venture $658 $456 $389 17%

Kellogg Brown & Root Services, Inc. $560 $482 $435 11%

Washington Group International $531 $427 $389 10%

Development Alternatives, Inc. $440 $436 $436 0%

Environmental Chemical Corporation $354 $349 $346 1%

Anham Joint Venture $259 $258 $258 0%

Symbion Power LLC $249 $49 $33 48%

Table 2-16

contractor analysis for irrf
Table 2-16 shows the top ten contractors 
receiving IRRF funds, as reported in SIRIS. 

During this quarter, expenditures to Symbion 
Power LLC increased by nearly 50% for trans-
mission projects in the electricity sector.
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Top 10 Contractors – ISFF (millions)

Contractor Obligated Expended Undelivered % Undelivered

Environmental Chemical Corporation $434 $236 $198 46%

Aecom Government Services Inc. $236 $212 $24 10%

Toltest, Inc. $188 $89 $99 53%

AM General LLC $162 $161 $1 1%

Tetra International, LLC $160 $109 $51 32%

AMEC Earth & Environmental, Inc. $157 $82 $75 48%

Innovative Technical Solutions, Inc. $144 $21 $123 85%

Washington Group International $130 $55 $75 58%

O’Gara-Hess & Eisenhardt Armoring Co. $120 $117 $3 3%

BLP $116 $79 $37 32%

Table 2-17

contractor analysis for isff
Table 2-17 shows the top ten contractors 
funded by ISFF. The largest ISFF contractor is 
Environmental Chemical Corporation, which 
reports more than 45% in undelivered funds 
on several ongoing training and operations 
projects for the Ministry of Defense and Min-
istry of Interior.

Innovative Technical Solutions, Inc., started 
most of its projects in October 2006; con-
sequently, it reports the greatest percentage 
of undelivered orders—85% for the current 
quarter.

Appendix F lists contracting actions funded 
by IRRF and ISFF that have been recorded in 
SIRIS.
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cost-to-coMplete data
U.S. agencies executing reconstruction projects 
are required by Section 2207 of P.L. 108-106 
to provide quarterly estimates of the cost to 
complete each IRRF-funded project. Cost-
to-complete (CTC) data helps identify the 
funding status of all projects, both those that 
may exceed their budget and those that may be 
completed under budget, and allows manage-
ment to prioritize activities.

In past Quarterly Reports, SIGIR high-
lighted CTC information from Project Assess-
ment Reports (PARs). However, last quarter 
DoS reported CTC data only for projects 
managed by GRD-PCO; no CTC data was 
provided for projects managed by MNSTC-I or 

USAID. The same situation exists this quarter. 
As of January 20, 2007, SIGIR has not received 
the PAR for the quarter ending December 31, 
2006. An IRMO official told SIGIR that only 
GRD-PCO will again provide data because 
both MNSTC-I and USAID have nearly 
finished their IRRF-funded projects, and the 
remaining projects are being implemented 
by GRD-PCO. For example, for IRRF-funded 
construction projects as of January 2, 2007, 
all but $2.38 billion of the $10.27 billion had 
been expended. Of this, $2.24 billion belongs 
to GRD-PCO projects. Only $120 million in 
USAID projects remains to be expended.
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sources of funding for  
iraq reconstruction
SIGIR is required to report on the oversight 
of and accounting for funds expended in Iraq 
relief and reconstruction, under P.L. 108-106, 
Section 3001 (as amended). Relief and recon-
struction activities are funded by three sources: 
• U.S. appropriated funds: IRRF, CERP, ISFF, 

ESF, and other U.S. appropriated funds
• international donor funds
• Iraqi funds

As of December 31, 2006, SIGIR identified 
$38.28 billion in total U.S. appropriated funds 
for Iraq as “relief and reconstruction.” This 
includes $20.91 billion in IRRF funding and 
$17.34 billion in other U.S. appropriated funds. 
In the absence of an internationally recognized 
definition of “relief and reconstruction,” SIGIR 
includes 26 non-IRRF activities that are related 
to relief and reconstruction—for example, the 
construction of U.S. military installations that 
will eventually be turned over to the Iraqis.  
SIGIR’s current mandate includes oversight of 
$32.96 billion of the $38.28 billion in appropri-
ated funding.

Table 2-18 presents the best information 
available for U.S. appropriated funding but 
does not provide a complete picture of all U.S. 
relief and reconstruction activities. SIGIR does 

not have complete information on funding for 
narrowly focused programs of some agen-
cies or the use of agency operating funds for 
projects in Iraq. However, SIGIR made some 
estimates for selected accounts, which are 
reflected in the footnotes to the table.

As of December 31, 2006, international 
donor funds totaled $15.21 billion—$13.59 
billion pledged at the 2003 Madrid Donors 
Conference and $1.62 billion in post-Madrid 
pledges—not including humanitarian or other 
types of assistance

Iraqi funds comprise vested and seized 
funds, the Development Fund for Iraq (DFI), 
and the Iraq Capital Budget. Iraqi funds have 
been an important funding source for recon-
struction efforts, particularly during CPA’s 
tenure. As of December 31, 2006, these funds 
total $50.45 billion, including:
• vested (frozen) funds of $1.72 billion
• seized funds, including confiscated cash 

and property, of $927 million
• DFI funds (including DFI sub-account), 

drawn primarily from oil proceeds and 
repatriated funds of $23.04 billion

• budgeted Iraqi funding of $24.76 billion 
from 2004 to 2007 (although much less has 
actually been expended)
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Figure 2-55 provides an overview of all 
sources of Iraq reconstruction funding. More 
details are provided in Appendices G and H.

u.s. appropriated funding
Since the 2003 conflict began, Congress has 
passed eight bills that provided $38.23 bil-
lion in Iraq reconstruction funding, excluding 
$40 million in ESF funding from P.L. 108-7 
counted toward reconstruction efforts before 

the initiation of hostilities. On September 29, 
2006, the President signed the most recent 
appropriation for the Department of Defense 
(P.L. 109-289). This included $1.7 billion in 
ISFF funding and $375 million for CERP. His-
torically, Congress has also included additional 
funding in each year’s Department of State/
Foreign Operations bills. (FY 2007 appropria-
tions had not yet passed at the time of printing 
this Report.)

waynes graphic.ai

a. In accordance with P.L. 109-440, SIGIR has oversight of any U.S. funds made available for FY 2006 for the 
recontruction of Iraq.  When added to IRRF funding, this amounts to approximately $33 Billion.
b. Congress provided DoD with authorization for drawdown authority for these funds.
c. $75 Million is excluded under CPA for Special Inspector General for Iraq Reconstruction, which is 
captured under "Other Reconstruction Accounts."
d. Where Iraq-only appropriations unavailable, SIGIR assigned 85% for Iraq based on historical trends.
e. Includes August 11, 2004 transfer of $86 Million cash from Central Bank of Iraq for CERP at the 
authorization of the Ministry of Finance.
f. Includes pledges for reconstruction only, not humanitarian aid or other types of assistance.

Figure 2-55
Sources of Iraq Reconstruction Funding—$103.924 Billion
$ Billions

International
Donor Pledges

$15.21f

Post-Madrid 
Pledges  $1.615

Madrid 
Pledges  $13.593

IRRF 1  $2.475

IRRF 2  $18.439

CERP  $1.986
ESF $1.595

ISFF  $10.098

Other  $3.688  

U.S.
Appropriated

Funds
$38.281a

$3.688

20 Other 
Reconstruction

Accounts  
$1.791d

 NRRF $0.489

CPA  $0.908c

Assistance to Iraq and 
Afghanistan Military and 

Security Forces  $0.500b

Spans Multiple Public Laws

Public Law 109-148 (January 2005)

Public Law 108-106 (November 2003)

Public Law 108-11 (April 2003)

Non-U.S. Appropriated Funds

Seized  $0.927

DFI Transition
Sub-Account  
$2.331e

DFI   $20.709 

Vested  $1.724

Iraq Capital 
Budget 2004 - 2007 
$24.762

DFI under CPA

Iraqi Funds
$50.452
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summary of SIGIR oversight.ai

Figure 2-56
Summary of SIGIR Oversight
$32.96 Billion
Source: SIGIR Analysis of U.S. Appropriated Funds  

P.L. = Public Law

IRRF 2 $18.44
P.L. 108-106

CERP $.75
P.L. 109-148 
P.L. 109-234

Other $1.35
P.L. 109-102, P.L. 109-148
P.L. 109-234

ESF $1.55
P.L. 109-234
P.L. 109-102

ISFF $8.40
P.L. 109-13
P.L. 109-234

IRRF 1 $2.48
P.L. 108-11

CERP = Commander’s Emergency Response Program 

ESF = Economic Support Fund
ISFF = Iraq Security Forces Fund
IRRF 1 & 2 = Iraq Relief and Reconstruction Funds

Over the past three years, more than half 
of U.S. reconstruction funding has come from 
IRFF 1 and IRRF 2, created under P.L. 109-11 
and P.L. 108-106, respectively. U.S. agencies 
involved in the execution of reconstruction 
funding include DoD, DoS, USAID, and 
others. Projects highlighted earlier in this sec-
tion range from infrastructure development to 
refugee and migration assistance. The appro-
priated funds are highlighted in Table 2-18.

new sigir Mandate
On December 20, 2006, the President signed 
P.L. 109-440, the Iraq Reconstruction Account-
ability Act of 2006. (For additional details, 
see Section 3, Legislative Update). Under P.L. 
109-440, the IRRF is defined as including any 
U.S. funds made available for FY 2006 for 
the reconstruction of Iraq, regardless of how 
they are designated. Figure 2-56 identifies the 
primary funding activities associated with the 
new mandate, including ISFF, CERP, ESF, and 
others, representing nearly $12 billion in addi-
tional oversight. SIGIR now oversees $32.96 
billion in reconstruction funding.
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international donor funds
As IRRF funding winds down, assistance from 
other international donors is likely to play an 
increasing role in financing reconstruction in 
Iraq. The International Compact for Iraq (the 
Compact) is designed to help the GOI attract 
more financial support from the international 
community. This quarter, the total funds 
pledged for Iraq reconstruction by other 
international donors since 2003 increased 
slightly—from $15.02 billion to $15.21 bil-
lion, with an additional pledge of $190 million 
from the United Kingdom. Precise information 
on the expenditures of these funds, however, 
continues to be difficult to obtain. The World 
Bank has not yet been able to fully update the 
status of the 2003 Madrid Conference pledges 
as requested by the donors, partly because 
of insufficient reporting on the part of some 
donors. For information on these pledges, see 
Table 2-19.

The Donor Committee that oversees the 
International Reconstruction Fund Facility 
for Iraq (IRFFI) remains intact although it 
has not had a formal meeting since July 2005. 
Twenty-six donors have committed a total of 
$1.59 billion454 to the two IRFFI funds, the UN 
Development Group Iraq Trust Fund (UNDG 
ITF) and the World Bank Iraq Trust Fund 
(WB ITF). The WB ITF was scheduled to close 
December 31, 2007; however, the World Bank 
has recommended extending the fund through 
December 2010 to allow adequate time to 
finance the existing projects to completion.455  

For a list of the members of the Donor 
Committee, see Table 2-20.

The future of international donor support to 
Iraq is expected to be shaped primarily by the 
Compact, which has been negotiated but not 
yet signed as this Report goes to press. In the 
context of the Compact, the GOI has asked the 
international community for:
• financial assistance, including loans and 

loan guarantees, to support major invest-
ments in basic services that are currently 
beyond the GOI’s financial and technical 
capacity to execute given its volatile oil 
revenue stream

• debt relief (GOI wants to reduce non-Paris 
Club debt, reparations, and the remaining 
20% of Paris Club debt by 2007.)456

• managerial and technical assistance, 
particularly to government ministries that 
need enhanced capacity to manage public 
investment

• assistance with a private-sector develop-
ment strategy and promotion of private 
investment

• institutional strengthening and capacity 
building of government and civil society 
institutions 

• assistance with accession to international 
agreements and development of new 
regional and international initiatives

The additional international financial 
assistance would help fund the Investment and 
Action Plan for Growth (IAPG), a detailed 
plan to quantify Iraq’s financial and technical 
needs. After the Compact is signed, the GOI 
will develop this plan in coordination with a 
wide range of stakeholders, including the Iraqi 
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Donor

Original 
Madrid Pledge 
October 2003 

Additional 
Pledges since 

Madrid Conference Total Pledges

Australia $45,590,974 $81,042,221 $126,633,195 

Austria 5,478,165 5,478,165 

Belgium 5,890,500 5,890,500 

Bulgaria 640,000 640,000 

Canada      187,466,454 187,466,454 

China      25,000,000 25,000,000 

Cyprus 117,810 117,810 

Czech Republic      14,659,023 14,659,023 

Democratic Governance Thematic Trust Fund 100,000 100,000 

Denmark      26,952,384 40,000,000 66,952,384 

Estonia 82,467 82,467 

Finland      5,890,500 5,890,500 

France 32,288 32,288 

Germany 10,000,000 10,000,000 

Greece      3,534,300 3,534,300 

Hungary      1,237,005 1,237,005 

Iceland      2,500,000 2,500,000 

India      10,000,000 10,000,000 

Iran      5,000,000 5,000,000 10,000,000 

Ireland      3,534,300 3,534,300 

Italy      235,620,020 235,620,020 

Japan     4,914,000,000 50,000,000 4,964,000,000 

Jordan 75,000 75,000 

South Korea      200,000,000 200,000,000 

Kuwait      500,000,000 65,000,000 565,000,000 

Lithuania  30,000 30,000 

Luxembourg (EURO)      2,356,200 2,356,200 

Malta 27,000 27,000 

Netherlands      9,424,801 9,424,801 

New Zealand      3,351,975 990,000 4,341,975 

Norway      12,867,617 12,867,617 

Oman      3,000,000 3,000,000 

Pakistan      2,500,000 2,500,000 

Qatar      100,000,000 100,000,000 

Saudi Arabia      500,000,000 500,000,000 

Slovenia 419,382 419,382 

Spain      220,000,000 2,380,000 222,380,000 

Sri Lanka  75,500 75,500 

Sweden      33,000,000 33,000,000 

Pledges of Reconstruction Aid to Iraq, as of 12/31/2006 (U.S. dollars)
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Donor

Original 
Madrid Pledge 
October 2003 

Additional 
Pledges since 

Madrid Conference Total Pledges

Turkey      50,000,000 50,000,000 

United Arab Emirates      215,000,000 215,000,000 

United Kingdom      452,326,416 190,000,000 642,326,416 

United States      10,000,000 10,000,000 

Vietnam 700,000 700,000 

Subtotal     $7,807,467,293 $445,425,009 $8,252,892,302 

European Commission      235,620,000 669,680,000 905,300,000 

Subtotal $8,043,087,293 $1,115,105,009 $9,158,192,302 

International Financial Institutions    

IMF (low range) 2,550,000,000 2,550,000,000 

World Bank (low range) 3,000,000,000 3,000,000,000 

Islamic Development Bank 500,000,000 500,000,000 

Subtotal $5,550,000,000 $500,000,000 $6,050,000,000 

Total International Donor Assistance $13,593,087,293 $1,615,105,009 $15,208,192,302 

Source: DoS, Iraqi Donor Assistance Database, donor response to SIGIR.

Note: Data not formally reviewed, audited, or verified. Pre-Madrid pledges for humanitarian assistance are not included in this table.

Table 2-19

and international banks, multilateral organiza-
tions, and the Iraqi private sector as an inte-
gral part of the formulation of Iraq’s National 
Development Strategy. The IAPG will focus on 
the reconstruction of sectors that are critical to 
Iraq’s economic recovery, such as Energy457 and 
Agriculture. Other sectors will be considered 
on a prioritized basis as part of the ongoing 
development of the National Development 
Strategy. 

donor coordInatIon
 
As most U.S. reconstruction funding is 
expended, the Iraqis and international donors 
have become more aware of the need to 
target donor funds with more planning and 
precision. Improving donor coordination 
also continues to be a priority for the United 
States; the Baghdad Coordination Group and 
sector working groups continue to meet with 
increasing participation by Iraqi leadership. 

The Ministry of Planning’s Donor Assis-
tance Database (DAD), supported by the UN 

Development Programme (UNDP), con-
tinues to improve as an assistance manage-
ment tool to track all donor assistance. DAD 
shows the progress of pending and ongoing 
donor-supported projects and is available 
online at www.mop-iraq.org. Although the 
database is not complete, more projects are 
added each quarter, and the Ministry of Plan-

Members of the International Reconstruction 
Fund Facility for Iraq Donor Committee

Canada (Chair) Kuwait

United Kingdom Iran

Italy Norway

India South Korea

Turkey* Qatar

Sweden Spain

Finland* European Commission

Japan United States

Australia Denmark

Germany

* Rotating members

Table 2-20
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ning is becoming more adept at using it. As 
of December 31, 2006, DAD included 17,430 
projects, totaling $17.13 billion, associated 
with 20 donors. Against these projects, $14.78 
billion had been committed, and $9.92 billion 
had been expended. Although these numbers 
are not verified or audited, DAD lists 16,941 
U.S. projects, totaling $13.61 billion. Against 
these projects, DAD reflects that the United 
States had committed $11.99 billion and 
expended $8.13 billion.458 

major bIlateral and  
multIlateral Programs

Iran
The economic ties between Iran and Iraq have 
grown stronger after the Iranian Foreign Min-
ister’s visit in May 2006. In a joint statement, 
the two countries referred to their deep-rooted 
historical, cultural, and religious ties and called 
for promotion of bilateral ties in all fields based 
on the principle of non-interference in each 
other’s internal affairs and commitment to 
bilateral agreements. The Iran-Iraq Coopera-
tion Headquarters was created to facilitate eco-
nomic cooperation. The governors general of 
two border provinces in Iran and Iraq signed 
a memorandum of understanding stating that 
the Iranian Oil Ministry would export one 
million liters of oil and its by-product to Iraq 
daily for three months. The Iranian Ministry 
of Oil is providing a credit to build oil pipe-
lines to move oil products between the two 
countries.459 Direct financial support from Iran 
includes:

• $45 million credit for two oil pipelines con-
necting Iran and Iraq

• $10 million grant to IRFFI460  
• $1 billion line of credit461

Japan
Japan has pledged and expended more assis-
tance to Iraq than any other country except 
the United States. By May 2005, Japan had 
completely obligated its Madrid pledge of $1.5 
billion plus an additional $50 million.

Japan has now committed approximately 
$1.6 billion of the promised $3.5 billion in 
concessional loans. In October 2006, Japan 
announced a loan for six projects totaling $863 
million:
• $259 million to a development project in 

the port sector  
• $81 million to a loan program in the irriga-

tion sector 
• $315 million to the Al-Mussaib Thermal 

Power Plant rehabilitation project 
• $28 million to Samawah bridges and roads 

construction projects
• $20 million for engineering services to 

upgrade the Basrah Refinery
• $160 million to the Khor Al-Zubair Fertil-

izer Plant rehabilitation project

In December 2006, the Japanese govern-
ment announced a loan for two additional 
projects to upgrade Iraq’s oil and electricity 
sectors totaling $738 million—$447 million to 
construct a pipeline to export oil from Basrah 
and $291 million to improve facilities for elec-
tricity transmission.462 The Foreign Ministry 
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said the 40-year loan would be made through 
the state-funded Japan Bank for International 
Cooperation. 

United Kingdom
The United Kingdom (UK) is one of the first 
major donors to fully expend all of its assis-
tance to Iraq since 2003 ($920). This includes 
its Madrid pledge of $452 million and humani-
tarian assistance of $468 million. An addi-
tional pledge of $190 million has recently been 
announced, bringing total UK assistance to 
$1.11 billion. Table 2-21 shows UK expendi-
tures by program. 

The UK also has a quick-impact program 
($59 million) financed by the Ministry of 
Defense, which has a similar mission to that of 
CERP.

The Department for International Develop-
ment’s (DFID) program for 2006-2007 focuses 
on economic reform, delivering power and 

water improvements in the south, governance 
and institution-building in Baghdad and the 
south, support for civil society and political 
participation, and capacity building in the 
Ministry of Interior. DFID funds a World Bank 
advisor in Baghdad to speed up engagement in 
oil and electricity issues and to help the GOI 
develop a plan for the energy sector.

European Commission 
The European Commission (EC) has pledged 
approximately $905 million, of which $779 
million was for reconstruction assistance. 
Twenty-four percent of EC funding has been 
used to support education initiatives; 14% has 
supported health programs; 13% has supported 
poverty-reduction initiatives; 21% has sup-
ported the electoral/constitutional processes; 
and the remaining 28% has supported capacity 
building.

The $252 million program announced for 

UK Donor Expenditure as of December 31, 2006
Unofficial Estimate (in millions)

Program Expenditures

DFID Bilateral Programme $536

IRFFI Trust Funds 127

Contribution to EC Programme 142

FCO Programmes 64

Global Conflict Prevention Pool 72

MoD Quick Impact Projects 59

Total $1,000

Source: DFID, response to SIGIR, January 3, 2007. 

Table 2-21
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2006 focuses on improving the quality of life of 
the Iraqi people by funding programs to:
• support basic services ($223.65 million)
• provide a technical assistance facility to 

provide capacity building ($7.56 million) 
• support the Iraqi refugees inside Iraq ($12.6 

million) 
• enhance the capacity of the Trade and Cus-

toms Administration ($8.19 million) 

The Trade and Customs Administration 
capacity-building initiative will support the 
EC-Iraq Trade and Cooperation Agreement. 
This agreement aims to improve the trade 
arrangements between Iraq and the EU, cov-
ering a wide range of issues, including trade 
in goods, services, measures to encourage 
investment, customs, intellectual and indus-
trial property rights, and public procurement 
rules.463  

World Bank
In January 2004, donors authorized the World 
Bank to administer the World Bank ITF, which 
began receiving funds in March 2004. Table 
2-22 summarizes WB ITF and UNDG ITF 
allocations to IRFFI. 

As of December 31, 2006, the World Bank 
ITF had received $458 million from 17 donors. 
Of the tendered amount ($278 million), $166 
million had been contracted, and $76 million 
had been expended for projects:464  
• $411 million of the World Bank ITF has 

been allocated to 15 projects.
• Twelve of the 15 projects, valued at $399 

million, are for projects implemented 
directly by GOI authorities.

• The remaining three, valued at $12 million, 
are capacity building and technical assis-
tance activities implemented by the World 
Bank.

• Two World Bank projects financed by the 
ITF—the First Capacity Building Project 
and the Emergency Textbook Provision 
Project—are completed and closed. 

Figure 2-57 reflects the status of World Bank 
ITF funds through December 31, 2006.

The World Bank has approved three  
projects, totaling $275 million, through its 
International Development Association loans. 
The third was signed on December 12, 2006, 
to support hydropower in Iraq. The Board of 
Executive Directors approved a credit of $40 
million for the rehabilitation of two hydroelec-
tric power stations in the Kurdistan region.465  

Figure 2-58 shows international donor 
contributions to the IRFFI, as of December 31, 
2006.

Figure 2-57
World Bank - International Trust Fund
$ Millions
Total Commitments $458.2 Million
Source: www.irffi.org, (12/31/2006)

81%

19%

1%

World Bank.ai

Not Expended
$370

Expended
$85.4

Not Deposited
$2.8

Note: Expenditures include project and administrative 
disbursements. Figures may not total due to rounding.
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Total IRFFI Donor Contributions, as of 12/31/2006 

Donor 

         Commitments              Deposits

World Bank United Nations World Bank United Nations 

Australia $16,400,000  $16,775,000 $16,100,000 $16,775,000

Australia (Dept of Immigration)  - 3,292,000 - 3,292,000 

Belgium  - 1,321,000 - 1,321,000 

Canada 22,300,000 46,400,000 22,300,000 46,400,000 

Denmark  - 10,666,000 - 10,666,000 

Finland 2,600,000 6,234,000 2,600,000 6,234,000 

Germany - 10,000,000 - 10,000,000 

Greece  - 3,630,000 - 3,630,000 

Iceland 1,000,000 500,000 1,000,000 500,000 

India 5,000,000 5,000,000 5,000,000 5,000,000 

Irana - - - -

Ireland  - 1,226,000 - 1,226,000 

Italy - 29,782,000 - 29,782,000 

Japan 130,634,143 360,951,000 130,634,143 360,951,000 

South Korea 4,000,000 11,000,000 4,000,000 11,000,000 

Kuwait 5,000,000 5,000,000 5,000,000  5,000,000 

Luxembourg - 2,319,000 - 2,319,000 

Netherlands 6,200,000 6,697,000 6,200,000 6,697,000 

New Zealand - 3,365,000 - 3,365,000 

Norway 6,700,000 7,009,000 6,700,000 7,009,000 

Qatar 5,000,000 5,000,000 2,500,000 5,000,000 

Spain 20,000,000 47,500,000 20,000,000 47,509,000 

Sweden 5,800,000 10,622,000 5,800,000 10,622,000 

Turkey 1,000,000 200,000 1,000,000 200,000 

United Kingdom 71,400,000 55,542,000 71,400,000 55,542,000 

United States 5,000,000  5,000,000 5,000,000 5,000,000 

European Commission (Rapid Reaction Mechanism) - 24,978,000 - 24,978,000 

European Commission (Human Rights)  - 7,258,000 - 7,258,000 

European Commission 150,214,592 439,141,000 150,214,592 428,961,000 

Total Donor Assistance $458,248,735  $1,126,416,000 $455,448,735 $1,116,236,000 

Source: www.irffi.org

a Iran has pledged $10 million, but funds have not been allocated between WB ITF and UNDG ITF. 

Table 2-22
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United Nations 
The United Nations Development Programme 
(UNDP) administers the UNDG ITF. As of 
December 31, 2006, 25 donors have committed 
$1.13 billion to the ITF, of which $1.12 billion 
has been deposited. Sixteen UN agencies are 
implementing 110 projects with $886 million 
in funding. UNDP has the most approved 

funding at 28%, followed by the UN Office for 
Project Services (UNOPS) at 18% and United 
Nations International Children’s Emergency 
Fund (UNICEF) at 14%:
• $688 million (78%) has been obligated.
• $586 million (66%) has been expended.
• 21 projects have been completed.

Int donor contreibutions to IRFFI.ai

4.1% Canada 

United Kingdom 

1.8% Australia 

All Other 
Countries 

4.2% Spain 11.1%

European 
Commission
41.9%

Japan 32% 

Committed to 
IRFFI UN

$1.1 Billion 

Figure 2-58
International Donor Contributions to IRFFI
Source: www.irffi.org, (12/31/2006)
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Figure 2-59
United Nations Development Group - International Trust Fund
Total Commitments $1.1 Billion
Source: www.irffi.org
(12/31/2006)
$ Billions

UNDG Int Trust Fund.ai

Not Expended
$.51

Expended
$.59

Figure 2-59 reflects the status of UNDG ITF 
funds through December 31, 2006.

Donors can earmark their contributions to 
seven different clusters within the ITF. Infra-
structure rehabilitation (22%) and support 
for the electoral process (20%) are the most 
popular clusters among donors. Other popular 
sectors among donors and Iraqis include agri-
culture, education, and health. The UN website 
(www.irffi.org) posted $490 million in contract 
awards: 17% to Iraq, 14% to Japan, 11% to the 
UK, and 10% to China. U.S. firms account for 
2% of these contracts. 

Figure 2-60 shows the UNDG ITF by UN 
cluster.

International Monetary Fund 
International Monetary Fund (IMF) funding 
remains available for balance of payments sup-
port: 
• $297 million from the Emergency  

Post-conflict Assistance package
• $475 million from the Stand-By  

Arrangement (SBA)

As of December 2006, Iraq had not drawn 
against any of its SBA funds. 

Islamic Development Bank
The Islamic Development Bank (IDB) will 
provide a soft loan of $12.9 million for con-

UNDG Iraq Trust Fund.ai

Figure 2-60
UNDG Iraq Trust Fund
Total Commitments $1.1 Billion
Source: www.irffi.org
(12/31/2006)
$ Millions
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structing and furnishing 15 elementary schools 
and a technical assistance grant for capacity 
building in the Iraqi Ministry of Education. 
The loan is part of a $500 million program 
launched by IDB for supporting the recon-
struction and rehabilitation effort in Iraq.466  

iraqi funds
One of the GOI’s commitments under the 
Compact is to ensure that legislation, regula-
tion, systems, and processes are in place that 
will allow efficient and effective disbursement 
of its own budget. Overall, the GOI was able 
to spend 65% of its 2006 budget. Table 2-23 
shows budget execution by ministry.

Iraqi ministries struggle to expend their 
capital budgets quickly. The president of the 
Iraqi Board of Supreme Audit reported that 

only about 20% of Iraq’s $6 billion 2006 capital 
budget has been spent.

 The 2007 budget has been approved by 
the Council of Ministers and has been sub-
mitted to the Council of Representatives. Total 
revenues for the proposed Iraqi 2007 budget 
are $33.4 billion, and budgeted expenditures 
are $41 billion. The deficit of $7.6 billion will 
be financed by funds carried forward from 
previous years. Operating expenditures will 
increase by 18.7% to $30.7 billion over 2006 
budgeted amounts. This amount includes $7.3 
billion for security, a 35% increase from 2006. 
Capital expenditures will increase by 22% to 
$10 billion. Special initiatives totaling $600 
million include:
• DDR (disarmament, demobilization, and 

reintegration, $150 million)

2006 Iraqi Budget Execution by Ministry, as 
of August 2006

Ministry

Percent of  
Total Budget  

Expended

Interior 50%

Health 26%

Defense 24%

Education 68%

Transportation 11%

Municipalities and Public Works 20%

Housing and Construction 20%

Water Resources 30%

Oil 1%

Communications 2%

Electricity 33%

Total 65%
	
Source: DoS, response to SIGIR, January 16, 2007. 

Table 2-23
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• Baghdad Jobs ($100 million)
• Primary Education Construction  

($150 million)
• University Education Construction ($100 

million)
• Pensions for Former Military ($100 mil-

lion)467    

loans from InternatIonal donors

Loans available from international donors:
• Iran: $1 billion line of credit
• Japan: $3.5 billion ($1.6 billion has been 

committed.)
• Saudi Arabia: $1 billion in trade credits and 

loans
• IMF: $1.15 billion balance of payments sup-

port and loans
• World Bank: $3-$5 billion in loans ($500 

million for concessional loans)

debt relIef

In 2004, Iraq’s public debt was estimated 
at $120.2 billion. Paris Club members have 
agreed to cancel 80% of their claims against 
Iraq; the United States, Cyprus, and Malta have 
cancelled 100% of their debt. This quarter, Iraq 
reached an agreement with Indonesia, can-
celing 80% of its bilateral claims against Iraq. 
The accord is comparable to the bilateral agree-
ments concluded between Iraq and its Paris 
Club creditors. 

Iraq’s credIt ratIng

Debt relief has improved Iraq’s credit rating. 
Global Insight468 has revised Iraq’s medium-
term sovereign credit rating, lowering its 
overall risk score to 75 as a result of the sharp 
rise in the country’s oil export revenues and 
the huge debt-relief deal under the 2004 Paris 
Club agreement. 

Debt relief has improved Iraq’s sovereign 
external solvency and liquidity position 
because of the deferment of interest and prin-
cipal payments until 2011. In addition, higher 
global oil prices have recently improved the 
current-account balance, which is also bol-
stered by substantial official transfer inflows.

Nevertheless, Iraq’s sovereign credit still car-
ries an extremely high payments risk, mainly 
because of its elevated levels of external debt, 
huge stocks of unresolved arrears left over 
from the 1980s, and the vulnerability of its 
foreign-exchange earnings to volatile global 
oil prices and insurgent attacks. Iraq’s credit 
rating is also constrained by its narrowly based 
economy, weak institutions, poor governance, 
and security issues. Furthermore, given the 
historical volatility of global energy prices, 
there is always a significant risk that oil prices 
can fall sharply from current levels.469
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anticorruption update
Corruption continues to limit the ability of the 
GOI to manage reconstruction efforts and key 
areas of economic policy. The Iraqi Ministry 
of Oil estimates that Iraq loses $700 million 
of revenue each month because of oil smug-
gling.470 Transparency International ranks Iraq 
161st of 163 countries measured. This ranking, 
1.9 on the Corruption Perceptions Index, 
indicates high levels of perceived corruption.471 
SIGIR’s October 2006 Report discussed ways 
that Iraq, the United States, and international 
donors were helping to combat corruption, 
including new commitments and benchmarks 
for key actions that the Iraqis would agree to as 
part of the Compact. The U.S. Mission inter-
agency Anticorruption Working Group helped 
the GOI identify anticorruption initiatives 
for the Compact and will help Iraq imple-
ment some of the key anticorruption priorities 
outlined in the Compact. The U.S. Mission 
is providing an advisor for each of the three 
Iraqi anticorruption institutions—the Com-
mission on Public Integrity (CPI), the Board 
of Supreme Audit (BSA), and the ministry 
Inspectors General (IGs).     

commission on public integrity
The future of the CPI is uncertain. It was cre-
ated by the Coalition Provisional Authority, 
but never written into Iraqi law. Iraqi legisla-
tors have stalled a vote on whether to give the 

commission permanent status or to dissolve  
it and let the ministry IGs audit their own 
agencies. 

Meanwhile, the head of the CPI has been 
the subject of corruption investigations by the 
Parliamentary Anticorruption Committee.472 
The CPI has nonetheless pushed for the 
prosecution of several former ministers and 
uncovered corruption in the Interior Ministry; 
3,000 employees were dismissed in October 
for corruption and sectarianism.473 Targets 
have included former Ministers of Defense and 
Electricity.   

CPI’s current investigations include the 
quality of food purchased by the Ministry of 
Trade for monthly rations, the disappearance 
of petroleum products under the supervision 
of the Ministry of Oil, the lack of progress 
refurbishing the railroad system, and miscon-
duct by 451 police officers in the Ministry of 
Interior.

Board of supreme audit
The UN is coordinating with international 
audit boards to train BSA staff according to 
modern audit systems.474 Members of the Arab 
Organization of Supreme Audit Institutions 
(ARABOSAI) would contribute to training the 
BSA Iraqi staff as part of a plan created by the 
ARABOSAI training committee when it met in 
Tunisia in January 2007.
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u.s. inspectors general
IGs from the United States continue to support 
Iraq’s developing inspector general system. U.S. 
IGs have provided training, mentoring, and 
assistance to Iraqi IG staffs. The Iraqi Anti-
Corruption and Principled Governance Initia-
tive provides advisory support to the entire 
Iraqi anticorruption system by deploying IG 
advisors to Iraq. The DoD Office of Inspector 
General has detailed a full-time evaluator to 
MNSTC-I in Baghdad to support the IGs of 
the Ministries of Defense and Interior in their 
work with the Iraqi Security Forces.475 

international compact for iraq
As part of the Compact, Iraq will commit to 
specific steps to improve transparency and 
inhibit corruption in exchange for pledges of 
aid and other international support. The cur-
rent Compact language outlines a process to 
develop a legal framework and build institu-
tional capacity to deter corruption at all levels 
of government. 

Key priorities and benchmarks include:
• strengthening the rule of law and the 

capacities of law-enforcement agencies
• developing anticorruption plans for institu-

tions with substantial revenue and expendi-
tures

• fully implementing the public income 
and asset disclosure law and legislation to 
enable asset seizure and forfeiture

• strengthening capacity for internal audit 
and the BSA

• reviewing the mandates of the CPI and the 
inspectors general to ensure that they work 
as independent, professional, technical, and 
non-political bodies

• developing a comprehensive system of 
internal and external controls within 
government, including conflict of interest 
policies, audit, and evaluation

• ratifying the UN Convention Against Cor-
ruption

• launching a public education campaign on 
anticorruption
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sigir audits
From November 1, 2006, to January 30, 2007, 
SIGIR completed eight audits, which resulted 
in nine audit products. As of January 30, 2007, 
SIGIR has issued 82 audit products. This 
quarter, SIGIR audits addressed a wide range 
of issues:
• a review of a Department of State (DoS) 

task order for Iraqi police training, training 
support, and the construction of several 
training support camps 

• an update on the status of medical equip-
ment purchased to support the delayed 
Primary Healthcare Center (PHC) project 
and an assessment of other non-construc-
tion contracts supporting the PHC project

• a follow-up on 17 recommendations that 
SIGIR made in previous audit reports on 
the control and accountability for contracts, 
grants, and cash transactions using the 
Development Fund for Iraq (DFI)

• a review of government property manage-
ment controls by the U.S. Agency for Inter-
national Development (USAID) and its 
contractor, Bechtel National, Inc. (Bechtel), 
for contract SPU-C-00-04-00001-00

• a review of improper IRRF obligations, the 
circumstances related to these obligations, 
and subsequent actions taken or planned 
regarding the use of these funds

• a review of internal controls related to 
disbursements of IRRF apportioned to the 
DoS, Department of Defense (DoD), and 
USAID

• a report on security costs as identified by 
design-build contractors on IRRF projects

• a review of U.S. government plans and 
programs for capacity development in the 
Government of Iraq (GOI) ministries

SIGIR also has 16 ongoing audits. At least 8 
more are planned to start next quarter. SIGIR 
performs audit work under generally accepted 
government auditing standards.

Details on SIGIR audits are presented 
throughout this Report:
• For titles of the nine audit products issued 

during this reporting period, see Table 3-1.
• For information on all SIGIR audit work 

completed as of January 30, 2007, and for 
the full text of all final audit products, see 
the SIGIR website: http://www.sigir.mil/.

This quarter, SIGIR continues to note 
problems caused by the lack of a single orga-
nization responsible for the overall Iraq relief 
and reconstruction program. Progress con-
tinues to be hampered by the inability of U.S. 
government agencies to fully cooperate in 
conducting relief and reconstruction activi-
ties. For example, SIGIR’s ministerial capacity 
development review identified that there is 
no integrated plan for capacity development. 
Most ongoing capacity-development activi-
ties seem to be internally driven. SIGIR first 
identified the need for an integrated capacity-
development plan in October 2005, but after 
15 months of meetings, no plan has emerged. 
Without a plan, it is difficult for the many 
organizations involved to coordinate and 
prioritize activities, and no one office or person 
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SIGIR Final Audit Products, since October 30, 2006

Report 
Number Report Title Date Issued

06-029 Review of DynCorp International, LLC, Contract Number S-LMAQM-04-C-0030, 
Task Order 0338, for the Iraqi Police Training Program Support January 2007

06-030 Status of Medical Equipment and Other Non-construction Items Purchased for 
Primary Healthcare Centers January 2007

06-036 Follow-up on SIGIR Recommendations Concerning the Development Fund for 
Iraq (DFI) January 2007

06-039 Review of USAID/Bechtel National, Inc., Property Management Controls for 
Contract SPU-C-00-04-00001-00 January 2007

06-040 Improper Obligations Using the Iraq Relief and Reconstruction Fund (IRRF 2) January 2007

06-042 Fact Sheet on Major U.S. Contractors’ Security Costs Related to Iraq Relief and 
Reconstruction Fund Contracting Activities (Restricted – Limited Distribution) January 2007

06-043 Review of Iraq Relief and Reconstruction Fund Unmatched Disbursements January 2007

06-044 Fact Sheet on Major U.S. Contractors’ Security Costs Related to Iraq Relief and 
Reconstruction Fund Contracting Activities January 2007

06-045 Status of Ministerial Capacity Development in Iraq January 2007

Table 3-1

is clearly in charge of the overall U.S. govern-
ment capacity-development program. During 
the quarter, management performance by 
the IRRF-implementing agencies was mixed. 
SIGIR found that USAID and its contractor, 
Bechtel, exercised adequate management con-
trol over U.S. government-furnished property 
purchased in support of its construction activi-
ties. SIGIR also found good management con-
trols over the payment of invoices for DoD and 
USAID. However, SIGIR identified problems 
in DoD and DoS accounting and protection of 
U.S. property investments, questionable obliga-
tions by the U.S. Army Corps of Engineers-
Gulf Region Division (GRD), and the failure 
of DoS to provide SIGIR access to financial 
records during this assessment. 

Other significant reviews during this 
quarter include a joint SIGIR/DoS OIG review 
of a DoS contract for police training and 
training support. SIGIR reported that poor 
contract administration by the DoS Bureau for 

International Narcotics and Law Enforcement 
Affairs (INL) and the DoS Office of Acqui-
sition Management resulted in nearly $44 
million of potential unnecessary expenditures. 
Also, $36.4 million in weapons and equipment 
could not be accounted for, including armored 
vehicles, body armor, and communications 
equipment. SIGIR reported that the Joint Area 
Support Group-Central (JASG-C) and the 
Joint Contracting Command-Iraq/Afghanistan 
(JCC-I/A) have made limited progress imple-
menting recommendations made in previous 
SIGIR audits for improving accountability over 
the DFI. SIGIR also reported on security costs 
incurred by nine large design-build contractors 
engaged in IRRF projects. 

During the quarter, SIGIR also assisted in 
the transfer of DFI records held by the United 
States to the GOI. SIGIR also provided two 
auditors to assist in a procurement fraud inves-
tigation in Kuwait. 
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SIGIR chaired two meetings of the Iraq 
Accountability Working Group (IAWG) on 
November 6, 2006, and January 23, 2007. 
Organization representatives, fellow auditors, 
and internal management evaluators met to 
discuss ongoing efforts and emerging issues. 
SIGIR has one review underway with the sup-
port of DoS OIG. In addition, SIGIR is coor-
dinating several other efforts with the various 
accountability organizations, including the 
Multi-National Force-Iraq (MNF-I) and the 
Multi-National Security Transition Command-
Iraq (MNSTC-I).

SIGIR continues to apply a balanced 
approach to provide insight, foresight, and 
oversight through audit and non-audit activi-
ties to assist executing organizations in Iraq 
and those who support these organizations 
outside Iraq. 
• SIGIR’s insight efforts advise the U.S. 

reconstruction leadership on management 
issues, with the emphasis on creating an 
environment of accountability, rule of law, 
and public trust in Iraq. 

• SIGIR’s foresight efforts continue to focus 
on end-state issues, such as cost to com-
plete U.S. projects, transition of U.S.-funded 
projects to the GOI, sustainment of U.S.-
funded projects and programs, and capacity 
building within the GOI and civil society. 

• SIGIR’s oversight efforts, an IG’s tradi-
tional focus, address the ability to obtain 
maximum return on the U.S. taxpayer 
investment and promote transparency and 
accountability of the U.S. administration for 
any Iraqi resources used. 

• SIGIR performance audits also evaluate the 
economy, efficiency, and effectiveness of 
Iraq relief and reconstruction projects. 

SIGIR audits generally have four distinct 
phases:
• engagement planning to evaluate the 

adequacy and effectiveness of controls built 
into a project or program and establish 
detailed plans for fieldwork in a design 
matrix 

• fieldwork to conduct detailed examina-
tions, tests, and analyses to collect appro-
priate and adequate data

• reporting of results and recommendations
• audit closure and follow-up on the imple-

mentation of the audit recommendations

SIGIR communicates final audit findings 
and recommendations resulting from the audit 
engagement to the responsible program man-
agers and senior management. SIGIR issues 
audit reports or other IG communications, 
depending on the complexity and significance 
of the issues involved. 

The implementation of audit recommenda-
tions is crucial. SIGIR auditors follow up on 
all accepted recommendations until they are 
fully implemented. Recommendations that are 
not accepted are resolved through the appli-
cable resolution process of each organization, 
normally at the Deputy level. Auditors seek the 
cooperation of program managers, who are 
expected to ensure compliance.

This quarter, as congressionally man-
dated by the Inspector General Act of 1978, 
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as amended, SIGIR includes its semiannual 
report on the status of the implementation of 
SIGIR recommendations. SIGIR reports on the 
recommendations closed since the last semian-
nual Report and the recommendations that 
remain open by report in Table 3-2.

final audit products
review of dyncorp international, llc  
contract number s-lMaqM-0�-c-0030, 
task order 033�, for the iraqi police  
training program support 
SIGIR 06-029, JANUARy 2007

Introduction. This report discusses the results 
of SIGIR’s review of Task Order 0338, part 
of a DoS contract (S-LMAQM-04-C-0030) 
awarded to DynCorp International, LLC (Dyn-
Corp). The task order was to provide training 
services for international police liaison officers, 
training support equipment, construction of a 
residential camp on the Adnan Palace grounds 
in Baghdad to house training personnel, and 
construction of five regional camps in Iraq. 
The report focuses on actions taken to estab-
lish the residential camp and the performance 
of unauthorized work by DynCorp. This 
review was conducted jointly with the DoS 
OIG.

Objectives. The objectives of this audit were 
to answer these questions:
• What were the costs associated with the 

subject contract Task Order 0338, including 
amounts obligated and expended, potential 
liabilities, and controls over these costs?

• What is the status of property purchased 
under Task Order 0338, including related 

internal controls, and what is the salvage 
value for unused assets?

• What is the cost and program impact of the 
stop-work order affecting the construction 
of police training facilities at the Adnan 
Palace?

• What is the status of construction of facili-
ties to support provincial police training 
programs?

To respond to the audit objectives, SIGIR 
structured the report in three sections:
• cost incurred under Task Order 0338
• construction of the Adnan Palace residen-

tial camp and regional camps
• contracting and contract management

The audit focused on supplies and ser-
vices provided under Task Order 0338, which 
represented the bulk of spending under the 
task order. Within supplies and services, SIGIR 
narrowed the focus on the work to be done 
and items to be provided for the $51.6 mil-
lion residential camp and the $36.4 million 
of equipment to be procured. SIGIR did not 
include an assessment of the regional camps 
in this review, but they will be addressed in 
SIGIR’s continuing review of Task Order 0338, 
DynCorp contract S-LMAQM-04-C-0030, and 
other INL expenditures of IRRF.

Findings. Poor contract administration 
by INL and the DoS Office of Acquisition 
Management resulted in millions of dollars 
put at unnecessary risk, and property that 
cannot be accounted for that was acquired 
under Task Order 0338. Specifically, between 
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July 2004 and June 2006, DoS paid approxi-
mately $43.8 million for manufacturing and 
temporary storage of a residential camp that 
has never been used, including $4.2 million 
for unauthorized work associated with the 
residential camp. In addition, DoS may have 
spent another $36.4 million for weapons and 
equipment, including armored vehicles, body 
armor, and communications equipment that 
cannot be accounted for because invoices were 
vague and there was no backup documentation 
or property book specific to items purchased 
under Task Order 0338.

A key part of the task order was the manu-
facture and installation of a residential camp 
to house 1,040 police training and advisor 
personnel with associated facilities, including 
dining and office space. To accomplish this, 
DynCorp issued a subcontract valued at $55.1 
million to Corporate Bank Financial Services 
(Corporate Bank) on August 15, 2004. On 
September 1, 2004, the manufacture of 1,048 
trailers was subcontracted with an Italian 
manufacturing firm, Cogim SpA, for $47.1 
million. Because of security concerns, INL 
officials decided to cancel the residential camp 
project in September 2004. On or about Sep-
tember 23, 2004, the DoS contracting officer 
communicated to DynCorp INL’s decision not 
to proceed. DynCorp, in turn, issued a stop-
work order to Corporate Bank on September 
25, 2004.

Based on the review, SIGIR identified these 
concerns about the residential camp:
• SIGIR found contradictory information on 

the actual status of trailer manufacturing 

for the residential camp, as of September 
2004. DynCorp issued the subcontract for 
the residential camp to Corporate Bank on 
August 15, 2004, and Corporate Bank in 
turn issued a subcontract to Cogim SpA on 
September 1, 2004. According to an INL 
internal review report, the manufacturing 
had actually begun in May 2004—more 
than three months before the subcontract 
for the residential camp project was issued. 
In addition, on July 30, 2004, DynCorp 
submitted an invoice to DoS that included 
$18 million in mobilization fees for the 
residential camp for the period of April 17, 
2004, to May 16, 2004. However, it is not 
clear what costs were attributable to the 
mobilization or whether these costs were 
a prepayment because DynCorp did not 
issue a subcontract to Corporate Bank until 
August 15, 2004. According to the DoS 
contracting officer, when DynCorp issued 
the stop-work order to Corporate Bank in 
September 2004, DoS was told by DynCorp 
that the residential camp had been com-
pleted. 

• SIGIR found no information to indicate 
that any INL official or the Contracting 
Officer Representative (COR) questioned 
why DynCorp submitted an invoice for 
mobilization fees for the residential camp 
before it had subcontracted for the manu-
facture of the trailers. Nor did INL seek 
to determine the actual status of the work 
when DynCorp was notified not to pro-
ceed, given the $18 million paid to Dyn-
Corp for mobilization fees for the residen-
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tial camp.  Rather INL relied on DynCorp’s 
representations. As such, the true status of 
the manufacturing effort was unknown as 
of the issuance of the notice. 

• INL appears to be making some recent 
progress after about two years of attempting 
to find a resolution for the use of the resi-
dential camp trailers. In May 2006, SIGIR 
communicated its concern to the COR 
about moving the residential camp compo-
nents from one storage location to another 
before formalizing plans for their ultimate 
use. Notwithstanding these concerns, the 
COR moved the trailers to the Baghdad 
International Airport (BIAP). On June 24, 
2006, DynCorp entered into a subcontract 
to obtain open and covered storage and 
security for the trailers at the BIAP for an 
initial period of three months to two years. 
On September 7, 2006, INL told SIGIR 
that it planned to use the trailers to house 
INL’s personnel, but faced complications 
due to limited availability of land and high 
demand that was driving up costs in the 
area near BIAP. As of January 18, 2007, INL 
appears to be making progress in resolving 
the use of the trailers in that discussions are 
underway for an alternative use of the trail-
ers at the Baghdad Embassy. 

• Of the approximately $43.8 million spent 
on the residential camp, $4.2 million 
was for work that was not contractually 
authorized. The Iraqi Ministry of Interior 
directed the work, but DoS, as the con-
tracting agency, never authorized it. The 
unauthorized work included relocating the 

residential camp to outside of the Adnan 
Palace grounds, manufacturing an addi-
tional 20 VIP trailers, and constructing an 
Olympic-size swimming pool on the palace 
grounds.

Weak and sometimes non-existent con-
tract administration was the root cause of 
the problems that SIGIR identified with work 
performed under Task Order 0338. Review 
of the actions taken by the DoS contracting 
officer and INL COR during the performance 
period of Task Order 0338 indicated that 
neither performed key responsibilities assigned 
by the DoS Foreign Affairs Handbook for 
contract administration. For example, the INL 
COR was responsible for accepting contractor 
work, informing the contracting officer of 
performance failure, and maintaining a COR 
file. However, SIGIR found no evidence that 
the COR performed or properly documented 
any of these activities. Further, for more than a 
decade, the INL COR assigned to Task Order 
0338 has also been responsible for monitoring 
other DynCorp police contracts and task 
orders for INL. Many of the problems identi-
fied by SIGIR were associated with this COR’s 
performance on the task order and had been 
identified and previously reported in a March 
2002 DoS OIG report on U.S. police support in 
Bosnia.476 

The Foreign Affairs Handbook does not 
address the maximum length of time personnel 
should serve as a contracting officer or COR 
for the same contractor. In July 2006, corre-
spondence on contract management477 pro-
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vided to the House and Senate Armed Services 
Committees and the Government Account-
ability Office (GAO) noted that tenure can 
become a vulnerability if the control environ-
ment in an organization is weak. The results of 
SIGIR’s review of Task Order 0338 suggest that, 
at least for this task order, the control environ-
ment has been weak. However, although there 
have been several DoS contracting officers for 
Task Order 0338 over the past two years, the 
INL COR has been assigned to this and other 
DynCorp contracts/tasks orders since 1994—a 
12-year period.

In December 2005, INL issued an asset 
verification report documenting that Dyn-
Corp could not provide a complete property 
book and backup documentation for items it 
purchased for the U.S. government. The report 
concluded:
• DynCorp invoices were frequently ambigu-

ous and lacked the level of detail necessary 
to identify what was procured.

• DynCorp did not maintain a complete list 
of items procured.

• DynCorp did not establish policy guidance 
or accountability procedures. 

The report also concluded, “INL cannot 
determine if the bureau received what it paid 
for.” SIGIR’s review found that the invoices 
for Task Order 0338 lacked the level of detail 
to determine what was procured and that the 
U.S. government or DynCorp did not maintain 
a complete list of items procured under Task 
Order 0338. Further, SIGIR found that the 
COR, although responsible for inspecting and 

accepting contractor work, did not ensure that 
DynCorp maintained proper inventory control 
records or maintain the records personally for 
the $36.4 million of proposed equipment that 
was to be procured under this task order.

Management Control Weaknesses. During 
the audit, SIGIR identified management 
control weaknesses in the timely issue of task 
order modifications, the process of docu-
menting the review of contractor invoices, 
and the administration of the task order. 
This report includes recommendations to 
strengthen internal controls needed to improve 
DoS contracting and administration of the task 
order. Further, because INL reported similar 
conditions in its December 2005 INL asset ver-
ification report, SIGIR has no reason to believe 
that the management internal control weak-
nesses in this task order are isolated. Therefore, 
SIGIR intends to continue the review of Task 
Order 0338 and will announce a full review 
of contract S-LMAQM-04-C-0030 and other 
expenditures by INL in Iraq.

Management Actions.  According to the 
DoS OIG, in November 2005, INL’s Principal 
Deputy Assistant Secretary met with the DoS 
Inspector General and subsequently with DoS 
Investigations to discuss concerns of potential 
fraud with Task Order 0338. Specifically, INL 
disclosed that DynCorp had billed INL for 500 
trailers for the residential camp related to this 
task order that may not have been manufac-
tured or completed at the time of billing. The 
preliminary investigation conducted by DoS 
investigations revealed that INL contacted DoS 
Office of Acquisition Management in October 
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2005 to discuss its concerns regarding the 
number of trailers actually received and billed 
under this task order. DoS and SIGIR worked 
jointly on this investigation, and SIGIR has 
taken the lead and the investigation is ongoing. 

Beginning in 2005, according to INL senior 
officials, INL initiated a number of steps to 
strengthen its contract and asset management 
across the Bureau. INL senior managers pro-
vided the following information: 
• A series of internal reviews were under-

taken concerning property controls and an 
inventory of the residential camp trailers 
related to the DynCorp contract that are 
discussed in this report. 

• Between January and June 2006, INL 
directed DynCorp to take action on 
asset management improvements. These 
improvements were documented in a series 
of letters INL exchanged with DynCorp in 
which INL documented defects in contract 
performance and DynCorp responded by 
identifying corrective actions it was taking 
or planned to take. Currently, INL is in the 
process of following up on DynCorp inven-
tory control corrective actions.

• In June 2006, INL requested assistance 
from the Defense Contract Management 
Agency (DCMA) in reviewing DynCorp 
property management practices in Iraq and 
Afghanistan (which the DCMA declined 
due to property administrator staffing 
shortages).

• In October 2006, INL attempted to con-
tract for Defense Contract Audit Agency 
(DCAA) services to close out several 

DynCorp task orders, including Task Order 
0338. As of January 18, 2007, the DCAA 
had not responded.

• On November 2, 2006, INL appointed an 
overall COR for the DynCorp contract. 

• In January 2007, INL identified an Iraq 
in-country COR.  This person will be on 
duty once all human resource actions are 
finalized.

• In January 2007, INL began a review to 
complete contract files, which consisted 
of contracts, task orders, and pertinent 
documents exclusive of information, such 
as contract evaluation sheets and private 
e-mail exchanges between a program office 
and the contracting officer.

• Over the past several months, INL has 
developed a process for thoroughly review-
ing invoices. This process has already 
resulted in INL identifying billing errors 
in a DynCorp invoice. For example, INL 
rejected a January 9, 2007, invoice for $1.1 
million which was for a different DynCorp 
contract. This invoice was rejected because 
INL determined that the billed rate was 
outside the period of performance dates.

INL also advised SIGIR that it was working 
to ensure internal and management con-
trols are in place and adhered to at all times, 
and intends to reconcile all past payments 
made since the inception of INL contracts in 
Afghanistan, Iraq, and Jordan.  

SIGIR initially recommended that INL 
consider replacing the COR for the DynCorp 
contracts and task orders who had held that 
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position since 1994—a 12-year period. INL 
advised SIGIR on January 11, 2007:
• The COR has been replaced. INL also pro-

vided to SIGIR the appointment letters for 
in-country CORs for all INL contracts in 
Afghanistan and Jordan.

• The transition of contracting responsibili-
ties took place in November 2006.

• The Iraq in-country CORs, who will be 
personal services contractors, had been 
selected and are going through the clear-
ance process.  

SIGIR considers INL’s actions to be respon-
sive to the draft recommendation, and there-
fore removed it from the final report.

Recommendations. To ensure that DoS 
conserves IRRF funds and other DoS funds, 
SIGIR recommends that the Assistant Secre-
tary for the Bureau of International Narcotics 
and Law Enforcement Affairs:
1. Present a plan to the U.S. Ambassador to 

Iraq for review and approval on the use of 
the residential camp to house police train-
ers, as originally intended, or make arrange-
ments to dispose of the camp. Because of 
the lengthy consideration already given to 
deciding what to do with the trailers, this 
action should be taken within the next 60 
days.
To ensure that contracted work is properly 

invoiced, payments are proper, and the con-
tract is properly managed, SIGIR also recom-
mends that the DoS Director, Office of Acqui-
sition Management should take these actions:
2. Seek reimbursement from DynCorp for the 

improperly authorized payment of $4.2 mil-
lion that represents contractually unauthor-
ized work directed by the Iraqi Ministry of 
Interior. This work included the relocation 
of the residential camp, the manufacture of 
additional VIP trailers, and the construc-
tion of an Olympic-size swimming pool.

3. Request that the DCAA take these actions:
a. Review the July 30, 2004 DynCorp 

invoice that included a residential camp 
mobilization fee to determine whether a 
prepayment of $18 million occurred.

b. Review the October 30, 2006 DynCorp 
invoice for approximately $1.1 million 
pertaining to labor costs associated with 
Task Order 0338.

4. On receipt of the DCAA audit report, the 
contracting officer should take the appro-
priate action.

5. Enforce procedures to ensure that the 
contracting officer and COR comply with 
the duties and responsibilities identified in 
the DoS Foreign Affairs Handbook. These 
procedures should address:
a. receiving and retaining technical and 

financial reports
b. examining invoice with supporting 

documentation before certification for 
payment

c. processing “receiving and inspection 
reports” for equipment

d. maintaining a COR file
6. Establish and enforce tenure limitations 

for all contracting personnel, as part of the 
Foreign Affairs Handbook.
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Management Comments and Audit 
Response. SIGIR received written comments 
on a draft of this report from INL which 
incorporated comments from the DoS Office 
of Acquisition Management, that they agreed 
with recommendations 1 through 5. INL stated 
that the Office of Acquisition Management 
disagreed with recommendation 6, regarding 
tenure limitations, because it has a Quality 
Assurance Plan for reviewing and approving 
contract actions to ensure that all require-
ments of law, regulation, department policy, 
and sound procurement practices are met. 
SIGIR recognizes the importance of a Quality 
Assurance Plan, but believes that the need 
for tenure limitations is underscored when 
the control environment in an organization is 
weak. SIGIR, therefore, retained the recom-
mendation.

In response to the draft of this report, 
INL provided SIGIR with information on its 
management actions to strengthen its contract 
and asset management across INL, which is 
detailed in the management actions section 
of this Report. INL also provided SIGIR with 
technical changes, which were incorporated in 
the final report as appropriate.
 
status of Medical equipment and other 
non-construction items purchased for 
primary healthcare centers
SIGIR-06-030, JANUARy 2007

In July 2006, SIGIR issued a report on medical 
equipment purchased by Parsons Delaware, 
Inc. (Parsons), in support of a contract, also 
issued to Parsons, to construct 150 PHCs 

throughout Iraq.  This report updates the 
status of the medical equipment and discusses 
SIGIR’s review of controls over and use of 
medical consumables and other non-construc-
tion purchases for the PHC project, which 
has been subject to delay and de-scoping. 
Although GRD’s contract to construct PHC 
facilities through Parsons was significantly 
reduced, the overall PHC construction require-
ment remained. GRD procured medical equip-
ment sets based on this overall requirement. To 
its credit, GRD did arrange to have the medical 
equipment sets, furniture, and consumables 
delivered to storage facilities, thus reducing an 
extremely high risk of pilferage and suscepti-
bility to damage

Objectives. SIGIR initiated this audit as a 
review of the medical consumables purchased 
under contract W27P4B-05-A-5018 for the 
PHCs. Subsequent work led to the expansion 
of the audit’s scope to include other sup-
porting, non-construction contracts. SIGIR 
modified the objectives to answer these ques-
tions:
• Were the procured medical consumables, 

medical equipment, and other  
non-construction items properly  
controlled?

• Were the plans for their utilization adjusted 
based on the delay and/or de-scoping of the 
PHC project?

Findings. At the time of SIGIR’s July 2006 
report on medical equipment, 20 of the 151 
medical and dental equipment sets procured 
under the Parsons contract were physically 
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located at the sites of 20 PHCs that were fully 
or partially constructed by Parsons. Another 
115 full or partial sets were located at a U.S. 
government-controlled warehouse in Abu 
Ghraib. Since then, 15 additional sets of equip-
ment have been delivered to the warehouse; 
the total number of sets in Abu Ghraib was 
130, as of July 30, 2006. The location of one set 
is unknown.

SIGIR’s July 2006 report also stated that 
no official government receipt, inspection, 
or acceptance function had been performed 
on any of the medical equipment sets at Abu 
Ghraib and that there were questions about the 
equipment warranty because of the extended 
storage. As of July 30, 2006, approximately $45 
million had been disbursed for the medical 
equipment. Since then, GRD, as the program 
manager of the PHC project, has examined 
102 equipment crates that were damaged, and 
opened and inspected 61 of the most dam-
aged. In 59 of the crates, GRD found that all of 
the equipment was accounted for, and almost 
all of the equipment was missing in 2 crates. 
GRD did not test the medical equipment to 
ensure that it was in working order. GRD did 
not open the remaining crates to inventory 
the equipment because of concern that doing 
so without a manufacturer’s representative 
present could void any remaining warranty; 
however, they did take pictures to docu-
ment the status of the equipment. On January 
19, 2007, GRD told SIGIR that JCC-I/A has 
informed GRD that manufacturer warranties 
are effective for 15 months from the invoice 
date or 12 months from the commissioning 
date (whichever is earlier). 

SIGIR identified six other non-construction 
contracts, awarded to various contractors, with 
a combined value of about $43 million. Of 
these, three were affected by the termination of 
the PHC construction task orders: 
• a $22.6 million contract for generators, 

transformers, and cables
• a $14.4 million contract for PHC furniture
• a $5.5 million contract for consumable 

medical supplies478 

Approximately $38 million had been 
disbursed for these three contracts. GRD and 
JCC-I/A modified the generator/transformer 
contract to have the contractor store and 
secure the items until required at the PHC 
sites. GRD and JCC-I/A, however, did not take 
effective action to protect all of the furniture 
and consumable medical supplies. Specifically:
• The government contracted for 142 sets 

of furniture for the PHCs under contract 
W27P4B-05-C-0016. Six sets of furniture 
were delivered directly to PHC construc-
tion sites, 90 sets were delivered to the U.S. 
government-controlled warehouse in Abu 
Ghraib, and 46 sets were delivered to the 
Iraqi Ministry of Health warehouse in Erbil. 
JCC-I/A reports that the furniture deliv-
ered to Abu Ghraib was formally accepted, 
inventoried, and inspected. Damaged items 
were corrected by the contractor. How-
ever, the furniture at Erbil was formally 
accepted for payment purposes but was not 
inventoried and inspected. The furniture at 
Erbil has also been reported as damaged. 
The contractor was not notified in a timely 
manner and is refusing to take responsibil-
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ity for furniture reported damaged after 
delivery.

• The U.S. government contracted for 118 
sets of consumable medical supplies479 to 
provide an estimated 90-day supply for 
each PHC. Under contract W27P4B-5-
A-5018, 112 sets of consumable medical 
supplies were delivered to both the Abu 
Ghraib warehouse and the Iraqi Ministry 
of Health warehouse in Erbil. Six sets were 
delivered directly to PHCs under construc-
tion. GRD stated that it inventoried crates 
at Abu Ghraib but did not open the crates. 
At Erbil, SIGIR found no evidence that the 
U.S. government formally accepted, inven-
toried, or inspected the items.

This Report also identifies a lesson learned 
about the need to fully examine the potential 
impact of changes in contract terms on other 
supporting contracts. In this case, a construc-
tion contract was terminated, but supporting 
non-construction items had already been 
ordered. As a result, the U.S. government 
needed to develop plans to secure items 
awaiting the completion of construction by 
new contractors on the project. 

Recommendations. SIGIR makes these 
recommendations:

The Commanding General, JCC-I/A, in 
coordination with the Commanding General, 
GRD, should take these actions:
1. Conduct a complete inventory and inspec-

tion of furniture at the Erbil storage facility 
as soon as practicable.

2. Using the inventory list of all furniture 

items currently stored at the Erbil storage 
facilities, take appropriate actions to recoup 
the cost of all items found missing or dam-
aged, or determine how this missing or 
damaged furniture will be replaced.

3. Conduct a complete inventory and inspec-
tion of all of the consumable medical sup-
plies as soon as practicable.

4. Using the inventory list of consumable 
medical supplies currently stored at both 
the Abu Ghraib and Erbil storage facilities, 
take appropriate action to recoup the cost 
of all items found missing or damaged, 
or, if the items can not be replaced by the 
contractor, determine how these items will 
be replaced.

Management Comments and Audit 
Response. SIGIR received written comments 
on a draft of this report from GRD and  
JCC-I/A who generally concurred with the 
findings and recommendations. Actions are 
planned or underway to implement the recom-
mendations.  The comments received were 
fully responsive. These officials also provided 
technical comments which SIGIR has incorpo-
rated in the report where appropriate.

follow-up on sigir recommendations 
concerning the development fund  
for iraq (dfi)
SIGIR-06-036, JANUARy 2007

This report follows up on actions taken by 
U.S. government agencies to address recom-
mendations made in previous SIGIR audit 
reports on the control and accountability for 
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contracts, grants, and cash transactions using 
the DFI. SIGIR made these recommendations 
to the U.S. Ambassador to Iraq, JASG-C, and 
JCC-I/A. In April 2006, SIGIR reported that 
appropriate actions had been taken to close 23 
of 40 recommendations.480 Since then, SIGIR 
has redirected the recommendations that 
were made to the U.S. Ambassador to the DFI 
Administrator, who is also the Commanding 
General, JCC-I/A. This report follows up on 
the remaining 17 open recommendations to 
determine whether appropriate corrective 
actions were taken to address the deficiencies.

Objective. The objective of this review was 
to determine whether the U.S. Ambassador to 
Iraq, JASG-C, and JCC-I/A have developed 
and implemented action plans to address 
the deficiencies identified by SIGIR in these 
reports:
• Control of Cash Provided to South-Central 

Iraq, SIGIR-05-006, April 30, 2005
• Administration of Contracts Funded by the 

Development Fund for Iraq, SIGIR-05-008, 
April 30, 2005

• Management of Rapid Regional Response 
Program Grants in South-Central Iraq, 
SIGIR-05-015, October 25, 2005

• Management of the Contracts and Grants 
Used To Construct and Operate the Baby-
lon Police Academy, SIGIR-05-016, Octo-
ber 26, 2005

• Management of the Contracts, Grant, and 
Micro-Purchases Used To Rehabilitate the 
Karbala Library, SIGIR-05-020, October 26, 
2005

• Management of Rapid Regional Response 
Program Contracts in South-Central Iraq, 
SIGIR-05-023, January 23, 2006

Findings. As of August 31, 2006, the U.S. 
government had spent approximately $1.4 mil-
lion on audit services and computer equipment 
to satisfy SIGIR recommendations but failed to 
effectively write the contract and monitor the 
contractor’s work. The contract requirements 
were not specific enough and were changed 
twice, through modification, late in the 
performance period. Inspections and quality 
assurance surveillance were not performed. As 
a result, DFI accountability has only slightly 
improved, and seven SIGIR recommendations 
directed to JASG-C remain open. 

As of December 30, 2006, 8 of the 17 recom-
mendations that SIGIR reported as open in the 
April 2006 follow-up report are now closed, 
and 9 remain open. SIGIR’s review identified 
these actions taken in response to the open 
recommendations:

JASG-C. SIGIR’s April 2006 report identi-
fied seven open recommendations made to 
the Commander, JASG-C. SIGIR reported 
that JASG-C had taken action to address all 
seven recommendations by contracting with 
a private firm to review and reconcile all DFI 
accounts throughout Iraq. The key deliver-
able on the contract was a DFI accountability 
database with embedded scans of supporting 
DFI documentation. Since then, SIGIR has 
determined that the action did not satisfy any 
of the open recommendations because U.S. 
government agencies failed to properly write 
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detailed requirements into the contract’s state-
ment of work and failed to effectively monitor 
contractor performance. Therefore, all seven 
recommendations remain open. Specifically, 
since SIGIR reported in April 2006:
• JASG-C has taken additional action on four 

of the recommendations for review and 
reconciliation of Statements of the Agent 
Officer’s Accounts. The JASG-C Comptrol-
ler has taken available records from the  
DFI accountability database and entered 
them into a separate Access database. 
The JASG-C Comptroller has also devel-
oped a list of paying agent names whose 
DFI accounts require reconciliation. 
SIGIR considers the actions underway to 
be responsive to the recommendations; 
however, a full review and reconciliation 
of all DFI records has not yet been com-
pleted. Therefore, all four recommendations 
remain open. SIGIR’s recommendations 
were intended to ensure that the types of 
problems identified with the control and 
accountability of DFI cash disbursements in 
South-Central Iraq would also be appropri-
ately addressed if found during the con-
tracted accountability review of other Iraqi 
regions.

• The scope of work for the DFI accountabil-
ity contract did not address three remaining 
recommendations, and there has been no 
subsequent action by JASG-C to address 
them. Therefore, the status of these recom-
mendations was downgraded from open, 
actions underway.  The three recommenda-
tions are: one to establish a special team to 

review grant disbursements made in other 
regions of Iraq to determine if the same 
condition exists as determined by SIGIR 
in the South-Central Region (open, no 
action), and two recommendations requir-
ing that complete files supporting payment 
and contract/grant execution are main-
tained (open, action incomplete).

JCC-I/A. SIGIR’s April 2006 report identi-
fied six open recommendations made to the 
Commanding General, JCC-I/A. JCC-I/A 
has implemented Procurement Management 
Reviews to address these recommendations by 
providing enhanced monitoring of contracts. 
In addition, JCC-I/A has developed a Principal 
Assistant Responsible for Contracting-Iraq 
(PARC-I) Acquisition Instruction, which is a 
comprehensive guide to JCC-I/A contracting 
procedures in Iraq. All six recommendations 
have been closed.

DFI Administrator. SIGIR’s April 2006 
report identified four open recommendations 
made to the U.S. Ambassador to Iraq. Because 
the recommendations directed to the U.S. 
Ambassador have now been identified as the 
purview of the DFI Administrator, SIGIR has 
redirected the recommendations. 

JCC-I/A representatives, acting under 
the direction of the DFI Administrator, have 
taken action to close two of the recommen-
dations, and action is underway to close one 
other recommendation on the recovery of DFI 
funds disbursed for grants. In addition, action 
is underway to satisfy a recommendation to 
acquire a central database system to assemble 
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and maintain accurate and reliable historical 
DFI records. JCC-I/A personnel have received 
training on the DFI accountability database 
and are in the process of reconciling records in 
that database with records in JCC-I/A database 
of contracts. JCC-I/A actions are responsive to 
the two open recommendations.

Recommendations. Of the 17 open rec-
ommendations in SIGIR’s April 2006 report, 
nine remain open. SIGIR considers the actions 
underway to be responsive for six of the 
nine. Effective action is not underway on the 
remaining three recommendations. SIGIR 
makes no additional recommendations.

Observations. SIGIR’s recommendations 
were intended to determine if the unsatisfac-
tory conditions of the control and account-
ability of the DFI present in the South-Central 
Region in 2004 existed in other regions of Iraq. 
More than two years after SIGIR first identi-
fied these material control and accountability 
weaknesses, U.S. government agencies still do 
not know the extent of the conditions of con-
trol and accountability in the other regions.

During the follow-up review, SIGIR also 
observed that under JCC-I/A policy, when 
a COR departs, the contracting officer has 
discretion to either appoint a new COR on the 
contract or to terminate the previous COR’s 
appointment and take on the responsibility 
personally. The contracting officer for the DFI 
accountability contract failed to follow  
JCC-I/A policy and appoint a new COR or 
terminate the departing COR’s appointment. 
During the audit, SIGIR discussed this with 
JCC-I/A officials, who acknowledged that 

the type of COR succession described in the 
JCC-I/A policy is a part of its internal control 
procedures. In this case, those procedures were 
not followed. This failure represents an internal 
control weakness; however, because the con-
tract has now ended, no action is required. 

Lessons Learned. During the course of 
the review of the management of the DFI 
accountability contract, SIGIR noted that if the 
statement of work had been written in suffi-
cient detail, it could have improved the mutual 
understanding of requirements between U.S. 
government officials and the contractor. SIGIR 
found that the turnover of multiple govern-
ment personnel and an unclear requirements 
statement resulted in an unsatisfactory result 
in the administration and execution of the 
contract.

Management Comments and Audit 
Response. This report contained no addi-
tional recommendations; therefore, no written 
responses were required.  JCC-I/A and JASG-C 
officials verbally concurred with the facts and 
results of this report.

review of usaid/Bechtel national, inc., 
property Management controls for  
contract spu-c-00-0�-00001-00
SIGIR-06-039, JANUARy 2007

This report discusses SIGIR’s review of gov-
ernment property management controls by 
USAID and its contractor, Bechtel National, 
Inc.481 (Bechtel), for contract SPU-C-00-04-
00001-00. 

To support its mission and related infra-
structure reconstruction efforts in Iraq, USAID 
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awarded Bechtel two successive contracts 
(Phase I and II):
• The Phase I contract, EEE-C-00-03-00018-

00, was a cost-plus-fixed-fee award on April 
17, 2003, for $680 million. On September 
30, 2003, the contract was modified and 
increased to a total of approximately $1.03 
billion. It expired December 31, 2004. 

• The Phase II contract, SPU-C-00-04-00001-
00, also a cost-plus-fixed-fee contract, was 
awarded on January 5, 2004 for about $1.82 
billion. In July 2006, the contract amount 
was decreased to about $1.26 billion. On 
January 7, 2007, the contract was modified 
and further reduced to approximately $1.24 
billion. The contract is scheduled to expire 
on January 31, 2007.

Under the contracts, Bechtel was required to 
maintain the official property records. On July 
18, 2005, USAID authorized the transfer of all 
IRRF-funded property from Bechtel’s Phase I 
to Phase II property records—either supplied 
to or acquired by Bechtel or its subcontractors. 
Thus, all government property was consoli-
dated in the Phase II contract property records.

Objectives. This review was announced on 
September 7, 2006, with the objective of deter-
mining whether USAID and Bechtel had estab-
lished and implemented adequate management 
controls over government property acquired 
for Iraq reconstruction projects. The review 
announcement identified these questions:
• Was the property accurately documented, 

especially from purchase authorization to 
disposition?482

• Was the property accurately inventoried 
and safeguarded?

• Was the property controlled and disposed 
of in accordance with relevant regulations?

In performing the review, SIGIR learned 
that in 2005, DCAA reviewed Bechtel’s man-
agement controls for the purchase and inven-
torying of government property, reporting 
no significant deficiencies. Therefore, SIGIR 
concentrated the audit effort on USAID’s and 
Bechtel’s property management controls over 
the disposition of government property under 
the contract.

DCAA Audit and Report. On January 10, 
2005, the USAID Regional Inspector General 
requested that the DCAA Iraq Branch Office 
perform audits to verify the physical existence 
(receipt, storage, and use) of the materials, 
supplies, and equipment purchased under 
Bechtel’s Phase I and Phase II contracts. DCAA 
was also to evaluate if the government prop-
erty was (1) received, stored, or consumed; (2) 
required for the contract; and (3) accounted 
for in the proper manner. Specifically, DCAA 
reviewed:
• compliance with established government 

purchasing policy and procedures
• the adequacy of Bechtel’s internal control 

policies and procedures for purchasing and 
inventorying supplies and equipment

• the existence and accuracy of inventory 
records for materials

• the adequacy of internal controls over the 
management of purchased services 

• purchased services to determine if they 
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were performed as purchased or contracted
• material and purchased services to deter-

mine if they were charged to the proper 
cost objective

In performing its audit of purchasing poli-
cies and procedures, DCAA selected property 
and services valued at $52.4 million from total 
purchases during January and February 2005.

In September 2005, DCAA issued two 
audit reports,483 which disclosed no significant 
deficiencies in Bechtel’s purchasing practices 
or property controls in performing the USAID 
contracts. DCAA was able to verify the exis-
tence of the property and trace the received 
property back to the respective purchase 
invoices. DCAA found no significant non-
compliance with Bechtel’s internal policies and 
procedures. DCAA also reviewed the sub-
contractors’ controls and found them to be in 
compliance with the terms of the subcontracts.

Findings. Because of the DCAA audits, 
SIGIR concentrated its audit efforts on prop-
erty management controls by USAID and 
Bechtel over the disposition of government 
property under the contract. SIGIR tested 
management controls over property disposal as 
of September 19, 2006, and found that USAID 
and Bechtel provided adequate accountability 
over the disposition of government property 
under the Phase I and II contracts. The SIGIR 
test comprised 96 disposal actions valued 
at $28.2 million from a universe of 2,569 
disposals over the life of the Phase I and II 
contracts. 

Recommendations. Because the USAID 
and Bechtel property disposition controls 

appear to be adequate, SIGIR made no recom-
mendations.

Management Comments and Audit 
Response.  SIGIR received a written response 
from USAID on the draft of this report.  The 
response was considered to be fully respon-
sive.  USAID concurred with the results of this 
report and provided no additional comments. 

improper obligations using the iraq relief 
and reconstruction fund (irrf �)
SIGIR-06-040, JANUARy 2007

On September 22, 2006, SIGIR issued an 
interim audit report on improper obligations 
using IRRF 2.484 The review determined that 
$362 million recorded in USACE financial 
records did not constitute proper obligations. 
As a result of the interim findings, SIGIR fur-
ther reviewed the circumstances of these ques-
tionable funds and subsequent actions taken or 
planned by GRD for the use of these funds. 

Objectives. The overall objective of this 
audit was to describe the events surrounding 
GRD’s decision to obligate the funds in ques-
tion in FY 2006 for future contingency require-
ments beyond FY 2006, why GRD believed 
that it was proper to do so, and what has 
became of those funds. These were the specific 
objectives of the audit:
• What legal guidance was provided to GRD 

on whether it could obligate IRRF 2 funds 
for contingencies?

• What became of the funds associated with 
the obligations that SIGIR questioned as 
improper?

• What procedures are in place regarding 
IRRF 2 expired funds?
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Findings. On January 28, 2006, GRD 
developed an internal plan, including finan-
cial guidance. The purpose of the plan was 
to ensure that there were sufficient obligated 
funds in the expired IRRF 2 appropriation 
to close out design-build contracts during 
FY 2007 and beyond.485 The plan underwent 
legal review at multiple levels within DoD. In 
February or March 2006, the senior official in 
the DoD Office of General Counsel (Fiscal) 
orally indicated to the Director, Management 
and Control in the Army Budget Office,486 that 
the proposed plan to obligate IRRF 2 funds for 
contingencies was permissible, but a written 
opinion was not provided. In June 2006, after 
a change in personnel, the new senior official 
in the DoD Office of General Counsel (Fiscal) 
reached the opposite conclusion—that the 
proposed plan was not proper. As of October 
2006, this remains the DoD legal position, but 
no written guidance has been made available. 

A series of actions were taken between 
September 29, 2006, and October 4, 2006, to 
ensure that the funds in question remained 
available consistent with appropriations law. 
These funds were returned to the Department 
of the Army, moved to the custody of USACE, 
allowed to expire, and then returned to GRD 
for its use. On September 29 and 30, 2006, 
$385.2 million in IRRF 2 funds were returned 
to the Department of the Army: 
• $378.8 million in deobligated funds that 

were returned by GRD on September 29-
30, 2006, which included the $362 million 
questioned in SIGIR’s interim report

• $6.4 million still held for the defunct Office 
of Reconstruction and Humanitarian Assis-
tance, the original agency established for 
Iraq reconstruction 

On September 29 and 30, 2006, the Depart-
ment of the Army reissued to USACE the 
$385.2 million in returned IRRF 2 funds. 
These funds expired at midnight on September 
30, 2006. On October 3 and 4, 2006, USACE 
issued $385.2 million in expired IRRF 2 funds 
to its subordinate command, GRD. 

The Iraq Reconstruction Management 
Office (IRMO) has developed procedures 
for the use of expired funds, Updated Proce-
dures for Iraq Relief and Reconstruction Fund 
(IRRF) Expired Funds, November 28, 2006. The 
procedures require each IRRF-implementing 
organization to notify or receive approval 
from IRMO on the use of the expired funds, 
depending on the amount involved. However, 
SIGIR found that GRD had been directed by 
the USACE CFO, rather than IRMO, to use the 
$385.2 million of expired IRRF 2 funds to take 
actions to meet its contingency expectations. 
This amount represents almost all (99%) of the 
$389.2 million total expired funds that were 
deobligated and returned to the Department  
of the Army at the end of FY 2006 for all  
agencies.487 

The use of expired funds has been the sub-
ject of considerable discussion between IRMO 
and GRD and is but one aspect of a broader 
problem—how to manage future costs to com-
plete work across the range of IRRF projects. 
USACE has conducted a detailed review of the 
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cost to complete its pre-September 30, 2006 
IRRF-funded contracts and has quantified its 
need for the expired funds. While GRD has 
quantified its requirements for the use of the 
expired funds, IRMO’s procedures call for its 
approval on a case-by-case basis to ensure the 
best use of limited funds. SIGIR believes that 
having IRMO’s approval is a good start, but it 
may be challenging from a strategic perspective.

Recommendations.  GRD has addressed 
SIGIR’s previous recommendation to safe-
guard the availability of the $362 million that 
had been improperly obligated, and because 
actions are underway to clarify the use of the 
expired IRRF 2 funds, SIGIR makes no further 
recommendations.

Management Comments and Audit 
Response. This report contains no recom-
mendations; therefore no written response was 
required. A draft of this report was provided to 
USACE and IRMO. USACE officials responded 
with no comments to add. IRMO officials 
provided technical comments, which were 
addressed in the final report. IRMO officials 
concurred and had no additional comments.

fact sheet on Major u.s. contractors’ 
security costs related to iraq relief and 
reconstruction fund contracting activities 
(restricted distribution)
SIGIR 06-042, JANUARy 2007

SIGIR initiated this project in order to capture 
the following information: (1) the extent to 
which major U.S. contractors have identified, 
captured, and reported the security costs of 

their IRRF contracting activities; and (2) the 
impacts of these security costs in relation to 
the overall original project estimates. This fact 
sheet provides detailed responses to SIGIR’s 
request for information from nine contractors. 
This detailed fact sheet is available on a need-
to-know basis because some of the contractor-
provided information is marked proprietary 
by the provider. Requests by mail can be made 
to SIGIR Office of General Counsel, 400 Army 
Navy Drive, Arlington, VA, 22202.

review of iraq relief and reconstruction 
fund unmatched disbursements
SIGIR-06-043, JANUARy 2007

This report discusses SIGIR’s review of internal 
controls over disbursements of the IRRF 
apportioned to DoS, DoD, and USAID. 

Objectives. This review was announced 
on July 21, 2006, to determine the amount of 
IRRF unmatched disbursements and whether 
U.S. government agencies have established 
adequate management controls over IRRF 1 
and IRRF 2 unmatched disbursements. To 
accomplish this objective, SIGIR addressed 
these questions: 
• How much of the IRRF has been identified 

as unmatched disbursements?
• How often are unmatched disbursements 

reviewed by government officials, and who 
makes the determination that the disburse-
ment was an IRRF expenditure?

• Have IRRF unmatched disbursements 
subsequently been identified to other IRRF 
projects?
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• What management controls are in place to 
eliminate and resolve unmatched disburse-
ments?

SIGIR’s results were limited to an assess-
ment of DoD and USAID because DoS officials 
did not provide access to the detailed IRRF 
obligations and disbursements data needed for 
the review. SIGIR plans to perform a separate 
audit of unmatched DoS disbursements at a 
later date.

Findings. DoD has effective internal con-
trols to prevent unmatched disbursements. 
SIGIR tested DoD controls over $9.2 billion in 
disbursements and found, in all instances, that 
DoD disbursements could be matched with 
obligations in accounting records. 

SIGIR also tested USAID’s controls over 
$4.3 billion in disbursements and found no 
unmatched disbursements. However, because 
USAID could not provide 2 of the 32 invoices 
that SIGIR randomly selected for testing, 
SIGIR could not complete the assessment of 
the effectiveness of its internal controls before 
the audit concluded. However, based on the 
30 of the 32 USAID invoices reviewed, SIGIR 
finds that USAID appears to have adequate 
controls.

Recommendations. Because the DoD and 
USAID management controls over disburse-
ments appear to be adequate to identify and 
resolve unmatched disbursements, SIGIR 
makes no recommendations. 

Management Comments and Audit 
Response. This report contains no recom-
mendations; therefore no written response was 
required. A draft of this report was provided 

to USACE for DoD, USAID, and DoS. USACE 
officials responded with no comments to add. 
USAID officials provided no response. DoS 
officials provided technical comments, which 
were addressed in the final report. 

fact sheet on Major u.s. contractors’ 
security costs related to iraq relief and 
reconstruction fund contracting activities
SIGIR 06-044, JANUARy 2007

SIGIR initiated this project in order to capture 
the following information: (1) the extent to 
which major U.S. contractors have identified, 
captured, and reported the security costs of 
their IRRF contracting activities; and (2) the 
impacts of these security costs in relation to 
the overall original project estimates. SIGIR 
requested that each of the nine major U.S. 
contractors conducting the physical recon-
struction of Iraq’s infrastructure provide the 
following data to address the survey’s  
objectives:  
• the total amount of their IRRF contract  

dollars spent on security costs  
• the percentage of total IRRF funds  

disbursed comprising security costs 
• initial and subsequent revisions to the 

projected security costs of IRRF contracting 
activities

• when the magnitude of these costs became 
evident, and what were the significant 
causal or contributing factors

• the contractor’s method(s) of record-
keeping for capturing and differentiating 
between the types of security required, such 
as Personal Security Details, site/static, 
perimeter, convoy/materiel movement
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• the breakdown, by category (billed, 
charged, and estimated) of both the direct 
and indirect security costs for IRRF con-
tracting activities

• any other additional security cost increases 
from subcontractor work 

The following contractors were asked to 
respond to SIGIR’s survey: Bechtel National, 
Inc.; FluorAMEC, LLC; Kellogg, Brown, and 
Root Services, Inc.; Lucent Technologies; 
Parsons; Parsons Iraq Joint Venture; Perini 
Corporation; Washington International/Black 
& Veatch; and Washington International, Inc.

All nine contractors responded to SIGIR’s 
request for information. The contractors gener-
ally provided security costs and security costs 
as a percentage of total costs.  Four of the nine 
contractors did not provide a summary of all 
total cost data; in these cases SIGIR calculated 
total costs based on the information provided. 
Contractor security costs ranged from a low 
of 7.6% to a high of 16.7%. The average for all 
contractors when identifying percentage of 
security costs to total costs was 12.5%.

Detailed responses to SIGIR’s request for 
information from each of the nine contractors 
are included in SIGIR’s Fact Sheet on Major 
U.S. Contractors’ Security Costs Related to Iraq 
Relief and Reconstruction Fund Contracting 
Activities (Restricted Distribution), SIGIR-
06-042, January 2007. This detailed fact sheet 
is available on a need-to-know basis because 
some of the contractor-provided information is 
marked proprietary by the provider. Requests 
by mail can be made to SIGIR Office of Gen-

eral Counsel, 400 Army Navy Drive, Arlington, 
VA 22202.

status of Ministerial capacity  
development in iraq
SIGIR 06-045, JANUARy 2007

SIGIR initiated this review to determine 
whether U.S. government organizations had 
plans and programs in place for capacity devel-
opment in the Iraqi government ministries.

Introduction. Iraq’s governing capacity 
has suffered from years of centralized control 
that led to the decay of core functions in many 
key institutions and ministries. Government 
systems and processes were weakened in stra-
tegic and policy planning, finance, information 
technology, and human resources manage-
ment. For almost 30 years, the central govern-
ment neglected to develop a professional civil 
service, which fostered poor management 
practices. After the fall of Saddam Hussein’s 
regime in 2003, governing capacity continued 
to deteriorate during the formation of multiple 
governments: 
• provisional Iraqi Governing Council, estab-

lished by the Coalition Provisional Author-
ity, 2003

• Iraqi Interim Government, 2004
• Iraqi Transitional Government, 2005
• elected Government of Iraq (GOI), which 

took office in May 2006

The current government, in office for about 
seven months, must deal with the ongoing 
sectarian strife and increased violence that 
continues to impede Coalition nation-building 
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and related capacity-development efforts.
The staggering implications of Iraq’s poor 

governing capacity became fully apparent 
when some infrastructure facilities constructed 
or rehabilitated by the U.S. reconstruction 
effort failed or operated in suboptimal condi-
tions after their handover in 2004 and 2005. 
P.L. 108-106, the Emergency Supplemental 
Appropriations Act for Defense and the Recon-
struction of Iraq and Afghanistan–2004, had 
encouraged U.S. organizations receiving recon-
struction funds to provide significant financial 
resources, technical assistance, and capacity 
building to counterpart organizations. SIGIR 
found that those programs addressing Iraq’s 
ministerial capacity-development needs were 
just beginning at the time of the evaluation. 

The November 2005 U.S. National Strategy 
for Victory in Iraq and the April 2006 Joint 
Campaign Plan—issued by the Chief of Mis-
sion, U.S. Embassy-Iraq, and the Commanding 
General, MNF-I—together provided broad 
policy and program guidance. These documents 
identified Iraqi national capacity development 
as a key component of U.S. strategic, political, 
security, and economic objectives in Iraq.

Capacity development is defined as an 
activity or multiple activities that lead to 
the transfer of knowledge, skills, and abili-
ties across a range of functions over a period 
of time. It is also an essential prerequisite 
for sustainment, thus enabling individuals, 
units, organizations, and systems to perform 
functions efficiently to establish sustainable 
operations. IRMO, USAID, USACE GRD, and 
MNSTC-I have designed internal programs to 
strengthen the management capability of Iraq’s 

executive institutions and key ministries. Other 
participants in ministerial capacity building 
include IRMO’s senior consultants and the 
U.S. Embassy’s officers (Justice, Treasury, and 
Economic Affairs). These organizations and 
individuals receive strategic and policy guid-
ance from the Executive Steering Committee, 
which comprises U.S. Mission officials, U.S. 
military, and other Coalition representatives. 
In September 2006, the Joint Task Force on 
Capacity Development was created to coordi-
nate the capacity-development initiatives of all 
U.S. government organizations and to make 
recommendations to the Executive Steering 
Committee. 

This audit examined the status of the minis-
terial capacity-development initiatives in Iraq 
as of December 2006.

Objectives. The objectives of this audit were 
to determine whether U.S. government orga-
nizations had plans and programs in place for 
capacity development in the Iraqi government 
ministries. Specifically, SIGIR addressed these 
questions:
• Have U.S. government organizations, such 

as DoS and USAID, assessed the competen-
cy of the responsible Iraqi ministries for the 
long-term management of essential govern-
ment functions and services?

• What are their programs for addressing the 
identified shortcomings? 

• What performance indicators or metrics 
will be used to measure progress, and who 
has overall responsibility for measuring 
progress? 

• Have U.S. government organizations  
identified adequate funding? 
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• Is the U.S. government working with other 
donor nations and institutions to coor-
dinate, fund, and develop solutions for 
a comprehensive capacity-development 
program in future years?

Findings. The first step in capacity-devel-
opment planning is a clear assessment of 
the competencies and needs of the GOI. Yet 
the crucial task of assessing Iraqi ministerial 
competency has not been accomplished in a 
unified or comprehensive way. Since the CPA 
established the Iraqi Governing Council in 
mid-2003, many U.S. government officials have 
been working within the key Iraqi ministries.

Through their ongoing interaction with 
Iraqi ministers and subordinates, U.S. gov-
ernment officials have developed first-hand 
knowledge of the abilities and needs of the 
respective institutions. However, this informa-
tion is not always available, shared, or used 
across all U.S. agencies, hampering overall 
coherence and possibly program effectiveness. 
Without a clear understanding of what needs 
are to be achieved, individual U.S. government 
organizations have initiated individual projects 
to support the defined National Strategy for 
Victory in Iraq. Some organizations appear 
to address a crisis rather than projects that 
have been defined and prioritized as a part 
of an overall detailed strategy. For example, 
obtaining fuel for the Iraqi Security Forces 
is a critical problem that must be addressed 
at multiple ministries, but at the time of the 
review, SIGIR found no U.S. government 
programs that addressed management capacity 

building across the ministries involved. 
Similarly, budget execution is critical for the 
delivery of services and security to the Iraqi 
public, and U.S. government officials remain 
concerned about the GOI’s inability to manage 
and effectively use its own budget resources, 
yet there is no comprehensive program to 
address the GOI’s budget execution problems.

U.S. government initiatives within Iraq’s 
executive institutions and key ministries 
seem to be internally driven and responsive 
to individual agency direction rather than 
a part of an overarching U.S. government 
capacity-building plan or program that defines 
roles and responsibilities, goals, objectives, 
and milestones. Without a plan, SIGIR could 
not determine how these ongoing activities 
contribute to overall U.S. government objec-
tives. The basic problem seems to be that no 
one office or person is clearly in charge of the 
overall U.S. government capacity-develop-
ment effort. Rather, functional responsibility 
for ministerial capacity development was 
intentionally divided: IRMO’s Ministerial 
Coordination Team (MCT) addresses imme-
diate short-term process and system problems 
at the ministries, and USAID focuses on the 
medium- to long-term institution building. 
Additionally, other U.S. organizations and 
offices conduct capacity-development activi-
ties at the ministries, including IRMO’s senior 
consultants, U.S. Embassy’s officers (Justice, 
Treasury, and Economic Affairs), MNSTC-I’s 
embedded advisors at the security ministries 
(Defense and Interior), and GRD’s functional 
experts at the essential services ministries (Oil, 
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Electricity, Water Resources, Municipalities 
and Public Works, and Health). Without a 
detailed plan identifying common expecta-
tions that relate to both short- and long-term 
initiatives, resources may be wasted because 
ongoing initiatives may not be compatible with 
overall program goals.

In concept, these organizations’ discrete 
efforts are to be coordinated by the recently 
formed Joint Task Force on Capacity Devel-
opment. Although created to identify issues, 
critical paths, gaps, and redundancies in 
capacity-development initiatives for all U.S. 
government organizations and, subsequently, 
to make recommendations to the Executive 
Steering Committee for respective ministe-
rial action, SIGIR found that the Joint Task 
Force was making limited progress in coordi-
nating the various activities and establishing 
an overall capacity-development agenda. 
Task Force members were still at the stage of 
cataloguing their various activities and had yet 
to identify critical programming paths or how 
to leverage their resources and activities with 
each other or with their Iraqi counterparts. 

Committed to support sustainable infra-
structure and services in Iraq, the U.S. gov-
ernment, through multiple organizations and 
offices, has engaged the Iraqi ministries in 
numerous capacity-development activities. 
However, during the course of this review, 
SIGIR determined that U.S. government orga-
nizations introduced many of their activities 
without articulating clear achievable goals, 
especially the basis for measuring progress. 
Although some organizations had developed, 

or were in the process of developing, their own 
individual program objectives and perfor-
mance measures, SIGIR noted the lack of a 
system to measure overall progress. And, most 
important, no single U.S. government office or 
official is responsible or accountable for mea-
suring and reporting on overall U.S. ministe-
rial capacity-development progress.

U.S. government organizations could not 
estimate how much funding would be neces-
sary to achieve the goal of a self-sufficient 
Iraqi government. Agency officials explained 
that their capacity-development budgets were 
structured around their respective programs 
and that their programs were based on the 
level of funding that was allocated to them, not 
on an assessment of requirements to achieve 
the overall U.S. government goal. For FY 2006, 
IRMO and USAID received approximately 
$125 million. USAID has requested an addi-
tional $310 million for activities in FY 2007 
and FY 2008, and IRMO has requested an 
additional $70 million for activities in FY 2007. 
Congress has not yet approved the FY 2007 
budgets for DoS and USAID; the agencies are 
operating under a continuing resolution based 
on their FY 2006 funding.

More than 40 nations and international 
institutions have pledged more than $15 billion 
for the reconstruction of Iraq, as of December 
30, 2006. These bilateral and multilateral 
donors have played a limited role in Iraqi min-
isterial capacity-development programming. 
However, SIGIR identified some capacity-
development programs—two by the United 
Kingdom and several implemented through 
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the United Nations Development Group Iraq 
Trust Fund and the World Bank Iraq Trust 
Fund. Though the United States works in close 
consultation with the United Kingdom on 
capacity-development activities at several Iraqi 
government offices, including the Ministry 
of Interior, SIGIR was unable to determine 
whether U.S. government managers took any 
steps to jointly develop and fund capacity-
development programs with other bilateral or 
multilateral donors. The international com-
munity continues to negotiate the details of the 
International Compact for Iraq,488 projected 
to be completed in early 2007. SIGIR believes 
that the Compact presents the U.S. government 
with an excellent opportunity to actively work 
with participating bilateral and multilateral 
donors to assist in the planning, execution, and 
funding of a unified comprehensive capacity-
development program in Iraq.

Recommendations. SIGIR recommends 
that the U.S. Ambassador to Iraq and the Com-
manding General, MNF- I, take these actions:
1. Develop a capacity assessment baseline 

for each ministry based on an agreed-on 
criterion that uses (a) the input from the 
individual U.S. organizations that have had 
an ongoing presence within the Iraqi min-
istries and (b) the assessment conducted by 
IRMO/MCT.

2. Develop a mechanism to share this infor-
mation among the U.S. organizations 
involved in the ministry capacity-develop-
ment program. 

3. Develop a detailed plan, in concert with the 
GOI, including clearly defined objectives 

and outcome-related performance mea-
sures, milestones for achieving stated objec-
tives, and future funding requirements, 
for implementing a unified comprehensive 
capacity-development program to enable 
the GOI to provide sustainable security and 
services to the Iraqi public.

4. Actively work with other bilateral and mul-
tilateral donors through the International 
Compact for Iraq process to assist in the 
planning, execution, and funding of a uni-
fied comprehensive capacity-development 
program in Iraq. 

5. Assign clear responsibility for the overall 
U.S. capacity-development effort to one 
U.S. government official or organization.

Management Comments and Audit 
Response.  SIGIR received written comments 
on a draft of this report from IRMO and 
USAID. Although SIGIR anticipated com-
ments from MNF-I, they were not received 
when due in order to incorporate into this 
Report. SIGIR anticipates having MNF-I’s 
comments prior to the release of the final audit 
report.

Overall, the organizations generally con-
curred with SIGIR’s five recommendations. 
USAID disagreed on some of the methods of 
implementation. SIGIR is pleased to report 
that IRMO indicated in its comments that it 
had or was in the process of implementing all 
of the recommendations. IRMO, USAID, and 
MNSTC-I also provided technical comments 
which were incorporated in the report where 
appropriate. SIGIR considers all comments 
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received responsive to the intent of the recom-
mendations. 

However, for recommendation 5, “assign 
clear responsibility for the overall U.S. capacity 
development effort to one U.S. government 
official or organization,” SIGIR believes that 
IRMO’s response of assigning this respon-
sibility to the Joint Task Force for Capacity 
Development may not resolve the organiza-
tional and program management challenges 
confronting the U.S. capacity development 
initiative. As SIGIR observed during this 
assessment, the Joint Task Force is a useful 
mechanism for information sharing but lacks 
the authority to direct organizations in a 
coordinated manner. This may change when 
its charter is briefed to the Executive Steering 
Group on January 23, 2007. However, as cur-
rently operating, the Joint Task Force appears 
to be an organization that coordinates by 
committee rather than having an accountable 
management responsibility. SIGIR believes this 
accountability, with the appropriate authority, 
is particularly important in addressing cross-
ministerial management problems with 
multiple implementing agencies and organiza-
tions. IRMO, itself, stated in its comments that 
the magnitude and complexity of the chal-
lenges faced in Iraq, combined with the many 
U.S. government entities involved, presents 
an organizational challenge of some magni-
tude. SIGIR agrees. As such, SIGIR continues 
to believe—and USAID’s response to the 
draft report supports—that assigning overall 
responsibility to a single official or office with 
directive authority is the best way forward in 

addressing these organizational challenges. 
USAID’s response even suggested it believed 
that, “the best scenario would be for a single 
organization to receive all funding for capacity 
development with the head of that organiza-
tion named as the one U.S. government official 
responsible for U.S. capacity development 
efforts.”

ongoing audits
review of close-out processes and  
procedures for irrf contracts
SIGIR-6006

This audit will determine whether contracts 
funded by IRRF (including task orders, grants, 
and cooperative agreements) are being closed 
out on time and whether they comply with the 
Federal Acquisition Regulation (FAR) 4.804 
1(a) and other applicable regulations, poli-
cies, and procedures. SIGIR will also deter-
mine what steps the government program 
and contract officials perform to ensure that 
the delivery of the goods or services meet the 
identified requirements and the payments were 
reasonable for goods and services received. 

fact sheet: u.s. government organiza-
tions’ roles and responsibilities for iraq 
relief and reconstruction activities
SIGIR-6012

This report is being updated. It describes 
the roles and responsibilities of the principal 
U.S. government organizations engaged in Iraq 
relief and reconstruction. This report examines 
how officials in those organizations view their 
authority and role in the Iraq effort and how 
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the officials believe they interface with other 
organizations. (The validation of those authori-
ties, roles, and interface efforts is not in the 
scope of this review and, therefore, will not be 
conducted.)

Objectives. The objectives of this review 
were to determine the roles and responsibilities 
of each principal U.S. government organization 
with programmatic, operational, or financial 
stewardship for Iraq relief and reconstruction. 
Specifically, the review focused on these ques-
tions: 
• Which U.S. government organizations have 

been authorized to perform a role in Iraq 
relief and reconstruction activities? 

• What are the authorized roles and respon-
sibilities of each organization and their 
relationship to other organizations?

• How do these organizations coordinate  
policies, procedures, and activities with 
each other?

• Of the U.S. government organizations that 
have not had principal roles and responsi-
bilities, which have provided staff to Iraq 
relief and reconstruction?

• How much funding was provided to each 
organization? What kind of funding was 
provided? What was the purpose of the 
funding?

• What performance reporting does each 
organization produce, to whom, and how 
often?

• What event triggers the cessation or trans-
fer of each organization’s mission relating to 
Iraq relief and reconstruction?

iraq relief and reconstruction fund (irrf) 
financial review: unliquidated  
obligations
SIGIR-6026

The overall objective of this audit is to deter-
mine the amount of IRRF unliquidated obliga-
tions and whether the U.S. government agen-
cies responsible for reconstruction projects in 
Iraq have established adequate management 
controls over IRRF 1 and IRRF 2 unliquidated 
obligations. SIGIR intends to answer these 
questions:
• How much IRRF monies remain as unliqui-

dated obligations?
• Have unliquidated obligations or monies 

committed to complete projects been  
deobligated, decommitted, and moved to 
cover unfunded requirements?

• What management controls are in place to 
monitor unliquidated obligations?

review of spending of where the Money 
went under the usaid Bechtel contract 
and the recording and reporting of 
associated costs 
SIGIR-6028

The objective of this review is to determine, in 
detail, the costs incurred by the contractor in 
performing work under selected contracts with 
USAID for reconstruction projects in Iraq, as 
well as the methods used to record and report 
associated costs. SIGIR will also evaluate the 
controls associated with program and contract 
management. Specifically, SIGIR intends to 
answer these questions:
• What was the original objective of the  

contract?
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• What was accomplished (were projects 
completed or changed)?

• Was each project completed within its 
original budget estimate? 

• What controls were established to moni-
tor the contractor and the execution of the 
contract? 

• What reports were used to monitor the 
contract, and what reports were required by 
the contract?

• Is there visibility over costs incurred by task 
order, job order, project, etc? 

• What review process is in place by the gov-
ernment to ensure accuracy of billings?

• What are the subcontracting provisions in 
the contract, and to what extent was the 
work subcontracted?

• What cost detail is contained in the 
invoices and supporting documentation 
that Bechtel submitted to the government?

• What costs did Bechtel incur in carrying 
out its contracted tasks, including materi-
als, labor, overhead, security, subcontracts, 
and all other costs? 

• How many layers of subcontracts did 
Bechtel have in performing the contracted 
work? 

• What types of contracts—firm fixed-price, 
cost-plus, or other arrangement—were 
used for subcontracts? 

• At each layer of subcontracting, what  
costs were billed to the next level of  
subcontractor? 

• What administrative fees did the contract-
ing agency charge? 

review of logistics civil augmentation 
program (logcap) task order 130
SIGIR-6029

This review was requested by the Office of 
the Chief of Mission, U.S. Embassy-Iraq. The 
overall objective is to determine whether the 
U.S. government is receiving the services paid 
for under Logistics Civil Augmentation Pro-
gram (LOGCAP) Task Order 130 and whether 
the support provided is reasonable, effec-
tive, and cost-effective. Task Order 130 was 
awarded to provide services necessary to sup-
port, operate, and maintain Chief of Mission 
and MNF-I staffs at the U.S. Embassy-Iraq. 
SIGIR will review two service areas in partic-
ular: (1) vehicle service and maintenance and 
(2) fuel procurement, delivery, and pricing. 
The audit will answer these questions:
• Are all requirements, including those initi-

ated by the contractor, properly validated?
• Is a proper and adequate review process in 

place for all work?
• Does the contractor present auditable 

invoices?
• Is all work properly evaluated against  

criteria?
• Do proper controls exist for the property 

associated with this task order? 
• What are the lessons learned from the 

management and execution of the service 
contract process and practices related to 
this task order?

In addition, SIGIR will assess the suit-
ability of continuing a LOGCAP-type contract 
arrangement for selected services when the 
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U.S. Embassy-Iraq moves into its new com-
pound. For comparative purposes, SIGIR will 
look at similar services performed, associated 
costs incurred, and which U.S. government 
agencies were responsible for each area under 
previous LOGCAP contracts, as well as similar 
life-support services provided under other 
contracts in Iraq. 

lessons learned from Management and 
organizational challenges of the iraq 
relief and reconstruction fund 
SIGIR-6032

This continues the SIGIR review (SIGIR-6012) 
on how roles and responsibilities have been 
assigned for the management of IRRF. This 
study will identify leading practices that may 
be used to guide future multi-organizational 
interaction for managing similar relief and 
reconstruction initiatives. The objective of this 
study is to answer these questions:
• What is the ideal structure of a reconstruc-

tion management office, in terms of roles 
and responsibilities, as it goes from train-
ing and planning to support deployment, 
pre-deployment actions, actual deployment, 
and re-deployment?

• What should the skill set of the organiza-
tion be as it goes through these phases?

• What is the ideal size during each of these 
phases and, most especially, during the full 
deployment phase?

review of the advanced first responder 
network implementation and sustainment
SIGIR-6039

The objective of this review is to answer these 
questions: 
• How effective is the Advanced First 

Responder Network now that it has been 
implemented?

• Are there any sustainment issues regard-
ing the operation and maintenance of the 
system?

lessons learned: contracting in iraq 
reconstruction: design-build vs. direct 
contracting
SIGIR-7001

The objective of this assessment is to under-
stand how the major construction contracts 
were managed in Iraq. SIGIR is comparing 
the two major project delivery systems used in 
Iraq—design-build and direct contracting— 
to U.S. industry-leading practices to identify 
the circumstances that enhance or limit their 
successes. SIGIR is also assessing the outcomes 
of the use of each delivery system and how 
each met the U.S. strategic goals for relief and 
reconstruction.  

iraq relief and reconstruction fund (irrf) 
financial review: dos unmatched  
disbursements 
SIGIR-7002

The overall objective of this audit is to deter-
mine the amount of IRRF unmatched dis-
bursements and whether DoS has established 
adequate management controls over IRRF 1 
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and IRRF 2 unmatched disbursements. SIGIR 
intends to answer these questions:
• How much IRRF monies have been identi-

fied as unmatched disbursements?
• How often are unmatched disbursements 

reviewed by government officials, and who 
makes the determination that the disburse-
ment was an IRRF expenditure?

• Have IRRF unmatched disbursements 
subsequently been identified to other IRRF 
projects?

• What management controls are in place to 
eliminate and resolve unmatched disburse-
ments?

review of financial reporting and cost-
to-complete estimates for iraq relief and 
reconstruction u.s.-funded programs and 
projects 
SIGIR-7003

The overall objective is to determine whether 
IRMO, USAID, GRD, and MNSTC-I provide 
accurate project financial data in required 
reports to the Congress. The review will answer 
the following questions:
• Do the U.S. government reports submitted 

to comply with Section 2207 of Public Law 
108-106 accurately report how estimates 
and assumptions contained in previous 
reports have changed?

• Have U.S. government agencies established 
effective internal control systems to ensure 
the accuracy of cost-to-complete estimates 
and financial reports?

• What is the impact of inaccurate project 
cost reporting?

• What is the status of actions taken on 
implementing previous SIGIR recommen-
dations?

• What is the impact of the new sources of 
funds to cost-to-complete and current 
financial management reporting of the Iraq 
relief and reconstruction efforts?

• Are gaps in resource requirements identi-
fied when comparing the cost-to-complete 
information to the funds available?

progress review of the transition of iraq 
relief and reconstruction fund projects to 
the government of iraq
SIGIR-7004

The overall objective is to determine whether 
DoS, USAID, GRD, and MNSTC-I have devel-
oped and implemented plans for the transition 
of IRRF-funded projects to the GOI. The audit 
will answer these questions:
• Have U.S. agencies involved in U.S.-

funded or U.S.-managed construction 
projects developed adequate procedures 
for transitioning completed projects to the 
GOI?

• Have there been delays transitioning  
projects to the GOI? If so, what have been 
the cause and impact of those delays?

• What is the status of actions taken in 
responding to implementing previous 
SIGIR recommendations on transition and 
sustainment?
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review of u.s. sources and uses of  
fiscal Year �00� funding for iraq relief 
and reconstruction
SIGIR-7005

The overall objective of this review is to assess 
how the funds from U.S. sources were used in 
Iraq. These funds include the Economic Sup-
port Fund, CERP, ISFF, and any other funds 
identified during the review if used to support 
the Iraq relief and reconstruction mission in 
FY 2006.

survey of the department of state’s  
international narcotics and law  
enforcement irrf projects and efforts  
in support of iraq relief and  
reconstruction
SIGIR-7006

This review is a spin-off of the SIGIR review 
of INL efforts to build the Adnan Police 
Academy. This review identified serious weak-
nesses in contracting, contract administration, 
accountability, and overall management. This 
SIGIR review will also include INL’s program 
at the International Jordanian Police Training 
Center. 

review of the commander’s emergency 
response program (cerp) for fiscal Year 
�00�
SIGIR-7007

SIGIR plans to assess management controls 
and project documentation of FY 2006 CERP 
funds by answering these questions for a 
number of CERP 2006 projects: 

• What controls are in place to ensure the 
accountability of CERP funds and project 
records?

• Were CERP funds used for intended and 
authorized purposes?

• What performance measures are in place to 
evaluate the effectiveness of the individual 
CERP projects in relationship to the overall 
goals of the CERP program?

• How are commanders ensuring 
sustainment of completed CERP projects by 
the GOI? 

• How are CERP projects transitioned to the 
GOI?

Further, this review will follow up on and 
assess actions taken by U.S. government 
officials on the recommendations made in pre-
vious SIGIR reports on the use of CERP.  

review of u.s.-funded weapons provided 
to iraqi security forces 
SIGIR-7008

The overall objective is to determine whether 
proper accountability has been established for 
U.S.-funded weapons provided to Iraqi security 
forces. The review will answer these questions:
• Has MNSTC-I taken steps to establish 

accurate inventories for weapons provided 
to Iraqi security forces?

• Has MNSTC-I determined the requisite 
spare parts and technical repair manual 
requirements by weapons type and, if 
applicable, weapons model, and has it pro-
vided this information to the Ministries of 
Defense and Interior?
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review of the status of u.s. government 
anticorruption efforts in iraq
SIGIR-7009

The overall objective is to assess the U.S. 
government’s anticorruption efforts in Iraq. To 
meet the objective, the audit will answer these 
questions:
• Has the U.S. government developed a stra-

tegic anticorruption program with identi-
fied goals?

• Do anticorruption activities conducted by 
all U.S. government agencies in Iraq sup-
port the U.S. anticorruption strategic plan?

• Have organizational roles and responsibili-
ties been clearly identified and resources 
provided to meet strategic program goals?

• Have U.S. government agencies established 
programs to strengthen Iraq’s inspectors 
general?

• Have the appropriate U.S. government 
agencies developed action plans or imple-
mented the recommendations made in 
previous reports? 

planned audits
SIGIR will conduct performance audits that 
assess the economy, efficiency, effectiveness, 
and results of Iraq reconstruction programs 
and operations as necessary. These audits will 
be accomplished through individual audit 
projects of specific issues, as well as an audit 
series that will evaluate several components 
of related topics. Each of these audits will be 

announced before the start of any audit field 
work. For the full text of the audit plan, see the 
SIGIR website: http://www.sigir.mil/.

These audits are planned to be announced 
during the next quarter:
• Review of the Effectiveness of U.S. Govern-

ment Contracts To Enable Budgeting and 
Financial Management Capabilities in Iraqi 
Ministries

• Comparative Analysis of the Air Force 
Center for Environmental Excellence Ver-
sus Gulf Region Division in IRRF (Project 
Management and Contracting)

• Review of Spending on Parsons Facilities 
and Transportation Sector Design-Build 
Contracts and the Recording and Report-
ing of Associated Costs

• Review of U.S. Government Organizations’ 
Efforts To Execute Job-producing Programs 
in Iraq

• Review of U.S. Government Organizations’ 
Efforts To Expand Provincial Reconstruc-
tion Teams in Iraq

• Controls Over U.S. Government Prop-
erty and Equipment in the Possession of 
Design-Build Contractors

• Review of the Use of Sector Project and 
Contracting Office Contractors (SPCOCs) 
in Managing IRRF Projects

• Review of U.S. Government Efforts To 
Expand the Micro-loan Program
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Report 
Number Report Title Date Issued

Recommendations

Total Closed In-process

06-038 Unclassified Summary of SIGIR’s Review of Efforts To Increase Iraq’s 
Capability To Protect Its Energy Infrastructure 9/27/2006 0 0 0

06-037 Interim Audit Report on Improper Obligations Using the Iraq Relief 
and Reconstruction Fund (IRRF 2) 9/22/2006 1 1 0

06-035
Interim Audit Report on Inappropriate Use of Proprietary Data 
Markings by the Logistics Civil Augmentation Program (LOGCAP) 
Contractor

10/26/2006 5 2 3

06-034 Status of the Provincial Reconstruction Team Program in Iraq 10/29/2006 7 0 7

06-033 Iraqi Security Forces: Weapons Provided by the U.S. Department of 
Defense Using the Iraq Relief and Reconstruction Fund 10/28/2006 4 0 4

06-032 Iraqi Security Forces: Review of Plans to Implement Logistics 
Capabilities 10/28/2006 5 0 5

06-031 Management of the Iraqi Interim Government Fund 10/27/2006 4 0 4

06-028 Review of Administrative Task Orders for Iraq Reconstruction 
Contracts 10/23/2006 3 3 0

06-026 Review of the U.S. Agency for International Development’s 
Management of the Basrah Children’s Hospital Project 7/31/2006 6 5 1

06-025
Review of the Medical Equipment Purchased for the Primary 
Healthcare Centers Associated with Parsons Global Services, Inc., 
Contract Number W914NS-04-D-0006

7/28/2006 7 3 4

06-024 Joint Cash Count: Iraq National Weapons Card Program 7/26/2006 0 0 0

06-023 Changes in Iraq Relief and Reconstruction Fund Program Activities-
January through March 2006 7/28/2006 0 0 0

06-021 Joint Survey of the U.S. Embassy-Iraq’s Anticorruption Program 7/28/2006 14 0 14

06-020 Review of the Advanced First Responder Network Project 7/28/2006 5 0 5

06-019 Review of the Use of Definitization Requirements for Contracts 
Supporting Reconstruction in Iraq 7/28/2006 2 0 2

06-018
Survey of the Status of Funding for Iraq Programs Allocated to the 
Department of State’s Bureau of International Narcotics and Law 
Enforcement Affairs as of December 31, 2005

7/2006 3 0 3

06-017 Transition of Iraq Relief and Reconstruction Fund Projects to the 
Iraqi Government 7/28/2006 6 0 6

06-015 Iraqi Armed Forces Seized Assets Fund: Review of Contracts and 
Financial Documents 4/28/2006 4 1 3

06-014 Review of Efforts to Increase Iraq’s Capability To Protect Its Energy 
Infrastructure (Classified) 7/27/2006 7 0 7

06-011 Management of the Primary Healthcare Centers Construction 
Projects 4/29/2006 7 1 6

06-009 Review of Task Force Shield Programs 4/28/2006 8 6 2

06-008 Development Fund for Iraq Cash Accountability Review: Joint Area 
Support Group - Central 4/28/2006 3 0 3

06-007
U.S. Agency for International Development Management of the 
Transfer of Iraq Relief and Reconstruction Fund Projects To the 
Iraqi Government

   4/29/2006   1   0   1

06-006
Multi-National Security Transition Command-Iraq Management 
of the Transfer of Iraq Relief and Reconstruction Fund Projects to 
the Iraqi Government

   4/29/2006   1   0   1

Status of SIGIR Audit Recommendations, as of December 30, 2006 
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Report 
Number Report Title Date Issued

Recommendations

Total Closed In-process

06-003 Review of Data Entry and General Controls in the Collecting and 
Reporting of the Iraq Relief and Reconstruction Fund 4/28/2006 9 2 7

06-002 Prompt Payment Act: Analysis of Expenditures Made from the 
Iraq Relief and Reconstruction Fund 2/03/2006 1 1 0

06-001 Management of Iraq Relief and Reconstruction Fund Program: 
The Evolution of the Iraq Reconstruction Management System 4/24/2006 3 0 3

05-028 GRD-PCO Management of the Transfer of IRRF-funded Assets to 
the Iraqi Government 1/24/2006 1 0 1

05-027 Methodologies for Reporting Cost-To-Complete Estimates 1/27/2006 14 0 14

05-025 Management of the Commander’s Emergency Response Program 
for Fiscal Year 2005 1/23/2006 5 0 5

05-023 Management of Rapid Regional Response Program Contracts in 
South-Central Iraq 1/23/2006 3 3 0

05-022 Managing Sustainment for Iraq Relief and Reconstruction Fund 
Programs 10/24/2005 4 0 4

05-021 Management of Iraq Relief and Reconstruction Fund Programs 10/24/2005 1 0 1

05-020 Management of the Contracts, Grant and Micro-Purchases Used 
to Rehabilitate the Karbala Library 10/26/2005 7 6 1

05-018 Acquisition of Armored Vehicles Purchased Through Contract 
W914NS-05-M-1189 10/21/2005 5 2 3

05-017 Award Fee Process for Contractors Involved in Iraq 
Reconstruction 10/25/2005 4 0 4

05-016 Management of the Contracts and Grants Used To Construct and 
Operate the Babylon Police Academy 10/26/2005 6 5 1

05-015 Management of Rapid Response Program Grants in South-
Central Iraq 10/25/2005 10 8 1

05-011 Cost-to-Complete Estimates and Financial Reporting for the 
Management of the Iraq Relief and Reconstruction Fund 7/26/2005 5 2 3

05-010
Interim Briefing to the Project and Contracting Office-Iraq and 
the Joint Contracting Command-Iraq on the Audit of the Award 
Fee Process

7/26/2005 7 0 7

05-008 Administration of Contracts Funded by the Development Fund 
for Iraq 4/30/2005 6 5 1

05-007 Administration of Iraq Relief and Reconstruction Fund Contract 
Files 4/30/2005 7 7 0

05-006 Control of Cash Provided to South-Central Iraq 4/30/2005 8 4 4

05-002 Accountability and Control of Materiel Assets of the Coalition 
Provisional Authority in Kuwait 10/25/2004 5 3 2

04-011 Audit of the Accountability and Control of Materiel Assets of the 
Coalition Provisional Authority in Baghdad 7/26/2004 4 1 3

04-001 Coalition Provisional Authority Coordination of Donated Funds 6/25/2004 3 2 1

Note: Since the July 2006 semiannual Report, the number of open recommendations was adjusted to more accurately reflect components of 
recommendations that are being tracked as iterative corrective actions are addressed.

Table 3-2



sigir oversight

  JanuarY 30, �007 i REPORT TO CONGRESS i  1��

sigir inspections
During this quarter, SIGIR visited, assessed, 
and reported on 15 construction projects 
across Iraq, yielding a variety of results. SIGIR 
found several well-constructed projects with 
sufficient contractor quality control (QC) 
and effective U.S. government quality assur-
ance (QA) programs in place. In one notable 
instance, however, SIGIR found serious 
construction deficiencies that stemmed from 
insufficient government oversight and inad-
equate contractor performance. Recurrent 
construction problems included contractor 
failure to comply with international standards 
required in the contract, construction on 
non-compacted soil, deficient concrete pours, 
substandard plumbing installation, and unsafe 
electrical wiring. 

Lack of security continued to impede 
construction and SIGIR assessments. Because 
of safety concerns, personal security details 
would not escort SIGIR assessment teams to 
several sites.

SIGIR’s presence across Iraq continues to 
positively affect reconstruction efforts. For 
example, last quarter, after receiving com-
plaints about substandard construction work at 
the Baghdad Police College, SIGIR conducted 
a quick reaction report on the site. The SIGIR 
report prompted a rapid response by the U.S. 
government, prime contractor, subcontractors, 
and additional contractors hired to begin to 
remediate problems and complete work not 
performed by the original prime contractor. At 
the time of this report, these actions still have 
not been fully successful.

As of December 31, 2006, SIGIR has com-
pleted 80 project assessments, 96 limited on-
site inspections, and 266 aerial assessments. 

project assessments:  
findings at a glance
These are the highlights of SIGIR’s inspection 
work this quarter.

Al Alwaiya Maternity Hospital  
($1.99 million)
• The project was sufficiently well-designed 

to renovate the facility.
• Construction work was consistent with the 

standards of the contract design.
• The contractor’s QC plan was sufficiently 

detailed to effectively guide the contractor’s 
quality management (QM) program.

• The government’s QA program effectively 
monitored the contractor’s QC program.

• The city of Baghdad should receive a reno-
vated and modernized maternity hospital.

Al Alwaiya Children’s Hospital  
($1.29 million)
• The project was sufficiently well-designed 

to renovate the facility.
• Construction work was consistent with the 

standards of the contract design.
• The contractor’s QC plan was sufficiently 

detailed to effectively guide the contractor’s 
QM program.

• The government’s QA program effectively 
monitored the contractor’s QC program.

• This renovation/modernization will result 
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in a modern facility that provides a healthy 
and safe environment for patients, visitors, 
and employees. 

Dahuk Rehabilitation Center  
($5.63 million) 
• The contract’s design and specifications 

were specific enough to complete construc-
tion of the facility because the U.S. Army 
Corps of Engineers (USACE) conducted a 
prudent evaluation of pre-existing condi-
tions and current requirements.

• Closely supervised craft-specific crews per-
formed the construction work, and effective 
QM practices ensured adherence to design 
standards.

• Project sustainability was adequately 
addressed in the contract.

• When completed, the Dahuk Rehabilitation 
Center project should be a modern self-
contained prison facility, as designed. 

Al Kasik Water Storage Tanks  
($4.9 million) 
• The completed construction work complied 

with the design standards for the Al Kasik 
Water Storage Tank project. 

• The contractor’s QC and the U.S. govern-
ment’s QA were adequate and ensured 
effective QM during construction.

• The construction of the water storage tanks 
comprised a system of eight tanks of the 
same design and size. The covered, non-
pressurized water-holding tanks offer a 
high degree of sustainability when properly 
constructed. 

• When the system of tanks is filled with 
water, it is designed to remain in place and 
supply clean water to the water distribu-
tion system. If completed as designed, the 
project will likely be sustainable for years to 
come. 

Al Kasik Waste Water Treatment Plant  
($2.7 million) 
• In general, project components were 

adequately designed before construction. 
However, because the chlorination system 
disinfected wastewater at the pre-filter 
stage, the unfiltered suspended solids 
reduced the efficiency of the disinfection. 

• Construction at the plant met design stan-
dards, with two exceptions—the clarifier 
tank’s sweep-arm assembly and the G-3 
pump station were deficient. 

• The contractor’s QC and the U.S. govern-
ment’s QA programs were found to be 
generally effective.

• Some aspects of project sustainability were 
not adequately addressed in the contract. 
First, the inventory of backup replacements 
and spare parts provided was not sufficient 
to effectively maintain components to 
sustain operations. Second, it is likely that 
insufficient operational/run testing, and 
ineffective plant operator training before 
turnover, contributed to the failure of the 
clarifier tank. 

• The plant did not operate between March 
19, 2006, and August 8, 2006, when the 
assessment team completed the site visit. 
Until repaired, raw sewage in excess of 
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the daily holding capacity will continue to 
be pumped into the countryside through 
a surface ditch; this practice creates a 
potential health hazard to local people and 
groundwater.

• During initial fieldwork, SIGIR confirmed 
that action was underway to correct defi-
ciencies with the sweep-arm in the clarifier 
tank. On October 2, 2006, representatives 
of the Air Force Center for Engineering 
Excellence (AFCEE) confirmed that recon-
struction of the G-3 pump pad structure 
was to begin on December 12, 2006.

51st Brigade Iraqi Army Barracks  
($.99 million) 
• The USACE design package was adequate 

to construct the buildings and most of the 
facilities that were included in the contract 
scope.

• Most of the construction appeared to meet 
the standards of the Statement of Work 
(SOW) and design. 

• The contractor’s QC plan was sufficiently 
detailed to effectively guide the contractor’s 
QM program.

• The government’s QA program effectively 
monitored the contractor’s QC program.

• Sustainability was not adequately addressed 
in the basic contract and was not men-
tioned in the task order requirements. In 
addition, this report identified low-quality 
plumbing fixtures and barracks building 
doors used by the contractor. The use of 
these items will present the Iraqi Army with 
continual maintenance problems. 

• The project has resulted in the construc-
tion of new buildings and facilities for Iraqi 
Army soldiers. SIGIR noted concerns with 
the motor pool that require follow-up by 
USACE. 

Al Hillah Police Firing Range ($.43 million) 
• The firing range components were ade-

quately designed before construction. 
• The work completed at the time of SIGIR’s 

on-site inspection met the standards of the 
design.

• USACE ensured quality and compli-
ance with the contract requirements. The 
completed project work will result in a fully 
functioning firing range with 12 rifle-firing 
stations and 12 pistol-firing stations for the 
Iraqi Police.

402nd Battalion Iraqi Army Headquarters 
Barracks ($.74 million) 
• The USACE design package was adequate 

to construct the buildings and most of the 
facilities that were included in the contract 
scope.

• In general, the construction appeared to 
meet the standards of the SOW and design. 
However, a noticeable crack in the class-
room building exterior requires further 
assessment by USACE. In addition, because 
the water-tank design lacked sufficient 
detail, the water-tank construction should 
be assessed for structural adequacy. 

• The contractor’s QC and the government’s 
QA program were effective.

• Sustainability was not adequately addressed 
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in the basic contract and was not men-
tioned in the task order requirements. In 
addition, this report identified low-quality 
plumbing fixtures and barracks building 
doors used by the contractor. The use of 
these items will present the Iraqi Army with 
continual maintenance problems.

• The project has resulted in the construc-
tion of new buildings and facilities for Iraqi 
Army soldiers. SIGIR noted concerns about 
the classroom building and water tank that 
require USACE to follow up and possibly 
take remedial action.

Baghdad Police College ($72.25 million) 
• Project components were not adequately 

designed before construction. The con-
tractor did not provide, and the govern-
ment did not review, the required number 
of design drawings. For the design draw-
ings that were reviewed, the government 
determined that the submittals were 
generally incomplete and inadequate. For 
several buildings, the 100% design drawing 
submittals were rejected by the government 
reviewer. 

• Most of the work that SIGIR observed did 
not meet the standards of the contract and 
task orders. SIGIR identified significant 
construction deficiencies, such as poor 
plumbing installation, expansion cracks, 
concrete segregation and honeycombing, 
reinforcement bar exposure, and poor 
brickwork. Also, the construction and 
equipment installation were performed at a 
low level of workmanship by the contractor 

and did not comply with the international 
standards required by the contract and task 
orders.

• The government’s QA program was essen-
tially non-existent in terms of monitoring 
the contractor’s performance. The govern-
ment did not review the contractor’s daily 
QC reports. In addition, the government 
QA representatives tracked project progress 
but did not identify quality issues. They did 
not identify any construction deficiencies 
noted in the contractor’s daily QA reports. 
Consequently, USACE was not aware of 
significant construction deficiencies at the 
project site.

• Sustainability was addressed in the task 
order requirements, yet not adequately 
administered by USACE. 

• The Baghdad Police College construction 
and renovation results were not consistent 
with the original contract objectives. The 
project was poorly designed and con-
structed, and the contractor and USACE 
did not effectively manage the project. 

Electrical Substation Sustainment  
($28.27 million) 
• The facilities were secured and in good 

repair.
• The substation operation was staffed by 

personnel with adequate skills to manage 
and operate them.

• Spare parts, drawings, and operating 
manuals were provided as required by the 
contract.
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• Substations were distributing 36% of the 
power because of insufficient input from 
upstream transmission substations.

• Protective relays used to manage power 
surges in the distribution feeders may not 
be as robust as necessary. 

planning
SIGIR selects a cross-section of projects from 
each of the major reconstruction sectors to 
assess, survey, and analyze:
• projects involving water, electricity, oil 

facilities, and transportation
• projects involving large and small contract 

dollar amounts
• projects of different general contractors
• projects in different sections of the country
• projects in programs of each of the major 

U.S. agencies
• projects that were fully completed and 

partly completed

on-site project assessment  
program approach
Since June 2005, SIGIR has completed 80 
project assessments—15 during this quarter. 
These were the general objectives of the project 
assessments:
• Were the project components adequately 

designed before construction or  
installation?

• Did construction or rehabilitation meet the 
standards of the design?

• Were the contractor’s QC plan and the U.S. 
government’s QA program adequate?

• Were project sustainability and operational 
effectiveness adequately addressed?

• Were project results consistent with original 
objectives?

Table 3-3 lists project assessments com-
pleted this quarter. For a complete list of 
project assessments from previous quarters, see  

Fifteen Projects Assessed this Quarter (thousands)

PCO ID Project Name Governorate
Budgeted  

Total Cost
Executing 
Agency Contractor

GRD  
Region

1225 Al Alwaiya Maternity Hospital Baghdad $1,986 GRD Parsons/Local Central

1223 Al Alwaiya Children’s Hospital Baghdad $1,288 GRD Parsons/Local Central

NA Dahuk Rehabilitation Center Dahuk $5,634 GRD Biltek North

NA Al Kasik Water Storage Tanks Ninewa $4,900 AFCEE AMEC North

NA Al Kasik Waste Water Treatment Plant Ninewa $2,700 AFCEE Shaw North

23025 51st Brigade Iraqi Army Barracks Babylon $999 GRD Local South

23540 Al Hillah Police Firing Range Babylon $434 GRD Local South

23026 402nd Battalion Iraqi Army  
Headquarters Barracks Babylon $737 GRD Local South

NA Baghdad Police College,  
Task Order 06 Baghdad $42,909 GRD Parsons Central

NA Baghdad Police College,  
Task Order 29 Baghdad $29,345 GRD Parsons Central

1654 Electrical Substation Sustainment- 
Al Hakamia Basrah $5,677 GRD Perini South

1657 Electrical Substation Sustainment- 
Al Hamdan Basrah $5,719 GRD Perini South

1655 Electrical Substation Sustainment- 
Al Kaffat Basrah $5,438 GRD Perini South

1656 Electrical Substation Sustainment- 
Al Serajii Basrah $5,718 GRD Perini South

1659 Electrical Substation Sustainment- 
Shat al Arab Basrah $5,724 GRD Perini South

Table 3-3
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Appendix J. Figure 3-1 shows the approximate 
location of each project assessed.

sigir project assessments
al alwaiya Maternity hospital,  
Baghdad, iraq
SIGIR PA-06-064

This project was originally started under Task 
Order 0006 of Contract W914NS-04-D-0006, 
an indefinite delivery/indefinite quantity 
design-build contract, awarded in March 2004 
by the Coalition Provisional Authority (CPA) 
to Parsons Delaware, Inc. In May 2006, the 
USACE Gulf Region Division-Project and 
Contracting Office (GRD-PCO) novated its 
contract with Parsons Global Services, Inc. 
On May 11, 2006, GRD-PCO awarded a firm 
fixed-price contract (W91GXZ-06-C-0011) 
to an Iraqi subcontractor of Parsons Global 
Services, Inc. (Parsons). According to USACE, 
when the project was terminated, Parsons had 
completed 60% of the project requirements. 
When SIGIR inspected the project in June 

2006, the current Iraqi contractor had com-
pleted 7% of the remaining project require-
ments.

The objective of the project was to reha-
bilitate the Al Alwaiya Maternity Hospital in 
central Baghdad, originally constructed in 
1969. Before the start of the renovation project, 
the hospital’s capacity was 300 beds. When 
the project began, the hospital’s infrastructure 
was in very poor condition: the hospital was 
capable of supporting only 70 of the original 
300 beds. The contract scope of work included 
installing new updated equipment and 
replacing critical hospital systems (mechan-
ical, electrical, structural, and sanitary). The 
contract scope also included a complete 
architectural renovation of the hospital’s ten 
buildings, including repairing and replacing 
windows and doors, repairing and repainting 
exterior and interior walls, repairing ceilings 
and installing suspended acoustical ceilings 
in main corridors, and installing new flooring 
throughout the hospital buildings. 

Approximate locations of the 80 projects where inspections
were conducted, analyzed, and reported to date.
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what sIgIr found

The SIGIR assessment team interviewed 
personnel from the GRD Resident Office and 
reviewed contract documentation, construction 
drawings and specifications, and QC and QA 
reports. Based on the review of the drawings 
and specifications, SIGIR concluded that the 
design was sufficient to renovate the facility. 

SIGIR’s on-site assessment included inspec-
tions of these buildings and facilities: 

Completed renovation work:
• Building B1, women’s health and laboratory 

(front portion of building)
• Reverse Osmosis Purification Unit 

Renovation in progress:
• Building B1 (ground floor), women’s health 

and laboratory (rear portion of building)
• Building B8, kitchen and laundry 
• Building B9, patient wards
• Water storage and distribution system 

Building B1 (Site Photo 1) and the Reverse 
Osmosis Purification Unit were completed 
under the Parsons contract. Renovation work 
was in progress on the remaining buildings 
and facilities included in the contract scope. 
The work that SIGIR observed appeared to 
comply with the contract requirements. The 
Al Alwaiya Maternity Hospital modernization 
project results were consistent with the original 
contract objectives. When complete, the hos-
pital renovation/modernization project should 
improve healthcare facilities and services in 
Baghdad. 

Site Photo 1. Main corridor in women’s health and laboratory building.

Site Photo 2. Patient room in women’s health and laboratory building.

Site Photo 3. Patient ward in Building B9 after demolition of wall plaster 
and flooring.
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sustainability

Sustainability was addressed in the contract. It 
required a one-year warranty for all building 
equipment, construction, components, and 
commonly offered extended warranties for 
equipment and machinery purchased. In 
addition, the task order required three legible 
copies of O&M manuals, written in English 
and Arabic, for all new equipment, finishes, 
fixtures, and hardware.

al alwaiya children’s hospital,  
Baghdad, iraq
SIGIR PA-06-065

This project was originally started under Task 
Order 0006 of Contract W914NS-04-D-0006, 
an indefinite delivery/indefinite quantity 
design-build contract, which the CPA awarded 
to Parsons Delaware, Inc., in March 2004. A 
modification to the basic contract changed the 
name of the contractor from Parsons Delaware 
to Parsons Global Services, Inc. (Parsons).

In May 2006, GRD-PCO novated its con-
tract with Parsons. On May 11, 2006, GRD-
PCO awarded a firm fixed-price contract 
(W91GXZ-06-C-0010) to the subcontractor 
of Parsons. According to USACE, Parsons had 
completed 65% of the project requirements 
at the time of its termination. When SIGIR 
inspected the project in June 2006, the cur-
rent Iraqi contractor had completed 8% of the 
remaining project requirements.

The objective of the project was to reha-
bilitate the Al Alwaiya Children’s Hospital 
in central Baghdad. Originally constructed 
in 1956, the hospital required a major repair 
and reconstruction effort. The contract scope 

covered site work; plumbing improvements; 
heating, ventilation and air conditioning, and 
other mechanical upgrades (incinerator, eleva-
tors, medical gas system); and electrical ret-
rofits to include distribution panels, lighting, 
communications, and fire alarm systems. 
The contract scope also included a complete 
architectural renovation of the hospital’s 
buildings, including repairing and repainting 
exterior and interior walls, repairing ceilings 
and installing suspended acoustical ceilings in 
main corridors, installing new flooring, and 
repairing and replacing windows and doors. 

what sIgIr found

The SIGIR assessment team reviewed the 
construction design and bill of quantities 
and found them sufficient for the renovation 
project. SIGIR’s on-site assessment included 
inspections of these buildings and facilities: 

Completed renovation work:
• Building B2, emergency wards 
• Building B5, outpatient clinic 
• Building B7, laundry 
• Reverse Osmosis Purification Unit 

Renovation in progress: 
• Building B1, wards, laboratories, and x-ray 

rooms
• Building B10, administration and doctor 

residences

All completed renovation work noted above 
was accomplished under the Parsons contract. 
The ongoing renovation work was performed 
by the current Iraqi contractor. 
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The completed work and work in progress 
observed by the team appeared consistent with 
the contract requirements. The government 
QA was effective in monitoring the contractor’s 
QC. The USACE QA Representative (QAR) 
maintained daily QA reports that documented 
any deficiencies noted at the site. The Deputy 
Resident Engineer and the QAR ensured that 
the deficiencies cited during QA inspections 
were corrected.

The Al Alwaiya Children’s Hospital project 
results, to date, were consistent with the 

original contract objectives. As a result of the 
renovation, this hospital, when completed, 
should provide modern healthcare facilities for 
Iraqi citizens.

 
sustainability

Sustainability was addressed in the contract. It 
required a one-year warranty for all building 
equipment, construction, and components 
and commonly offered extended warranties 
for equipment and machinery purchased. In 
addition, the task order required three legible 

Site Photo 4. Pharmacy entrance in outpatient clinic. Site Photo 5. Construction in Building B1 (wards, laboratories, and 
x-ray rooms).

Site Photo 6. Exposed walls in 
Building B1 before re-plastering.
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copies of O&M manuals, written in English 
and Arabic, for all new equipment, finishes, 
fixtures, and hardware.

dahuk rehabilitation center,  
dahuk, iraq
SIGIR PA-06-070

The objective of the Dahuk Rehabilitation 
Center project was to finish discontinued con-
struction of a modern self-contained prison 
facility designed to house 1,490 inmates so 
that juveniles, women, and other inmates with 
varied sentences (light to maximum security) 
would be housed separately. The GOI started 
the project in late 2000, but discontinued work 
in mid-2001 because of political and funding 
issues. When halted, the facility’s structural 
concrete framework was completed. This 
concrete skeleton from the previous work 
served as a starting point for new construction. 
USACE performed a detailed assessment of the 
existing concrete structure to baseline current 
contract requirements. 

The contract’s SOW included three distinct 
lump-sum contract line items. Overall, the 
contractor was required to provide all of the 
design, labor, and material to complete the 
three contract line items, using the existing 

plans and specifications of the work previously 
started and stopped as a 90% design  
submission. 
• Contract Line Item 1 included the design 

and complete repair of the existing struc-
ture based on a pre-construction defi-
ciency assessment conducted by USACE, 
including the main structure, grounds, and 
all associated utilities, excluding the power 
plant, equipment, and water tanks. Addi-
tionally, design completion included all 
necessary modifications to existing draw-
ings to match dimension measurements 
with the actual existing physical structure.

• Contract Line Item 2 included the complete 
design and construction of a power plant, 
equipment, and water tanks specifically 
excluded from Contract Line Item 1. 

• Contract Line Item 3 included require-
ments for the contractor to provide designs 
only, without any construction, for con-
tractors providing items or work that were 
“furnished by others.” 

what sIgIr found

The contract’s design and specifications were 
specific enough to construct the facility 
because USACE conducted a prudent evalu-

Site Photo 7. The Dahuk Rehabilitation 
Center at the pre-construction stage for 
the current contract. 
(Photo courtesy USACE)

PA-06-070

Site	Photo	7	

Site	Photo	9	
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Site Photo 8. Ground-floor 
installation of security protection 
bar assemblies. 

ation of pre-existing conditions and current 
requirements. In addition to reviewing rel-
evant project documentation and conducting 
discussions with selected government repre-
sentatives, the assessment team conducted a 
site visit on July 31, 2006, when the project 
was estimated to be 60% complete. During 
the site visit, the assessment team observed 
closely supervised craft-specific crews working 
throughout the facility. 

The SIGIR report described various tech-
niques used by the contractor to ensure 
acceptable construction work. For example, the 

contractor established a fabrication shop with 
a variety of metal-working tools to construct 
reinforced frames with metal bars for window 
and door applications throughout the facility. 
Contractor performance appeared to meet the 
standards of the design. SIGIR did not identify 
any negative findings or recommendations for 
corrective action. When completed, the project 
should meet the intended objective if past con-
struction and oversight practices continue. 

The U.S. government’s QA and the contrac-
tor’s QC programs were effective. QA and QC 
functions were performed by the same people 

PA-06-070

Site	Photo	7	

Site	Photo	9	

Site Photo 9. Dahuk 
Rehabilitation Center main 

entrance, July 31, 2006.
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since the project’s beginning—a key to the 
effectiveness of the QC and QA programs. The 
benefit of such continuity was apparent during 
the assessment team’s on-site visit. Specifically, 
QA and QC personnel were well-informed 
about the project’s history, progress, and status.

 
sustainability

Project sustainability was adequately addressed 
in the contract. In addition to completing 
construction of the main facility—which 
included a power generating and distribution 
system and a heating and cooling plant—the 
contractor was required to provide a design 
package for all furnished items or work to be 
completed by other subcontractors. Including 
a design package requirement from a single 
source should increase the cohesiveness of 
work to be completed by an array of  
subcontractors. 

al Kasik water storage tanks,  
al Kasik, iraq
SIGIR PA-06-071

The objective of the project was to construct 
a storage tank system for potable water, with 
a capacity of no less than 7.7 million liters. 
The SOW specified the contractor’s roles and 
responsibilities and provided details on the 
specifications and testing requirements. The 
contract SOW also addressed the piping, 
valves, meters, pumps, and control equip-
ment required to incorporate the system of 
storage tanks with existing water distribution 
and treatment systems. Based on the final 
design, most of the physical construction was 
devoted to building a system of eight equally 
configured tanks to yield a minimum system 
capacity of 7.7 million liters. The water storage 
tank project was initiated to replace inadequate 
water storage facilities with facilities that have 
greater capacity and are in better condition. 

Site Photo 10. Overall progress of water 
storage tank construction, as of August 
1, 2006.
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what sIgIr found

In addition to reviewing relevant project docu-
mentation and conducting discussions with 
selected government and contractor represen-
tatives, the assessment team visited the site on 
August 1, 2006, when the project was estimated 
to be 57% complete. Although the field period 
of performance had been extended to Sep-
tember 19, 2006, the contractor’s representative 
believed that it was unlikely that the Water 
Storage Tank project would be completed by 
then for a number of reasons. Government 
QA reports confirmed that substantial rain in 
January, February, and March 2006 contributed 
to delayed progress on the project. In addition, 
the contractor’s representative stated that there 
had been unspecified delays because equip-
ment and material were unavailable. SIGIR 
observed that the subcontractor was waiting 
for a sand blaster to clean all steel before a pro-
tective/finish coating could be applied. In addi-
tion, the contractor’s representative stated that 
a shortage of welders skilled enough to pass a 
welding test administered by the QC manager 
had been a persistent problem. 

The final design to construct the facility 
with eight similar water tanks was adequate 
and practical. At the time of the assessment 
team’s site visit, construction of each tank 
was in various stages of completion, and the 
completed construction work complied with 
the design standards. The tanks were designed 
to be fabricated on site by the contractor. Tank 
construction was divided into four major 

stages: concrete foundation, welded steel floor, 
welded steel walls, and welded steel roof. At 
the time of the SIGIR site visit, work on the 
foundation, floor, and wall was in progress. 
Based on the assessment team’s review of rel-
evant documentation, discussions conducted 
with informed contractor and government 
personnel, and the on-site visit, the contractor’s 
procedures to manage construction activity 
appeared effective. QC and QA and numerous 
test reports confirmed that QC and QA per-
sonnel effectively monitored the project. 

Although delayed, the project should meet 
its intended objective when completed if past 
construction and oversight practices continue. 
When filled with water, the project should 
store and supply clean water to the water 
distribution system. Accordingly, the SIGIR 
report did not contain any negative findings or 
recommendations for corrective action.

sustainability

Project sustainability was adequately 
addressed. Covered non-pressurized 
water holding tanks offer a high degree of 
sustainability when properly constructed. 
When the system of tanks is filled with water, 
it is designed to remain in place and supply 
clean water to the water distribution system. If 
completed as designed, the project will likely 
be sustainable for years to come.
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al Kasik waste water treatment plant,  
al Kasik, iraq
SIGIR PA-06-074

The project objective was to plan and construct 
a wastewater treatment plant that complies 
with the specifications of World Health Orga-
nization 2000. The contractor was required 
to develop a work plan to select, provide, and 
install a complete wastewater treatment plant. 
Specifically, the SOW required the full range of 
construction and engineering activities to meet 
all customer requirements and project  
objectives. 

what sIgIr found

In addition to reviewing relevant project 
documentation and conducting discussions 
with selected government representatives and 
Iraqi wastewater treatment plant operators, the 
assessment team visited the site on August 1, 3, 
7, and 9, 2006, to conduct a thorough inspec-
tion of the wastewater treatment plant. No 
construction was in progress because construc-
tion was completed and accepted by the U.S. 
government on February 13, 2006, and the 
contractor departed from the site on February 
18, 2006. However, at the time of the site visit, 

the facility was not operating or processing 
wastewater because of a catastrophic failure of 
the sweep-arm assembly in the clarifier tank 
on March 19, 2006. As a result, since the failure 
occurred, raw sewage has been pumped off the 
site. Until the sweep-arm assembly is repaired, 
sewage will continue to be pumped into the 
countryside through a surface ditch, which 
creates a potential health hazard to local people 
and groundwater. AFCEE representatives 
confirmed that repairs to the facility started in 
early December 2006. 

In general, project components were 
adequately designed before construction. 
However, the assessment team noted that the 
installed chlorination system disinfected the 
wastewater at the pre-filter stage. During this 
stage, suspended solids reduced disinfection 
efficiency. As an alternative, a post-filter stage 
chlorination process would have been more 
effective because suspended solids would have 
been significantly reduced before the chlori-
nation process. In addition, the chlorination 
solution used, per design, may not have been 
compatible for storage in the high-temperature 
extremes of the local environment. 

Site Photo 11.  Raw sewage pumped 
offsite through a surface ditch.
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Construction appeared to meet design 
standards, with two exceptions. First, the clari-
fier tank’s sweep-arm assembly was not built in 
accordance with the approved design docu-
mentation. Failure to construct the tank sweep 
arm to the design may have been the primary 
factor, or at least a significant contributing 
factor, causing a complete failure of the clari-
fier tank on March 19, 2006. Second, the G-3 
pump station experienced a significant amount 
of structural concrete fracturing/cracking. The 
most likely reason for fracturing was inad-
equate soil compaction before the concrete 
was cast. However, the contractor may not 
have sufficiently reinforced the concrete at 
the corner of the G-3 foundation with steel as 
required. Insufficient reinforcement at a corner 
could have contributed to the severe cracking. 
In any case, the physical failure of the concrete 
could result in severe damage to the piping and 
pumps of the pump station.  

The contractor’s QC and the U.S. govern-
ment’s QA programs were found to be gen-
erally effective. As required, the contractor 
submitted an adequate QC plan before con-
struction started. QA activities were sufficiently 
documented with reports that were reasonably 
well-written, descriptive, complete, and almost 
always supported by relevant photos. Project 
deficiencies were not caused by ineffective QM 
practices or personnel. 

sustainability

Task order requirements related to project 
sustainability were too vague, and the con-
tractor was not required to provide a suf-

ficient inventory of backup replacements and 
spare parts to effectively maintain wastewater 
treatment plant components to sustain opera-
tions. The assessment team observed several 
instances in which components of the waste-
water treatment plant were inoperative because 
there was no inventory of backup replacements 
or spare parts to facilitate repair. As a result, 
the failure of a common component led to 
significant disruption in wastewater treatment 
plant operations and effectiveness.

In addition to the design and construction 
issues, two other factors contributed to the 
failure of the clarifier tank—insufficient opera-
tional/run testing and ineffective plant oper-
ator training before turnover to the Iraqi Army 
operators. The operational test period for the 
clarifier tank was only eight days because of a 
water shortage at the time. Consequently, run-
test observations by contractor personnel were 
limited to only 8 days—not the 30 days origi-
nally planned. In addition, Iraqi wastewater 
treatment plant operators stated that they 
received only four days of operational training 
before the contractor departed the site. 

Government and contractor officials said 
that the failure of the clarifier tank sweep-arm 
was partly or completely caused by the Iraqi 
wastewater treatment plant operators. The 
contractor explained that the sweep arm would 
have failed “…if the tank was not drained prior 
to restart.” Conversely, AFCEE representatives 
wrote: “It is believed that the Iraqi Army put 
the plant into operation … before adequate 
flow of liquids was available….” Considering 
the differences between the two explanations, 
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what actually led to the failure could not be 
determined. However, it is likely that the Iraqi 
wastewater treatment plant operators were 
not sufficiently trained, largely because of the 
reduced testing period and the contractor’s 
quick departure from the site. 

Based on the fieldwork results, SIGIR 
recommended that the AFCEE Director seek 
funding and implement a contract amendment 
to provide sufficient backup replacements and 
spare parts to ensure that the wastewater treat-
ment plant is effectively maintained. SIGIR 
also recommended that sufficient training 
should be provided to plant personnel to 
ensure effective plant operation. No additional 
recommendations were made because AFCEE 
representatives took or initiated appropriate 
actions to correct deficiencies related to the 
failure of the clarifier tank sweep-arm and the 
fracturing of the G-3 pump station concrete.

management comments

The AFCEE Director concurred with the 
recommendation and issued an amendment 
to the contract to extend the period of perfor-
mance to January 31, 2007, for needed repairs 
to the facility. The AFCEE also is working 
on an additional contract extension amend-
ment to address replacement parts, personnel 
training, and maintenance issues. Management 
comments fully addressed the issues raised in 
SIGIR’s conclusions and recommendations. 
These actions, together with actions initiated 
before and during the assessment, will resolve 
the issues that SIGIR identified.

�1st Brigade iraqi 
army Barracks,  
hilla, iraq
SIGIR PA-06-075

The objective of this 
project was to con-
struct new buildings 
and facilities in Hilla, 
Iraq, for the 2/8 (for-
merly 51st) Brigade 
Garrison, Iraqi Army. This 
project was constructed 
under a task order issued under an indefinite 
delivery/indefinite quantity contract awarded 
by the USACE Gulf Region Division South 
District (GRS). The scope of work included 
construction of these buildings and facilities:
• a dining facility for 100 men
• two 75-man barracks 
• two ablution buildings with 8 water closets, 

7 showers, and 8 hand-washing stations in 
each building 

• electrical distribution enhancements, such 
as electrical generators 

• covered parking (sunshades) for 50 vehicles
• motor pool (a vehicle maintenance facility)
• paved street and pads, plus an aggregate 

service road
• force protection improvements (a new 

guardhouse and main gate improvements)

At the time of the assessment, the project 
was 90% complete, with the buildings sub-
stantially finished, except for punch-list items. 
Remaining work included completion and 
hookup of the electrical generators, as well as 
asphalt paving. 

Site Photo 12. Water closet at the 2nd Brigade garrison 
showing plastic plumbing fixtures.
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what sIgIr found

The SIGIR assessment team reviewed con-
tract documentation, construction drawings 
and specifications, and QC and QA reports, 
and the team conducted interviews with GRS 
personnel. SIGIR concluded that the USACE-
developed design was adequate to construct 
the buildings and facilities included in the 
scope of work. However, there were no struc-
tural drawings for the motor pool facility, and 
there were no drawings for the paving work 
defined in the scope of work. 

The SIGIR assessment team concluded that 
most of the construction appeared to meet 
the standards of the SOW and design. How-
ever, the team identified some punch-list item 
deficiencies that should be corrected by the 
contractor before final acceptance by USACE. 
The assessment team also noted deficiencies 
with the motor pool vehicle maintenance 
ramps and details associated with the struc-
tural steel. Because the motor pool design 
lacked sufficient detail, SIGIR recommended 

that GRS assess the adequacy of the concrete 
vehicle ramps and the structural steel frame 
supporting the facility’s roof. 

sustainability

SIGIR concluded that sustainability was not 
adequately addressed in the basic contract and 
not mentioned in the task order requirements. 
The basic contract did not address spare parts 
lists, major catalog cuts, or a specific one-year 
warranty on all materials and workmanship 
for the buildings and facilities constructed 
or renovated in this project. In addition, 
the assessment team identified low-quality 
plumbing fixtures and barracks building doors 
used by the contractor. The use of these items 
will present the Iraqi Army with continual 
maintenance problems.

Site Photo 13. Crumbling mortar at the surface of the vehicle ramp.

Site Photo 14. Shower facilities at the 2nd Brigade garrison 
showing a thin wall metal tubing shower fixture connected to the 
wall with a single screw clamp.
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al hillah police firing range,  
hilla, iraq
SIGIR PA-06-076

The objective of this project was to construct a 
combination rifle and pistol range for the Iraqi 
Police at the Police Academy in Hilla, Iraq. 
This project was constructed under a fixed-
price contract awarded by USACE GRS. The 
scope of work included construction of these 
buildings and facilities: 
• 12 cast-in-place reinforced concrete pipes 

(rectangular tubes) for rifle-firing stations 
• 12 cast-in-place reinforced concrete pipes 

(rectangular tubes) for pistol-firing stations 
• range-control building with armory, bath-

rooms, first-aid room, and waiting area for 
students

• generator pad and sunshade, 100-kilovolt-
amp (kVA) generator, 2,000-liter fuel tank, 
and main distribution panel with automatic 
transfer switch 

• four 9.1-meter aluminum light standards 
with 250-watt high-pressure sodium  
luminaries 

• site work, including sidewalk construction

At the time of the assessment, the project 
was 95% complete. The range-control building 
and 24 firing stations were substantially fin-
ished, except for punch-list items. Remaining 
work included completing the installation of 
the generator fuel tank and constructing a 
sunshade for the electrical generator. 

what sIgIr found

Based on the SIGIR assessment team’s review 
of contract documentation, construction 
drawings, and specifications, the team con-
cluded that the design developed by USACE 
was adequate to construct the 12 rifle-firing 
stations and the 12 pistol-firing stations. 
Each firing station included a sunken firing 
pit covered by a steel sunshade, as well as a 
reinforced concrete firing tube for the shooter 
to fire into at a target located in a concrete 
and masonry enclosure at the other end of the 
firing tube. The design for the range con-
trol building, added to the project scope by 
modification, comprised a single architectural 
drawing. There were no structural, electrical, 
or mechanical drawings for the building, but 

Site Photo 15. Rifle-firing stations. Site Photo 16. Pistol-firing station showing shooter’s pit, 

firing tube, and target enclosure.
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the contractor had substantially completed 
construction of the building with no signifi-
cant deficiencies observed during SIGIR’s on-
site assessment. In addition, the construction 
of the rifle-firing and pistol-firing stations met 
the standards of design. USACE GRS per-
sonnel from the Babil Resident Office ensured 
quality and compliance with the contract 
requirements. The completed project work will 
result in a fully functioning firing range with 
12 rifle-firing stations and 12 pistol-firing sta-
tions for the Iraqi Police.

sustainability

Sustainability was addressed in the contract 
requirements. The contract specifications 
required a one-year warranty on all materials 
and workmanship for the buildings and facili-
ties constructed in this project. In addition, 
the contract required the training of at least 
two people designated by the police in the 
operation and maintenance of the generator. 
Further, the contract stated that all operating, 
maintenance, and repair manuals be provided 
in Arabic.

�0�nd Battalion iraqi army  
headquarters Barracks,  
hilla, iraq
SIGIR PA-06-077

The objective of this project was to construct 
new buildings and facilities for the 1/2/8 (for-
merly 402nd) Battalion Garrison, Iraqi Army, 
in Hilla, Iraq. This project was constructed 
under a task order issued under an indefinite 
delivery/indefinite quantity contract awarded 

by USACE GRS. The scope of work included 
construction of these buildings and facilities:
• two 75-man barracks 
• two ablution buildings with 8 water closets, 

7 showers, and 8 hand-washing stations 
• medical clinic addition
• classroom building
• armory
• water storage tank (300 cubic meters)
• asphalt concrete roads and pads
• covered parking (sunshades) for 48 vehicles

At the time of the assessment, the project 
was 95% complete. The buildings were sub-
stantially complete, except for punch-list items. 
Remaining work included completion of the 
water storage tank and road paving. 

what sIgIr found

The SIGIR assessment team reviewed contract 
documentation, construction drawings and 
specifications, and QC and QA reports. The 
team also interviewed GRS personnel. They 
found that the design developed by USACE 
was adequate to construct the buildings 
and facilities included in the scope of work, 
although the design of the water tank and the 
architectural drawings lacked some details.

The inspection team did not observe signifi-
cant deficiencies. However, the team observed 
a noticeable settlement crack in the class-
room building exterior. In addition, because 
the design of the water tank lacked sufficient 
detail, SIGIR recommended that GRS review 
the water tank construction for structural 
adequacy. 
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sustainability

SIGIR concluded that sustainability was not 
adequately addressed in the basic contract and 
not mentioned in the task order requirements. 
The basic contract did not address spare parts 
lists, major catalog cuts, or a specific one-year 
warranty on all materials and workmanship 
for the buildings and facilities constructed or 
renovated. In addition, the assessment team 
identified low-quality plumbing fixtures and 
barracks building doors installed by the con-
tractor; these items will present the Iraqi Army 
with continual maintenance problems.

Baghdad police college,  
Baghdad, iraq
SIGIR PA-06-078.2
SIGIR PA-06-079.2

The overall objective of the project was to 
design and construct a modern police training 
academy campus at the existing Baghdad 
Police College (BPC). The existing facility 
comprised a number of decaying buildings 
constructed in the 1930s and 1940s. These 
buildings had the capacity to house approxi-
mately 1,200-1,500 cadets. The new campus 
was to include new and renovated barracks 

and training facilities, an upgraded and new 
storm-water system, a sanitary sewer collection 
system, a potable water system, and electrical 
service distribution system. Other improve-
ments included a new dining facility, admin-
istrative offices, firing ranges, laundry, athletic 
and communication facilities, and an improved 
security perimeter. The ultimate goal of the 
project was to house and train approximately 
10,000 cadets. 

In March 2004, the CPA awarded a contract 
to Parsons Delaware, Inc., to construct and 
renovate the BPC. When the CPA was dis-
solved, the Joint Contracting Command-Iraq/
Afghanistan (JCC-I/A) became the contracting 
agent. The USACE Gulf Region Division 
(GRD) and the Project and Contracting Office 
(PCO) are responsible for the efficient and 
effective execution and administration of 
design-build contracts for the reconstruction 
of Iraq. The JCC-I/A gave GRD and PCO a 
roles and responsibilities matrix to specify the 
functions of each organization. 

Site Photo 17. Classroom building at the 1/2/8 Battalion garrison.
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what sIgIr found

SIGIR made six visits to the BPC: August 22, 
2006; September 4, 2006; September 21, 2006; 
November 10, 2006; December 1, 2006; and 
December 8, 2006.

The intent of the August 22, 2006 site visit 
was to assess the entire project using the 
stated objectives. However, SIGIR identi-
fied significant plumbing issues in the cadet 
barracks that required separate reporting.489 
In September 2006, SIGIR visited the BPC 
twice to determine whether GRD had required 
the contractor to take corrective actions on 
the plumbing issues SIGIR identified in its 
first visit. GRD later advised SIGIR that the 
plumbing issues had been corrected in early 
November 2006; therefore, SIGIR visited the 
BPC on November 10, 2006, to assess the 
quality of the plumbing rework. SIGIR identi-
fied similar and additional plumbing deficien-
cies. The team immediately noticed water 
on the ground floor common area of a cadet 
barracks building and water leaking from the 
ceiling (Site Photo 18) at approximately the 
same pace as documented in the previous 
report. The team also noticed water leaking in 
the same locations on the pipes (Site Photos 
19 and 20). The team noted fewer stains from 

Site Photo 18. Water leaking 

from ceiling of cadet 

barracks.

Site Photo 19. Effects of wastewater leaking on plumbing pipes.

Site Photo 20. Effects of wastewater leaking on plumbing pipes.
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the wastewater leaking on pipes than the team 
observed during its initial visit. BPC cadets 
stated that water had been leaking for approxi-
mately four to five days. 

In the barracks first-floor bathroom, the 
SIGIR team found more evidence that the 
subcontractor had not properly corrected the 
previously identified plumbing deficiencies. 
In some instances, the subcontractor appar-
ently did not even replace ceiling lights and 
false ceiling panels (Site Photos 21 and 22). 
Several ceiling lights were full of urine and 
fecal matter and corroded on the outside, 
which appeared to be more than a few weeks 
old. The crystallized urine stains on the false 
ceiling panels appeared to be similar to the 
stained panels observed on SIGIR’s first visit 
to the BPC. However, GRD and the subcon-

Site Photo 21. Urine-filled ceiling light.

Site Photo 22. Urine-filled ceiling light and hanging wires.
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tractor told BPC representatives that work 
on the entire barracks was complete. In fact, 
the upstairs bathrooms were not complete, 
and there were some potential hazards. For 
example, above the showers, live wires were 
dangling through exposed areas of the false 
ceiling with light fixtures filled with urine and 
water leaking from the sewer pipes. 

The BPC construction and renovation con-
tract and task orders required significant work 
by the contractor. SIGIR made two additional 
site visits in December 2006 to assess the 
remainder of the project. As a standard part 
of the assessment, SIGIR reviewed the design 
submittal process, the adequacy of the design 
submittals, construction workmanship, and the 
quality of oversight by the contractor and the 
government. 

SIGIR identified these significant issues with 
the BPC project:
• A design and specification review process 

for construction, equipment, and parts 
with approval/rejection/resubmission and 

acceptance of documentation was not 
implemented.

• Poor-quality and non-standard construc-
tion methods were used, which were not in 
compliance with required codes.

• Low-quality parts were used.
• Beneficial Occupancy forms were improp-

erly used.
• The QM program was poor.
• The contractor did not perform invoice 

reviews.
• Contractor test results and as-built draw-

ings were questionable.

Poor construction methods

The contract and task orders required the con-
tractor to follow the International Plumbing 
Code (IPC). However, in several important 
instances, the contractor did not follow the 
IPC.  Section 708 of the IPC requires the use 
of cleanouts.490 The contractor did not provide 
the required cleanouts for soil pipes at multiple 
locations in the cadet barracks. For example, 
each toilet, sink, and shower required a  
cleanout because the drains connected to the 
sewer lines are at a change in direction. 

In addition, there are no traps installed for 
the shower and sink soil pipes. Without the 
required cleanout traps installed for the toilets 
and for the directional change of the soil pipes, 
solid waste collects and will ultimately clog the 
soil pipes, resulting in a backup of wastewater 
and a release of sewer gas (methane gas). Sec-
tion 708 of the IPC specifically prohibits the 
use of cement or concrete joints. According 
to the USACE GRD and BPC representatives, 

Site Photo 23. Pieces of plumbing pipes in the process of being removed.
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the common practice of local subcontractors 
is to cement joints in the bathroom areas (Site 
Photo 23); however, the IPC strictly prohibits 
this practice. As a result of not complying 
with the IPC requirement, the BPC will be 
faced with continual maintenance problems, 
including the backup and overflow of  
wastewater.

SIGIR also observed significant expan-
sion cracks on the exterior and interior of the 
instructors’ barracks buildings (Site Photo 24). 
SIGIR determined that the contractor’s as-built 
drawings did not reflect the reality of what was 
actually constructed at the instructors’ bar-
racks. 

Construction was so poor for the central 
laundry facility that the contractor issued a 
Nonconformance Report (NCR), and work 
was stopped while independent assessments 
were conducted to determine whether the 
construction deficiencies could be corrected. 
The independent assessments determined that 
it would be too costly to attempt to correct 
the structural construction deficiencies. Even 
though the subcontractor agreed to “take 
financial responsibility for the engineering 

fix,” this facility was removed from the SOW 
under the contract after the government paid 
approximately $350,000 for the poor construc-
tion work. Demolishing the facility will require 
approximately $100,000. Site Photo 25 depicts 
the poor construction of the central laundry 
facility.

quality management Program

The contractor’s QC plan was sufficiently 
detailed to effectively guide the contractor’s 
QM program, including the use of daily QC 
reports and NCRs to document construction 
deficiencies. However, the contractor’s QC 
Representative did not identify significant con-
struction deficiencies, such as poor plumbing 
installation practices and substandard expan-
sion joints. Even when the NCRs identified sig-
nificant construction deficiencies, there was no 
assurance that corrective actions were taken. In 
addition, it appears that the contractor did not 
provide the NCRs to the government’s Con-
tracting Officer Representative, which the QC 
plan required.

The government QA program was essen-
tially non-existent in terms of monitoring the 

Site Photo 24. Exterior expansion crack on the instructor 

barracks.

Site Photo 25. Evidence of improperly placed exposed reinforcement bar, PVC conduit, and rust.

PA-06-078	and	079	

Site	Photo	26	
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contractor’s QC program. Neither the USACE 
Gulf Region Central (GRC) Project Engineer 
nor the QAR reviewed the contractor’s daily 
QC reports. In addition, the QAR was used to 
track project progress—not to identify quality 
issues. The QAR did not identify any con-
struction deficiencies in the daily QC reports. 
Consequently, USACE GRC was not aware 
of significant construction deficiencies at the 
project site.

USACE GRC will receive a fee of 4% of 
the cost of both task orders for what it stated 
was a “limited Quality Assurance role.” This 
included using the on-site QAR to “track 
progress toward” project completion instead 
of identifying construction deficiencies. 
According to USACE GRC personnel, the 
daily QA reports given to the QAR did not 
“contain a block for quality issues.” USACE 
GRC believed that the PCO “assumed the 
responsibility for project oversight and review 
of the Quality Assurance Reports….” As a 
result, USACE GRC will be paid approxi-
mately $2.5 million for simply tracking the 
progress of the project completion instead of 
enforcing the procedures set forth in its own 
guidance on the QA program. 

Finally, as a result of USACE’s poor project 
management and lack of oversight, the U.S. 
government paid Parsons approximately 
$5.3 million in base and awards fees for sub-
standard work.

conclusions

The BPC construction and renovation project 
results were not consistent with the objectives 

of the original contract and TOs. The contract 
SOW called for providing the “Iraqi people 
with necessary basic public facilities and 
infrastructure with sufficient space accommo-
dations and reliable public works, electrical, 
plumbing, mechanical, and communications 
resources that are easy to maintain, upgrade 
and repair….” The completed barracks 
buildings continue to experience significant 
plumbing failures; the massive expansion 
cracks on the interior and exterior of the 
buildings will leave the Iraqis with continual 
maintenance issues. 

In addition, this project’s construction 
costs were originally estimated to be approxi-
mately $73 million. In an effort to complete 
the project, which was experiencing signifi-
cant cost overruns and schedule slippages, 
24 items were removed from the scope of 
work under the contract, such as the laundry 
facility, fire protection, and the communica-
tions building. The laundry facility was 51% 
complete, and the communications building 
was 38% complete. Other items—such as the 
driving course, connection to the power grid, 
and structural repairs—were de-scoped with 
no work done at all. 

The U.S. government estimates that it 
will pay Parsons approximately $62 million 
for work both fully and partially completed. 
Additional contracts with other contractors 
in excess of $8 million have been awarded 
to complete some of the construction work 
not finished by Parsons. However, most of 
the de-scoped items, which were originally 
determined to be essential to a functioning 
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police training college, will either be left as a 
shell (the communications building) or not 
even begun (the driving course and fire protec-
tion). USACE has been unable to provide the 
original estimated costs and amounts paid for 
each of the de-scoped items; therefore, it is not 
possible to determine how much new funding 
will be required to complete all of the objec-
tives of the TOs. 

The BPC construction and renovation 
project results were not consistent with the 
original contract and TO because the project 
was poorly designed and constructed, and 
the contractor and the USACE GRC Project 
Engineer and QAR did not effectively manage 
the project.

recommendations

SIGIR recommended that the Commanding 
General, GRD:
1. Require the contractor to replace all 

existing plumbing fixtures and fittings in 
all newly constructed buildings to comply 
with the IPC in accordance with contract 
specifications. Specifically, eliminate the 
use of cemented joints, abnormal fittings, 
and improperly sealed pipe connections. In 
addition, require the use of cleanouts, traps, 
and proper sealing techniques. 

2. Require the USACE GRC QARs to be 
responsible for identifying quality issues as 
required by the contract and USACE ER 
1180-1-6, instead of simply tracking project 
progress.

3. Require the USACE QARs to become thor-
oughly familiar with the IPC standards.

4. Require the USACE Project Engineer and 
QARs to supervise the contractor’s instal-
lation of all plumbing rework to ensure 
compliance with the IPC.

5. Require the USACE GRD Resident Engi-
neer to thoroughly review the as-built 
drawings submitted by the contractor. 
Specifically, walk through each facility and 
compare the as-built drawings to the actual 
construction completed. 

6. Require the contractor to resubmit, at no 
cost to the government, accurate as-built 
drawings for any deviations noted during 
the walk-through of the facility.

7. After completing the thorough review of 
the as-built drawings, verify the contractor’s 
individual charges against the confirmed 
work performed. Determine if the con-
tractor was paid for work claimed, but not 
performed. Specifically, determine if the 
contractor charged, and was paid, for engi-
neered expansion joints in the instructors’ 
barracks. If so, then recover the money paid 
to the contractor. 

8. Require the USACE QARs to be present 
for any future plumbing tests. In addition, 
require the QARs to document the tests 
performed, equipment used, and test setup 
information.

9. Require the Project Engineer and QARs to 
review the 95 NCRs submitted by Parsons 
for construction deficiencies and determine 
if corrective actions were previously taken. 
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If corrective actions were not taken, require 
that necessary corrective actions be taken. 

Indications of Potential fraud

During this inspection, SIGIR found indica-
tions of potential fraud and referred these 
matters to SIGIR Investigations.

management comments

GRD generally concurred with the conclu-
sions in the draft report; however, GRD did 
not concur with all of the draft report’s rec-
ommendations. GRD noted that the stra-
tegic and urgent need to quickly provide a 
training capability for the Iraqi Police has been 
achieved. And despite identified shortfalls in 
workmanship of the sewer, water, and electrical 
infrastructure of the facilities, not one gradua-
tion has been delayed, nor has a single class of 
cadets been delayed.

GRD’s comment regarding the ability 
of the Baghdad Police College to graduate 
cadets is irrelevant to the issues raised in this 
report. The contract and task orders specifi-
cally required the construction of the Baghdad 
Police College to comply with international 
building standards and diligent quality man-
agement by the contractor and the govern-
ment. In its comments, GRD confirmed that 
international building standards were not 
followed and that the quality management 
program of the contractor and the govern-
ment was not adequate. The intent of the 
contract and task orders was to provide the 
Baghdad Police College staff an adequate 
training facility—including cadet barracks and 

classrooms—to train a substantial number 
of cadets. Instead, the poor construction and 
oversight forced the Baghdad Police College to 
relocate cadets from one barracks to another—
and in at least one case, into a classroom—as 
temporary living quarters to protect cadets 
from leaking urine and fecal matter.  

In view of GRD’s admission that “estab-
lished international standards” were not fol-
lowed by the contractor and enforced by the 
government, SIGIR continues to believe that 
the recommendations are appropriate and will 
work with GRD to reach a mutually satisfac-
tory resolution. 

electrical substation sustainment
SIGIR PA-06-082-AL HAKAMIA
SIGIR PA-06-083-AL HAMDAN
SIGIR PA-06-084-AL KAFFAT
SIGIR PA-06-085-AL SERAJII
SIGIR PA-06-086-SHAT AL ARAB

The SIGIR Inspections directorate is assessing 
completed projects to determine whether they 
are likely to remain operational after transition 
from the U.S. government to the GOI. 

This report addresses SIGIR’s assessments 
of five electrical distribution substations  
completed in Basrah in September 2005 and 
transitioned to the Southern Distribution 
Company, which reports to the Iraqi Minister 
of Electricity. The substations were designed to 
convert high-voltage transmission electricity 
to low-voltage electricity and feed it through 
distribution lines to support local electrical 
demands. SIGIR originally performed con-
struction assessments of all five substations in 
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July 2005 and found the construction quality 
adequate and consistent with contract require-
ments. However, the report noted that none 
of the five substations were energized because 
incoming transmission lines and outgoing 
distribution lines were not connected. 

PCO491 informed SIGIR at that time 
that plans to energize the substations were 
underway. A $10 million transmission feeder 
contract funded with IRRF funds had been 
awarded to an Iraqi company on April 30, 
2005. The distribution feeders were the respon-
sibility of the Iraqi Ministry of Electricity. 

what sIgIr found

At the time of this second assessment, SIGIR 
was informed that transmission and distribu-
tion lines were connected to four of the five 

substations. The transmission lines to the 
fifth substation at Shat Al Arab were being 
routed, but had not yet been completed. On 
October 19, 2006, SIGIR observed two of 
the five substations, but because of security 
conditions, personal security representatives 
would not escort SIGIR inspectors to the other 
three. However, through representations made 
by the Resident Engineer USACE GRS and 
Iraqi Southern Distribution Company rep-
resentatives and a review of documentation 
and analysis of satellite imagery of the unob-
served substations, SIGIR believes that none 
of the unobserved substations have suffered 
any significant deterioration since they were 
transferred to the Ministry of Electricity. Two 
of the three unobserved substations appear to 
be operating, and the third is waiting for the 

Site Photo 26. Al Hamdan substation distribution: 11 kV switchgear 

panels at the time of the initial assessment.

Site Photo 27. Al Hamdan substation distribution: 11 kV 

switchgear panels at the time of the second assessment.

Site Photo 28. Al Serajii 33/11 kV transformer, first assessment. Site Photo 29. Al Serajii 33/11 kV transformer,  second 

assessment.
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transmission line connection before it can be 
energized.

The facilities were secured and in good 
repair and showed no significant deteriora-
tion since the first assessment. Four of the five 
substations were operational, and the fifth was 
awaiting the connection of the incoming trans-
mission line. SIGIR was informed that the fifth 
substation became operational during the week 
of November 26, 2006. 

Although the substations were capable of 
distributing power to the grid at the time of the 
second assessment, they were operating at only 
36% capacity, partly because of insufficient 
input from upstream transmission substations 
and partly because of excess switching capa-
bility designed into the substations to meet 
long-term demand. The substations should 
achieve their stated objective when the trans-
mission lines are connected to the Shat Al 
Arab substation and the transmission capacity 
is increased to provide adequate power to ener-
gize distribution feeders to meet local demand.

Protective relays used to manage power 
surges in the distribution feeders may not be 
robust enough for the current environment. 
The absence of replacement relays required the 
cannibalization of non-energized lines. If left 
unresolved, degradation in distribution could 
diminish the power supply to the Basrah area.

sustainability

The substation operations appeared to be 
staffed by personnel with adequate skills to 
manage and operate them. However, the 

formal training that the subcontractor pro-
vided to ten Iraqis appears to have provided 
no value to the substation operations because 
none of the Iraqis selected by the Ministry of 
Electricity for training were assigned to opera-
tions or management positions in the Southern 
Distribution Company.

Spare parts, drawings, and operating 
manuals were provided as required by the 
contract. However, confusion over the official 
acceptance process appears to have caused 
spare parts to be left in unopened boxes next to 
at least one substation for more than one year. 
Neither the contractor nor the GRS Resident 
Engineer was notified by Southern Distribu-
tion Company personnel that the spare parts 
boxes had not been opened.

SIGIR recommended that the USACE 
GRD-Electric Sector Program Office take these 
actions:
1. Continue actions to connect the transmis-

sion lines to the Shat Al Arab substation.
2. Execute a memorandum of understanding 

with the Iraqi Minister of Electricity that 
would require assigning formally trained 
Iraqis to specific positions that directly 
benefit the project. Absent a formal agree-
ment, the Ministry of Electricity should be 
required to pay the training costs. 

3. Modify the project transfer process to 
ensure that there is no misunderstanding or 
confusion over responsibility and delivery 
procedures for spare parts, drawings, and 
operating manuals. 
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4. Review the frequency and cause of the 
protection relay failures to determine if 
they are systemic and/or design deficien-
cies. Based on their analysis, GRD-Electric 
Sector should work with the Ministry of 
Electricity to take appropriate action to 
remedy any premature relay failures.

The Commanding General, USACE GRD, 
concurred with SIGIR’s conclusions and rec-
ommendations and implemented corrective 
actions as appropriate.

aerial project survey program
The SIGIR Satellite Imagery Group, based in 
Arlington, Virginia, conducts aerial assess-
ments of U.S.-funded reconstruction project 
sites throughout Iraq. SIGIR project assess-
ment teams in Iraq use this information and 
analysis to evaluate reconstruction project sites 
that are inaccessible because of the security 
situation or are located in remote locations. 
The information provided is also used to verify 
project locations and obtain follow-up infor-
mation on previously inspected reconstruction 
sites. This provides SIGIR personnel with a 
visual basis to evaluate reconstruction prog-
ress and determine if projects are being built 
according to contract specifications. The Satel-
lite Imagery Group also assists other SIGIR 
directorates by providing imagery products as 
needed.

natIonal geosPatIal-IntellIgence 
agency suPPort
SIGIR has continued to work with other 
government agencies to provide more in-
depth analysis and evaluation of project sites. 
To date, this continuing relationship has 
resulted in analysis of 96 project sites and 6 
road segments. In the fourth quarter of 2006, 
the National Geospatial-Intelligence Agency 
(NGA) completed analyses of 20 project sites 
for SIGIR. NGA’s continued assistance pro-
vides an invaluable resource to SIGIR inspec-
tors. These are some of NGA’s findings pro-
vided to SIGIR for the quarter:
• 18 sites appeared to be completed. 
• 1 site appeared to be under construction.
• 1 border fort appeared to be a duplicate 

because of provided geo-coordinates. 

The partnership of SIGIR and NGA com-
bines resources to meet mission requirements. 
NGA’s assistance and knowledge base increases 
the number and depth of analysis of proj-
ects that can be reviewed and allows SIGIR 
to provide a more accurate picture of Iraq’s 
reconstruction progress. Aerial Image 1 is an 
example of imagery provided by NGA this 
quarter.

sIgIr Imagery
This quarter, SIGIR imagery analysts created 
26 imagery products using commercial satel-
lite imagery and limited available contract 
information. This imagery provided visual 
assessments of progress at reconstruction site 
locations throughout Iraq. SIGIR shares the 



sigir oversight

  JanuarY 30, �007 i REPORT TO CONGRESS i  1��

Aerial Image 1. Border post located 

in northwest Iraq along the Syria-Iraq 

border.

Aerial Image 2. Time-phase overview of a water treatment facility in the Al Muthanna region. Imagery on the left shows the 

construction of support buildings on October 3, 2004. Imagery on the right shows the completed water treatment facility on 

February 25, 2006. 

Aerial Image 3. Overview 

of the Al Hamden electrical 

substation, which SIGIR 

personnel visited this 

quarter.
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imagery products with government contracting 
agencies to update their project information 
and to identify any obvious deficiencies. SIGIR 
assessed and reviewed the following during the 
reporting period:

• 11 border posts
• 10 electrical substations
• 5 water treatment facilities 

Aerial Images 2 and 3 are examples of 
imagery created by SIGIR this quarter. 

The SIGIR Satellite Imagery Group has also 
provided imagery to support SIGIR audits 
and investigations during previous quarters, 
in addition to its standard role of supporting 
SIGIR inspections. Imagery support prod-
ucts—including site overviews, project site 
breakouts, and site assessments—are used to 
prepare for site visits and to identify possible 
problems. 

In partnership with NGA during the past 
four quarters, SIGIR imagery analysis has 
resulted in 266 cumulative satellite imagery 
assessments and products. Figure 3-2 shows 
the approximate locations of this joint effort.

areial imagery assessment_map.ai

Figure 3-2
Aerial Imagery Assessments

9
14

30
5

1
2

2
2

8
22

8 8
4

2 1

1

14 1
12

3
1

1 1
4

5213
4

3
1
2

3

2
3 8

1
1 3

9
21

1

1
1

1

1    
2

2
3 2

4
1
18

2
7

This Quarter
Other Quarters

5 10

19

12



sigir oversight

  JanuarY 30, �007 i REPORT TO CONGRESS i  �01

sigir investigations
SIGIR fields the largest number of fraud inves-
tigators in Iraq. This quarter, SIGIR continued 
to work closely with the Major Procurement 
Fraud Unit (MPFU) of the U.S. Army Criminal 
Investigation Command (CID). Also, SIGIR 
welcomed the arrival of two criminal investi-
gators from the DoD OIG Defense Criminal 
Investigative Service (DCIS) to Iraq. SIGIR 
has extended its investigative arm into Kuwait, 
joining two investigators from DCIS and four 
from Army CID MPFU. 

Currently, SIGIR investigators are working 
on 78 cases. Thus far, their work has resulted 
in 5 arrests and 4 convictions, and another 23 
cases await prosecution at the Department of 
Justice (DoJ).

During this quarter, SIGIR and five other 
agencies established the International Contract 
Corruption Task Force (ICCTF):
• MPFU, U.S. Army CID 
• DoS OIG Criminal Investigations  

Directorate
• USAID OIG
• DCIS
• Federal Bureau of Investigation (FBI)

The task force identified 36 cases; SIGIR 
contributed 9 cases to this effort. SIGIR is still 
working on 37 cases for presentation to the 
task force. This quarter, SIGIR investigations 
opened 27 cases and closed 43 of the prelimi-
nary and open cases. There are currently 78 
open investigations. 

SIGIR is also a member of several subcom-
mittees of the DoJ National Procurement 
Fraud Task Force, most notably the Interna-

tional Working Committee (IWC). The IWC 
serves as a valuable link between federal law 
enforcement agencies and DoJ, as well as a 
vehicle to discuss issues concerning additional 
funding for corruption/fraud investigations, 
prosecutorial venue, extra-territorial jurisdic-
tion, liaison with DoS and foreign govern-
ments, and coordination with legal attachés, 
agencies with deployed investigators, and 
auditors. 

SIGIR continues to work with MPFU on 
suspensions and debarments of individuals 
and companies. SIGIR investigators also work 
closely with the DoJ Commercial Litigation 
Section, Civil Division, pursuing civil rem-
edies against individuals and companies, and 
in many cases proceeding with side criminal 
investigations.

sigir-issued subpoenas
This quarter, SIGIR investigators have issued 
four Inspector General (IG) Subpoenas. The 
legal authority for issuing these subpoenas is 
the Inspector General Act of 1978, as amend-
ed. The act empowers IGs to conduct and 
supervise audits and investigations relating to 
agency programs and operations. 

international contract  
corruption task force/  
Joint operations center
On October 2, 2006, a Joint Operations Center 
(JOC) was established at SIGIR headquarters 
in Arlington, Virginia, to gather intelligence 
and disseminate information on corruption 
and fraud investigations. On November 20, 
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2006, the ICCTF was created as a force multi-
plier for all federal agencies engaged in investi-
gating complex matters in combat and austere 
international environments. 

The ICCTF-JOC will coordinate the process 
of gathering intelligence, and sharing intel-
ligence and appropriate case information. It 
will also provide analytical and target linkage 
data response reporting for use by all partner 
agencies. When fully functioning, the JOC will 
allow case agents in the United States to work 
together with special agents and prosecutors 
outside the United States, reducing travel time 
and expense, eliminating case overlap, and 
providing valuable analytical case support. The 
ICCTF will also find prosecutorial jurisdiction 
to determine suitable venue.

Initially designed for the smooth transi-
tion of investigations when SIGIR was to have 
terminated, the ICCTF-JOC will now con-
tinue SIGIR’s efforts, ensuring transparency 
with other law enforcement agencies through 
coordination and partnerships on all SIGIR 
cases—an unprecedented sharing within the 
federal law enforcement community. 

To accomplish its mission more efficiently 
and cost-effectively, SIGIR leverages the 
resources of other law enforcement agencies 
and the 20 SIGIR Investigations personnel in 
Kuwait and Iraq. This quarter, the startup of 
this initiative generated momentum and set up 
a steady flow of federal law enforcement action 
during the next several quarters.

As part of the ICCTF-JOC, the FBI has 
assigned eight significant SIGIR criminal 
investigations to FBI field offices throughout 

the country. In addition, as part of a unique 
federal law enforcement agreement, the FBI 
will run investigative leads for SIGIR at the 
preliminary stages of investigations even 
before acceptance by the task force. The use of 
resources with FBI field offices throughout the 
country and legal attachés around the world 
will add immeasurable value to criminal inves-
tigations originating in Iraq and Kuwait. SIGIR 
has also received a further personal commit-
ment from FBI senior leadership regarding 
continued support for SIGIR and ICCTF.

suspensions and debarments
Since December 2005, SIGIR has worked 
closely with DoJ, CID, DCIS, and the Army 
Legal Service Agency’s Procurement Fraud 
Branch to suspend and debar contractors in 
cases of fraud or corruption within the Army, 
including those involving Iraq reconstruc-
tion or Army support contracts in Iraq. These 
cases arise both from criminal indictments 
filed in federal district courts and allegations of 
contractor irresponsibility requiring fact-based 
examination by the Army’s Suspension and 
Debarment Official. 

In June 2003, DoD designated the Army as 
the Executive Agent for contracting support 
to the CPA; therefore, the Army’s Suspension 
and Debarment Program is at the forefront of 
ensuring the integrity of contractors perform-
ing these contracts. The goal of this program is 
to ensure that these contracts are awarded to, 
and performed by, contractors who are honest, 
ethical, and have the ability to successfully per-
form this important work. The Procurement 
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Fraud Branch has also taken a leading role 
within the Army and at joint contracting orga-
nizations to provide training to contracting 
officers assigned to oversee Iraq reconstruction 
and support contracts to aid in the prevention 
and early detection of contractor fraud.  

To date, the Procurement Fraud Branch 
has suspended 14 individuals and companies 
based on allegations of fraud and misconduct 
connected to Iraqi reconstruction and Army 
support contracts. Included in this list are 
five individuals involved in the Bloom/Stein 
conspiracy492 and Mr. Faheem Salam.493 In 
addition, 12 other individuals and companies 
have been proposed to the Army Suspension 
and Debarment Official for debarment, result-
ing in 8 debarments. For more information on 
suspensions and debarments, see Appendix M.
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sigir hotline
The SIGIR Hotline facilitates the reporting 
of fraud, waste, abuse, mismanagement, and 
reprisal in all programs associated with Iraq 
reconstruction efforts funded by the American 
taxpayer. The SIGIR Hotline receives walk-in, 
telephone, mail, fax, and online contacts from 
people in Iraq, the United States, and through-
out the world. Cases received by the SIGIR 
Hotline that are not related to SIGIR’s  
mission or to the programs and operations of 
the former CPA are transferred to the appro-
priate entity. 

fourth quarter reporting
As of December 31, 2006, the SIGIR Hotline 
had initiated 542 hotline cases with 43 current-
ly open. A summary of these cases is provided 
in Table 3-4.

new cases 
During this reporting period, the SIGIR Hot-
line received 19 new complaints. The new com-
plaints were classified in these categories:
• 11 involved fraud
• 3 involved mismanagement
• 5 involved miscellaneous/personnel issues

The SIGIR Hotline receives most reports 
of perceived instances of fraud, waste, abuse, 
mismanagement, and reprisal by electronic 
mail. SIGIR’s 19 new hotline complaints were 
received in these ways: 
• 17 by electronic mail
• 1 by SIGIR Hotline phone call
• 1 by conventional mail

closed cases
During this quarter, 31 hotline cases were 
closed:
• 5 were referred to other inspector general 

agencies.
• 12 were dismissed for lack of sufficient 

information.
• 11 complaints were closed based on infor-

mation received from SIGIR investigations.
• 2 complaints were closed based on informa-

tion received from SIGIR audits.
• 1 complaint was closed based on assistance 

provided by SIGIR public affairs.

Summary of SIGIR Hotline Cases
Open Cases

Investigations 38

Audit 5

Total 43

Closed Cases
1st Qtr   

2006
2nd Qtr   

2006
3rd Qtr  

2006
4th Qtr  

2006 Cumulative*

FOIA 0 0 0 0 4

OSC Review 0 0 0 0 2

Assists 0 0 0 1 44

Dismissed 2 6 4 12 94

Referred 13 13 10 5 201

Inspections 0 1 0 0 79

Investigations 1 5 4 11 66

Audit 0 0 4 2 9

Total Closed 16 25 22 31 499

Cumulative* Open & Closed                                                                                         542

*Cumulative totals cover the period since the SIGIR Hotline began  
operations—from March 24, 2004, to December 31, 2006.

Table 3-4
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referred complaints
After a thorough review, five complaints were 
referred to outside agencies for proper resolu-
tion:
• 2 were sent to the OIG, U.S. Army.
• 1 was sent to the OIG, U.S. Air Force.
• 1 was sent to the OIG, Multi-National 

Forces-Iraq.
• 1 was sent to the Joint Contracting  

Command-Iraq/Afghanistan.
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sigir lessons learned initiative

SIGIR’s Lessons Learned Initiative focuses on 
three areas of the U.S. relief and reconstruction 
program in Iraq: 
• human capital management
• contracting and procurement 
• program and project management

Through expert forums and research, this 
initiative has been identifying significant chal-
lenges facing the U.S. reconstruction mission 
in Iraq. SIGIR’s goal is to develop actionable 
recommendations for enhancing ongoing 
efforts in Iraq and to inform future U.S. recon-
struction and stabilization operations.

human capital report
In February 2006, SIGIR released Iraq Recon-
struction: Lessons in Human Capital Man-
agement. The report is the product of SIGIR 
audits, other research, and a Lessons Learned 
forum held in September 2005 at Johns Hop-
kins University’s Washington, D.C. campus. 
The document identifies and discusses four 
key components of effective human resource 
management: 
• policy alignment
• workforce planning 
• recruitment 
• continuity

The full report is available at the SIGIR  
website: www.sigir.mil.

contracting and  
procurement report
In December 2005, SIGIR hosted two Lessons 
Learned forums to evaluate the procurement 
and contracting processes associated with Iraq 
reconstruction. The first panel—held at the 
George Washington School of Law in Wash-
ington, D.C.—gathered senior officials from 
key U.S. government agencies and distin-
guished members of the academic and inde-
pendent research communities. SIGIR hosted 
a second panel of executives from a broad 
spectrum of industry service providers sup-
porting the reconstruction mission in Iraq; this 
meeting was held at the Professional Services 
Council in Arlington, Virginia.

The SIGIR report, Iraq Reconstruction:  
Lessons in Contracting and Procurement, exam-
ines the establishment and evolution of the 
contracting process to identify challenges in 
planning, systems, policies, and procedures. 

The full report is available at the SIGIR  
website: www.sigir.mil.

program and project  
Management report
The third Lessons Learned report focuses on 
program and project management during the 
U.S.-led reconstruction mission, capturing the 
evolution of the key agencies tasked to oversee 
the effort. The final report, Iraq Reconstruction: 
Lessons in Program and Project Management, is 
expected to be released in March 2007.
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capping report: The Story  
of Iraq Reconstruction
In keeping with SIGIR’s mandate from Con-
gress—to provide recommendations that 
promote economy, efficiency, and effective-
ness in the administration of the reconstruc-
tion program in Iraq—SIGIR is producing a 
cumulative account of these efforts, The Story 
of Iraq Reconstruction. This capping report 
draws together SIGIR’s Quarterly Reports to 
Congress, audits, inspections, investigations, 
interviews with key decision-makers, and 
SIGIR’s three reports on the lessons learned 
from Iraq reconstruction.

The United States, Iraq, and the interna-
tional community have committed more than 

$103 billion to Iraq reconstruction; more than 
$38 billion comes directly from bills passed 
by Congress. The Story of Iraq Reconstruction 
will provide a narrative history of the plan-
ning and execution of this reconstruction, with 
a primary focus on the roles of the Office of 
Reconstruction and Humanitarian Assistance, 
CPA, USAID, DoD, and DoS. The report will 
begin with preparations for reconstruction in 
2002, follow progress through 2006, and con-
clude with recommendations on how recon-
struction efforts can be better carried out in 
the future. SIGIR will publish The Story of Iraq 
Reconstruction at the end of 2007.
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legislation
Public Law 108-106, as amended, requires 
SIGIR to submit semiannual reports that meet 
the requirements of Section 5 of the Inspector 
General Act of 1978, as amended. Appendices 
A and B provide cross-references of this Report 
with the Section 5 requirements.

In addition, Section 4(a)(2) of the Inspector 
General Act of 1978, as amended, which was 
applied to SIGIR by P.L. 108-106, as amended, 
requires SIGIR to: 

review existing and proposed legislation 
and regulations relating to programs and 
operations of such establishment and to 
make recommendations in the semiannual 
reports... concerning the impact of such 
legislation or regulations on the economy 
and efficiency in the administration of 
programs and operations administered 
or financed by such establishment or the 
prevention and detection of fraud and 
abuse in such programs and operations. 

legislative update
On December 20, 2006, President Bush signed 
into law the Iraq Reconstruction Accountabil-
ity Act of 2006 (P.L. 109-440). This legislation 
modified SIGIR’s termination date—repeal-
ing the October 1, 2007 date and returning 
the termination formula of 10 months after 
80% “of the funds appropriated or otherwise 
made available to IRRF have been expended.” 
U.S. funds made available in FY 2006 for 
Iraq reconstruction are also included in this 
termination calculation, bringing the total to 
approximately $33 billion. (See U.S. Appropri-
ated Funding in Section 2 of this Report.)

This act provides: 
Section 3001(o) of the Emergency Supple-
mental Appropriations Act for Defense and 
for the Reconstruction of Iraq and Afghani-
stan, 2004 (Public Law 108-106; 117 Stat. 
1238; 5 U.S.C. App., note to section 8G of 
Public Law 95-452), as amended by sec-
tion 1054(b) of the John Warner National 
Defense Authorization Act for Fiscal year 
2007 (Public Law 109-364), is amended to 
read as follows:

(o) Termination- (1)(A) The Office of the 
Inspector General shall terminate 10 
months after 80 percent of the funds 
appropriated or otherwise made available 
to the Iraq Relief and Reconstruction Fund 
have been expended.

(B) For purposes of calculating the 
termination of the Office of the Inspector 
General under this subsection, any United 
States funds appropriated or otherwise 
made available for fiscal year 2006 for 
the reconstruction of Iraq, irrespective of 
the designation of such funds, shall be 
deemed to be amounts appropriated or 
otherwise made available to the Iraq Relief 
and Reconstruction Fund.

(2) The Special Inspector General for 
Iraq Reconstruction shall, prior to the 
termination of the Office of the Special 
Inspector General under paragraph (1), 
prepare a final forensic audit report 
on all funds deemed to be amounts 
appropriated or otherwise made available 
to the Iraq Relief and Reconstruction Fund.
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other agencY oversight

introduction
The Special Inspector General for Iraq Recon-
struction (SIGIR) formed the Iraq Account-
ability Working Group (IAWG) to coordinate 
U.S. audit efforts in Iraq. The forward-deployed 
audit personnel of the various federal agencies 
with audit presence in Iraq use the IAWG to 
coordinate audits, share Iraq relief and recon-
struction data, minimize audit disruption to 
clients, and avoid duplicative efforts. 

SIGIR also formed the Iraq Inspectors 
General Council (IIGC)494 in March 2004 to 
provide a forum for discussion of oversight in 
Iraq and to enhance collaboration and coop-
eration among the IGs of the agencies that 
oversee Iraq reconstruction funds. Representa-
tives of member organizations meet quarterly 
to exchange details about current and planned 
audits, identify opportunities for collaboration, 
and minimize redundancies.

The most recent meeting was held on 
November 13, 2006, at the SIGIR office in 
Arlington, Virginia. The organizations in 
attendance included:

•	 Department of Defense Office of Inspector 
General (DoD OIG)

•	 Department of State Office of Inspector 
General (DoS OIG)

•	 Department of the Army Inspector General
•	 U.S. Army Audit Agency (USAAA)
•	 U.S. Agency for International Development 

Office of Inspector General (USAID OIG)
•	 Government Accountability Office (GAO)
•	 Defense Contract Audit Agency (DCAA)
•	 Project and Contracting Office (PCO)
•	 Defense Intelligence Agency Office of the 

Inspector General 
•	 SIGIR

Each quarter, SIGIR requests updates from 
member organizations on their completed, 
ongoing, and planned oversight activities. This 
section summarizes the audits and investiga-
tions reported to SIGIR this quarter by DoD 
OIG, DoS OIG, USAID OIG, GAO, and 
USAAA. See Appendix K for DCAA updates. 
The U.S Department of the Treasury and the 
Department of Commerce did not complete or 
initiate any new audits this quarter. 



�1�  i SPECIAL INSPECTOR GENERAL FOR IRAQ RECONSTRUCTION

other agencY oversight

other agencY audits
This section updates the audits that IIGC 
member agencies reported to SIGIR:
•	 For recently completed oversight report 

activity, see Table 4-1.
•	 For ongoing oversight report activity of 

other U.S. agencies during this reporting 
period, see Table 4-2.

•	 For more information on other agency 
audits, including audit summaries, see 
Appendix K.

•	 For a complete historical list of audits and 
reviews on Iraq reconstruction by all enti-
ties, see Appendix L.
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other agencY oversight

Recently Completed Oversight Reports of Other U.S. Agencies, as of 12/31/2006

# Agency  Report Number Report Date Report Title

1 DoD D-2007-030 12/8/2006 Management of the Iraq Security Forces Fund in 
Southwest Asia – Phase I

2 DoD D-2007-010 11/2/2006
The Army Small Arms Program That Relates to 
Availability, Maintainability, and Reliability of the Small 
Arms To Support the Warfighter

3 DoD D-2007-001 10/6/2006 Information Operations Activities in Southwest Asia

4 DoS AUD/CG-07-02 12/18/2006 Agreed-Upon Procedures on Indirect Cost Rates 
Proposed by National Endowment for Democracy

5 DoS AUD/CG-07-03 12/18/2006 Agreed-Upon Procedures on Indirect Cost Rates 
Proposed by International Republican Institute

6 DoS AUD/CG-07-04 12/18/2006
Agreed-Upon Procedures on Indirect Cost Rates 
Proposed by The Center for International Private 
Enterprise, Inc.

7 DoS AUD/CG-07-05 12/18/2006
Agreed-Upon Procedures on Indirect Cost Rates 
Proposed by National Democratic Institute for 
International Affairs

8 GAO GAO-06-1085 9/29/2006
DoD Civilian Personnel: Greater Oversight and Quality 
Assurance Needed To Ensure Force Health Protection 
and Surveillance for Those Deployed

9 GAO GAO-07-40 10/6/2006 Rebuilding Iraq: Status of Competition for Iraq 
Reconstruction Contracts

10 GAO GAO-07-76 11/13/2006

Global War on Terrorism: Fiscal Year 2006 Obligation 
Rates Are Within Funding Levels and Significant 
Multiyear Procurement Funds Will Likely Remain 
Available for Use in Fiscal Year 2007

11 GAO GAO-07-30R 12/15/2006 Rebuilding Iraq: Status of DoD’s Reconstruction Program

12 GAO GAO-07-145 12/18/2006
Military Operations: High-Level DoD Action Needed To 
Address Long-standing Problems with Management and 
Oversight of Contractors Supporting Deployed Forces

13 USAAA A-2007-0011-ALL 11/16/2006

Nontactical Vehicle Usage in the Iraq Area of 
Operations, Audit of Logistics Civil Augmentation 
Program Operations in Support of Operation Iraqi 
Freedom

14 USAAA A-2007-0019-ALL 11/21/2006
Distribution Functions, Audit of Logistics Civil 
Augmentation Program Operations in Support of 
Operation Iraqi Freedom

15 USAID E-267-07-001-D 11/05/2006 Audit of USAID’s/Iraq’s Civil Society Activities

Table 4-1



�1�  i SPECIAL INSPECTOR GENERAL FOR IRAQ RECONSTRUCTION

other agencY oversight

Ongoing Oversight Activities of Other U.S. Agencies, as of 12/31/2006

# Agency Project Number Date Initiated Project Description

1 DoD D2006-D000AB-0236.000 8/4/2006
Audit of U.S. Transportation Command (USTRANSCOM) 
Compliance with DoD Policy on the Use of Commercial 
Transport

2 DoD D2006-D000LA-0092.000 11/17/2005 Audit of Equipment Status of Deployed Forces within 
U.S. Central Command

3 DoD D2006-D000LQ-0240.000 8/4/2006 Audit of the Management of the Iraq Security Forces 
Fund–Phase II

4 DoD D2006-D000LQ-0254.000 9/5/2006 Audit of Potable and Nonpotable Water in Iraq

5 DoD D2006-D000LH-0246.000 8/30/2006
Audit of the Inspection Process of the Army RESET 
Program for Ground Vehicles for Units Returning from 
Operation Iraqi Freedom

6 DoD D2006-D000AE-0225.000 7/21/2006
Audit of the Conditional Acceptance and Production of 
the Army Medium Tactical Vehicles in Support of the 
Global War on Terrorism

7 DoD D2006-D000AE-0241.000 8/4/2006
Audit of the DoD Use of GWOT Supplemental Funding 
Provided for Procurement and Research, Development, 
Test, and Evaluation

8 DoD D2006-D000FL-0208.000 5/23/2006 Audit of Internal Controls over Out-of-Country Payments

9 DoD D2006-D000CK-0210.000 5/15/2006 Audit of Procurement Policy for Armored Vehicles

10 DoD D2005-D000FD-0300.000 9/15/2005
Antideficiency Act Investigation of the Operation and 
Maintenance Appropriation Account 2142020 and 
2152020

11 DoD D2006-D000CK-0273.000 9/26/2006 Audit Research on DoD Contracts Awarded to Parsons 
Corporation and Its Subsidiaries

12 DoD D2007-D000LF-0032.000 11/30/2006 Audit of Supplemental Funds Used for Medical Support 
for the Global War on Terrorism

13 DoD D2006-D000LA-0251.000 8/22/2006 Audit of Management of Prepositioned Munitions

14 DoD D2007-D000LA-0054.000 11/9/2006 Audit of Procurement, Distribution, and Use of Body 
Armor in the Department of Defense

15 DoD D2007-D000LC-0051.000 12/14/2006 Audit of Hiring Practices Used to Staff the Iraqi 
Provisional Authorities

16 DoD D2007-DINT01-0092 12/15/2006
Evaluation of Department of Defense Intelligence 
Support to the Combatant Commands in Operation 
Enduring Freedom and Operation Iraqi Freedom

17 DoD D2006-DIP0E3-0038.000 7/15/2006 Advisory Support to Iraqi Ministry of Defense (MoD) and 
Ministry of Interior (MoI) Offices of the Inspector General

18 DoD D2006-DIP0E3-0256.000 8/23/2006 Interagency Iraqi Anticorruption & Principled 
Governance Initiative

19 DoS D2005-DINTEL-0122 2/14/2005 Review of the United States Governments‘ Relationship 
with the Iraqi National Congress

20 DoS Not Reported April 2006 National Endowment for Democracy

21 DoS Not Reported Not Reported INL Invoicing for the Jordan International Police Training 
Center

22 DoS S-LMAQM-04-C-0030 December 2006 Review of DynCorp, Inc. Iraqi Police Training Program 
Support

23 DoS Not Reported September 2006
Accountability for Contractor-held Government Property 
and Equipment Supporting Department of State 
Programs and Operations in Iraq and Afghanistan

24 GAO 350895 August 2006 Solatia (Condolence) Payments in Iraq

25 GAO 320383 November 2005 Iraq Energy

26 GAO 350739 September 2005 Use of Contractors on the Battlefield

27 GAO 350770 November 2005 Securing Sensitive Sites Containing High Explosives
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other agencY oversight

# Agency Project Number Date Initiated Project Description

28 GAO 350790 February 2006 Iraqi Support Capabilities

29 GAO 350794 February 2006 Improving Joint Force Protection Capability for Deployed 
Ground Forces

30 GAO 320411 March 2006 Accountability for Equipment Provided to Iraqi Forces

31 GAO 350853 April 2006 Army and Marine Corps Readiness

32 GAO 320424 July 2006 Iraq Ministry Capacity

33 GAO 350911 August 2006 U.S. Military Bases in Iraq

34 GAO 320388 October 2005 Afghan Counter-narcotics

35 GAO 120596 November 2006 Restore Iraqi Oil Settlement

36 GAO 350947 November 2006 FY 2007 Global War on Terrorism Costs

37 GAO 350921 September 2006 Army’s Prepositioning Program

38 GAO 350948 December 2006 Factors Affecting U.S. Support for the Iraqi Security 
Forces

39 GAO 320437 August 2006 Insurgents, Militias, and Other Armed Groups in Iraq

40 GAO 320461 October 2006 Efforts to Stabilize Iraq and Achieve Conditions to Allow 
the Drawdown of U.S. Troops 

41 GAO 350932 November 2006 Improvised Explosive Devices

42 GAO 832042 November 2006
Follow-up on GAO Recommendations for U.S. Assistance 
to Afghanistan and Development of a Strategic 
Approach for Future Afghan Engagements

43 USAAA
A-2005-ALS-0340, 
A-2006-ALL-0264 and
A-2007-ALL-0212

1/3/2005 Audit of Logistics Civil Augmentation Program (LOGCAP)

44 USAAA A-2006-ALL-0397 6/26/2006 Retrograde Operations in Southwest Asia

45 USAAA A-2006-ALL-0535 5/19/2006 Procedures for Managing Overage Reparable Items Lists 
in the HMMWV Refurbishment Program

46 USAAA A-2007-ALL-0329 Not Reported Audit of U.S. Army Contracting Command Southwest 
Asia-Kuwait

47 USAAA A-2007-ALL-0081 Not Reported Management of Shipping Containers in Southwest Asia

48 USAID Not Reported Not Reported Audit of USAID/Iraq’s Agriculture Reconstruction and 
Development Program

49 USAID Not Reported Not Reported Audit of USAID/Iraq’s Education Activities

50 USAID Not Reported Not Reported Audit of USAID/Iraq’s Telecommunication Activities

51 USAID Not Reported Not Reported Audit of USAID/Iraq’s Planning and Reporting Process of 
Its Activities

52 USAID Not Reported Not Reported Audit of Office of Foreign Disaster Assistance Program 
in Iraq

Table 4-2
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other agencY investigations

SIGIR regularly coordinates with other gov-
ernment agencies conducting investigations in 
Iraq. For statistics of investigative  

activities from other agencies, see Table 4-3. 
For more information on these investigations, 
see Appendix K.

Status of Investigative Activities from Other U.S. Agencies,  
as of 12/31/2006

Agency
Investigators  

in Iraq
Investigators 
in Kuwaitate

Opened/Ongoing 
Cases

DCIS 2 2 2

DoS/OIG 0 0 1

FBI 0 0 12

USAID 1 0 12

CID/MPFU 5 4 57

Total 8 6 84

Table 4-3
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endnotes

1.  $18.439 billion represents the amount appropriated by Congress for Iraq programs in IRRF 2 under 
P.L. 108-106, enacted in November 2003. Congress had initially appropriated $18.649 billion to IRRF 2, 
but also earmarked that $210 million be transferred to other accounts for programs in Jordan, Liberia, 
and Sudan. Of the remaining $18.439 billion, the Administration transferred out of the IRRF to other 
accounts roughly $562 million for Iraq-related programs that could be implemented only in other 
accounts, such as a $352 million Iraq bilateral debt forgiveness program to the United States that required 
funding in a Treasury account. Congress was notified of all transfers out of the IRRF. In addition, in FY 
2006 appropriations, Congress earmarked that $9.95 million be transferred into the IRRF from the DoS 
Economic Support Fund account.

2.  These figures do not add up to 100% because of rounding and administrative costs.

3.  UN Assistance Mission for Iraq, www.uniraq.org, January 16, 2007.

4.  UNHCR, Supplementary Appeal Iraq Situation response, January 2007, p. 3; UN Assistance Mission 
for Iraq, Human Rights Report, September 1-October 31, 2006, pp. 15-17; UNHCR, Update on the Iraq 
Situation, November 2006, p. 1-2.

5.  Committee To Protect Journalists, Special Report 2006, www.cpj.org, December 20, 2006.

6.  PCO-I (Iraq) ceased operations on October 14, 2006 (in conjunction with the change of command), and 
PCO-W (Washington D.C.) will cease operations in May 2007. The succession orders were signed by 
Assistant Secretary of the Army (ALT) Bolton on October 13, 2006.

7.  All IRRF 2 financial data in Section 2 is derived from the DoS Iraq Weekly Status report. At the time of 
publication, the financial data in these status reports was the most accurate and current information 
available on IRRF 2 funding. 

8.  GRD-PCO, response to SIGIR, January 18, 2007.

9.  Department of Defense Secretary of the Army Update, December 31, 2006. 

10.  IRMO Rollup, Iraq Reconstruction Management System, December 30, 2006.

11.  Multi-National Force-Iraq, Commander’s Emergency Response Program (CERP) Senior Leader’s 
Meeting, September 20, 2005, p. 8. 

12.  IRMO, response to SIGIR, January 17, 2007.

13.  NEA, response to SIGIR, January 16, 2007.

14.  NEA, response to SIGIR, January 16, 2007, and GRD-PCO, response to SIGIR, January 17, 2007, note 
that 4,500 MW represents the peak pre-war generation capacity and that published generation-capacity 
numbers have ranged from 4,200-4,500 MW. GRD-PCO reports U.S. projects as having added or restored 
2096 MW to Iraq’s generation capacity and state that the planned U.S. goal is 2555 MW.

15.  IRMO, Load Served October–December 2006, December 2006.

16.  GRD-PCO response to SIGIR, January 20, 2007, notes that the “Average daily load served is a better 
measure of how much power is produced for the national grid because it measures generation over a 
period of time rather than peak produced during the day. Average daily load served does not measure 
distribution or how much power reaches the consumer.”
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17.  IRMO, Load Served October–December 2006, December 2006.

18.  GRD-PCO response to SIGIR, January 20, 2007, notes that hours of power outside Baghdad were 13.5 
hours this quarter. GRD-PCO also indicates that pre-war national estimates average 13-15 hours of power 
per day.

19.  IRMO electricity expert, response to SIGIR, December 21, 2006.

20.  IRMO electricity expert, response to SIGIR, December 27, 2006.

21.  GRD-PCO, response to SIGIR, January 20, 2007, reports that at the end of this quarter, $144 million 
in unobligated IRRF 2 GRD funds remain. Of this amount, $143 million is budgeted as a contingency 
for ongoing projects. The purpose is to cover the costs of in-scope contract modifications, claims and 
close-out costs. These funds are essential to ensure the completion of ongoing work and cover contractor 
closeout claims in the future. Without access to these funds, ongoing projects are at significant risk of 
incompletion and cancellation.

22.  GRD-PCO, response to SIGIR, January 20, 2007, reports that all projects are started except one 
transmission project and three small distribution projects that are scheduled to start in January 2007. 
There are 528 IFFR 2 active GRD projects and 298 (56%) have been completed. All but one project in this 
sector is expected to be complete by the end of 2007; completion of the remaining project is expected by 
April 2008.

23.  GRD-PCO, response to SIGIR, January 20, 2007, notes that project start is defined as project awarded 
and the contractor beginning to design, procure equipment, subcontract and conduct, geotechnical 
surveys and other pre-mobilization work. Others define project start when the contractor has a continued 
presence at the project site. While more applicable to bricks-and-mortar type work, much of electricity 
work is done prior to site mobilization.

24.  GRD-PCO, response to SIGIR, January 20, 2007, reports that it is managing approximately $14.4 million 
of CERP FY 2006 funds allocated to the electrical commodity.

25.  GRD-PCO, response to SIGIR, January 19, 2007, notes that a discrepancy may exist in total and 
completed projects because GRD-PCO and SIGIR have different definitions of “project start.”

26.  GRD-PCO, response to SIGIR, January 4, 2007.

27.  GRD-PCO, response to SIGIR, January 20, 2007, p. 7 and USACE-GRD, Bi-Weekly Situation Report, 
December 25, 2006, p. 6.

28.  USACE-GRD, “Reconstruction Continues in Iraq,” October 2, 2005.

29.  GRD-PCO, response to SIGIR, January 4, 2007.

30.  GRD-PCO, response to SIGIR, January 20, 2007.

31.  USACE-GRD, Bi-Weekly Situation Report, December 25, 2006, p. 9.

32.  USACE-GRD, Bi-Weekly Situation Report, December 25, 2006, p. 9.

33.  GRD-PCO, response to SIGIR, January 20, 2007, reports that the 6,000 MW goal is the current U.S. goal. 
With the remaining IRRF 2 work, non-IRRF funded work and GOI efforts, the forecast is to achieve or 
surpass 6,000 MW by the end of 2007.

34.  Megawatt hour is the measure of electricity generation over time. For example, a generator with a 
capacity of one megawatt produces one megawatt hour when it runs consistently for one hour. 
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35.  Weelock, Tom and McGuckin, Robyn, “Iraqi Power Sector: CPAs Legacy and Lessons,” Middle East 
Economic Survey, Volume 47, Number 29, July 18, 2005.

36.  DoS, Iraq Weekly Status, January 4, 2007, p. 13.

37.  Al-Khalisi, Isam, “Iraq’s Electricity Ten-Year Plan—Is it Credible?” November 6, 2006, Middle East 
Economic Survey, Volume 49, Number 45, p. 1.

38.  DoS, Section 2207 Report, December 2006, electricity sector, p. I 56.

39.  NEA response to SIGIR data call, January 16, 2007.

40.  SIGIR, Quarterly Report to the United States Congress, October 30, 2006, p. 25.
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This section contains all of the abbreviations and acronyms found in the SIGIR Quarterly Report 
to the Congress.

acronYMs and definitions

Acronyms Definitions

ABOT  Al Basrah Oil Terminal

ACWG  Anti-corruption Working Group

AFCEE  Air Force Center for Engineering Excellence

ARABOSAI  Arab Organisation of Supreme Audit Institutions

ARDI  Agriculture Reconstruction and Development Program for Iraq

Bechtel  Bechtel National, Inc. 

BIA  Basrah International Airport

BIAP  Baghdad International Airport

BPC  Baghdad Police College

BPD  Barrels Per Day 

BSA  Board of Supreme Audit

CAG  Community Action Group

CAP  Community Action Program

CBI  Central Bank of Iraq 

CBTC  Communications-Based Train Control

CCCI  Central Criminal Court of Iraq

CDP  Capacity Development Program 

CERP  Commander’s Emergency Response Program

CFN  Consolidated Fiber Network

CID  U.S. Army Criminal Investigation Division

CMC  Communications and Media Commission 

Compact  International Compact for Iraq 

COR  Contracting Officer Representative

Corporate Bank  Corporate Bank Financial Services 

CPA  Coalition Provisional Authority

CPI  Commission on Public Integrity

CRRPD  Commission for Resolution of Real Property Disputes

CSRC  Civil Society Resource Center 

CTC  Cost-to-complete

DAD Donor Assistance Database

DBE  Department of Border Enforcement

DCAA  Defense Contract Audit Agency 
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Acronyms Definitions

DCIS  Defense Criminal Investigative Service

DCMA Defense Contract Management Agency

DFI  Development Fund for Iraq 

DFID  Department for International Development (United Kingdom)

DoD  Department of Defense

DoD OIG  Department of Defense Office of Inspector General

DoE  Department of Energy

DoJ  Department of Justice

DoS  Department of State 

DoS OIG  Department of State Office of Inspector General

DynCorp DynCorp International, LLC

EAC Estimate at Completion

EC  European Commission

EG  Economic Governance (USAID)

EPC  Engineering, Procurement, and Construction

ESF  Economic Support Fund

FBI  Federal Bureau of Investigation

FMIS  Financial Management Information System

FOB Forward Operating Base 

FPS  Facilities Protection Service 

FY Fiscal Year

GAO  Government Accountability Office

GOI Government of Iraq

GOSP  Gas-oil separation plant

GRC  Gulf Region Division Central District (USACE)

GRD  Gulf Region Division (USACE)

GRD-PCO  Gulf Region Division – Project and Contracting Office 

GRS Gulf Region Division South District (USACE)

GW  Gigawatt

IAER  Iraq Agriculture Extension Revitalization Project

IAMB International Advisory and Monitoring Board

IAPG  Investment and Action Plan for Growth 

IAWG  Iraq Accountability Working Group

ICBG  Iraq Company for Bank Guarantees

ICCTF  International Contract Corruption Task Force

ICRC  International Committee of the Red Cross 

ICSP  Iraq Civil Society Program

IDB  Islamic Development Bank

IDP Internally Displaced Persons

IG  Inspector General 

IMF  International Monetary Fund

IMMDF  Iraq Middle Market Development Fund
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Acronyms Definitions

INL  Bureau of International Narcotics and Law Enforcement Affairs

IOM  International Organization for Migration 

IPC  International Plumbing Code 

IRC  International Red Crescent 

IREX  International Research and Exchange Board

IRFFI  International Reconstruction Fund Facility for Iraq 

IRI  International Republican Institute

IRMO  Iraq Reconstruction Management Office 

IRRF  Iraq Relief and Reconstruction Fund

ISF  Iraqi Security Forces

ISFF  Iraq Security Forces Fund

ISRB Iraqi Strategic Review Board

ITF  Iraq Trust Fund

ITP  Iraq-Turkey Pipeline

JASG- C  Joint Area Support Group-Central

JCC-I/A  Joint Contracting Command-Iraq/Afghanistan

JOC  Joint Operations Center

KRG  Kurdistan Regional Government

kV  Kilovolt

LOGCAP Logistics Civilian Augmentation Program

LPG Liquefied Petroleum Gas

MBPD Million Barrels Per Day

MCT  Ministerial Coordination Team (also IRMO MCT)

MFI  Microfinance Institution

MNC-I  Multi-National Corps-Iraq

MNF-I  Multi-National Force-Iraq

MNSTC-I  Multi-National Security Transition Command-Iraq

MOU  Memorandum of Understanding

MPFU Major Procurement Fraud Unit

MSCFD  Million Standard Cubic Feet Per Day

MW  Megawatt

MWh  Megawatt Hours

NCDP National Capacity Development Program

NCR  Nonconformance Report

NCT  National Coordination Team 

NDI  National Democratic Institute

NEA Bureau of Near Eastern Affairs (DoS) 

NGA  National Geospatial-Intelligence Agency

NGO  Non-governmental Organization

NRDP National Reconciliation and Dialogue Project

NRRRF Natural Resources Risk Remediation Fund

O&M  Operations and Maintenance 
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Acronyms Definitions

OIG  Office of Inspector General

OMS  Operations, Maintenance, and Sustainment

P.L. Public Law

P.L. 108-106  National Defense Authorization Act for FY 2004

P.L. 109-234  FY 2006 Emergency Supplemental Appropriations 

P.L. 109-440  Iraq Reconstruction Accountability Act of 2006

PAR  Project Assessment Report

Parsons  Parsons Delaware, Inc. 

PCO  Project and Contracting Office

PDS  Public Distribution System

PHC  Primary Healthcare Center

PMP  Performance Monitoring Plan 

PRDC  Provincial Reconstruction Development Committee

PRT  Provincial Reconstruction Team

PTT  Police Transition Team

QA  Quality Assurance

QAR  Quality Assurance Representative

QC  Quality Control

QM  Quality Management

RFP  Request for Proposal

RRT  Regional Reconstruction Team 

SBA  Stand-By Arrangement (IMF)

SCADA  Supervisory Control and Data Acquisition 

SIB  Strategic Infrastructure Battalion

SIGIR  Special Inspector General for Iraq Reconstruction 

SIMI Support for Independent Media in Iraq 

SIRIS  SIGIR Iraq Reconstruction Information System

SOW  Statement of Work

SSN  Social Safety Net 

TO  Task Order

TPD  Tons per Day

TRA  Transition Readiness Assessment

Treasury U.S. Department of Treasury

UK  United Kingdom

UN  United Nations

UNAMI  United Nations Assistance Mission for Iraq

UNDG  United Nations Development Group

UNDG ITF  United Nations Development Group Iraq Trust Fund

UNDP  United Nations Development Program

UNHCR  United Nations High Commissioner for Refugees

UNICEF  United Nations International Children’s Emergency Fund

USAAA  U.S. Army Audit Agency
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Acronyms Definitions

USACE  United States Army Corps of Engineers

USAID  United States Agency for International Development

USAID OIG  United States Agency for International Development Office of Inspector General

USDA  United States Department of Agriculture

USIP  United States Institute of Peace

WB  World Bank

WB ITF World Bank Iraq Trust Fund

WBBN  Wireless Broadband Network

WSIS  Water Sector Institutional Strengthening Program

WSSP  Water Sector Sustainment Program 

WTO  World Trade Organization
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stAtUtoRY ReqUiReMents

This appendix cross-references the pages of this Report to the reporting requirements 
under Public Law 108-106, Section 3001 (amended by Section 1203).
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Section	 Statute	 SIGIR	Action	 Page	#	

Supervision	

Section 3001(e)(1) The Inspector General shall report directly to, and be under the general 
supervision of, the Secretary of State and the Secretary of Defense.

Report to the Secretary of State 
and the Secretary of Defense. 1-209

Duties	

Section 3001(f)(1)

It shall be the duty of the Inspector General to conduct, supervise, and 
coordinate audits and investigations of the treatment, handling, and 
expenditure of amounts appropriated or otherwise made available to the Iraq 
Relief and Reconstruction Fund, and of the programs, operations, and contracts 
carried out utilizing such funds, including—

Review appropriated funds.
Programs, operations, contracts 
using appropriated funds.

1-209, 
App. F, 
App. G

Section 3001(f)(1)(A) The oversight and accounting of the obligation and expenditure of such funds; 
Review obligations and 
expenditures of appropriated 
funds. 

App. F, 
App. G

Section 3001(f)(1)(B) The monitoring and review of reconstruction activities funded by such funds; Review reconstruction activities 
funded by appropriations. 1-131

Section 3001(f)(1)(C) The monitoring and review of contracts funded by such funds; Review contracts using 
appropriated funds.  App. F

Section 3001(f)(1)(D)
The monitoring and review of the transfer of such funds and associated 
information between and among departments, agencies, and entities of the 
United States, and private and nongovernmental entities;

Review internal and external 
transfers of appropriated funds. 

133-209, 
App. G

Section 3001(f)(1)(E) The maintenance of records on the use of such funds to facilitate future audits 
and investigations of the use of such funds. Maintain audit records. 135-168, 

App. I

Section 3001(f)(2) 
The Inspector General shall establish, maintain, and oversee such systems, 
procedures, and controls as the Inspector General considers appropriate to 
discharge the duty.

Establish, maintain, and oversee 
systems, procedures, and controls.

133-209 

Section 3001(f)(3) In addition, the Inspector General shall also have the duties and responsibilities 
of inspectors general under the Inspector General Act of 1978. Duties as specified in IG Act. 209

Section 
3001(f)(4)(A)(B)&(C)

The Inspector General shall coordinate with, and receive the cooperation of, 
each of the following: The Inspector General of the Department of State, The 
Inspector General of the Department of Defense, and The Inspector General of 
the United States Agency for International Development.

Coordination with IGs of State, 
DoD, &  USAID.

213-217,
App. K

Personnel,	Facilities,	and	Other	Resources	

Section 3001(h)(4)(A) 

Upon request of the Inspector General for information or assistance from any 
department, agency, or other entity of the Federal Government, the head 
of such entity shall, insofar as is practicable and not in contravention of any 
existing law, furnish such information or assistance to the Inspector General, or 
an authorized designee.

Expect support as requested. 17-131

Reports 

Section 3001(i)(1) 

Not later than 30 days after the end of each fiscal-year quarter, the Inspector 
General shall submit to the appropriate committees of Congress a report 
summarizing for the period of that quarter and, to the extent possible, the 
period from the end of such quarter to the time of the submission of the 
report, the activities of the Inspector General and the activities under programs 
and operations funded with amounts appropriated or otherwise made 
available to the Iraq Relief and Reconstruction Fund. Each report shall include, 
for the period covered by such report, a detailed statement of all obligations, 
expenditures, and revenues associated with reconstruction and rehabilitation 
activities in Iraq, including the following –

Report – 30 days after the end of 
each calendar quarter. Summarize 
activities of IG. Detailed statement 
of all obligations, expenditures, 
and revenues.

1-252

Section 3001(i)(1)(A) Obligations and expenditures of appropriated funds. Obligations and expenditures of 
appropriated funds. App. G

Section 3001(i)(1)(B) 

A project-by-project and program-by-program accounting of the costs 
incurred to date for the reconstruction of Iraq, together with the estimate of 
the Department of Defense, the Department of State, and the United States 
Agency for International Development, as applicable, of the costs to complete 
each project and each program.

Project-by-project and program-
by-program accounting of costs. 
Estimate cost to complete each 
project or program. 

109-116
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Section	 Statute	 SIGIR	Action	 Page	#	

Section 3001(i)(1)(C) 
Revenues attributable to or consisting of funds provided by foreign nations 
or international organizations, and any obligations or expenditures of such 
revenues. 

Revenues, obligations, and 
expenditures of donor funds. 117-127

Section 3001(i)(1)(D) Revenues attributable to or consisting of foreign assets seized or frozen, and 
any obligations or expenditures of such revenues. 

Revenues, obligations, and 
expenditures of funds from seized 
or frozen assets.

113,
126-127, 
App. H

Section 3001(i)(1)(E) Operating expenses of agencies or entities receiving amounts appropriated or 
otherwise made available to the Iraq Relief and Reconstruction Fund.

Operating expenses of agencies 
or any organization receiving 
appropriated funds.

App. G

Section 3001(i)(1)(F) In the case of any contract described in paragraph I (2) (*see Section 3001 (i) (2) 
below) 

111, 
App. F

Section 
3001(i)(1)(F)(i) The amount of the contract or other agreement; Amount of each contract or other 

agreement. App. F

Section 
3001(i)(1)(F)(ii) A brief discussion of the scope of the contract or other agreement; Brief discussion of each contract 

scope. App. F

Section 
3001(i)(1)(F)(iii) 

A discussion of how the contracting department or agency identified, and 
solicited offers from, potential contractors to perform the contract, together 
with a list of the potential contractors that were issued solicitations for the 
offers.

Discussion of how potential 
contractors were identified, how 
offers were solicited, and a list 
of contractors that were issued 
solicitations.

N/A

Section 
3001(i)(1)(F)(iv) 

The justification and approval documents on which was based the 
determination to use procedures other than procedures that provide for full 
and open competition. 

Justification and approval 
documents for contracts that were 
not full and open competitions.

N/A

Section 3001(i)(2)

A contract described in this paragraph is any major contract or other 
agreement that is entered into by any department or agency of the United 
States Government that involves the use of amounts appropriated or otherwise 
made available to the Iraq Relief and Reconstruction Fund with any public or 
private sector entity for any of the following purposes:

Describes a contract. N/A

Section 3001(i)(2)(A) To build or rebuild physical infrastructure of Iraq. Describes a contract. N/A

Section 3001(i)(2)(B) To establish or reestablish a political or societal institution of Iraq. Describes a contract. N/A

Section 3001(i)(2)(C) To provide products or services to the people of Iraq. Describes a contract. N/A

Section 3001(i)(3) 

The Inspector General shall submit to the appropriate committees of Congress 
semiannual reports meeting the requirements of Section 5 of the Inspector 
General Act of 1978.  The first such report for a year, covering the first six 
months of the year, shall be submitted not later than July 31 of that year, and 
the second such report, covering the second six months of the year, shall be 
submitted not later than January 31 of the following year.

Shall be submitted not later than 
July 31 of that year, and the 
second such report.

N/A

Section 3001(i)(4) 
The Inspector General shall publish each report under this subsection in both 
English and Arabic on the Internet Website of the Secretary of State and the 
Secretary of Defense. 

SIGIR will take final written report 
in electronic format, translate and 
post to Website; encourage DoD 
and DoS to link to SIGIR Web site. 

N/A

Section 3001(i)(5) Each report under this subsection may include a classified annex if the Inspector 
General considers it necessary. 

If necessary, develop a classified 
annex. N/A

Report	Coordination

Section 3001(j) The Inspector General shall also submit each report under subsection (i) to the 
Secretary of State and the Secretary of Defense.

Submit report to Secretary of 
State and Secretary of Defense. 1/30/2007
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This appendix cross-references the pages of this report to the reporting 
requirements under the Inspector General Act of 1978.

cRoss-RefeRence of RepoRt to iG 
Act of �978
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Section Statute SIGIR	Action Page	#

Section 
5(a)(1)

“Description of significant problems, abuses, and 
deficiencies... ”

• Extract pertinent information from IIGC member semiannual 
reports.

• List problems, abuses, and deficiencies from SIGIR audit reports, 
investigations, and inspections.

135-209

Section 
5(a)(2)

“Description of recommendations for corrective 
action…with respect to significant problems, abuses, 
and deficiencies... ”

• Extract pertinent information from IIGC member semiannual 
reports.

• List recommendations from SIGIR audit reports.
135-168

Section 
5(a)(3)

“Identification of each significant recommendation 
described in previous semiannual reports on which 
corrective action has not been completed...”

• List all instances of incomplete corrective action from previous 
semiannual reports. 135-168

Section 
5(a)(4)

“A summary of matters referred to prosecutive 
authorities and the prosecutions and convictions which 
have resulted... ”

• Extract pertinent information from IIGC member semiannual 
reports.

• List SIGIR Investigations that have been referred.
169-206

Section 
5(a)(5)

“A summary of each report made to the [Secretary of 
Defense] under section 6(b)(2)... ” (instances where 
information requested was refused or not provided)

• Extract pertinent information from IIGC member semiannual 
reports.

• List instances in which information was refused SIGIR auditors, 
investigators, or inspectors.

135-168,
213-217

Section 
5(a)(6)

“A listing, subdivided according to subject matter, of 
each audit report issued...” showing dollar value of 
questioned costs and recommendations that funds be 
put to better use.

• Extract pertinent information from IIGC member semiannual 
reports.

• List SIGIR audit reports.

135-168, 
213-217

Section 
5(a)(7)

“A summary of each particularly significant report... ” • Extract pertinent information from IIGC member semiannual 
reports.

• Provide a synopsis of the significant SIGIR audits.

135-168, 
213-217

Section 
5(a)(8)

“Statistical tables showing the total number of audit 
reports and the total dollar value of questioned costs... ”

• Extract pertinent information from IIGC member semiannual 
reports.

• Develop statistical tables showing dollar value of questioned cost 
from SIGIR audits.

135-168, 
213-217

Section 
5(a)(9)

“Statistical tables showing the total number of audit 
reports and the dollar value of recommendations that 
fund be put to better use by management...”

• Extract pertinent information from IIGC member semiannual 
reports.

• Develop statistical tables showing dollar value of funds put to 
better use by management from SIGIR audits.

135-168,
213-217

Section 
5(a)(10)

“A summary of each audit report issued before the 
commencement of the reporting period for which 
no management decision has been made by the end 
of reporting period an explanation of the reasons 
such management decision has not been made, and 
a statement concerning the desired timetable for 
achieving a management decision...”

• Extract pertinent information from IIGC member semiannual 
reports.

• Provide a synopsis of SIGIR audit reports in which no 
management decision has been made.

135-168,
213-217,
App. I

Section 
5(a)(11)

“A description and explanation of the reasons for any 
significant revised management decision... ”

• Extract pertinent information from IIGC member semiannual 
reports.

• Explain SIGIR audit reports in which significant revisions have 
been made to management decisions.

135-168,
213-217

Section 
5(a)(12)

“Information concerning any significant management 
decision with which the Inspector General is in 
disagreement...”

• Extract pertinent information from IIGC member semiannual 
reports.

• Explain SIGIR audit reports in which SIGIR disagreed with 
management decision.

135-168,
213-217

Section 
5(a)(13)

“Information described under Section 804 [sic] of the 
Federal Financial Management Improvement Act of 
1996...” (instances and reasons when an
agency has not met target dates established in a 
remediation plan)

• Extract pertinent information from IIGC member semiannual 
reports.

• Provide information where management has not met targets 
from a remediation plan.

135-168,
213-217

Section 
8(f)(1)

“Information concerning the number and types of 
contract audits…”

• List SIGIR audits that have concerned contract audits.
• List pertinent information from IIGC members.

135-168,
213-217
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iMpActs of siGiR opeRAtions
SIGIR’s work impacts multiple aspects of the 
U.S. mission in Iraq and that of the Govern-
ment of Iraq.  SIGIR’s work significantly 
contributes financial and non-financial benefits 
for the U.S. organizations in Iraq as well as the 
taxpayer.  To demonstrate whether SIGIR’s 
efforts result in financial or non-financial ben-
efits, SIGIR requires the staff to document the 
connection between the benefits reported and 
the work that SIGIR performed. SIGIR also has 
demonstrated significant financial and non-
financial benefits for the Government of Iraq.

SIGIR recommendations have enabled 
reconstruction management officials to:
•	 reduce expenditures and improve  

efficiency and effectiveness
•	 implement or improve fund and asset  

controls
•	 enhance construction quality by ensuring 

adequacy of design specifications, stopping 
inadequate construction, and avoiding  
re-work

•	 increase potential oil revenue
•	 avoid waste and unnecessary expenditures. 

Tables B-1 and B-2 detail the actual finan-
cial and non-financial-related impact of SIGIR 
Audit and Inspections Directorates for the U.S. 
government and for the Government of Iraq.

impact of siGiR Audits
SIGIR reports the financial impact of audits 
semiannually, as required by law. Through 
December 31, 2006, SIGIR Audit saved and 
recovered funds of about $49.7 million and 
improved the use of $7.8 million of funds.  
SIGIR Audit also challenged payments of 

$106.6 million, including possible dupli-
cate payments, overpayments, payments 
for ghost workers, or for work that was not 
completed.  SIGIR also made recommenda-
tions that improved property accountability 
valued at $65.3 million. Significant non-finan-
cial benefits include those associated with a 
recommendation that KBR discontinue the 
practice of routinely marking almost all of the 
information it provided to the U.S. government 
as “KBR proprietary data.”  The government’s 
prohibition of this practice results in improved 
accountability (e.g., improved management 
and internal controls).  

impact of siGiR investigations
SIGIR investigators have recovered or seized 
assets valued at about $9.5 million related to 
the use of the Development Fund for Iraq and 
have another $15 million of working potential 
recovery. Investigators also prevented about 
$3.8 million of incurred cost by alerting con-
tracting officers to improper contracts.  Investi-
gations also contributed to improving controls 
in contracting and financial management as a 
result of its work.  

These impacts are the result of 15 investiga-
tive actions from a total of 236 open, closed, 
or referred cases. Seized funds were recovered 
from subjects identified in ongoing and closed 
SIGIR investigations. Recoveries are docu-
mented from fraudulent payments and seizures 
of unaccounted for cash. Property seizures 
reflect the assessed value of currently seized 
assets purchased with illegally obtained funds 
and recovered pursuant to criminal  
investigations.  
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Detail	of	Impact	of	SIGIR	Audits	(millions)	

Audit	#
Dollars	Saved/

Funds	Recovered
Better		

Use
Challenged		

Payments
Non-Financial	
	Impact

04-003 DFI $10.90

04-011 DFI improved 
accountability over 
property valued at 
about $65 million

05-004 DFI Improved controls  
over payroll

05-006 DFI $96.60a

05-008 DFI $.04b

05-015 DFI $2.70c

05-016 DFI  $1.30d

05-017 DFI $7.80

05-020 DFI  $2.00e

05-023   $.50

7/16/05f $.53g

9/20/05h $.67h

06-009 $12.80 improved property 
accountability

06-010/015 
seized assets

$1.50l $3.46

06-018 U.S. $23.30j

Total $49.70   $7.80 $106.60

Table	B-1

a DFI account manager did not properly account for the disposition of this money
b Potential overpayments: $40,000
c R3P challenged
d Needless expended, duplicated construction, equipment not needed
e Grant rescinded, money found in bank account:  $154,000. Joint Contracting Command turned 

demand letter over to Iraq’s Board of Supreme Audit for recovery. Remainder related to request 
for recovery for work not performed.

f Dates are listed in place of specific SIGIR reports because the amounts listed are associated with 
actions taken with respect to cash recovered on a particular date rather than an individual report.

g Recovery of cash turned in to Comptroller by audit and investigations (Mr Keith Kidd): $527,456
h Recovery of cash turned in to Comptroller by audit and investigations:  $670,664 
i Audit recommendations resulted in deobligation of $1,512,303.29 from multiple contracts.
j Audit recommendation prevented loss of medical equipment which would have resulted in about 

$23.30 million in replacement cost per independent assessment.

impact of siGiR inspections
Table B-3 details the potential impact resulting 
from SIGIR assessments.

non-financial impact of  
siGiR inspections
This includes recommendations that increase 
project effectiveness:
•	 Implement or improve fund and asset  

controls.
•	 Enhance construction quality by ensuring 

adequacy of design specifications, stopping 

inadequate construction, and avoidance of 
re-work by improving quality control of the 
U.S. government representatives. 

impact to the Government of iraq
SIGIR inspections also impacted the Govern-
ment of Iraq and its Development Fund for 
Iraq (DFI) by protecting DFI investments. In 
two inspections, SIGIR work protected about 
$39 million ($27.9 million of DFI and $11.4 
million in IRRF. The first inspection identified 
that an electrical generation plant was built 
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Detail	of	Financial-related	Impact	of	SIGIR	Investigations	(millions)

Cost	Savings	
and	Cost	

Avoidance
Funds		

Recovered

Potential	Recovery	
as	Result	of	
Prosecution

Property	Value	
Recovered	and	

Returned	to	the		
Iraqi	Government

Total	Financial	and	
Financial-related	

Impact

Total* $4.83 $11.69 $1.26 $.06 $17.84

Table	B-3

*Numbers are provided in aggregate. Individual tracking is done on a case level and maintained by the SIGIR AIG for Investigations.

Detail	of	Impact	of	SIGIR	Inspections	

Inspections		
Project		
Number

Financial		
Impact

Non-		
financial		
Impact	

Protected		
the	U.S.		
Investment

Impact	to		
Government		
of	Iraq

PA-05-001 improved quality  
assurance

PA-05-004
improved project  
quality and quality  
assurance

PA-05-005 to PA-05-009 improved planning $27.9  million

PA-05-010 increased oil revenue to 
meet goal of U.S. strategy more than

 $1 billion

PA-06-016
improved management  
of project and outcome  
of project repairs.

PA-06-017 improved quality control

PA-05-018   $credit improved sustainment of  
the project

PA-06-021 to 06-024
potential for  
savings of  
rework costs

improved overall project 
management 

PA-05-029

protected 
$11.4 million  
DFI investment

improved 
planning for 
sustainment

PA-06-049

improved project 
management and alerted  
to need for repair of  
water treatment facility

PA-06-053
improved management, 
quality assurance, and 
project record keeping

PA-06-078 to 06-079 improved quality control

Table B-2

without a distribution plan, and the second 
was an identification that sustainment had not 
been planned and could have resulted in the 
capital investment being wasted. Further, an 
assessment of the Kirkuk Oil Pipeline found 
that operational effectiveness could be greatly 
improved through engineering improvements. 

The U.S. Army Corps of Engineers initiated  
a plan to implement SIGIR recommendations 
while the assessment was being conducted. 
Management’s action has a potential increase 
to the annual oil revenues by more than  
$1 billion if the pipeline can be effectively 
secured.
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This appendix provides a cross-referenced display of how sectors from the Gulf Region Division-
Project and Contracting Office (GRD-PCO), Department of State (DoS) Section 2207 Report, and 
Public Law 108-106, as amended, relate to the Special Inspector General for Iraq Reconstruction 
(SIGIR)-defined sectors.

sectoR cRoss-RefeRence

SIGIR	Sectors GRD-PCO	Sectors DoS	Sectors Public	Law	108-106	Sectors

1 Electricity Electrical Electricity Electric

2 Oil and Gas Oil and Gas Oil Infrastructure Oil Infrastructure

3 Water Potable Water 
and Wastewater 
(PWANDW)

Water Resources and Sanitation Water resources and Sanitation

4 Economic and Societal 
Development

Buildings, Health, and 
Educationc

Democracy Justice, Public Safety 
Infrastructure, and Civil Society

Education, Refugees, Human 
Rights, and Governance

Education, Refugees, Human 
Rights, and Governance 

Roads, Bridges, and Constructionb Roads, Bridges, and Construction 

Private Sector Development Private Sector Development

5 Security and Justice Security and Justice
“MNSTC-I”

Security and Law Enforcement Security and Law Enforcement

Justice, Public Safety 
Infrastructure, and Civil Society

Justice, Public Safety 
Infrastructure, and Civil Society

6 Health Care Buildings, Health,  
and Educationd

Health Care Health Care

7 Transportation and 
Communications

Transportation and 
Communications

Transportation and 
Communications

Transportation and 
Telecommunications

Roads, Bridges, and Constructiona Roads, Bridges, and Construction 
    

a Excludes Construction of Schools and Public Buildings    
b Includes Only Construction of Schools and Public Buildings    
c Excludes Construction of Health Care Facilities    
d Includes Only Construction of Health Care Facilities

Definitions	of	SIGIR	Sectors	(Cross-reference)
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This appendix provides a cross-referenced display of how sectors from the Commander’s  
Emergency Response Program (CERP) relate to the Special Inspector General for Iraq 
Reconstruction (SIGIR)-defined sectors.

siGiR And ceRp sectoR cRoss-RefeRence

SIGIR	Sectors CERP	Sectors	(Project	Types)

Electricity Electricity

Water Irrigation
Water and Sanitation

Economic and Societal Development Civic Cleanup Activities
Civic Support Vehicles
Education
Food Production and Distribution
Other Humanitarian or Reconstruction Projects
Agriculture
Economic, Financial, and Management Improvements

Security and Justice Repair of Civic and Cultural Facilities
Repair of Damage Resulting from Military Operations
Rule of Law and Governance
Protective Measures
Condolence Payments

Health Care Health Care

Transportation and Communications Telecommunications
Transportation

    

Definitions	of	SIGIR	and	CERP	Sectors	(Cross-reference)
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contRActs

Appendix F lists contracting actions funded by the IRRF and ISFF that have been recorded in the SIGIR Iraq Reconstruction 
Information System (SIRIS).

The list begins with contracting actions funded by the IRRF and is followed by contracting actions funded by the ISFF.
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IRRF
# Award	Number Contractor Description Work	Item Obligated Expended Undelivered Source
1 %50725 SF44-001-NA-1 336TH FINCOM 22000 P2 - FUNDS ARE PROVIDED FOR 

CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$4,000.00 $4,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2 %50725 SF44-002-NA-1 336TH FINCOM 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$15,360.00 $15,360.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3 %50725 SF44-MMOL-NA-0001AA 336TH FINCOM 22000 P2 - FUNDS FOR EQUIPMENT RENTAL, 
ISOF BDE OFCS

NC-IA OPERATIONS AND TRAINING. IN-
SCOPE - PC 22000.

$45,733.35 $45,733.35 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4 %50725 SF44-MMOL-NA-1 336TH FINCOM 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$35,000.00 $16,856.11 $18,143.89 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5 %50725-0003-NA-1 DOD ACTIVITIES SERVICED BY DFAS 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$28,964.92 $28,964.92 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6 %50725-0003-NA-2 DOD ACTIVITIES SERVICED BY DFAS 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$11,592.45 $11,592.45 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

7 %50725-0004-NA-1 DOD ACTIVITIES SERVICED BY DFAS 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$29,983.77 $29,983.77 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

8 %50725-0005-NA-1 DOD ACTIVITIES SERVICED BY DFAS 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$43,510.00 $43,510.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

9 %50725-0006-NA-1 DOD ACTIVITIES SERVICED BY DFAS 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$29,724.74 $29,724.74 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

10 %50725-0008-NA-1 DOD ACTIVITIES SERVICED BY DFAS 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$29,772.28 $29,772.28 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

11 %50725-0016-NA-1 DOD ACTIVITIES SERVICED BY DFAS 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$100,000.00 $100,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

12 %50725-0025-NA-1 DOD ACTIVITIES SERVICED BY DFAS 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$54,005.00 $54,005.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

13 %50725-0037-NA-1 DOD ACTIVITIES SERVICED BY DFAS 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$99,848.74 $99,848.74 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

14 %50725-0047-NA-1 DOD ACTIVITIES SERVICED BY DFAS 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$194,375.00 $194,375.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

15 %50725-0048-NA-1 DOD ACTIVITIES SERVICED BY DFAS 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$29,877.00 $29,877.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

16 %50725-0051-NA-1 DOD ACTIVITIES SERVICED BY DFAS 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$33,425.00 $33,425.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

17 %50725-0052-NA-1 DOD ACTIVITIES SERVICED BY DFAS 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$24,999.60 $24,999.60 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

18 %50725-0053-NA-1 DOD ACTIVITIES SERVICED BY DFAS 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$30,000.00 $30,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

19 %50725-0058-NA-1 DOD ACTIVITIES SERVICED BY DFAS 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$29,952.00 $29,952.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

20 %50725-0060-NA-1 DOD ACTIVITIES SERVICED BY DFAS 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$96,804.14 $96,804.14 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

21 %50725-0062-NA-1 DOD ACTIVITIES SERVICED BY DFAS 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$30,925.00 $30,925.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

22 %50725-0065-NA-1 DOD ACTIVITIES SERVICED BY DFAS 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$29,769.10 $29,769.10 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

23 %50725-0066-NA-1 DOD ACTIVITIES SERVICED BY DFAS 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$34,853.48 $34,853.48 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006
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24 %50725-0067-NA-1 DOD ACTIVITIES SERVICED BY DFAS 22000 P2 - FUNDS ARE PROVIDED FOR 

CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$480.00 $480.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

25 %50725-0068-NA-1 DOD ACTIVITIES SERVICED BY DFAS 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$64,530.00 $64,530.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

26 %50725-0070-NA-1 DOD ACTIVITIES SERVICED BY DFAS 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$29,999.15 $29,999.15 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

27 %50725-0071-NA-1 DOD ACTIVITIES SERVICED BY DFAS 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$28,193.00 $28,193.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

28 %J-05-M-0468-NA-1 HERISH COMPANY SM-629 KIRKUK FPS STATION RENOVATION ING C-ICDC - FACILITIES CONSTRUCTION $53,000.00 $53,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

29 0001MG01-NA-1 GOLDEN CONTRACTING CO. EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$13,572.60 $13,572.60 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

30 0JGD806MWR-002-NA-1 MINISTRY OF WATER RESOURCES *URI#23572* EASTERN EUPHRATES DRAIN C-MAJOR IRRIGATION PROJECTS 
CONSTRUCTION

$38,500,000.00 $0.00 $38,500,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

31 2010-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$49,920.00 $49,920.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

32 2014-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$1,619.09 $1,619.09 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

33 2-10-MTN-5054-NA-1 DOD ACTIVITIES SERVICED BY DFAS PC:7000 URI:13539 TR-047 11VK CABLE TESTING 
- BIAP

C-AIRPORT CONSTRUCTION $2,000.00 $2,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

34 2-10-MTN50960448-NA-1 DOD ACTIVITIES SERVICED BY DFAS PC:7000 URI:13539 TR-047 11VK CABLE TESTING 
- BIAP

C-AIRPORT CONSTRUCTION $7,000.00 $7,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

35 267-04-01 KROLL ASSOCIATES, INC. LOCAL EXPENSES IN IRAQ FOR USACE $8,842,037.00 $8,681,411.91 $160,625.09 USAID IRRF ACTIVITIES REPORT 
DECEMBER 2006

36 267-A-00-04-00351 CEPPS IRAQ GOVERNING COUNCIL $675,000.00 $673,988.00 $1,012.00 USAID IRRF ACTIVITIES REPORT 
DECEMBER 2006

37 267-A-00-04-00405 CEPPS ELECTIONS ADMIN SUPPORT $41,000,000.00 $38,915,312.00 $2,084,688.00 USAID IRRF ACTIVITIES REPORT 
DECEMBER 2006

38 267-A-00-06-00503 IRD-COMMUNITY STABILIZATION COMMUNITY STABILIZATION PROGRAM $30,000,000.00 $150,757.17 $29,849,242.83 USAID IRRF ACTIVITIES REPORT 
DECEMBER 2006

39 267-A-00-06-00507 CHF INTERNATIONAL COMMUNITY ACTION PROGRAM $5,000,000.00 $0.00 $5,000,000.00 USAID IRRF ACTIVITIES REPORT 
DECEMBER 2006

40 267-C-00-04-00405 BEARING POINT ECONOMIC GOVERNANCE II $113,500,000.00 $97,830,060.30 $15,669,939.70 USAID IRRF ACTIVITIES REPORT 
DECEMBER 2006

41 267-C-00-04-00417 LOUIS BERGER GRP VOCATIONAL EDUCATION $25,802,342.00 $20,604,074.00 $5,198,268.00 USAID IRRF ACTIVITIES REPORT 
DECEMBER 2006

42 267-C-00-04-00435 LOUIS BERGER GRP PRIVATE SECTOR DEV II $96,139,757.00 $72,705,411.04 $23,434,345.96 USAID IRRF ACTIVITIES REPORT 
DECEMBER 2006

43 267-C-00-05-00505 RTI LOCAL GOVERNANCE II $107,400,000.00 $42,795,893.01 $64,604,106.99 USAID IRRF ACTIVITIES REPORT 
DECEMBER 2006

44 267-G-00-05-00503 VOICE FOR HUMANITY ELECTION SUPPORT $1,000,000.00 $999,926.49 $73.51 USAID IRRF ACTIVITIES REPORT 
DECEMBER 2006

45 267-G-00-05-00509 WHO MEASLES, MUMPS & RUBELLA $4,808,858.00 $3,821,510.00 $987,348.00 USAID IRRF ACTIVITIES REPORT 
DECEMBER 2006

46 267-O-00-05-00504 LOGENIX INTERNATIONAL COMMERCIAL LOGISTICS SERV $108,506.00 $108,506.00 $0.00 USAID IRRF ACTIVITIES REPORT 
DECEMBER 2006

47 267-P-00-03-00001 USACE ARCHITECTURE & ENG SER $19,244,356.00 $13,088,336.00 $6,156,020.00 USAID IRRF ACTIVITIES REPORT 
DECEMBER 2006

48 2914NS-05-A-0001-19-1 AGON GROUP INTERNATIONAL INCREASE TO BPA NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$51,000.00 $51,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

49 4288-2012-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$24,992.16 $24,992.16 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

50 4288-2013-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$24,093.00 $24,093.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

51 4296-2011-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$26,150.00 $26,150.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006
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52 4297-2015-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 

CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$22,740.00 $22,740.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

53 50725-0055-NA-1 DOD ACTIVITIES SERVICED BY DFAS 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$99,599.60 $99,599.60 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

54 50725-0056-NA-1 DOD ACTIVITIES SERVICED BY DFAS 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$52,185.00 $52,185.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

55 50725-0057-NA-1 DOD ACTIVITIES SERVICED BY DFAS 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$25,000.00 $25,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

56 52260 GFMM OPMH-NA-1 15TH FINANCE BATTALION EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$15,740.00 $15,740.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

57 52260 GFMM OPMH-NA-2 15TH FINANCE BATTALION EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$19,260.00 $19,260.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

58 52260-0033-NA-1 3RD FIN CO EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$34,987.50 $34,987.50 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

59 52260-0034-NA-1 3RD FIN CO EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$34,576.16 $34,576.16 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

60 52260-0035-NA-1 3RD FIN CO EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$7,663.30 $7,663.30 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

61 52260-0046-NA-1 3RD FIN CO EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$19,000.00 $19,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

62 52260-0049-NA-1 3RD FIN CO EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$23,454.00 $23,454.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

63 52260-0051-NA-1 3RD FIN CO EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$22,832.05 $22,832.05 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

64 600922P0-NA-3 TRAVEL ORDER FOR KENNETH NIX C-DAMS CONSTRUCTION $3,927.50 $3,502.03 $425.47 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

65 630JGD6MMPW001-NA-2 IRAQI CONTRACTOR - 4559 *URI#24450* BALAD ROOZ WTP PHASE II 
CONSTRUCTION EFFORT

C-POTABLE WATER CONSTRUCTION $15,200,700.00 $4,658,200.00 $10,542,500.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

66 63LFC26MWR-001-NA-2 IRAQI CONTRACTOR - 4559 *URI#23568* DIYALA WEIR (CONSTRUCTION 
PHASE)

C-DAMS CONSTRUCTION $5,225,688.00 $0.00 $5,225,688.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

67 Admin Costs ADMIN COSTS ADMIN COSTS $153,653,329.53 $145,670,942.36 $7,982,387.17 USAID IRRF ACTIVITIES REPORT 
DECEMBER 2006

68 AFP-A-00-03-00001 MERCY CORPS COMMUNITY ACTION PROGRAM $42,577,999.97 $28,358,297.03 $14,219,702.94 USAID IRRF ACTIVITIES REPORT 
DECEMBER 2006

69 AFP-A-00-03-00002 INTERNATIONAL RELIEF AND 
DEVELOPMENT (IRD)

COMMUNITY ACTION PROGRAM $51,189,998.77 $32,432,932.62 $18,757,066.15 USAID IRRF ACTIVITIES REPORT 
DECEMBER 2006

70 AFP-A-00-03-00003 ACDI/VOCA COMMUNITY ACTION PROGRAM $33,816,176.31 $27,393,474.05 $6,422,702.26 USAID IRRF ACTIVITIES REPORT 
DECEMBER 2006

71 AFP-A-00-03-00004 CHF INTERNATIONAL COMMUNITY ACTION PROGRAM $20,662,591.36 $13,795,995.43 $6,866,595.93 USAID IRRF ACTIVITIES REPORT 
DECEMBER 2006

72 AFP-A-00-03-00005 SAVE THE CHILDREN FEDERATION, INC. COMMUNITY ACTION PROGRAM $29,999,999.89 $29,125,723.57 $874,276.32 USAID IRRF ACTIVITIES REPORT 
DECEMBER 2006

73 AFP-A-00-04-00014 CEPPS DOMESTIC OBSERVATION/VOTE $69,320,000.00 $68,590,326.00 $729,674.00 USAID IRRF ACTIVITIES REPORT 
DECEMBER 2006

74 ANE-A-00-03-00006 UNICEF - EDUCATION UNICEF - EDUCATION $12,600,000.00 $9,891,258.21 $2,708,741.79 USAID IRRF ACTIVITIES REPORT 
DECEMBER 2006

75 DAAA09-00-C-0064-NA-1 ITT FEDERAL SERVICES INTERNATIONAL RECONDITION COST TO BRING CARGO TRUCKS 
TO FMC, BII, & SAFE STDR

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$4,002,270.13 $3,798,596.91 $203,673.22 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

76 DAAA09-02-D-0007-100-3005BL KELLOGG BROWN & ROOT SERVICES, INC PAY LOGCAP FOR CAMP 50 PAX LSA, 
INSTALLATION OF T-WALLS & BUS DRIVERS

NC-INVESTIGATION OF CRIMES AGAINST 
HUMANITY NON-CONSTRUCTION

$646,837.65 $646,837.65 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

77 DAAA09-02-D-0007-100-3009BL KELLOGG BROWN & ROOT SERVICES, INC PAY LOGCAP FOR CAMP 50 PAX LSA, 
INSTALLATION OF T-WALLS & BUS DRIVERS

NC-INVESTIGATION OF CRIMES AGAINST 
HUMANITY NON-CONSTRUCTION

$6,467.92 $6,467.92 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

78 DAAA09-02-D-0007-100-3011BL KELLOGG BROWN & ROOT SERVICES, INC PAY LOGCAP FOR CAMP 50 PAX LSA, 
INSTALLATION OF T-WALLS & BUS DRIVERS

NC-INVESTIGATION OF CRIMES AGAINST 
HUMANITY NON-CONSTRUCTION

$12,936.78 $12,936.78 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

79 DAAA09-02-D-0007-130-4005AC KELLOGG BROWN & ROOT SERVICES, INC PAY LOGCAP FOR CAMP 50 PAX LSA, 
INSTALLATION OF T-WALLS & BUS DRIVERS

NC-INVESTIGATION OF CRIMES AGAINST 
HUMANITY NON-CONSTRUCTION

$183,493.24 $0.00 $183,493.24 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

80 DAAA09-02-D-0007-130-4009AC KELLOGG BROWN & ROOT SERVICES, INC PAY LOGCAP FOR CAMP 50 PAX LSA, 
INSTALLATION OF T-WALLS & BUS DRIVERS

NC-INVESTIGATION OF CRIMES AGAINST 
HUMANITY NON-CONSTRUCTION

$1,834.93 $0.00 $1,834.93 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

81 DAAA09-02-D-0007-130-4011AC KELLOGG BROWN & ROOT SERVICES, INC PAY LOGCAP FOR CAMP 50 PAX LSA, 
INSTALLATION OF T-WALLS & BUS DRIVERS

NC-INVESTIGATION OF CRIMES AGAINST 
HUMANITY NON-CONSTRUCTION

$3,669.83 $0.00 $3,669.83 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006
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82 DAAA09-02-D-0007-59-2005AL KELLOGG BROWN & ROOT SERVICES, INC MINOR CAMP CONSTRUCTION, FOOD SERVICE 

MAINTENANCE, FREIGHT, POWER GENERATION
NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$1,177,272.00 $0.00 $1,177,272.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

83 DAAA09-02-D-0007-59-2009AL KELLOGG BROWN & ROOT SERVICES, INC MINOR CAMP CONSTRUCTION, FOOD SERVICE 
MAINTENANCE, FREIGHT, POWER GENERATION

NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$11,773.00 $0.00 $11,773.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

84 DAAA09-02-D-0007-59-2011AL KELLOGG BROWN & ROOT SERVICES, INC MINOR CAMP CONSTRUCTION, FOOD SERVICE 
MAINTENANCE, FREIGHT, POWER GENERATION

NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$23,545.00 $0.00 $23,545.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

85 DAAB07-03-D-B006-192-1 ARINC ENGINEERING SERVICES LLC PC22000 REFURBISHMENT OF 10 MI-17 
HELICOPTERS

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$3,200,000.00 $0.00 $3,200,000.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

86 DAAB07-03-D-B006-79-0005AF ARINC ENGINEERING SERVICES LLC PC22000 REFURBISHMENT OF 16 UH-1 
HELICOPTERS (CM199A)

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$2,300,000.00 $0.00 $2,300,000.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

87 DAAB15-01-A-1005-0V07-1 DELL MARKETING L.P. *URI#23939* PC 33000 DETENTION FACILITY 
NEW CONTRACT PROTABLE OVERHEAD 
PROJECTOR

NC-DETENTION FACILITY NON-
CONSTRUCTION

$16,040.00 $16,040.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

88 DAAB15-99-D-0014-265-1 PC 50000 E18 MTS SUPPORT COSTS NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$1,459,928.00 $1,459,928.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

89 DAAD16-99-D-1023-9-1 IRAQI CONTRACTOR - 4380 HELMENTS & COVERS AND E-TOOLS NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$125,340.20 $125,340.20 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

90 DABV01-04-A-0001-138-1 IRAQI CONTRACTOR - 4619 09000 L26  PREPAID SCRATCH CARDS NC-JUDICIAL FACILITY NON-
CONSTRUCTION

$48,000.00 $48,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

91 DABV01-04-A-0001-139-0002B IRAQI CONTRACTOR - 4619 IRAQNA PHONE CARDS NC-OTHER TECHNICAL INVESTIGATIVE 
METHODS NON-CONSTRUCTION

$8,000.00 $8,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

92 DABV01-04-A-0001-68-1 IRAQI CONTRACTOR - 4619 09000 L26  PREPAID SCRATCH CARDS NC-JUDICIAL FACILITY NON-
CONSTRUCTION

$51,030.00 $51,030.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

93 DABV01-04-D-0001-36-0001AA IRAQI CONTRACTOR - 4515 15000 M35 - SINGLE BEDS, LINEN SETS, PILLOWS, 
TABLE LAMPS, NIGHT STANDS FOR AL KUT 
ACADEMY

NC-PUBLIC SAFETY NON-CONSTRUCTION $142.50 $142.50 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

94 DABV01-04-D-0001-37-0001AA IRAQI CONTRACTOR - 4515 21000 N33 - (15) BUNK BED W/ MATTRESS & (60) 
3 FT WALL LOCKER

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$5,062.50 $5,062.50 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

95 DABV01-04-D-0001-38-0001AA IRAQI CONTRACTOR - 4515 21000N27  BEDS AND BEDDING SUPPLIES NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$195,625.00 $182,499.70 $13,125.30 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

96 DABV01-04-D-0014-13-1 PUBLIC WAREHOUSING COMPANY KSC *URI #22393* BH03 PC92000 MONTH SUPPLY OF 
CONSUMABLES FOR PHC EQUIPMENT

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$124,773.00 $124,773.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

97 DABV01-04-F-9000-NA-1 GALLS INCORPORATED FLASHLIGHT, 3,000 HAND HELD MINI’S NC-JUDICIAL FACILITY NON-
CONSTRUCTION

$33,000.00 $33,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

98 DABV01-04-F-9002-NA-1 GALLS INCORPORATED 05000 F4-1   GPS, RINO 120 NC-INVESTIGATION OF CRIMES AGAINST 
HUMANITY NON-CONSTRUCTION

$13,787.50 $13,787.50 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

99 DABV01-04-F-9002-NA-2 GALLS INCORPORATED 05000 F4-1   GPS, RINO 120 NC-INVESTIGATION OF CRIMES AGAINST 
HUMANITY NON-CONSTRUCTION

$150.00 $150.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

100 DABV01-04-M-0099-NA-1 AMERICAN RADIO INC. URI 21653 MOBILE RADIO TRANSCEIVERS 28 
EACH

NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$29,372.00 $29,372.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

101 DABV01-04-M-2090-NA-1 CRITICAL SOLUTIONS INC EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $29,540.70 $29,540.70 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

102 DASC01-99-D-0001-78-1 BTG MIPR TO INSCOM FOR TRANSLATORS NC-DETENTION FACILITY NON-
CONSTRUCTION

$140,000.00 $128,979.88 $11,020.12 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

103 DASC01-99-D-0001-78-2 BTG PC 33000 C1A EXTENSION OF PRISONS 
INTERPRETER CONTRACT

NC-DETENTION FACILITY NON-
CONSTRUCTION

$14,888.66 $0.00 $14,888.66 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

104 DAVB01-04-D-0005-3-1 PGAM ADVANCED TECHNOLOGIES CORP. ARMORED SUVS FOR IPS NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$2,790,000.00 $2,790,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

105 DAVB01-04-D-0005-4-1 PGAM ADVANCED TECHNOLOGIES CORP. ARMORED VEHICLES FOR CTSO PROJECT CODE 
10000 SR 20

NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$558,000.00 $558,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

106 DOT-I-01-03-00004 DAI DAI II (SWIFT II) $348,039,842.85 $344,383,518.95 $3,656,323.90 USAID IRRF ACTIVITIES REPORT 
DECEMBER 2006

107 EDG-C-00-03-00010 RESEARCH TRIANGLE INSTITUTE (RTI I) LOCAL GOVERNANCE I $128,299,757.00 $127,350,709.00 $949,048.00 USAID IRRF ACTIVITIES REPORT 
DECEMBER 2006

108 EDG-C-00-03-00011 CREATIVE ASSOCIATES INTERNATIONAL, 
INC.

EDUCATION $5,150,909.12 $5,030,662.46 $120,246.66 USAID IRRF ACTIVITIES REPORT 
DECEMBER 2006

109 EGA-A-00-04-00002 VEGA BUSINESS SKILLS TRAINING $12,089,702.00 $12,089,702.00 $0.00 USAID IRRF ACTIVITIES REPORT 
DECEMBER 2006

110 EMBASSY-EGYPT-NA-1 DEPT OF STATE/COMM VENDOR (TBO’S) 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$7,220.34 $7,220.34 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

111 EMBASSY-JORDAN-NA-1 DEPT OF STATE/COMM VENDOR (TBO’S) 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$2,219,173.31 $2,219,173.31 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006
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112 EPP-C-00-04-00004 CREATIVE ASSOCIATES INTERNATIONAL, 

INC.
EDUCATION II $51,809,000.01 $50,992,997.78 $816,002.23 USAID IRRF ACTIVITIES REPORT 

DECEMBER 2006

113 F41624-01-D-8534-206-0001AA BOOZ, ALLEN, & HAMILTON 27000 AFCEE FEE FOR ADDITIONAL 
CONSTRUCTION COST AT TALLIL

C-ICDC - FACILITIES CONSTRUCTION $75,000.00 $73,877.68 $1,122.32 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

114 F41624-01-D-8538-124-0005AA TEAM INTEGRATED ENGINEERING, INC. AFCEE FEE FOR POLICY ACADEMY AT AL KUT C-POLICE ASSISTANCE CONSTRUCTION $127,500.00 $127,500.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

115 F41624-01-D-8538-124-0005AC TEAM INTEGRATED ENGINEERING, INC. PC 11000 SM-615 KMTB DBE ACADEMY 
CONSTRUCTION

C-BORDER ENFORCEMENT CONSTRUCTION $34,287.00 $19,313.34 $14,973.66 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

116 F41624-01-D-8538-124-1 TEAM INTEGRATED ENGINEERING, INC. 27000 AFCEE FEE FOR ADDITIONAL 
CONSTRUCTION COST AT TALLIL

C-ICDC - FACILITIES CONSTRUCTION $235,512.00 $235,512.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

117 F41624-01-D-8538-124-2 TEAM INTEGRATED ENGINEERING, INC. SM-510 AFCEE FEE FOR MISCELLANEOUS TALLIL 
CONSTRUCTION COSTS

C-ICDC - FACILITIES CONSTRUCTION $51,068.00 $51,068.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

118 F41624-01-D-8538-124-3 TEAM INTEGRATED ENGINEERING, INC. SM-509 AFCEE FEE FOR NEW BASE AT INDIA 
BASE

C-ICDC - FACILITIES CONSTRUCTION $825,000.00 $825,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

119 F41624-01-D-8538-124-4 TEAM INTEGRATED ENGINEERING, INC. PC 27000 SM-530 AFCEE FEE CONSTRUCTION 
COST COMPLETE AT AL RUSTAMIYAH 24 OCT 04

C-ICDC - FACILITIES CONSTRUCTION $157,500.00 $157,500.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

120 F41624-03-D-8591-47-1 AMEC EARTH & ENVIRONMENTAL, INC SURVEY TEAM FOR OPERATIONS/MAINTENANCE 
OF GENERATORS

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$994,895.00 $987,422.44 $7,472.56 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

121 F41624-03-D-8597-161-0302AB EARTH TECH INC *URI#13697* DESIGN WORK AND REQUIRED 
SURVEY BY EARTH TECH

C-POTABLE WATER CONSTRUCTION $153,520.00 $111,333.50 $42,186.50 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

122 F41624-03-D-8597-161-1 EARTH TECH INC *URI#24186* AMSCO 051100 TASK ORDER 
PW096

C-POTABLE WATER CONSTRUCTION $2,804,939.00 $2,401,446.37 $403,492.63 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

123 F41624-03-D-8606-94-303 MACTEC ENGINEERING & CONSULTING 
INC

11443- SM-006 REV 1 AL KASIK MILITARY BASE 
PHASE III

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$27,233.00 $27,233.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

124 F41624-03-D-8606-94-305 MACTEC ENGINEERING & CONSULTING 
INC

SM 745 DBE EXPANSION AT AL KUT C-BORDER ENFORCEMENT CONSTRUCTION $800.86 $800.35 $0.51 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

125 F41624-03-D-8608-125-0302AB IRAQI CONTRACTOR - 4581 18950- PW-093 WATER TREATMENT PLANTS 
STANDARD DESIGNS

C-POTABLE WATER CONSTRUCTION $499,680.00 $335,329.08 $164,350.92 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

126 F41624-03-D-8608-125-1 IRAQI CONTRACTOR - 4581 18950- PW-093 WATER TREATMENT PLANTS 
STANDARD DESIGNS

C-POTABLE WATER CONSTRUCTION $6,587,659.00 $6,587,659.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

127 F41624-03-D-8608-125-2 IRAQI CONTRACTOR - 4581 18950- CONTINGENCY FOR PW-093 WATER 
TREATMENT PLANTS STANDARD DESIGNS

C-POTABLE WATER CONSTRUCTION $661,156.00 $661,156.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

128 F41624-03-D-8608-193-0301AA IRAQI CONTRACTOR - 4581 *URI#29417* DESIGN AND ENGINEERING 
PACKAGE FOR WASTE WATER TREATMENT 
PLANT

C-SEWAGE CONSTRUCTION $1,133,711.00 $0.00 $1,133,711.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

129 F41624-03-D-8608-193-0302AB IRAQI CONTRACTOR - 4581 *URI#29416* FUNDING FOR SCOPE OF WORK 
FOR DEVELOPMENT OF MODELING TOOL

C-POTABLE WATER CONSTRUCTION $642,813.00 $0.00 $642,813.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

130 F41624-03-D-8608-193-0303AC IRAQI CONTRACTOR - 4581 *URI#29415* SOW FOR DEVELOPMENT OF 
NATIONAL SOLID WASTE MASTER PLAN & 
MUNICIPAL LANDFILL DESIGN

C-SOLID WASTE MANAGEMENT 
CONSTRUCTION

$2,679,576.00 $0.00 $2,679,576.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

131 F41624-03-D-8620-30-0001AC VERSAR, INC. SM-010 REV. 1 MINISTRY OF DEFENSE 
RENOVATIONS/CONSTRUCTION

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$214,161.00 $214,161.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

132 F41624-03-D-8620-30-0001AE VERSAR, INC. SM-646 CONSTRUCTION COST FOR 407TH BN @ 
AS SUWAIRAH, WASSIT PROVINCE

C-ICDC - FACILITIES CONSTRUCTION $136,500.00 $136,500.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

133 F41624-03-D-8620-30-0001AF VERSAR, INC. PC 11000 SM-615 KMTB DBE ACADEMY 
CONSTRUCTION

C-BORDER ENFORCEMENT CONSTRUCTION $96,592.00 $96,592.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

134 F41624-03-D-8620-30-0001AG VERSAR, INC. SM-659 AN NUMANIYAH CTC C-POLICE ASSISTANCE CONSTRUCTION $191,340.00 $191,340.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

135 F41624-03-D-8620-30-0001AH VERSAR, INC. SM-700 SINJAR DBE ACADEMY, INCLUDES AFCEE 
FEE OF $78,038

C-BORDER ENFORCEMENT CONSTRUCTION $77,130.00 $77,130.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

136 F41624-03-D-8620-30-0002AC VERSAR, INC. SM-702 MOD ANNEX PHOENIX BASE SECURITY 
AND SITE WORK

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$23,951.00 $23,951.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

137 F41624-03-D-8620-30-0002AD VERSAR, INC. SM-652 AFCEE MGMT FEE BASRAH PUBLIC 
SERVICE ACADEMY

C-POLICE ASSISTANCE CONSTRUCTION $121,650.00 $121,650.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

138 F41624-03-D-8620-30-0002AE VERSAR, INC. SM-645 CONSTRUCTION COST FOR 403RD ING 
BN @ AL KUT, WASSIT PROVINCE

C-ICDC - FACILITIES CONSTRUCTION $136,500.00 $136,500.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

139 F41624-03-D-8620-30-0002AF VERSAR, INC. SM-633 BASRAH DBE ACADEMY AFCEE FEE C-BORDER ENFORCEMENT CONSTRUCTION $60,405.00 $60,405.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

140 F41624-03-D-8620-30-0002AG VERSAR, INC. SM-614 AFCEE FEE TENT CITY AT TADJI FOR 
SPECIAL POLICE

C-POLICE ASSISTANCE CONSTRUCTION $128,100.00 $128,100.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

141 F41624-03-D-8620-30-0003AA VERSAR, INC. AFCEE FEE FOR NEW LOGISTICAL SUPPORT 
BASE TADJI

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$607,500.00 $607,500.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

142 F41624-03-D-8620-30-0003AB VERSAR, INC. AFCEE FEE FOR BIAP C-130 BASE CONSTRUCTION 
FOR MNSTCI

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$412,500.00 $412,500.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006
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143 F41624-03-D-8620-30-0003AE VERSAR, INC. SM-644 CONSTRUCTION COST FOR 2ND 

BRIGADE QU @ AL KUT
C-ICDC - FACILITIES CONSTRUCTION $84,000.00 $84,000.00 $0.00 CEFMS IRRF CONSTRUCTION 

THROUGH DECEMBER 2006

144 F4162403-D-8620-30-0003AF VERSAR, INC. SM-755 BASRAH ACADEMY C-BORDER ENFORCEMENT CONSTRUCTION $225,000.00 $225,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

145 F41624-03-D-8620-30-0003AH VERSAR, INC. SM 745 DBE EXPANSION AT AL KUT C-BORDER ENFORCEMENT CONSTRUCTION $214,140.00 $214,140.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

146 F41624-03-D-8620-30-0003BA VERSAR, INC. AFCEE FEE FOR SPECIAL POLICE REGIMENT 
FACILITIES AT TADJI

C-POLICE ASSISTANCE CONSTRUCTION $750,000.00 $750,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

147 F41624-03-D-8620-30-0003CA VERSAR, INC. AFCEE FEE FOR NEW IRAQI NATIONAL GUARD 
BASE AT KIRKUK

C-ICDC - FACILITIES CONSTRUCTION $674,971.00 $674,971.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

148 F41624-03-D-8620-30-0004AE VERSAR, INC. SM-666 HAMMAN AL ALIL NIRTCO ARMY BASE C-ICDC - FACILITIES CONSTRUCTION $89,250.00 $89,250.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

149 F41624-03-D-8620-30-0005AE VERSAR, INC. SM-675 KIRKUK CONSOLIDATE GENERATORS 
AND UPGRADE SECURITY

C-ICDC - FACILITIES CONSTRUCTION $116,901.00 $116,901.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

150 F41624-03-D-8620-44-0001AA VERSAR, INC. SM-775 OLD MINISTRY OF DEFENSE HQ 41ST 
BDE PLANNING

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$7,500.00 $7,500.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

151 F41624-03-D-8620-44-0001AB VERSAR, INC. SM-771 WCR FT. TAL AFAR C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$11,438.00 $11,438.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

152 F41624-03-D-8620-44-0001AC VERSAR, INC. SM-773 CHAS TAL MITAL PLANNING AND 
SECURITY

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$7,500.00 $7,500.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

153 F41624-03-D-8620-44-0001AD VERSAR, INC. SM 774 OLD MUTHANA AIRFIELD C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$15,000.00 $15,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

154 F41624-03-D-8620-44-0001AE VERSAR, INC. SM-009 C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$45,177.64 $45,177.64 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

155 F41624-03-D-8620-44-0002AA VERSAR, INC. AFCEE FEE C-ICDC - FACILITIES CONSTRUCTION $78,357.00 $78,357.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

156 F41624-03-D-8620-44-0002AB VERSAR, INC. AFCEE FEE C-ICDC - FACILITIES CONSTRUCTION $26,250.00 $26,250.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

157 F41624-03-D-8620-44-0002AC VERSAR, INC. AFCEE FEE C-ICDC - FACILITIES CONSTRUCTION $7,500.00 $7,500.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

158 F41624-03-D-8620-44-0002AD VERSAR, INC. AFCEE FEE C-ICDC - FACILITIES CONSTRUCTION $22,500.00 $22,500.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

159 F41624-03-D-8620-44-0003AA VERSAR, INC. SM-758 BARASH ANNEX TO IPS C-POLICE ASSISTANCE CONSTRUCTION $79,281.00 $79,281.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

160 F41624-03-D-8620-44-0003AB VERSAR, INC. SM-756 BASRAH IPS ACADEMY C-POLICE ASSISTANCE CONSTRUCTION $84,000.00 $84,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

161 F41624-03-D-8620-44-0003AC VERSAR, INC. *URI#22645* AFCEE FEE C-BORDER ENFORCEMENT CONSTRUCTION $62,807.00 $62,807.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

162 F41624-03-D-8620-44-0003AD VERSAR, INC. *URI#23282* AFCEE FEE C-BORDER ENFORCEMENT CONSTRUCTION $45,750.00 $45,750.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

163 F41624-03-D-8620-44-0004AA VERSAR, INC. SM-760 IRAQI STAFF COLLEGE WITH AFCEE FOR 
BLD 1 AND 3 A

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$20,250.00 $20,250.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

164 F41624-03-D-8620-44-0004AB VERSAR, INC. SM-770 1 YEAR ANMD WARRANTY & 
MAINTENANCE

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$1,770.00 $1,770.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

165 F41624-03-D-8620-44-0004AC VERSAR, INC. AFCEE FEE FOR SM-663 BASRAH HANGAR 
PROJECT

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$1,389.36 $1,389.36 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

166 F41624-03-D-8620-44-0004AD VERSAR, INC. PC 20000 AFCEE FEE SM-584 AL KISIK WATER 
STORAGE TANKS ON ROOF TOPS

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$2,520.00 $2,520.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

167 F41624-03-D-8620-44-0004AE VERSAR, INC. PC 20000 SM0552 AFCEE 1.5% FEE MOD TO 
AFCEE CONTRACT TO COVER UXO REMOVAL 
AT TADJI

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$2,190.00 $2,190.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

168 F41624-03-D-8620-44-0006AA VERSAR, INC. *URI#21299 SM-819 AKASHAT AND TRAFAWI 
SECTOR FORTS

C-BORDER ENFORCEMENT CONSTRUCTION $164,400.00 $164,400.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

169 F41624-03-D-8620-44-0006AB VERSAR, INC. PC 11000 CONTINGENCY SM-615 KMTB DBE 
ACADEMY CONSTRUCTION

C-BORDER ENFORCEMENT CONSTRUCTION $51,000.00 $51,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

170 F41624-03-D-8620-44-0008AA VERSAR, INC. SM-736 IRAQI MOD FUNDS FOR FINAL SCOPE 
REQUIREMENTS

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$15,000.00 $15,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

171 F41624-03-D-8620-44-0008AB VERSAR, INC. *URI#22058* SM 848 AZ ZUBAR EOD SCHOOL C-ICDC - FACILITIES CONSTRUCTION $46,360.00 $46,360.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

172 F41624-03-D-8620-44-0008AC VERSAR, INC. *URI #21672* SM-842 MOSUL & NORTHERN 
POLICE STATIONS

C-POLICE ASSISTANCE CONSTRUCTION $27,495.00 $27,495.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

173 F41624-03-D-8620-44-0009AA VERSAR, INC. SM-646 AFCEE FEE FOR CONSTRUCTION 
COST FOR 407TH BN @ AS SUWAIRAH, WASIT 
PROVENCE

C-ICDC - FACILITIES CONSTRUCTION $10,029.00 $10,029.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006
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174 F41624-03-D-8620-55-0311AL VERSAR, INC. SM 905 AFCEE FEE FOR PC 27000 C-ICDC - FACILITIES CONSTRUCTION $156,002.00 $156,002.00 $0.00 CEFMS IRRF CONSTRUCTION 

THROUGH DECEMBER 2006

175 F41624-03-D-8620-55-0312AM VERSAR, INC. SM 903 AFCEE FEE FOR PC 10000 C-POLICE ASSISTANCE CONSTRUCTION $47,713.13 $47,713.13 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

176 F41624-03-D-8620-55-0313AN VERSAR, INC. SM 904 AFCEE FEE FOR PC 20000 C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$6,678.41 $6,678.41 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

177 F41624-03-D-8620-55-0314AP VERSAR, INC. *URI#38795* AFCEE FEES FOR RADAR FOR 
BASRAH INT’L AIRPORT

C-AIRPORT CONSTRUCTION $169,500.00 $169,500.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

178 F41624-03-D-8620-55-0315AQ VERSAR, INC. *URI#13697* AFCEE FEE FOR MIPR 
W915WE62578962

C-POTABLE WATER CONSTRUCTION $2,311.00 $2,311.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

179 F41624-03-D-8620-55-0316AR VERSAR, INC. *URI#29415* AFCEE FEE C-SOLID WASTE MANAGEMENT 
CONSTRUCTION

$248.12 $248.12 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

180 F41624-03-D-8620-55-312AM VERSAR, INC. *URI#39050* SM 900 BAGHDAD POLICE 
COLLEGE - CTC - PAVING

C-POLICE ASSISTANCE CONSTRUCTION $36,884.35 $36,884.35 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

181 F41624-03-D-8620-55-314AP VERSAR, INC. *URI#38791* AFCEE FEE FOR BIA WATER 
SYSTEM IMPROVEMENTS

C-AIRPORT CONSTRUCTION $41,686.61 $41,686.61 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

182 F41624-03-D-8620-55-315AQ VERSAR, INC. *URI#26224* AFCEE FEE ASSOCIATED WITH 
MIPR W915WE62204594

C-POTABLE WATER CONSTRUCTION $58,930.48 $58,930.48 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

183 F41624-03-D-8620-55-AA001 VERSAR, INC. SM0647 AFCEE FEE FOR AL RASHEED BRIGADE 
SET

C-ICDC - FACILITIES CONSTRUCTION $88,396.00 $88,396.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

184 F41624-03-D-8620-55-AA002 VERSAR, INC. SM-509 AFCEE FEE FOR NEW BASE AT INDIA 
BASE

C-ICDC - FACILITIES CONSTRUCTION $85,714.00 $85,714.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

185 F41624-03-D-8620-55-AH001 VERSAR, INC. *URI#24186* AFCEE FEE(1.5%) C-POTABLE WATER CONSTRUCTION $12,523.41 $12,523.41 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

186 F41624-03-D-8620-55-AJ001 VERSAR, INC. AFCEE FEE FOR SM-663 BASRAH HANGAR 
PROJECT

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$8,329.00 $8,329.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

187 FA8721-05-C-0001-NA-0001SX THE MITRE CORPORATION EQUIPMENT AND COST ASSESSMENT OF IRAQI 
AIR FORCE AIR BASES

NC-ICDC - EQUIPMENT NON-
CONSTRUCTION

$39,888.02 $39,852.46 $35.56 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

188 FA8771-05-F-8948-NA-1 IRAQI CONTRACTOR - 4389 SM-005 C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$5,640.00 $5,640.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

189 FA8771-05-F-8949-NA-1 IRAQI CONTRACTOR - 4389 SM-009 C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$3,455.00 $3,455.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

190 FA8771-05-F-8949-NA-2 IRAQI CONTRACTOR - 4389 SM-009 C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$1,245.00 $1,245.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

191 FA8771-05-F-8967-NA-1 DELL MARKETING L.P. SM-005 C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$3,537.90 $3,537.90 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

192 FA8901-05-F-0005-NA-1 DELL MARKETING L.P. SM-009 C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$2,949.12 $2,949.12 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

193 FA8903-04-8676-15-0001AA SHAW ENVIRONMENTAL, INC SM-006 C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$19,491,301.00 $19,491,301.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

194 FA8903-04-8676-15-0001AB SHAW ENVIRONMENTAL, INC 11464 MI-000 REVISION 1 & 2 AN NUMANIYAH, 
TADJI AND UM QASR MILITARY BASES

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$3,697,772.00 $3,697,772.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

195 FA8903-04-8676-15-0001AC SHAW ENVIRONMENTAL, INC SM-783 AL KASIK WCR ADDITIONAL STORAGE, 
URI 20936, PC 27000

C-ICDC - FACILITIES CONSTRUCTION $1,116,439.00 $894,289.04 $222,149.96 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

196 FA8903-04-D-8669-25-0001AA AMEC EARTH & ENVIRONMENTAL, INC 11443- SM-006 REV 1 AL KASIK MILITARY BASE 
PHASE III

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$802,124.31 $0.00 $802,124.31 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

197 FA8903-04-D-8669-25-0001AB AMEC EARTH & ENVIRONMENTAL, INC SM-671 AL KISIK WELL DRILLING C-ICDC - FACILITIES CONSTRUCTION $679,705.00 $679,705.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

198 FA8903-04-D-8669-25-0001AC AMEC EARTH & ENVIRONMENTAL, INC SM-771 WCR FT. TAL AFAR C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$762,484.00 $762,484.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

199 FA8903-04-D-8669-25-0002AB AMEC EARTH & ENVIRONMENTAL, INC SM-783 AL KASIK WCR ADDITIONAL STORAGE, 
URI 20936, PC 27000

C-ICDC - FACILITIES CONSTRUCTION $4,928,190.00 $4,864,441.00 $63,749.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

200 FA8903-04-D-8669-25-1 AMEC EARTH & ENVIRONMENTAL, INC 11443- SM-006 REV 1 AL KASIK MILITARY BASE 
PHASE III

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$998,963.00 $998,963.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

201 FA8903-04-D-8669-27-1 AMEC EARTH & ENVIRONMENTAL, INC SPECIAL POLICE REGIMENT FACILITIES AT TADJI C-POLICE ASSISTANCE CONSTRUCTION $43,950,634.00 $43,231,927.56 $718,706.44 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

202 FA8903-04-D-8669-28-1 AMEC EARTH & ENVIRONMENTAL, INC NEW LOGISTICAL SUPPORT BASE TADJI C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$35,746,440.00 $34,363,404.09 $1,383,035.91 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

203 FA8903-04-D-8669-28-502 AMEC EARTH & ENVIRONMENTAL, INC SM-614 TENT CITY AT TADJI FOR SPECIAL POLICE C-POLICE ASSISTANCE CONSTRUCTION $8,540,000.00 $8,540,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

204 FA8903-04-D-8669-28-503 AMEC EARTH & ENVIRONMENTAL, INC SM-614 CONTINGENCY TENT CITY AT TADJI FOR 
SPECIAL POLICE

C-POLICE ASSISTANCE CONSTRUCTION $854,000.00 $854,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

205 FA8903-04-D-8669-28-504 AMEC EARTH & ENVIRONMENTAL, INC SM-670 1200 MAN TENT CITY FOR MECH POLICE 
BRIGADE

C-POLICE ASSISTANCE CONSTRUCTION $4,493,346.00 $4,493,346.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006
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206 FA8903-04-D-8669-5-6 AMEC EARTH & ENVIRONMENTAL, INC SM-009 C-NEW IRAQI ARMY FACILITIES 

CONSTRUCTION
$23,393,753.99 $23,393,753.99 $0.00 CEFMS IRRF CONSTRUCTION 

THROUGH DECEMBER 2006

207 FA8903-04-D-8669-6-0001AA AMEC EARTH & ENVIRONMENTAL, INC SM-009 C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$469,806.01 $469,806.01 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

208 FA8903-04-D-8669-6-0001AB AMEC EARTH & ENVIRONMENTAL, INC 13171- SM-009-1 TADJI DIV HQ AND SUPPORT 
FACILITIES

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$2,299,999.00 $2,168,796.87 $131,202.13 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

209 FA8903-04-D-8669-6-0001AC AMEC EARTH & ENVIRONMENTAL, INC SM 718 TADJI IAG WAREHOUSE CONSTRUCTION C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$5,288,475.00 $5,288,475.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

210 FA8903-04-D-8669-6-0002AB AMEC EARTH & ENVIRONMENTAL, INC PC 20000 SM0552 MOD TO AFCEE CONTRACT 
TO COVER UXO REMOVAL AT TADJI

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$160,819.00 $0.00 $160,819.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

211 FA8903-04-D-8669-6-0002AC AMEC EARTH & ENVIRONMENTAL, INC AFCEE FEE FOR SM 718 TADJI IAG WAREHOUSE 
CONSTRUCTION

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$79,716.00 $79,716.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

212 FA8903-04-D-8669-6-504 AMEC EARTH & ENVIRONMENTAL, INC SM-011 C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$173,081.00 $173,081.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

213 FA8903-04-D-8670-215-0005AB CH2M HILL/PARSONS, A JOINT VENTURE SM 774 OLD MUTHANA AIRFIELD C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$999,999.00 $999,999.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

214 FA8903-04-D-8672-11-0001AA ENVIRONMENTAL CHEMICAL 
CORPORATION

10193-REPAIR SCHOOL IN WASSIT, MISSAN, THI-
QAR MUTHANNA

C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$24,897,163.16 $24,897,163.16 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

215 FA8903-04-D-8672-11-0001AC ENVIRONMENTAL CHEMICAL 
CORPORATION

10193-REPAIR SCHOOL IN WASSIT, MISSAN, THI-
QAR MUTHANNA

C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$237,849.89 $223,119.56 $14,730.33 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

216 FA8903-04-D-8672-11-0002AB ENVIRONMENTAL CHEMICAL 
CORPORATION

BP-001 BASE BID PC 81000 AMS CODE 072000 C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$3,888,142.08 $3,879,505.65 $8,636.43 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

217 FA8903-04-D-8672-11-0003AB ENVIRONMENTAL CHEMICAL 
CORPORATION

BP-001 OPT 1 PROJECT CODE 81000 AMS CODE 
072000

C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$218,847.28 $167,397.36 $51,449.92 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

218 FA8903-04-D-8672-16-1 ENVIRONMENTAL CHEMICAL 
CORPORATION

NEW IRAQI NATIONAL GUARD BASE AT KIRKUK C-ICDC - FACILITIES CONSTRUCTION $38,241,721.00 $38,215,649.66 $26,071.34 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

219 FA8903-04-D-8672-16-2 ENVIRONMENTAL CHEMICAL 
CORPORATION

11442- SM-005 REVISION 1 KIRKUK MILITARY 
BASE REVISION 1

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$594,001.00 $438,449.45 $155,551.55 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

220 FA8903-04-D-8672-16-4 ENVIRONMENTAL CHEMICAL 
CORPORATION

11442- SM-005 REVISION 1 KIRKUK MILITARY 
BASE REVISION 1

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$3,861.00 $0.00 $3,861.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

221 FA8903-04-D-8672-17-0001AD ENVIRONMENTAL CHEMICAL 
CORPORATION

KITCHEN EQUIPMENT AL KUT REGIONAL 
ACADEMY

NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$96,528.00 $96,527.99 $0.01 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

222 FA8903-04-D-8672-17-001AB ENVIRONMENTAL CHEMICAL 
CORPORATION

SM 745 DBE EXPANSION AT AL KUT C-BORDER ENFORCEMENT CONSTRUCTION $14,397,215.00 $14,267,263.16 $129,951.84 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

223 FA8903-04-D-8672-17-0506AF ENVIRONMENTAL CHEMICAL 
CORPORATION

POLICY ACADEMY AT AL KUT C-POLICE ASSISTANCE CONSTRUCTION $3,163,275.00 $2,933,901.54 $229,373.46 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

224 FA8903-04-D-8672-17-1 ENVIRONMENTAL CHEMICAL 
CORPORATION

POLICY ACADEMY AT AL KUT C-POLICE ASSISTANCE CONSTRUCTION $7,515,177.00 $7,412,722.51 $102,454.49 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

225 FA8903-04-D-8672-18-1 ENVIRONMENTAL CHEMICAL 
CORPORATION

SM-509 NEW BASE AT INDIA BASE C-ICDC - FACILITIES CONSTRUCTION $53,840,907.00 $53,639,361.17 $201,545.83 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

226 FA8903-04-D-8672-19-0001AA ENVIRONMENTAL CHEMICAL 
CORPORATION

TASK ORDER BE-002 AMENDMENT C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$3,808,185.00 $3,714,011.83 $94,173.17 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

227 FA8903-04-D-8672-19-1 ENVIRONMENTAL CHEMICAL 
CORPORATION

FAATE001- BE-002 REPAIR SCHOOLS C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$3,097,723.00 $3,097,723.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

228 FA8903-04-D-8672-20-0001AA ENVIRONMENTAL CHEMICAL 
CORPORATION

SM-666 HAMMAN AL ALIL NIRTCO ARMY BASE C-ICDC - FACILITIES CONSTRUCTION $9,160,750.00 $9,081,424.94 $79,325.06 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

229 FA8903-04-D-8672-20-0001AB ENVIRONMENTAL CHEMICAL 
CORPORATION

SM 733 INCREASE TO HAMMAM AL ALIL NIRTC 
ARMY BASE CONSTRUCTION

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$6,849,208.00 $6,804,169.64 $45,038.36 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

230 FA8903-04-D-8672-22-0001AA ENVIRONMENTAL CHEMICAL 
CORPORATION

SM-674 HABBABIYAH PHASE 2 DIV HQ, 
ARMORY, CLINIC & FIRESTATION

C-ICDC - FACILITIES CONSTRUCTION $18,847,643.00 $18,847,643.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

231 FA8903-04-D-8672-22-0001AB ENVIRONMENTAL CHEMICAL 
CORPORATION

SM-722 HABBANIYAH PHASE II UTILITIES 
UPGRADE

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$5,021,259.00 $4,008,872.05 $1,012,386.95 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

232 FA8903-04-D-8672-23-1 ENVIRONMENTAL CHEMICAL 
CORPORATION

*URI#21299 SM-819 AKASHAT AND TRAFAWI 
SECTOR FORTS

C-BORDER ENFORCEMENT CONSTRUCTION $2,475,393.99 $2,475,393.99 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

233 FA8903-04-D-8672-24-0005AB ENVIRONMENTAL CHEMICAL 
CORPORATION

* URI# 21671* SM-841 NORTHERN POLICE 
STATIONS

C-POLICE ASSISTANCE CONSTRUCTION $333,000.00 $0.00 $333,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

234 FA8903-04-D-8672-3-0001AC ENVIRONMENTAL CHEMICAL 
CORPORATION

SM-675 KIRKUK CONSOLIDATE GERNATORS AND 
UPGRADE SECURITY

C-ICDC - FACILITIES CONSTRUCTION $7,676,506.00 $7,240,651.94 $435,854.06 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

235 FA8903-04-D-8672-3-0003AC ENVIRONMENTAL CHEMICAL 
CORPORATION

CONTINGENCY C-ICDC - FACILITIES CONSTRUCTION $131,827.00 $0.00 $131,827.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

236 FA8903-04-D-8672-3-0005AC ENVIRONMENTAL CHEMICAL 
CORPORATION

SM-770 1 YEAR ANMD WARRANTY & 
MAINTENANCE

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$118,000.00 $0.00 $118,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

237 FA8903-04-D-8672-3-5 ENVIRONMENTAL CHEMICAL 
CORPORATION

SM-005 C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$50,297,145.00 $50,186,808.52 $110,336.48 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006
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238 FA8903-04-D-8672-3-502 ENVIRONMENTAL CHEMICAL 

CORPORATION
11442- SM-005 REVISION 1 KIRKUK MILITARY 
BASE REVISION 1

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$13,199,923.00 $12,612,383.32 $587,539.68 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

239 FA8903-04-D-8672-6-0001AB ENVIRONMENTAL CHEMICAL 
CORPORATION

SM-029 KMTB UTILITY MASTERPLAN 
GENERATORS AND 14 KM WATERLINE 
CONSTRUCTIONS (REPLACE MIPR# 
W915WE41740201)

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$6,155,119.00 $5,911,469.94 $243,649.06 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

240 FA8903-04-D-8672-6-0005AA ENVIRONMENTAL CHEMICAL 
CORPORATION

SM-011 C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$21,957,609.00 $21,817,901.64 $139,707.36 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

241 FA8903-04-D-8672-8-0001AA ENVIRONMENTAL CHEMICAL 
CORPORATION

FOR REBUILD/RECONSTRUCTION OF 
PERMANENT FACILITIES AND INFRASTRUCTURE 
AT UP TO NINE LOCATIONS FOR NIA

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$34,385,764.00 $34,385,764.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

242 FA8903-04-D-8672-8-2 ENVIRONMENTAL CHEMICAL 
CORPORATION

11464 MI-000 REVISION 1 & 2 AN NUMANIYAH, 
TADJI AND UM QASR MILITARY BASES

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$4,119,999.00 $3,982,458.05 $137,540.95 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

243 FA8903-04-D-8672-8-3 ENVIRONMENTAL CHEMICAL 
CORPORATION

SM-659 AN NUMANIYAH CTC C-POLICE ASSISTANCE CONSTRUCTION $19,829,379.00 $19,030,231.97 $799,147.03 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

244 FA8903-04-D-8675-1-0001AB PARSONS GLOBAL SERVICES, INC. FOR REBUILD/RECONSTRUCTION OF 
PERMANENT FACILITIES AND INFRASTRUCTURE 
AT UP TO NINE LOCATIONS FOR NIA

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$4,782,102.00 $4,782,102.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

245 FA8903-04-D-8675-1-0003AC PARSONS GLOBAL SERVICES, INC. SM-009 C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$2,673,137.00 $2,673,137.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

246 FA8903-04-D-8675-1-4 PARSONS GLOBAL SERVICES, INC. 11464 MI-000 FUNDS FOR TADJI MINEFIELD 
REMOVAL SMSA101

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$70,000.00 $70,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

247 FA8903-04-D-8675-1-5 PARSONS GLOBAL SERVICES, INC. 11464 MI-000 FUNDS FOR TADJI MINEFIELD 
REMOVAL SMSA101

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$7,478.00 $7,478.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

248 FA8903-04-D-8676-62-0001AA SHAW ENVIRONMENTAL, INC SM-700 SINJAR DBE ACADEMY, INCLUDES AFCEE 
FEE OF $78,038

C-BORDER ENFORCEMENT CONSTRUCTION $341,899.00 $326,898.50 $15,000.50 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

249 FA8903-04-D-8676-8-0001AB SHAW ENVIRONMENTAL, INC FOR REBUILD/RECONSTRUCTION OF 
PERMANENT FACILITIES AND INFRASTRUCTURE 
AT UP TO NINE LOCATIONS FOR NIA

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$28,691,237.00 $28,691,237.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

250 FA8903-04-D-8676-8-0504AD SHAW ENVIRONMENTAL, INC SM-783 AL KASIK WCR ADDITIONAL STORAGE, 
URI 20936, PC 27000

C-ICDC - FACILITIES CONSTRUCTION $3,492,910.00 $2,388,526.16 $1,104,383.84 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

251 FA8903-04-D-8676-8-05AC-1 SHAW ENVIRONMENTAL, INC PC 20000 SM-584 AL KISIK WATER STORAGE 
TANKS ON ROOF TOPS

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$168,000.00 $168,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

252 FA8903-04-D-8676-8-05AC-2 SHAW ENVIRONMENTAL, INC PC 20000 SM-582 AL KISIK BATTLE DAMAGE 
REPAIR 8 NOV 04 RWP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$13,140,067.00 $13,140,067.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

253 FA8903-04-D-8677-17-0001AA TETRA INTERNATIONAL, LLC BP-001 OPT 1 PROJECT CODE 81000 AMS CODE 
072000

C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$7,350,951.29 $7,350,951.29 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

254 FA8903-04-D-8677-26-0001AA TETRA INTERNATIONAL, LLC SM0647 AL RASHEED BRIGADE SET C-ICDC - FACILITIES CONSTRUCTION $41,361,224.00 $41,310,853.19 $50,370.81 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

255 FA8903-04-D-8677-33-0501AA TETRA INTERNATIONAL, LLC *URI#22645* SM 851 WESTERN POE FORCE 
PROTECTION AND BOMB DAMAGE REPAIR

C-BORDER ENFORCEMENT CONSTRUCTION $21,441.00 $13,468.15 $7,972.85 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

256 FA8903-04-D-8677-33-0503AC TETRA INTERNATIONAL, LLC *URI#21299 SM-819 AKASHAT AND TRAFAWI 
SECTOR FORTS

C-BORDER ENFORCEMENT CONSTRUCTION $1,303,425.00 $1,097,757.01 $205,667.99 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

257 FA8903-04-D-8677-33-0503AD TETRA INTERNATIONAL, LLC AFCEE FEE C-BORDER ENFORCEMENT CONSTRUCTION $9,635.00 $0.00 $9,635.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

258 FA8903-04-D-8677-33-1 TETRA INTERNATIONAL, LLC *URI#21299 SM-819 AKASHAT AND TRAFAWI 
SECTOR FORTS

C-BORDER ENFORCEMENT CONSTRUCTION $4,503,998.00 $3,681,239.70 $822,758.30 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

259 FA8903-04-D-8677-33-5010AA TETRA INTERNATIONAL, LLC *URI#23282* SM 853 WESTERN BORDER FORTS C-BORDER ENFORCEMENT CONSTRUCTION $3,050,000.00 $3,025,899.44 $24,100.56 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

260 FA8903-04-D-8677-34-3 TETRA INTERNATIONAL, LLC *URI #21672* SM-842 MOSUL & NORTHERN 
POLICE STATIONS

C-POLICE ASSISTANCE CONSTRUCTION $3,340,726.00 $2,000,561.37 $1,340,164.63 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

261 FA8903-04-D-8678-45-0001AA TOLTEST, INC. TASK ORDER WR-001 C-PUMP STATIONS AND GENERATORS 
CONSTRUCTION

$3,416,979.00 $3,416,979.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

262 FA8903-04-D-8678-45-0002AA TOLTEST, INC. TASK ORDER WR-005 C-PUMP STATIONS AND GENERATORS 
CONSTRUCTION

$4,182,800.98 $4,182,800.98 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

263 FA8903-04-D-8678-45-502 TOLTEST, INC. TASK ORDER WR-005 C-PUMP STATIONS AND GENERATORS 
CONSTRUCTION

$565,351.00 $285,271.79 $280,079.21 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

264 FA8903-04-D-8678-47-0001AA TOLTEST, INC. SM-011 C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$2,308,879.00 $2,308,879.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

265 FA8903-04-D-8678-47-0002AA TOLTEST, INC. SM-009 C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$1,667,690.00 $1,561,997.85 $105,692.15 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

266 FA8903-04-D-8678-69-0001AA TOLTEST, INC. 17501  SJ-084 IRBIL AND ZAHKO FACILITIES REPAIR IRAQ $330,972.09 $330,972.09 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

267 FA8903-04-D-8678-69-2 TOLTEST, INC. 17501  SJ-084 IRBIL AND ZAHKO C-MNSTCI-PC13000-FACILITIES REPAIR $117,027.91 $1,389.46 $115,638.45 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006
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268 FA8903-04-D-8678-73-1 TOLTEST, INC. BIAP C-130 BASE CONSTRUCTION FOR MNSTCI C-NEW IRAQI ARMY FACILITIES 

CONSTRUCTION
$21,017,439.00 $21,017,439.00 $0.00 CEFMS IRRF CONSTRUCTION 

THROUGH DECEMBER 2006

269 FA8903-04-D-8678-77-0001AA TOLTEST, INC. TASK ORDER WR-005 C-PUMP STATIONS AND GENERATORS 
CONSTRUCTION

$14,493,886.00 $13,745,126.82 $748,759.18 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

270 FA8903-04-D-8678-85-1 TOLTEST, INC. PC 11000 SM-615 KMTB DBE ACADEMY 
CONSTRUCTION

C-BORDER ENFORCEMENT CONSTRUCTION $6,230,506.00 $6,206,980.77 $23,525.23 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

271 FA8903-04-D-8680-2-1 WASHINGTON GROUP INTERNATIONAL 12647- BE-004 RENOVATE SCHOOLS IN DIYALA, 
SALAH AL DIN, AND TAMEEM

C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$11,409,173.00 $11,032,313.41 $376,859.59 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

272 FA8903-04-D-8680-3-1 WASHINGTON GROUP INTERNATIONAL 13505-BE-006 RENOVATE SCHOOLS IN NINEWA 
AND DAHUK

C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$8,290,954.00 $8,022,411.43 $268,542.57 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

273 FA8903-04-D-8680-4-0001AB WASHINGTON GROUP INTERNATIONAL *URI # 21673* SM-843 42ID POLICE STATIONS C-POLICE ASSISTANCE CONSTRUCTION $1,000,000.00 $892,764.79 $107,235.21 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

274 FA8903-04-D-8681-126-0001AA WESTON SOLUTIONS, INC. 11444- SM-007 REVISION 1 TALLIL C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$4,928,000.00 $4,928,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

275 FA8903-04-D-8681-126-0001AC WESTON SOLUTIONS, INC. SM 725 MOD TALLIL CTC T.O. 24 & 126 C-ICDC - FACILITIES CONSTRUCTION $4,971,378.00 $4,971,378.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

276 FA8903-04-D-8681-147-1 WESTON SOLUTIONS, INC. SM-663 BASRAH HANGAR PROJECT C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$4,629,957.00 $4,629,957.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

277 FA8903-04-D-8681-147-2 WESTON SOLUTIONS, INC. AFCEE FEE FOR SM-663 BASRAH HANGAR 
PROJECT

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$70,869.00 $70,869.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

278 FA8903-04-D-8681-149-5 SM-755 BASRAH ACADEMY C-BORDER ENFORCEMENT CONSTRUCTION $14,997,384.00 $14,845,171.48 $152,212.52 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

279 FA8903-04-D-8681-149-501 SM-633 BASRAH DBE ACADEMY C-BORDER ENFORCEMENT CONSTRUCTION $4,021,845.00 $4,021,845.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

280 FA8903-04-D-8681-156-0001AA WESTON SOLUTIONS, INC. SM-644 CONSTRUCTION COST FOR 2ND 
BRIGADE QU @ AL KUT

C-ICDC - FACILITIES CONSTRUCTION $1,045,000.00 $1,045,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

281 FA8903-04-D-8681-187-1 WESTON SOLUTIONS, INC. *URI#21945* SM 844 IRAQI ARMY RECRUITING 
STATONS MOSUL & HILLAH

C-ICDC - FACILITIES CONSTRUCTION $3,786,563.00 $3,786,563.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

282 FA8903-04-D-8681-193-6 WESTON SOLUTIONS, INC. 11444- SM-007 REVISION 1 TALLIL C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$24,853.00 $24,853.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

283 FA8903-04-D-8681-193-7 WESTON SOLUTIONS, INC. SM-009 C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$4,129.09 $4,129.09 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

284 FA8903-04-D-8681-200-1 WESTON SOLUTIONS, INC. *URI#22058* SM 848 AZ ZUBAR EOD SCHOOL C-ICDC - FACILITIES CONSTRUCTION $3,037,591.00 $3,037,591.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

285 FA8903-04-D-8681-24-0005AC WESTON SOLUTIONS, INC. SM 725 TALLIL CTC T.O. 24 & 126 C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$4,925,000.00 $4,925,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

286 FA8903-04-D-8681-24-0005AD WESTON SOLUTIONS, INC. SM 725 AFCEE MGMT FEE TALLIL CTC T.O. 24 
& 126

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$17,264.00 $17,264.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

287 FA8903-04-D-8681-24-5 WESTON SOLUTIONS, INC. SM-007 C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$49,808,566.00 $49,808,566.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

288 FA8903-04-D-8681-24-504 WESTON SOLUTIONS, INC. 11444- SM-007 REVISION 1 TALLIL C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$2,475,147.00 $2,475,147.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

289 FA8903-04-D-8681-24-6 WESTON SOLUTIONS, INC. 27000 ADDITIONAL CONSTRUCTION COST AT 
TALLIL

C-ICDC - FACILITIES CONSTRUCTION $18,818,901.00 $18,818,901.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

290 FA8903-04-D-8681-24-7 WESTON SOLUTIONS, INC. SM-510 MISCELLANEOUS TALLIL CONSTRUCTION 
COSTS

C-ICDC - FACILITIES CONSTRUCTION $3,095,000.00 $3,095,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

291 FA8903-04-D-8681-8-0001AC WESTON SOLUTIONS, INC. FOR REBUILD/RECONSTRUCTION OF 
PERMANENT FACILITIES AND INFRASTRUCTURE 
AT UP TO NINE LOCATIONS FOR NIA

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$5,302,817.00 $5,302,817.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

292 FA8903-04-D-8681-8-0001AD WESTON SOLUTIONS, INC. 11464 MI-000 REVISION 1 & 2 AN NUMANIYAH, 
TADJI AND UM QASR MILITARY BASES

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$989,251.00 $989,251.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

293 FA8903-04-D-8681-8-0004AD WESTON SOLUTIONS, INC. SM-663 BASRAH HANGAR PROJECT C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$786,888.00 $786,888.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

294 FA8903-04-D-8681-8-0005AE WESTON SOLUTIONS, INC. *URI#21178* SM-811 UMM QASR DOCK C-ICDC - FACILITIES CONSTRUCTION $4,901,637.00 $4,740,629.31 $161,007.69 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

295 FA8903-04-D-8681-8-0005AF WESTON SOLUTIONS, INC. *URI#21178* SM-811 UMM QASR DOCK C-ICDC - FACILITIES CONSTRUCTION $721,493.00 $0.00 $721,493.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

296 FA8903-04-D-8683-44-0001AB CAPE ENVIRONMENTAL MANAGEMENT 
INC

SM-646 CONSTRUCTION COST FOR 407TH BN @ 
AS SUWAIRAH, WASIT PROVENCE

C-ICDC - FACILITIES CONSTRUCTION $1,004,303.00 $1,004,303.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

297 FA8903-04-D-8683-44-1 CAPE ENVIRONMENTAL MANAGEMENT 
INC

SM-646 CONSTRUCTION COST FOR 407TH BN @ 
AS SUWAIRAH, WASIT PROVENCE

C-ICDC - FACILITIES CONSTRUCTION $8,627,797.00 $8,627,797.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

298 FA8903-04-D-8683-53-2 CAPE ENVIRONMENTAL MANAGEMENT 
INC

SM-773 CHAS TAL MITAL PLANNING AND 
SECURITY

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$500,000.00 $480,800.27 $19,199.73 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

299 FA8903-04-D-8689-65-0002AA INNOVATIVE TECHNICAL SOLUTIONS, INC SM-756 BASRAH IPS ACADEMY C-POLICE ASSISTANCE CONSTRUCTION $7,600,000.00 $7,600,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006
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300 FA8903-04-D-8689-65-0003AA INNOVATIVE TECHNICAL SOLUTIONS, INC SM-758 BARASH ANNEX TO IPS C-POLICE ASSISTANCE CONSTRUCTION $2,474,391.00 $2,474,391.00 $0.00 CEFMS IRRF CONSTRUCTION 

THROUGH DECEMBER 2006

301 FA8903-04-D-8689-65-0004AA INNOVATIVE TECHNICAL SOLUTIONS, INC SM-652 BASRAH PUBLIC SERVICE ACADEMY C-POLICE ASSISTANCE CONSTRUCTION $232,468.00 $232,468.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

302 FA8903-04-D-8689-65-0005AA INNOVATIVE TECHNICAL SOLUTIONS, INC SM-652 CONTINGENCY BASRAH PUBLIC SERVICE 
ACADEMY

C-POLICE ASSISTANCE CONSTRUCTION $444,539.00 $444,539.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

303 FA8903-04-D-8689-65-0005AB INNOVATIVE TECHNICAL SOLUTIONS, INC SM-652 AFCEE MGMT FEE BASRAH PUBLIC 
SERVICE ACADEMY

C-POLICE ASSISTANCE CONSTRUCTION $2,511.00 $2,511.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

304 FA8903-04-D-8689-65-0005AC INNOVATIVE TECHNICAL SOLUTIONS, INC SM-755 BASRAH ACADEMY C-BORDER ENFORCEMENT CONSTRUCTION $200,000.00 $54,547.96 $145,452.04 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

305 FA8903-04-D-8689-65-1 INNOVATIVE TECHNICAL SOLUTIONS, INC SM-652 BASRAH PUBLIC SERVICE ACADEMY C-POLICE ASSISTANCE CONSTRUCTION $8,092,764.00 $8,092,764.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

306 FA8903-04-D-8689-78-0005AB INNOVATIVE TECHNICAL SOLUTIONS, INC *URI#21299 SM-819 AKASHAT AND TRAFAWI 
SECTOR FORTS

C-BORDER ENFORCEMENT CONSTRUCTION $2,512,548.00 $2,512,548.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

307 FA8903-04-D-8689-78-0005AC INNOVATIVE TECHNICAL SOLUTIONS, INC *URI#22645* SM 851 WESTERN POE FORCE 
PROTECTION AND BOMB DAMAGE REPAIR

C-BORDER ENFORCEMENT CONSTRUCTION $4,165,720.00 $2,903,367.94 $1,262,352.06 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

308 FA8903-04-D-8689-78-0006AB INNOVATIVE TECHNICAL SOLUTIONS, INC AFCEE FEE C-BORDER ENFORCEMENT CONSTRUCTION $154,765.00 $0.00 $154,765.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

309 FA8903-04-D-8690-10-0001AA LAGUNA CONSTRUCTION COMPANY, INC. PC 20000 SM-597 CONSTRUCTION AND STONING 
OF ROADS @ AN NUMANIYAH

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$460,000.00 $460,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

310 FA8903-04-D-8690-10-2 LAGUNA CONSTRUCTION COMPANY, INC. PC 20000 CONTINGENCY SM-597 
CONSTRUCTION AND STONING OF ROADS @ AN 
NUMANIYAH

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$44,390.00 $34,602.00 $9,788.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

311 FA8903-04-D-8690-10-3 LAGUNA CONSTRUCTION COMPANY, INC. PC 20000 AFCEE FEE SM-597 CONSTRUCTION 
AND STONING OF ROADS @ AN NUMANIYAH

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$1,600.00 $0.00 $1,600.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

312 FA8903-04-D-8690-11-1 LAGUNA CONSTRUCTION COMPANY, INC. SM-667 W2 POD FOR A TRANSPORTATION 
BATTALION AT AN NUMANIYAH

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$4,985,661.00 $4,756,059.76 $229,601.24 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

313 FA8903-04-D-8690-12-1 LAGUNA CONSTRUCTION COMPANY, INC. SM-702 MOD ANNEX PHOENIX BASE SECURITY 
AND SITE WORK

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$1,732,429.00 $1,732,429.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

314 FA8903-04-D-8690-12-10 LAGUNA CONSTRUCTION COMPANY, INC. SM-727 MOD LAGUNA SM 010, T.O. 0002 CTC C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$96,037.25 $96,037.25 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

315 FA8903-04-D-8690-12-11 LAGUNA CONSTRUCTION COMPANY, INC. SM-727 AFCEE CONSTRUCTION MGMT FEE MOD 
LAGUNA SM 010, T.O. 0002 CTC

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$24,683.75 $24,683.75 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

316 FA8903-04-D-8690-12-12 LAGUNA CONSTRUCTION COMPANY, INC. SM-760 IRAQI STAFF COLLEGE WITH AFCEE FOR 
BLD 1 AND 3 A

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$1,350,000.00 $1,350,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

317 FA8903-04-D-8690-12-2 LAGUNA CONSTRUCTION COMPANY, INC. SM-010 REV. 1 MINISTRY OF DEFENSE 
RENOVATIONS/CONSTRUCTION

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$5,663,987.92 $5,663,987.92 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

318 FA8903-04-D-8690-12-3 LAGUNA CONSTRUCTION COMPANY, INC. SM 717 J2/3 MNSTCI COMMAND CENTER C-ICDC - FACILITIES CONSTRUCTION $2,860,000.00 $2,860,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

319 FA8903-04-D-8690-12-4 LAGUNA CONSTRUCTION COMPANY, INC. *URI#21094* SM-804 PHOENIX BASE DINING 
FACILITY

C-ICDC - FACILITIES CONSTRUCTION $1,750,000.00 $1,750,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

320 FA8903-04-D-8690-12-5 LAGUNA CONSTRUCTION COMPANY, INC. *URI#21095* SM-805 MSTCI GUEST QUARTERS C-ICDC - FACILITIES CONSTRUCTION $500,000.00 $500,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

321 FA8903-04-D-8690-12-7 LAGUNA CONSTRUCTION COMPANY, INC. *URI#21121* SM-809 PHOENIX C-ICDC - FACILITIES CONSTRUCTION $1,500,000.00 $1,500,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

322 FA8903-04-D-8690-12-8 LAGUNA CONSTRUCTION COMPANY, INC. S&A AT 1.5% FOR CONSTRUCTION LINE 
($14,277,405)

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$214,161.08 $214,161.08 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

323 FA8903-04-D-8690-12-9 LAGUNA CONSTRUCTION COMPANY, INC. AFCEE FEE FOR SM-702 MOD ANNEX PHOENIX 
BASE SECURITY AND SITE WORK

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$23,951.00 $23,951.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

324 FA8903-04-D-8690-14-0005AC LAGUNA CONSTRUCTION COMPANY, INC. SM-757 POLICE COMMANDO SITES 4 AND 6 C-POLICE ASSISTANCE CONSTRUCTION $1,432,860.00 $1,432,860.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

325 FA8903-04-D-8690-14-0503AC LAGUNA CONSTRUCTION COMPANY, INC. SM-757 POLICE COMMANDO SITES 4 AND 6 C-POLICE ASSISTANCE CONSTRUCTION $299,676.76 $299,676.76 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

326 FA8903-04-D-8690-14-0505AE LAGUNA CONSTRUCTION COMPANY, INC. SM-757 POLICE COMMANDO SITES 4 AND 6 C-POLICE ASSISTANCE CONSTRUCTION $1,062,623.56 $0.00 $1,062,623.56 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

327 FA8903-04-D-8690-14-1 LAGUNA CONSTRUCTION COMPANY, INC. SM-757 POLICE COMMANDO SITES 4 AND 6 C-POLICE ASSISTANCE CONSTRUCTION $20,555,941.00 $20,555,941.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

328 FA8903-04-D-8690-15-503AC LAGUNA CONSTRUCTION COMPANY, INC. *URI#39050* SM 900 BAGHDAD POLICE 
COLLEGE - CTC - PAVING

C-POLICE ASSISTANCE CONSTRUCTION $2,458,956.59 $0.00 $2,458,956.59 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

329 FA8903-04-D-8690-2-0005AD LAGUNA CONSTRUCTION COMPANY, INC. SM-736 IRAQI MOD FUNDS FOR FINAL SCOPE 
REQUIREMENTS

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$979,505.00 $0.00 $979,505.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

330 FA8903-04-D-8690-2-5 LAGUNA CONSTRUCTION COMPANY, INC. FOR RENOVATION AND CONSTRUCTION OF THE 
BUILDING AND SUPPORTING INFRASTRUCTURE 
FOR THE 500 MAN MOD AND 500 MAN JOINT 
FORCES HQ

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$19,521,325.00 $19,521,325.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006
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331 FA8903-04-D-8690-2-502 LAGUNA CONSTRUCTION COMPANY, INC. PC 27000 SM-594 CONSTRUCTION OF A 

HELI PAD FOR MOD MAJ AUFSCHLAGER TO 
COORDINATE WORK WITH LAGUNA

C-ICDC - FACILITIES CONSTRUCTION $460,000.00 $460,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

332 FA8903-04-D-8690-2-503 LAGUNA CONSTRUCTION COMPANY, INC. SM-010 REV. 1 MINISTRY OF DEFENSE 
RENOVATIONS/CONSTRUCTION

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$8,979,513.00 $7,585,672.06 $1,393,840.94 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

333 FA8903-04-D-8690-2-AC LAGUNA CONSTRUCTION COMPANY, INC. SM-727 MOD LAGUNA SM 010, T.O. 0002 CTC C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$1,524,862.00 $1,440,745.28 $84,116.72 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

334 FA8903-04-D-8690-5-0005AA LAGUNA CONSTRUCTION COMPANY, INC. SM-008 C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$36,314,427.00 $36,314,427.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

335 FA8903-04-D-8690-5-0005AB LAGUNA CONSTRUCTION COMPANY, INC. 11458- SM-008 REV 2 AR RUSTAMIYAH MILITARY 
ACADEMY RENOVATIONS

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$22,999,999.51 $22,999,999.51 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

336 FA8903-04-D-8690-5-0005AC LAGUNA CONSTRUCTION COMPANY, INC. PC 27000 SM-530 CONSTRUCTION COST 
COMPLETE AT AL RUSTAMIYAH 24 OCT 04

C-ICDC - FACILITIES CONSTRUCTION $3,762,463.00 $3,762,463.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

337 FA8903-04-D-8690-5-0005AD LAGUNA CONSTRUCTION COMPANY, INC. PC 27000 SM-530 CONSTRUCTION COST 
COMPLETE AT AL RUSTAMIYAH 24 OCT 04

C-ICDC - FACILITIES CONSTRUCTION $6,667,207.00 $6,667,207.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

338 FA8903-04-D-8694-12-1 ELLIS ENVIRONMENTAL GROUP, LLC SM-775 OLD MINISTRY OF DEFENSE HQ 41ST 
BDE PLANNING

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$375,000.00 $375,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

339 FA8903-05-D-8730-14-0001AA PORTAGE ENVIRONMENTAL, INC. SM 717 J2/3 MNSTCI COMMAND CENTER C-ICDC - FACILITIES CONSTRUCTION $39,000.00 $39,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

340 FA8903-05-D-8730-14-0001AB PORTAGE ENVIRONMENTAL, INC. SM 718 TADJI IAG WAREHOUSE CONSTRUCTION C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$80,535.00 $80,535.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

341 FA8903-05-D-8730-14-0001AC PORTAGE ENVIRONMENTAL, INC. PC 11000 SM-615 KMTB DBE ACEDEMY 
CONSTRICTION

C-BORDER ENFORCEMENT CONSTRUCTION $75,998.00 $75,998.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

342 FA8903-05-D-8730-14-0001AE PORTAGE ENVIRONMENTAL, INC. SM 725 TALLIL CTC T.O. 24 & 126 C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$75,000.00 $75,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

343 FA8903-05-D-8730-14-0001AF PORTAGE ENVIRONMENTAL, INC. SM-659 AN NUMANIYAH CTC C-POLICE ASSISTANCE CONSTRUCTION $62,130.00 $62,130.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

344 FA8903-05-D-8730-14-0001AG PORTAGE ENVIRONMENTAL, INC. SM-011 C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$14,978.25 $10,098.56 $4,879.69 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

345 FA8903-05-D-8730-14-0002AE PORTAGE ENVIRONMENTAL, INC. SM-727 MOD LAGUNA SM 010, T.O. 0002 CTC C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$24,683.75 $24,683.75 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

346 FA8903-05-D-8730-14-0003AE PORTAGE ENVIRONMENTAL, INC. SM-722 AFCEE CONSTRUCTION MGMT FEE 
HABBANIYAH PHASE II UTILITIES UPGRADE

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$120,000.00 $120,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

347 FA8903-05-D-8730-28-1 PORTAGE ENVIRONMENTAL, INC. SM-674 HABBABIYAH PHASE 2 DIV HQ, 
ARMORY, CLINIC & FIRESTATION

C-ICDC - FACILITIES CONSTRUCTION $106,004.00 $106,004.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

348 FA8903-05-D-8730-28-2 PORTAGE ENVIRONMENTAL, INC. SM 733 INCREASE TO HAMMAM AL ALIL NIRTC 
ARMY BASE CONSTRUCTION

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$147,783.00 $147,783.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

349 FA8903-05-D-8730-58-5 PORTAGE ENVIRONMENTAL, INC. *URI #21672* SM-842 MOSUL & NORTHERN 
POLICE STATIONS

C-POLICE ASSISTANCE CONSTRUCTION $45,890.52 $4,968.51 $40,922.01 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

350 FA8903-05-D-8730-77-0104AD PORTAGE ENVIRONMENTAL, INC. *URI#29415* AFCEE FEE C-SOLID WASTE MANAGEMENT 
CONSTRUCTION

$39,945.52 $0.00 $39,945.52 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

351 FA8903-05-D-8730-77-103AC PORTAGE ENVIRONMENTAL, INC. *URI#29417* AFCEE FEE C-SEWAGE CONSTRUCTION $17,005.67 $0.00 $17,005.67 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

352 FA8903-05-D-8732-18-1 TEAM INTEGRATED ENGINEERING, INC. SM-750 TEAM II INDIVIDUAL EMPLOYEES 
SERVICES (WES LANE) 28 MAR 05

C-POLICE ASSISTANCE CONSTRUCTION $490,000.00 $164,164.73 $325,835.27 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

353 FA8903-05-D-8732-41-0001AA TEAM INTEGRATED ENGINEERING, INC. SM 847 J7 CONSTRUCTION MANAGEMENT 
DIRECT SUPPORT

C-POLICE ASSISTANCE CONSTRUCTION $550,000.00 $534,927.21 $15,072.79 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

354 FA8903-05-D-8732-41-0001AB TEAM INTEGRATED ENGINEERING, INC. *URI#21205* SM-817 ENGINEER SERVICES FOR 
ALI MUSLIM JARRAH

C-ICDC - FACILITIES CONSTRUCTION $50,000.00 $50,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

355 FA8903-05-D-8732-41-0001AC TEAM INTEGRATED ENGINEERING, INC. *URI#21394* SM-827 J7 CONSTRUCTION 
MANAGEMENT DIRECT SUPPORT

C-BORDER ENFORCEMENT CONSTRUCTION $75,891.86 $75,891.28 $0.58 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

356 FA8903-05-D-8732-52-0001AC TEAM INTEGRATED ENGINEERING, INC. AFCEE FEES C-POLICE ASSISTANCE CONSTRUCTION $15,000.00 $15,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

357 FA8903-05-D-8732-52-0001AD TEAM INTEGRATED ENGINEERING, INC. AFCEE FEE C-POLICE ASSISTANCE CONSTRUCTION $4,995.00 $4,995.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

358 FA8903-05-D-8732-52-0001AF TEAM INTEGRATED ENGINEERING, INC. SM 717 J2/3 MNSTCI COMMAND CENTER C-ICDC - FACILITIES CONSTRUCTION $22,500.00 $22,500.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

359 FA8903-05-D-8732-52-0001AG TEAM INTEGRATED ENGINEERING, INC. SM-755 BASRAH ACADEMY C-BORDER ENFORCEMENT CONSTRUCTION $3,000.00 $3,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

360 FA8903-05-D-8732-52-0001AJ TEAM INTEGRATED ENGINEERING, INC. AFCEE FEE NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$1,449.31 $1,449.31 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

361 FA8903-05-D-8732-52-0104AD TEAM INTEGRATED ENGINEERING, INC. AFCEE FEES C-POLICE ASSISTANCE CONSTRUCTION $17,804.48 $17,804.48 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

362 FA8903-05-D-8732-52-0110AK TEAM INTEGRATED ENGINEERING, INC. 11443- SM-006 REV 1 AL KASIK MILITARY BASE 
PHASE III

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$866.00 $866.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006
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363 FA8903-05-D-8732-52-0112AM TEAM INTEGRATED ENGINEERING, INC. *URI#24186* AFCEE FEE(1.5%) C-POTABLE WATER CONSTRUCTION $29,556.65 $29,556.65 $0.00 CEFMS IRRF CONSTRUCTION 

THROUGH DECEMBER 2006

364 FA8903-05-D-8732-7-0000AB TEAM INTEGRATED ENGINEERING, INC. PC 27000 AFCEE FEE SM-594 CONSTRUCTION OF 
A HELI PAD FOR MOD MAJ AUFSCHLAGER TO 
COORDINATE WORK WITH LAGUNA

C-ICDC - FACILITIES CONSTRUCTION $6,900.00 $6,900.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

365 FA8903-05-D-8732-7-0000AE TEAM INTEGRATED ENGINEERING, INC. AFCEE FEE FOR $68,306 C-POLICE ASSISTANCE CONSTRUCTION $68,306.00 $68,306.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

366 FA8903-05-D-8732-7-0000AF TEAM INTEGRATED ENGINEERING, INC. SM-009 C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$33,521.00 $27,603.25 $5,917.75 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

367 FA8903-05-D-8732-7-0001AA TEAM INTEGRATED ENGINEERING, INC. PC 20000 CONTINGENCY SM-597 
CONSTRUCTION AND STONING OF ROADS @ AN 
NUMANIYAH

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$1,610.00 $1,610.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

368 FA8903-05-D-8732-7-0001AC TEAM INTEGRATED ENGINEERING, INC. PC 11000 SM-615 KMTB DBE ACADEMY 
CONSTRUCTION

C-BORDER ENFORCEMENT CONSTRUCTION $62,617.00 $62,617.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

369 FA8903-05-D-8732-7-0002AA TEAM INTEGRATED ENGINEERING, INC. PC 20000 AFCEE FEE SM-582 AL KISIK BATTLE 
DAMAGE REPAIR 8 NOV 04 RWP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$199,869.00 $199,869.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

370 FA8903-05-D-8732-7-0002AB TEAM INTEGRATED ENGINEERING, INC. 1.5% AFCEE FEE FOR SM-671 AL KISIK WELL 
DRILLING

C-ICDC - FACILITIES CONSTRUCTION $9,270.00 $9,270.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

371 FA8903-05-D-8732-7-0002AC TEAM INTEGRATED ENGINEERING, INC. PC 11000 CONTINGENCY SM-615 KMTB DBE 
ACADEMY CONSTRUCTION

C-BORDER ENFORCEMENT CONSTRUCTION $102,006.00 $102,006.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

372 FA8903-05-D-8732-7-0003AA TEAM INTEGRATED ENGINEERING, INC. SM-659 AN NUMANIYAH CTC C-POLICE ASSISTANCE CONSTRUCTION $46,530.00 $46,530.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

373 FA8903-05-D-8732-7-0003AB TEAM INTEGRATED ENGINEERING, INC. AFCEE FEE FOR SM-674 HABBABIYAH PHASE 2 
DIV HQ, ARMORY, CLINIC & FIRESTATION

C-ICDC - FACILITIES CONSTRUCTION $180,000.00 $180,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

374 FA8903-05-D-8732-7-0004AA TEAM INTEGRATED ENGINEERING, INC. AFCEE FEE FOR SM-667 W2 POD FOR A 
TRANSPORTATION BATTALION AT AN 
NUMANIYAH

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$75,500.00 $75,500.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

375 FA8903-05-D-8732-7-0004AB TEAM INTEGRATED ENGINEERING, INC. SM0647 AFCEE FEE FOR AL RASHEED BRIGADE 
SET

C-ICDC - FACILITIES CONSTRUCTION $532,053.00 $532,053.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

376 FA8903-05-D-8732-7-000AD TEAM INTEGRATED ENGINEERING, INC. 18950- AFCEE FEE FOR PW-093 WATER 
TREATMENT PLANTS STANDARD DESIGNS

C-POTABLE WATER CONSTRUCTION $181,818.00 $181,818.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

377 FA8903-05-D-8732-83-0105AE TEAM INTEGRATED ENGINEERING, INC. CONSTRUCTION S&A @1.5% FACILITIES REPAIR IRAQ $19,500.00 $0.00 $19,500.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

378 FA8903-05-D-8732-83-0106AF TEAM INTEGRATED ENGINEERING, INC. *URI#27612* AFCEE FEES C-AIRPORT CONSTRUCTION $3,416.36 $0.00 $3,416.36 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

379 FA8903-05-D-8732-83-0107AG TEAM INTEGRATED ENGINEERING, INC. *URI#26224* AFCEE FEE ASSOCIATED WITH 
MIPR W915WE62204594

C-POTABLE WATER CONSTRUCTION $201,176.00 $0.00 $201,176.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

380 FA8903-05-D-8732-83-0108AH TEAM INTEGRATED ENGINEERING, INC. *URI#29280* AFCEE FEES FOR CLASSROOM 
BUILDING AND BARRACKS

C-PUBLIC SAFETY CONSTRUCTION $26,523.60 $0.00 $26,523.60 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

381 FA8903-05-D-8732-83-104AD TEAM INTEGRATED ENGINEERING, INC. S&A FOR CONSTRUCTION C-AIRPORT CONSTRUCTION $10,137.36 $0.00 $10,137.36 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

382 FA8903-05-D-8732-83-1107AG TEAM INTEGRATED ENGINEERING, INC. *URI#29416* AFCEE FEE C-POTABLE WATER CONSTRUCTION $9,642.00 $0.00 $9,642.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

383 FA8903-05-D-8746-6-0001AB FRONTLINE SYSTEMS INC. SM 745 DBE EXPANSION AT AL KUT C-BORDER ENFORCEMENT CONSTRUCTION $1,489.00 $1,489.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

384 FA8903-05-D-8753-3-0102AB IVIS PSC INC 18950- AFCEE FEE FOR PW-093 WATER 
TREATMENT PLANTS STANDARD DESIGNS

C-POTABLE WATER CONSTRUCTION $7,403.16 $1,121.09 $6,282.07 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

385 FA8903-05-D-8753-3-0103AC IVIS PSC INC *URI#27612* AFCEE FEES C-AIRPORT CONSTRUCTION $21,000.00 $0.00 $21,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

386 FA8903-06-D-8509-2-0801AA CDM/CAPE, A JOINT VENTURE *URI#27177* BIA COMMUNICATIONS FOR 
BASRAH INTERNATIONAL AIRPORT

C-AIRPORT CONSTRUCTION $675,824.00 $0.00 $675,824.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

387 FA8903-06-D-8509-2-0802AB CDM/CAPE, A JOINT VENTURE *URI#27612* BIA NAVIGATIONAL AIDS C-AIRPORT CONSTRUCTION $1,624,748.00 $0.00 $1,624,748.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

388 FA8903-06-D-8509-2-802AB CDM/CAPE, A JOINT VENTURE *URI#38795* NEW RADAR FOR BASRAH INT’L 
AIRPORT

C-AIRPORT CONSTRUCTION $11,300,000.00 $0.00 $11,300,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

389 FA8903-06-D-8509-2-802AB1 CDM/CAPE, A JOINT VENTURE *URI#38791* BIA WATER SYSTEM 
IMPROVEMENTS

C-AIRPORT CONSTRUCTION $2,582,476.00 $0.00 $2,582,476.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

390 FA8903-06-D-8515-7-008AA LAGUNA CONSTRUCTION COMPANY, INC. *URI#27376* IZ FIRE STATION RENOVATIONS FACILITIES REPAIR IRAQ $1,299,150.00 $0.00 $1,299,150.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

391 FA8903-06-D-8515-7-0802AB LAGUNA CONSTRUCTION COMPANY, INC. *URI#29280* CLASSROOM BUILDING AND 
BARRACKS AT IZ FIRE STATION

C-PUBLIC SAFETY CONSTRUCTION $1,766,103.00 $0.00 $1,766,103.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

392 FA8903-06-D-8519-4-0801AA TOLTEST, INC. *URI#26224* COMPLETE ASSESSMENT & DESIGN 
FOR REHABILITATION OF WAHDA WATER 
TREATMENT PLANT

C-POTABLE WATER CONSTRUCTION $13,399,545.00 $0.00 $13,399,545.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006
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393 FA8903-06-D-8519-4-0802AB TOLTEST, INC. *URI#26224* COMPLETE ASSESSMENT & DESIGN 

FOR REHABILITATION OF WAHDA WATER 
TREATMENT PLANT

C-POTABLE WATER CONSTRUCTION $3,911,833.00 $0.00 $3,911,833.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

394 FA8903-06-D-8519-8-0802AB TOLTEST, INC. *URI#39781* SM 901 CONSTRUCT 1/1/2 AND 
3/1/2 IN IRBIL

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$4,886,972.66 $0.00 $4,886,972.66 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

395 FA8903-06-D-8519-8-0803AC TOLTEST, INC. *URI#39782* SM 901 CONSTRUCT 1/2 HQ AND 
1/1/2 IN IRBIL

C-ICDC - FACILITIES CONSTRUCTION $9,294,761.46 $0.00 $9,294,761.46 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

396 FY2006-CBA-SEP-8-NA-4 BANK OF AMERICA TRAVEL ORDER FOR KENNETH NIX C-DAMS CONSTRUCTION $5,103.65 $5,103.65 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

397 FY5866-04-A-0001-1-1 IRAQI CONTRACTOR - 4619 URI 23057 IRAQNA CELLULAR FINAL INVOICE 
TO# 01,09,AND 34

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$331,247.84 $331,247.84 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

398 FY5866-04-A-0001-12-1 IRAQI CONTRACTOR - 4619 CELL PHONES & 1 YR SERVICE NC-INVESTIGATION OF CRIMES AGAINST 
HUMANITY NON-CONSTRUCTION

$84,864.00 $84,864.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

399 FY5866-04-A-0001-12-2 IRAQI CONTRACTOR - 4619 URI#21597, PC09000, IRAQNA PRE-PAID PHONE 
CARDS

NC-JUDICIAL FACILITY NON-
CONSTRUCTION

$35,552.13 $35,552.13 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

400 FY5866-04-A-0001-13-1 IRAQI CONTRACTOR - 4619 ORASCOM TELECOM IRAQ PHONES NC-JUDICIAL FACILITY NON-
CONSTRUCTION

$21,216.00 $21,216.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

401 FY5866-04-A-0001-13-2 IRAQI CONTRACTOR - 4619 URI#21597, PC09000, IRAQNA PRE-PAID PHONE 
CARDS

NC-JUDICIAL FACILITY NON-
CONSTRUCTION

$3,900.00 $2,457.11 $1,442.89 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

402 FY5866-04-A-0001-20-0001AA IRAQI CONTRACTOR - 4619 IRAQ CELL & PREPAID CARDS  09000L17 NC-JUDICIAL FACILITY NON-
CONSTRUCTION

$146,500.00 $146,500.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

403 FY5866-04-A-0001-33-1 IRAQI CONTRACTOR - 4619 CELL PHONES NC-DETENTION FACILITY NON-
CONSTRUCTION

$2,005.00 $2,005.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

404 FY5866-04-A-0001-34-1 IRAQI CONTRACTOR - 4619 URI 23057 IRAQNA CELLULAR FINAL INVOICE 
TO# 01,09,AND 34

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$8,988.42 $8,988.42 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

405 FY5866-04-A-0001-43-1 IRAQI CONTRACTOR - 4619 21000 A18 - PACKAGE C NOKIA 2100 CELL 
PHONE AND BUNDLED PACKAGE

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$340,440.00 $340,440.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

406 FY5866-04-A-0001-43-2 IRAQI CONTRACTOR - 4619 IRAQNA MOBILE PHONE BILL DEC 04-JAN 05 NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$291,779.06 $0.00 $291,779.06 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

407 FY5866-04-A-0001-43-3 IRAQI CONTRACTOR - 4619 IRAQNA MONTHLY SERVICE CHARGE, 2 MONTH 
LOCAL SUB & LOCAL USA SUB

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$302,302.64 $302,302.64 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

408 FY5866-04-A-0001-47-1 IRAQI CONTRACTOR - 4619 URI 23056 IRAQNA PHONE BILL NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$166,577.11 $166,577.11 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

409 FY5866-04-A-0001-52-1 IRAQI CONTRACTOR - 4619 URI 23056 IRAQNA PHONE BILL NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$138,992.52 $138,992.52 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

410 FY5866-04-A-0001-67-1 IRAQI CONTRACTOR - 4619 URI 23056 IRAQNA PHONE BILL NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$175,261.16 $175,261.16 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

411 FY5866-04-A-0001-9-1 IRAQI CONTRACTOR - 4619 URI 23057 IRAQNA CELLULAR FINAL INVOICE 
TO# 01,09,AND 34

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$89,816.17 $89,816.17 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

412 FY5866-04-C-8501-NA-1 IRAQI CONTRACTOR - 4061 62000A1-1 MND CS EMERGENCY SEWER REPAIR 
PROGRAMS

NC-SEWAGE NON-CONSTRUCTION $119,000.00 $119,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

413 FY5866-04-C-8502-NA-1 IRAQI CONTRACTOR - 4560 62000A1-1 MND CS EMERGENCY SEWER REPAIR 
PROGRAMS

NC-SEWAGE NON-CONSTRUCTION $124,200.00 $124,200.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

414 FY5866-04-C-8503-NA-1 IRAQI CONTRACTOR - 4061 62000A1-1 MND CS EMERGENCY SEWER REPAIR 
PROGRAMS

NC-SEWAGE NON-CONSTRUCTION $130,000.00 $130,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

415 FY5866-04-C-8504-NA-1 PALM BEACH 61000B1-1 MND CS EMERGENCY WATER REPAIR 
PROGRAMS

NC-WATER CONSERVATION NON-
CONSTRUCTION

$12,000.00 $12,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

416 FY5866-04-C-8505-NA-1 IRAQI CONTRACTOR - 4151 61000B1-1 MND CS EMERGENCY WATER REPAIR 
PROGRAMS

NC-WATER CONSERVATION NON-
CONSTRUCTION

$19,800.00 $19,800.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

417 FY5866-04-C-8506-NA-1 DEEP OCEAN 61000B1-1 MND CS EMERGENCY WATER REPAIR 
PROGRAMS

NC-WATER CONSERVATION NON-
CONSTRUCTION

$16,000.00 $16,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

418 FY5866-04-C-8507-NA-1 IRAQI CONTRACTOR - 4003 62000A1-1 MND CS EMERGENCY SEWER REPAIR 
PROGRAMS

NC-SEWAGE NON-CONSTRUCTION $176,000.00 $176,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

419 FY5866-04-C-8508-NA-1 IRAQI CONTRACTOR - 4750 62000A1-1 MND CS EMERGENCY SEWER REPAIR 
PROGRAMS

NC-SEWAGE NON-CONSTRUCTION $117,000.00 $117,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

420 FY5866-04-C-8509-NA-1 IRAQI CONTRACTOR - 4750 62000A1-1 MND CS EMERGENCY SEWER REPAIR 
PROGRAMS

NC-SEWAGE NON-CONSTRUCTION $108,000.00 $108,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

421 FY5866-04-C-8510-NA-1 IRAQI CONTRACTOR - 4151 62000A1-1 MND CS EMERGENCY SEWER REPAIR 
PROGRAMS

NC-SEWAGE NON-CONSTRUCTION $249,000.00 $249,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

422 FY5866-04-C-8511-NA-1 IRAQI CONTRACTOR - 4151 62000A1-1 MND CS EMERGENCY SEWER REPAIR 
PROGRAMS

NC-SEWAGE NON-CONSTRUCTION $320,000.00 $320,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

423 FY5866-04-C-8512-NA-1 IRAQI CONTRACTOR - 4493 61000B1-1 MND CS EMERGENCY WATER REPAIR 
PROGRAMS

NC-WATER CONSERVATION NON-
CONSTRUCTION

$300,000.00 $135,869.40 $164,130.60 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

424 FY5866-04-C-8513-NA-1 IRAQI CONTRACTOR - 4237 61000B1-1 MND CS EMERGENCY WATER REPAIR 
PROGRAMS

NC-WATER CONSERVATION NON-
CONSTRUCTION

$78,200.00 $78,200.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006
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425 FY5866-04-C-8514-NA-1 IRAQI CONTRACTOR - 4221 61000B1-1 MND CS EMERGENCY WATER REPAIR 

PROGRAMS
NC-WATER CONSERVATION NON-
CONSTRUCTION

$16,300.00 $16,300.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

426 FY5866-04-M-0026-NA-1 IRAQI CONTRACTOR - 4085 62000  A1-6  BAGHDAD EMERGENCY SEWERAGE 
REPAIR PROGRAMS

NC-SEWAGE NON-CONSTRUCTION $342,250.00 $342,250.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

427 FY5866-04-P-0001-NA-1 IRAQI CONTRACTOR - 4677 EMERGENCY OIL PIPELINE REPAIR C-OIL INFRASTRUCTURE CONSTRUCTION $60,000.00 $60,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

428 FY5866-04-P-0003-NA-1 IRAQI CONTRACTOR - 4677 EMERGENCY OIL PIPELINE REPAIR C-OIL INFRASTRUCTURE CONSTRUCTION $140,000.00 $140,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

429 FY5866-04-P-0003-NA-2 IRAQI CONTRACTOR - 4677 50000 K3  COST OVERRUN AGAINST CONTRACT 
W914NS-04-M-0025, ERPRO

NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$13,500.00 $13,500.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

430 GEW-C-00-04-00001 AMERICA’S DEV. FOUND. CIVIL SOCIETY $44,880,157.00 $43,254,642.58 $1,625,514.42 USAID IRRF ACTIVITIES REPORT 
DECEMBER 2006

431 GG-0001-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$1,134.00 $1,134.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

432 GG-0002-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$905.50 $905.50 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

433 GG-0003-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$625.00 $625.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

434 GG-0004-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$128.00 $128.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

435 GG-0005-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$1,056.00 $1,056.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

436 GG-0006-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$860.00 $860.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

437 GG-0007-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$620.94 $620.94 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

438 GG-0008-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$510.00 $510.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

439 GG-0009-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$252.73 $252.73 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

440 GG-0010-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$418.00 $418.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

441 GG-0011-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$1,179.03 $1,179.03 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

442 GG-0012-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$143.75 $143.75 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

443 GG-0013-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$1,400.77 $1,400.77 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

444 GG-0014-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$192.00 $192.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

445 GG-0015-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$65.00 $65.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

446 GG-0016-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$34.00 $34.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

447 GG-0017-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$435.72 $435.72 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

448 GG-0018-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$119.60 $119.60 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006
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449 GG-0019-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 

CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$1,175.00 $1,175.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

450 GG-0020-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$18.50 $18.50 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

451 GG-0021-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$70.00 $70.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

452 GG-0022-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$470.00 $470.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

453 GG-0023-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$1,998.00 $1,998.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

454 GG-0024-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$311.00 $311.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

455 GG-0025-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$92.00 $92.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

456 GG-0026-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$60.00 $60.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

457 GG-0027-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$70.00 $70.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

458 GG-0028-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$31.00 $31.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

459 GG-0029-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$861.90 $861.90 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

460 GG-0030-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$74.15 $74.15 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

461 GG-0031-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$99.75 $99.75 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

462 GG-0032-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$2,245.00 $2,245.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

463 GG-0033-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$200.00 $200.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

464 GG-0034-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$1,053.80 $1,053.80 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

465 GG-0035-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$1,437.00 $1,437.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

466 GG-0036-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$25.00 $25.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

467 GG-0037-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$800.00 $800.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

468 GG-0038-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$2,300.00 $2,300.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

469 GG-0039-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$248.95 $248.95 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

470 GG-0040-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$1,410.00 $1,410.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006
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471 GG-0041-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 

CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$2,450.00 $2,450.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

472 GG-0042-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$2,390.00 $2,390.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

473 GHA-I-01-04-00002 BASICS (MANAGED BY AID/W) MATERNAL AND CHILD HEALTH $2,000,000.00 $810,189.54 $1,189,810.46 USAID IRRF ACTIVITIES REPORT 
DECEMBER 2006

474 GHS-I-04-03-00028 RTI TRAINING (HLTH II) $22,015,750.00 $10,982,477.56 $11,033,272.44 USAID IRRF ACTIVITIES REPORT 
DECEMBER 2006

475 GPO-C-00-03-00002 MACRO MEASURE DHS, CO# GPO-C-00 $2,000,000.00 $47,628.00 $1,952,372.00 USAID IRRF ACTIVITIES REPORT 
DECEMBER 2006

476 GPO-I-01-05-00040-00 FUTURES INCR.PDI, CO-GH-01-05, TO $30,000.00 $30,000.00 $0.00 USAID IRRF ACTIVITIES REPORT 
DECEMBER 2006

477 GRANT1-201-NA-1 IRAQI CONTRACTOR - 4558 *URI # 8376* TR-018A KUFA BRIDGE C-ROADS AND BRIDGES CONSTRUCTION $6,510,542.00 $567,131.54 $5,943,410.46 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

478 GRANT1-202-NA-1 IRAQI CONTRACTOR - 4558 TR-020 AL DIWANIYAH QADISSIYA MUTHANNA 
GOVERNORATE

C-ROADS AND BRIDGES CONSTRUCTION $16,448,538.00 $3,462,492.97 $12,986,045.03 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

479 GRANT1-204-NA-0001AA IRAQI CONTRACTOR - 4558 TR-017 AL SHARQAT BRIDGE C-ROADS AND BRIDGES CONSTRUCTION $7,165,815.00 $1,544,326.01 $5,621,488.99 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

480 GRANT1-LIB-NA-1 IRAQI CONTRACTOR - 4558 GOVERNMENT LIABILITY FOR PCO/MOCH 
GRANT NO MOCH-001

C-ROADS AND BRIDGES CONSTRUCTION $1,775,105.00 $0.00 $1,775,105.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

481 GRANT2-0001-NA-1 IRAQI CONTRACTOR - 4558 *URI #8643* TR-024 BAGHDAD-KIRKUK 2D C-ROADS AND BRIDGES CONSTRUCTION $13,820,064.00 $1,445,452.00 $12,374,612.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

482 GRANT2-0002-NA-1 IRAQI CONTRACTOR - 4558 *URI #13550* TR-042 BAGHDAD-KIRKUK 2D C-ROADS AND BRIDGES CONSTRUCTION $15,224,756.00 $2,037,106.76 $13,187,649.24 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

483 GRANT2-0003-NA-1 IRAQI CONTRACTOR - 4558 *URI #21944* TR-28A NASSIRRIYA BRIDGE 
APPROACHES

C-ROADS AND BRIDGES CONSTRUCTION $645,069.00 $61,977.00 $583,092.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

484 GRANT2-0004-NA-1 IRAQI CONTRACTOR - 4558 *URI #21140* TR-021A SHIEKH SA’AD BRIGE C-ROADS AND BRIDGES CONSTRUCTION $4,922,307.50 $0.00 $4,922,307.50 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

485 GRANT2-0005-NA-1 IRAQI CONTRACTOR - 4558 *URI #21143* TR-25A ZUBA BRIDGE C-ROADS AND BRIDGES CONSTRUCTION $1,531,177.00 $662,746.73 $868,430.27 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

486 GRANT2-0005-NA-2 IRAQI CONTRACTOR - 4558 *URI #21447* TR-28B NASSIRRIYA BRIDGE C-ROADS AND BRIDGES CONSTRUCTION $658,625.00 $0.00 $658,625.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

487 GRANT2-LIB-NA-1 IRAQI CONTRACTOR - 4558 GOVERNMENT LIABILITY FOR PCO/MOCH 
GRANT AGREEMENT NO MOCH 2

C-ROADS AND BRIDGES CONSTRUCTION $5,861,530.50 $0.00 $5,861,530.50 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

488 GS-07F-0706N-127-1 QUARTERMASTER INC FLEX CUFFS NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$342.00 $342.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

489 GS-07F-0706N-127-2 QUARTERMASTER INC BATON HOLDER NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$1,422.00 $1,422.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

490 GS-07F-0706N-127-3 QUARTERMASTER INC UNDER VEHICLE SEARCH MIRROR NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$2,660.00 $2,660.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

491 GS-07F-0706N-127-4 QUARTERMASTER INC FLEX CUFFS NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$350.00 $350.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

492 GS-07F-0706N-127-5 QUARTERMASTER INC BATON NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$2,133.00 $2,133.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

493 GS-07F-0706N-127-6 QUARTERMASTER INC RIOT SHIELD NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$13,035.00 $13,035.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

494 GS-07F-0706N-127-7 QUARTERMASTER INC HAND HELD METAL DETECTOR NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$4,294.00 $4,294.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

495 GS-07F-0706N-127-8 QUARTERMASTER INC RIOT SHIELD NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$10,654.45 $10,654.45 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

496 GS-07F-8799D-NA-1 SECOND CHANCE BODY ARMOR, INC. MOLLE BALISTIC VEST NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$104,965.20 $104,965.20 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

497 GS-35F-4076D-NA-1 DELL MARKETING L.P. 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$42,103.62 $42,103.62 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

498 H92237-05-A-0901-NA-1 GOLDEN CONTRACTING CO. EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$84,975.68 $84,975.68 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

499 H92237-05-A-0971-NA-1 IRAQI CONTRACTOR - 4177 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$79,856.00 $79,856.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

500 H92237-05-C-0901-NA-1 PATCH CONSTRUCTION AND TRADING EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$429,000.00 $429,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006
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501 H92237-05-C-0902-NA-1 IRAQI CONTRACTOR - 4011 EXPANSION OF SPECIAL OPERATIONS BASE AT 

WEST BIAP
C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$95,000.00 $95,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

502 H92237-05-C-0905-NA-1 DOD ACTIVITIES SERVICED BY DFAS 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$183,000.00 $183,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

503 H92237-05-C-0908-NA-1 DOD ACTIVITIES SERVICED BY DFAS 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$23,000.00 $23,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

504 H92237-05-C-0908-NA-2 DOD ACTIVITIES SERVICED BY DFAS 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$18,000.00 $18,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

505 H92237-05-C-0915-NA-1 IRAQI CONTRACTOR - 4678 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$71,900.00 $71,900.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

506 H92237-05-C-0916-NA-1 IRAQI CONTRACTOR - 4153 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$19,275.00 $19,275.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

507 H92237-05-C-0940-NA-1 HAVAL COMPANY EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$472,620.00 $472,620.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

508 H92237-05-C-0941-NA-1 CARD INDUSTRIES, INC. EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$1,080,000.00 $1,080,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

509 H92237-05-C-0942-NA-1 SPECIALIZED ENGINEERING CENTER EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$10,000.00 $10,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

510 H92237-05-C-0942-NA-2 SPECIALIZED ENGINEERING CENTER EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$35,000.00 $35,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

511 H92237-05-C-0942-NA-3 SPECIALIZED ENGINEERING CENTER EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$20,000.00 $20,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

512 H92237-05-C-0942-NA-4 SPECIALIZED ENGINEERING CENTER EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$25,000.00 $25,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

513 H92237-05-C-0943-NA-1 IRAQI CONTRACTOR - 4516 EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$263,466.00 $263,466.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

514 H92237-05-C-0949-NA-1 IRAQI CONTRACTOR - 4462 EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$60,075.00 $60,075.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

515 H92237-05-D-0900-1-1 77 CONSTRUCTION EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$99,992.00 $99,992.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

516 H92237-05-D-0901-1-1 IRAQI CONTRACTOR - 4596 EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$150,000.00 $150,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

517 H92237-05-F-0901-NA-1 IRAQI CONTRACTOR - 4749 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$8,482.10 $8,482.10 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

518 H92237-05-F-0902-NA-1 IRAQI CONTRACTOR - 4749 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$14,380.00 $14,380.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

519 H92237-05-F-A913-NA-1 DIAMONDBACK TACTICAL LLP 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$70,137.50 $70,137.50 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

520 H92237-05-F-A915-NA-1 DOD ACTIVITIES SERVICED BY DFAS 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$963,725.85 $963,725.85 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

521 H92237-05-P-0902-NA-0001AB GLOBAL-LINK DISTRIBUTION, LLC 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$301,302.50 $301,302.50 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

522 H92237-05-P-0904-NA-1 SPECIALIZED ENGINEERING CENTER EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$45,000.00 $45,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

523 H92237-05-P-0905-NA-1 BLOUNT 4 IRAQ CONSTRUCTION EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$197,360.00 $197,360.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

524 H92237-05-P-0906-NA-1 PATCH CONSTRUCTION AND TRADING EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$54,000.00 $54,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

525 H92237-05-P-0907-NA-1 IRAQI CONTRACTOR - 4516 EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$89,000.00 $89,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

526 H92237-05-P-0908-NA-1 IRAQI CONTRACTOR - 4119 EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$180,000.00 $180,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

527 H92237-05-P-0910-NA-1 IRAQI CONTRACTOR - 4516 EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$256,480.00 $256,480.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

528 H92237-05-P-0915-NA-1 77 CONSTRUCTION EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$500,000.00 $500,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006
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529 H92237-05-P-0916-NA-1 IRAQI CONTRACTOR - 4516 EXPANSION OF SPECIAL OPERATIONS BASE AT 

WEST BIAP
C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$205,750.00 $205,750.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

530 H92237-05-P-0917-NA-1 IRAQI CONTRACTOR - 4377 EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$47,000.00 $47,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

531 H92237-05-P-0918-NA-1 INTERNATIONAL MASARAT COMPANY EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$53,900.00 $53,900.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

532 H92237-05-P-0920-NA-1 AMECO EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$176,687.50 $170,990.00 $5,697.50 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

533 H92237-05-P-0921-NA-1 IRAQI CONTRACTOR - 4424 EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$6,380.00 $6,380.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

534 H92237-05-P-0922-NA-1 IRAQI CONTRACTOR - 4569 EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$8,854.50 $8,854.50 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

535 H92237-05-P-0923-NA-1 IRAQI CONTRACTOR - 4639 EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$9,431.75 $9,431.75 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

536 H92237-05-P-0924-NA-1 IRAQI CONTRACTOR - 4517 EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$12,089.77 $12,089.77 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

537 H92237-05-P-0925-NA-1 IRAQI CONTRACTOR - 4424 EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$24,853.25 $24,853.25 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

538 H92237-05-P-0926-NA-1 IRAQI CONTRACTOR - 4641 EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$21,672.65 $21,672.65 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

539 H92237-05-P-0928-NA-1 IRAQI CONTRACTOR - 4781 EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$278,927.00 $278,927.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

540 H92237-05-P-0929-NA-1 ATLANTIC DIVING SUPPLY, INC. 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$7,112.66 $7,112.66 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

541 H92237-05-P-0930-NA-1 IRAQI CONTRACTOR - 4131 EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$6,950.00 $6,950.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

542 H92237-05-P-0932-NA-1 CARD INDUSTRIES, INC. EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$295,296.70 $295,296.70 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

543 H92237-05-P-0933-NA-1 IRAQI CONTRACTOR - 4676 EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$33,000.00 $33,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

544 H92237-05-P-0934-NA-1 ATLANTIC DIVING SUPPLY, INC. 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$22,203.32 $22,203.32 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

545 H92237-05-P-0935-NA-1 BANK OF AMERICA GOVERNMENT CARD 
SERVICES

22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$4,387.54 $4,387.54 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

546 H92237-05-P-0936-NA-1 IRAQI CONTRACTOR - 4733 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$221,000.00 $221,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

547 H92237-05-P-0936-NA-2 IRAQI CONTRACTOR - 4733 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$260,000.00 $260,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

548 H92237-05-P-0938-NA-1 IMAGE CRAZY DESIGN 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$23,800.00 $23,800.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

549 H92237-05-P-0940-NA-1 ANTECH CORPORATION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$5,040.00 $5,040.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

550 H92237-05-P-0942-NA-1 SPY WORLD INC. 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$42,632.00 $42,632.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

551 H92237-05-P-0943-NA-1 ATLANTIC DIVING SUPPLY, INC. 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$14,160.00 $14,160.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

552 H92237-05-P-0945-NA-1 EN-NET SERVICES 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$13,771.75 $13,771.75 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

553 H92237-05-P-0946-NA-1 BLUE TECH INC. 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$96,715.00 $96,715.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

554 H92237-05-P-0958-NA-1 DOD ACTIVITIES SERVICED BY DFAS 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$570,647.00 $570,647.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

555 H92237-05-P-0970-NA-1 PATCH CONSTRUCTION AND TRADING EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$50,000.00 $50,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006
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556 H92237-05-P-0975-NA-1 IRAQI CONTRACTOR - 4035 22000 P2 - FUNDS ARE PROVIDED FOR 

CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$70,760.00 $70,760.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

557 H92237-05-P-0976-NA-1 MOTOROLA INC 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$66,967.00 $66,967.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

558 H92237-05-P-0977-NA-1 SPY WORLD INC. 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$48,790.00 $48,790.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

559 H92237-05-P-0990-NA-1 IRAQI CONTRACTOR - 4640 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$9,000.00 $9,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

560 H92237-05-P-0993-NA-1 IMAGE CRAZY DESIGN 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$58,300.00 $58,300.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

561 H92237-05-P-0994-NA-1 PRIME PROJECTS INTERNATIONAL EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$31,200.00 $31,200.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

562 H92237-05-P-0995-NA-1 IRAQI CONTRACTOR - 4035 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$4,999.00 $4,999.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

563 H92237-05-P-0997-NA-1 IRAQI CONTRACTOR - 4472 EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$49,500.00 $49,500.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

564 H92237-05-P-1000-NA-1 DOD ACTIVITIES SERVICED BY DFAS EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$86,000.00 $86,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

565 H92237-05-P-1004-NA-1 DOD ACTIVITIES SERVICED BY DFAS EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$36,550.00 $36,550.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

566 H92237-05-P-1005-NA-1 IRAQI CONTRACTOR - 4035 EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$61,910.00 $61,910.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

567 H92237-05-P-1009-NA-1 DOD ACTIVITIES SERVICED BY DFAS EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$32,824.00 $32,824.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

568 H92237-05-P-1010-NA-1 IRAQI CONTRACTOR - 4035 EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$63,525.00 $63,525.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

569 H92237-05-P-1011-NA-1 IRAQI CONTRACTOR - 4139 EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$10,000.00 $10,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

570 H92237-05-P-1012-NA-1 IRAQI CONTRACTOR - 4035 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$395,700.00 $395,700.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

571 H92237-05-P-1015-NA-1 DOD ACTIVITIES SERVICED BY DFAS EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$25,459.00 $25,459.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

572 H92237-05-P-1016-NA-1 77 CONSTRUCTION EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$119,710.00 $119,710.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

573 H92237-05-P-1017-NA-1 PHOENIX INT. GRP. EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$198,960.00 $198,960.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

574 H92237-05-P-1031-NA-1 MIC INDUSTRIES EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$4,981.31 $4,981.31 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

575 H92237-06-P-0946-NA-1 SATCO EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$4,500.00 $4,500.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

576 H92239-04-C-0071-NA-1 DOD ACTIVITIES SERVICED BY DFAS 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$65,000.00 $65,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

577 H92239-04-P-8040-NA-0001AB STRATEGY 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$177,250.00 $177,250.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

578 HAD-G-00-03-00129 INTERNATIONAL MEDICAL CORPS OFDA SUBCONTRACT USAID IRRF ACTIVITIES REPORT 
DECEMBER 2006

579 HDA-I-00-03-00124 OTI DCHA/OTI $105,733.00 $64,675.04 $41,057.96 USAID IRRF ACTIVITIES REPORT 
DECEMBER 2006

580 INDEX 01-NA-1 DOD ACTIVITIES SERVICED BY DFAS 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$106,280.00 $106,280.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

581 IRM-P-00-04-00002 OTI DCHA/OTI $78,838.00 $78,620.90 $217.10 USAID IRRF ACTIVITIES REPORT 
DECEMBER 2006

582 ITALIAN GOV’T-NA-1 IRAQI CONTRACTOR - 4463 PC 27000 SM-723 10 DIV ING BASRAH C-ICDC - FACILITIES CONSTRUCTION $646,161.80 $646,161.80 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006



Appendix f

f-22  i SPECIAL INSPECTOR GENERAL FOR IRAQ RECONSTRUCTION

IRRF
# Award	Number Contractor Description Work	Item Obligated Expended Undelivered Source
583 JH001-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 

CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$9,880.00 $9,880.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

584 JH002-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$34,215.00 $34,215.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

585 JORDAN-CMATT-NA-0000AA IRAQI CONTRACTOR - 4406 FUNDS ARE PROVIDED FOR NIA TRAINING IN 
JORDAN INCLUDING FACILITIES, TRAINING, 
TRAINERS, AND TRANSLATORS PROVIDED FOR 
IAF OFFICER, NCO AND AVIATION TRAINING

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$56,200,000.00 $56,200,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

586 JORDAN-CMATT-NA-3 IRAQI CONTRACTOR - 4406 FUNDS ARE PROVIDED FOR NIA TRAINING IN 
JORDAN INCLUDING FACILITIES, TRAINING, 
TRAINERS, AND TRANSLATORS PROVIDED FOR 
IAF OFFICER, NCO AND AVIATION TRAINING

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$604,800.00 $604,800.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

587 JORDAN-CMATT-NA-4 IRAQI CONTRACTOR - 4406 FUNDS ARE PROVIDED FOR NIA TRAINING IN 
JORDAN INCLUDING FACILITIES, TRAINING, 
TRAINERS, AND TRANSLATORS PROVIDED FOR 
IAF OFFICER, NCO AND AVIATION TRAINING

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$604,800.00 $604,800.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

588 JORDAN-CMATT-NA-5 IRAQI CONTRACTOR - 4406 FUNDS ARE PROVIDED FOR NIA TRAINING IN 
JORDAN INCLUDING FACILITIES, TRAINING, 
TRAINERS, AND TRANSLATORS PROVIDED FOR 
IAF OFFICER, NCO AND AVIATION TRAINING

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$19,600.00 $19,600.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

589 JORDAN-CMATT-NA-6 IRAQI CONTRACTOR - 4406 FUNDS ARE PROVIDED FOR NIA TRAINING IN 
JORDAN INCLUDING FACILITIES, TRAINING, 
TRAINERS, AND TRANSLATORS PROVIDED FOR 
IAF OFFICER, NCO AND AVIATION TRAINING

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$7,667.00 $7,667.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

590 JORDANIAN AF-NA-1 ROYAL JORDANIAN AIR FORCE FUNDS ARE PROVIDED FOR NIA TRAINING IN 
JORDAN INCLUDING FACILITIES, TRAINING, 
TRAINERS, AND TRANSLATORS PROVIDED FOR 
IAF OFFICER, NCO AND AVIATION TRAINING

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$4,847,584.24 $4,847,584.24 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

591 JORDANIAN AF-NA-2 ROYAL JORDANIAN AIR FORCE FUNDS ARE PROVIDED FOR NIA TRAINING IN 
JORDAN INCLUDING FACILITIES, TRAINING, 
TRAINERS, AND TRANSLATORS PROVIDED FOR 
IAF OFFICER, NCO AND AVIATION TRAINING

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$1,991,221.00 $1,991,221.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

592 JORDANIAN AF-NA-3 ROYAL JORDANIAN AIR FORCE FUNDS ARE PROVIDED FOR NIA TRAINING IN 
JORDAN INCLUDING FACILITIES, TRAINING, 
TRAINERS, AND TRANSLATORS PROVIDED FOR 
IAF OFFICER, NCO AND AVIATION TRAINING

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$2,834,522.98 $2,834,522.98 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

593 JORDANIAN AF-NA-4 ROYAL JORDANIAN AIR FORCE FUNDS ARE PROVIDED FOR NIA TRAINING IN 
JORDAN INCLUDING FACILITIES, TRAINING, 
TRAINERS, AND TRANSLATORS PROVIDED FOR 
IAF OFFICER, NCO AND AVIATION TRAINING

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$3,526,671.78 $3,526,671.78 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

594 JORDAN-TRAINING-NA-0000AA IRAQI CONTRACTOR - 4407 FUNDS ARE PROVIDED FOR NIA TRAINING IN 
JORDAN INCLUDING FACILITIES, TRAINING, 
TRAINERS, AND TRANSLATORS PROVIDED FOR 
IAF OFFICER, NCO AND AVIATION TRAINING

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$604,800.00 $604,800.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

595 JTR-01-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$66,540.00 $66,540.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

596 JTR-02-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$88,090.00 $88,090.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

597 M6789904WR00XJ4-NA-1 IRAQI CONTRACTOR - 4378 61000B1-3 MND W EMERGENCY WATER REPAIR 
PROGRAMS

NC-WATER CONSERVATION NON-
CONSTRUCTION

$81,865.00 $81,865.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

598 MA0001-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$385.00 $385.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

599 MA0002-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$700.00 $700.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

600 MA0003-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$500.00 $500.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

601 MA0004-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$245.00 $245.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

602 MA0005-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$27.00 $27.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006
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603 MA0006-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 

CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$185.40 $185.40 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

604 MA0007-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$90.00 $90.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

605 MA0008-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$5,300.00 $5,300.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

606 MA0009-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$600.00 $600.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

607 MA0010-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$595.00 $595.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

608 MA0011-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$107.00 $107.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

609 MA0012-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$236.00 $236.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

610 MA0013-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$100.00 $100.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

611 MA0014-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$225.00 $225.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

612 MA0015-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$120.00 $120.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

613 MA0016-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$1,050.00 $1,050.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

614 MA0017-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$120.00 $120.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

615 MA0018-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$136.00 $136.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

616 MA0019-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$206.00 $206.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

617 MA0020-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$277.00 $277.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

618 MA0021-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$155.00 $155.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

619 MA0022-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$205.00 $205.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

620 MA0023-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$300.00 $300.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

621 MA0024-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$100.00 $100.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

622 MA0025-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$400.00 $400.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

623 MA0026-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$400.00 $400.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

624 MA0027-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$640.00 $640.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006
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625 MA0028-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 

CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$1,250.00 $1,250.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

626 MA0029-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$375.00 $375.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

627 MA0030-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$455.00 $455.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

628 MA0031-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$1,000.00 $1,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

629 MA0032-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$90.00 $90.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

630 MA0033-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$900.00 $900.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

631 MA0034-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$72.00 $72.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

632 MA0035-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$35.80 $35.80 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

633 MA0036-NA-1 DOD ACTIVITIES SERVICED BY DFAS 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$27.00 $27.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

634 MA0037-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$17.00 $17.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

635 MA0038-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$19.00 $19.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

636 MA0039-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$1,000.00 $1,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

637 MA0040-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$556.00 $556.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

638 MA0041-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$135.00 $135.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

639 MA0042-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$100.00 $100.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

640 MA0043-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$275.00 $275.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

641 MA0044-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$1,098.00 $1,098.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

642 MA0045-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$300.00 $300.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

643 MA0046-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$1,200.00 $1,200.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

644 MA0047-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$210.00 $210.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

645 MA0048-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$63.00 $63.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

646 MA0049-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$50.00 $50.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006
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647 MA0050-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 

CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$140.00 $140.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

648 MA0051-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$263.00 $263.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

649 MA0052-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$720.00 $720.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

650 MA0053-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$1,200.00 $1,200.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

651 MA0054-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$400.00 $400.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

652 MA0055-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$2,100.00 $2,100.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

653 MA0056-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$87.00 $87.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

654 MA0057-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$192.00 $192.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

655 MA0058-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$1,600.00 $1,600.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

656 MA0059-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$75.00 $75.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

657 MA0060-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$130.00 $130.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

658 MA0061-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$2,000.00 $2,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

659 MA0062-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$352.00 $352.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

660 MA0063-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$87.00 $87.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

661 MA0064-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$60.00 $60.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

662 MA0065-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$130.00 $130.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

663 MA0066-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$342.00 $342.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

664 MA0067-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$155.00 $155.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

665 MA0068-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$140.00 $140.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

666 MA0069-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$120.00 $120.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

667 MA0070-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$245.00 $245.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

668 MA0071-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$85.00 $85.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006
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669 MA0072-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 

CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$1,600.00 $1,600.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

670 MA0073-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$1,400.00 $1,400.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

671 MA0074-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$240.00 $240.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

672 MA0075-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$480.00 $480.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

673 MA0076-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$196.00 $196.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

674 MA0077-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$332.00 $332.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

675 MA0078-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$225.00 $225.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

676 MA0079-NA-1 DOD ACTIVITIES SERVICED BY DFAS 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$2,000.00 $2,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

677 MA0080-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$238.00 $238.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

678 MA0081-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$285.00 $285.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

679 MA0082-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$400.00 $400.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

680 MA0083-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$800.00 $800.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

681 MA0084-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$400.00 $400.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

682 MA0085-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$45.00 $45.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

683 MA0086-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$475.00 $475.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

684 MA0087-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$1,879.00 $1,879.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

685 MA0088-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$4,005.00 $4,005.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

686 MA0089-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$1,500.00 $1,500.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

687 MA0090-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$190.00 $190.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

688 MA181 52260-0017-NA-1 PATCH CONSTRUCTION AND TRADING EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$1,800.00 $1,800.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

689 MA182 52260-0017-NA-1 IRAQI CONTRACTOR - 4541 EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$980.00 $980.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

690 MA183 52260-0017-NA-1 IRAQI CONTRACTOR - 4232 EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$2,440.00 $2,440.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

691 MA184 52260-0017-NA-1 STRATEGY EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$210.00 $210.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

692 MA185 52260-0017-NA-1 GSCS EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$485.00 $485.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006
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# Award	Number Contractor Description Work	Item Obligated Expended Undelivered Source
693 MA186 52260-0017-NA-1 STRATEGY EXPANSION OF SPECIAL OPERATIONS BASE AT 

WEST BIAP
C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$80.00 $80.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

694 MA187 52260-0017-NA-1 GSCS EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$79.00 $79.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

695 MA188 52260-0017-NA-1 GSCS EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$188.00 $188.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

696 MA189 52260-0017-NA-1 GSCS EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$26.00 $26.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

697 MA190 52260-0017-NA-1 IRAQI CONTRACTOR - 4232 EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$135.00 $135.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

698 MA191 52260-0017-NA-1 IRAQI CONTRACTOR - 4322 EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$248.00 $248.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

699 MA192 52260-0017-NA-1 GSCS EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$15.00 $15.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

700 MA193 52260-0017-NA-1 GOLDEN CONTRACTING CO. EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$682.00 $682.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

701 MA194 52260-0017-NA-1 IRAQI CONTRACTOR - 4002 EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$47.80 $47.80 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

702 MA195 52260-0017-NA-1 GSCS EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$150.00 $150.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

703 MA196 52260-0017-NA-1 GSCS EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$15.00 $15.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

704 MA197 52260-0017-NA-1 GSCS EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$19.00 $19.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

705 MA198 52260-0017-NA-1 INTERNATIONAL MASARAT COMPANY EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$2,850.00 $2,850.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

706 MA199 52260-0017-NA-1 PATCH CONSTRUCTION AND TRADING EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$3,500.00 $3,500.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

707 MA200 52260-0017-NA-1 IRAQI CONTRACTOR - 4667 EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$300.00 $300.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

708 MA201 52260-0017-NA-1 PATCH CONSTRUCTION AND TRADING EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$1,260.00 $1,260.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

709 MA202 52260-0017-NA-1 IRAQI CONTRACTOR - 4002 EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$28.45 $28.45 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

710 MA203 52260-0017-NA-1 GSCS EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$50.00 $50.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

711 MA204 52260-0017-NA-1 DUBAI EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$20.00 $20.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

712 MA205 52260-0017-NA-1 GSCS EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$180.00 $180.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

713 MA206 52260-0017-NA-1 GOLDEN CONTRACTING CO. EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$540.00 $540.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

714 MA207 52260-0017-NA-1 AMECO EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$541.00 $541.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

715 MA208 52260-0017-NA-1 IRAQI CONTRACTOR - 4143 EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$30.00 $30.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

716 MA209 52260-0017-NA-1 GOLDEN CONTRACTING CO. EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$1,141.80 $1,141.80 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

717 MA210 52260-0017-NA-1 IRAQI CONTRACTOR - 4002 EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$27.95 $27.95 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

718 MA211 52260-0017-NA-1 GSCS EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$115.00 $115.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

719 MA212 52260-0017-NA-1 GSCS EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$22.00 $22.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

720 MA213 52260-0017-NA-1 GSCS EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$37.00 $37.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

721 MA214 52260-0017-NA-1 GOLDEN CONTRACTING CO. EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$4,800.00 $4,800.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

722 MH100-NA-1 15TH FINANCE BATTALION EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$36.00 $36.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

723 MH101-NA-1 15TH FINANCE BATTALION EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$2,046.00 $2,046.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

724 MH102-NA-1 15TH FINANCE BATTALION EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$200.00 $200.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006
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725 MH103-NA-1 15TH FINANCE BATTALION EXPANSION OF SPECIAL OPERATIONS BASE AT 

WEST BIAP
C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$376.00 $376.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

726 MH104-NA-1 15TH FINANCE BATTALION EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$190.00 $190.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

727 MH105-NA-1 15TH FINANCE BATTALION EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$520.00 $520.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

728 MH106-NA-1 15TH FINANCE BATTALION EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$1,908.00 $1,908.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

729 MH107-NA-1 15TH FINANCE BATTALION EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$840.00 $840.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

730 MH108-NA-1 15TH FINANCE BATTALION EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$300.00 $300.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

731 MH109-NA-1 15TH FINANCE BATTALION EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$20.00 $20.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

732 MH110-NA-1 15TH FINANCE BATTALION EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$300.00 $300.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

733 MH111-NA-1 15TH FINANCE BATTALION EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$1,900.00 $1,900.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

734 MH140-NA-1 15TH FINANCE BATTALION EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$2,100.00 $2,100.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

735 MH141-NA-1 15TH FINANCE BATTALION EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$1,322.00 $1,322.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

736 MH142-NA-1 15TH FINANCE BATTALION EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$169.00 $169.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

737 MH143-NA-1 15TH FINANCE BATTALION EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$30.00 $30.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

738 MH144-NA-1 15TH FINANCE BATTALION EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$5.00 $5.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

739 MH145-NA-1 15TH FINANCE BATTALION EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$140.00 $140.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

740 MH146-NA-1 15TH FINANCE BATTALION EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$5.00 $5.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

741 MH147-NA-1 15TH FINANCE BATTALION EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$206.00 $206.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

742 MH148-NA-1 15TH FINANCE BATTALION EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$350.00 $350.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

743 MH149-NA-1 15TH FINANCE BATTALION EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$3,050.00 $3,050.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

744 MH150-NA-1 15TH FINANCE BATTALION EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$100.00 $100.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

745 MH151-NA-1 15TH FINANCE BATTALION EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$3,206.00 $3,206.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

746 MH152-NA-1 15TH FINANCE BATTALION EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$94.00 $94.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

747 MH153-NA-1 15TH FINANCE BATTALION EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$168.00 $168.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

748 MH154-NA-1 15TH FINANCE BATTALION EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$50.00 $50.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

749 MH155-NA-1 15TH FINANCE BATTALION EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$38.50 $38.50 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

750 MH156-NA-1 15TH FINANCE BATTALION EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$50.00 $50.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

751 MH157-NA-1 15TH FINANCE BATTALION EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$86.00 $86.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

752 MH158-NA-1 15TH FINANCE BATTALION EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$90.00 $90.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

753 MH159-NA-1 15TH FINANCE BATTALION EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$61.00 $61.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

754 MH160-NA-1 15TH FINANCE BATTALION EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$56.00 $56.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

755 MH161-NA-1 15TH FINANCE BATTALION EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$12.00 $12.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

756 MH162-NA-1 15TH FINANCE BATTALION EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$15.00 $15.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006
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757 MH163-NA-1 15TH FINANCE BATTALION EXPANSION OF SPECIAL OPERATIONS BASE AT 

WEST BIAP
C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$70.00 $70.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

758 MH164-NA-1 15TH FINANCE BATTALION EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$192.00 $192.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

759 MH165-NA-1 15TH FINANCE BATTALION EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$1,450.00 $1,450.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

760 MH166-NA-1 15TH FINANCE BATTALION EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$40.00 $40.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

761 MH167-NA-1 15TH FINANCE BATTALION EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$556.00 $556.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

762 MH168-NA-1 15TH FINANCE BATTALION EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$210.00 $210.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

763 MH169-NA-1 15TH FINANCE BATTALION EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$30.00 $30.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

764 MH170-NA-1 15TH FINANCE BATTALION EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$40.00 $40.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

765 MH171-NA-1 15TH FINANCE BATTALION EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$60.00 $60.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

766 MH172-NA-1 15TH FINANCE BATTALION EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$90.00 $90.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

767 MH173-NA-1 15TH FINANCE BATTALION EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$30.00 $30.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

768 MH174-NA-1 15TH FINANCE BATTALION EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$25.00 $25.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

769 MH175-NA-1 15TH FINANCE BATTALION EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$20.00 $20.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

770 MH176-NA-1 15TH FINANCE BATTALION EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$113.75 $113.75 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

771 MH177-NA-1 15TH FINANCE BATTALION EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$29.96 $29.96 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

772 MH178-NA-1 15TH FINANCE BATTALION EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$40.00 $40.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

773 MH179-NA-1 15TH FINANCE BATTALION EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$10.00 $10.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

774 MH74-NA-1 15TH FINANCE BATTALION EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$1,116.00 $1,116.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

775 MH75-NA-1 336TH FINCOM EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$3,158.00 $3,158.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

776 MH76-NA-1 15TH FINANCE BATTALION EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$150.00 $150.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

777 MH77-NA-1 15TH FINANCE BATTALION EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$10,977.50 $10,977.50 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

778 MH78-NA-1 15TH FINANCE BATTALION EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$2,432.50 $2,432.50 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

779 MH79-NA-1 15TH FINANCE BATTALION EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$25.00 $25.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

780 MH80-NA-1 15TH FINANCE BATTALION EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$45.00 $45.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

781 MH81-NA-1 15TH FINANCE BATTALION EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$150.00 $150.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

782 MH82-NA-1 15TH FINANCE BATTALION EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$680.00 $680.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

783 MH83-NA-1 15TH FINANCE BATTALION EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$375.00 $375.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

784 MH84-NA-1 15TH FINANCE BATTALION EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$25.00 $25.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

785 MH85-NA-1 15TH FINANCE BATTALION EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$176.00 $176.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

786 MH86-NA-1 15TH FINANCE BATTALION EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$80.00 $80.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

787 MH87-NA-1 15TH FINANCE BATTALION EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$40.00 $40.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

788 MO-00004MO000243 OTI DCHA/OTI $4,088.50 $3,451.00 $637.50 USAID IRRF ACTIVITIES REPORT 
DECEMBER 2006
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# Award	Number Contractor Description Work	Item Obligated Expended Undelivered Source
789 MODCONLIAB47439-NA-2 IRRF PROJECT COSTS AND IN-SCOPE MOD FOR UNRECORDED OB FOR SUPPLY 

TRANSACTIONS
NC-FACILITY PROTECTION AND SERVICES 
NON-CONSTRUCTION

$2,209,561.37 $0.00 $2,209,561.37 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

790 MODCONLIAB47458-NA-2 IRRF PROJECT COSTS AND IN-SCOPE MOD FOR UNRECORDED OB FOR SUPPLY 
TRANSACTIONS

NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$172,805.55 $0.00 $172,805.55 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

791 MODGXQ-06-R-0003-NA-1 IRRF PROJECT COSTS AND IN-SCOPE *URI#27076* PROVIDE PERSONNEL ADN 
EQUIPMENT WITH TRAINING

NC-JUDICIAL FACILITY NON-
CONSTRUCTION

$2,938,299.00 $0.00 $2,938,299.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

792 MODNS-05-C-0014-9999-1 IRAQI CONTRACTOR - 4077 RATIFICATION ACTION ON CONTRACT W914NS-
05-C-0014

C-RAILROAD CONSTRUCTION $63,589.50 $0.00 $63,589.50 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

793 N68171-00-H-A513-1-1 NICO INTERNATIONAL U.A.S. BOAT REPAIRS NIA EQUIPMENT BOAT REPAIRS NON-
CONSTRUCTION

$444,556.00 $444,556.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

794 OFMGB 52260-0047-NA-1 3RD FIN CO EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$7,677.00 $7,677.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

795 OFMGB 52260-0047-NA-2 3RD FIN CO EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$25,513.80 $25,513.80 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

796 OFMGB 52260-0047-NA-3 3RD FIN CO EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$1,578.00 $1,578.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

797 OP-MH19-NA-1 INTERNATIONAL MASARAT COMPANY EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$2,735.00 $2,735.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

798 OP-MH20-NA-1 IRAQI CONTRACTOR - 4641 EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$425.00 $425.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

799 OP-MH21-NA-1 IRAQI CONTRACTOR - 4567 EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$425.00 $425.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

800 OP-MH22-NA-1 IRAQI CONTRACTOR - 4424 EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$265.00 $265.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

801 OP-MH23-NA-1 IRAQI CONTRACTOR - 4511 EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$250.00 $250.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

802 OP-MH24-NA-1 IRAQI CONTRACTOR - 4183 EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$113.50 $113.50 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

803 OP-MH25-NA-1 IRAQI CONTRACTOR - 4218 EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$75.00 $75.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

804 OP-MH26-NA-1 AMECO EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$94.00 $94.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

805 OP-MH27-NA-1 IRAQI CONTRACTOR - 4002 EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$47.31 $47.31 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

806 OP-MH28-NA-1 IRAQI CONTRACTOR - 4641 EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$500.00 $500.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

807 OP-MH29-NA-1 IRAQI CONTRACTOR - 4567 EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$260.00 $260.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

808 OP-MH30-NA-1 IRAQI CONTRACTOR - 4511 EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$166.66 $166.66 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

809 OP-MH31-NA-1 FARRIS EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$3,560.00 $3,560.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

810 OP-MH32-NA-1 INTERNATIONAL MASARAT COMPANY EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$1,515.00 $1,515.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

811 OP-MH37-NA-1 INTERNATIONAL MASARAT COMPANY EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$2,886.00 $2,886.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

812 OP-MH43-NA-1 INTERNATIONAL MASARAT COMPANY EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$2,863.00 $2,863.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

813 OP-MH55-NA-1 IRAQI CONTRACTOR - 4218 EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$165.00 $165.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

814 OP-MH56-NA-1 IRAQI CONTRACTOR - 4218 EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$288.00 $288.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

815 OP-MH57-NA-1 INTERNATIONAL MASARAT COMPANY EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$3,022.00 $3,022.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

816 OP-MH73-NA-1 GSCS EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$73.00 $73.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

817 OP-MH74-NA-1 GSCS EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$33.00 $33.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

818 OP-MH75-NA-1 IRAQI CONTRACTOR - 4002 EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$3.50 $3.50 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

819 OP-MH76-NA-1 IRAQI CONTRACTOR - 4322 EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$75.00 $75.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

820 OP-MH96-NA-1 IRAQI CONTRACTOR - 4119 EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$2,050.00 $2,050.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006
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# Award	Number Contractor Description Work	Item Obligated Expended Undelivered Source
821 OP-MH97-NA-1 GOLDEN CONTRACTING CO. EXPANSION OF SPECIAL OPERATIONS BASE AT 

WEST BIAP
C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$582.00 $582.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

822 OP-MH98-NA-1 IRAQI CONTRACTOR - 4322 EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$7.00 $7.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

823 OP-MH99-NA-1 IRAQI CONTRACTOR - 4322 EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$27.50 $27.50 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

824 PPAME-001A-NA-1 MINISTRY OF ELECTRICITY *URI#22784* ET-700/GBAZD-081 HARTHA C-TRANSMISSION CONSTRUCTION $2,000,000.00 $123,595.00 $1,876,405.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

825 PPAME-001B-NA-1 MINISTRY OF ELECTRICITY *URI#19977* ET-400/GBAZM-001 132 KV 
SUBSTATION NAJAF

C-TRANSMISSION CONSTRUCTION $14,700,000.00 $2,572,147.02 $12,127,852.98 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

826 PPAME-001B-NA-2 MINISTRY OF ELECTRICITY *URI 39104* ET-800 DIYAL AL AMEEN OHL C-TRANSMISSION CONSTRUCTION $8,000,000.00 $0.00 $8,000,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

827 PPAME-001B-NA-3 MINISTRY OF ELECTRICITY URI 39103 ET-800 KIRKUK-DIYALA OHL C-TRANSMISSION CONSTRUCTION $41,000,000.00 $0.00 $41,000,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

828 PPAMIM001-NA-1 MINISTRY OF INDUSTRY AND MINERALS *URI#28769* PPA MIM 001 REMODEL 4TH 
FLOOR AT MIM BLDG

C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$225,000.00 $63,295.00 $161,705.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

829 RAN-C-00-03-00010 ABT ASSOCIATES, INC. HEALTH $2,036,885.98 $1,101,842.19 $935,043.79 USAID IRRF ACTIVITIES REPORT 
DECEMBER 2006

830 RAN-C-00-03-00043 BEARING POINT ECONOMIC GOVERNANCE $32,083,885.00 $32,083,885.00 $0.00 USAID IRRF ACTIVITIES REPORT 
DECEMBER 2006

831 RAN-C-00-04-00002 DAI AGRICULTURE $91,999,999.95 $91,743,371.01 $256,628.94 USAID IRRF ACTIVITIES REPORT 
DECEMBER 2006

832 REE-A-00-04-00050 CEPPS VOTER EDUCATION $45,310,000.00 $44,558,873.00 $751,127.00 USAID IRRF ACTIVITIES REPORT 
DECEMBER 2006

833 SA-03048676-1-15-1 S&A LINE ITEM C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$779,652.04 $779,652.04 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

834 SA-03048676-2-15-1 S&A LINE ITEM C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$147,910.88 $147,910.88 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

835 SA-0304D8669-1-25-1 S&A LINE ITEM C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$39,958.51 $39,958.51 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

836 SA-0304D8669-1-5-1 S&A LINE ITEM C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$965,925.54 $965,925.54 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

837 SA-0304D8669-1-6-1 S&A LINE ITEM C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$91,999.96 $86,751.87 $5,248.09 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

838 SA-0304D8672-1-11-1 S&A LINE ITEM C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$1,005,454.92 $974,363.92 $31,091.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

839 SA-0304D8672-1-16-2 S&A LINE ITEM C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$23,914.49 $17,537.96 $6,376.53 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

840 SA-0304D8672-1-19-1 S&A LINE ITEM C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$123,908.91 $123,908.91 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

841 SA-0304D8672-1-3-1 S&A LINE ITEM C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$527,996.92 $504,495.34 $23,501.58 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

842 SA-0304D8672-1-6-1 S&A LINE ITEM C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$885,826.73 $885,826.73 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

843 SA-0304D8672-1-8-1 S&A LINE ITEM C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$1,373,130.62 $1,373,130.62 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

844 SA-0304D8672-2-11-1 S&A LINE ITEM C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$155,525.67 $155,180.21 $345.46 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

845 SA-0304D8672-2-19-1 S&A LINE ITEM C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$152,327.40 $148,560.47 $3,766.93 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

846 SA-0304D8672-2-3-1 S&A LINE ITEM C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$2,012,252.92 $2,007,839.46 $4,413.46 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

847 SA-0304D8672-2-6-1 S&A LINE ITEM C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$246,204.76 $236,458.79 $9,745.97 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

848 SA-0304D8672-2-8-1 S&A LINE ITEM C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$164,799.96 $164,799.96 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

849 SA-0304D8672-3-11-1 S&A LINE ITEM C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$13,246.48 $13,246.48 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

850 SA-0304D8675-1-1-1 S&A LINE ITEM C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$193,584.01 $193,584.01 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

851 SA-0304D8675-2-1-1 S&A LINE ITEM C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$3,099.12 $3,099.12 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

852 SA-0304D8676-1-8-1 S&A LINE ITEM C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$1,147,649.48 $1,147,649.48 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006
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853 SA-0304D8677-1-17-1 S&A LINE ITEM C-PUBLIC BUILDINGS CONSTRUCTION AND 

REPAIR CONSTRUCTION
$289,545.47 $287,487.47 $2,058.00 CEFMS IRRF CONSTRUCTION 

THROUGH DECEMBER 2006

854 SA-0304D8678-1-45-1 S&A LINE ITEM C-PUMP STATIONS AND GENERATORS 
CONSTRUCTION

$136,679.16 $136,679.16 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

855 SA-0304D8678-1-47-1 S&A LINE ITEM C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$66,707.60 $66,707.60 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

856 SA-0304D8678-1-69-1 S&A LINE ITEM FACILITIES REPAIR IRAQ $13,238.89 $13,238.89 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

857 SA-0304D8678-1-77-1 S&A LINE ITEM C-PUMP STATIONS AND GENERATORS 
CONSTRUCTION

$695,730.65 $671,666.76 $24,063.89 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

858 SA-0304D8678-2-45-1 S&A LINE ITEM C-PUMP STATIONS AND GENERATORS 
CONSTRUCTION

$81,230.87 $56,861.24 $24,369.63 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

859 SA-0304D8678-2-47-1 S&A LINE ITEM C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$92,355.16 $86,571.68 $5,783.48 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

860 SA-0304D8678-2-69-1 S&A LINE ITEM C-MNSTCI-PC13000-FACILITIES REPAIR $4,681.11 $55.58 $4,625.53 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

861 SA-0304D8680-1-2-1 S&A LINE ITEM C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$456,366.92 $441,292.53 $15,074.39 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

862 SA-0304D8680-1-3-1 S&A LINE ITEM C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$331,638.16 $320,896.46 $10,741.70 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

863 SA-0304D8681-1-126-1 S&A LINE ITEM C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$197,120.00 $197,120.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

864 SA-0304D8681-1-193-1 S&A LINE ITEM C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$994.12 $994.12 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

865 SA-0304D8681-1-24-1 S&A LINE ITEM C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$1,992,342.64 $1,992,342.64 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

866 SA-0304D8681-1-8-1 S&A LINE ITEM C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$212,112.68 $212,112.68 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

867 SA-0304D8681-2-24-1 S&A LINE ITEM C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$99,005.88 $99,005.88 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

868 SA-0304D8681-2-8-1 S&A LINE ITEM C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$39,570.03 $34,068.38 $5,501.65 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

869 SA-0304D8690-1-2-1 S&A LINE ITEM C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$780,853.00 $780,853.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

870 SA-0304D8690-1-5-1 S&A LINE ITEM C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$1,452,577.14 $1,452,577.14 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

871 SA-0304D8690-2-5-1 S&A LINE ITEM C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$919,999.98 $919,999.98 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

872 SA-0305D8732-1-7-1 S&A LINE ITEM C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$100.52 $100.52 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

873 SA-0306D8515-1-7-1 S&A LINE ITEM FACILITIES REPAIR IRAQ $51,966.00 $0.00 $51,966.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

874 SA-4B05C0015-1-NA-1 S&A LINE ITEM C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$271,284.80 $101,679.20 $169,605.60 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

875 SA-4E05C0501-1-17-1 S&A LINE ITEM C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$5,179.21 $4,978.97 $200.24 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

876 SA-4E05C0502-1-19-1 S&A LINE ITEM C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$1,406.25 $1,406.25 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

877 SA-4E05C0503-1-16-1 S&A LINE ITEM C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$1,524.53 $1,524.53 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

878 SA-4E05C0504-1-20-1 S&A LINE ITEM C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$415.00 $415.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

879 SA-4E05C0505-1-14-1 S&A LINE ITEM C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$17,466.00 $17,466.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

880 SA-4E05C0506-1-18-1 S&A LINE ITEM C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$773.63 $773.63 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

881 SA-4E05C0507-1-13-1 S&A LINE ITEM C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$1,906.24 $1,906.24 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

882 SA-4E05C0508-1-15-1 S&A LINE ITEM C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$40.18 $40.18 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

883 SA-4F05M0008-1-NA-1 S&A LINE ITEM FACILITIES REPAIR IRAQ $2,778.60 $2,778.60 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

884 SA-4F05M0009-1-NA-1 S&A LINE ITEM FACILITIES REPAIR IRAQ $816.80 $816.80 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006
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885 SA-4F05M0029-1-NA-1 S&A LINE ITEM FACILITIES REPAIR IRAQ $968.16 $968.16 $0.00 CEFMS IRRF CONSTRUCTION 

THROUGH DECEMBER 2006

886 SA-4F05MIN03-1-NA-1 S&A LINE ITEM FACILITIES REPAIR IRAQ $3,420.00 $3,420.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

887 SA-4F05MP001-1-N/A-1 S&A LINE ITEM FACILITIES REPAIR IRAQ $548.00 $548.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

888 SA-4I05C0138-1-NA-1 S&A LINE ITEM C-BORDER ENFORCEMENT CONSTRUCTION $100,308.79 $100,308.79 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

889 SA-4I05C0153-1-NA-1 S&A LINE ITEM FACILITIES REPAIR IRAQ $6,418.49 $6,418.49 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

890 SA-4I05C0190-1-NA-1 S&A LINE ITEM C-JUDICIAL FACILITY CONSTRUCTION $3,912.84 $3,912.84 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

891 SA-4I05C0191-1-NA-1 S&A LINE ITEM C-JUDICIAL FACILITY CONSTRUCTION $3,338.00 $3,338.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

892 SA-4I05C0199-1-NA-1 S&A LINE ITEM C-JUDICIAL FACILITY CONSTRUCTION $7,973.80 $7,973.80 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

893 SA-4I05C0243-1-NA-1 S&A LINE ITEM C-JUDICIAL FACILITY CONSTRUCTION $2,441.80 $2,441.80 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

894 SA-4I05C0245-1-NA-1 S&A LINE ITEM C-JUDICIAL FACILITY CONSTRUCTION $1,876.00 $1,876.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

895 SA-4I05C0271-1-NA-1 S&A LINE ITEM FACILITIES REPAIR IRAQ $5,645.26 $5,645.26 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

896 SA-4J05D0004-1-11-1 S&A LINE ITEM FACILITIES REPAIR IRAQ $1,900.00 $1,900.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

897 SA-4J05M0133-1-NA-1 S&A LINE ITEM FACILITIES REPAIR IRAQ $6,280.00 $6,280.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

898 SA-4J05M0138-1-NA-1 S&A LINE ITEM FACILITIES REPAIR IRAQ $33,182.16 $33,182.16 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

899 SA-4J05M0153-1-NA-1 S&A LINE ITEM FACILITIES REPAIR IRAQ $7,975.25 $7,975.25 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

900 SA-4J05M0158-1-NA-1 S&A LINE ITEM FACILITIES REPAIR IRAQ $220.00 $220.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

901 SA-4J05M0165-1-NA-1 S&A LINE ITEM FACILITIES REPAIR IRAQ $2,000.00 $2,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

902 SA-4J05M0239-1-NA-1 S&A LINE ITEM FACILITIES REPAIR IRAQ $782.80 $782.80 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

903 SA-4J05M0263-1-NA-1 S&A LINE ITEM FACILITIES REPAIR IRAQ $667.20 $667.20 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

904 SA-4J05M0293-1-NA-1 S&A LINE ITEM FACILITIES REPAIR IRAQ $956.20 $956.20 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

905 SA-4J05M0296-1-NA-1 S&A LINE ITEM FACILITIES REPAIR IRAQ $1,120.00 $1,120.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

906 SA-4J05M0297-1-NA-1 S&A LINE ITEM FACILITIES REPAIR IRAQ $680.00 $680.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

907 SA-4J05M0308-1-NA-1 S&A LINE ITEM FACILITIES REPAIR IRAQ $1,820.30 $1,820.30 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

908 SA-4J05M0309-1-NA-1 S&A LINE ITEM FACILITIES REPAIR IRAQ $19,088.16 $19,088.16 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

909 SA-4J05M0314-1-NA-1 S&A LINE ITEM FACILITIES REPAIR IRAQ $20,671.00 $20,671.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

910 SA-4J05M0324-1-NA-1 S&A LINE ITEM FACILITIES REPAIR IRAQ $870.00 $870.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

911 SA-4J05M0363-1-NA-1 S&A LINE ITEM FACILITIES REPAIR IRAQ $1,744.76 $1,744.76 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

912 SA-4J05M0365-1-NA-1 S&A LINE ITEM C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$3,830.85 $3,830.85 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

913 SA-4J05M0366-1-NA-1 S&A LINE ITEM C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$2,354.04 $2,354.04 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

914 SA-4J05M0367-1-NA-1 S&A LINE ITEM C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$3,628.84 $3,628.84 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

915 SA-4J05M0368-1-NA-1 S&A LINE ITEM C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$1,856.28 $1,856.28 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

916 SA-4J05M0369-1-NA-1 S&A LINE ITEM C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$1,329.60 $1,329.60 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006



Appendix f

f-3�  i SPECIAL INSPECTOR GENERAL FOR IRAQ RECONSTRUCTION

IRRF
# Award	Number Contractor Description Work	Item Obligated Expended Undelivered Source
917 SA-4J05M0370-1-NA-1 S&A LINE ITEM C-PUBLIC BUILDINGS CONSTRUCTION AND 

REPAIR CONSTRUCTION
$2,090.44 $2,090.44 $0.00 CEFMS IRRF CONSTRUCTION 

THROUGH DECEMBER 2006

918 SA-4J05M0371-1-NA-1 S&A LINE ITEM C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$2,255.78 $2,255.78 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

919 SA-4J05M0372-1-NA-1 S&A LINE ITEM C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$1,756.46 $1,756.46 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

920 SA-4J05M0373-1-NA-1 S&A LINE ITEM C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$2,430.00 $2,430.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

921 SA-4J05M0374-1-NA-1 S&A LINE ITEM C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$1,839.29 $1,839.29 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

922 SA-4J05M0375-1-NA-1 S&A LINE ITEM C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$1,996.84 $1,996.84 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

923 SA-4J05M0376-1-NA-1 S&A LINE ITEM C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$4,608.24 $4,608.24 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

924 SA-4J05M0377-1-NA-1 S&A LINE ITEM C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$1,608.97 $1,608.97 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

925 SA-4J05M0378-1-NA-1 S&A LINE ITEM C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$3,325.62 $3,325.62 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

926 SA-4J05M0379-1-NA-1 S&A LINE ITEM C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$5,049.08 $5,049.08 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

927 SA-4J05M0380-1-NA-1 S&A LINE ITEM C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$2,528.80 $2,528.80 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

928 SA-4J05M0381-1-NA-1 S&A LINE ITEM C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$7,045.20 $7,045.20 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

929 SA-4J05M0382-1-NA-1 S&A LINE ITEM C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$1,601.40 $1,601.40 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

930 SA-4J05M0383-1-NA-1 S&A LINE ITEM C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$3,700.28 $3,700.28 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

931 SA-4J05M0384-1-NA-1 S&A LINE ITEM C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$1,898.80 $1,898.80 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

932 SA-4J05M0385-1-NA-1 S&A LINE ITEM C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$3,720.60 $3,720.60 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

933 SA-4J05M0386-1-NA-1 S&A LINE ITEM C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$1,983.20 $1,983.20 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

934 SA-4J05M0387-1-NA-1 S&A LINE ITEM C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$2,049.40 $2,049.40 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

935 SA-4J05M0388-1-NA-1 S&A LINE ITEM C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$3,476.94 $3,476.94 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

936 SA-4J05M0389-1-NA-1 S&A LINE ITEM C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$2,803.80 $2,803.80 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

937 SA-4J05M0390-1-NA-1 S&A LINE ITEM C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$1,563.41 $1,563.41 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

938 SA-4J05M0411-1-NA-1 S&A LINE ITEM FACILITIES REPAIR IRAQ $5,913.40 $5,913.40 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

939 SA-4J05M0432-1-NA-1 S&A LINE ITEM C-MNSTCI-PC13000-FACILITIES REPAIR $6,663.14 $2,770.40 $3,892.74 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

940 SA-4J05M0448-1-NA-1 S&A LINE ITEM C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$2,607.88 $2,607.88 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

941 SA-4J05M0449-1-NA-1 S&A LINE ITEM C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$2,259.52 $2,259.52 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

942 SA-4J05M0450-1-NA-1 S&A LINE ITEM C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$1,956.00 $1,956.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

943 SA-4K05C2015-1-NA-1 S&A LINE ITEM FACILITIES REPAIR IRAQ $105,516.32 $105,516.32 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

944 SA-4K05C5110-1-NA-1 S&A LINE ITEM C-AIRPORT CONSTRUCTION $1,400.00 $1,400.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

945 SA-4K05M0021-1-NA-1 S&A LINE ITEM C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$16,422.25 $16,422.25 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

946 SA-5F4076D-1-NA-1 S&A LINE ITEM C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$99,060.89 $94,596.49 $4,464.40 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

947 SA-6G04D0001-1-11-1 S&A LINE ITEM C-OIL INFRASTRUCTURE CONSTRUCTION $5,434,576.68 $4,384,796.16 $1,049,780.52 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

948 SA-6G04D0001-1-13-1 S&A LINE ITEM C-OIL INFRASTRUCTURE CONSTRUCTION $56,995.56 $56,827.90 $167.66 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006
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949 SA-6G04D0001-1-20-1 S&A LINE ITEM C-OIL INFRASTRUCTURE CONSTRUCTION $26,818.10 $26,818.10 $0.00 CEFMS IRRF CONSTRUCTION 

THROUGH DECEMBER 2006

950 SA-6G04D0001-1-21-1 S&A LINE ITEM C-OIL INFRASTRUCTURE CONSTRUCTION $26,818.10 $26,818.10 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

951 SA-6G04D0001-1-27-1 S&A LINE ITEM C-OIL INFRASTRUCTURE CONSTRUCTION $6,072.72 $6,012.72 $60.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

952 SA-6G04D0001-1-28-1 S&A LINE ITEM C-OIL INFRASTRUCTURE CONSTRUCTION $278,712.96 $272,567.19 $6,145.77 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

953 SA-6G04D0001-1-7-1 S&A LINE ITEM C-OIL INFRASTRUCTURE CONSTRUCTION $426,106.00 $421,247.09 $4,858.91 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

954 SA-6G04D0001-1-8-1 S&A LINE ITEM C-OIL INFRASTRUCTURE CONSTRUCTION $1,035,657.28 $1,009,204.70 $26,452.58 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

955 SA-6G04D0001-1-9-1 S&A LINE ITEM C-OIL INFRASTRUCTURE CONSTRUCTION $12,917.84 $12,917.84 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

956 SA-6G04D0001-2-11-1 S&A LINE ITEM C-INFRASTRUCTURE.  IN-SCOPE - PC 50000. $35,679.92 $0.00 $35,679.92 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

957 SA-6G04D0001-2-20-1 S&A LINE ITEM C-OIL INFRASTRUCTURE CONSTRUCTION $801,596.14 $731,667.41 $69,928.73 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

958 SA-6G04D0001-2-21-1 S&A LINE ITEM C-OIL INFRASTRUCTURE CONSTRUCTION $37,095.18 $26,569.37 $10,525.81 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

959 SA-6G04D0001-3-20-1 S&A LINE ITEM C-INFRASTRUCTURE.  IN-SCOPE - PC 50000. $53,942.56 $0.00 $53,942.56 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

960 SA-6G04D0002-1-12-1 S&A LINE ITEM C-OIL INFRASTRUCTURE CONSTRUCTION $15,480.46 $15,480.46 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

961 SA-6G04D0002-1-13-1 S&A LINE ITEM C-OIL INFRASTRUCTURE CONSTRUCTION $65,981.12 $0.00 $65,981.12 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

962 SA-6G04D0002-1-14-1 S&A LINE ITEM C-OIL INFRASTRUCTURE CONSTRUCTION $1,208,335.60 $1,201,868.50 $6,467.10 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

963 SA-6G04D0002-1-15-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$34,327.28 $14,922.18 $19,405.10 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

964 SA-6G04D0002-1-16-1 S&A LINE ITEM C-OIL INFRASTRUCTURE CONSTRUCTION $1,463,708.52 $1,053,984.97 $409,723.55 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

965 SA-6G04D0002-1-17-1 S&A LINE ITEM C-OIL INFRASTRUCTURE CONSTRUCTION $361,580.88 $268,567.95 $93,012.93 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

966 SA-6G04D0002-1-18-1 S&A LINE ITEM C-OIL INFRASTRUCTURE CONSTRUCTION $1,558,158.68 $440,574.41 $1,117,584.27 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

967 SA-6G04D0002-1-19-1 S&A LINE ITEM C-OIL INFRASTRUCTURE CONSTRUCTION $9,800.00 $9,800.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

968 SA-6G04D0002-1-20-1 S&A LINE ITEM C-OIL INFRASTRUCTURE CONSTRUCTION $16,000.00 $5,804.87 $10,195.13 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

969 SA-6G04D0002-1-21-1 S&A LINE ITEM C-OIL INFRASTRUCTURE CONSTRUCTION $179,737.08 $146,867.64 $32,869.44 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

970 SA-6G04D0002-1-4-1 S&A LINE ITEM C-OIL INFRASTRUCTURE CONSTRUCTION $214,075.44 $0.00 $214,075.44 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

971 SA-6G04D0002-1-5-1 S&A LINE ITEM C-OIL INFRASTRUCTURE CONSTRUCTION $382,000.61 $0.00 $382,000.61 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

972 SA-6G04D0002-1-6-1 S&A LINE ITEM C-OIL INFRASTRUCTURE CONSTRUCTION $205,441.02 $0.00 $205,441.02 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

973 SA-6G04D0002-1-7-1 S&A LINE ITEM C-OIL INFRASTRUCTURE CONSTRUCTION $9,008.68 $0.00 $9,008.68 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

974 SA-6G04D0002-2-14-1 S&A LINE ITEM C-OIL INFRASTRUCTURE CONSTRUCTION $83,515.60 $83,515.60 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

975 SA-BE05C0011-1-NA-1 S&A LINE ITEM C-RAILROAD CONSTRUCTION $300,692.14 $300,692.12 $0.02 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

976 SA-BE05C0012-1-NA-1 S&A LINE ITEM C-RAILROAD CONSTRUCTION $196,553.53 $196,553.53 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

977 SA-BE05P0008-2-NA-1 S&A LINE ITEM C-POTABLE WATER CONSTRUCTION $33,458.34 $33,458.34 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

978 SA-BE05P0009-1-NA-1 S&A LINE ITEM C-POTABLE WATER CONSTRUCTION $51,056.46 $51,056.46 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

979 SA-BE05P0010-1-NA-1 S&A LINE ITEM C-POTABLE WATER CONSTRUCTION $5,927.22 $5,927.22 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

980 SA-BE05P0011-1-NA-1 S&A LINE ITEM C-POTABLE WATER CONSTRUCTION $15,147.18 $15,147.17 $0.01 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006
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981 SA-BE06C0011-2-NA-1 S&A LINE ITEM C-FACILITIES REPAIR. IN-SCOPE - PC 13000. $156.00 $156.00 $0.00 CEFMS IRRF CONSTRUCTION 

THROUGH DECEMBER 2006

982 SA-BE06C0019-2-NA-1 S&A LINE ITEM C-ROADS AND BRIDGES. IN-SCOPE - PC 
82000.

$1,608.75 $0.00 $1,608.75 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

983 SA-BE06C0046-2-NA-1 S&A LINE ITEM C-NETWORK INFRASTRUCTION. IN-SCOPE 
- PC 42000.

$3,461.90 $0.00 $3,461.90 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

984 SA-BE06P0061-6-NA-1 S&A LINE ITEM C-POTABLE WATER.  IN-SCOPE - PC 60000. $822.90 $0.00 $822.90 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

985 SA-BE06P0112-2-NA-1 S&A LINE ITEM C-NETWORK INFRASTRUCTION. IN-SCOPE 
- PC 42000.

$1,270.62 $0.00 $1,270.62 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

986 SA-BG05A0002-1-10-1 S&A LINE ITEM C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$4,787.48 $4,787.48 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

987 SA-BG05A0002-1-11-1 S&A LINE ITEM C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$957.80 $957.80 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

988 SA-BG05A0002-1-6-1 S&A LINE ITEM C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$3,721.00 $3,721.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

989 SA-BG05A0002-1-7-1 S&A LINE ITEM C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$4,101.52 $4,101.52 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

990 SA-BG05A0002-1-8-1 S&A LINE ITEM C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$64,984.61 $64,984.61 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

991 SA-BG05A0002-1-9-1 S&A LINE ITEM C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$633.68 $633.68 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

992 SA-BG05A0003-1-10-1 S&A LINE ITEM C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$3,965.12 $3,965.12 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

993 SA-BG05A0003-1-8-1 S&A LINE ITEM C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$7,848.00 $7,848.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

994 SA-BG05A0003-1-9-1 S&A LINE ITEM C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$5,515.52 $5,515.52 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

995 SA-BG05A0004-1-1-1 S&A LINE ITEM C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$3,925.52 $3,925.52 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

996 SA-BG05A0004-1-2-1 S&A LINE ITEM C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$3,954.76 $3,954.76 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

997 SA-BG05A0004-1-3-1 S&A LINE ITEM C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$5,155.56 $5,155.56 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

998 SA-BG05A0004-1-4-1 S&A LINE ITEM C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$11,380.88 $11,380.88 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

999 SA-BG05A0004-1-5-1 S&A LINE ITEM C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$3,999.92 $3,999.92 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1000 SA-BG05A0004-1-6-1 S&A LINE ITEM C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$4,235.88 $4,235.88 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1001 SA-BG05A0004-1-7-1 S&A LINE ITEM C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$4,884.52 $4,884.52 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1002 SA-BG05A0004-1-8-1 S&A LINE ITEM C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$4,876.60 $4,876.60 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1003 SA-BG05C0009-1-NA-1 S&A LINE ITEM C-POLICE ASSISTANCE CONSTRUCTION $125,296.47 $125,296.47 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1004 SA-BG05C0020-1-NA-1 S&A LINE ITEM C-BORDER ENFORCEMENT CONSTRUCTION $129,857.65 $129,857.65 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1005 SA-BG05C0022-1-NA-1 S&A LINE ITEM C-POLICE ASSISTANCE CONSTRUCTION $18,193.50 $18,193.50 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1006 SA-BG05C0025-1-NA-1 S&A LINE ITEM C-POTABLE WATER CONSTRUCTION $4,615.00 $4,615.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1007 SA-BG05C0029-1-NA-1 S&A LINE ITEM C-POTABLE WATER CONSTRUCTION $125,832.64 $115,555.47 $10,277.17 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1008 SA-BG05C0036-1-NA-1 S&A LINE ITEM C-POTABLE WATER CONSTRUCTION $3,900.00 $3,900.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1009 SA-BG05C0039-1-NA-1 S&A LINE ITEM C-POTABLE WATER CONSTRUCTION $13,520.00 $13,520.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1010 SA-BG05C0040-1-NA-1 S&A LINE ITEM C-POTABLE WATER CONSTRUCTION $13,975.00 $13,975.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1011 SA-BG05C0041-1-NA-1 S&A LINE ITEM C-POLICE ASSISTANCE CONSTRUCTION $9,384.70 $9,384.70 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1012 SA-BG05C0043-1-NA-1 S&A LINE ITEM C-POTABLE WATER CONSTRUCTION $9,740.00 $9,740.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006



Appendix f

  January 30, 2007 i REPORT TO CONGRESS i  f-37

IRRF
# Award	Number Contractor Description Work	Item Obligated Expended Undelivered Source
1013 SA-BG05C0044-2-NA-1 S&A LINE ITEM C-POTABLE WATER CONSTRUCTION $13,809.15 $0.00 $13,809.15 CEFMS IRRF CONSTRUCTION 

THROUGH DECEMBER 2006

1014 SA-BG05C0048-1-NA-1 S&A LINE ITEM C-POTABLE WATER CONSTRUCTION $62,530.00 $62,205.00 $325.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1015 SA-BG05C0051-1-NA-1 S&A LINE ITEM C-POLICE ASSISTANCE CONSTRUCTION $372,125.00 $372,125.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1016 SA-BG05C0051-2-NA-1 S&A LINE ITEM C-POLICE ASSISTANCE CONSTRUCTION $142.05 $142.05 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1017 SA-BG05C0080-1-NA-1 S&A LINE ITEM C-IRAQI COMMUNICATION SYSTEMS 
CONSTRUCTION

$1,475,180.66 $187,362.24 $1,287,818.42 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1018 SA-BG05D0009-1-6-1 S&A LINE ITEM C-POLICE ASSISTANCE CONSTRUCTION $26,032.44 $26,032.44 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1019 SA-BG05P0005-1-NA-1 S&A LINE ITEM C-POTABLE WATER CONSTRUCTION $14,348.75 $14,348.75 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1020 SA-BG05P0006-1-NA-1 S&A LINE ITEM C-POTABLE WATER CONSTRUCTION $172.48 $172.48 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1021 SA-BG05P0007-1-NA-1 S&A LINE ITEM C-POTABLE WATER CONSTRUCTION $44,482.26 $44,482.26 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1022 SA-BG05P0032-1-NA-1 S&A LINE ITEM C-POTABLE WATER CONSTRUCTION $29,084.25 $29,084.25 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1023 SA-BG05P0033-1-NA-1 S&A LINE ITEM C-POTABLE WATER CONSTRUCTION $6,570.53 $6,570.53 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1024 SA-BG05P0034-1-NA-1 S&A LINE ITEM C-POTABLE WATER CONSTRUCTION $5,715.52 $5,715.52 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1025 SA-BG05P0035-1-NA-1 S&A LINE ITEM C-POTABLE WATER CONSTRUCTION $63,922.82 $63,922.82 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1026 SA-BG05P0036-1-NA-1 S&A LINE ITEM C-POTABLE WATER CONSTRUCTION $20,124.00 $20,124.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1027 SA-BK05C0008-1-NA-1 S&A LINE ITEM FACILITIES REPAIR IRAQ $37,449.10 $37,449.10 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1028 SA-BK05C0027-1-NA-1 S&A LINE ITEM C-POTABLE WATER CONSTRUCTION $56,127.50 $50,514.75 $5,612.75 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1029 SA-BK05C0029-1-NA-1 S&A LINE ITEM C-POTABLE WATER CONSTRUCTION $52,659.75 $4,973.48 $47,686.27 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1030 SA-BK05C0048-1-NA-1 S&A LINE ITEM FACILITIES REPAIR IRAQ $115,897.86 $115,897.86 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1031 SA-BK05C0049-1-NA-1 S&A LINE ITEM FACILITIES REPAIR IRAQ $123,070.48 $123,070.48 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1032 SA-BK05C0050-1-NA-1 S&A LINE ITEM C-POLICE ASSISTANCE CONSTRUCTION $120,927.37 $120,927.37 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1033 SA-BK05C0051-1-NA-1 S&A LINE ITEM C-POLICE ASSISTANCE CONSTRUCTION $120,927.37 $120,927.37 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1034 SA-BK05C0052-1-NA-1 S&A LINE ITEM FACILITIES REPAIR IRAQ $91,228.35 $91,228.35 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1035 SA-BK05C0052-2-NA-1 S&A LINE ITEM C-MNSTCI-PC13000-FACILITIES REPAIR $32,447.54 $32,447.54 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1036 SA-BK05C0055-1-NA-1 S&A LINE ITEM C-POTABLE WATER CONSTRUCTION $46,582.25 $27,258.00 $19,324.25 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1037 SA-BK05C0063-1-NA-1 S&A LINE ITEM C-POLICE ASSISTANCE CONSTRUCTION $29,572.79 $29,572.79 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1038 SA-BK05C0064-1-NA-1 S&A LINE ITEM C-POLICE ASSISTANCE CONSTRUCTION $163,477.21 $139,734.10 $23,743.11 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1039 SA-BK05C0089-1-NA-1 S&A LINE ITEM FACILITIES REPAIR IRAQ $3,307.19 $3,307.19 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1040 SA-BK05P0002-1-NA-1 S&A LINE ITEM C-POTABLE WATER CONSTRUCTION $13,510.26 $13,510.26 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1041 SA-BK05P0003-1-NA-1 S&A LINE ITEM C-POTABLE WATER CONSTRUCTION $31,414.50 $31,414.50 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1042 SA-BK05P0005-1-NA-1 S&A LINE ITEM C-POTABLE WATER CONSTRUCTION $57,265.00 $57,265.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1043 SA-BK05P0006-1-NA-1 S&A LINE ITEM C-POTABLE WATER CONSTRUCTION $9,587.50 $9,587.50 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1044 SA-BK05P0006-2-NA-1 S&A LINE ITEM C-POTABLE WATER CONSTRUCTION $12,642.50 $12,642.50 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006
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1045 SA-BK05P0007-1-NA-1 S&A LINE ITEM C-POTABLE WATER CONSTRUCTION $23,842.00 $23,842.00 $0.00 CEFMS IRRF CONSTRUCTION 

THROUGH DECEMBER 2006

1046 SA-BK05P0008-1-NA-1 S&A LINE ITEM C-POTABLE WATER CONSTRUCTION $43,521.79 $43,521.79 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1047 SA-BK05P0013-1-NA-1 S&A LINE ITEM C-POTABLE WATER CONSTRUCTION $20,166.90 $20,166.90 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1048 SA-BK05P0013-2-NA-1 S&A LINE ITEM C-POTABLE WATER CONSTRUCTION $21,287.50 $21,287.50 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1049 SA-BK05P0014-1-NA-1 S&A LINE ITEM C-POTABLE WATER CONSTRUCTION $28,502.51 $28,502.51 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1050 SA-BK05P0014-2-NA-1 S&A LINE ITEM C-POTABLE WATER CONSTRUCTION $29,841.51 $29,841.51 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1051 SA-BK05P0081-1-NA-1 S&A LINE ITEM C-AIRPORT CONSTRUCTION $126.46 $126.46 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1052 SA-BK05P0132-1-NA-1 S&A LINE ITEM C-POLICE ASSISTANCE CONSTRUCTION $14,039.70 $14,039.70 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1053 SA-BK06C0046-2-NA-1 S&A LINE ITEM C-POTABLE WATER.  IN-SCOPE - PC 60000. $669.50 $0.00 $669.50 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1054 SA-BK06P0008-1-NA-1 S&A LINE ITEM C-POLICE ASSISTANCE CONSTRUCTION $16,250.00 $14,625.00 $1,625.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1055 SA-BK06P0023-1-NA-1 S&A LINE ITEM C-PORT REHAB CONSTRUCTION $2,320.00 $2,320.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1056 SA-BK06P0035-3-NA-1 S&A LINE ITEM C-ROADS AND BRIDGES. IN-SCOPE - PC 
82000.

$4,812.73 $0.00 $4,812.73 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1057 SA-BK06P0085-2-NA-1 S&A LINE ITEM C-POTABLE WATER.  IN-SCOPE - PC 60000. $1,947.08 $63.34 $1,883.74 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1058 SA-BK06P0168-2-NA-1 S&A LINE ITEM C-ROADS AND BRIDGES. IN-SCOPE - PC 
82000.

$1,004.25 $0.00 $1,004.25 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1059 SA-ET06M0057-1-NA-1 S&A LINE ITEM C-PCO-PC10000 POLICE ASSISTANCE 
CONSTRUCTION

$20,550.00 $20,550.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1060 SA-IAN GOV’T-1-NA-1 S&A LINE ITEM C-ICDC - FACILITIES CONSTRUCTION $42,000.52 $42,000.52 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1061 SA-NS04C1470-1-NA-1 S&A LINE ITEM C-AIRPORT CONSTRUCTION $360.00 $360.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1062 SA-NS04C9055-1-NA-1 S&A LINE ITEM FACILITIES REPAIR IRAQ $1,314.00 $1,314.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1063 SA-NS04D0001-1-8-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$380,027.44 $380,027.44 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1064 SA-NS04D0003-1-2-1 S&A LINE ITEM C-GENERATION CONSTRUCTION $19,026.27 $18,433.00 $593.27 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1065 SA-NS04D0003-1-3-1 S&A LINE ITEM C-GENERATION CONSTRUCTION $1,096,193.00 $1,069,121.18 $27,071.82 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1066 SA-NS04D0003-1-4-1 S&A LINE ITEM C-GENERATION CONSTRUCTION $4,667,642.96 $4,427,912.39 $239,730.57 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1067 SA-NS04D0003-1-5-1 S&A LINE ITEM C-GENERATION CONSTRUCTION $180,000.00 $153,050.23 $26,949.77 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1068 SA-NS04D0003-2-4-1 S&A LINE ITEM C-GENERATION CONSTRUCTION $10,211.78 $10,211.78 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1069 SA-NS04D0004-1-10-1 S&A LINE ITEM C-RAILROAD CONSTRUCTION $6,386.64 $6,386.64 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1070 SA-NS04D0004-1-1-1 S&A LINE ITEM C-RAILROAD CONSTRUCTION $39,002.40 $0.00 $39,002.40 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1071 SA-NS04D0004-1-11-1 S&A LINE ITEM C-RAILROAD CONSTRUCTION $27,646.97 $27,646.97 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1072 SA-NS04D0004-1-15-1 S&A LINE ITEM C-ROADS AND BRIDGES CONSTRUCTION $25,119.93 $25,119.93 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1073 SA-NS04D0004-1-22-1 S&A LINE ITEM C-PORT REHAB CONSTRUCTION $35,911.66 $35,911.66 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1074 SA-NS04D0004-1-23-1 S&A LINE ITEM C-PORT REHAB CONSTRUCTION $1,306.97 $1,306.97 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1075 SA-NS04D0004-1-24-1 S&A LINE ITEM C-RAILROAD CONSTRUCTION $4,150.87 $4,150.87 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1076 SA-NS04D0004-1-25-1 S&A LINE ITEM C-RAILROAD CONSTRUCTION $8,418.20 $8,093.19 $325.01 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006
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1077 SA-NS04D0004-1-4-1 S&A LINE ITEM C-ROADS AND BRIDGES CONSTRUCTION $4,413.29 $4,413.29 $0.00 CEFMS IRRF CONSTRUCTION 

THROUGH DECEMBER 2006

1078 SA-NS04D0004-1-5-1 S&A LINE ITEM C-ROADS AND BRIDGES CONSTRUCTION $21,273.05 $21,273.05 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1079 SA-NS04D0004-1-6-1 S&A LINE ITEM C-RAILROAD CONSTRUCTION $17,750.85 $17,750.85 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1080 SA-NS04D0004-1-7-1 S&A LINE ITEM C-RAILROAD CONSTRUCTION $9,450.44 $9,450.44 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1081 SA-NS04D0004-1-8-1 S&A LINE ITEM C-RAILROAD CONSTRUCTION $4,980.82 $4,980.82 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1082 SA-NS04D0004-1-9-1 S&A LINE ITEM C-RAILROAD CONSTRUCTION $24,181.49 $24,181.49 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1083 SA-NS04D0005-1-2-1 S&A LINE ITEM C-NATIONAL SECURITY COMMO 
CONSTRUCTION

$370,288.97 $370,288.97 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1084 SA-NS04D0005-1-4-1 S&A LINE ITEM C-NATIONAL SECURITY COMMO 
CONSTRUCTION

$587,410.00 $573,189.07 $14,220.93 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1085 SA-NS04D0005-1-5-1 S&A LINE ITEM C-NATIONAL SECURITY COMMO 
CONSTRUCTION

$2,091,161.44 $2,067,519.12 $23,642.32 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1086 SA-NS04D0005-1-6-1 S&A LINE ITEM C-NATIONAL SECURITY COMMO 
CONSTRUCTION

$3,001,565.32 $2,741,794.66 $259,770.66 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1087 SA-NS04D0006-1-10-1 S&A LINE ITEM C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$638,344.10 $638,344.10 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1088 SA-NS04D0006-1-11-1 S&A LINE ITEM C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$1,094,722.92 $1,094,722.92 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1089 SA-NS04D0006-1-13-1 S&A LINE ITEM C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$167,670.45 $73,885.58 $93,784.87 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1090 SA-NS04D0006-1-2-1 S&A LINE ITEM C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$354,621.99 $330,335.06 $24,286.93 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1091 SA-NS04D0006-1-3-1 S&A LINE ITEM C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$415,757.08 $372,615.73 $43,141.35 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1092 SA-NS04D0006-1-404-1 S&A LINE ITEM C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$29,885.28 $29,885.28 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1093 SA-NS04D0006-1-4-1 S&A LINE ITEM C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$2,097,466.22 $1,732,968.28 $364,497.94 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1094 SA-NS04D0006-1-5-1 S&A LINE ITEM C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$59,463.47 $47,502.97 $11,960.50 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1095 SA-NS04D0006-1-603-1 S&A LINE ITEM C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$35,819.49 $0.00 $35,819.49 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1096 SA-NS04D0006-1-6-1 S&A LINE ITEM C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$828,271.25 $828,271.25 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1097 SA-NS04D0006-1-7-1 S&A LINE ITEM C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$32,274.96 $0.00 $32,274.96 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1098 SA-NS04D0006-1-801-1 S&A LINE ITEM C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$123,112.93 $123,112.93 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1099 SA-NS04D0006-1-802-1 S&A LINE ITEM C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$1,046.94 $1,046.94 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1100 SA-NS04D0006-1-803-1 S&A LINE ITEM C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$4,438.75 $4,438.75 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1101 SA-NS04D0006-1-804-1 S&A LINE ITEM C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$713.74 $713.74 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1102 SA-NS04D0006-1-8-1 S&A LINE ITEM C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$334,355.91 $271,872.99 $62,482.92 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1103 SA-NS04D0006-1-9-1 S&A LINE ITEM C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$182,510.96 $141,516.49 $40,994.47 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1104 SA-NS04D0006-2-13-1 S&A LINE ITEM C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$63,146.80 $22,421.60 $40,725.20 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1105 SA-NS04D0007-1-10-1 S&A LINE ITEM C-IRRIGATION AND DRAINAGE SYSTEMS 
CONSTRUCTION

$246,465.64 $245,510.03 $955.61 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1106 SA-NS04D0007-1-11-1 S&A LINE ITEM C-MAJOR IRRIGATION PROJECTS 
CONSTRUCTION

$240,659.88 $216,797.02 $23,862.86 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1107 SA-NS04D0007-1-12-1 S&A LINE ITEM C-PUMP STATIONS AND GENERATORS 
CONSTRUCTION

$3,150,963.00 $1,739,747.66 $1,411,215.34 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1108 SA-NS04D0007-1-16-1 S&A LINE ITEM C-POTABLE WATER CONSTRUCTION $278,000.00 $14,542.06 $263,457.94 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006
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1109 SA-NS04D0007-1-4-1 S&A LINE ITEM C-DAMS CONSTRUCTION $153,138.48 $151,086.59 $2,051.89 CEFMS IRRF CONSTRUCTION 

THROUGH DECEMBER 2006

1110 SA-NS04D0007-1-6-1 S&A LINE ITEM C-DAMS CONSTRUCTION $108,844.52 $106,560.14 $2,284.38 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1111 SA-NS04D0007-1-7-1 S&A LINE ITEM C-DAMS CONSTRUCTION $134,849.00 $132,788.61 $2,060.39 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1112 SA-NS04D0007-1-8-1 S&A LINE ITEM C-DAMS CONSTRUCTION $250,690.76 $206,396.67 $44,294.09 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1113 SA-NS04D0007-1-9-1 S&A LINE ITEM C-UMM QASR TO BASRA WATER PIPELINE 
CONSTRUCTION

$624,000.00 $526,052.65 $97,947.35 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1114 SA-NS04D0007-2-12-1 S&A LINE ITEM C-UMM QASR TO BASRA WATER PIPELINE 
CONSTRUCTION

$331,086.35 $878.35 $330,208.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1115 SA-NS04D0008-1-10-1 S&A LINE ITEM C-WATER CONSERVATION CONSTRUCTION $763,409.17 $763,409.16 $0.01 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1116 SA-NS04D0008-1-12-1 S&A LINE ITEM C-POTABLE WATER CONSTRUCTION $164,090.24 $148,303.18 $15,787.06 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1117 SA-NS04D0008-1-2-1 S&A LINE ITEM C-POTABLE WATER CONSTRUCTION $7,715,194.72 $7,715,194.72 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1118 SA-NS04D0008-1-3-1 S&A LINE ITEM C-POTABLE WATER CONSTRUCTION $76,000.00 $75,711.03 $288.97 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1119 SA-NS04D0008-1-4-1 S&A LINE ITEM C-POTABLE WATER CONSTRUCTION $1,712,385.84 $1,563,004.72 $149,381.12 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1120 SA-NS04D0008-1-8-1 S&A LINE ITEM C-SEWAGE CONSTRUCTION $819,118.98 $747,637.42 $71,481.56 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1121 SA-NS04D0008-1-9-1 S&A LINE ITEM C-POTABLE WATER CONSTRUCTION $910,000.00 $851,805.41 $58,194.59 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1122 SA-NS04D0008-2-2-1 S&A LINE ITEM C-POTABLE WATER CONSTRUCTION $34,423.48 $0.00 $34,423.48 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1123 SA-NS04D0009-1-10-1 S&A LINE ITEM C-BORDER ENFORCEMENT CONSTRUCTION $121,892.34 $121,892.34 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1124 SA-NS04D0009-1-11-1 S&A LINE ITEM C-BORDER ENFORCEMENT CONSTRUCTION $110,451.78 $110,451.78 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1125 SA-NS04D0009-1-12-1 S&A LINE ITEM C-BORDER ENFORCEMENT CONSTRUCTION $70,152.88 $70,152.88 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1126 SA-NS04D0009-1-13-1 S&A LINE ITEM C-BORDER ENFORCEMENT CONSTRUCTION $5,716.96 $5,716.96 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1127 SA-NS04D0009-1-14-1 S&A LINE ITEM C-POLICE ASSISTANCE CONSTRUCTION $313,747.53 $313,747.53 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1128 SA-NS04D0009-1-16-1 S&A LINE ITEM C-PUBLIC SAFETY CONSTRUCTION $35,753.76 $19,493.05 $16,260.71 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1129 SA-NS04D0009-1-17-1 S&A LINE ITEM FACILITIES REPAIR IRAQ $4,203.72 $4,203.72 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1130 SA-NS04D0009-1-18-1 S&A LINE ITEM FACILITIES REPAIR IRAQ $2,853.76 $2,853.76 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1131 SA-NS04D0009-1-19-1 S&A LINE ITEM FACILITIES REPAIR IRAQ $12,321.32 $12,321.32 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1132 SA-NS04D0009-1-20-1 S&A LINE ITEM FACILITIES REPAIR IRAQ $2,617.36 $2,617.36 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1133 SA-NS04D0009-1-2-1 S&A LINE ITEM C-PUBLIC SAFETY CONSTRUCTION $120,002.56 $119,267.49 $735.07 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1134 SA-NS04D0009-1-21-1 S&A LINE ITEM FACILITIES REPAIR IRAQ $136,785.08 $135,703.81 $1,081.27 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1135 SA-NS04D0009-1-22-1 S&A LINE ITEM FACILITIES REPAIR IRAQ $95,949.88 $77,515.69 $18,434.19 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1136 SA-NS04D0009-1-23-1 S&A LINE ITEM FACILITIES REPAIR IRAQ $9,562.38 $9,562.38 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1137 SA-NS04D0009-1-24-1 S&A LINE ITEM FACILITIES REPAIR IRAQ $1,991.47 $1,991.47 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1138 SA-NS04D0009-1-25-1 S&A LINE ITEM FACILITIES REPAIR IRAQ $1,738.03 $1,738.03 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1139 SA-NS04D0009-1-26-1 S&A LINE ITEM FACILITIES REPAIR IRAQ $1,691.49 $1,691.49 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1140 SA-NS04D0009-1-27-1 S&A LINE ITEM FACILITIES REPAIR IRAQ $2,853.77 $2,853.77 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006
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1141 SA-NS04D0009-1-28-1 S&A LINE ITEM FACILITIES REPAIR IRAQ $196,960.00 $174,248.65 $22,711.35 CEFMS IRRF CONSTRUCTION 

THROUGH DECEMBER 2006

1142 SA-NS04D0009-1-30-1 S&A LINE ITEM FACILITIES REPAIR IRAQ $1,947.65 $1,947.65 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1143 SA-NS04D0009-1-3-1 S&A LINE ITEM C-BORDER ENFORCEMENT CONSTRUCTION $376,256.24 $376,256.24 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1144 SA-NS04D0009-1-31-1 S&A LINE ITEM C-POLICE ASSISTANCE CONSTRUCTION $47,915.64 $47,915.64 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1145 SA-NS04D0009-1-32-1 S&A LINE ITEM C-BORDER ENFORCEMENT CONSTRUCTION $102,376.77 $102,376.77 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1146 SA-NS04D0009-1-33-1 S&A LINE ITEM C-BORDER ENFORCEMENT CONSTRUCTION $9,216.54 $9,216.54 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1147 SA-NS04D0009-1-34-1 S&A LINE ITEM C-BORDER ENFORCEMENT CONSTRUCTION $677,500.96 $677,500.96 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1148 SA-NS04D0009-1-35-1 S&A LINE ITEM FACILITIES REPAIR IRAQ $38,928.52 $28,698.68 $10,229.84 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1149 SA-NS04D0009-1-36-1 S&A LINE ITEM C-BORDER ENFORCEMENT CONSTRUCTION $1,467,307.05 $1,467,307.05 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1150 SA-NS04D0009-1-37-1 S&A LINE ITEM C-BORDER ENFORCEMENT CONSTRUCTION $3,927.80 $3,927.80 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1151 SA-NS04D0009-1-38-1 S&A LINE ITEM C-BORDER ENFORCEMENT CONSTRUCTION $3,508.11 $3,508.11 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1152 SA-NS04D0009-1-39-1 S&A LINE ITEM FACILITIES REPAIR IRAQ $71,118.72 $52,064.28 $19,054.44 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1153 SA-NS04D0009-1-4-1 S&A LINE ITEM C-BORDER ENFORCEMENT CONSTRUCTION $15,802.24 $15,802.24 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1154 SA-NS04D0009-1-41-1 S&A LINE ITEM FACILITIES REPAIR IRAQ $1,395.28 $1,395.28 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1155 SA-NS04D0009-1-42-1 S&A LINE ITEM FACILITIES REPAIR IRAQ $17,700.39 $17,700.39 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1156 SA-NS04D0009-1-43-1 S&A LINE ITEM FACILITIES REPAIR IRAQ $1,101.52 $1,101.52 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1157 SA-NS04D0009-1-44-1 S&A LINE ITEM C-JUDICIAL FACILITY CONSTRUCTION $44.84 $44.84 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1158 SA-NS04D0009-1-45-1 S&A LINE ITEM C-POLICE ASSISTANCE CONSTRUCTION $58,289.17 $58,289.17 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1159 SA-NS04D0009-1-49-1 S&A LINE ITEM C-POLICE ASSISTANCE CONSTRUCTION $4,304.20 $4,304.20 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1160 SA-NS04D0009-1-50-1 S&A LINE ITEM C-JUDICIAL FACILITY CONSTRUCTION $564.01 $564.01 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1161 SA-NS04D0009-1-5-1 S&A LINE ITEM C-BORDER ENFORCEMENT CONSTRUCTION $107,597.13 $107,597.13 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1162 SA-NS04D0009-1-51-1 S&A LINE ITEM FACILITIES REPAIR IRAQ $511,712.28 $309,501.70 $202,210.58 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1163 SA-NS04D0009-1-53-1 S&A LINE ITEM C-PUBLIC SAFETY CONSTRUCTION $12,729.60 $12,729.60 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1164 SA-NS04D0009-1-54-1 S&A LINE ITEM C-INVESTIGATIONS OF CRIMES AGAINST 
HUMANITY CONSTRUCTION

$771,725.00 $771,712.90 $12.10 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1165 SA-NS04D0009-1-6-1 S&A LINE ITEM C-POLICE ASSISTANCE CONSTRUCTION $1,257,266.85 $1,257,266.85 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1166 SA-NS04D0009-1-7-1 S&A LINE ITEM C-DETENTION FACILITY CONSTRUCTION $1,371,260.80 $1,238,406.93 $132,853.87 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1167 SA-NS04D0009-1-8-1 S&A LINE ITEM C-PENAL CONSTRUCTION $1,546,862.56 $1,213,766.79 $333,095.77 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1168 SA-NS04D0009-1-9-1 S&A LINE ITEM C-BORDER ENFORCEMENT CONSTRUCTION $8,459.64 $8,459.64 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1169 SA-NS04D0009-2-10-1 S&A LINE ITEM C-PCO-PC11000 BORDER ENFORCEMENT 
CONSTRUCTION

$2,850.10 $0.00 $2,850.10 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1170 SA-NS04D0009-2-11-1 S&A LINE ITEM C-PCO-PC11000 BORDER ENFORCEMENT 
CONSTRUCTION

$2,341.54 $0.00 $2,341.54 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1171 SA-NS04D0009-2-12-1 S&A LINE ITEM C-PCO-PC11000 BORDER ENFORCEMENT 
CONSTRUCTION

$3,982.72 $0.00 $3,982.72 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1172 SA-NS04D0009-2-14-1 S&A LINE ITEM C-PCO-PC10000 POLICE ASSISTANCE 
CONSTRUCTION

$39,293.33 $83.00 $39,210.33 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006
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1173 SA-NS04D0009-2-3-1 S&A LINE ITEM C-PCO-PC11000 BORDER ENFORCEMENT 

CONSTRUCTION
$6,276.84 $0.00 $6,276.84 CEFMS IRRF CONSTRUCTION 

THROUGH DECEMBER 2006

1174 SA-NS04D0009-2-32-1 S&A LINE ITEM C-PCO-PC11000 BORDER ENFORCEMENT 
CONSTRUCTION

$6,569.99 $0.00 $6,569.99 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1175 SA-NS04D0009-2-34-1 S&A LINE ITEM C-PCO-PC11000 BORDER ENFORCEMENT 
CONSTRUCTION

$4,163.44 $123.68 $4,039.76 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1176 SA-NS04D0009-2-36-1 S&A LINE ITEM C-PCO-PC11000 BORDER ENFORCEMENT 
CONSTRUCTION

$35,909.67 $1,785.61 $34,124.06 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1177 SA-NS04D0009-2-50-1 S&A LINE ITEM C-JUDICIAL FACILITY CONSTRUCTION $140,053.05 $130,602.99 $9,450.06 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1178 SA-NS04D0009-2-5-1 S&A LINE ITEM C-PCO-PC11000 BORDER ENFORCEMENT 
CONSTRUCTION

$5,913.71 $2.12 $5,911.59 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1179 SA-NS04D0009-2-52-1 S&A LINE ITEM C-JUDICIAL FACILITY CONSTRUCTION $70,540.64 $61,707.09 $8,833.55 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1180 SA-NS04D0009-2-6-1 S&A LINE ITEM C-PCO-PC10000 POLICE ASSISTANCE 
CONSTRUCTION

$459,102.49 $12,310.88 $446,791.61 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1181 SA-NS04D0010-1-10-1 S&A LINE ITEM C-AUTOMATED MONITORING AND 
CONTROL SYSTEM CONSTRUCTION

$3,907,756.84 $3,214,307.81 $693,449.03 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1182 SA-NS04D0010-1-11-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$636,413.37 $625,308.99 $11,104.38 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1183 SA-NS04D0010-1-12-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$752,466.42 $732,379.01 $20,087.41 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1184 SA-NS04D0010-1-13-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$652,858.39 $644,424.20 $8,434.19 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1185 SA-NS04D0010-1-14-1 S&A LINE ITEM C-TRANSMISSION CONSTRUCTION $769,258.44 $660,440.27 $108,818.17 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1186 SA-NS04D0010-1-15-1 S&A LINE ITEM C-TRANSMISSION CONSTRUCTION $3,571.12 $3,557.38 $13.74 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1187 SA-NS04D0010-1-16-1 S&A LINE ITEM C-TRANSMISSION CONSTRUCTION $7,986.76 $7,220.32 $766.44 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1188 SA-NS04D0010-1-17-1 S&A LINE ITEM C-TRANSMISSION CONSTRUCTION $1,691.32 $1,645.87 $45.45 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1189 SA-NS04D0010-1-18-1 S&A LINE ITEM C-TRANSMISSION CONSTRUCTION $406,332.83 $264,997.98 $141,334.85 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1190 SA-NS04D0010-1-2-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$1,291,271.84 $1,273,570.56 $17,701.28 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1191 SA-NS04D0010-1-3-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$1,767,403.41 $1,724,517.77 $42,885.64 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1192 SA-NS04D0010-1-4-1 S&A LINE ITEM C-TRANSMISSION CONSTRUCTION $1,248,400.80 $1,196,437.94 $51,962.86 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1193 SA-NS04D0010-1-5-1 S&A LINE ITEM C-TRANSMISSION CONSTRUCTION $974,268.37 $943,287.28 $30,981.09 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1194 SA-NS04D0010-1-6-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$1,067,710.05 $1,064,864.64 $2,845.41 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1195 SA-NS04D0010-1-7-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$848,470.79 $835,781.31 $12,689.48 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1196 SA-NS04D0010-1-8-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$1,535,121.52 $1,508,712.39 $26,409.13 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1197 SA-NS04D0010-1-9-1 S&A LINE ITEM C-TRANSMISSION CONSTRUCTION $1,191,004.64 $1,143,352.91 $47,651.73 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1198 SA-NS04D0011-1-10-1 S&A LINE ITEM C-TRANSMISSION CONSTRUCTION $138,995.48 $117,067.28 $21,928.20 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1199 SA-NS04D0011-1-11-1 S&A LINE ITEM C-TRANSMISSION CONSTRUCTION $32,092.76 $28,960.08 $3,132.68 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1200 SA-NS04D0011-1-2-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$1,124,613.76 $1,118,585.36 $6,028.40 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1201 SA-NS04D0011-1-3-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$1,287,203.36 $1,286,761.36 $442.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1202 SA-NS04D0011-1-4-1 S&A LINE ITEM C-TRANSMISSION CONSTRUCTION $99,852.60 $93,738.76 $6,113.84 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1203 SA-NS04D0011-1-5-1 S&A LINE ITEM C-TRANSMISSION CONSTRUCTION $105,159.52 $101,841.80 $3,317.72 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1204 SA-NS04D0011-1-6-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$606,206.92 $583,124.04 $23,082.88 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006
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1205 SA-NS04D0011-1-7-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 

CONSTRUCTION
$687,086.68 $665,712.40 $21,374.28 CEFMS IRRF CONSTRUCTION 

THROUGH DECEMBER 2006

1206 SA-NS04D0011-1-8-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$296,002.80 $275,415.40 $20,587.40 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1207 SA-NS04D0011-1-9-1 S&A LINE ITEM C-TRANSMISSION CONSTRUCTION $186,951.28 $170,566.16 $16,385.12 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1208 SA-NS04D0011-2-5-1 S&A LINE ITEM C-TRANSMISSION CONSTRUCTION $16,194.24 $16,194.24 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1209 SA-NS04D0022-1-2-1 S&A LINE ITEM C-POTABLE WATER CONSTRUCTION $10,643,440.00 $9,938,057.82 $705,382.18 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1210 SA-NS04D0022-1-3-1 S&A LINE ITEM C-SEWAGE CONSTRUCTION $2,123,990.08 $2,014,344.72 $109,645.36 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1211 SA-NS04D0022-1-4-1 S&A LINE ITEM C-POTABLE WATER CONSTRUCTION $145,274.80 $142,727.31 $2,547.49 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1212 SA-NS04D0022-1-5-1 S&A LINE ITEM C-POTABLE WATER CONSTRUCTION $133,774.80 $127,693.95 $6,080.85 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1213 SA-NS04D0101-1-2-1 S&A LINE ITEM C-PORT REHAB CONSTRUCTION $240,000.00 $235,926.64 $4,073.36 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1214 SA-NS04D0101-1-25-1 S&A LINE ITEM C-AIRPORT CONSTRUCTION $201,799.53 $192,590.94 $9,208.59 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1215 SA-NS04D0101-1-NA-1 S&A LINE ITEM C-PORT REHAB CONSTRUCTION $139,330.48 $139,330.48 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1216 SA-NS04M2359-1-NA-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$89,491.42 $89,491.42 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1217 SA-NS04M2367-1-NA-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$3,500.00 $3,500.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1218 SA-NS04M2371-1-NA-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$5,040.00 $5,040.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1219 SA-NS04M2372-1-NA-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$15,000.00 $15,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1220 SA-NS04M2373-1-NA-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$7,321.60 $5,823.10 $1,498.50 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1221 SA-NS04M2374-1-NA-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$2,738.40 $2,738.40 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1222 SA-NS04M2375-1-NA-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$5,998.50 $5,998.50 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1223 SA-NS04M2381-1-NA-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$47,880.80 $47,880.80 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1224 SA-NS04M2382-1-NA-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$47,800.00 $47,800.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1225 SA-NS04M2383-1-NA-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$115,221.94 $115,221.94 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1226 SA-NS04M9222-1-NA-1 S&A LINE ITEM FACILITIES REPAIR IRAQ $15,390.82 $15,390.82 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1227 SA-NS05C0001-1-NA-1 S&A LINE ITEM C-ROADS AND BRIDGES CONSTRUCTION $78,144.09 $39,290.20 $38,853.89 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1228 SA-NS05C0002-1-NA-1 S&A LINE ITEM C-ROADS AND BRIDGES CONSTRUCTION $21,164.88 $0.00 $21,164.88 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1229 SA-NS05C0005-1-NA-1 S&A LINE ITEM C-ROADS AND BRIDGES CONSTRUCTION $58,666.96 $58,666.96 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1230 SA-NS05C0006-1-NA-1 S&A LINE ITEM C-ROADS AND BRIDGES CONSTRUCTION $9,713.96 $9,713.96 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1231 SA-NS05C0007-1-NA-1 S&A LINE ITEM C-ROADS AND BRIDGES CONSTRUCTION $45,626.52 $38,420.60 $7,205.92 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1232 SA-NS05C0008-1-NA-1 S&A LINE ITEM C-ROADS AND BRIDGES CONSTRUCTION $32,611.08 $32,611.08 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1233 SA-NS05C0009-1-NA-1 S&A LINE ITEM C-ROADS AND BRIDGES CONSTRUCTION $44,779.04 $26,798.85 $17,980.19 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1234 SA-NS05C0010-1-NA-1 S&A LINE ITEM C-ROADS AND BRIDGES CONSTRUCTION $94,663.00 $94,663.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1235 SA-NS05C0011-1-NA-1 S&A LINE ITEM C-RAILROAD CONSTRUCTION $48,385.16 $48,385.16 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1236 SA-NS05C0012-1-NA-1 S&A LINE ITEM C-RAILROAD CONSTRUCTION $81,051.98 $81,051.98 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006
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1237 SA-NS05C0013-1-NA-1 S&A LINE ITEM C-RAILROAD CONSTRUCTION $34,895.80 $34,895.80 $0.00 CEFMS IRRF CONSTRUCTION 

THROUGH DECEMBER 2006

1238 SA-NS05C0014-1-NA-1 S&A LINE ITEM C-RAILROAD CONSTRUCTION $73,922.21 $73,922.21 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1239 SA-NS05C0014-2-NA-1 S&A LINE ITEM C-RAILROAD CONSTRUCTION $14,510.71 $14,510.71 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1240 SA-NS05C0015-1-NA-1 S&A LINE ITEM C-RAILROAD CONSTRUCTION $44,838.04 $44,838.04 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1241 SA-NS05C0016-1-NA-1 S&A LINE ITEM C-RAILROAD CONSTRUCTION $254,899.65 $240,622.25 $14,277.40 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1242 SA-NS05C0017-1-NA-1 S&A LINE ITEM C-PORT REHAB CONSTRUCTION $36,676.36 $36,676.36 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1243 SA-NS05C0018-1-NA-1 S&A LINE ITEM C-RAILROAD CONSTRUCTION $577.20 $577.20 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1244 SA-NS05C0019-1-NA-1 S&A LINE ITEM C-ROADS AND BRIDGES CONSTRUCTION $660.00 $660.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1245 SA-NS05C0020-1-NA-1 S&A LINE ITEM C-ROADS AND BRIDGES CONSTRUCTION $964.31 $964.31 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1246 SA-NS05C0021-1-NA-1 S&A LINE ITEM C-RAILROAD CONSTRUCTION $172.00 $172.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1247 SA-NS05C0022-1-NA-1 S&A LINE ITEM C-RAILROAD CONSTRUCTION $132.00 $132.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1248 SA-NS05C0024-1-NA-1 S&A LINE ITEM C-RAILROAD CONSTRUCTION $160.00 $160.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1249 SA-NS05C0025-1-NA-1 S&A LINE ITEM C-RAILROAD CONSTRUCTION $116.00 $116.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1250 SA-NS05C0026-2-NA-1 S&A LINE ITEM C-RAILROAD CONSTRUCTION $264.00 $264.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1251 SA-NS05C0028-1-NA-1 S&A LINE ITEM C-ROADS AND BRIDGES CONSTRUCTION $6,764.20 $6,764.20 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1252 SA-NS05C0029-2-NA-1 S&A LINE ITEM C-ROADS AND BRIDGES CONSTRUCTION $527.58 $527.58 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1253 SA-NS05C0030-1-NA-1 S&A LINE ITEM C-ROADS AND BRIDGES CONSTRUCTION $55,943.25 $55,932.60 $10.65 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1254 SA-NS05C0031-1-NA-1 S&A LINE ITEM C-ROADS AND BRIDGES CONSTRUCTION $66,465.67 $66,465.67 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1255 SA-NS05C0032-1-NA-1 S&A LINE ITEM C-ROADS AND BRIDGES CONSTRUCTION $228.32 $228.32 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1256 SA-NS05C0032-2-NA-1 S&A LINE ITEM C-RAILROAD CONSTRUCTION $900.00 $900.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1257 SA-NS05C0034-1-NA-1 S&A LINE ITEM C-ROADS AND BRIDGES CONSTRUCTION $82,200.00 $82,200.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1258 SA-NS05C0035-1-NA-1 S&A LINE ITEM C-ROADS AND BRIDGES CONSTRUCTION $48,546.63 $31,201.52 $17,345.11 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1259 SA-NS05C0036-1-NA-1 S&A LINE ITEM C-ROADS AND BRIDGES CONSTRUCTION $33,600.00 $5,677.32 $27,922.68 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1260 SA-NS05C0037-1-NA-1 S&A LINE ITEM C-ROADS AND BRIDGES CONSTRUCTION $36,334.80 $36,334.80 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1261 SA-NS05C0038-1-NA-1 S&A LINE ITEM C-ROADS AND BRIDGES CONSTRUCTION $99,236.00 $99,236.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1262 SA-NS05C0039-1-NA-1 S&A LINE ITEM C-ROADS AND BRIDGES CONSTRUCTION $57,674.32 $57,674.32 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1263 SA-NS05C0040-1-NA-1 S&A LINE ITEM C-ROADS AND BRIDGES CONSTRUCTION $158,549.00 $62,219.60 $96,329.40 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1264 SA-NS05C0041-1-NA-1 S&A LINE ITEM C-ROADS AND BRIDGES CONSTRUCTION $117,570.73 $65,136.22 $52,434.51 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1265 SA-NS05C0042-1-NA-1 S&A LINE ITEM C-ROADS AND BRIDGES CONSTRUCTION $35,121.80 $35,121.80 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1266 SA-NS05C0043-1-NA-1 S&A LINE ITEM C-ROADS AND BRIDGES CONSTRUCTION $14,676.40 $14,676.40 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1267 SA-NS05C0043-2-NA-1 S&A LINE ITEM C-ROADS AND BRIDGES CONSTRUCTION $512.00 $512.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1268 SA-NS05C0044-1-NA-1 S&A LINE ITEM C-ROADS AND BRIDGES CONSTRUCTION $106,696.00 $106,696.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006
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1269 SA-NS05C0045-1-NA-1 S&A LINE ITEM C-ROADS AND BRIDGES CONSTRUCTION $36,840.00 $36,840.00 $0.00 CEFMS IRRF CONSTRUCTION 

THROUGH DECEMBER 2006

1270 SA-NS05C0062-1-NA-1 S&A LINE ITEM C-AIRPORT CONSTRUCTION $4,050.00 $4,050.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1271 SA-NS05C0063-1-NA-1 S&A LINE ITEM C-TELECOM AND POSTAL CONSTRUCTION $31,711.60 $31,711.60 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1272 SA-NS05C0521-1-NA-1 S&A LINE ITEM C-BORDER ENFORCEMENT CONSTRUCTION $144,000.00 $144,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1273 SA-NS05C2001-1-NA-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$147,466.52 $147,466.52 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1274 SA-NS05C2002-1-NA-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$164,020.05 $164,020.05 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1275 SA-NS05C2003-1-1-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$197,000.00 $197,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1276 SA-NS05C2004-1-NA-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$58,254.15 $56,559.09 $1,695.06 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1277 SA-NS05C2005-1-NA-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$71,800.00 $71,800.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1278 SA-NS05C2007-2-NA-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$37,569.95 $37,569.95 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1279 SA-NS05C2009-1-NA-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$55,880.00 $55,880.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1280 SA-NS05C2017-1-NA-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$102,754.12 $102,754.12 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1281 SA-NS05C2019-1-NA-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$378,200.00 $378,200.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1282 SA-NS05C2020-1-NA-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$59,698.00 $59,698.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1283 SA-NS05C2036-1-NA-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$18,437.00 $18,437.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1284 SA-NS05C2037-1-NA-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$268,000.00 $224,209.00 $43,791.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1285 SA-NS05C2038-1-NA-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$112,853.60 $99,774.42 $13,079.18 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1286 SA-NS05C2039-1-NA-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$51,383.27 $51,383.27 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1287 SA-NS05C2040-1-NA-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$97,680.00 $70,524.98 $27,155.02 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1288 SA-NS05C2041-1-NA-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$128,651.72 $77,191.03 $51,460.69 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1289 SA-NS05C2043-1-NA-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$97,680.00 $62,524.97 $35,155.03 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1290 SA-NS05C2044-1-NA-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$97,680.00 $51,716.68 $45,963.32 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1291 SA-NS05C2045-1-NA-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$44,800.00 $31,808.00 $12,992.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1292 SA-NS05C2046-1-NA-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$109,237.20 $91,376.92 $17,860.28 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1293 SA-NS05C2046-2-NA-1 S&A LINE ITEM C-NETWORK INFRASTRUCTION. IN-SCOPE 
- PC 42000.

$1,426.63 $0.00 $1,426.63 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1294 SA-NS05C2047-1-NA-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$190,852.00 $190,852.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1295 SA-NS05C2048-1-NA-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$40,253.38 $40,253.38 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1296 SA-NS05C2056-1-NA-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$229,203.00 $137,521.80 $91,681.20 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1297 SA-NS05C8028-1-NA-1 S&A LINE ITEM C-POTABLE WATER CONSTRUCTION $12,198.74 $12,198.74 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1298 SA-NS05C8029-1-NA-1 S&A LINE ITEM C-POTABLE WATER CONSTRUCTION $13,315.26 $13,315.26 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1299 SA-NS05C8030-1-NA-1 S&A LINE ITEM C-POTABLE WATER CONSTRUCTION $12,530.83 $12,530.83 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1300 SA-NS05C8031-1-NA-1 S&A LINE ITEM C-POTABLE WATER CONSTRUCTION $12,847.72 $12,847.72 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006
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1301 SA-NS05C8032-1-NA-1 S&A LINE ITEM C-POTABLE WATER CONSTRUCTION $14,040.00 $14,040.00 $0.00 CEFMS IRRF CONSTRUCTION 

THROUGH DECEMBER 2006

1302 SA-NS05C8033-1-NA-1 S&A LINE ITEM C-POTABLE WATER CONSTRUCTION $13,325.00 $13,325.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1303 SA-NS05C8034-1-NA-1 S&A LINE ITEM C-POTABLE WATER CONSTRUCTION $13,975.00 $13,975.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1304 SA-NS05C8035-1-NA-1 S&A LINE ITEM C-POTABLE WATER CONSTRUCTION $13,441.15 $13,441.15 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1305 SA-NS05C8035-2-NA-1 S&A LINE ITEM C-POTABLE WATER CONSTRUCTION $1,493.46 $1,493.46 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1306 SA-NS05C8036-1-NA-1 S&A LINE ITEM C-POTABLE WATER CONSTRUCTION $15,015.85 $14,625.80 $390.05 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1307 SA-NS05C8037-1-NA-1 S&A LINE ITEM C-POTABLE WATER CONSTRUCTION $16,761.10 $16,761.10 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1308 SA-NS05C8038-1-NA-1 S&A LINE ITEM C-POTABLE WATER CONSTRUCTION $25,699.05 $25,699.05 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1309 SA-NS05C8039-1-NA-1 S&A LINE ITEM C-POTABLE WATER CONSTRUCTION $34,062.93 $34,062.93 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1310 SA-NS05C8040-1-NA-1 S&A LINE ITEM C-POTABLE WATER CONSTRUCTION $31,405.47 $31,015.48 $389.99 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1311 SA-NS05C8041-1-NA-1 S&A LINE ITEM C-POTABLE WATER CONSTRUCTION $31,878.93 $31,586.37 $292.56 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1312 SA-NS05C8042-1-NA-1 S&A LINE ITEM C-POTABLE WATER CONSTRUCTION $31,498.94 $28,349.04 $3,149.90 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1313 SA-NS05C8043-1-NA-1 S&A LINE ITEM C-POTABLE WATER CONSTRUCTION $16,596.78 $16,596.78 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1314 SA-NS05C8044-1-NA-1 S&A LINE ITEM C-POTABLE WATER CONSTRUCTION $14,876.75 $14,876.75 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1315 SA-NS05C8105-1-NA-1 S&A LINE ITEM C-POLICE ASSISTANCE CONSTRUCTION $19,867.71 $19,867.71 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1316 SA-NS05C8106-1-NA-1 S&A LINE ITEM C-POLICE ASSISTANCE CONSTRUCTION $38,610.00 $38,610.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1317 SA-NS05C8107-1-NA-1 S&A LINE ITEM C-POLICE ASSISTANCE CONSTRUCTION $9,423.25 $9,423.25 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1318 SA-NS05C8108-1-NA-1 S&A LINE ITEM C-POLICE ASSISTANCE CONSTRUCTION $42,250.00 $42,250.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1319 SA-NS05C8404-1-NA-1 S&A LINE ITEM C-POLICE ASSISTANCE CONSTRUCTION $16,178.32 $16,178.32 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1320 SA-NS05C9005-1-NA-1 S&A LINE ITEM FACILITIES REPAIR IRAQ $29,880.00 $29,880.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1321 SA-NS05C9008-1-NA-1 S&A LINE ITEM FACILITIES REPAIR IRAQ $7,580.00 $7,580.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1322 SA-NS05C9009-1-NA-1 S&A LINE ITEM FACILITIES REPAIR IRAQ $4,622.80 $4,622.80 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1323 SA-NS05C9009-2-NA-1 S&A LINE ITEM C-MNSTCI-PC13000-FACILITIES REPAIR $924.56 $0.00 $924.56 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1324 SA-NS05M0007-1-NA-1 S&A LINE ITEM C-IRAQI COMMUNICATIONS OPERATIONS 
CONSTRUCTION

$196,166.52 $196,166.52 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1325 SA-NS05M0007-2-NA-1 S&A LINE ITEM C-IRAQI COMMUNICATIONS OPERATIONS 
CONSTRUCTION

$10,814.75 $10,814.75 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1326 SA-NS05M0042-1-NA-1 S&A LINE ITEM C-OIL INFRASTRUCTURE CONSTRUCTION $78,000.00 $78,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1327 SA-NS05M0055-1-NA-1 S&A LINE ITEM C-AIRPORT CONSTRUCTION $18,397.12 $18,397.12 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1328 SA-NS05M0056-1-NA-1 S&A LINE ITEM C-AIRPORT CONSTRUCTION $180.00 $180.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1329 SA-NS05M0071-1-NA-1 S&A LINE ITEM C-AIRPORT CONSTRUCTION $8,775.40 $8,775.40 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1330 SA-NS05M0071-2-NA-1 S&A LINE ITEM C-AIRPORT CONSTRUCTION $1,548.60 $1,548.60 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1331 SA-NS05M0515-1-NA-1 S&A LINE ITEM C-MNSTCI-PC13000-FACILITIES REPAIR $1,020.00 $0.00 $1,020.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1332 SA-NS05M1202-1-NA-1 S&A LINE ITEM FACILITIES REPAIR IRAQ $680.00 $680.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006
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1333 SA-NS05M1204-1-NA-1 S&A LINE ITEM FACILITIES REPAIR IRAQ $14,930.00 $14,930.00 $0.00 CEFMS IRRF CONSTRUCTION 

THROUGH DECEMBER 2006

1334 SA-NS05M1208-1-NA-1 S&A LINE ITEM FACILITIES REPAIR IRAQ $7,372.72 $7,372.72 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1335 SA-NS05M2000-1-NA-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$13,016.00 $13,016.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1336 SA-NS05M2001-1-NA-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$7,980.00 $7,980.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1337 SA-NS05M2002-1-NA-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$11,990.00 $11,990.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1338 SA-NS05M2003-1-NA-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$574,664.80 $528,363.17 $46,301.63 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1339 SA-NS05M2004-1-NA-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$11,800.00 $11,800.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1340 SA-NS05M2005-1-NA-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$7,280.00 $7,280.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1341 SA-NS05M2006-1-NA-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$24,653.60 $24,653.60 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1342 SA-NS05M2007-1-NA-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$18,979.60 $18,979.60 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1343 SA-NS05M2008-1-NA-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$7,845.60 $7,845.60 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1344 SA-NS05M2009-1-NA-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$38,208.00 $38,208.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1345 SA-NS05M2010-1-NA-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$35,820.00 $35,820.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1346 SA-NS05M2011-1-NA-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$9,400.00 $9,400.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1347 SA-NS05M2012-1-NA-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$158,011.13 $158,011.13 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1348 SA-NS05M2013-1-NA-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$21,440.00 $21,440.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1349 SA-NS05M2014-1-NA-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$19,871.24 $19,871.24 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1350 SA-NS05M2015-1-NA-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$3,740.00 $3,740.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1351 SA-NS05M2016-1-1-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$49,851.64 $49,851.64 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1352 SA-NS05M2017-1-NA-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$23,800.00 $23,800.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1353 SA-NS05M2018-1-NA-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$230,199.19 $199,579.64 $30,619.55 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1354 SA-NS05M2020-1-NA-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$6,400.00 $6,400.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1355 SA-NS05M2022-1-NA-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$7,728.00 $7,728.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1356 SA-NS05M2023-1-NA-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$8,634.30 $8,634.30 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1357 SA-NS05M2025-1-NA-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$19,640.00 $19,640.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1358 SA-NS05M2026-1-NA-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$11,920.00 $11,920.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1359 SA-NS05M2027-1-NA-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$10,264.00 $10,264.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1360 SA-NS05M2028-1-NA-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$3,162.00 $3,162.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1361 SA-NS05M2032-1-NA-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$6,400.00 $6,400.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1362 SA-NS05M2033-1-NA-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$3,600.00 $3,600.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1363 SA-NS05M2034-1-NA-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$8,000.00 $8,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1364 SA-NS05M2037-1-NA-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$181,349.09 $181,349.09 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006
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1365 SA-NS05M2069-1-NA-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 

CONSTRUCTION
$97,680.00 $97,680.00 $0.00 CEFMS IRRF CONSTRUCTION 

THROUGH DECEMBER 2006

1366 SA-NS05M2069-2-NA-1 S&A LINE ITEM C-NETWORK INFRASTRUCTION. IN-SCOPE 
- PC 42000.

$947.96 $0.00 $947.96 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1367 SA-NS05M2079-1-NA-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$7,951.46 $7,951.46 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1368 SA-NS05M2080-1-NA-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$2,376.00 $0.00 $2,376.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1369 SA-NS05M2083-1-NA-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$15,910.00 $15,910.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1370 SA-NS05M2084-1-NA-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$3,800.00 $3,590.00 $210.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1371 SA-NS05M2084-2-NA-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$3,800.00 $3,590.00 $210.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1372 SA-NS05M2086-1-NA-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$34,000.00 $34,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1373 SA-NS05M9037-1-NA-1 S&A LINE ITEM FACILITIES REPAIR IRAQ $5,072.74 $5,072.74 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1374 SA-NS05M9057-1-NA-1 S&A LINE ITEM FACILITIES REPAIR IRAQ $5,512.00 $5,512.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1375 SA-NS05M9058-1-NA-1 S&A LINE ITEM FACILITIES REPAIR IRAQ $37.28 $37.28 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1376 SA-NS05M9067-1-NA-1 S&A LINE ITEM FACILITIES REPAIR IRAQ $13,443.36 $13,443.36 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1377 SA-NS05M9072-1-NA-1 S&A LINE ITEM FACILITIES REPAIR IRAQ $2,770.00 $2,770.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1378 SA-NS05M9077-1-NA-1 S&A LINE ITEM FACILITIES REPAIR IRAQ $2,691.00 $2,691.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1379 SA-NS05M9080-1-NA-1 S&A LINE ITEM FACILITIES REPAIR IRAQ $3,625.24 $3,625.24 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1380 SA-NS05M9089-1-NA-1 S&A LINE ITEM FACILITIES REPAIR IRAQ $648.52 $648.52 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1381 SA-NS05M9187-1-NA-1 S&A LINE ITEM C-POLICE ASSISTANCE CONSTRUCTION $9,875.24 $9,875.24 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1382 SA-NS05M9237-1-NA-1 S&A LINE ITEM C-POLICE ASSISTANCE CONSTRUCTION $24,800.00 $24,800.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1383 SA-NS05M9406-1-NA-1 S&A LINE ITEM FACILITIES REPAIR IRAQ $18,940.00 $18,940.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1384 SA-NS05M9407-1-NA-1 S&A LINE ITEM FACILITIES REPAIR IRAQ $9,660.00 $9,660.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1385 SA-NS05M9696-1-NA-1 S&A LINE ITEM C-POLICE ASSISTANCE CONSTRUCTION $15,132.00 $15,132.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1386 SAQMPD-04-F-A789-NA-1 MOTOROLA INC PAYMENT FOR MOTOROLA RADIOS AND 
HARDWARE

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$110,007.60 $110,007.60 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1387 SA-QW04D0010-1-2-1 S&A LINE ITEM C-POLICE ASSISTANCE CONSTRUCTION $121,701.10 $48,794.71 $72,906.39 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1388 SA-QW04D0011-1-4-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$61,542.52 $61,542.52 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1389 SA-QW04D0011-1-5-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$6,006,792.01 $5,768,198.09 $238,593.92 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1390 SA-QW04D0011-1-601-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$911,240.88 $857,766.03 $53,474.85 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1391 SA-QW04D0012-1-3-1 S&A LINE ITEM C-POLICE ASSISTANCE CONSTRUCTION $940,404.10 $940,404.10 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1392 SA-QW04D0013-1-3-1 S&A LINE ITEM C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$57,691.48 $57,691.48 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1393 SA-QW04D0014-1-402-1 S&A LINE ITEM C-JUDICIAL FACILITY CONSTRUCTION $670,475.80 $578,570.67 $91,905.13 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1394 SA-QW05C0006-1-NA-1 S&A LINE ITEM C-TRANSMISSION CONSTRUCTION $670,696.39 $629,752.83 $40,943.56 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1395 SA-QW05C0009-1-NA-1 S&A LINE ITEM C-POLICE ASSISTANCE CONSTRUCTION $129,265.77 $129,265.77 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1396 SA-QW05C0009-2-NA-1 S&A LINE ITEM C-POLICE ASSISTANCE CONSTRUCTION $1,992.32 $1,992.32 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006
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1397 SA-QW05C0009-3-NA-1 S&A LINE ITEM C-POLICE ASSISTANCE CONSTRUCTION $2,808.00 $2,808.00 $0.00 CEFMS IRRF CONSTRUCTION 

THROUGH DECEMBER 2006

1398 SA-QW05C0009-4-NA-1 S&A LINE ITEM C-POLICE ASSISTANCE CONSTRUCTION $9,497.41 $9,497.41 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1399 SA-QW05C0011-1-NA-1 S&A LINE ITEM C-ICDC - FACILITIES CONSTRUCTION $143,008.96 $143,008.96 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1400 SA-QW05C0011-2-NA-1 S&A LINE ITEM C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$15,238.76 $15,238.76 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1401 SA-QW05C0014-1-NA-1 S&A LINE ITEM C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$338,325.20 $338,325.20 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1402 SA-QW05D0005-1-1-1 S&A LINE ITEM C-AIRPORT CONSTRUCTION $671,415.81 $661,048.31 $10,367.50 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1403 SA-QW05D0006-1-1-1 S&A LINE ITEM C-POLICE ASSISTANCE CONSTRUCTION $160,667.65 $160,667.65 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1404 SA-QW05D0007-1-3-1 S&A LINE ITEM C-ICDC - FACILITIES CONSTRUCTION $84,702.09 $84,702.09 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1405 SA-QW05D0007-2-5-1 S&A LINE ITEM C-ICDC - FACILITIES CONSTRUCTION $11,453.28 $11,453.28 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1406 SA-QW05D0008-1-1-1 S&A LINE ITEM C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$348,139.74 $348,139.74 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1407 SA-QW05D0008-1-3-1 S&A LINE ITEM C-BORDER ENFORCEMENT CONSTRUCTION $1,768.91 $1,768.91 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1408 SA-QW05D0008-1-4-1 S&A LINE ITEM C-BORDER ENFORCEMENT CONSTRUCTION $124,124.06 $124,124.06 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1409 SA-QW05D0008-1-5-1 S&A LINE ITEM C-BORDER ENFORCEMENT CONSTRUCTION $129,225.85 $129,225.85 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1410 SA-QW05D0008-2-1-1 S&A LINE ITEM C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$26,899.29 $26,899.29 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1411 SA-QW05D0008-2-2-1 S&A LINE ITEM C-BORDER ENFORCEMENT CONSTRUCTION $38,948.40 $38,948.40 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1412 SA-QW05D0012-1-9-1 S&A LINE ITEM C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$90,963.73 $40,224.40 $50,739.33 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1413 SA-QW05D0017-1-1-1 S&A LINE ITEM C-POTABLE WATER CONSTRUCTION $1,279.20 $1,279.20 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1414 SA-QW05D0017-1-2-1 S&A LINE ITEM C-POTABLE WATER CONSTRUCTION $1,279.20 $1,279.20 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1415 SA-QW05P0009-1-NA-1 S&A LINE ITEM C-POTABLE WATER CONSTRUCTION $31,231.20 $31,231.20 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1416 SA-QW05P0010-1-NA-1 S&A LINE ITEM C-POTABLE WATER CONSTRUCTION $18,995.24 $18,995.24 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1417 SA-QW05P0011-1-NA-1 S&A LINE ITEM C-POTABLE WATER CONSTRUCTION $6,380.41 $6,380.41 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1418 SA-QW05P0011-2-NA-1 S&A LINE ITEM C-POTABLE WATER CONSTRUCTION $523.58 $523.58 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1419 SA-QW05P0012-1-NA-1 S&A LINE ITEM C-POTABLE WATER CONSTRUCTION $5,310.44 $5,310.44 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1420 SA-QW05P0013-1-NA-1 S&A LINE ITEM C-POTABLE WATER CONSTRUCTION $26,802.75 $26,802.75 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1421 SA-QW05P0014-1-NA-1 S&A LINE ITEM C-POTABLE WATER CONSTRUCTION $4,159.61 $4,159.61 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1422 SA-QW05P0015-1-NA-1 S&A LINE ITEM C-POTABLE WATER CONSTRUCTION $8,361.35 $8,361.35 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1423 SA-QW05P0015-2-NA-1 S&A LINE ITEM C-POTABLE WATER CONSTRUCTION $836.13 $836.13 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1424 SA-QW05P0016-1-NA-1 S&A LINE ITEM C-POTABLE WATER CONSTRUCTION $55,106.04 $55,106.04 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1425 SA-QW05P0017-1-NA-1 S&A LINE ITEM C-POTABLE WATER CONSTRUCTION $11,012.60 $11,012.60 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1426 SA-QW05P0017-2-NA-1 S&A LINE ITEM C-POTABLE WATER CONSTRUCTION $592.86 $592.86 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1427 SA-QW05P0019-1-NA-1 S&A LINE ITEM C-POTABLE WATER CONSTRUCTION $31,621.00 $31,385.51 $235.49 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1428 SA-QW05P0019-2-NA-1 S&A LINE ITEM C-POTABLE WATER CONSTRUCTION $3,227.50 $3,227.50 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006
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1429 SA-QW05P0020-1-NA-1 S&A LINE ITEM C-POTABLE WATER CONSTRUCTION $25,454.97 $25,454.97 $0.00 CEFMS IRRF CONSTRUCTION 

THROUGH DECEMBER 2006

1430 SA-QW05P0021-1-NA-1 S&A LINE ITEM C-POTABLE WATER CONSTRUCTION $34,293.35 $34,293.35 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1431 SA-QW05P0022-1-NA-1 S&A LINE ITEM C-POTABLE WATER CONSTRUCTION $37,193.00 $37,193.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1432 SA-QW05P0026-1-NA-1 S&A LINE ITEM C-POTABLE WATER CONSTRUCTION $2,120.95 $2,120.95 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1433 SA-QW05P0026-2-NA-1 S&A LINE ITEM C-POTABLE WATER CONSTRUCTION $212.10 $212.10 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1434 SA-QW05P0027-1-NA-1 S&A LINE ITEM C-POTABLE WATER CONSTRUCTION $3,090.00 $2,881.95 $208.05 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1435 SA-QW05P0027-2-NA-1 S&A LINE ITEM C-POTABLE WATER CONSTRUCTION $309.00 $208.05 $100.95 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1436 SA-QW05P0028-1-NA-1 S&A LINE ITEM C-POTABLE WATER CONSTRUCTION $6,991.20 $6,944.84 $46.36 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1437 SA-QW05P0028-2-NA-1 S&A LINE ITEM C-POTABLE WATER CONSTRUCTION $699.12 $46.36 $652.76 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1438 SA-QW05P0030-1-NA-1 S&A LINE ITEM C-POTABLE WATER CONSTRUCTION $2,601.95 $2,601.95 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1439 SA-QW05P0030-2-NA-1 S&A LINE ITEM C-POTABLE WATER CONSTRUCTION $260.20 $260.20 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1440 SA-QW05P0035-1-NA-1 S&A LINE ITEM C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$2,708.75 $2,708.75 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1441 SA-QW05P0039-2-N/A-1 S&A LINE ITEM C-POLICE ASSISTANCE CONSTRUCTION $4,921.36 $4,921.36 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1442 SA-S05C0014-1-9999-1 S&A LINE ITEM C-RAILROAD CONSTRUCTION $2,543.58 $0.00 $2,543.58 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1443 SA-S506C4101-1-NA-1 S&A LINE ITEM C-MNSTCI-PC13000-FACILITIES REPAIR $4,975.75 $0.00 $4,975.75 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1444 SA-WE42701829-1-NA-1 S&A LINE ITEM FACILITIES REPAIR IRAQ $87,408.00 $87,408.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1445 SA-WE42701829-2-NA-1 S&A LINE ITEM C-MNSTCI-PC13000-FACILITIES REPAIR $2,832.00 $0.00 $2,832.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1446 SA-WE43634253-1-NA-1 S&A LINE ITEM C-POTABLE WATER CONSTRUCTION $2,658.50 $2,658.50 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1447 SA-WE43634255-1-NA-1 S&A LINE ITEM C-POTABLE WATER CONSTRUCTION $975.00 $975.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1448 SA-WE50325044-1-NA-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$49,362.60 $49,362.60 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1449 SA-WY06C0004-1-NA-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$103,097.20 $89,370.20 $13,727.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1450 SA-WY06C0004-2-NA-1 S&A LINE ITEM C-NETWORK INFRASTRUCTION. IN-SCOPE 
- PC 42000.

$1,950.88 $0.00 $1,950.88 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1451 SA-WY06C0005-1-NA-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$125,030.80 $96,564.22 $28,466.58 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1452 SA-WY06C0005-2-NA-1 S&A LINE ITEM C-NETWORK INFRASTRUCTION. IN-SCOPE 
- PC 42000.

$1,839.61 $0.00 $1,839.61 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1453 SA-WY06C0006-1-NA-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$106,337.20 $87,451.83 $18,885.37 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1454 SA-WY06C0006-2-NA-1 S&A LINE ITEM C-NETWORK INFRASTRUCTION. IN-SCOPE 
- PC 42000.

$2,064.86 $0.00 $2,064.86 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1455 SA-WY06C0007-1-NA-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$106,337.20 $84,551.36 $21,785.84 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1456 SA-WY06C0009-1-NA-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$94,020.20 $83,143.74 $10,876.46 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1457 SA-XS05C7003-1-NA-1 S&A LINE ITEM FACILITIES REPAIR IRAQ $31,580.38 $31,580.38 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1458 SA-XY06A0001-1-4-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$3,718.40 $3,605.52 $112.88 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1459 SA-XY06A0002-1-1-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$6,000.00 $6,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1460 SA-XY06A0006-1-2-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$320,288.27 $307,835.51 $12,452.76 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006



Appendix f

  January 30, 2007 i REPORT TO CONGRESS i  f-��

IRRF
# Award	Number Contractor Description Work	Item Obligated Expended Undelivered Source
1461 SA-XY06A0006-1-23-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 

CONSTRUCTION
$23,608.00 $0.00 $23,608.00 CEFMS IRRF CONSTRUCTION 

THROUGH DECEMBER 2006

1462 SA-XY06A0006-1-7-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$59,859.78 $59,845.38 $14.40 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1463 SA-XY06A0006-1-8-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$40,000.00 $40,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1464 SA-XY06A0009-1-1-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$642,865.73 $640,314.29 $2,551.44 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1465 SA-XY06A0011-1-4-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$51,969.00 $41,513.00 $10,456.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1466 SA-XY06A0011-1-5-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$8,000.00 $2,029.20 $5,970.80 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1467 SA-XY06A0012-1-3-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$3,200.00 $0.00 $3,200.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1468 SA-XY06A0012-1-4-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$134,615.40 $91,783.46 $42,831.94 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1469 SA-XY06A0012-2-3-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$3,231.52 $1,110.32 $2,121.20 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1470 SA-XY06C0002-1-NA-1 S&A LINE ITEM C-TRANSMISSION CONSTRUCTION $1,977,307.65 $1,428,313.14 $548,994.51 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1471 SA-XY06C0003-1-NA-1 S&A LINE ITEM C-TRANSMISSION CONSTRUCTION $2,002,498.42 $1,284,890.96 $717,607.46 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1472 SA-XY06C0008-1-NA-1 S&A LINE ITEM C-TRANSMISSION CONSTRUCTION $83,548.00 $82,321.40 $1,226.60 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1473 SA-XY06C0010-1-NA-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$412,360.00 $257,766.44 $154,593.56 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1474 SA-XY06C0011-1-NA-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$39,414.24 $39,414.24 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1475 SA-XY06C0012-1-NA-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$77,900.80 $35,531.40 $42,369.40 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1476 SA-XY06C0014-1-NA-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$154,040.00 $154,040.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1477 SA-XY06C0015-1-NA-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$98,880.00 $86,427.85 $12,452.15 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1478 SA-XY06C0016-1-NA-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$599,195.99 $599,195.99 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1479 SA-XY06C0017-1-NA-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$112,000.00 $67,786.50 $44,213.50 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1480 SA-XY06C0018-1-NA-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$118,000.00 $106,200.00 $11,800.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1481 SA-XY06C0019-1-NA-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$116,121.52 $105,971.52 $10,150.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1482 SA-XY06C0020-1-NA-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$28,000.00 $28,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1483 SA-XY06C0021-1-NA-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$54,320.00 $54,320.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1484 SA-XY06C0022-1-NA-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$96,000.00 $91,200.00 $4,800.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1485 SA-XY06C0023-1-NA-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$48,840.00 $39,053.97 $9,786.03 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1486 SA-XY06C0024-1-NA-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$116,280.00 $87,811.67 $28,468.33 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1487 SA-XY06C0025-1-NA-1 S&A LINE ITEM C-TRANSMISSION CONSTRUCTION $1,131,832.92 $772,780.14 $359,052.78 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1488 SA-XY06C0026-1-NA-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$68,520.00 $0.00 $68,520.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1489 SA-XY06C0027-1-NA-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$116,280.00 $98,838.00 $17,442.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1490 SA-XY06C0028-1-NA-1 S&A LINE ITEM C-TRANSMISSION CONSTRUCTION $1,481,133.72 $1,063,936.69 $417,197.03 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1491 SA-XY06C0030-1-NA-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$98,000.00 $72,364.36 $25,635.64 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1492 SA-XY06C0031-1-NA-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$96,000.00 $43,883.74 $52,116.26 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006
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1493 SA-XY06C0032-1-NA-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 

CONSTRUCTION
$220,199.04 $89,874.22 $130,324.82 CEFMS IRRF CONSTRUCTION 

THROUGH DECEMBER 2006

1494 SA-XY06C0032-2-NA-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$157,280.00 $64,193.81 $93,086.19 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1495 SA-XY06C0033-1-NA-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$113,800.00 $79,660.00 $34,140.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1496 SA-XY06C0034-1-NA-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$668,516.00 $217,267.70 $451,248.30 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1497 SA-XY06C0035-1-NA-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$4,928.00 $4,928.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1498 SA-XY06C0036-1-NA-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$189,176.24 $135,600.00 $53,576.24 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1499 SA-XY06C0037-1-NA-1 S&A LINE ITEM C-TRANSMISSION CONSTRUCTION $553,415.00 $437,961.60 $115,453.40 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1500 SA-XY06C0038-1-NA-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$107,491.60 $107,491.60 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1501 SA-XY06C0039-1-NA-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$8,251.20 $8,251.20 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1502 SA-XY06C0040-1-NA-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$90,800.00 $52,603.16 $38,196.84 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1503 SA-XY06C0041-1-NA-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$77,920.00 $23,887.60 $54,032.40 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1504 SA-XY06C0042-1-NA-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$108,000.00 $108,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1505 SA-XY06C0044-1-NA-1 S&A LINE ITEM C-TRANSMISSION CONSTRUCTION $62,040.70 $62,027.36 $13.34 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1506 SA-XY06C0045-1-NA-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$326,532.00 $242,667.28 $83,864.72 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1507 SA-XY06C0047-1-NA-1 S&A LINE ITEM C-TRANSMISSION CONSTRUCTION $1,099,924.88 $531,749.78 $568,175.10 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1508 SA-XY06C0048-1-NA-1 S&A LINE ITEM C-TRANSMISSION CONSTRUCTION $1,425,300.38 $524,552.94 $900,747.44 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1509 SA-XY06C0051-1-NA-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$46,276.80 $8,584.35 $37,692.45 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1510 SA-XY06C0052-1-NA-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$138,417.36 $5,123.00 $133,294.36 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1511 SA-XY06C0062-1-NA-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$432,689.88 $122,934.92 $309,754.96 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1512 SA-XY06C0064-1-NA-1 S&A LINE ITEM C-TRANSMISSION CONSTRUCTION $1,135,579.91 $107,365.94 $1,028,213.97 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1513 SA-XY06C0065-1-NA-1 S&A LINE ITEM C-TRANSMISSION CONSTRUCTION $370,914.67 $0.00 $370,914.67 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1514 SA-XY06C0067-1-NA-1 S&A LINE ITEM C-TRANSMISSION CONSTRUCTION $730,748.63 $111,640.53 $619,108.10 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1515 SA-XY06C0068-1-NA-1 S&A LINE ITEM C-TRANSMISSION CONSTRUCTION $802,499.65 $94,436.10 $708,063.55 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1516 SA-XY06C0068-2-NA-1 S&A LINE ITEM C-TRANSMISSION CONSTRUCTION $998,168.34 $259,224.70 $738,943.64 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1517 SA-XY06C0069-1-NA-1 S&A LINE ITEM C-TRANSMISSION CONSTRUCTION $594,652.00 $40,763.36 $553,888.64 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1518 SA-XY06C0070-1-NA-1 S&A LINE ITEM C-TRANSMISSION CONSTRUCTION $562,844.96 $27,349.48 $535,495.48 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1519 SA-XY06C0071-1-NA-1 S&A LINE ITEM C-TRANSMISSION CONSTRUCTION $1,907,439.99 $43,839.84 $1,863,600.15 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1520 SA-XY06C0072-1-NA-1 S&A LINE ITEM C-TRANSMISSION CONSTRUCTION $1,117,216.67 $23,875.24 $1,093,341.43 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1521 SA-XY06C0075-1-NA-1 S&A LINE ITEM C-TRANSMISSION CONSTRUCTION $710,598.00 $39,207.44 $671,390.56 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1522 SA-XY06C0076-1-NA-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$79,880.00 $21,896.84 $57,983.16 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1523 SA-XY06C0078-1-NA-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$125,348.00 $9,240.00 $116,108.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1524 SA-XY06C0079-1-1-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$79,990.56 $0.00 $79,990.56 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006
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1525 SA-XY06C0080-1-NA-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 

CONSTRUCTION
$95,563.60 $95,563.59 $0.01 CEFMS IRRF CONSTRUCTION 

THROUGH DECEMBER 2006

1526 SA-XY06C0081-1-NA-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$110,500.00 $0.00 $110,500.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1527 SA-XY06C0082-1-NA-1 S&A LINE ITEM C-TRANSMISSION CONSTRUCTION $599,188.76 $0.00 $599,188.76 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1528 SA-XY06C0094-1-NA-1 S&A LINE ITEM C-GENERATION CONSTRUCTION $6,398,800.00 $468,240.00 $5,930,560.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1529 SA-XY06C0096-1-NA-1 S&A LINE ITEM C-TRANSMISSION CONSTRUCTION $406,440.80 $0.00 $406,440.80 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1530 SA-XY06C0096-2-NA-1 S&A LINE ITEM C-TRANSMISSION CONSTRUCTION $790,816.00 $0.00 $790,816.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1531 SA-XY06C0097-1-NA-1 S&A LINE ITEM C-TRANSMISSION CONSTRUCTION $1,110,016.68 $0.00 $1,110,016.68 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1532 SA-XY06C0104-1-NA-1 S&A LINE ITEM C-GENERATION CONSTRUCTION $374,220.00 $15,330.18 $358,889.82 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1533 SA-XY06D0001-1-10-1 S&A LINE ITEM C-ED-503  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$20,877.80 $0.00 $20,877.80 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1534 SA-XY06D0001-1-1-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$159,760.00 $127,808.00 $31,952.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1535 SA-XY06D0001-1-11-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$36,680.00 $0.00 $36,680.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1536 SA-XY06D0001-1-12-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$30,160.00 $0.00 $30,160.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1537 SA-XY06D0001-1-13-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$25,960.00 $0.00 $25,960.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1538 SA-XY06D0001-1-14-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$125,040.00 $0.00 $125,040.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1539 SA-XY06D0001-1-16-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$81,999.60 $0.00 $81,999.60 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1540 SA-XY06D0001-1-2-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$236,083.80 $102,096.12 $133,987.68 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1541 SA-XY06D0001-1-4-1 S&A LINE ITEM C-ED-503  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$31,520.00 $22,830.78 $8,689.22 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1542 SA-XY06D0001-1-5-1 S&A LINE ITEM C-ED-503  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$29,360.00 $24,506.40 $4,853.60 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1543 SA-XY06D0001-1-6-1 S&A LINE ITEM C-ED-503  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$65,120.00 $15,750.72 $49,369.28 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1544 SA-XY06D0001-1-7-1 S&A LINE ITEM C-ED-503  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$85,040.00 $74,780.00 $10,260.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1545 SA-XY06D0001-1-8-1 S&A LINE ITEM C-ED-503  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$19,423.20 $0.00 $19,423.20 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1546 SA-XY06D0001-1-9-1 S&A LINE ITEM C-ED-503  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$18,066.60 $0.00 $18,066.60 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1547 SA-XY06D0002-1-10-1 S&A LINE ITEM C-ED-503  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$34,310.48 $29,352.62 $4,957.86 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1548 SA-XY06D0002-1-11-1 S&A LINE ITEM C-ED-503  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$14,669.32 $14,669.31 $0.01 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1549 SA-XY06D0002-1-12-1 S&A LINE ITEM C-ED-503  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$32,352.08 $8,088.02 $24,264.06 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1550 SA-XY06D0002-1-13-1 S&A LINE ITEM C-ED-503  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$10,805.00 $3,967.87 $6,837.13 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1551 SA-XY06D0002-1-14-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$7,922.20 $0.00 $7,922.20 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1552 SA-XY06D0002-1-15-1 S&A LINE ITEM C-ED-503  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$49,374.80 $6,028.60 $43,346.20 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1553 SA-XY06D0002-1-16-1 S&A LINE ITEM C-ED-503  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$54,942.80 $0.00 $54,942.80 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1554 SA-XY06D0002-1-17-1 S&A LINE ITEM C-ED-503  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$35,981.00 $35,981.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1555 SA-XY06D0002-1-18-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$250,878.16 $147,157.85 $103,720.31 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1556 SA-XY06D0002-1-19-1 S&A LINE ITEM C-ED-503  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$68,618.40 $0.00 $68,618.40 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006
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1557 SA-XY06D0002-1-20-1 S&A LINE ITEM C-ED-503  DISTRIBUTION NETWORK 

INFRASTRUCTURE
$32,791.16 $6,558.23 $26,232.93 CEFMS IRRF CONSTRUCTION 

THROUGH DECEMBER 2006

1558 SA-XY06D0002-1-2-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$20,446.21 $15,821.02 $4,625.19 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1559 SA-XY06D0002-1-21-1 S&A LINE ITEM C-ED-503  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$41,721.76 $8,928.46 $32,793.30 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1560 SA-XY06D0002-1-22-1 S&A LINE ITEM C-ED-503  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$37,701.32 $25,372.99 $12,328.33 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1561 SA-XY06D0002-1-23-1 S&A LINE ITEM C-ED-503  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$86,506.00 $4,032.22 $82,473.78 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1562 SA-XY06D0002-1-24-1 S&A LINE ITEM C-ED-503  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$47,216.00 $39,142.04 $8,073.96 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1563 SA-XY06D0002-1-25-1 S&A LINE ITEM C-ED-503  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$29,312.00 $26,967.04 $2,344.96 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1564 SA-XY06D0002-1-26-1 S&A LINE ITEM C-ED-503  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$54,284.00 $8,424.28 $45,859.72 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1565 SA-XY06D0002-1-27-1 S&A LINE ITEM C-ED-503  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$187,600.00 $16,884.00 $170,716.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1566 SA-XY06D0002-1-28-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$108,847.48 $0.00 $108,847.48 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1567 SA-XY06D0002-1-29-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$96,525.04 $21,377.37 $75,147.67 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1568 SA-XY06D0002-1-30-1 S&A LINE ITEM C-ED-503  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$48,608.00 $0.00 $48,608.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1569 SA-XY06D0002-1-3-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$4,523.24 $4,523.24 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1570 SA-XY06D0002-1-31-1 S&A LINE ITEM C-ED-503  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$37,060.00 $3,224.22 $33,835.78 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1571 SA-XY06D0002-1-33-1 S&A LINE ITEM C-ED-503  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$237,795.00 $0.00 $237,795.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1572 SA-XY06D0002-1-34-1 S&A LINE ITEM C-ED-503  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$285,200.00 $15,971.20 $269,228.80 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1573 SA-XY06D0002-1-4-1 S&A LINE ITEM C-ED-503  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$21,778.92 $0.00 $21,778.92 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1574 SA-XY06D0002-1-5-1 S&A LINE ITEM C-ED-503  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$3,408.68 $3,408.68 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1575 SA-XY06D0002-1-6-1 S&A LINE ITEM C-ED-503  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$1,680.84 $1,680.84 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1576 SA-XY06D0002-1-7-1 S&A LINE ITEM C-ED-503  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$35,118.00 $33,475.19 $1,642.81 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1577 SA-XY06D0002-1-8-1 S&A LINE ITEM C-ED-503  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$94,274.88 $10,887.48 $83,387.40 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1578 SA-XY06D0002-1-9-1 S&A LINE ITEM C-ED-503  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$6,009.52 $5,672.95 $336.57 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1579 SA-XY06D0002-1-NA-1 S&A LINE ITEM C-ED-503  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$48,591.12 $43,772.01 $4,819.11 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1580 SA-XY06D0002-2-3-1 S&A LINE ITEM C-ED-503  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$4,333.27 $4,333.27 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1581 SA-XY06D0003-1-1-1 S&A LINE ITEM C-ED-503  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$700.00 $700.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1582 SA-XY06D0003-1-2-1 S&A LINE ITEM C-ED-503  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$5,775.40 $5,775.40 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1583 SA-XY06D0003-1-3-1 S&A LINE ITEM C-ED-503  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$4,902.00 $4,902.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1584 SA-XY06D0003-1-5-1 S&A LINE ITEM C-ED-503  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$32,736.80 $16,212.00 $16,524.80 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1585 SA-XY06D0003-1-6-1 S&A LINE ITEM C-ED-503  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$39,893.40 $0.00 $39,893.40 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1586 SA-XY06D0003-1-7-1 S&A LINE ITEM C-ED-503  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$38,482.20 $0.00 $38,482.20 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1587 SA-XY06M0007-1-NA-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$235,058.67 $15,472.38 $219,586.29 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1588 SA-XY06M0025-1-NA-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$11,968.00 $11,968.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006
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1589 SA-XY06M0052-1-NA-1 S&A LINE ITEM C-GENERATION CONSTRUCTION EG-052 

O&M REQUIREMENTS
$6,546.42 $6,546.42 $0.00 CEFMS IRRF CONSTRUCTION 

THROUGH DECEMBER 2006

1590 SA-XY06M0087-1-NA-1 S&A LINE ITEM C-GENERATION CONSTRUCTION EG-052 
O&M REQUIREMENTS

$29,373.58 $5,594.54 $23,779.04 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1591 SA-XY06M0191-1-NA-1 S&A LINE ITEM C-AUTOMATED MONITORING AND 
CONTROL SYSTEM CONSTRUCTION

$271,123.48 $0.00 $271,123.48 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1592 SA-XYD060001-1-15-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$199,880.00 $0.00 $199,880.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1593 SA-XZ06C0001-1-NA-1 S&A LINE ITEM C-RAILROAD CONSTRUCTION $119,274.92 $22,817.91 $96,457.01 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1594 SA-XZ06C0001-2-NA-1 S&A LINE ITEM C-RAILROAD CONSTRUCTION $671.40 $671.40 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1595 SA-XZ06C0006-1-NA-1 S&A LINE ITEM C-PORT REHAB CONSTRUCTION $11,870.00 $7,391.60 $4,478.40 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1596 SA-XZ06C0010-1-NA-1 S&A LINE ITEM C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$83,720.00 $23,441.66 $60,278.34 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1597 SA-XZ06C0011-1-NA-1 S&A LINE ITEM C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$136,903.78 $50,654.44 $86,249.34 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1598 SA-XZ06C0012-1-NA-1 S&A LINE ITEM C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$73,242.96 $66,585.99 $6,656.97 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1599 SA-XZ06C0013-1-NA-1 S&A LINE ITEM C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$23,115.77 $0.00 $23,115.77 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1600 SA-XZ06C0014-1-NA-1 S&A LINE ITEM C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$98,300.73 $82,383.75 $15,916.98 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1601 SA-XZ06C0015-1-NA-1 S&A LINE ITEM C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$127,660.26 $42,688.03 $84,972.23 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1602 SA-XZ06C0016-1-NA-1 S&A LINE ITEM C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$181,688.40 $13,466.56 $168,221.84 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1603 SA-XZ06C0017-1-NA-1 S&A LINE ITEM C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$196,186.44 $141,848.75 $54,337.69 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1604 SA-XZ06C0019-1-NA-1 S&A LINE ITEM C-DETENTION FACILITY CONSTRUCTION $140,000.00 $119,999.30 $20,000.70 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1605 SA-XZ06C0022-1-NA-1 S&A LINE ITEM C-PENAL CONSTRUCTION $104,600.00 $81,239.47 $23,360.53 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1606 SA-XZ06C0032-1-NA-1 S&A LINE ITEM C-RAILROAD CONSTRUCTION $5,920.00 $2,280.00 $3,640.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1607 SA-XZ06C0035-1-NA-1 S&A LINE ITEM C-DETENTION FACILITY CONSTRUCTION $1,698,697.71 $0.00 $1,698,697.71 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1608 SA-XZ06C0036-1-NA-1 S&A LINE ITEM C-DETENTION FACILITY CONSTRUCTION $65,796.00 $0.00 $65,796.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1609 SA-XZ06C0039-1-NA-1 S&A LINE ITEM C-PENAL CONSTRUCTION $47,800.00 $23,003.92 $24,796.08 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1610 SA-XZ06C0040-1-NA-1 S&A LINE ITEM C-PENAL CONSTRUCTION $580,454.16 $58,045.41 $522,408.75 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1611 SA-XZ06C0041-1-NA-1 S&A LINE ITEM C-ROADS AND BRIDGES CONSTRUCTION $27,728.00 $0.00 $27,728.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1612 SA-XZ06C0042-1-NA-1 S&A LINE ITEM C-PENAL CONSTRUCTION $29,180.00 $2,918.00 $26,262.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1613 SA-XZ06C0043-1-NA-1 S&A LINE ITEM C-RAILROAD CONSTRUCTION $186,914.00 $24,059.72 $162,854.28 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1614 SA-XZ06D0004-1-1-1 S&A LINE ITEM C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$191,024.00 $0.00 $191,024.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1615 SA-XZ06M0023-1-NA-1 S&A LINE ITEM C-PCO-PC10000 POLICE ASSISTANCE 
CONSTRUCTION

$4,966.00 $0.00 $4,966.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1616 SA-Y006A0006-1-11-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$52,769.00 $46,019.03 $6,749.97 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1617 SA-Y006A0006-1-4-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$12,000.00 $10,175.40 $1,824.60 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1618 SA-Y006A0006-2-4-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$108,000.00 $107,668.80 $331.20 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1619 SA-Y106C0002-1-NA-1 S&A LINE ITEM C-PW-101 DIRECT LOCAL CONTRACTING 
(S/B)

$175,819.96 $0.00 $175,819.96 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1620 SA-Y106C0003-1-NA-1 S&A LINE ITEM C-SEWAGE CONSTRUCTION $250,217.85 $10,964.00 $239,253.85 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006
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1621 SA-Y106C0005-1-NA-1 S&A LINE ITEM C-SEWAGE CONSTRUCTION $180,769.23 $31,458.00 $149,311.23 CEFMS IRRF CONSTRUCTION 

THROUGH DECEMBER 2006

1622 SA-Y106C0005-2-NA-1 S&A LINE ITEM C-SEWAGE. IN-SCOPE - PC 62000. $20,208.00 $0.00 $20,208.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1623 SA-Y106C0015-1-NA-1 S&A LINE ITEM C-SEWAGE CONSTRUCTION $13,455.28 $13,455.28 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1624 SA-Y106C0015-2-NA-1 S&A LINE ITEM C-SEWAGE CONSTRUCTION $576.00 $507.20 $68.80 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1625 SA-Y106C0047-1-NA-1 S&A LINE ITEM C-SEWAGE CONSTRUCTION $600,000.00 $15,000.00 $585,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1626 SA-Y106C0047-2-NA-1 S&A LINE ITEM C-SEWAGE CONSTRUCTION $360,000.00 $0.00 $360,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1627 SA-Y106C0048-1-NA-1 S&A LINE ITEM C-SEWAGE CONSTRUCTION $124,000.00 $0.00 $124,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1628 SA-Y106C0049-1-NA-1 S&A LINE ITEM C-SEWAGE CONSTRUCTION $129,301.60 $0.00 $129,301.60 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1629 SA-Y106C0050-1-NA-1 S&A LINE ITEM C-SEWAGE CONSTRUCTION $152,380.00 $14,274.52 $138,105.48 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1630 SA-Y106C0050-2-NA-1 S&A LINE ITEM C-SEWAGE CONSTRUCTION $24,480.00 $0.00 $24,480.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1631 SA-Y106C0052-1-NA-1 S&A LINE ITEM C-POTABLE WATER CONSTRUCTION $137,988.28 $0.00 $137,988.28 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1632 SA-Y106C0053-1-NA-1 S&A LINE ITEM C-POTABLE WATER CONSTRUCTION $687,000.00 $0.00 $687,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1633 SA-Y106M0024-1-NA-1 S&A LINE ITEM C-POTABLE WATER CONSTRUCTION $10,968.00 $10,968.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1634 SA-ZX06C0023-1-NA-1 S&A LINE ITEM C-BASRAH CHILDREN’S HOSPITAL PROJECT 
CONSTRUCTION

$2,100,000.00 $240,500.00 $1,859,500.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1635 SP0200-01-D-8002-8001-0001AA IRAQI CONTRACTOR - 4333 92000A8  TUBERCULOSIS SCREENING 
EQUIPMENT FOR CTRS

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$20,849.60 $20,849.60 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1636 SP0200-01-D-8002-8001-0001AB IRAQI CONTRACTOR - 4333 W914NS06074293 BLOOD CENTER COLLECTION, 
TESTING, STORING IN IRAQ - IRRF

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$108,684.00 $108,684.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1637 SP0200-01-D-8055-8171-1 CARDINAL HEALTH 200, INC. W914NS06074293 BLOOD CENTER COLLECTION, 
TESTING, STORING IN IRAQ - IRRF

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$495,798.84 $495,632.84 $166.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1638 SP0200-02-D-8004-1-0001AA IRAQI CONTRACTOR - 4404 92000A8  TUBERCULOSIS SCREENING 
EQUIPMENT FOR CTRS

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$232,936.60 $232,936.60 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1639 SP0200-02-D-8004-1-0001AB IRAQI CONTRACTOR - 4404 W914NS06074293 BLOOD CENTER COLLECTION, 
TESTING, STORING IN IRAQ - IRRF

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$22,510.64 $22,510.64 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1640 SP0200-02-D-8306-66-1 GE MEDICAL SYSTEMS INFORMATION 
TECHNOLOGIES

92000A9  PURCHASE OUTFIT FOR MATERNITY 
AND PEDIATRIC HOSPITALS

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$73,020.00 $73,020.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1641 SP0200-02-D-8306-66-2 GE MEDICAL SYSTEMS INFORMATION 
TECHNOLOGIES

92000A11  PURCHASE OF HOSPITAL EQUIPMENT 
FOR IRRF

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$1,835,960.00 $1,835,960.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1642 SP0200-02-D-8306-66-3 GE MEDICAL SYSTEMS INFORMATION 
TECHNOLOGIES

W914NS06074293 BLOOD CENTER COLLECTION, 
TESTING, STORING IN IRAQ - IRRF

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$142,656.00 $142,656.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1643 SP0200-02-D-8306-69-1 GE MEDICAL SYSTEMS INFORMATION 
TECHNOLOGIES

10000R27-2 MIPR TO DLA FOR MISC MEDICAL 
EQUIPMENT

NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$52,456.00 $52,456.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1644 SP0200-02-D-8308-81-1 PHILIPS ELECTRONICS NORTH AMERICA 92000A9  PURCHASE OUTFIT FOR MATERNITY 
AND PEDIATRIC HOSPITALS

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$621,794.09 $621,794.09 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1645 SP0200-02-D-8308-81-2 PHILIPS ELECTRONICS NORTH AMERICA 92000A11  PURCHASE OF HOSPITAL EQUIPMENT 
FOR IRRF

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$1,264,119.74 $1,264,119.74 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1646 SP0200-02-D-8308-87-0001AA PHILIPS ELECTRONICS NORTH AMERICA 92000A9  PURCHASE OUTFIT FOR MATERNITY 
AND PEDIATRIC HOSPITALS

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$1,563,880.63 $1,563,880.63 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1647 SP0200-02-D-8308-87-0002AA PHILIPS ELECTRONICS NORTH AMERICA 92000A11  PURCHASE OF HOSPITAL EQUIPMENT 
FOR IRRF

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$616,327.11 $616,327.11 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1648 SP0200-02-D-8308-90-1 PHILIPS ELECTRONICS NORTH AMERICA 92000A11  PURCHASE OF HOSPITAL EQUIPMENT 
FOR IRRF

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$107,024.75 $107,024.75 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1649 SP0200-02-D-8321-264-0001AA PHILIPS MEDICAL SYSTEMS NORTH 
AMERICA

92000A11  PURCHASE OF HOSPITAL EQUIPMENT 
FOR IRRF

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$3,073,290.00 $3,073,290.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1650 SP0200-02-D-8325-359-1 GENERAL ELECTRIC MEDICAL COMPANY 92000A8  TUBERCULOSIS SCREENING 
EQUIPMENT FOR CTRS

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$136,261.50 $136,261.50 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1651 SP0200-02-D-8501-8077-0001AA BCI INTERNATIONAL 92000A11  PURCHASE OF HOSPITAL EQUIPMENT 
FOR IRRF

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$40,150.00 $40,150.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1652 SP0200-02-D-8501-8077-0001AB BCI INTERNATIONAL 92000A11  PURCHASE OF HOSPITAL EQUIPMENT 
FOR IRRF

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$80,300.00 $80,300.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006
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1653 SP0200-02-D-8501-8082-0001AA BCI INTERNATIONAL 92000A11  PURCHASE OF HOSPITAL EQUIPMENT 

FOR IRRF
NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$4,327.00 $4,327.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1654 SP0200-02-D-9501-9099-1 EASTMAN KODAK COMPANY 92000A11  PURCHASE OF HOSPITAL EQUIPMENT 
FOR IRRF

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$584,080.00 $550,018.00 $34,062.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1655 SP0200-03-D-8013-8001-0001AA IRAQI CONTRACTOR - 4785 92000A11  PURCHASE OF HOSPITAL EQUIPMENT 
FOR IRRF

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$818,437.86 $755,882.10 $62,555.76 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1656 SP0200-03-D-8014-8001-0001AA BUFFALO SUPPLY INC. 92000A9  PURCHASE OUTFIT FOR MATERNITY 
AND PEDIATRIC HOSPITALS

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$6,120,000.00 $6,120,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1657 SP0200-03-D-8014-8001-0002AA BUFFALO SUPPLY INC. 92000A11  PURCHASE OF HOSPITAL EQUIPMENT 
FOR IRRF

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$199,920.00 $199,920.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1658 SP0200-03-D-8014-8002-1 BUFFALO SUPPLY INC. 92000A11  PURCHASE OF HOSPITAL EQUIPMENT 
FOR IRRF

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$234,570.25 $234,570.25 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1659 SP0200-03-D-8014-8002-2 BUFFALO SUPPLY INC. 92000A9  PURCHASE OUTFIT FOR MATERNITY 
AND PEDIATRIC HOSPITALS

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$1,040,429.75 $1,040,429.75 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1660 SP0200-04-D-8210-8001-0001AA DOUBLEDAY  DBA  ACUTEMP W914NS06074293 BLOOD CENTER COLLECTION, 
TESTING, STORING IN IRAQ - IRRF

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$119,700.00 $119,700.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1661 SP0200-04-FP203-NA-0001AA DRAEGER MEDICAL INC. 92000A9  PURCHASE OUTFIT FOR MATERNITY 
AND PEDIATRIC HOSPITALS

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$1,507,682.25 $1,399,882.01 $107,800.24 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1662 SP0200-04-F-P217-NA-1 DRAEGER MEDICAL INC. 92000A9  PURCHASE OUTFIT FOR MATERNITY 
AND PEDIATRIC HOSPITALS

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$2,763,414.09 $2,763,414.09 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1663 SP0200-04-F-P231-NA-0001AA DRAEGER MEDICAL INC. 92000A11  PURCHASE OF HOSPITAL EQUIPMENT 
FOR IRRF

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$2,976,512.44 $2,967,418.10 $9,094.34 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1664 SP0200-04-F-P233-NA-1 IRAQI CONTRACTOR - 4192 92000A11  PURCHASE OF HOSPITAL EQUIPMENT 
FOR IRRF

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$36,975.00 $36,975.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1665 SP0200-04-F-P234-NA-0001AA IMPACT INSTRUMENTATION, INC. 92000A9  PURCHASE OUTFIT FOR MATERNITY 
AND PEDIATRIC HOSPITALS

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$432,057.50 $432,057.50 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1666 SP0200-04-F-P254-NA-0001AA JOHNSON & JOHNSON HEALTH CARE 
SYSTEMS

92000A11  PURCHASE OF HOSPITAL EQUIPMENT 
FOR IRRF

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$1,731,719.36 $1,541,394.50 $190,324.86 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1667 SP0200-04-F-P268-NA-1 BECKMAN COULTER INC 92000A9  PURCHASE OUTFIT FOR MATERNITY 
AND PEDIATRIC HOSPITALS

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$322,875.00 $322,875.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1668 SP0200-04-F-P268-NA-2 BECKMAN COULTER INC 92000A9  PURCHASE OUTFIT FOR MATERNITY 
AND PEDIATRIC HOSPITALS

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$780,875.00 $780,875.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1669 SP0200-04-F-P268-NA-3 BECKMAN COULTER INC 92000A11  PURCHASE OF HOSPITAL EQUIPMENT 
FOR IRRF

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$645,750.00 $645,750.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1670 SP0200-04-F-P268-NA-4 BECKMAN COULTER INC 92000A11  PURCHASE OF HOSPITAL EQUIPMENT 
FOR IRRF

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$1,561,750.00 $1,561,750.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1671 SP0200-04-F-P332-NA-1 AMERICAN MEDICAL DEPOT 92000A11  PURCHASE OF HOSPITAL EQUIPMENT 
FOR IRRF

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$359,088.25 $359,088.25 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1672 SP0200-04-FP377-NA-0001AA NIKON INSTRUMENTS 92000A11  PURCHASE OF HOSPITAL EQUIPMENT 
FOR IRRF

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$35,133.35 $35,133.35 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1673 SP0200-04-FP377-NA-0001AB NIKON INSTRUMENTS 92000A9  PURCHASE OUTFIT FOR MATERNITY 
AND PEDIATRIC HOSPITALS

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$777,858.00 $777,858.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1674 SP0200-04-FP377-NA-0001AC NIKON INSTRUMENTS 92000A8  TUBERCULOSIS SCREENING 
EQUIPMENT FOR CTRS

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$1,363,058.43 $1,363,058.43 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1675 SP0200-04-P-P204-NA-0001AA MEDTRONIC EMERGENCY RESPONSE 
SYSTEMS

92000A11  PURCHASE OF HOSPITAL EQUIPMENT 
FOR IRRF

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$294,305.00 $294,305.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1676 SP0200-04-W-R166-NA-0001AA ARROW INTERNATIONAL, INC. 92000A11  PURCHASE OF HOSPITAL EQUIPMENT 
FOR IRRF

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$47,018.00 $47,018.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1677 SP0200-04-W-R222-NA-1 GOVERNMENT SCIENTIFIC SOURCE 92000A9  PURCHASE OUTFIT FOR MATERNITY 
AND PEDIATRIC HOSPITALS

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$13,893.75 $13,893.75 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1678 SP0200-04-W-R390-NA-0001AA GOVERNMENT SCIENTIFIC SOURCE 92000A11  PURCHASE OF HOSPITAL EQUIPMENT 
FOR IRRF

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$2,370.45 $541.45 $1,829.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1679 SP0200-05-C-8025-NA-1 IRAQI CONTRACTOR - 4382 W914NS06074293 BLOOD CENTER COLLECTION, 
TESTING, STORING IN IRAQ - IRRF

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$436,530.00 $436,530.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1680 SP0200-05-FN011-NA-0001AA BUFFALO SUPPLY INC. 92000A11  PURCHASE OF HOSPITAL EQUIPMENT 
FOR IRRF

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$158,049.50 $158,049.50 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1681 SP0200-05-F-N072-NA-0001AA IRAQI CONTRACTOR - 4426 PURCHASE OF HOSPITAL EQUIPMENT FOR IRRF NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$75,183.36 $75,183.36 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1682 SP0200-05-F-N072-NA-0001AB IRAQI CONTRACTOR - 4426 PURCHASE OF HOSPITAL EQUIPMENT FOR IRRF NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$10,740.48 $10,740.48 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1683 SP0200-05-F-N072-NA-0001AC IRAQI CONTRACTOR - 4426 PURCHASE OF HOSPITAL EQUIPMENT FOR IRRF NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$65,680.64 $65,680.64 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1684 SP0200-05-F-N072-NA-0001AD IRAQI CONTRACTOR - 4426 PURCHASE OF HOSPITAL EQUIPMENT FOR IRRF-
REF MIPR # W915WE41680058

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$35,696.00 $35,696.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006
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1685 SP0200-05-FN077-NA-0001AA BASIC AMERICAN MEDICAL PDTS 92000A11  PURCHASE OF HOSPITAL EQUIPMENT 

FOR IRRF
NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$3,239,883.60 $3,239,883.60 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1686 SP0200-05-F-N091-NA-0001AA BECKMAN COULTER INC 92000A11  PURCHASE OF HOSPITAL EQUIPMENT 
FOR IRRF

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$13,752.00 $13,752.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1687 SP0200-05-F-N091-NA-0001AB BECKMAN COULTER INC 92000A9  PURCHASE OUTFIT FOR MATERNITY 
AND PEDIATRIC HOSPITALS

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$1,625,000.00 $1,625,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1688 SP0200-05-F-N091-NA-0001AD BECKMAN COULTER INC 92000A8  TUBERCULOSIS SCREENING 
EQUIPMENT FOR CTRS

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$45,000.00 $45,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1689 SP0200-05-F-N091-NA-0001AE BECKMAN COULTER INC W914NS06074293 BLOOD CENTER COLLECTION, 
TESTING, STORING IN IRAQ - IRRF

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$678,750.00 $678,750.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1690 SP0200-05-F-N131-NA-0001AA INVACARE CORPORATION 92000A9  PURCHASE OUTFIT FOR MATERNITY 
AND PEDIATRIC HOSPITALS

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$21,112.00 $21,112.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1691 SP0200-05-F-N149-NA-1 IRAQI CONTRACTOR - 4755 92000A11  PURCHASE OF HOSPITAL EQUIPMENT 
FOR IRRF

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$755,907.20 $755,907.20 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1692 SP0200-05-FN159-NA-1 STERIS CORPORATION 92000A11  PURCHASE OF HOSPITAL EQUIPMENT 
FOR IRRF

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$423,460.96 $423,460.96 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1693 SP0200-05-F-N161-NA-1 IRAQI CONTRACTOR - 4697 W914NS06074293 BLOOD CENTER COLLECTION, 
TESTING, STORING IN IRAQ - IRRF

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$733,840.00 $733,840.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1694 SP0200-05-F-N161-NA-2 IRAQI CONTRACTOR - 4697 W914NS06074293 BLOOD CENTER COLLECTION, 
TESTING, STORING IN IRAQ - IRRF

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$562,045.50 $562,045.50 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1695 SP0200-05-F-N161-NA-3 IRAQI CONTRACTOR - 4697 W914NS06074293 BLOOD CENTER COLLECTION, 
TESTING, STORING IN IRAQ - IRRF

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$349,539.00 $349,539.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1696 SP0200-05-F-N161-NA-4 IRAQI CONTRACTOR - 4697 W914NS06074293 BLOOD CENTER COLLECTION, 
TESTING, STORING IN IRAQ - IRRF

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$358,236.00 $358,236.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1697 SP0200-05-F-N161-NA-5 IRAQI CONTRACTOR - 4697 W914NS06074293 BLOOD CENTER COLLECTION, 
TESTING, STORING IN IRAQ - IRRF

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$48,261.61 $48,261.61 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1698 SP0200-05-F-N193-NA-1 GOVERNMENT SCIENTIFIC SOURCE 92000A8  TUBERCULOSIS SCREENING 
EQUIPMENT FOR CTRS

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$54,756.00 $54,756.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1699 SP0200-05-F-N193-NA-2 GOVERNMENT SCIENTIFIC SOURCE 92000A8  TUBERCULOSIS SCREENING 
EQUIPMENT FOR CTRS

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$40,261.44 $40,261.44 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1700 SP0200-05-F-N206-NA-1 WELCH ALLYN, INC 92000A11  PURCHASE OF HOSPITAL EQUIPMENT 
FOR IRRF

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$71,206.00 $71,206.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1701 SP0200-05-F-N206-NA-2 WELCH ALLYN, INC 92000A11  PURCHASE OF HOSPITAL EQUIPMENT 
FOR IRRF

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$58,197.20 $58,197.20 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1702 SP0200-05-FN260-NA-0001AA IRAQI CONTRACTOR - 4482 W914NS06074293 BLOOD CENTER COLLECTION, 
TESTING, STORING IN IRAQ - IRRF

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$410,560.00 $410,560.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1703 SP0200-05-FN260-NA-0001AB IRAQI CONTRACTOR - 4482 W914NS06074293 BLOOD CENTER COLLECTION, 
TESTING, STORING IN IRAQ - IRRF

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$2,800.00 $2,800.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1704 SP0200-05-FN260-NA-0001AC IRAQI CONTRACTOR - 4482 W914NS06074293 BLOOD CENTER COLLECTION, 
TESTING, STORING IN IRAQ - IRRF

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$141,751.00 $141,751.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1705 SP0200-05-FN269-NA-0001AA IRAQI CONTRACTOR - 4482 W914NS06074293 BLOOD CENTER COLLECTION, 
TESTING, STORING IN IRAQ - IRRF

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$305,442.00 $305,442.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1706 SP0200-05-F-N271-NA-0001AA THE BAKER CO INC 92000A8  TUBERCULOSIS SCREENING 
EQUIPMENT FOR CTRS

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$140,825.58 $140,825.58 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1707 SP0200-05-F-N271-NA-0001AB THE BAKER CO INC W914NS06074293 BLOOD CENTER COLLECTION, 
TESTING, STORING IN IRAQ - IRRF

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$43,575.42 $43,575.42 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1708 SP0200-05-FN276-NA-0001AA GOVERNMENT SCIENTIFIC SOURCE W914NS06074293 BLOOD CENTER COLLECTION, 
TESTING, STORING IN IRAQ - IRRF

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$102,900.00 $102,900.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1709 SP0200-05-F-N303-NA-1 GOVERNMENT SCIENTIFIC SOURCE 92000A8  TUBERCULOSIS SCREENING 
EQUIPMENT FOR CTRS

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$65,237.20 $65,237.20 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1710 SP0200-05-F-N304-NA-1 GOVERNMENT SCIENTIFIC SOURCE W914NS06074293 BLOOD CENTER COLLECTION, 
TESTING, STORING IN IRAQ - IRRF

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$32,396.10 $31,261.50 $1,134.60 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1711 SP0200-05-F-N368-NA-1 IRAQI CONTRACTOR - 4510 W914NS06074293 BLOOD CENTER COLLECTION, 
TESTING, STORING IN IRAQ - IRRF

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$974,319.89 $974,319.89 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1712 SP0200-05-F-N401-NA-1 POLYSCIENCE DIV OF PRESTON 
INDUSTRIES

W914NS06074293 BLOOD CENTER COLLECTION, 
TESTING, STORING IN IRAQ - IRRF

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$5,171.46 $5,171.46 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1713 SP0200-05-FN407-NA-1 ELASTEC INC W914NS06074293 BLOOD CENTER COLLECTION, 
TESTING, STORING IN IRAQ - IRRF

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$163,402.00 $163,402.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1714 SP0200-05-F-N571-NA-1 PHOTO-THERM LP W914NS06074293 BLOOD CENTER COLLECTION, 
TESTING, STORING IN IRAQ - IRRF

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$21,440.00 $21,440.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1715 SP0200-05-F-QB14-NA-1 INTERGRATED CONCEPTS AND RESEARCH W914NS06074293 BLOOD CENTER COLLECTION, 
TESTING, STORING IN IRAQ - IRRF

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$202,739.75 $202,739.75 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1716 SP0200-05-M-5202-NA-0001A MEDLINE INDUSTRIES INC. PURCHASE HOSPITAL EQUIPMENT; REFERENCE 
MIPR W915WE41670053

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$8,428.68 $8,428.68 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006
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1717 SP0200-05-M-5203-NA-1 IRAQI CONTRACTOR - 4441 92000A11  PURCHASE OF HOSPITAL EQUIPMENT 

FOR IRRF
NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$7,210.46 $7,210.46 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1718 SP0200-05-W-N082-NA-0001AA GOVERNMENT SCIENTIFIC SOURCE 92000A11  PURCHASE OF HOSPITAL EQUIPMENT 
FOR IRRF

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$2,900.40 $2,900.40 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1719 SP0200-05-W-N134-NA-0001AA IRAQI CONTRACTOR - 4348 92000A9  PURCHASE OUTFIT FOR MATERNITY 
AND PEDIATRIC HOSPITALS

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$66,362.50 $66,362.50 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1720 SP0200-05-W-N727-NA-1 IRAQI CONTRACTOR - 4734 W914NS06074293 BLOOD CENTER COLLECTION, 
TESTING, STORING IN IRAQ - IRRF

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$14,940.00 $14,940.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1721 SP0200-05-W-N734-NA-1 CARDINAL HEALTH 303, INC. 10000R27-2 MIPR TO DLA FOR MISC MEDICAL 
EQUIPMENT

NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$9,465.76 $9,294.76 $171.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1722 SP0200-06-C-8009-NA-0001AA HORIBA ABX INC W914NS06074293 BLOOD CENTER COLLECTION, 
TESTING, STORING IN IRAQ - IRRF

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$156,000.06 $156,000.06 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1723 SP0200-06-C-8009-NA-0001AD HORIBA ABX INC W914NS06074293 BLOOD CENTER COLLECTION, 
TESTING, STORING IN IRAQ - IRRF

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$75,956.00 $75,956.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1724 SP0200-06-C-8009-NA-0002AA HORIBA ABX INC W914NS06074293 BLOOD CENTER COLLECTION, 
TESTING, STORING IN IRAQ - IRRF

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$82,552.00 $0.00 $82,552.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1725 SP0200-06-C-8009-NA-0002AB HORIBA ABX INC W914NS06074293 BLOOD CENTER COLLECTION, 
TESTING, STORING IN IRAQ - IRRF

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$15,950.00 $15,950.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1726 SP0200-06-C-8013-NA-0001AA HELMER INC 92000A11  PURCHASE OF HOSPITAL EQUIPMENT 
FOR IRRF

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$97,740.00 $97,740.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1727 SP0200-06-C-8013-NA-0001AB HELMER INC 92000A11  PURCHASE OF HOSPITAL EQUIPMENT 
FOR IRRF

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$34,830.00 $34,830.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1728 SP0200-06-C-8013-NA-0001AC HELMER INC 92000A11  PURCHASE OF HOSPITAL EQUIPMENT 
FOR IRRF

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$35,499.87 $35,499.87 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1729 SP0200-06-C-8014-NA-0001AA IRAQI CONTRACTOR - 4382 W914NS06074293 BLOOD CENTER COLLECTION, 
TESTING, STORING IN IRAQ - IRRF

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$854,926.02 $854,926.00 $0.02 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1730 SP0200-06-C-8014-NA-0002AA IRAQI CONTRACTOR - 4382 W914NS06074293 BLOOD CENTER COLLECTION, 
TESTING, STORING IN IRAQ - IRRF

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$10,000.00 $0.00 $10,000.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1731 SPU-C-00-04-00001 BECHTEL NATIONAL, INC. INFRASTRUCTURE II $1,262,411,679.79 $1,113,861,732.84 $148,549,946.95 USAID IRRF ACTIVITIES REPORT 
DECEMBER 2006

1732 V797P-3400K-P232-0001AA DRAEGER MEDICAL INC., 92000A9  PURCHASE OUTFIT FOR MATERNITY 
AND PEDIATRIC HOSPITALS

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$293,968.00 $293,968.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1733 W2704C-05-M-1920-NA-1 GOLDEN CONTRACTING CO. SM-792 36TH ENGR GP IA BOM, URI-20957 C-ICDC - FACILITIES CONSTRUCTION $512.00 $512.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1734 W27P41-05-M-0093-NA-1 IRAQI CONTRACTOR - 4431 62000A1-5 MND SE EMERGENCY SEWER REPAIR 
PROGRAMS

NC-SEWAGE NON-CONSTRUCTION $60,000.00 $60,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1735 W27P4B-05-A-5018-5001-1 IRAQI CONTRACTOR - 4475 *URI #22393* BH03 PC92000 MONTH SUPPLY OF 
CONSUMABLES FOR PHC EQUIPMENT

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$5,485,767.00 $5,485,767.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1736 W27P4B-05-C-0008-NA-1 IRAQI CONTRACTOR - 4553 SM-611 MINISTRY OF DEFENSE RENOVATIONS C-ICDC - FACILITIES CONSTRUCTION $1,205,000.00 $1,205,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1737 W27P4B-05-C-0015-NA-1 IRAQI CONTRACTOR - 4492 URI 22729 GENERATORS FOR PCH NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$17,397,780.00 $14,347,494.00 $3,050,286.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1738 W27P4B-05-C-0015-NA-2 IRAQI CONTRACTOR - 4492 URI 22732 TRANSFORMERS FOR PHC NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$6,816,300.00 $6,816,300.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1739 W27P4B-05-C-0015-NA-3 IRAQI CONTRACTOR - 4492 *URI#22729* P/C 92000 EQUIPMENT 
PROCUREMENT AND MODERNIZATION

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$170,000.00 $128,310.00 $41,690.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1740 W27P4B-05-C-0015-NA-4 IRAQI CONTRACTOR - 4492 *URI#28915* PHC SITE ELECTRICAL WORK C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$6,782,120.00 $2,541,980.00 $4,240,140.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1741 W27P4B-05-C-0016-NA-1 CONSOLIDATED GULF INTERNATIONAL 
TRADING

*URI #22392* BH03 PC92000 FURNITURE FOR 
PHC

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$14,384,976.07 $14,383,757.45 $1,218.62 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1742 W27P4B-05-M-0045-NA-1 IRAQI CONTRACTOR - 4740 FORCE PROTECTION AND LIFE SUPPORT FOR 3ID 
ISO IAF FORCES

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$60,830.00 $60,830.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1743 W27P4B-05-M-0045-NA-2 IRAQI CONTRACTOR - 4740 FORCE PROTECTION AND LIFE SUPPORT FOR 3ID 
ISO IAF FORCES

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$15,232.00 $15,232.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1744 W27P4B-05-M-0045-NA-3 IRAQI CONTRACTOR - 4740 FORCE PROTECTION AND LIFE SUPPORT FOR 3ID 
ISO IAF FORCES

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$16,720.00 $16,720.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1745 W27P4B-05-M-0045-NA-4 IRAQI CONTRACTOR - 4740 FORCE PROTECTION AND LIFE SUPPORT FOR 3ID 
ISO IAF FORCES

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$20,240.00 $20,240.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1746 W27P4B-05-M-0070-NA-1 IRAQI CONTRACTOR - 4251 *URI #22392* BH03 PC92000 FURNITURE FOR 
PHC

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$63,096.44 $63,096.44 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1747 W27P4B-05-M-0336-NA-1 IRAQI CONTRACTOR - 4691 FORCE PROTECTION AND LIFE SUPPORT FOR 3ID 
ISO IAF FORCES

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$33,500.00 $33,500.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1748 W27P4B-05-M-0336-NA-2 IRAQI CONTRACTOR - 4691 FORCE PROTECTION AND LIFE SUPPORT FOR 3ID 
ISO IAF FORCES

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$84,000.00 $84,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006
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1749 W27P4B-05-M-0814-NA-0001AA IRAQI CONTRACTOR - 4587 SM-613 CONTINGENCY FOR 302ND ING BN 

BARRACKS CONSTRUCTION
C-ICDC - FACILITIES CONSTRUCTION $103,239.00 $76,039.50 $27,199.50 CEFMS IRRF CONSTRUCTION 

THROUGH DECEMBER 2006

1750 W27P4B-05-M-0814-NA-1 IRAQI CONTRACTOR - 4587 SM-613 302ND ING BN BARRACKS 
CONSTRUCTION

C-ICDC - FACILITIES CONSTRUCTION $5,394,691.00 $5,394,691.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1751 W27P4B-05-M-0877-NA-1 IRAQI CONTRACTOR - 4644 FORCE PROTECTION AND LIFE SUPPORT FOR 3ID 
ISO IAF FORCES

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$31,250.00 $31,250.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1752 W27P4B-05-M-0878-NA-1 IRAQI CONTRACTOR - 4238 FORCE PROTECTION AND LIFE SUPPORT FOR 3ID 
ISO IAF FORCES

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$207,100.00 $207,100.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1753 W27P4B-05-M-1338-NA-1 IRAQI CONTRACTOR - 4800 IAF SUBSISTENCE, CLIMATE CONTROLLED TENT, 
TEXAS T-BARRIER MOVEMENT, GENERATOR, 
TRASH & PORT-A-JOHN SERVICE, UNIFORMS

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$28,000.00 $28,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1754 W27P4B-05-M-1585-NA-1 IRAQI CONTRACTOR - 4125 FORCE PROTECTION AND LIFE SUPPORT FOR 3ID 
ISO IAF FORCES

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$16,200.00 $16,200.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1755 W27P4C-05-A-0002-13-1 IRAQI CONTRACTOR - 4273 SM-792 36TH ENGR GP IA BOM, URI-20957 C-ICDC - FACILITIES CONSTRUCTION $6,271.00 $6,271.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1756 W27P4C-05-A-0004-19-1 IRAQI CONTRACTOR - 4637 SM-792 36TH ENGR GP IA BOM, URI-20957 C-ICDC - FACILITIES CONSTRUCTION $55,937.00 $55,937.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1757 W27P4C-05-A-0004-20-1 IRAQI CONTRACTOR - 4638 SM-792 36TH ENGR GP IA BOM, URI-20957 C-ICDC - FACILITIES CONSTRUCTION $37,187.00 $37,187.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1758 W27P4C-05-A-0004-28-1 IRAQI CONTRACTOR - 4637 SM-792 36TH ENGR GP IA BOM, URI-20957 C-ICDC - FACILITIES CONSTRUCTION $2,734.00 $2,734.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1759 W27P4C-05-A-0004-NA-1 IRAQI CONTRACTOR - 4637 SM-792 36TH ENGR GP IA BOM, URI-20957 C-ICDC - FACILITIES CONSTRUCTION $20,800.00 $20,800.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1760 W27P4C-05-A-0016-17-1 IRAQI CONTRACTOR - 4273 SM-792 36TH ENGR GP IA BOM, URI-20957 C-ICDC - FACILITIES CONSTRUCTION $42,277.00 $42,277.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1761 W27P4C-05-A-0027-1-1 GOLDEN CONTRACTING CO. SM-792 36TH ENGR GP IA BOM, URI-20957 C-ICDC - FACILITIES CONSTRUCTION $12,500.00 $12,500.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1762 W27P4C-05-A-0027-11-1 GOLDEN CONTRACTING CO. SM-792 36TH ENGR GP IA BOM, URI-20957 C-ICDC - FACILITIES CONSTRUCTION $9,085.00 $9,085.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1763 W27P4C-05-A-0027-12-1 GOLDEN CONTRACTING CO. SM-792 36TH ENGR GP IA BOM, URI-20957 C-ICDC - FACILITIES CONSTRUCTION $23,690.00 $23,690.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1764 W27P4C-05-A-0030-1-1 GOLDEN CONTRACTING CO. SM-792 36TH ENGR GP IA BOM, URI-20957 C-ICDC - FACILITIES CONSTRUCTION $12,843.00 $12,843.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1765 W27P4C-05-A-0030-7-1 GOLDEN CONTRACTING CO. SM-792 36TH ENGR GP IA BOM, URI-20957 C-ICDC - FACILITIES CONSTRUCTION $8,119.00 $8,119.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1766 W27P4C-05-M-0964-NA-1 IRAQI CONTRACTOR - 4234 TC-004 ITPC POST OFFICE REHABILITATION PIF#1 
TO 13 C-C-C0-003A TO C-C-C0-003M

C-TELECOM AND POSTAL CONSTRUCTION $271,691.00 $271,691.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1767 W27P4C-05-M-1725-5-1 IRAQI CONTRACTOR - 4125 FORCE PROTECTION AND LIFE SUPPORT FOR 3ID 
ISO IAF FORCES

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$8,100.00 $8,100.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1768 W27P4C-05-M-1748-NA-1 GOLDEN CONTRACTING CO. SM-792 36TH ENGR GP IA BOM, URI-20957 C-ICDC - FACILITIES CONSTRUCTION $71,400.00 $71,400.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1769 W27P4C-05-M-1760-NA-1 GOLDEN CONTRACTING CO. SM-792 36TH ENGR GP IA BOM, URI-20957 C-ICDC - FACILITIES CONSTRUCTION $5,880.00 $5,880.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1770 W27P4C-05-M-1764-NA-1 IRAQI CONTRACTOR - 4425 SM-792 36TH ENGR GP IA BOM, URI-20957 C-ICDC - FACILITIES CONSTRUCTION $3,374.00 $3,374.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1771 W27P4C-05-M-1766-NA-1 IRAQI CONTRACTOR - 4311 SM-792 36TH ENGR GP IA BOM, URI-20957 C-ICDC - FACILITIES CONSTRUCTION $1,250.00 $1,250.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1772 W27P4C-05-M-1780-NA-1 IRAQI CONTRACTOR - 4617 IAF SUBSISTENCE, CLIMATE CONTROLLED TENT, 
TEXAS T-BARRIER MOVEMENT, GENERATOR, 
TRASH & PORT-A-JOHN SERVICE, UNIFORMS

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$257,500.00 $257,500.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1773 W27P4C-05-M-1783-NA-1 GOLDEN CONTRACTING CO. SM-792 36TH ENGR GP IA BOM, URI-20957 C-ICDC - FACILITIES CONSTRUCTION $22,500.00 $22,500.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1774 W27P4C-05-M-1784-NA-1 IRAQI CONTRACTOR - 4583 SM-792 36TH ENGR GP IA BOM, URI-20957 C-ICDC - FACILITIES CONSTRUCTION $89,616.00 $89,616.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1775 W27P4C-05-M-1784-NA-2 IRAQI CONTRACTOR - 4583 SM-792 36TH ENGR GP IA BOM, URI-20957 C-ICDC - FACILITIES CONSTRUCTION $59,744.00 $59,744.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1776 W27P4C-05-M-1785-NA-1 IRAQI CONTRACTOR - 4415 IAF SUBSISTENCE, CLIMATE CONTROLLED TENT, 
TEXAS T-BARRIER MOVEMENT, GENERATOR, 
TRASH & PORT-A-JOHN SERVICE, UNIFORMS

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$103,400.00 $103,400.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1777 W27P4C-05-M-1797-NA-1 IRAQI CONTRACTOR - 4462 SM-792 36TH ENGR GP IA BOM, URI-20957 C-ICDC - FACILITIES CONSTRUCTION $7,900.00 $7,900.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1778 W27P4C-05-M-1866-NA-1 IRAQI CONTRACTOR - 4637 SM-792 36TH ENGR GP IA BOM, URI-20957 C-ICDC - FACILITIES CONSTRUCTION $12,367.00 $12,367.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1779 W27P4C-05-M-1922-NA-1 GOLDEN CONTRACTING CO. SM-792 36TH ENGR GP IA BOM, URI-20957 C-ICDC - FACILITIES CONSTRUCTION $1,978.00 $1,978.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006
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1780 W27P4C-05-M-1932-NA-1 GOLDEN CONTRACTING CO. SM-792 36TH ENGR GP IA BOM, URI-20957 C-ICDC - FACILITIES CONSTRUCTION $268.00 $268.00 $0.00 CEFMS IRRF CONSTRUCTION 

THROUGH DECEMBER 2006

1781 W27P4E-05-C-0012-NA-1 IRAQI CONTRACTOR - 4488 62000A1-2 MND NC EMERGENCY SEWERAGE 
REPAIR PROGRAMS

NC-SEWAGE NON-CONSTRUCTION $193,455.00 $193,455.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1782 W27P4E-05-C-0066-NA-1 IRAQI CONTRACTOR - 4005 VARIOUS PROJECTS FOR 1ST CAV ING BASES C-ICDC - FACILITIES CONSTRUCTION $200,000.00 $200,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1783 W27P4E-05-C-0280-NA-1 IRAQI CONTRACTOR - 4331 SM-563 A/204TH ING ACTIVITY CENTER C-ICDC - FACILITIES CONSTRUCTION $20,620.00 $20,620.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1784 W27P4E-05-C-0281-NA-1 IRAQI CONTRACTOR - 4036 62000A1-2 MND NC EMERGENCY SEWERAGE 
REPAIR PROGRAMS

NC-SEWAGE NON-CONSTRUCTION $145,800.00 $145,800.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1785 W27P4E-05-C-0282-NA-1 IRAQI CONTRACTOR - 4019 SM-565 LIVING QUARTERS FOR 213TH ING BN C-ICDC - FACILITIES CONSTRUCTION $199,910.00 $199,910.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1786 W27P4E-05-C-0284-NA-1 IRAQI CONTRACTOR - 4162 62000A1-2 MND NC EMERGENCY SEWERAGE 
REPAIR PROGRAMS

NC-SEWAGE NON-CONSTRUCTION $56,200.00 $56,200.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1787 W27P4E-05-C-0285-NA-1 IRAQI CONTRACTOR - 4172 62000A1-2 MND NC EMERGENCY SEWERAGE 
REPAIR PROGRAMS

NC-SEWAGE NON-CONSTRUCTION $41,270.00 $41,270.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1788 W27P4E-05-C-0288-NA-1 IRAQI CONTRACTOR - 4671 62000A1-2 MND NC EMERGENCY SEWERAGE 
REPAIR PROGRAMS

NC-SEWAGE NON-CONSTRUCTION $36,725.00 $36,725.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1789 W27P4E-05-C-0501-17-1 IRAQI CONTRACTOR - 4576 18852- REPAIR SCHOOLS NORTH REGION C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$76,532.00 $76,532.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1790 W27P4E-05-C-0502-19-1 IRAQI CONTRACTOR - 4013 18852- REPAIR SCHOOLS NORTH REGION C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$80,000.00 $75,000.00 $5,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1791 W27P4E-05-C-0503-16-1 IRAQI CONTRACTOR - 4367 18852- REPAIR SCHOOLS NORTH REGION C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$81,308.00 $81,308.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1792 W27P4E-05-C-0504-20-1 IRAQI CONTRACTOR - 4532 18852- REPAIR SCHOOLS NORTH REGION C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$66,400.00 $66,400.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1793 W27P4E-05-C-0505-14-1 IRAQI CONTRACTOR - 4414 18852- REPAIR SCHOOLS NORTH REGION C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$70,636.00 $70,636.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1794 W27P4E-05-C-0506-18-1 IRAQI CONTRACTOR - 4444 18852- REPAIR SCHOOLS NORTH REGION C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$41,260.00 $41,260.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1795 W27P4E-05-C-0507-13-1 IRAQI CONTRACTOR - 4444 18852- REPAIR SCHOOLS NORTH REGION C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$47,656.00 $47,656.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1796 W27P4E-05-C-0508-15-1 IRAQI CONTRACTOR - 4544 18852- REPAIR SCHOOLS NORTH REGION C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$83,978.00 $83,978.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1797 W27P4E-05-C-0574-NA-1 IRAQI CONTRACTOR - 4135 PW-090 UDARG321M CONSTRUCTION OF 
COMPACT WATER UNIT IN HAD MASKAR IN 
DIYALA GOVERNORATE

C-POTABLE WATER CONSTRUCTION $212,650.00 $212,650.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1798 W27P4E-05-C-0581-NA-1 IRAQI CONTRACTOR - 4687 18852- REPAIR SCHOOLS NORTH REGION C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$85,000.00 $85,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1799 W27P4E-05-C-0586-NA-1 IRAQI CONTRACTOR - 4008 18852- REPAIR SCHOOLS NORTH REGION C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$85,000.00 $85,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1800 W27P4E-05-C-0606-NA-1 DHIA GROUP PC 27000 SM-617 213TH ING BN HQ, BAQUABAH C-ICDC - FACILITIES CONSTRUCTION $43,000.00 $43,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1801 W27P4E-05-C-0607-NA-1 DHIA GROUP SM-572 ING CO CP’S 7 BARRACKS C-ICDC - FACILITIES CONSTRUCTION $23,000.00 $23,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1802 W27P4E-05-C-0609-NA-1 IRAQI CONTRACTOR - 4715 FIRESTATIONS RENOVATIONS - INCLUDES 10% 
CONTINGENCY $46,948.36

FACILITIES REPAIR IRAQ $29,039.00 $29,039.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1803 W27P4E-05-C-0610-NA-1 IRAQI CONTRACTOR - 4040 PC 27000 SM-617 213TH ING BN HQ, BAQUABAH C-ICDC - FACILITIES CONSTRUCTION $618,390.00 $618,390.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1804 W27P4E-05-C-0611-NA-1 IRAQI CONTRACTOR - 4040 SM-573 32ND BDE HQ INFRASTRUCTURE C-ICDC - FACILITIES CONSTRUCTION $481,424.00 $481,424.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1805 W27P4E-05-C-0612-NA-1 IRAQI CONTRACTOR - 4040 SM-572 ING CO CP’S 7 BARRACKS C-ICDC - FACILITIES CONSTRUCTION $655,498.00 $655,498.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1806 W27P4E-05-C-0996-NA-1 IRAQI CONTRACTOR - 4290 17648 - SJ-086 POLICE STATIONS IN 1ST ID AO FACILITIES REPAIR IRAQ $62,460.00 $62,460.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1807 W27P4E-05-C-1003-NA-1 IRAQI CONTRACTOR - 4443 BE-013 PC81000 SULAYMANIYAH AND KIRKUK 
SCHOOLS (14) CONSTRUCTION

C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$113,600.00 $113,600.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1808 W27P4E-05-C-3501-NA-1 IRAQI CONTRACTOR - 4229 19191- UDARG322M PW-090 KHAN BANI SAAD C-POTABLE WATER CONSTRUCTION $370,770.00 $370,770.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1809 W27P4F-05-M-0007-NA-1 IRAQI CONTRACTOR - 4528 17648 - SJ-086 POLICE STATIONS IN 1ST ID AO FACILITIES REPAIR IRAQ $160,300.00 $160,300.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1810 W27P4F-05-M-0008-NA-1 SINUR COMPANY 17648 - SJ-086 POLICE STATIONS IN 1ST ID AO FACILITIES REPAIR IRAQ $69,465.00 $69,465.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1811 W27P4F-05-M-0009-NA-1 SINUR COMPANY 17648 - SJ-086 POLICE STATIONS IN 1ST ID AO FACILITIES REPAIR IRAQ $20,420.00 $20,420.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006
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1812 W27P4F-05-M-0029-NA-1 HERISH COMPANY 17648 - SJ-086 POLICE STATIONS IN 1ST ID AO FACILITIES REPAIR IRAQ $24,204.00 $24,204.00 $0.00 CEFMS IRRF CONSTRUCTION 

THROUGH DECEMBER 2006

1813 W27P4F-05-M-0120-NA-1 IRAQI CONTRACTOR - 4376 SM-570 208TH ING BN, HQ BLDG C-ICDC - FACILITIES CONSTRUCTION $230,000.00 $230,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1814 W27P4F-05-M-0220-NA-1 IRAQI CONTRACTOR - 4258 *URI#20941* SM-793 K1 KIRKUK DFACS AND 
BAKERY

C-ICDC - FACILITIES CONSTRUCTION $460,000.00 $460,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1815 W27P4F-05-M-0221-NA-1 IRAQI CONTRACTOR - 4090 *URI#20941* SM-793 K1 KIRKUK DFACS AND 
BAKERY

C-ICDC - FACILITIES CONSTRUCTION $110,600.00 $110,600.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1816 W27P4F-05-M-0294-NA-1 ECC INTERNATIONAL LLC *URI#20941* SM-793 K1 KIRKUK DFACS AND 
BAKERY

C-ICDC - FACILITIES CONSTRUCTION $3,474.00 $3,474.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1817 W27P4F-05-M-IN03-NA-1 IRAQI CONTRACTOR - 4618 17648 - SJ-086 POLICE STATIONS IN 1ST ID AO FACILITIES REPAIR IRAQ $85,500.00 $85,500.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1818 W27P4F-05-M-P001-N/A-1 IRAQI CONTRACTOR - 4239 17648 - SJ-086 POLICE STATIONS IN 1ST ID AO FACILITIES REPAIR IRAQ $13,700.00 $13,700.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1819 W27P4I-05-C-0138-NA-1 IRAQI CONTRACTOR - 4079 SM-689 ZURBATIA POE MNSTCI & COE C-BORDER ENFORCEMENT CONSTRUCTION $1,543,212.00 $1,543,212.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1820 W27P4I-05-C-0153-NA-1 IRAQI CONTRACTOR - 4706 SJ 104 FIRE STATIONS FACILITIES REPAIR IRAQ $98,746.00 $98,746.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1821 W27P4I-05-C-0190-NA-1 IRAQI CONTRACTOR - 4719 SJ-020 GRD SOUTH COURTS RENOVATION C-JUDICIAL FACILITY CONSTRUCTION $136,771.00 $136,771.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1822 W27P4I-05-C-0191-NA-1 IRAQI CONTRACTOR - 4071 SJ-020 GRD SOUTH COURTS RENOVATION C-JUDICIAL FACILITY CONSTRUCTION $83,450.00 $83,450.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1823 W27P4I-05-C-0199-NA-1 IRAQI CONTRACTOR - 4075 SJ-020 GRD SOUTH COURTS RENOVATION C-JUDICIAL FACILITY CONSTRUCTION $89,750.00 $89,750.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1824 W27P4I-05-C-0243-NA-1 IRAQI CONTRACTOR - 4225 SJ-020 GRD SOUTH COURTS RENOVATION C-JUDICIAL FACILITY CONSTRUCTION $131,690.00 $131,690.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1825 W27P4I-05-C-0245-NA-1 IRAQI CONTRACTOR - 4919 SJ-020 GRD SOUTH COURTS RENOVATION C-JUDICIAL FACILITY CONSTRUCTION $46,900.00 $46,900.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1826 W27P4I-05-C-0271-NA-1 IRAQI CONTRACTOR - 4278 SJ 104 FIRE STATIONS FACILITIES REPAIR IRAQ $123,395.00 $123,395.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1827 W27P4J-05-A-0003-NA-1 AFW GROUP VARIOUS PROJECTS FOR 1ST CAV ING BASES C-ICDC - FACILITIES CONSTRUCTION $78,000.00 $78,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1828 W27P4J-05-D-0004-11-1 77 CONSTRUCTION 17648 - SJ-086 POLICE STATIONS IN 1ST ID AO FACILITIES REPAIR IRAQ $8,500.00 $8,500.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1829 W27P4J-05-D-0004-11-2 77 CONSTRUCTION 17648 - SJ-086 POLICE STATIONS IN 1ST ID AO FACILITIES REPAIR IRAQ $39,000.00 $39,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1830 W27P4J-05-M-0074-NA-1 IRAQI CONTRACTOR - 4271 62000A1-2 MND NC EMERGENCY SEWERAGE 
REPAIR PROGRAMS

NC-SEWAGE NON-CONSTRUCTION $519,956.00 $519,956.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1831 W27P4J-05-M-0086-NA-1 IRAQI CONTRACTOR - 4268 VARIOUS PROJECTS FOR 1ST CAV ING BASES C-ICDC - FACILITIES CONSTRUCTION $499,883.00 $499,883.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1832 W27P4J-05-M-0099-NA-1 DAR-AL JUBORI COMPANY 17648 - SJ-086 POLICE STATIONS IN 1ST ID AO FACILITIES REPAIR IRAQ $25,896.00 $25,896.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1833 W27P4J-05-M-0100-NA-1 DAR-AL JUBORI COMPANY 17648 - SJ-086 POLICE STATIONS IN 1ST ID AO FACILITIES REPAIR IRAQ $23,700.00 $23,700.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1834 W27P4J-05-M-0101-NA-1 IRAQI CONTRACTOR - 4442 17648 - SJ-086 POLICE STATIONS IN 1ST ID AO FACILITIES REPAIR IRAQ $72,609.00 $72,609.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1835 W27P4J-05-M-0119-NA-1 IRAQI CONTRACTOR - 4682 VARIOUS PROJECTS FOR 1ST CAV ING BASES C-ICDC - FACILITIES CONSTRUCTION $4,000.00 $4,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1836 W27P4J-05-M-0122-NA-1 IRAQI CONTRACTOR - 4490 62000A1-2 MND NC EMERGENCY SEWERAGE 
REPAIR PROGRAMS

NC-SEWAGE NON-CONSTRUCTION $23,200.00 $23,200.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1837 W27P4J-05-M-0133-NA-1 IRAQI CONTRACTOR - 4524 17648 - SJ-086 POLICE STATIONS IN 1ST ID AO FACILITIES REPAIR IRAQ $157,000.00 $157,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1838 W27P4J-05-M-0133-NA-2 IRAQI CONTRACTOR - 4524 17648 - SJ-086 POLICE STATIONS IN 1ST ID AO FACILITIES REPAIR IRAQ $5,000.00 $5,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1839 W27P4J-05-M-0133-NA-3 IRAQI CONTRACTOR - 4524 17648 - SJ-086 POLICE STATIONS IN 1ST ID AO FACILITIES REPAIR IRAQ $500.00 $500.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1840 W27P4J-05-M-0133-NA-4 IRAQI CONTRACTOR - 4524 17648 - SJ-086 POLICE STATIONS IN 1ST ID AO FACILITIES REPAIR IRAQ $3,000.00 $3,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1841 W27P4J-05-M-0138-NA-1 IRAQI CONTRACTOR - 4161 17648 - SJ-086 POLICE STATIONS IN 1ST ID AO FACILITIES REPAIR IRAQ $135,140.00 $135,140.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1842 W27P4J-05-M-0152-NA-1 IRAQI CONTRACTOR - 4664 SM-566 FORCE PROTECTION WALL AT SALAH 
A DIN

C-ICDC - FACILITIES CONSTRUCTION $12,900.00 $12,900.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1843 W27P4J-05-M-0153-NA-1 IRAQI CONTRACTOR - 4082 17648 - SJ-086 POLICE STATIONS IN 1ST ID AO FACILITIES REPAIR IRAQ $155,750.00 $155,750.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006
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1844 W27P4J-05-M-0158-NA-1 IRAQI CONTRACTOR - 4004 17648 - SJ-086 POLICE STATIONS IN 1ST ID AO FACILITIES REPAIR IRAQ $5,500.00 $5,500.00 $0.00 CEFMS IRRF CONSTRUCTION 

THROUGH DECEMBER 2006

1845 W27P4J-05-M-0165-NA-1 IRAQI CONTRACTOR - 4126 17648 - SJ-086 POLICE STATIONS IN 1ST ID AO FACILITIES REPAIR IRAQ $50,000.00 $50,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1846 W27P4J-05-M-0190-NA-1 IRAQI CONTRACTOR - 4146 VARIOUS PROJECTS FOR 1ST CAV ING BASES C-ICDC - FACILITIES CONSTRUCTION $51,216.00 $51,216.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1847 W27P4J-05-M-0191-NA-1 IRAQI CONTRACTOR - 4447 VARIOUS PROJECTS FOR 1ST CAV ING BASES C-ICDC - FACILITIES CONSTRUCTION $179,625.00 $179,625.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1848 W27P4J-05-M-0200-NA-1 IRAQI CONTRACTOR - 4005 VARIOUS PROJECTS FOR 1ST CAV ING BASES C-ICDC - FACILITIES CONSTRUCTION $200,000.00 $200,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1849 W27P4J-05-M-0215-NA-1 IRAQI CONTRACTOR - 4253 62000A1-2 MND NC EMERGENCY SEWERAGE 
REPAIR PROGRAMS

NC-SEWAGE NON-CONSTRUCTION $41,500.00 $26,000.00 $15,500.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1850 W27P4J-05-M-0216-NA-1 IRAQI CONTRACTOR - 4253 62000A1-2 MND NC EMERGENCY SEWERAGE 
REPAIR PROGRAMS

NC-SEWAGE NON-CONSTRUCTION $317,740.00 $317,740.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1851 W27P4J-05-M-0217-NA-1 IRAQI CONTRACTOR - 4253 62000A1-2 MND NC EMERGENCY SEWERAGE 
REPAIR PROGRAMS

NC-SEWAGE NON-CONSTRUCTION $332,517.00 $332,517.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1852 W27P4J-05-M-0239-NA-1 IRAQI CONTRACTOR - 4531 17648 - SJ-086 POLICE STATIONS IN 1ST ID AO FACILITIES REPAIR IRAQ $17,613.00 $17,613.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1853 W27P4J-05-M-0258-NA-1 IRAQI CONTRACTOR - 4556 VARIOUS PROJECTS FOR 1ST CAV ING BASES C-ICDC - FACILITIES CONSTRUCTION $393,200.00 $393,200.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1854 W27P4J-05-M-0263-NA-1 IRAQI CONTRACTOR - 4130 17648 - SJ-086 POLICE STATIONS IN 1ST ID AO FACILITIES REPAIR IRAQ $16,680.00 $16,680.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1855 W27P4J-05-M-0265-NA-1 IRAQI CONTRACTOR - 4412 17648 - SJ-086 POLICE STATIONS IN 1ST ID AO FACILITIES REPAIR IRAQ $35,390.00 $35,390.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1856 W27P4J-05-M-0269-NA-1 IRAQI CONTRACTOR - 4760 17648 - SJ-086 POLICE STATIONS IN 1ST ID AO FACILITIES REPAIR IRAQ $23,650.00 $23,650.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1857 W27P4J-05-M-0290-NA-1 BROTHER GROUP 17648 - SJ-086 POLICE STATIONS IN 1ST ID AO FACILITIES REPAIR IRAQ $25,000.00 $25,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1858 W27P4J-05-M-0293-NA-1 IRAQI CONTRACTOR - 4758 17648 - SJ-086 POLICE STATIONS IN 1ST ID AO FACILITIES REPAIR IRAQ $24,192.00 $24,192.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1859 W27P4J-05-M-0296-NA-1 IRAQI CONTRACTOR - 4585 17648 - SJ-086 POLICE STATIONS IN 1ST ID AO FACILITIES REPAIR IRAQ $28,000.00 $28,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1860 W27P4J-05-M-0297-NA-1 IRAQI CONTRACTOR - 4489 17648 - SJ-086 POLICE STATIONS IN 1ST ID AO FACILITIES REPAIR IRAQ $17,000.00 $17,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1861 W27P4J-05-M-0308-NA-1 IRAQI CONTRACTOR - 4173 17648 - SJ-086 POLICE STATIONS IN 1ST ID AO FACILITIES REPAIR IRAQ $45,506.75 $45,506.75 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1862 W27P4J-05-M-0309-NA-1 IRAQI CONTRACTOR - 4025 17648 - SJ-086 POLICE STATIONS IN 1ST ID AO FACILITIES REPAIR IRAQ $43,690.00 $43,690.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1863 W27P4J05-M-0314-NA-1 IRAQI CONTRACTOR - 4383 17501 SJ-084 POLICE STATIONS IN 1ST ID AO FACILITIES REPAIR IRAQ $516,775.00 $516,775.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1864 W27P4J-05-M-0316-NA-1 IRAQI CONTRACTOR - 4184 SM-621 RENOVATE 13 BLDGS AND PROVIDE 
GENERATORS

C-ICDC - FACILITIES CONSTRUCTION $285,730.00 $285,730.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1865 W27P4J-05-M-0324-NA-1 IRAQI CONTRACTOR - 4684 17648 - SJ-086 POLICE STATIONS IN 1ST ID AO FACILITIES REPAIR IRAQ $21,750.00 $21,750.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1866 W27P4J-05-M-0336-NA-1 DHIA GROUP SM-526 SHOWER FACILITIES FOR ING FACILITIES 
@ TIKRIT

C-ICDC - FACILITIES CONSTRUCTION $107,730.00 $107,730.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1867 W27P4J-05-M-0336-NA-2 DHIA GROUP SM-526 LATRINE FACILITIES FOR ING FACILITIES 
@ TIKRIT

C-ICDC - FACILITIES CONSTRUCTION $77,369.00 $77,369.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1868 W27P4J-05-M-0338-NA-1 IRAQI CONTRACTOR - 4574 17648 - SJ-086 POLICE STATIONS IN 1ST ID AO FACILITIES REPAIR IRAQ $59,525.00 $59,525.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1869 W27P4J-05-M-0350-NA-1 IRAQI CONTRACTOR - 4423 SM-631 TUZ MEDICAL FACILITY AND GARAGE 
FOR AMBULANCES ING

C-ICDC - FACILITIES CONSTRUCTION $82,715.00 $82,715.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1870 W27P4J-05-M-0363-NA-1 IRAQI CONTRACTOR - 4768 17648 - SJ-086 POLICE STATIONS IN 1ST ID AO FACILITIES REPAIR IRAQ $43,619.00 $43,619.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1871 W27P4J-05-M-0365-NA-1 REPAIR SCHOOLS GRN REGION 37 SCHOOLS C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$50,125.00 $50,125.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1872 W27P4J-05-M-0366-NA-1 REPAIR SCHOOLS GRN REGION 37 SCHOOLS C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$54,756.00 $54,756.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1873 W27P4J-05-M-0367-NA-1 REPAIR SCHOOLS GRN REGION 37 SCHOOLS C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$90,721.00 $90,721.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1874 W27P4J-05-M-0368-NA-1 REPAIR SCHOOLS GRN REGION 37 SCHOOLS C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$46,407.00 $46,407.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1875 W27P4J-05-M-0369-NA-1 REPAIR SCHOOLS GRN REGION 37 SCHOOLS C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$61,290.00 $61,290.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006
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1876 W27P4J-05-M-0370-NA-1 REPAIR SCHOOLS GRN REGION 37 SCHOOLS C-PUBLIC BUILDINGS CONSTRUCTION AND 

REPAIR CONSTRUCTION
$52,260.35 $52,260.35 $0.00 CEFMS IRRF CONSTRUCTION 

THROUGH DECEMBER 2006

1877 W27P4J-05-M-0371-NA-1 REPAIR SCHOOLS GRN REGION 37 SCHOOLS C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$49,284.00 $49,284.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1878 W27P4J-05-M-0372-NA-1 REPAIR SCHOOLS GRN REGION 37 SCHOOLS C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$43,911.50 $43,911.50 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1879 W27P4J-05-M-0373-NA-1 REPAIR SCHOOLS GRN REGION 37 SCHOOLS C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$60,750.00 $60,750.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1880 W27P4J-05-M-0374-NA-1 REPAIR SCHOOLS GRN REGION 37 SCHOOLS C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$45,981.00 $45,981.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1881 W27P4J-05-M-0375-NA-1 REPAIR SCHOOLS GRN REGION 37 SCHOOLS C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$49,921.00 $49,921.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1882 W27P4J-05-M-0376-NA-1 REPAIR SCHOOLS GRN REGION 37 SCHOOLS C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$115,204.20 $115,204.20 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1883 W27P4J-05-M-0377-NA-1 REPAIR SCHOOLS GRN REGION 37 SCHOOLS C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$40,224.00 $40,224.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1884 W27P4J-05-M-0378-NA-1 REPAIR SCHOOLS GRN REGION 37 SCHOOLS C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$83,140.00 $83,140.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1885 W27P4J-05-M-0379-NA-1 REPAIR SCHOOLS GRN REGION 37 SCHOOLS C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$126,227.00 $126,227.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1886 W27P4J-05-M-0380-NA-1 REPAIR SCHOOLS GRN REGION 37 SCHOOLS C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$63,220.00 $63,220.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1887 W27P4J-05-M-0381-NA-1 REPAIR SCHOOLS GRN REGION 37 SCHOOLS C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$176,130.00 $176,130.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1888 W27P4J-05-M-0382-NA-1 REPAIR SCHOOLS GRN REGION 37 SCHOOLS C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$40,035.00 $40,035.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1889 W27P4J-05-M-0383-NA-1 REPAIR SCHOOLS GRN REGION 37 SCHOOLS C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$92,507.00 $92,507.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1890 W27P4J-05-M-0384-NA-1 REPAIR SCHOOLS GRN REGION 37 SCHOOLS C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$47,470.00 $47,470.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1891 W27P4J-05-M-0385-NA-1 REPAIR SCHOOLS GRN REGION 37 SCHOOLS C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$93,015.00 $93,015.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1892 W27P4J-05-M-0386-NA-1 REPAIR SCHOOLS GRN REGION 37 SCHOOLS C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$49,580.00 $49,580.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1893 W27P4J-05-M-0387-NA-1 REPAIR SCHOOLS GRN REGION 37 SCHOOLS C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$56,785.00 $56,785.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1894 W27P4J-05-M-0389-NA-1 REPAIR SCHOOLS GRN REGION 37 SCHOOLS C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$70,095.00 $70,095.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1895 W27P4J-05-M-0390-NA-1 REPAIR SCHOOLS GRN REGION 37 SCHOOLS C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$57,105.00 $57,105.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1896 W27P4J-05-M-0391-NA-1 IRAQI CONTRACTOR - 4196 SM-561 ING 250 KVA GENERATOR C-ICDC - FACILITIES CONSTRUCTION $45,230.00 $45,230.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1897 W27P4J-05-M-0393-NA-1 IRAQI CONTRACTOR - 4015 17648 - SJ-086 POLICE STATIONS IN 1ST ID AO FACILITIES REPAIR IRAQ $61,625.00 $61,625.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1898 W27P4J-05-M-0405-NA-1 IRAQI CONTRACTOR - 4423 SM-630 TUZ AVIATION HANGERS RENOVATIONS 
ING

C-ICDC - FACILITIES CONSTRUCTION $89,935.00 $89,935.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1899 W27P4J-05-M-0407-NA-1 IRAQI CONTRACTOR - 4487 VARIOUS PROJECTS FOR 1ST CAV ING BASES C-ICDC - FACILITIES CONSTRUCTION $235,000.00 $235,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1900 W27P4J-05-M-0410-NA-1 SCIENTIFIC BUREAU SM-628 AD DULUYIAH FACILITIES ING C-ICDC - FACILITIES CONSTRUCTION $129,050.00 $129,050.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1901 W27P4J-05-M-0411-NA-1 IRAQI CONTRACTOR - 4486 17648 - SJ-086 POLICE STATIONS IN 1ST ID AO FACILITIES REPAIR IRAQ $59,134.00 $59,134.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1902 W27P4J-05-M-0430-NA-1 IRAQI CONTRACTOR - 4682 SM-655 GHALIBIYA CHECK POINT BUNKER FACILITIES REPAIR IRAQ $37,500.00 $37,500.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1903 W27P4J-05-M-0432-NA-1 DHIA GROUP 17648 - SJ-086 POLICE STATIONS IN 1ST ID AO FACILITIES REPAIR IRAQ $76,407.00 $76,407.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1904 W27P4J-05-M-0432-NA-2 DHIA GROUP 17648 - SJ-086 POLICE STATIONS IN 1ST ID AO C-MNSTCI-PC13000-FACILITIES REPAIR $45,843.00 $0.00 $45,843.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1905 W27P4J-05-M-0445-NA-1 IRAQI CONTRACTOR - 4776 SM-654 SAMARRA POLICE STATION 
CONSTRUCTION

FACILITIES REPAIR IRAQ $22,000.00 $22,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1906 W27P4J-05-M-0448-NA-1 REPAIR SCHOOLS GRN REGION 37 SCHOOLS C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$65,197.00 $65,197.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1907 W27P4J-05-M-0449-NA-1 REPAIR SCHOOLS GRN REGION 37 SCHOOLS C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$56,488.00 $56,488.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006
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1908 W27P4J-05-M-0450-NA-1 REPAIR SCHOOLS GRN REGION 37 SCHOOLS C-PUBLIC BUILDINGS CONSTRUCTION AND 

REPAIR CONSTRUCTION
$48,900.00 $48,900.00 $0.00 CEFMS IRRF CONSTRUCTION 

THROUGH DECEMBER 2006

1909 W27P4J-05-M-0453-NA-1 IRAQI CONTRACTOR - 4418 17648 - SJ-086 POLICE STATIONS IN 1ST ID AO FACILITIES REPAIR IRAQ $37,670.00 $37,670.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1910 W27P4J-05-M-0483-NA-1 IRAQI CONTRACTOR - 4780 17648 - SJ-086 POLICE STATIONS IN 1ST ID AO FACILITIES REPAIR IRAQ $24,400.00 $24,400.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1911 W27P4J-05-M-0512-NA-1 IRAQI CONTRACTOR - 4145 SM-709 FOB TINDERBOX GENERATORS TO 1ID C-POLICE ASSISTANCE CONSTRUCTION $180,750.00 $180,750.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1912 W27P4J-05-M-0514-NA-1 IRAQI CONTRACTOR - 4405 PC 27000 SM-578 RENOVATE FIVE BUILDINGS 
FOR KHALIS ING ANNEX

C-ICDC - FACILITIES CONSTRUCTION $198,000.00 $198,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1913 W27P4J-05-M-0520-NA-1 IRAQI CONTRACTOR - 4430 SM-632 BAQUBAH MAINTENANCE BAYS ING C-ICDC - FACILITIES CONSTRUCTION $187,999.00 $187,999.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1914 W27P4J-05-M-0525-NA-1 IRAQI CONTRACTOR - 4184 SM-713 FORCE PROTECTION FOR 4TH ING 
DIVISION HQS

C-ICDC - FACILITIES CONSTRUCTION $200,000.00 $200,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1915 W27P4J-05-M-0546-NA-1 IRAQI CONTRACTOR - 4423 17648 - SJ-086 POLICE STATIONS IN 1ST ID AO FACILITIES REPAIR IRAQ $16,200.00 $16,200.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1916 W27P4J-05-M-0551-NA-1 IRAQI CONTRACTOR - 4164 62000A1-2 MND NC EMERGENCY SEWERAGE 
REPAIR PROGRAMS

NC-SEWAGE NON-CONSTRUCTION $448,000.00 $448,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1917 W27P4J-05-M-0629-NA-1 17648 - SJ-086 POLICE STATIONS IN 1ST ID AO FACILITIES REPAIR IRAQ $9,611.00 $9,611.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1918 W27P4J-05-M-0654-NA-1 IRAQI CONTRACTOR - 4126 PW-090 UDARAG364M WASIRIA WATER 
TREATMENT SYSTEM

C-POTABLE WATER CONSTRUCTION $279,350.00 $279,350.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1919 W27P4J-05-M-0662-NA-1 IRAQI CONTRACTOR - 4081 SM-656 BALAD IPS PATROLS BUILDING FACILITIES REPAIR IRAQ $75,798.00 $75,798.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1920 W27P4J-05-M-0683-NA-1 IRAQI CONTRACTOR - 4295 17648 - SJ-086 POLICE STATIONS IN 1ST ID AO FACILITIES REPAIR IRAQ $24,833.00 $24,833.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1921 W27P4J-05-M-0729-NA-1 IRAQI CONTRACTOR - 4598 SM-654 SAMARRA POLICE STATION 
CONSTRUCTION

FACILITIES REPAIR IRAQ $152,010.00 $152,010.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1922 W27P4J-05-M-0783-NA-1 IRAQI CONTRACTOR - 4216 61000B1-2 MND NC EMERGENCY WATER REPAIR 
PROGRAMS

NC-WATER CONSERVATION NON-
CONSTRUCTION

$730,000.00 $730,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1923 W27P4J-05-M-0799-NA-1 IRAQI CONTRACTOR - 4372 17648 - SJ-086 POLICE STATIONS IN 1ST ID AO FACILITIES REPAIR IRAQ $11,400.00 $11,400.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1924 W27P4J-05-M-0859-NA-1 IRAQI CONTRACTOR - 4129 REPAIR SCHOOLS GRN REGION 37 SCHOOLS C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$92,160.00 $92,160.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1925 W27P4J-05-M-0958-NA-1 IRAQI CONTRACTOR - 4241 *URI#20940* SM-789 TIKRIT RTC BARRACKS C-ICDC - FACILITIES CONSTRUCTION $777,200.00 $777,200.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1926 W27P4J-05-M-0990-NA-1 77 CONSTRUCTION SM-795 CHECKPOINTS GUARDTOWERS FT. GABE, 
URI: 20981

C-ICDC - FACILITIES CONSTRUCTION $41,300.00 $41,300.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1927 W27P4J-05-W-0432-NA-1 DHIA GROUP 17648 - SJ-086 POLICE STATIONS IN 1ST ID AO FACILITIES REPAIR IRAQ $45,843.00 $45,843.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1928 W27P4K-05-C-2000-NA-1 IRAQI CONTRACTOR - 4468 17651- SJ-089 POLICE STATIONS FOR CAMP 
FREEDOM

FACILITIES REPAIR IRAQ $317,004.00 $317,004.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1929 W27P4K-05-C-2005-NA-1 IRAQI CONTRACTOR - 4717 UDARF310M FOR PW-090 C-POTABLE WATER CONSTRUCTION $57,508.00 $57,508.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1930 W27P4K-05-C-2006-NA-1 IRAQI CONTRACTOR - 4403 UDARF111M PW-090 C-POTABLE WATER CONSTRUCTION $185,064.00 $185,064.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1931 W27P4K-05-C-2007-NA-1 IRAQI CONTRACTOR - 4774 UDARF312M FOR PW-090 QADISH AND 
BAMARNE

C-POTABLE WATER CONSTRUCTION $84,143.00 $84,143.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1932 W27P4K-05-C-2008-NA-1 IRAQI CONTRACTOR - 4501 UDARF313M FOR PW-090 IN KHABAT AND 
SKAKHKY

C-POTABLE WATER CONSTRUCTION $64,253.00 $64,253.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1933 W27P4K-05-C-2015-NA-1 IRAQI CONTRACTOR - 4592 17651- SJ-089 POLICE STATIONS FOR CAMP 
FREEDOM

FACILITIES REPAIR IRAQ $652,650.00 $652,650.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1934 W27P4K-05-C-2042-NA-1 IRAQI CONTRACTOR - 4505 PW-090 UDARF334M INSTALLATION OF A NEW 
WELL AND ACCESSORIES IN GEBRAN VILLAGE IN 
DUHOK GOVERNAORATE.  THIS PROJECT WILL 
BE EXECUTED BY THE MSC.

C-POTABLE WATER CONSTRUCTION $74,412.00 $74,412.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1935 W27P4K-05-C-2044-NA-1 IRAQI CONTRACTOR - 4699 PW-090 UDARF339M BAROSHKY WATER 
PROJECT

C-POTABLE WATER CONSTRUCTION $158,000.00 $158,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1936 W27P4K-05-C-2045-NA-1 IRAQI CONTRACTOR - 4542 PW-090 UDARF341M, URI# 19490, DAHUK 
BOREHOLE PUMPS

C-POTABLE WATER CONSTRUCTION $493,715.00 $493,715.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1937 W27P4K-05-C-2046-NA-1 IRAQI CONTRACTOR - 4625 PW-090 UDARF382 MANSORYA WATER 
NETWORK

C-POTABLE WATER CONSTRUCTION $139,512.00 $139,512.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1938 W27P4K-05-C-2047-NA-1 IRAQI CONTRACTOR - 4432 PW-090 DAHUK CITY MALTA DISTRICT 1, 
UDARF340M

C-POTABLE WATER CONSTRUCTION $129,500.00 $129,500.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006
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1939 W27P4K-05-C-5005-NA-1 TABOUK COMMERCIAL AGENCIES TC-004 ITPC POST OFFICE REHABILITATION PIF#1 

TO 13 C-C-C0-003A TO C-C-C0-003M
C-TELECOM AND POSTAL CONSTRUCTION $80,500.00 $80,500.00 $0.00 CEFMS IRRF CONSTRUCTION 

THROUGH DECEMBER 2006

1940 W27P4K-05-C-5007-NA-1 IRAQI CONTRACTOR - 4089 TC-004 ITPC POST OFFICE REHABILITATION PIF#1 
TO 13 C-C-C0-003A TO C-C-C0-003M

C-TELECOM AND POSTAL CONSTRUCTION $129,999.00 $129,999.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1941 W27P4K-05-C-5022-NA-1 TABOUK COMMERCIAL AGENCIES TC-004 ITPC POST OFFICE REHABILITATION PIF#1 
TO 13 C-C-C0-003A TO C-C-C0-003M

C-TELECOM AND POSTAL CONSTRUCTION $16,246.00 $16,246.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1942 W27P4K-05-C-5025-NA-1 IRAQI CONTRACTOR - 4265 61000  B1-6  BAGHDAD EMERGENCY WATER 
REPAIR PROGRAMS

NC-WATER CONSERVATION NON-
CONSTRUCTION

$50,500.00 $50,500.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1943 W27P4K-05-C-5026-NA-1 GOLDEN TRIANGLE CONSTRUCTION CO LT 61000  B1-6  BAGHDAD EMERGENCY WATER 
REPAIR PROGRAMS

NC-WATER CONSERVATION NON-
CONSTRUCTION

$96,550.00 $96,550.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1944 W27P4K-05-C-5034-NA-1 IRAQI CONTRACTOR - 4236 PC-27000 SM-537 REFURBISH ONE 800 MAN ING 
BUILDING

C-ICDC - FACILITIES CONSTRUCTION $711,849.00 $711,849.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1945 W27P4K-05-C-5042-NA-1 IRAQI CONTRACTOR - 4668 61000  B1-6  BAGHDAD EMERGENCY WATER 
REPAIR PROGRAMS

NC-WATER CONSERVATION NON-
CONSTRUCTION

$129,500.00 $129,500.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1946 W27P4K-05-C-5061-NA-1 IRAQI CONTRACTOR - 4276 60000 J1  VARIOUS POTABLE WATER PROJECTS 
IN BAGHDAD

NC-POTABLE WATER NON-CONSTRUCTION $913,000.00 $913,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1947 W27P4K-05-C-5062-NA-1 IRAQI CONTRACTOR - 4062 60000 J1  VARIOUS POTABLE WATER PROJECTS 
IN BAGHDAD

NC-POTABLE WATER NON-CONSTRUCTION $913,000.00 $913,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1948 W27P4K-05-C-5063-NA-1 IRAQI CONTRACTOR - 4427 60000 J1  VARIOUS POTABLE WATER PROJECTS 
IN BAGHDAD

NC-POTABLE WATER NON-CONSTRUCTION $850,750.00 $850,750.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1949 W27P4K-05-C-5072-NA-1 IRAQI CONTRACTOR - 4016 61000  B1-6  BAGHDAD EMERGENCY WATER 
REPAIR PROGRAMS

NC-WATER CONSERVATION NON-
CONSTRUCTION

$450,050.00 $450,050.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1950 W27P4K-05-C-5078-NA-1 IRAQI CONTRACTOR - 4107 60000 J1  VARIOUS POTABLE WATER PROJECTS 
IN BAGHDAD

NC-POTABLE WATER NON-CONSTRUCTION $87,000.00 $87,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1951 W27P4K-05-C-5110-NA-1 IRAQI CONTRACTOR - 4174 PC:7000 URI:13539 TR-047 11VK CABLE TESTING 
- BIAP

C-AIRPORT CONSTRUCTION $26,000.00 $26,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1952 W27P4K-05-C-BW01-NA-1 IRAQI CONTRACTOR - 4040 17651- SJ-089 POLICE STATIONS FOR CAMP 
FREEDOM

FACILITIES REPAIR IRAQ $52,095.00 $52,095.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1953 W27P4K-05-M-0021-NA-1 ENGINEERING ISHBIVA SM-583 UM QASR AMMUNITION SUPPLY POINT C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$252,650.00 $252,650.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1954 W27P4K-05-M-0068-NA-1 IRAQI CONTRACTOR - 4445 SM-567 FORCE PROTECTION WALL AT KIRKUK C-ICDC - FACILITIES CONSTRUCTION $2,348.00 $2,348.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1955 W27P4K-05-M-2042-NA-1 IRAQI CONTRACTOR - 4052 FOOD AND FOOD PREPARATION MATERIAL 
SUPPLIES FOR 3,150 TROOPS FOR 50 DAYS

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$50,000.00 $50,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1956 W27P4K-05-M-2071-NA-1 IRAQI CONTRACTOR - 4505 PW-090 UDARF333M INSTALLATION OF A NEW 
WELL AND ACCESSORIES IN QASREEN VILLAGE 
IN DUHOK GOVERNORATE.

C-POTABLE WATER CONSTRUCTION $28,634.00 $28,634.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1957 W27P4K-05-M-2093-NA-1 IRAQI CONTRACTOR - 4594 17651- SJ-089 POLICE STATIONS FOR CAMP 
FREEDOM

FACILITIES REPAIR IRAQ $513,705.00 $513,705.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1958 W27P4K-05-M-2134-NA-1 IRAQI CONTRACTOR - 4594 17651- SJ-089 POLICE STATIONS FOR CAMP 
FREEDOM

FACILITIES REPAIR IRAQ $137,700.00 $137,700.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1959 W27P4K-05-M-2145-NA-1 IRAQI CONTRACTOR - 4361 FUNDS ARE PROVIDED TO PURCHASE 4X4 
TOYOTA HILUXS VEHICLES FOR THE 104TH, 
105TH, AND 108TH IRAQI ARMY BATTALIONS

NC-ICDC - EQUIPMENT NON-
CONSTRUCTION

$615,000.00 $615,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1960 W27P4K-05-M-2176-NA-1 IRAQI CONTRACTOR - 4327 17651- SJ-089 POLICE STATIONS FOR CAMP 
FREEDOM

FACILITIES REPAIR IRAQ $151,150.00 $151,150.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1961 W27P4K-05-M-2190-NA-1 IRAQI CONTRACTOR - 4438 SM-791 FT. TAL AFAR FACILITIES C-ICDC - FACILITIES CONSTRUCTION $984,900.00 $984,900.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1962 W27P4K-05-M-2192-NA-1 77 CONSTRUCTION SM-790 FORCE PROTECTION FOR FOB SYKES, 
URI: 20939, PC 27000

C-ICDC - FACILITIES CONSTRUCTION $270,000.00 $270,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1963 W27P4K-05-M-2192-NA-2 77 CONSTRUCTION SM-790 FORCE PROTECTION FOR FOB SYKES, 
URI: 20939, PC 27000

C-ICDC - FACILITIES CONSTRUCTION $197,780.00 $197,780.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1964 W27P4K-05-M-2198-NA-1 77 CONSTRUCTION SM-790 FORCE PROTECTION FOR FOB SYKES, 
URI: 20939, PC 27000

C-ICDC - FACILITIES CONSTRUCTION $37,800.00 $37,800.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1965 W27P4K-05-M-2199-NA-1 77 CONSTRUCTION SM-790 FORCE PROTECTION FOR FOB SYKES, 
URI: 20939, PC 27000

C-ICDC - FACILITIES CONSTRUCTION $993,600.00 $993,600.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1966 W27P4K-05-M-2200-NA-1 IRAQI CONTRACTOR - 4349 38 2005 TOYOTA HILUX 4X4 PICKUP TRUCKS NC-ICDC - EQUIPMENT NON-
CONSTRUCTION

$798,000.00 $798,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1967 W27P4K-05-M-2201-NA-1 IRAQI CONTRACTOR - 4349 47 - 2005 TOYOTA HILUX 4X4 PICKUPS NC-ICDC - EQUIPMENT NON-
CONSTRUCTION

$987,000.00 $987,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1968 W27P4K-05-M-2219-NA-1 IRAQI CONTRACTOR - 4189 17651- SJ-089 POLICE STATIONS FOR CAMP 
FREEDOM

FACILITIES REPAIR IRAQ $140,900.00 $140,900.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1969 W27P4K-05-M-2221-NA-1 IRAQI CONTRACTOR - 4604 *URI#21282* SM-818 SINJAR IRAQI ARMY BASE C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$990,331.00 $990,331.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006
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1970 W27P4K-05-M-2256-NA-1 IRAQI CONTRACTOR - 4313 17651- SJ-089 POLICE STATIONS FOR CAMP 

FREEDOM
FACILITIES REPAIR IRAQ $23,000.00 $23,000.00 $0.00 CEFMS IRRF CONSTRUCTION 

THROUGH DECEMBER 2006

1971 W27P4K-05-M-2262-NA-1 IRAQI CONTRACTOR - 4189 17651- SJ-089 POLICE STATIONS FOR CAMP 
FREEDOM

FACILITIES REPAIR IRAQ $246,704.00 $246,704.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1972 W27P4K-05-M-2280-NA-1 IRAQI CONTRACTOR - 4594 17651- SJ-089 POLICE STATIONS FOR CAMP 
FREEDOM

FACILITIES REPAIR IRAQ $18,000.00 $18,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1973 W52H09-05-C-0058-NA-1 STURM, RUGER & COMPANY, INC. BATTALION SETS NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$1,271,700.00 $1,271,700.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1974 W52H09-05-C-0059-NA-0001AA IRAQI CONTRACTOR - 4711 BATTALION SETS NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$1,756,550.00 $1,756,550.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1975 W52P1J-05-D-0004-3-2 AECOM GOVERNMENT SERVICES INC INITIAL PAYMENT FOR THE IAF NATIONAL 
MAINTENANCE CONTRACT

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$11,500,000.00 $11,499,997.93 $2.07 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1976 W56HZV-04-D-0181-1-0001AA ANHAM JOINT VENTURE BATTALION SETS NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$121,804,574.40 $121,804,574.40 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1977 W56HZV-04-D-0181-2-0001AA ANHAM JOINT VENTURE 24000 C5 - SHORT AND LONG RANGE RADIO NC-ICDC - EQUIPMENT NON-
CONSTRUCTION

$1,268,798.44 $1,268,798.44 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1978 W56HZV-04-D-0181-3-1 ANHAM JOINT VENTURE BATTALION SETS NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$123,896,435.80 $123,624,104.40 $272,331.47 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1979 W56HZV-04-D-0181-4-1 ANHAM JOINT VENTURE BATTALION SETS NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$10,339,145.06 $10,335,945.06 $3,200.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1980 W56HZV-04-D-0181-9999-0001AA ANHAM JOINT VENTURE BATTALION SETS NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$513,065.83 $0.00 $513,065.83 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1981 W56HZV-04-D-0221-1-0001AA CONLEY & ASSOCIATES, INC. VEHICLES AND HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$312,037.84 $293,318.56 $18,719.28 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1982 W56HZV-04-D-0221-1-0001AC CONLEY & ASSOCIATES, INC. 33000J  VARIOUS VEHICLES NC-DETENTION FACILITY NON-
CONSTRUCTION

$35,057.20 $33,310.51 $1,746.69 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1983 W56HZV-04-D-0221-2-1001AA CONLEY & ASSOCIATES, INC. VEHICLES AND HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$488,124.97 $488,124.97 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1984 W56HZV-04-D-0221-2-1001AB CONLEY & ASSOCIATES, INC. 33000J  VARIOUS VEHICLES NC-DETENTION FACILITY NON-
CONSTRUCTION

$28,713.23 $21,863.91 $6,849.32 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1985 W56HZV-04-D-0221-2-1001AC CONLEY & ASSOCIATES, INC. 5-TON CARGO TRUCK AND PANEL VANS 
74000C5

NC-TELECOM AND POSTAL NON-
CONSTRUCTION

$14,356.62 $11,646.80 $2,709.82 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1986 W56HZV-04-D-0221-2-1002AA CONLEY & ASSOCIATES, INC. VEHICLES AND HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$175,051.46 $76,539.67 $98,511.79 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1987 W56HZV-04-D-0221-2-1002AB CONLEY & ASSOCIATES, INC. 33000J  VARIOUS VEHICLES NC-DETENTION FACILITY NON-
CONSTRUCTION

$1,900.49 $360.02 $1,540.47 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1988 W56HZV-04-D-0221-2-1002AC CONLEY & ASSOCIATES, INC. 5-TON CARGO TRUCK AND PANEL VANS 
74000C5

NC-TELECOM AND POSTAL NON-
CONSTRUCTION

$1,824.72 $1,772.26 $52.46 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1989 W56HZV-04-D-0221-2-1006AA CONLEY & ASSOCIATES, INC. VEHICLES AND HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$27,805.43 $0.00 $27,805.43 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1990 W56HZV-04-D-0221-2-1006AB CONLEY & ASSOCIATES, INC. 33000J  VARIOUS VEHICLES NC-DETENTION FACILITY NON-
CONSTRUCTION

$7,425.05 $0.00 $7,425.05 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1991 W56HZV-04-D-0221-2-1006AC CONLEY & ASSOCIATES, INC. 5-TON CARGO TRUCK AND PANEL VANS 
74000C5

NC-TELECOM AND POSTAL NON-
CONSTRUCTION

$60.65 $0.00 $60.65 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1992 W56HZV-04-D-0221-3-0001AF CONLEY & ASSOCIATES, INC. MINI PUMPER - MEDIUM RESCUE TRUCKS NC-FIRE SERVICES NON-CONSTRUCTION $14,129.71 $0.00 $14,129.71 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1993 W56HZV-04-D-0221-3-0001AG CONLEY & ASSOCIATES, INC. 60000 C2 - 10,000 L WATER TRUCKS NC-POTABLE WATER NON-CONSTRUCTION $10,130.68 $8,549.99 $1,580.69 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1994 W56HZV-04-D-0221-3-1 CONLEY & ASSOCIATES, INC. VEHICLES AND HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$254,732.25 $218,806.27 $35,925.98 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1995 W56HZV-04-D-0221-3-2 CONLEY & ASSOCIATES, INC. 33000J  VARIOUS VEHICLES NC-DETENTION FACILITY NON-
CONSTRUCTION

$20,093.63 $19,240.82 $852.81 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1996 W56HZV-04-D-0221-3-3 CONLEY & ASSOCIATES, INC. CESSPOOL EMPTIER TRUCKS NC-SEWAGE NON-CONSTRUCTION $16,071.11 $269.59 $15,801.52 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1997 W56HZV-04-D-0221-3-4 CONLEY & ASSOCIATES, INC. 92000A2  REFRIGERATED TRANSPORT VEHICLE NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$50,882.28 $43,961.29 $6,920.99 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1998 W56HZV-04-D-0221-3-5 CONLEY & ASSOCIATES, INC. 60000 C2 - 10,000 L WATER TRUCKS NC-POTABLE WATER NON-CONSTRUCTION $20,546.61 $3,143.01 $17,403.60 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1999 W56HZV-04-D-0221-4-1004AA CONLEY & ASSOCIATES, INC. VEHICLES AND HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$269,776.99 $203,189.25 $66,587.74 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2000 W56HZV-04-D-0221-4-1004AB CONLEY & ASSOCIATES, INC. 92000A2  REFRIGERATED TRANSPORT VEHICLE NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$8,302.80 $0.00 $8,302.80 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2001 W56HZV-04-D-0221-4-1004AC CONLEY & ASSOCIATES, INC. 70000 B2 - FIRE TRUCKS NC-AIRPORT NON-CONSTRUCTION $12,705.67 $10,099.30 $2,606.37 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006
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2002 W56HZV-04-D-0221-4-1004AD CONLEY & ASSOCIATES, INC. CESSPOOL EMPTIER TRUCKS NC-SEWAGE NON-CONSTRUCTION $1,367.82 $1,319.95 $47.87 CEFMS IRRF NON-CONSTRUCTION 

THROUGH DECEMBER 2006

2003 W56HZV-04-D-0221-4-1004AE CONLEY & ASSOCIATES, INC. 62000C2  CESSPIT JETTING TRUCKS NC-SEWAGE NON-CONSTRUCTION $6,232.47 $1,319.95 $4,912.52 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2004 W56HZV-04-D-0221-4-1004AF CONLEY & ASSOCIATES, INC. 60000 C2 - 10,000 L WATER TRUCKS NC-POTABLE WATER NON-CONSTRUCTION $1,367.82 $1,319.95 $47.87 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2005 W56HZV-04-D-0221-4-1004AG CONLEY & ASSOCIATES, INC. 60000 C1 - 16,000L WATER TRUCKS NC-POTABLE WATER NON-CONSTRUCTION $1,367.82 $0.00 $1,367.82 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2006 W56HZV-04-D-0221-4-1004AH CONLEY & ASSOCIATES, INC. 62000C1  VACUUM TRUCKS NC-SEWAGE NON-CONSTRUCTION $1,367.83 $1,018.51 $349.32 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2007 W56HZV-04-D-0221-4-1004AJ CONLEY & ASSOCIATES, INC. FIRE TRUCKS NC-FIRE SERVICES NON-CONSTRUCTION $5,116.35 $5,024.93 $91.42 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2008 W56HZV-04-D-0221-4-1004AK CONLEY & ASSOCIATES, INC. MINI PUMPER - MEDIUM RESCUE TRUCKS NC-FIRE SERVICES NON-CONSTRUCTION $2,558.18 $0.00 $2,558.18 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2009 W56HZV-04-D-0221-4-1004AL CONLEY & ASSOCIATES, INC. 33000J  VARIOUS VEHICLES NC-DETENTION FACILITY NON-
CONSTRUCTION

$32,627.03 $14,513.74 $18,113.29 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2010 W56HZV-04-D-0221-4-1004AM CONLEY & ASSOCIATES, INC. 33000 J3 - GASOLINE/DIESEL TANK TRUCK 6 
SPEED; REAR SUSPENSION; AIR RIDE; 2700 GAL 
TANK CAPACITY

NC-DETENTION FACILITY NON-
CONSTRUCTION

$2,558.18 $2,532.24 $25.94 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2011 W56HZV-04-D-0221-4-1004AN CONLEY & ASSOCIATES, INC. 33000 J2 - (4) 3200-4200 GAL BAFFLED STEEL 
TANK APPROPRIATE FOR SEWAGE, FIXED ON 
THE TRUCK WITH BODY FOR GENERAL CARGO.

NC-DETENTION FACILITY NON-
CONSTRUCTION

$2,558.18 $611.10 $1,947.08 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2012 W56HZV-04-D-0221-4-1005AA CONLEY & ASSOCIATES, INC. VEHICLES AND HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$212,487.20 $125,768.24 $86,718.96 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2013 W56HZV-04-D-0221-4-1005AB CONLEY & ASSOCIATES, INC. 92000A2  REFRIGERATED TRANSPORT VEHICLE NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$6,559.37 $4,528.08 $2,031.29 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2014 W56HZV-04-D-0221-4-1005AC CONLEY & ASSOCIATES, INC. 70000 B2 - FIRE TRUCKS NC-AIRPORT NON-CONSTRUCTION $11,987.74 $0.00 $11,987.74 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2015 W56HZV-04-D-0221-4-1005AD CONLEY & ASSOCIATES, INC. CESSPOOL EMPTIER TRUCKS NC-SEWAGE NON-CONSTRUCTION $1,686.41 $0.00 $1,686.41 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2016 W56HZV-04-D-0221-4-1005AE CONLEY & ASSOCIATES, INC. 62000C2  CESSPIT JETTING TRUCKS NC-SEWAGE NON-CONSTRUCTION $329.48 $0.00 $329.48 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2017 W56HZV-04-D-0221-4-1005AF CONLEY & ASSOCIATES, INC. 60000 C2 - 10,000 L WATER TRUCKS NC-POTABLE WATER NON-CONSTRUCTION $1,686.41 $0.00 $1,686.41 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2018 W56HZV-04-D-0221-4-1005AG CONLEY & ASSOCIATES, INC. 60000 C1 - 16,000L WATER TRUCKS NC-POTABLE WATER NON-CONSTRUCTION $1,686.42 $0.00 $1,686.42 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2019 W56HZV-04-D-0221-4-1005AH CONLEY & ASSOCIATES, INC. 62000C1  VACUUM TRUCKS NC-SEWAGE NON-CONSTRUCTION $1,686.43 $0.00 $1,686.43 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2020 W56HZV-04-D-0221-4-1005AJ CONLEY & ASSOCIATES, INC. FIRE TRUCKS NC-FIRE SERVICES NON-CONSTRUCTION $6,308.04 $0.00 $6,308.04 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2021 W56HZV-04-D-0221-4-1005AK CONLEY & ASSOCIATES, INC. MINI PUMPER - MEDIUM RESCUE TRUCKS NC-FIRE SERVICES NON-CONSTRUCTION $3,154.02 $0.00 $3,154.02 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2022 W56HZV-04-D-0221-4-1005AL CONLEY & ASSOCIATES, INC. 33000J  VARIOUS VEHICLES NC-DETENTION FACILITY NON-
CONSTRUCTION

$21,839.86 $0.00 $21,839.86 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2023 W56HZV-04-D-0221-4-1005AM CONLEY & ASSOCIATES, INC. 33000 J3 - GASOLINE/DIESEL TANK TRUCK 6 
SPEED; REAR SUSPENSION; AIR RIDE; 2700 GAL 
TANK CAPACITY

NC-DETENTION FACILITY NON-
CONSTRUCTION

$3,154.02 $0.00 $3,154.02 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2024 W56HZV-04-D-0221-4-1005AN CONLEY & ASSOCIATES, INC. 33000 J2 - (4) 3200-4200 GAL BAFFLED STEEL 
TANK APPROPRIATE FOR SEWAGE, FIXED ON 
THE TRUCK WITH BODY FOR GENERAL CARGO.

NC-DETENTION FACILITY NON-
CONSTRUCTION

$3,154.02 $0.00 $3,154.02 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2025 W56HZV-04-D-B002-1-0001AA NAVISTAR VEHICLES AND HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$5,352,627.00 $5,352,627.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2026 W56HZV-04-D-B002-1-0001AB NAVISTAR 33000J  VARIOUS VEHICLES NC-DETENTION FACILITY NON-
CONSTRUCTION

$375,755.00 $375,755.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2027 W56HZV-04-D-B002-2-0001AA NAVISTAR 33000J  VARIOUS VEHICLES NC-DETENTION FACILITY NON-
CONSTRUCTION

$281,961.00 $281,961.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2028 W56HZV-04-D-B009-1-1 IRAQI CONTRACTOR - 4624 5-TON CARGO TRUCK AND PANEL VANS 
74000C5

NC-TELECOM AND POSTAL NON-
CONSTRUCTION

$482,273.00 $482,273.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2029 W56HZV-04-D-B009-2-1 IRAQI CONTRACTOR - 4624 5-TON CARGO TRUCK AND PANEL VANS 
74000C5

NC-TELECOM AND POSTAL NON-
CONSTRUCTION

$1,112,091.50 $1,112,091.50 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2030 W56HZV-04-D-B010-1-0001AA JAMES WORLDWIDE SALES, INC. VEHICLES AND HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$8,313,486.00 $8,313,486.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2031 W56HZV-04-D-B010-1-0002AB JAMES WORLDWIDE SALES, INC. 33000J  VARIOUS VEHICLES NC-DETENTION FACILITY NON-
CONSTRUCTION

$196,994.00 $196,994.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006
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2032 W56HZV-04-D-B010-2-1 JAMES WORLDWIDE SALES, INC. BUSES, 45PAX 100 EA PLUS SUPPLEMENTAL 

MANUALS
NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$9,772,753.94 $9,772,753.94 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2033 W56HZV-04-D-B011-1-0001AA OSHKOSH TRUCK CORP. VEHICLES AND HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$472,103.88 $472,103.88 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2034 W56HZV-04-D-B011-2-1 OSHKOSH TRUCK CORP. VEHICLES AND HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$241,855.68 $0.00 $241,855.68 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2035 W56HZV-04-D-B012-1-0001AA TEREX CORPORATION VEHICLES AND HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$155,877.00 $155,877.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2036 W56HZV-04-D-B013-1-0001AA GROVE US LLC VEHICLES AND HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$1,586,298.00 $1,586,298.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2037 W56HZV-04-D-B013-2-0001AA GROVE US LLC 50000 A4 - VEHICLES & HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$6,049,654.00 $6,049,654.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2038 W56HZV-04-D-B014-1-1 ALTEC INDUSTRIES INC. VEHICLES AND HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$2,191,697.20 $2,191,697.20 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2039 W56HZV-04-D-B014-2-1 ALTEC INDUSTRIES INC. 50000 A4 - VEHICLES & HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$8,207,680.00 $8,207,680.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2040 W56HZV-04-D-B015-1-1 TEREX CORPORATION VEHICLES AND HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$310,418.00 $310,418.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2041 W56HZV-04-D-B015-2-0001AA TEREX CORPORATION 50000 A4 - VEHICLES & HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$929,754.00 $929,754.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2042 W56HZV-04-D-B015-3-0152AA TEREX CORPORATION *URI#41060* THREE 30T TEREX CRANES NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$938,109.00 $0.00 $938,109.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2043 W56HZV-04-D-B015-3-0152AB TEREX CORPORATION VEHICLES AND HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$312,703.00 $0.00 $312,703.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2044 W56HZV-04-D-B016-1-0001AA GROVE US LLC VEHICLES AND HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$2,230,625.00 $2,230,625.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2045 W56HZV-04-D-B016-2-1 GROVE US LLC 50000 A4 - VEHICLES & HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$7,926,520.00 $7,926,520.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2046 W56HZV-04-D-B016-3-0161AA GROVE US LLC VEHICLES AND HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$1,981,630.00 $1,981,630.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2047 W56HZV-04-D-B017-1-0001AA GROVE US LLC VEHICLES AND HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$632,756.00 $632,756.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2048 W56HZV-04-D-B017-2-0001AA GROVE US LLC 50000 A4 - VEHICLES & HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$3,210,888.00 $3,210,888.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2049 W56HZV-04-D-B018-1-0001AA GROVE US LLC VEHICLES AND HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$862,935.00 $862,935.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2050 W56HZV-04-D-B018-2-0181AB GROVE US LLC 50000 A4 - VEHICLES & HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$787,435.00 $787,435.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2051 W56HZV-04-D-B019-1-1 TEREX CORPORATION VEHICLES AND HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$1,085,100.00 $1,085,100.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2052 W56HZV-04-D-B020-1-0001AA NAVISTAR VEHICLES AND HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$1,422,645.00 $1,422,645.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2053 W56HZV-04-D-B020-2-0001AA NAVISTAR 50000 A4 - VEHICLES & HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$5,775,696.00 $5,775,696.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2054 W56HZV-04-D-B022-1-0001AA TEREX CORPORATION VEHICLES AND HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$677,090.00 $677,090.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2055 W56HZV-04-D-B022-2-0001AA TEREX CORPORATION 50000 A4 - VEHICLES & HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$2,818,578.00 $2,818,578.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2056 W56HZV-04-D-B023-1-0001AA NAVISTAR VEHICLES AND HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$634,496.00 $634,496.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2057 W56HZV-04-D-B023-2-0001AA NAVISTAR 50000 A4 - VEHICLES & HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$2,275,848.00 $2,275,848.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2058 W56HZV-04-D-B024-1-0001AA NAVISTAR VEHICLES AND HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$354,726.00 $354,726.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2059 W56HZV-04-D-B024-2-0001AA NAVISTAR 50000 A4 - VEHICLES & HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$1,409,640.00 $1,409,640.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2060 W56HZV-04-D-B027-1-0001AA CATERPILLAR INC VEHICLES AND HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$1,291,111.00 $1,291,111.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2061 W56HZV-04-D-B028-1-0001AA CATERPILLAR INC VEHICLES AND HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$612,025.00 $612,025.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2062 W56HZV-04-D-B028-2-1 CATERPILLAR INC 50000 A4 - VEHICLES & HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$3,305,214.00 $3,305,214.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2063 W56HZV-04-D-B030-1-0001AA S C ROMAN SA VEHICLES AND HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$596,750.00 $596,750.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006
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2064 W56HZV-04-D-B030-3-1 S C ROMAN SA VEHICLES AND HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-

CONSTRUCTION
$124,650.00 $105,952.50 $18,697.50 CEFMS IRRF NON-CONSTRUCTION 

THROUGH DECEMBER 2006

2065 W56HZV-04-D-B032-1-0001AA CERTIFIED STAINLESS SERVICE, INC. VEHICLES AND HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$348,338.00 $343,838.00 $4,500.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2066 W56HZV-04-D-B032-2-1 CERTIFIED STAINLESS SERVICE, INC. 50000 A4 - VEHICLES & HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$1,203,433.00 $1,203,433.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2067 W56HZV-04-D-B032-3-1 CERTIFIED STAINLESS SERVICE, INC. VEHICLES AND HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$361,030.00 $361,030.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2068 W56HZV-04-D-B032-5-1 CERTIFIED STAINLESS SERVICE, INC. *URI#41060* FOUR VACUUM TRUCKS NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$722,060.00 $0.00 $722,060.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2069 W56HZV-04-D-B033-1-0001AA WINDMILL INTERNATI0NAL, LTD VEHICLES AND HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$150,027.00 $150,027.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2070 W56HZV-04-D-B033-2-0001AA WINDMILL INTERNATI0NAL, LTD 50000 A4 - VEHICLES & HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$698,026.00 $698,026.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2071 W56HZV-04-D-B035-1-0001AA TEREX CORPORATION VEHICLES AND HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$1,187,479.98 $1,187,479.98 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2072 W56HZV-04-D-B035-2-2 TEREX CORPORATION 50000 A4 - VEHICLES & HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$4,732,000.00 $4,732,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2073 W56HZV-04-D-B036-1-0001AA TEREX CORPORATION VEHICLES AND HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$1,045,728.00 $1,045,728.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2074 W56HZV-04-D-B039-1-1 NAVISTAR VEHICLES AND HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$480,529.00 $480,529.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2075 W56HZV-04-D-B039-1-2 NAVISTAR 50000 A4 - VEHICLES & HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$2,388,170.00 $2,388,170.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2076 W56HZV-04-D-B040-1-0001AA NAVISTAR VEHICLES AND HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$189,438.00 $189,438.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2077 W56HZV-04-D-B040-2-0001AA NAVISTAR 50000 A4 - VEHICLES & HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$748,488.00 $748,488.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2078 W56HZV-04-D-B041-1-1 S C ROMAN SA VEHICLES AND HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$1,413,138.00 $1,413,138.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2079 W56HZV-04-D-B041-2-0001AA S C ROMAN SA 70000 B2 - FIRE TRUCKS NC-AIRPORT NON-CONSTRUCTION $702,819.00 $702,819.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2080 W56HZV-04-D-B042-1-0001AA S C ROMAN SA VEHICLES AND HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$188,300.00 $188,300.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2081 W56HZV-04-D-B042-2-0421AA S C ROMAN SA VEHICLES AND HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$1,307,600.00 $1,307,600.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2082 W56HZV-04-D-B043-1-0001AA ROSENBAUER AMERICA, LLC VEHICLES AND HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$421,190.15 $421,190.15 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2083 W56HZV-04-D-B044-1-0001AA ROSENBAUER AMERICA, LLC VEHICLES AND HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$1,099,116.99 $1,099,116.99 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2084 W56HZV-04-D-B044-2-1 ROSENBAUER AMERICA, LLC VEHICLES AND HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$1,112,885.00 $1,112,885.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2085 W56HZV-04-D-B045-1-1 ROSENBAUER AMERICA, LLC VEHICLES AND HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$844,127.44 $844,127.44 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2086 W56HZV-04-D-B046-1-0001AA ROSENBAUER AMERICA, LLC VEHICLES AND HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$732,878.00 $732,878.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2087 W56HZV-04-D-B046-2-1 ROSENBAUER AMERICA, LLC 70000 B2 - FIRE TRUCKS NC-AIRPORT NON-CONSTRUCTION $2,224,434.00 $2,224,434.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2088 W56HZV-04-D-B049-1-1 S C ROMAN SA VEHICLES AND HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$417,046.00 $417,046.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2089 W56HZV-04-D-B051-1-0001AA ROSENBAUER AMERICA, LLC VEHICLES AND HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$230,990.00 $230,990.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2090 W56HZV-04-D-B051-2-0511AA ROSENBAUER AMERICA, LLC 70000 B2 - FIRE TRUCKS NC-AIRPORT NON-CONSTRUCTION $690,120.00 $690,120.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2091 W56HZV-04-D-B056-1-0001AA S C ROMAN SA VEHICLES AND HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$309,750.00 $309,750.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2092 W56HZV-04-D-B056-2-0561AA S C ROMAN SA 50000 A4 - VEHICLES & HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$1,130,250.00 $1,130,250.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2093 W56HZV-04-D-B057-1-0001AA CERTIFIED STAINLESS SERVICE, INC. VEHICLES AND HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$225,571.00 $225,571.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2094 W56HZV-04-D-B058-1-0001AA ALTEC INDUSTRIES INC. VEHICLES AND HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$163,644.10 $163,644.10 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2095 W56HZV-04-D-B059-1-0001AA ALTEC INDUSTRIES INC. VEHICLES AND HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$424,940.72 $424,940.72 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006
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2096 W56HZV-04-D-B059-2-0001AA ALTEC INDUSTRIES INC. 50000 A4 - VEHICLES & HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-

CONSTRUCTION
$1,757,160.72 $1,757,160.72 $0.00 CEFMS IRRF NON-CONSTRUCTION 

THROUGH DECEMBER 2006

2097 W56HZV-04-D-B059-3-1 ALTEC INDUSTRIES INC. VEHICLES AND HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$140,750.24 $0.00 $140,750.24 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2098 W56HZV-04-D-B060-1-0001AA INGERSOLL-RAND COMPANY VEHICLES AND HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$101,366.20 $101,366.20 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2099 W56HZV-04-D-B060-2-0001AA INGERSOLL-RAND COMPANY 50000 A4 - VEHICLES & HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$325,922.32 $325,922.32 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2100 W56HZV-04-D-B061-1-0001AA H. K. MULLINS ASSOCIATES, INC VEHICLES AND HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$194,403.04 $194,403.04 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2101 W56HZV-04-D-B061-2-0001AA H. K. MULLINS ASSOCIATES, INC 50000 A4 - VEHICLES & HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$699,739.00 $699,739.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2102 W56HZV-04-D-B062-1-0001AA CERTIFIED STAINLESS SERVICE, INC. VEHICLES AND HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$192,366.00 $192,366.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2103 W56HZV-04-D-B063-1-0001AA CERTIFIED STAINLESS SERVICE, INC. VEHICLES AND HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$227,420.00 $227,420.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2104 W56HZV-04-D-B066-1-1 ISOMETRICS, INC. VEHICLES AND HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$447,400.00 $447,400.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2105 W56HZV-04-D-B066-2-1 ISOMETRICS, INC. 50000 A4 - VEHICLES & HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$1,471,400.00 $1,471,400.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2106 W56HZV-04-D-B067-1-0001AA CERTIFIED STAINLESS SERVICE, INC. VEHICLES AND HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$1,379,440.00 $1,378,152.40 $1,287.60 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2107 W56HZV-04-D-B067-2-1 CERTIFIED STAINLESS SERVICE, INC. 50000 A4 - VEHICLES & HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$171,180.00 $171,180.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2108 W56HZV-04-D-B068-1-0001AA ISOMETRICS, INC. VEHICLES AND HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$498,000.00 $498,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2109 W56HZV-04-D-B069-1-0691AA ISOMETRICS, INC. VEHICLES AND HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$496,000.00 $496,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2110 W56HZV-04-D-B069-1-2001AA ISOMETRICS, INC. VEHICLES AND HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$27,000.00 $27,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2111 W56HZV-04-D-B069-2-0001AA ISOMETRICS, INC. MINI PUMPER - MEDIUM RESCUE TRUCKS NC-FIRE SERVICES NON-CONSTRUCTION $3,966,880.00 $3,966,880.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2112 W56HZV-04-D-B070-1-0001AA CERTIFIED STAINLESS SERVICE, INC. VEHICLES AND HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$652,860.00 $652,860.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2113 W56HZV-04-D-B072-1-0001AA ISOMETRICS, INC. VEHICLES AND HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$299,550.00 $299,550.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2114 W56HZV-04-D-B072-1-0001AB ISOMETRICS, INC. CESSPOOL EMPTIER TRUCKS NC-SEWAGE NON-CONSTRUCTION $286,050.00 $286,050.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2115 W56HZV-04-D-B072-2-0001AA ISOMETRICS, INC. CESSPOOL EMPTIER TRUCKS NC-SEWAGE NON-CONSTRUCTION $4,375,700.00 $4,375,700.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2116 W56HZV-04-D-B072-4-1 ISOMETRICS, INC. VEHICLES AND HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$97,755.00 $97,755.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2117 W56HZV-04-D-B072-5-1 ISOMETRICS, INC. VEHICLES AND HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$195,510.00 $195,510.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2118 W56HZV-04-D-B074-1-0001AA NAVISTAR 10000L WATER TRUCKS NC-POTABLE WATER NON-CONSTRUCTION $2,898,705.00 $2,898,705.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2119 W56HZV-04-D-B074-1-0001AB NAVISTAR 60000 C2 - 10,000 L WATER TRUCKS NC-POTABLE WATER NON-CONSTRUCTION $1,327,777.00 $1,327,777.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2120 W56HZV-04-D-B074-2-1 NAVISTAR 60000 C2 - 10,000 L WATER TRUCKS NC-POTABLE WATER NON-CONSTRUCTION $10,139,388.00 $10,139,388.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2121 W56HZV-04-D-B075-1-1 NAVISTAR VEHICLES AND HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$1,291,638.00 $1,291,638.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2122 W56HZV-04-D-B075-1-2 NAVISTAR 16000L WATER TRUCKS NC-POTABLE WATER NON-CONSTRUCTION $4,475,527.00 $4,475,527.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2123 W56HZV-04-D-B075-1-3 NAVISTAR 60000 C1 - 16,000L WATER TRUCKS NC-POTABLE WATER NON-CONSTRUCTION $526,192.00 $526,192.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2124 W56HZV-04-D-B075-2-1 NAVISTAR 50000 A4 - VEHICLES & HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$3,742,392.00 $3,742,392.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2125 W56HZV-04-D-B075-3-1 NAVISTAR 60000 C1 - 16,000L WATER TRUCKS NC-POTABLE WATER NON-CONSTRUCTION $17,364,336.00 $17,364,336.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2126 W56HZV-04-D-B076-1-0001AA CERTIFIED STAINLESS SERVICE, INC. VEHICLES AND HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$214,448.00 $214,448.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2127 W56HZV-04-D-B084-001A-0001AA NORTH SHORE INTERNATIONAL INC. 33000J  VARIOUS VEHICLES NC-DETENTION FACILITY NON-
CONSTRUCTION

$18,170.00 $18,170.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006
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2128 W56HZV-04-D-B085-1-0001AA IRAQI CONTRACTOR - 4497 33000J  VARIOUS VEHICLES NC-DETENTION FACILITY NON-

CONSTRUCTION
$123,954.00 $123,954.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 

THROUGH DECEMBER 2006

2129 W56HZV-04-D-B092-1-0001AA IRAQI CONTRACTOR - 4554 VEHICLES AND HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$186,200.00 $186,200.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2130 W56HZV-04-D-B099-1-0001AA TEREX CORPORATION VEHICLES AND HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$383,920.00 $383,920.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2131 W56HZV-04-D-B099-2-1 TEREX CORPORATION 50000 A4 - VEHICLES & HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$333,920.00 $333,920.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2132 W56HZV-04-D-B099-2-2 TEREX CORPORATION VEHICLES AND HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$1,168,720.00 $1,168,720.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2133 W56HZV-04-D-B103-1-1 LIFELINE SHELTER SYSTEMS, INC. 92000A2  MOBILE BLOOD COLLECTION VEHICLE NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$305,110.00 $305,110.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2134 W56HZV-04-D-B103-2-0001AB LIFELINE SHELTER SYSTEMS, INC. 92000A2  REFRIGERATED TRANSPORT VEHICLE NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$625,937.00 $625,937.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2135 W56HZV-04-D-B103-2-0002AB LIFELINE SHELTER SYSTEMS, INC. 92000A2  MOBILE BLOOD COLLECTION VEHICLE NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$1,375,078.00 $1,375,078.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2136 W56HZV-04-D-B103-2-0003AB LIFELINE SHELTER SYSTEMS, INC. 92000A2  MOBILE BLOOD COLLECTION VEHICLE 
AND REFRIGERATED TRANSPORT TRUCK

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$2,845,855.00 $2,845,855.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2137 W56HZV-04-D-B104-1-1 ROSENBAUER AMERICA, LLC FIRE TRUCKS NC-FIRE SERVICES NON-CONSTRUCTION $3,770,588.00 $3,770,588.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2138 W56HZV-04-D-B104-2-0001AA ROSENBAUER AMERICA, LLC FIRE TRUCKS NC-FIRE SERVICES NON-CONSTRUCTION $14,865,150.00 $14,865,150.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2139 W56HZV-04-D-B104-2-0001AB ROSENBAUER AMERICA, LLC MINI PUMPER - MEDIUM RESCUE TRUCKS NC-FIRE SERVICES NON-CONSTRUCTION $198,202.00 $198,202.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2140 W56HZV-04-D-B105-1-1 LIFELINE SHELTER SYSTEMS, INC. 92000A2  REFRIGERATED TRANSPORT VEHICLE NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$1,388,504.00 $1,388,504.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2141 W56HZV-04-D-B105-2-0001AB LIFELINE SHELTER SYSTEMS, INC. 92000A2  REFRIGERATED TRANSPORT VEHICLE NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$228,834.00 $228,834.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2142 W56HZV-04-D-B106-1-1 ROSENBAUER AMERICA, LLC FIRE TRUCKS NC-FIRE SERVICES NON-CONSTRUCTION $1,948,780.00 $1,948,780.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2143 W56HZV-04-D-B106-2-0001AA ROSENBAUER AMERICA, LLC FIRE TRUCKS NC-FIRE SERVICES NON-CONSTRUCTION $3,357,870.00 $3,357,870.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2144 W56HZV-04-D-B106-2-0001AB ROSENBAUER AMERICA, LLC MINI PUMPER - MEDIUM RESCUE TRUCKS NC-FIRE SERVICES NON-CONSTRUCTION $4,771,710.00 $4,771,710.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2145 W56HZV-04-D-B110-1-0001AA S C ROMAN SA 33000J  VARIOUS VEHICLES NC-DETENTION FACILITY NON-
CONSTRUCTION

$88,250.00 $88,250.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2146 W56HZV-04-D-B111-1-0001AA IRAQI CONTRACTOR - 4624 33000J  VARIOUS VEHICLES NC-DETENTION FACILITY NON-
CONSTRUCTION

$111,581.73 $111,581.73 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2147 W56HZV-04-D-B113-1-0001AA S C ROMAN SA VEHICLES AND HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$401,308.00 $401,308.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2148 W56HZV-04-D-B114-1-1 S C ROMAN SA VEHICLES AND HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$440,000.00 $440,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2149 W56HZV-04-D-B123-1-1 S C ROMAN SA VEHICLES AND HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$287,920.00 $287,920.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2150 W56HZV-04-D-B125-1-0001AA VOLVO VEHICLES AND HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$707,705.00 $707,705.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2151 W56HZV-04-D-B125-2-0001AA VOLVO 50000 A4 - VEHICLES & HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$2,270,911.00 $2,270,911.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2152 W56HZV-04-D-B126-1-0001AA JAMES WORLDWIDE SALES, INC. VEHICLES AND HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$1,270,222.00 $1,270,222.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2153 W56HZV-04-D-B770-1-0001AA CATERPILLAR INC VEHICLES AND HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$1,137,313.00 $1,137,313.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2154 W56HZV-04-D-B770-2-0001AA CATERPILLAR INC 50000 A4 - VEHICLES & HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$3,915,405.00 $3,915,405.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2155 W56HZV-04-D-B780-1-0001AA AMERICAN MATERIAL HANDLING VEHICLES AND HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$36,219.00 $36,219.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2156 W56HZV-04-D-B800-1-0001AA AMERICAN MATERIAL HANDLING VEHICLES AND HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$308,472.00 $308,472.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2157 W56HZV-04-D-B800-2-1 AMERICAN MATERIAL HANDLING 50000 A4 - VEHICLES & HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$1,158,129.00 $1,158,129.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2158 W56HZV-04-D-B830-1-1 INDEPENDENT SYSTEMS, INC. VEHICLES AND HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$313,630.00 $313,630.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2159 W56HZV-04-D-B830-2-1 INDEPENDENT SYSTEMS, INC. 50000 A4 - VEHICLES & HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$437,598.00 $437,598.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006
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2160 W56HZV-04-D-B830-2-2 INDEPENDENT SYSTEMS, INC. VEHICLES AND HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-

CONSTRUCTION
$502,542.00 $502,542.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 

THROUGH DECEMBER 2006

2161 W56HZV-04-D-B860-1-0001AB VOLVO 33000J  VARIOUS VEHICLES NC-DETENTION FACILITY NON-
CONSTRUCTION

$97,566.00 $97,566.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2162 W56HZV-04-D-B860-1-0001AC VOLVO VEHICLES AND HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$63,133.00 $63,133.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2163 W56HZV-04-D-B870-1-0001AA TEREX CORPORATION VEHICLES AND HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$71,854.00 $71,854.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2164 W56HZV-04-D-B870-2-1 TEREX CORPORATION 50000 A4 - VEHICLES & HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$284,216.00 $284,216.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2165 W56HZV-04-D-B880-1-0001AA IRAQI CONTRACTOR - 4497 VEHICLES AND HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$1,144,000.00 $1,144,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2166 W56HZV-04-D-B880-2-1 IRAQI CONTRACTOR - 4497 50000 A4 - VEHICLES & HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$4,914,000.00 $4,914,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2167 W56HZV-04-D-B890-1-1 VOLVO VEHICLES AND HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$472,350.00 $472,350.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2168 W56HZV-04-D-B890-2-1 VOLVO 50000 A4 - VEHICLES & HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$1,493,965.00 $1,493,965.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2169 W56HZV-04-D-B900-1-1 CATERPILLAR INC VEHICLES AND HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$1,166,130.00 $1,166,130.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2170 W56HZV-04-D-B910-1-0001AA VOLVO VEHICLES AND HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$1,834,077.00 $1,834,077.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2171 W56HZV-04-D-B910-2-1 VOLVO 50000 A4 - VEHICLES & HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$7,124,544.00 $7,124,544.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2172 W56HZV-04-D-B930-1-0001AA CATERPILLAR INC VEHICLES AND HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$1,700,750.00 $1,700,750.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2173 W56HZV-04-D-B930-2-0001AA CATERPILLAR INC 50000 A4 - VEHICLES & HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$5,449,674.00 $5,445,474.00 $4,200.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2174 W56HZV-04-D-B940-1-0001AA IRAQI CONTRACTOR - 4497 VEHICLES AND HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$917,290.00 $907,290.00 $10,000.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2175 W56HZV-04-D-B940-2-0001AA IRAQI CONTRACTOR - 4497 50000 A4 - VEHICLES & HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$2,717,100.00 $2,717,100.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2176 W56HZV-04-D-B950-1-0001AA INGERSOLL-RAND COMPANY VEHICLES AND HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$125,408.80 $125,408.80 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2177 W56HZV-04-D-B960-1-0001AA INGERSOLL-RAND COMPANY VEHICLES AND HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$55,710.00 $55,710.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2178 W56HZV-04-D-B970-2-0001AA CATERPILLAR INC 50000 A4 - VEHICLES & HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$1,018,728.00 $1,018,728.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2179 W56HZV-04-D-B970-NA-0001AA CATERPILLAR INC VEHICLES AND HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$320,362.00 $320,362.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2180 W56HZV-04-D-D790-1-1 CATERPILLAR INC VEHICLES AND HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$237,051.99 $237,051.99 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2181 W56HZV-04-D-D790-2-0791AB CATERPILLAR INC VEHICLES AND HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$263,715.00 $263,715.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2182 W56HZV-04-D-D820-1-1 CATERPILLAR INC VEHICLES AND HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$1,108,177.90 $1,108,177.90 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2183 W56HZV-04-D-D820-2-1 CATERPILLAR INC 50000 A4 - VEHICLES & HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$3,180,724.00 $3,180,724.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2184 W56HZV-04-P-B041-NA-0001AA S C ROMAN SA 70000 B2 - FIRE TRUCKS NC-AIRPORT NON-CONSTRUCTION $4,500.00 $4,500.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2185 W56HZV-04-P-B046-NA-1 ROSENBAUER AMERICA, LLC 70000 B2 - FIRE TRUCKS NC-AIRPORT NON-CONSTRUCTION $1,800.00 $1,800.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2186 W56HZV-04-P-B051-NA-0001AA ROSENBAUER AMERICA, LLC 70000 B2 - FIRE TRUCKS NC-AIRPORT NON-CONSTRUCTION $2,850.00 $2,850.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2187 W56HZV-05-D-0099-1-0001AA CONLEY & ASSOCIATES, INC. VEHICLES AND HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$1,903,048.70 $1,579,515.01 $323,533.69 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2188 W56HZV-05-D-0099-1-0001AB CONLEY & ASSOCIATES, INC. 5-TON CARGO TRUCK AND PANEL VANS 
74000C5

NC-TELECOM AND POSTAL NON-
CONSTRUCTION

$29,828.23 $27,064.10 $2,764.13 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2189 W56HZV-05-D-0099-1-0001AC CONLEY & ASSOCIATES, INC. 70000 B2 - FIRE TRUCKS NC-AIRPORT NON-CONSTRUCTION $95,952.03 $58,373.68 $37,578.35 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2190 W56HZV-05-D-0099-1-0001AD CONLEY & ASSOCIATES, INC. 60000 C1 - 16,000L WATER TRUCKS NC-POTABLE WATER NON-CONSTRUCTION $19,323.68 $8,388.51 $10,935.17 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2191 W56HZV-05-D-0099-1-0001AE CONLEY & ASSOCIATES, INC. 62000C2  CESSPIT JETTING TRUCKS NC-SEWAGE NON-CONSTRUCTION $38,647.36 $37,295.99 $1,351.37 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006
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2192 W56HZV-05-D-0099-1-0001AF CONLEY & ASSOCIATES, INC. 33000J  VARIOUS VEHICLES NC-DETENTION FACILITY NON-

CONSTRUCTION
$111,372.90 $111,372.90 $0.00 CEFMS IRRF NON-CONSTRUCTION 

THROUGH DECEMBER 2006

2193 W56HZV-05-D-0099-1-0001AG CONLEY & ASSOCIATES, INC. MINI PUMPER - MEDIUM RESCUE TRUCKS NC-FIRE SERVICES NON-CONSTRUCTION $133,647.48 $43,581.29 $90,066.19 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2194 W56HZV-05-D-0099-1-0002AE CONLEY & ASSOCIATES, INC. 62000C1  VACUUM TRUCKS NC-SEWAGE NON-CONSTRUCTION $19,323.68 $0.00 $19,323.68 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2195 W56HZV-05-D-0099-1-0002AF CONLEY & ASSOCIATES, INC. 33000 J3 - GASOLINE/DIESEL TANK TRUCK 6 
SPEED; REAR SUSPENSION; AIR RIDE; 2700 GAL 
TANK CAPACITY

NC-DETENTION FACILITY NON-
CONSTRUCTION

$44,549.15 $16,762.07 $27,787.08 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2196 W56HZV-05-D-0099-1-0003AF CONLEY & ASSOCIATES, INC. 33000 J2 - (4) 3200-4200 GAL BAFFLED STEEL 
TANK APPROPRIATE FOR SEWAGE, FIXED ON 
THE TRUCK WITH BODY FOR GENERAL CARGO.

NC-DETENTION FACILITY NON-
CONSTRUCTION

$22,274.59 $0.00 $22,274.59 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2197 W56HZV-05-D-0099-2-1001AA CONLEY & ASSOCIATES, INC. VEHICLES AND HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$32,801.47 $31,333.18 $1,468.29 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2198 W56HZV-05-D-0099-2-1002AB CONLEY & ASSOCIATES, INC. VEHICLES AND HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$32,801.47 $32,473.46 $328.01 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2199 W56HZV-05-D-B071-1-0001AA NAVISTAR VEHICLES AND HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$1,496,877.00 $1,496,877.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2200 W56HZV-05-D-B071-2-0711AA NAVISTAR VEHICLES AND HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$3,488,660.00 $3,488,660.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2201 W56HZV-05-D-B107-1-1 IRAQI CONTRACTOR - 4728 VEHICLES AND HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$1,026,000.00 $1,026,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2202 W56HZV-05-D-B108-1-0001AA IRAQI CONTRACTOR - 4624 33000J  VARIOUS VEHICLES NC-DETENTION FACILITY NON-
CONSTRUCTION

$49,041.00 $48,541.00 $500.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2203 W56HZV-05-D-B109-1-1 IRAQI CONTRACTOR - 4624 5-TON CARGO TRUCK AND PANEL VANS 
74000C5

NC-TELECOM AND POSTAL NON-
CONSTRUCTION

$105,151.13 $105,151.13 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2204 W56HZV-05-D-B109-2-1 IRAQI CONTRACTOR - 4624 5-TON CARGO TRUCK AND PANEL VANS 
74000C5

NC-TELECOM AND POSTAL NON-
CONSTRUCTION

$936,078.21 $936,078.21 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2205 W56HZV-05-D-B115-1-0001AA INTERCONTINENTAL TRUCK BODY VEHICLES AND HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$254,402.13 $250,802.13 $3,600.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2206 W56HZV-05-D-B120-1-1201AA GENESYS LTD. 62000C2  CESSPIT JETTING TRUCKS NC-SEWAGE NON-CONSTRUCTION $3,252,190.00 $3,252,190.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2207 W56HZV-05-D-B120-1-1201AB GENESYS LTD. CESSPIT JETTING TRUCKS NC-SEWAGE NON-CONSTRUCTION $3,252,190.00 $3,250,889.13 $1,300.87 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2208 W56HZV-05-D-B120-1-2001AA GENESYS LTD. CESSPIT JETTING TRUCKS NC-SEWAGE NON-CONSTRUCTION $500.00 $0.00 $500.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2209 W56HZV-05-D-B121-1-1211AA IRAQI CONTRACTOR - 4111 VEHICLES AND HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$1,475,000.00 $1,475,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2210 W56HZV-05-D-B121-1-1211AB IRAQI CONTRACTOR - 4111 33000 J2 - (4) 3200-4200 GAL BAFFLED STEEL 
TANK APPROPRIATE FOR SEWAGE, FIXED ON 
THE TRUCK WITH BODY FOR GENERAL CARGO.

NC-DETENTION FACILITY NON-
CONSTRUCTION

$295,000.00 $236,500.00 $58,500.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2211 W56HZV-05-D-B121-1-1211AC IRAQI CONTRACTOR - 4111 62000C1  VACUUM TRUCKS NC-SEWAGE NON-CONSTRUCTION $7,375,000.00 $6,504,750.00 $870,250.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2212 W56HZV-05-D-B121-1-1211AD IRAQI CONTRACTOR - 4111 62000C1  VACUUM TRUCKS NC-SEWAGE NON-CONSTRUCTION $590,000.00 $0.00 $590,000.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2213 W56HZV-05-D-B121-1-2001AA IRAQI CONTRACTOR - 4111 VEHICLES AND HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$1,500.00 $1,500.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2214 W56HZV-05-D-B121-1-2001AB IRAQI CONTRACTOR - 4111 33000 J2 - (4) 3200-4200 GAL BAFFLED STEEL 
TANK APPROPRIATE FOR SEWAGE, FIXED ON 
THE TRUCK WITH BODY FOR GENERAL CARGO.

NC-DETENTION FACILITY NON-
CONSTRUCTION

$500.00 $0.00 $500.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2215 W56HZV-05-D-B121-1-2001AC IRAQI CONTRACTOR - 4111 62000C1  VACUUM TRUCKS NC-SEWAGE NON-CONSTRUCTION $500.00 $0.00 $500.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2216 W56HZV-05-D-B122-1-1 IRAQI CONTRACTOR - 4624 VEHICLES AND HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$128,582.43 $128,582.43 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2217 W56HZV-05-D-B124-1-0001AA ENCON ENERGY & CONSTRUCTION INC. VEHICLES AND HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$95,050.00 $95,050.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2218 W56HZV-05-D-B127-1-0001AA PARTS EXPRESS INTERNATIONAL, INC. 33000 J3 - GASOLINE/DIESEL TANK TRUCK 6 
SPEED; REAR SUSPENSION; AIR RIDE; 2700 GAL 
TANK CAPACITY

NC-DETENTION FACILITY NON-
CONSTRUCTION

$140,522.00 $140,522.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2219 W56HZV-05-D-B127-2-0001AA PARTS EXPRESS INTERNATIONAL, INC. 33000 J3 - GASOLINE/DIESEL TANK TRUCK 6 
SPEED; REAR SUSPENSION; AIR RIDE; 2700 GAL 
TANK CAPACITY

NC-DETENTION FACILITY NON-
CONSTRUCTION

$140,522.00 $140,522.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2220 W56HZV-05-D-B132-1-1 LIFELINE SHELTER SYSTEMS, INC. 92000A12 MOBILE DIGITAL X-RAY EQUIP 
MOUNTED IN VEHICLE

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$1,805,624.00 $1,757,413.10 $48,210.90 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2221 W56HZV-05-D-B132-1-2 LIFELINE SHELTER SYSTEMS, INC. 92000A12 MOBILE DIGITAL X-RAY EQUIP 
MOUNTED IN VEHICLE

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$18,500.00 $0.00 $18,500.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006
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2222 W56HZV-05-D-B132-1-3 LIFELINE SHELTER SYSTEMS, INC. 92000A12 MOBILE DIGITAL X-RAY EQUIP 

MOUNTED IN VEHICLE
NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$1,000.00 $0.00 $1,000.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2223 W56HZV-05-D-B132-1-4 LIFELINE SHELTER SYSTEMS, INC. 92000A12 MOBILE DIGITAL X-RAY EQUIP 
MOUNTED IN VEHICLE

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$14,850.00 $0.00 $14,850.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2224 W56HZV-05-D-B132-1-5 LIFELINE SHELTER SYSTEMS, INC. 92000A12 MOBILE DIGITAL X-RAY EQUIP 
MOUNTED IN VEHICLE

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$21,150.00 $0.00 $21,150.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2225 W56HZV-05-D-B132-2-0001AB LIFELINE SHELTER SYSTEMS, INC. 92000A12 MOBILE DIGITAL X-RAY EQUIP 
MOUNTED IN VEHICLE

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$6,759,840.00 $6,759,839.73 $0.27 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2226 W56HZV-05-D-B134-1-1341 MAC INTERNATIONAL FZE 14000 - FIRE UTILITY TRUCKS NC-FIRE SERVICES NON-CONSTRUCTION $2,998,527.00 $2,998,527.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2227 W56HZV-05-D-B135-1-1351AA S C ROMAN SA VEHICLES AND HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$1,050,900.00 $1,050,900.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2228 W56HZV-05-D-B135-1-2001AA S C ROMAN SA VEHICLES AND HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$6,000.00 $6,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2229 W56HZV-05-D-B137-1-0001AA S C ROMAN SA VEHICLES AND HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$277,130.00 $277,130.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2230 W56HZV-05-D-B138-1-1 INTERNATIONAL MILITARY & GOV’T LLC 33000J  VARIOUS VEHICLES NC-DETENTION FACILITY NON-
CONSTRUCTION

$241,168.00 $239,168.00 $2,000.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2231 W56HZV-05-D-B139-1-1 IRAQI CONTRACTOR - 4495 URI 21456 56 TRUCKS NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$3,375,028.00 $3,373,528.00 $1,500.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2232 W56HZV-05-D-B139-2-1 IRAQI CONTRACTOR - 4495 URI 21456 56 TRUCKS NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$106,488.00 $106,488.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2233 W56HZV-05-P-1327-NA-1 TEREX CORPORATION VEHICLES AND HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$59,000.00 $59,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2234 W56HZV-06-D-D044-1-0441AA MAC INTERNATIONAL FZE FUNDING FOR OFF ROAD TRUCKS - IPS NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$31,068,000.00 $31,042,110.00 $25,890.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2235 W56HZV-06-D-D044-1-0441AB MAC INTERNATIONAL FZE FUNDING FOR OFF ROAD TRUCKS - IPS NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$25,527,540.00 $25,527,540.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2236 W56HZV-06-D-D044-1-1441AB MAC INTERNATIONAL FZE FUNDING FOR OFF ROAD TRUCKS-FPS NC-FACILITY PROTECTION AND SERVICES 
NON-CONSTRUCTION

$2,122,980.00 $2,097,090.00 $25,890.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2237 W56HZV-06-D-D044-1-2441AB MAC INTERNATIONAL FZE FUNDING FOR OFF ROAD TRUCKS 0 PSF NC-PUBLIC SAFETY NON-CONSTRUCTION $4,116,510.00 $4,116,510.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2238 W56HZV-06-D-D044-1-3441AB MAC INTERNATIONAL FZE FUNDING FOR OFF ROAD TRUCKS-DBE NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$4,375,410.00 $4,375,410.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2239 W56HZV-06-P-B107-NA-0001AA IRAQI CONTRACTOR - 4728 VEHICLES AND HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$12,000.00 $12,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2240 W56HZV-06-P-B107-NA-0002AA IRAQI CONTRACTOR - 4728 VEHICLES AND HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$14,000.00 $0.00 $14,000.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2241 W56HZV-06-P-B135-NA-0001AA S C ROMAN SA VEHICLES AND HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$49,815.00 $0.00 $49,815.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2242 W58RGZ-04-C-0332-NA-0002AA TRANSATLANTIC TRADERS, INC. 11000 A1 - (8) SEEKER AIRCRAFT FOR BORDER 
PATROL AND TRAINING PACKAGE

NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$196,000.00 $181,300.00 $14,700.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2243 W58RGZ-04-C-0332-NA-0003AA TRANSATLANTIC TRADERS, INC. 11000 A1 - (8) SEEKER AIRCRAFT FOR BORDER 
PATROL AND TRAINING PACKAGE

NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$122,000.00 $112,850.00 $9,150.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2244 W58RGZ-04-C-0332-NA-0004AA TRANSATLANTIC TRADERS, INC. 11000 A1 - (8) SEEKER AIRCRAFT FOR BORDER 
PATROL AND TRAINING PACKAGE

NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$730,000.00 $577,500.00 $152,500.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2245 W58RGZ-04-C-0332-NA-2 TRANSATLANTIC TRADERS, INC. 11000 A1 - (8) SEEKER AIRCRAFT FOR BORDER 
PATROL AND TRAINING PACKAGE

NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$4,770,000.00 $3,882,500.00 $887,500.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2246 W5HZV-04-D-B027-2-0001AA CATERPILLAR INC 50000 A4 - VEHICLES & HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$6,209,460.00 $6,209,460.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2247 W911QY-04-F-0163-N/A-1 IRAQI CONTRACTOR - 4336 HELMENTS & COVERS AND E-TOOLS NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$103,488.00 $103,488.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2248 W911SO-04-C-0002-1-0002AB IRAQI CONTRACTOR - 4296 45000A  TRAIN/EQUIP EPSS TO SAFEGUARD 
ELECTRICAL SYSTEMS

NC-SECURITY NON-CONSTRUCTION $23,029,025.00 $23,029,025.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2249 W911SO-04-C-0002-1-1 IRAQI CONTRACTOR - 4296 TRAIN & EQUIP OF ELECTRICAL POWER 
SECURITY SERVICE (EPSS)

NC-SECURITY NON-CONSTRUCTION $19,643,758.00 $19,643,758.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2250 W911SO-04-C-0002-1-3 IRAQI CONTRACTOR - 4296 TRAIN/EQUIP GUARD FORCE FOR THE MINISTRY 
OF OIL AT EPSS TRAINING ACADEMY

NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$13,384,840.51 $13,384,840.51 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2251 W911W4-04-D-0005-14-0001AA TITAN CORP 33000 C1B  PRISON INTERPRETER CONTRACT NC-DETENTION FACILITY NON-
CONSTRUCTION

$847,945.22 $458,735.70 $389,209.52 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2252 W911W4-04-D-0005-14-0004A TITAN CORP 33000 C1B  PRISON INTERPRETER CONTRACT NC-DETENTION FACILITY NON-
CONSTRUCTION

$33,102.32 $0.00 $33,102.32 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2253 W911W4-04-D-0005-14-4 TITAN CORP PC 33000 C1A EXTENSION OF PRISONS 
INTERPRETER CONTRACT

NC-DETENTION FACILITY NON-
CONSTRUCTION

$49,340.58 $0.00 $49,340.58 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006
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2254 W9124Q-04-P-1196-NA-1 ENVIRONMENTAL INTERNATIONAL CORP HAZARDOUS WASTE CLEAN-UP NC-NEW IRAQI ARMY EQUIPMENT NON-

CONSTRUCTION
$345,000.00 $343,637.99 $1,362.01 CEFMS IRRF NON-CONSTRUCTION 

THROUGH DECEMBER 2006

2255 W9126G-04-D-0001-11-0001AA KELLOGG BROWN & ROOT SERVICES, INC *URI#11524* CONSTRUCTION C-INFRASTRUCTURE.  IN-SCOPE - PC 50000. $891,998.00 $0.00 $891,998.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2256 W9126G-04-D-0001-11-1 KELLOGG BROWN & ROOT SERVICES, INC 11399-O-005-K  KBR-SGC-REPAIR NGL/LPG 
PLANTS

C-OIL INFRASTRUCTURE CONSTRUCTION $134,781,953.00 $109,619,904.30 $25,162,048.74 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2257 W9126G-04-D-0001-11-2 KELLOGG BROWN & ROOT SERVICES, INC *URI 21056* O-005-K  KBR NGL/LPG 
ADDITIONAL TRAINING

NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$938,410.00 $0.00 $938,410.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2258 W9126G-04-D-0001-11-4 KELLOGG BROWN & ROOT SERVICES, INC *URI#21056* ENGINEERING O-005-K KBR SGC 
REPAIR NGL/LPG PLANTS

NC-INFRASTRUCTURE. IN-SCOPE - PC 
50000.

$86,772.00 $0.00 $86,772.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2259 W9126G-04-D-0001-12-0003A KELLOGG BROWN & ROOT SERVICES, INC O-003-K   KBR-SOC-GOSP NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$91,411,768.35 $73,190,472.20 $18,221,296.15 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2260 W9126G-04-D-0001-12-3 KELLOGG BROWN & ROOT SERVICES, INC 11428-O-003-K  KBR-SOC-GOSP C-OIL INFRASTRUCTURE CONSTRUCTION $162,762.65 $162,169.42 $593.23 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2261 W9126G-04-D-0001-13-4 KELLOGG BROWN & ROOT SERVICES, INC 11738- KBR DOWNSTREAM (BASHRAH) C-OIL INFRASTRUCTURE CONSTRUCTION $1,424,889.00 $1,420,697.24 $4,191.76 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2262 W9126G-04-D-0001-13-7 KELLOGG BROWN & ROOT SERVICES, INC 11738 - O-019-K KBR DOWNSTREAM (BASRAH) 
- ENGINEERING

NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$3,638,158.00 $3,496,219.84 $141,938.16 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2263 W9126G-04-D-0001-14-1 KELLOGG BROWN & ROOT SERVICES, INC CONTRACT W9216G-04-D-0001 TASK ORDER #2 
TRANSFERRED FROM SWD

C-OIL INFRASTRUCTURE CONSTRUCTION $473,295.92 $0.00 $473,295.92 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2264 W9126G-04-D-0001-14-2 KELLOGG BROWN & ROOT SERVICES, INC O-001-K INITIAL MOBILIZATION SOUTHERN IRAQ 
(AMEND TO CORRECT RESOURCE CODE)

C-OIL INFRASTRUCTURE CONSTRUCTION $12,022,454.40 $7,694,895.13 $4,327,559.27 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2265 W9126G-04-D-0001-15-1 KELLOGG BROWN & ROOT SERVICES, INC CONTRACT W9216G-04-D-0001 TASK ORDER #2 
TRANSFERRED FROM SWD

C-OIL INFRASTRUCTURE CONSTRUCTION $6,000,000.00 $6,000,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2266 W9126G-04-D-0001-15-2 KELLOGG BROWN & ROOT SERVICES, INC 11438 O-001-K MANAGEMENT & 
ADMINISTRATION TO 0015

PMO IRRF1 OIL MONEY FROM SWD $631,930.00 $631,930.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2267 W9126G-04-D-0001-15-3 KELLOGG BROWN & ROOT SERVICES, INC 11438 O-001-K MANAGEMENT & 
ADMINISTRATION TO 0015

PMO 2020 OIL FROM SWD $11,025,250.00 $11,025,250.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2268 W9126G-04-D-0001-15-4 KELLOGG BROWN & ROOT SERVICES, INC O-001-K INITIAL MOBILIZATION SOUTHERN IRAQ 
(AMEND TO CORRECT RESOURCE CODE)

C-OIL INFRASTRUCTURE CONSTRUCTION $31,307,658.00 $31,307,658.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2269 W9126G-04-D-0001-15-7 KELLOGG BROWN & ROOT SERVICES, INC O-001-K INITIAL MOBILIZATION SOUTHERN IRAQ 
(AMEND TO CORRECT RESOURCE CODE)

C-OIL INFRASTRUCTURE CONSTRUCTION $19,122,831.00 $10,907,132.54 $8,215,698.46 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2270 W9126G-04-D-0001-16-1 KELLOGG BROWN & ROOT SERVICES, INC CONTRACT W9216G-04-D-0001 TASK ORDER #2 
TRANSFERRED FROM SWD

C-OIL INFRASTRUCTURE CONSTRUCTION $134,069.75 $55,147.48 $78,922.27 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2271 W9126G-04-D-0001-16-2 KELLOGG BROWN & ROOT SERVICES, INC O-001-K INITIAL MOBILIZATION SOUTHERN IRAQ 
(AMEND TO CORRECT RESOURCE CODE)

C-OIL INFRASTRUCTURE CONSTRUCTION $13,725,890.60 $12,006,864.58 $1,719,026.02 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2272 W9126G-04-D-0001-17-1 KELLOGG BROWN & ROOT SERVICES, INC CONTRACT W9216G-04-D-0001 TASK ORDER #2 
TRANSFERRED FROM SWD

C-OIL INFRASTRUCTURE CONSTRUCTION $4,819,432.03 $4,819,432.03 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2273 W9126G-04-D-0001-17-2 KELLOGG BROWN & ROOT SERVICES, INC O-001-K INITIAL MOBILIZATION SOUTHERN IRAQ 
(AMEND TO CORRECT RESOURCE CODE)

C-OIL INFRASTRUCTURE CONSTRUCTION $48,263,767.97 $41,803,632.98 $6,460,134.99 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2274 W9126G-04-D-0001-20-1 KELLOGG BROWN & ROOT SERVICES, INC 11523-O-004-K KBR-SOC-PUMP STATION C-OIL INFRASTRUCTURE CONSTRUCTION $670,452.61 $670,452.61 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2275 W9126G-04-D-0001-20-2 KELLOGG BROWN & ROOT SERVICES, INC 11522-O-002-K BBR-SOC- GAS COMPRESSOR 
STATIONS

C-OIL INFRASTRUCTURE CONSTRUCTION $21,092,012.39 $18,411,743.40 $2,680,268.99 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2276 W9126G-04-D-0001-20-4 KELLOGG BROWN & ROOT SERVICES, INC 11522 - O-022-K KBR SOC GAS COMPRESSOR 
STATIONS - ENGINEERING COSTS

NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$58,104.00 $0.00 $58,104.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2277 W9126G-04-D-0001-20-5 KELLOGG BROWN & ROOT SERVICES, INC *URI#12523* O-002-K KBR SOC GAS 
COMPRESSOR STATIONS

C-INFRASTRUCTURE.  IN-SCOPE - PC 50000. $871,839.00 $0.00 $871,839.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2278 W9126G-04-D-0001-20-6 KELLOGG BROWN & ROOT SERVICES, INC *URI#12523* O-002-K KBR SOC GAS 
COMPRESSOR STATIONS

C-INFRASTRUCTURE.  IN-SCOPE - PC 50000. $174,878.00 $0.00 $174,878.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2279 W9126G-04-D-0001-20-7 KELLOGG BROWN & ROOT SERVICES, INC *URI#12523* O-002-K KBR SOC GAS 
COMPRESSOR STATIONS

C-INFRASTRUCTURE.  IN-SCOPE - PC 50000. $301,850.00 $0.00 $301,850.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2280 W9126G-04-D-0001-21-1 KELLOGG BROWN & ROOT SERVICES, INC 11522-O-002-K BBR-SOC- GAS COMPRESSOR 
STATIONS

C-OIL INFRASTRUCTURE CONSTRUCTION $662,640.61 $550,394.48 $112,246.13 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2281 W9126G-04-D-0001-21-2 KELLOGG BROWN & ROOT SERVICES, INC 11523-O-004-K KBR-SOC-PUMP STATION C-OIL INFRASTRUCTURE CONSTRUCTION $888,413.39 $664,234.22 $224,179.17 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2282 W9126G-04-D-0001-21-3 KELLOGG BROWN & ROOT SERVICES, INC P/C 50000 O-004-K KBR SOC-PUMP STATIONS 
-  ENGINEERING

NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$236,556.00 $0.00 $236,556.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2283 W9126G-04-D-0001-2-2 KELLOGG BROWN & ROOT SERVICES, INC CONTRACT W9216G-04-D-0001 TASK ORDER #2 
TRANSFERRED FROM SWD

C-OIL INFRASTRUCTURE CONSTRUCTION $5,832,047.57 $5,832,047.57 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2284 W9126G-04-D-0001-2-4 KELLOGG BROWN & ROOT SERVICES, INC KBR CLAIM FOR INITIAL MOBILIZATION C-OIL INFRASTRUCTURE CONSTRUCTION $4,476,082.92 $4,476,082.92 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2285 W9126G-04-D-0001-26-2 KELLOGG BROWN & ROOT SERVICES, INC 11768 - O-020-K KBR DISTRIBUTION OPDC, OPD, 
GFC - ENGINEERING

NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$10,992,266.00 $8,672,010.90 $2,320,255.10 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006
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2286 W9126G-04-D-0001-27-1 KELLOGG BROWN & ROOT SERVICES, INC 11430-O-016-K KBR-SOC-WORKOVER OF WELLS C-OIL INFRASTRUCTURE CONSTRUCTION $151,818.08 $151,818.08 $0.00 CEFMS IRRF CONSTRUCTION 

THROUGH DECEMBER 2006

2287 W9126G-04-D-0001-28-1 KELLOGG BROWN & ROOT SERVICES, INC O-015-K KBR MRC CONSOLIDATED CHEMICALS C-OIL INFRASTRUCTURE CONSTRUCTION $6,967,824.00 $6,814,179.58 $153,644.42 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2288 W9126G-04-D-0001-30-2 KELLOGG BROWN & ROOT SERVICES, INC *URI#12760* KHOR AL ZUBAIR MARINE 
TERMINAL

NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$1,589,431.00 $270,260.77 $1,319,170.23 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2289 W9126G-04-D-0001-5-0001AB KELLOGG BROWN & ROOT SERVICES, INC CONTRACT W9216G-04-D-0001 TASK ORDER #2 
TRANSFERRED FROM SWD

C-OIL INFRASTRUCTURE CONSTRUCTION $3,207,341.94 $3,207,341.94 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2290 W9126G-04-D-0001-5-1 KELLOGG BROWN & ROOT SERVICES, INC T.O.35 TRANSFER FROM RIO PMO IRRF1 OIL MONEY FROM SWD $5,390,938.06 $5,390,938.06 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2291 W9126G-04-D-0001-7-0001AA KELLOGG BROWN & ROOT SERVICES, INC 11525- O-006-K KBR MISC SOC CENTRAL POWER C-OIL INFRASTRUCTURE CONSTRUCTION $10,604,768.00 $10,521,978.24 $82,789.76 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2292 W9126G-04-D-0001-7-2 KELLOGG BROWN & ROOT SERVICES, INC 11525- O-006-K KBR MISC SOC CENTRAL POWER C-OIL INFRASTRUCTURE CONSTRUCTION $9,199.00 $9,199.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2293 W9126G-04-D-0001-7-3 KELLOGG BROWN & ROOT SERVICES, INC O-006-K KBR SOC CENTRAL POWER (TO URI 
11525)

NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$1,475,452.00 $605,909.26 $869,542.74 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2294 W9126G-04-D-0001-8-0001AA KELLOGG BROWN & ROOT SERVICES, INC 11533-O-014-K KBR-QARMAT ALI WATER 
INJECTION

C-OIL INFRASTRUCTURE CONSTRUCTION $25,779,895.00 $25,229,951.97 $549,943.03 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2295 W9126G-04-D-0001-8-0001AB KELLOGG BROWN & ROOT SERVICES, INC *URI 21622*  O-014-K  POST COMMSSIONING 
SPT

NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$100,000.00 $100,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2296 W9126G-04-D-0001-9-0001AA KELLOGG BROWN & ROOT SERVICES, INC 11526 O-007-K DAURA CENTRAL POWER C-OIL INFRASTRUCTURE CONSTRUCTION $322,946.00 $322,946.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2297 W9126G-04-D-0001-9-2 KELLOGG BROWN & ROOT SERVICES, INC KBR CLAIMS MOD - NEW C-OIL INFRASTRUCTURE CONSTRUCTION $830,959.00 $821,090.90 $9,868.10 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2298 W9126G-04-D-0002-10-0001AA PARSONS IRAQ JOINT VENTURE O-001-P INITIAL MOBILIZATION NORTHERN IRAQ 
(OTHCONSVC)

C-OIL INFRASTRUCTURE CONSTRUCTION $13,040,280.11 $13,040,280.11 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2299 W9126G-04-D-0002-10-0002AA PARSONS IRAQ JOINT VENTURE O-001-P INITIAL MOBILIZATION NORTHERN IRAQ 
(OTHCONSVC)

C-OIL INFRASTRUCTURE CONSTRUCTION $12,241,372.69 $12,241,372.69 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2300 W9126G-04-D-0002-1-0001AB PARSONS IRAQ JOINT VENTURE W9126G-04-D-0002 TASK ORDER 0001 PMO IRRF1 OIL MONEY FROM SWD $499,823.76 $499,823.76 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2301 W9126G-04-D-0002-10-1 PARSONS IRAQ JOINT VENTURE W9126G-04-D-0002, DO 2, TASK ORDER 2, RIO C-OIL INFRASTRUCTURE CONSTRUCTION $3,205,565.20 $3,205,565.20 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2302 W9126G-04-D-0002-10-5 PARSONS IRAQ JOINT VENTURE O-001-P INITIAL MOBILIZATION NORTHERN IRAQ 
(OTHCONSVC)

C-OIL INFRASTRUCTURE CONSTRUCTION $23,283,631.00 $16,221,853.22 $7,061,777.78 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2303 W9126G-04-D-0002-10-6 PARSONS IRAQ JOINT VENTURE *URI#11541* CONSTRUCTION C-INFRASTRUCTURE.  IN-SCOPE - PC 50000. $12,124,841.98 $1,429,996.09 $10,694,845.89 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2304 W9126G-04-D-0002-11-0001A PARSONS IRAQ JOINT VENTURE O-001-P INITIAL MOBILIZATION NORTHERN IRAQ 
(OTHCONSVC)

C-OIL INFRASTRUCTURE CONSTRUCTION $2,309,686.58 $2,309,686.58 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2305 W9126G-04-D-0002-11-0006AA PARSONS IRAQ JOINT VENTURE *URI#11541* CONSTRUCTION C-INFRASTRUCTURE.  IN-SCOPE - PC 50000. $139,713.00 $0.00 $139,713.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2306 W9126G-04-D-0002-11-1 PARSONS IRAQ JOINT VENTURE W9126G-04-D-0002, DO 2, TASK ORDER 2, RIO C-OIL INFRASTRUCTURE CONSTRUCTION $47,161.42 $47,161.42 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2307 W9126G-04-D-0002-11-2 PARSONS IRAQ JOINT VENTURE 11540 O-001-P LIFE SUPPORT  TO# 0011 PMO 2020 OIL FROM SWD $5,043,898.00 $5,043,898.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2308 W9126G-04-D-0002-11-3 PARSONS IRAQ JOINT VENTURE *URI#23512* O-001-P PIJV INITIAL 
MOBILIZATION TRAINING FACILITY - CAMP 
BROEC

NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$1,634,512.00 $1,567,357.63 $67,154.37 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2309 W9126G-04-D-0002-11-4 PARSONS IRAQ JOINT VENTURE O-001-P INITIAL MOBILIZATION NORTHERN IRAQ 
(OTHCONSVC)

C-OIL INFRASTRUCTURE CONSTRUCTION $3,740,779.00 $1,775,761.77 $1,965,017.23 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2310 W9126G-04-D-0002-11-5 PARSONS IRAQ JOINT VENTURE *URI#23928* TASK ORDER ET-500 GBAZN-500 
PROJECT CODE 41000

C-TRANSMISSION CONSTRUCTION $996,465.00 $925,401.51 $71,063.49 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2311 W9126G-04-D-0002-11-7 PARSONS IRAQ JOINT VENTURE O-001-P INITIAL MOBILIZATION NORTHERN IRAQ 
(OTHCONSVC)

C-OIL INFRASTRUCTURE CONSTRUCTION $203,434.00 $0.00 $203,434.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2312 W9126G-04-D-0002-12-0001AA PARSONS IRAQ JOINT VENTURE *URI VARIOUS*  O-007-P NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$8,926,847.45 $6,903,195.66 $2,023,651.79 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2313 W9126G-04-D-0002-12-1 PARSONS IRAQ JOINT VENTURE 11434-LID-0-007-P - PIJV-NOC-WORKOVER OF 
WELLS

C-OIL INFRASTRUCTURE CONSTRUCTION $3,907,199.55 $3,907,199.55 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2314 W9126G-04-D-0002-13-1 PARSONS IRAQ JOINT VENTURE 11523 O-004-P PIJV-NOC COMPRESSOR STATION C-OIL INFRASTRUCTURE CONSTRUCTION $8,964,075.00 $8,964,075.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2315 W9126G-04-D-0002-13-2 PARSONS IRAQ JOINT VENTURE 11523 O-004-P PIJV-NOC COMPRESSOR STATION NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$27,546,799.00 $26,025,540.31 $1,521,258.69 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2316 W9126G-04-D-0002-14-1 PARSONS IRAQ JOINT VENTURE 18183- O-102-P AL FATHAH PIPE CROSSING 
ACRN AC:  AL FATHAH PIPE CROSSING

C-OIL INFRASTRUCTURE CONSTRUCTION $29,913,823.00 $29,913,823.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2317 W9126G-04-D-0002-14-11 PARSONS IRAQ JOINT VENTURE *URI 19604*  O-102-P AL FATHAH PIPE N&S 
CROSSING

NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$11,112,394.00 $11,112,394.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006



Appendix f

f-78  i SPECIAL INSPECTOR GENERAL FOR IRAQ RECONSTRUCTION

IRRF
# Award	Number Contractor Description Work	Item Obligated Expended Undelivered Source
2318 W9126G-04-D-0002-14-12 PARSONS IRAQ JOINT VENTURE *URI 19606*  O-102-P AL FATHAH PIPE 

CROSSING 19607 CANAL CROSSING 3
NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$666,682.00 $666,682.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2319 W9126G-04-D-0002-14-13 PARSONS IRAQ JOINT VENTURE *URI 19607*  O-102-P AL FATHAH PIPE 
CROSSING 19606 CANAL CROSSING 2

NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$690,370.00 $690,370.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2320 W9126G-04-D-0002-14-14 PARSONS IRAQ JOINT VENTURE 18176- O-102-P AL FATHAH PIPE CROSSING LIFE 
SUPPORT

NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$3,669,108.00 $3,669,108.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2321 W9126G-04-D-0002-14-15 PARSONS IRAQ JOINT VENTURE *URI 18181*  O-102-P AL FATHAH PIPE 
CROSSING SECURITY

NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$6,864,502.92 $6,864,502.92 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2322 W9126G-04-D-0002-14-17 PARSONS IRAQ JOINT VENTURE *URI 11539* PIF URI  19609  O-102-P  INCREASE 
SECURITY - LIFE SUPPORT

NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$1,365,664.00 $1,365,664.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2323 W9126G-04-D-0002-14-18 PARSONS IRAQ JOINT VENTURE *URI#25596* P/C 50000; O-102-P PIJV AL 
FATHAH PIPE CROSSING REYADH AND ZEGETON 
CROSSINGS/ENGINEERING AND PROCUREMENT

NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$5,823,504.00 $4,805,505.73 $1,017,998.27 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2324 W9126G-04-D-0002-14-2 PARSONS IRAQ JOINT VENTURE 18185- O-102-P AL FATHAH PIPE CROSSING 
ACRN AC:  KIRKUK CANNEL CROSSING

C-OIL INFRASTRUCTURE CONSTRUCTION $2,087,890.00 $2,087,890.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2325 W9126G-04-D-0002-14-3 PARSONS IRAQ JOINT VENTURE 18176- O-102-P AL FATHAH PIPE CROSSING LIFE 
SUPPORT

C-OIL INFRASTRUCTURE CONSTRUCTION $500,000.00 $500,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2326 W9126G-04-D-0002-14-4 PARSONS IRAQ JOINT VENTURE 18181- O-102-P AL FATHAH PIPE CROSSING 
SECURITY

C-OIL INFRASTRUCTURE CONSTRUCTION $1,000,000.00 $1,000,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2327 W9126G-04-D-0002-14-5 PARSONS IRAQ JOINT VENTURE 18176- O-102-P AL FATHAH PIPE CROSSING LIFE 
SUPPORT

C-OIL INFRASTRUCTURE CONSTRUCTION $650,000.00 $650,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2328 W9126G-04-D-0002-14-6 PARSONS IRAQ JOINT VENTURE 18181- O-102-P AL FATHAH PIPE CROSSING 
SECURITY

C-OIL INFRASTRUCTURE CONSTRUCTION $851,132.08 $851,132.08 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2329 W9126G-04-D-0002-14-7 PARSONS IRAQ JOINT VENTURE 18181- O-102-P AL FATHAH PIPE CROSSING 
SECURITY

C-OIL INFRASTRUCTURE CONSTRUCTION $2,750,000.00 $2,750,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2330 W9126G-04-D-0002-16-0003AD PARSONS IRAQ JOINT VENTURE *URI#11530* CONSTRUCTION IN-SCOPE 
CONTINGENCY

C-INFRASTRUCTURE.  IN-SCOPE - PC 50000. $470,265.00 $0.00 $470,265.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2331 W9126G-04-D-0002-16-0004AD PARSONS IRAQ JOINT VENTURE *URI#11530* CONSTRUCTION IN-SCOPE 
CONTINGENCY

C-INFRASTRUCTURE.  IN-SCOPE - PC 50000. $296,104.00 $0.00 $296,104.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2332 W9126G-04-D-0002-16-0004AE PARSONS IRAQ JOINT VENTURE *URI#11530* CONSTRUCTION IN-SCOPE 
CONTINGENCY

C-INFRASTRUCTURE.  IN-SCOPE - PC 50000. $132,029.44 $0.00 $132,029.44 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2333 W9126G-04-D-0002-16-1 PARSONS IRAQ JOINT VENTURE URI: 12495 O-010-K KBR-SOC-ABOT C-OIL INFRASTRUCTURE CONSTRUCTION $6,900,956.80 $6,597,292.30 $303,664.50 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2334 W9126G-04-D-0002-16-10 PARSONS IRAQ JOINT VENTURE *URI 11530*  O-010-K  LIFE SUPPORT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$9,990,545.00 $2,105,671.80 $7,884,873.20 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2335 W9126G-04-D-0002-16-11 PARSONS IRAQ JOINT VENTURE URI: 12495 O-010-K KBR-SOC-ABOT C-OIL INFRASTRUCTURE CONSTRUCTION $3,875,560.20 $0.00 $3,875,560.20 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2336 W9126G-04-D-0002-16-13 PARSONS IRAQ JOINT VENTURE *URI#11530* ENGINEERING & PROCUREMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$3,595,200.00 $0.00 $3,595,200.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2337 W9126G-04-D-0002-16-14 PARSONS IRAQ JOINT VENTURE *URI 11530*  O-010-K  LIFE SUPPORT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$520,585.00 $0.00 $520,585.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2338 W9126G-04-D-0002-16-2 PARSONS IRAQ JOINT VENTURE URI: 12495 O-010-K KBR-SOC-ABOT C-OIL INFRASTRUCTURE CONSTRUCTION $930,092.00 $930,092.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2339 W9126G-04-D-0002-16-3 PARSONS IRAQ JOINT VENTURE URI: 12495 O-010-K KBR-SOC-ABOT C-OIL INFRASTRUCTURE CONSTRUCTION $1,207,913.00 $1,207,913.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2340 W9126G-04-D-0002-16-4 PARSONS IRAQ JOINT VENTURE URI: 12495 O-010-K KBR-SOC-ABOT C-OIL INFRASTRUCTURE CONSTRUCTION $1,775,249.00 $1,449,830.76 $325,418.24 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2341 W9126G-04-D-0002-16-5 PARSONS IRAQ JOINT VENTURE URI: 12495 O-010-K KBR-SOC-ABOT C-OIL INFRASTRUCTURE CONSTRUCTION $1,177,715.00 $920,527.63 $257,187.37 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2342 W9126G-04-D-0002-16-6 PARSONS IRAQ JOINT VENTURE URI: 12495 O-010-K KBR-SOC-ABOT C-OIL INFRASTRUCTURE CONSTRUCTION $1,207,913.00 $1,207,913.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2343 W9126G-04-D-0002-16-7 PARSONS IRAQ JOINT VENTURE URI: 12495 O-010-K KBR-SOC-ABOT C-OIL INFRASTRUCTURE CONSTRUCTION $332,176.00 $332,176.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2344 W9126G-04-D-0002-16-8 PARSONS IRAQ JOINT VENTURE URI: 12495 O-010-K KBR-SOC-ABOT C-OIL INFRASTRUCTURE CONSTRUCTION $893,855.00 $893,855.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2345 W9126G-04-D-0002-16-9 PARSONS IRAQ JOINT VENTURE URI: 12495 O-010-K KBR-SOC-ABOT C-OIL INFRASTRUCTURE CONSTRUCTION $18,300,908.00 $12,777,150.23 $5,523,757.77 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2346 W9126G-04-D-0002-17-1 PARSONS IRAQ JOINT VENTURE O-103-K NORTHERN PROJECTS EMERGENCY 
POWER AT CPS-5, 18158

C-OIL INFRASTRUCTURE CONSTRUCTION $9,010,689.95 $6,702,264.37 $2,308,425.58 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2347 W9126G-04-D-0002-18-1 PARSONS IRAQ JOINT VENTURE PIJV-QARMAT ALI PRESSURE MAINTENANCE C-OIL INFRASTRUCTURE CONSTRUCTION $38,953,967.00 $11,000,213.45 $27,953,753.55 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2348 W9126G-04-D-0002-18-16 PARSONS IRAQ JOINT VENTURE ENGINEERING & PROCUREMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$4,976,794.00 $0.00 $4,976,794.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2349 W9126G-04-D-0002-19-1 PARSONS IRAQ JOINT VENTURE O-012-K KBR SOC PUMP STATION FOR NORTH 
RUMAILA

C-OIL INFRASTRUCTURE CONSTRUCTION $245,000.00 $245,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006
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2350 W9126G-04-D-0002-19-2 PARSONS IRAQ JOINT VENTURE *URI#16903* O-012-K KBR PUMP STATIONS AND 

PIPELINE FOR NORTH RUMAILA - PIJV
NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$1,067,610.00 $171,183.80 $896,426.20 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2351 W9126G-04-D-0002-20-1 PARSONS IRAQ JOINT VENTURE O-103-K NORTHERN PROJECTS TUBA TANK 
FARM, 18156

C-OIL INFRASTRUCTURE CONSTRUCTION $400,000.00 $140,862.09 $259,137.91 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2352 W9126G-04-D-0002-2-1 PARSONS IRAQ JOINT VENTURE W9126G-04-D-0002, DO 2, TASK ORDER 2, RIO C-OIL INFRASTRUCTURE CONSTRUCTION $14,956,388.02 $14,956,388.02 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2353 W9126G-04-D-0002-21-1 PARSONS IRAQ JOINT VENTURE URI: 11531 O-012-K PUMP STATION & PIPELINE 
FOR NORTH RUMALIA

C-OIL INFRASTRUCTURE CONSTRUCTION $4,470,933.00 $3,193,691.64 $1,277,241.36 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2354 W9126G-04-D-0002-2-2 PARSONS IRAQ JOINT VENTURE O-001-P INITIAL MOBILIZATION NORTHERN IRAQ 
(OTHCONSVC)

C-OIL INFRASTRUCTURE CONSTRUCTION $836,214.98 $531,827.55 $304,387.43 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2355 W9126G-04-D-0002-22-1 PARSONS IRAQ JOINT VENTURE *URI#21007* O-016-K PIJV SOC WORKOVER 
OF WELLS

C-OIL INFRASTRUCTURE CONSTRUCTION $39,500.64 $39,500.64 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2356 W9126G-04-D-0002-22-2 PARSONS IRAQ JOINT VENTURE *URI#21007* O-016-K PIJV SOC WORKOVER 
OF WELLS

NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$49,805,549.36 $29,582,889.51 $20,222,659.85 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2357 W9126G-04-D-0002-22-3 PARSONS IRAQ JOINT VENTURE *URI#21007* O-016-K PIJV SOC WORKOVER 
OF WELLS

NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$56,179,647.98 $0.00 $56,179,647.98 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2358 W9126G-04-D-0002-22-4 PARSONS IRAQ JOINT VENTURE *URI#28688* PHASE II WELL WORKOVER WEST 
QURNA FIELD

NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$27,000,000.00 $0.00 $27,000,000.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2359 W9126G-04-D-0002-22-5 PARSONS IRAQ JOINT VENTURE *URI#28607* CEMENTING UNITS FOR IDC NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$3,782,000.00 $0.00 $3,782,000.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2360 W9126G-04-D-0002-22-6 PARSONS IRAQ JOINT VENTURE *URI#25643* WORKOVER OF WELLS NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$4,984,100.00 $0.00 $4,984,100.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2361 W9126G-04-D-0002-22-7 PARSONS IRAQ JOINT VENTURE *URI#21007* O-016-K PIJV SOC WORKOVER 
OF WELLS

NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$1,337,500.00 $0.00 $1,337,500.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2362 W9126G-04-D-0002-3-0001AA PARSONS IRAQ JOINT VENTURE W9126G-04-D-0002, DO 3, TASK ORDER 3, RIO PMO 2020 OIL FROM SWD $956,102.00 $953,882.03 $2,219.97 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2363 W9126G-04-D-0002-3-0001AB PARSONS IRAQ JOINT VENTURE FOR CONTRACT W9126G-04-D-0002 DO 0003 C-OIL INFRASTRUCTURE CONSTRUCTION $46,868.00 $33,370.07 $13,497.93 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2364 W9126G-04-D-0002-4-0001AA PARSONS IRAQ JOINT VENTURE 11545 O-006-P PIJV-MISC POWER DISTRIBUTION 
TO NOC

C-OIL INFRASTRUCTURE CONSTRUCTION $5,342,695.00 $5,169,687.06 $173,007.94 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2365 W9126G-04-D-0002-4-0001AB PARSONS IRAQ JOINT VENTURE 11545 O-006-P ENGINEERING PIJV-MISC POWER 
DISTRIBUTION TO NOC

NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$632,754.00 $542,813.47 $89,940.53 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2366 W9126G-04-D-0002-5-1 PARSONS IRAQ JOINT VENTURE 11432-O-002-P C-OIL INFRASTRUCTURE CONSTRUCTION $9,595,923.89 $9,595,880.84 $43.05 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2367 W9126G-04-D-0002-5-2 PARSONS IRAQ JOINT VENTURE TO O-002-P  URI 11433   PIJV-NOC-GOSP NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$19,796,327.11 $19,211,500.39 $584,826.72 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2368 W9126G-04-D-0002-6-0001AA PARSONS IRAQ JOINT VENTURE 11747- PIJV DOWNSTREAM C-OIL INFRASTRUCTURE CONSTRUCTION $6,967,015.77 $6,967,015.77 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2369 W9126G-04-D-0002-6-0002AA PARSONS IRAQ JOINT VENTURE 11747-  O-008-P  PIJV DOWNSTREAM NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$25,863,484.23 $25,863,484.23 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2370 W9126G-04-D-0002-6-3 PARSONS IRAQ JOINT VENTURE 11747-  O-008-P  PIJV DOWNSTREAM NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$1,233,882.00 $939,586.21 $294,295.79 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2371 W9126G-04-D-0002-7-0001AA PARSONS IRAQ JOINT VENTURE 11542- O-003-P PIJV NOC PUMP STATION C-OIL INFRASTRUCTURE CONSTRUCTION $255,349.00 $230,750.83 $24,598.17 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2372 W9126G-04-D-0002-8-0001A PARSONS IRAQ JOINT VENTURE O-001-P INITIAL MOBILIZATION NORTHERN IRAQ 
(OTHCONSVC)

C-OIL INFRASTRUCTURE CONSTRUCTION $15,859,881.86 $15,859,881.86 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2373 W9126G-04-D-0002-8-0001AC PARSONS IRAQ JOINT VENTURE *URI#11541* CONSTRUCTION IN-SCOPE 
CONTINGENCY

C-INFRASTRUCTURE.  IN-SCOPE - PC 50000. $2,000,000.00 $828,285.86 $1,171,714.14 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2374 W9126G-04-D-0002-8-1 PARSONS IRAQ JOINT VENTURE W9126G-04-D-0002, DO 2, TASK ORDER 2, RIO C-OIL INFRASTRUCTURE CONSTRUCTION $1,058,934.95 $1,058,934.95 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2375 W9126G-04-D-0002-8-3 PARSONS IRAQ JOINT VENTURE O-001-P INITIAL MOBILIZATION NORTHERN IRAQ 
(OTHCONSVC)

C-OIL INFRASTRUCTURE CONSTRUCTION $9,586,010.19 $9,453,793.72 $132,216.47 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2376 W9126G-04-D-0002-9-0001AA PARSONS IRAQ JOINT VENTURE O-001-P INITIAL MOBILIZATION NORTHERN IRAQ 
(OTHCONSVC)

C-OIL INFRASTRUCTURE CONSTRUCTION $50,065,415.70 $50,065,415.70 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2377 W9126G-04-D-0002-9-1 PARSONS IRAQ JOINT VENTURE W9126G-04-D-0002, DO 2, TASK ORDER 2, RIO C-OIL INFRASTRUCTURE CONSTRUCTION $8,507,464.50 $8,507,464.50 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2378 W9126G-04-D-0002-9-2 PARSONS IRAQ JOINT VENTURE O-001-P INITIAL MOBILIZATION NORTHERN IRAQ 
(OTHCONSVC)

C-OIL INFRASTRUCTURE CONSTRUCTION $32,396,993.80 $32,396,993.80 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2379 W9126G-04-D-0002-9-3 PARSONS IRAQ JOINT VENTURE *URI#11541* CONSTRUCTION C-INFRASTRUCTURE.  IN-SCOPE - PC 50000. $3,000,000.00 $2,814,694.25 $185,305.75 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2380 W912GB-04-D-0015-6-1 IRAQI CONTRACTOR - 4371 PC50000K7 OIL SECURITY TRANSITION 
CONTRACT

NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$3,868,716.00 $3,868,716.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2381 W914NS-03-D-0002-12-1 GOLDEN WINGS, INC, PK MACHINE GUN, AK 47, ARMOR KIT 9MM, 
SMALL ARMS TOOL KIT & ARMOR KIT FOR 
AK47, RPK & PKM

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$1,368,520.00 $1,368,520.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006
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2382 W914NS-03-D-0002-13-1 GOLDEN WINGS, INC. 10000 W2  RPK AND PKM MACHINE GUNS NC-POLICE ASSISTANCE NON-

CONSTRUCTION
$3,979,400.00 $3,979,400.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 

THROUGH DECEMBER 2006

2383 W914NS-03-D-0002-14-0001AA GOLDEN WINGS, INC. 21000 N149 - MAGAZINE FOR PKM, WALTHER 
-CLEANING KIT

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$64,636.00 $64,636.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2384 W914NS-03-D-0002-14-0001AB GOLDEN WINGS, INC. 21000 N149 - MAGAZINE FOR PKM, WALTHER 
-CLEANING KIT

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$12,012.00 $12,012.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2385 W914NS-03-D-0002-14-0001AC GOLDEN WINGS, INC. 21000 N149 - MAGAZINE FOR PKM, WALTHER 
-CLEANING KIT

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$2,860.00 $2,860.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2386 W914NS-03-D-0002-14-0003AA GOLDEN WINGS, INC. 21000 N149 - MAGAZINE FOR PKM, WALTHER 
-CLEANING KIT

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$244,200.00 $244,200.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2387 W914NS-03-D-0002-14-0003AC GOLDEN WINGS, INC. 21000 N149 - MAGAZINE FOR PKM, WALTHER 
-CLEANING KIT

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$1,056.00 $1,056.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2388 W914NS-03-D-0002-14-0003AH GOLDEN WINGS, INC. 21000 N149 - MAGAZINE FOR PKM, WALTHER 
-CLEANING KIT

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$63,020.00 $63,020.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2389 W914NS-03-D-0002-14-0003AI GOLDEN WINGS, INC. 21000 N149 - MAGAZINE FOR PKM, WALTHER 
-CLEANING KIT

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$33,453.60 $33,453.60 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2390 W914NS-03-D-0002-15-1 GOLDEN WINGS, INC. 12000 C5 - 100RPK & PKM & ACCESSORY - 
7.62X39 AMMO & 7.62X54 AMMO FOR FPS

NC-FACILITY PROTECTION AND SERVICES 
NON-CONSTRUCTION

$288,050.00 $288,050.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2391 W914NS-03-D-0002-16-1 GOLDEN WINGS, INC. 10000 W3 - 100RPK & PKM & ACCESSORY 
- 7.62X39 AMMO & 7.62X54 LINKED AMMO 
TO IHP

NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$288,050.00 $288,050.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2392 W914NS-03-D-0002-8-0001AA GOLDEN WINGS, INC. WALTER P99 9MM PISTOL & 162000 9X19MM 
BALL AMMO ROUNDS FOR AN NUMANIYAH & 
AL KASIK

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$1,215,200.00 $1,215,200.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2393 W914NS-04-C-0002-NA-0003AA IRAQ POWER ALLIANCE JOINT VENTURE *URI#21329* EG-052 OPERATIONAL AND 
MAINTENANCE

C-GENERATION CONSTRUCTION $3,461,166.00 $3,461,166.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2394 W914NS-04-C-0002-NA-0009AG IRAQ POWER ALLIANCE JOINT VENTURE GENERATION NC-GENERATION NON-CONSTRUCTION $857,896.00 $857,896.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2395 W914NS-04-C-0002-NA-0010AG IRAQ POWER ALLIANCE JOINT VENTURE TRANSMISSION NC-TRANSMISSION NON-CONSTRUCTION $2,507,904.00 $2,507,904.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2396 W914NS-04-C-0002-NA-0011AG IRAQ POWER ALLIANCE JOINT VENTURE NETWORK INFRASTRUCTURE NC-NETWORK INFRASTRUCTURE NON-
CONSTRUCTION

$3,044,499.00 $3,044,499.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2397 W914NS-04-C-0002-NA-3 IRAQ POWER ALLIANCE JOINT VENTURE FIVE MOE SENIOR SUBJECT MATTER EXPERTS NC-MINISTERIAL CAPACITY DEVELOPMENT $1,346,696.00 $1,346,696.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2398 W914NS-04-C-0002-NA-8001AC IRAQ POWER ALLIANCE JOINT VENTURE URI 27740 EG-104/GBAKD-108 BOILER ISLAND C-GENERATION CONSTRUCTION $1,362,354.00 $0.00 $1,362,354.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2399 W914NS-04-C-0002-NA-8001AD IRAQ POWER ALLIANCE JOINT VENTURE *URI 27743* EG-104/GBAKD-110 DISTRIBUTION 
CONTROL SYSTEM COM

C-GENERATION CONSTRUCTION $544,760.00 $0.00 $544,760.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2400 W914NS-04-C-0002-NA-8001AE IRAQ POWER ALLIANCE JOINT VENTURE *URI 27745* EG-104/GBAKD-111 STEAM 
TURBINE ISLAND

C-GENERATION CONSTRUCTION $1,362,354.00 $0.00 $1,362,354.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2401 W914NS-04-C-0003-NA-10 CH2M HILL/PARSONS, A JOINT VENTURE 17752- PW-091B CAPACITY BUILDING INITIATIVE C-POTABLE WATER CONSTRUCTION $860,967.00 $860,967.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2402 W914NS-04-C-0003-NA-11 CH2M HILL/PARSONS, A JOINT VENTURE 19504 PW-094 MASTER PLAN FOR THE CITY OF 
BASRA AND SURROUNDING CITIES

C-POTABLE WATER CONSTRUCTION $908,247.00 $908,247.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2403 W914NS-04-C-0003-NA-13 CH2M HILL/PARSONS, A JOINT VENTURE 17752- PW-091B CAPACITY BUILDING INITIATIVE C-POTABLE WATER CONSTRUCTION $10,228,186.00 $10,228,186.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2404 W914NS-04-C-0003-NA-15 CH2M HILL/PARSONS, A JOINT VENTURE *URI#25078* CDI - PHASE II (FACILITIES LEVEL) C-POTABLE WATER SUSTAINMENT 
CONSTRUCTION

$10,000,000.00 $3,678,714.26 $6,321,285.74 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2405 W914NS-04-C-0003-NA-16 CH2M HILL/PARSONS, A JOINT VENTURE *URI#25092* P/C 60000 CDI - PHASE II 
MINISTRIES LEVEL

C-POTABLE WATER CONSTRUCTION $11,500,000.00 $0.00 $11,500,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2406 W914NS-04-C-0007-NA-0009A FOSTER WHEELER ENERGY LIMITED *URI#24492* O-105-G MOO TRAINING - LONG 
TERM SERVICE AGREEMENT TM-2500 P/C 50000

NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$259,095.00 $0.00 $259,095.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2407 W914NS-04-C-0007-NA-11 FOSTER WHEELER ENERGY LIMITED *URI#24491* O-105-G MOO TRAINING 
INVITATION TO BID PACKAGES P/C 50000

NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$577,506.00 $0.00 $577,506.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2408 W914NS-04-C-0101-NA-1 MARITIME SOLUTIONS, INC. BOATS NIA EQUIPMENT BOATS NON-
CONSTRUCTION

$599,717.10 $599,717.10 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2409 W914NS-04-C-0102-NA-1 MPRI, INC. 22000 M33 -  TRAINING FOR IRAQI MOD 
CIVILIANS

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$2,057,801.77 $2,057,801.77 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2410 W914NS-04-C-0102-NA-2 MPRI, INC. SPEC. TRAIN FOR IRAQI CIVIL SERVANTS, CMATT NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$1,527,780.00 $1,411,978.81 $115,801.19 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2411 W914NS-04-C-0102-NA-3 MPRI, INC. INTEREST CHARGE THAT DIDN’T FLOW 
AUTOMATICALLY THROUGH CEFMS

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$15,688.65 $15,688.65 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006
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# Award	Number Contractor Description Work	Item Obligated Expended Undelivered Source
2412 W914NS-04-C-0103-1-0001AA JTSI FUNDS ARE PROVIDED TO ESTABLISH A 

SATELLITE COMMUNICATIONS CAPABILITY PER 
ATTACHED STATEMENT OF OBJECTIVES W/1 
YEAR OF SERVICE

NIA MISC EQUIPMENT NON-
CONSTRUCTION

$216,000.00 $181,038.81 $34,961.19 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2413 W914NS-04-C-0104-NA-1 IRAQI CONTRACTOR - 4297 21000 A32 ASTRO SYSTEM PROVIDE SATELLITE 
DATA COMMUNICATION

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$1,169,989.00 $1,158,463.00 $11,526.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2414 W914NS-04-C-0104-NA-2 IRAQI CONTRACTOR - 4297 22000 M26 -  UPGRADE OF INTERNET 
BANDWITH

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$144,496.00 $144,496.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2415 W914NS-04-C-0106-NA-2 JTSI FUNDS ARE PROVIDED FOR VOICE AND DATA 
CONNECTIVITY FOR MOD AND JHQ

NIA VOICE & DATA CONNECTIVITY FOR 
MOD/JHQ NON-CONSTRUCTION

$4,600,000.00 $4,600,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2416 W914NS-04-C-0106-NA-3 JTSI 21000 A10 - ADD’L FUNDING REQUEST FOR 
VOICE AND DATA CONNECTIVITY FOR THE 
MOD/JHQ

NIA MISC EQUIPMENT NON-
CONSTRUCTION

$2,300,000.00 $2,300,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2417 W914NS-04-C-0106-NA-4 JTSI ADDITIONAL FUNDING REQUEST FOR VOICE 
AND DATA CONNECTIVITY FOR THE MOD/JHQ

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$3,090,708.00 $3,090,708.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2418 W914NS-04-C-0106-NA-5 JTSI EXERCISE OPTION PERIOD 1 OF CONTRACT 
W914NS-04-C-0106

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$2,624,394.00 $2,624,394.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2419 W914NS-04-C-0106-NA-6 JTSI ADDITIONAL FUNDING REQUEST FOR VOICE 
AND DATA CONNECTIVITY FOR THE MOD/JHQ

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$68,502.00 $68,502.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2420 W914NS-04-C-0107-NA-1 JTSI FUNDS ARE PROVIDED FOR VOICE AND DATA 
CONNECTIVITY FOR THE MOD/JHQ ANNEX PER 
ATTACHED SOW AND COST ESTIMATE

NIA MISC EQUIPMENT NON-
CONSTRUCTION

$3,400,000.00 $3,400,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2421 W914NS-04-C-0107-NA-2 JTSI ADDITIONAL FUNDING REQUEST FOR VOICE 
AND DATA CONNECTIVITY FOR THE MOD/JHQ 
ANNEX

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$10,242,692.00 $10,242,692.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2422 W914NS-04-C-0108-1-1 ESS AN NUMANIYAH LIFE SUPPORT CONTRACT, 
EXERCISE OPTION TO RENEW DUE TO MOI NOT 
PREPARED TO TAKE OVER LIFE SUPPORT K

NC-PUBLIC SAFETY NON-CONSTRUCTION $4,352,838.00 $4,352,838.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2423 W914NS-04-C-0108-1-3 ESS TASK ORDER 003 - AN NUMANIYAH MILITARY 
BASE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$31,172,190.91 $31,172,190.91 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2424 W914NS-04-C-0108-1-4 ESS COST FOR FEEDING ADDITIONAL SOLDIERS 
THROUGH MAY 2005

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$4,527,172.97 $4,527,172.97 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2425 W914NS-04-C-0108-1-5 ESS INITIAL CAMP SET UP NC-ICDC - OPERATIONS AND PERSONNEL 
NON-CONSTRUCTION

$5,303,960.31 $5,303,960.31 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2426 W914NS-04-C-0110-NA-0001AA DEFENSE CONTRACTING AND 
CONSULTING, LLC

RIOT GEAR & TRAINING EQUIP/PRISONS 33000C2 NC-DETENTION FACILITY NON-
CONSTRUCTION

$394,168.10 $394,168.10 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2427 W914NS-04-C-0113-NA-1 ESS 22000M19  AL KASIK LIFE/BASE SUPPORT NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$15,065,689.18 $15,065,689.18 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2428 W914NS-04-C-0113-NA-2 ESS 22000M19  AL KASIK LIFE/BASE SUPPORT AL KACIK $18,925,061.82 $18,925,061.82 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2429 W914NS-04-C-0113-NA-3 ESS RADIO RESPONSE KITCHEN SHOWER UNIT AND 
FUEL COSTS

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$3,723,635.38 $3,723,635.38 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2430 W914NS-04-C-0114-NA-1 EXCALIBUR VENTURES ECONOMIC DATA GATHERING & ANALYSIS NC-TRAINING NON-CONSTRUCTION $200,000.00 $200,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2431 W914NS-04-C-0121-NA-1 IRAQI CONTRACTOR - 4086 62000  A1-6  BAGHDAD EMERGENCY SEWERAGE 
REPAIR PROGRAMS

NC-SEWAGE NON-CONSTRUCTION $1,350,425.00 $1,350,425.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2432 W914NS-04-C-0121-NA-2 IRAQI CONTRACTOR - 4086 62000  A1-6  BAGHDAD EMERGENCY SEWERAGE 
REPAIR PROGRAMS

NC-SEWAGE NON-CONSTRUCTION $168,870.00 $168,870.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2433 W914NS-04-C-0121-NA-3 IRAQI CONTRACTOR - 4086 62000  A1-6  BAGHDAD EMERGENCY SEWERAGE 
REPAIR PROGRAMS

NC-SEWAGE NON-CONSTRUCTION $89,220.00 $89,220.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2434 W914NS-04-C-0122-NA-1 IRAQI CONTRACTOR - 4118 62000  A1-6  BAGHDAD EMERGENCY SEWERAGE 
REPAIR PROGRAMS

NC-SEWAGE NON-CONSTRUCTION $1,431,357.00 $1,431,357.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2435 W914NS-04-C-0122-NA-2 IRAQI CONTRACTOR - 4118 62000  A1-6  BAGHDAD EMERGENCY SEWERAGE 
REPAIR PROGRAMS

NC-SEWAGE NON-CONSTRUCTION $73,200.00 $73,200.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2436 W914NS-04-C-0122-NA-3 IRAQI CONTRACTOR - 4118 61000  B1-6  BAGHDAD EMERGENCY WATER 
REPAIR PROGRAMS

NC-WATER CONSERVATION NON-
CONSTRUCTION

$146,955.00 $146,955.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2437 W914NS-04-C-1413-NA-1 IRAQI CONTRACTOR - 4055 62000  A1-6  BAGHDAD EMERGENCY SEWERAGE 
REPAIR PROGRAMS

NC-SEWAGE NON-CONSTRUCTION $35,500.00 $35,500.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2438 W914NS-04-C-1414-NA-1 IRAQI CONTRACTOR - 4010 62000  A1-6  BAGHDAD EMERGENCY SEWERAGE 
REPAIR PROGRAMS

NC-SEWAGE NON-CONSTRUCTION $29,000.00 $29,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2439 W914NS-04-C-1415-NA-1 IRAQI CONTRACTOR - 4058 62000  A1-6  BAGHDAD EMERGENCY SEWERAGE 
REPAIR PROGRAMS

NC-SEWAGE NON-CONSTRUCTION $32,419.00 $32,419.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2440 W914NS-04-C-1470-NA-1 IRAQI CONTRACTOR - 4174 PC:7000 URI:13539 TR-047 11VK CABLE TESTING 
- BIAP

C-AIRPORT CONSTRUCTION $9,000.00 $9,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006
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2441 W914NS-04-C-9004-NA-1 GULF SUPPLIES & COMMERCIAL SERVICES 

CO.
TRAILERS, 10 X 5 METERS, TO INCLUDE 
PLUMBING AND ELECTRICAL CONNECTIONS, 
DELIVERY AND SET UP

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$14,000.00 $14,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2442 W914NS-04-C-9004-NA-2 GULF SUPPLIES & COMMERCIAL SERVICES 
CO.

21000 N28 - LAUNDRY TRAILER FOR UMM QASR NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$16,000.00 $16,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2443 W914NS-04-C-9005-NA-1 IRAQI CONTRACTOR - 4515 15000 E4 -  LIFE SUPPORT FOR CLASSES FOR 
IRAQI TRAINING COURSES AT ADNON PALACE

NC-PUBLIC SAFETY NON-CONSTRUCTION $983,982.00 $983,982.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2444 W914NS-04-C-9005-NA-2 IRAQI CONTRACTOR - 4515 LIFE SUPPORT OPTION 1 - 10000 Y1 NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$265,000.00 $265,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2445 W914NS-04-C-9005-NA-3 IRAQI CONTRACTOR - 4515 EQUIPMENT TURNOVER FOR ADNON PALACE, 
TIPS ACADEMY.

NC-PUBLIC SAFETY NON-CONSTRUCTION $469,361.75 $469,361.75 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2446 W914NS-04-C-9006-NA-1 WORLDCELL, INC. 14000F5  CELL PHONES & 12 MO SERVICE NC-INVESTIGATION OF CRIMES AGAINST 
HUMANITY NON-CONSTRUCTION

$24,065.58 $24,065.58 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2447 W914NS-04-C-9007-NA-1 IRAQI CONTRACTOR - 4636 22000 M24 - 250 K GENERATOR CUMMINS 
BRAND PREFERRED

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$149,850.00 $149,850.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2448 W914NS-04-C-9008-NA-1 ESS 22000M20  AR RUSTAMIYAH LIFE SUPPORT NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$28,655,517.39 $28,655,517.39 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2449 W914NS-04-C-9008-NA-2 ESS 22000 M35 - LIFE SUPPORT FOR FERRIN-
HUGGINS AND CAMP MARLBORO

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$459,704.56 $459,704.56 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2450 W914NS-04-C-9008-NA-3 ESS 10000Y3 - BASE LIFE SUPPORT NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$1,427,100.52 $1,427,100.52 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2451 W914NS-04-C-9008-NA-4 ESS 15000 E17 - BASE LIFE SUPPORT NC-PUBLIC SAFETY NON-CONSTRUCTION $1,678,274.95 $1,678,274.95 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2452 W914NS-04-C-9009-NA-0001AA IRAQI CONTRACTOR - 4026 GUNSHOT TRAUMA KITS 400 NC-JUDICIAL FACILITY NON-
CONSTRUCTION

$18,763.65 $18,763.65 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2453 W914NS-04-C-9010-NA-1 IRAQI CONTRACTOR - 4379 AIR CONDITIONER NC-DETENTION FACILITY NON-
CONSTRUCTION

$9,350.00 $9,350.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2454 W914NS-04-C-9010-NA-2 IRAQI CONTRACTOR - 4379 33000I10 -  FOLDING TABLES 70X30X29 NC-DETENTION FACILITY NON-
CONSTRUCTION

$3,750.00 $3,750.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2455 W914NS-04-C-9010-NA-3 IRAQI CONTRACTOR - 4379 FOLDING TABLES NC-DETENTION FACILITY NON-
CONSTRUCTION

$1,610.00 $1,610.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2456 W914NS-04-C-9011-NA-1 AMERICAN INTERNATIONAL RADIO, INC. 09000 L18 HAND HELD PORTABLE RADIOS, 
BATTERY, CHARGER

NC-JUDICIAL FACILITY NON-
CONSTRUCTION

$289,592.28 $289,592.28 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2457 W914NS-04-C-9014-NA-2 IRAQI CONTRACTOR - 4469 05000 F6  DIGITAL COPIER, TONER, OFFICE 
FINISHER, DRUM, STAPLES

NC-INVESTIGATION OF CRIMES AGAINST 
HUMANITY NON-CONSTRUCTION

$17,798.00 $17,798.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2458 W914NS-04-C-9022-NA-1 ARMORGROUP NORTH AMERICA, INC. PSD TRAINING 09000A1 NC-JUDICIAL FACILITY NON-
CONSTRUCTION

$11,373,271.00 $11,373,271.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2459 W914NS-04-C-9023-NA-0001AA IRAQI CONTRACTOR - 4508 15000 E13 - BASE & LIFE SUPPORT AT BASRAH 
POLICE ACADEMY

NC-PUBLIC SAFETY NON-CONSTRUCTION $2,433,126.00 $2,433,126.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2460 W914NS-04-C-9023-NA-0001AB IRAQI CONTRACTOR - 4508 TRAINING IPS CADETS IN AZ ZUBAYR TRAINING 
ACADEMY

NC-PUBLIC SAFETY NON-CONSTRUCTION $5,238,898.68 $5,238,898.68 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2461 W914NS-04-C-9023-NA-0001AC IRAQI CONTRACTOR - 4508 EXERCISING 6 MO OPTION CURRENT LIFE 
SUPPORT K FOR TRAINING OF IPS CADETS:
PERIOD OF PERFORMANCE IS 06 MAR-09 SEP 
2005

NC-PUBLIC SAFETY NON-CONSTRUCTION $2,344,327.50 $2,344,327.50 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2462 W914NS-04-C-9028-NA-1 TRIPLE NICKEL TACTICAL SUPPLY, LLC 24000 D2 - MEDIUM TENT FOR TADJI MTB NC-ICDC - EQUIPMENT NON-
CONSTRUCTION

$61,656.00 $61,656.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2463 W914NS-04-C-9028-NA-2 TRIPLE NICKEL TACTICAL SUPPLY, LLC 12000 B6 NIGHT VISION GOGGLES & NIGHT 
VISION RIFLES FOR MOI GEN I

NC-FACILITY PROTECTION AND SERVICES 
NON-CONSTRUCTION

$12,270.00 $12,270.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2464 W914NS-04-C-9032-NA-1 IRAQI CONTRACTOR - 4515 15000 E6 - TEMPORARY TRAINING FACILITIES 
FOR BAGHDAD POLICE ACADEMY

NC-PUBLIC SAFETY NON-CONSTRUCTION $16,799,999.99 $16,799,999.99 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2465 W914NS-04-C-9036-NA-1 SBIG TECHNICAL SERVICES LTD 15000 E7 - LIFE SUPPORT FOR IRBIL TRAINING 
ACADEMY

NC-PUBLIC SAFETY NON-CONSTRUCTION $381,000.00 $381,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2466 W914NS-04-C-9036-NA-2 SBIG TECHNICAL SERVICES LTD EXERCISE OF 6 MO OPTION CURRENT LIFE 
SUPPORT K FOR 6 INSTRUCTORS: PERIOD OF 
PERFORMANCE 01 MAR-31 AUG 05.

NC-PUBLIC SAFETY NON-CONSTRUCTION $276,000.00 $138,000.00 $138,000.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2467 W914NS-04-C-9038-NA-2 IRAQI CONTRACTOR - 4785 11000E11  AUTOMATED EXTERNAL 
DEFRIBULATORS

NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$484,825.00 $484,825.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2468 W914NS-04-C-9039-NA-2 IRAQI CONTRACTOR - 4785 24000 G2 - AUTOMATED EXTERNAL 
DEFRIBULATOR(AED) FOR TADJI ARMY BASE

NC-ICDC - EQUIPMENT NON-
CONSTRUCTION

$46,125.00 $46,125.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2469 W914NS-04-C-9043-NA-1 IRAQI CONTRACTOR - 4572 10000B1  IPS SELECTION SCREENING PROCESS NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$475,375.00 $475,375.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2470 W914NS-04-C-9043-NA-2 IRAQI CONTRACTOR - 4572 PSYCHOLOGICAL TESTING FOR THE BAGHDAD 
POLICE COLLEGE

NC-PUBLIC SAFETY NON-CONSTRUCTION $99,000.00 $99,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006
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2471 W914NS-04-C-9043-NA-3 IRAQI CONTRACTOR - 4572 PSYCHOLOGICAL TESTING FOR THE BAGHDAD 

POLICE COLLEGE
NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$90,400.00 $90,400.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2472 W914NS-04-C-9046-NA-1 IRAQI CONTRACTOR - 4695 15000E2  AL HILLAH LIFE SUPPORT NC-PUBLIC SAFETY NON-CONSTRUCTION $22,915,216.50 $22,915,216.50 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2473 W914NS-04-C-9048-NA-0001AA IRAQI CONTRACTOR - 4695 15000 E15 -  AL RAMADI LIFE SUPPORT FOR 
MOSUL POLICE TRAINING ACADEMY

NC-PUBLIC SAFETY NON-CONSTRUCTION $6,730,679.38 $6,730,679.38 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2474 W914NS-04-C-9049-NA-1 IRAQI CONTRACTOR - 4578 PC 1100F8 ORDER FOR ONE ARMORED AUTO 
BMW

NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$235,000.00 $235,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2475 W914NS-04-C-9051-NA-0001AA IRAQI CONTRACTOR - 4536 PC 21000 N59 BASE SUPPORT CONTRACT FOR 
THE ACADEMY AT AL SULAYMANIYAH

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$9,998,450.00 $9,998,450.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2476 W914NS-04-C-9051-NA-0001AB IRAQI CONTRACTOR - 4536 10000 L2  TENTS/BEDS/GEMERATORS/SHOWERS/
TOILETS/DINING TENT

NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$1,936,550.00 $1,936,550.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2477 W914NS-04-C-9051-NA-0001AC IRAQI CONTRACTOR - 4536 *URI 21363*  LIFE SUPPORT NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$3,012,000.00 $3,012,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2478 W914NS-04-C-9053-NA-0001AA IRAQI CONTRACTOR - 4695 15000 E11 - MOSUL POLICE ACADEMY LIFE 
SUPPORT

NC-PUBLIC SAFETY NON-CONSTRUCTION $2,123,570.00 $693,395.62 $1,430,174.38 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2479 W914NS-04-C-9055-NA-1 IRAQI CONTRACTOR - 4261 12061- SPIN473 CENTRAL REGIONAL POLICE 
HEADQUARTERS

FACILITIES REPAIR IRAQ $32,850.00 $32,850.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2480 W914NS-04-C-9056-NA-1 VENTURE COMMUNICATION 
TECHNOLOGIES

11000 A5 - RADAR VESSEL TRAFFIC SYSTEM, 
INCLUDE INSTALLATION AND TRAINING AT 
UMM QASR AND AL FAW

NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$1,857,104.00 $0.00 $1,857,104.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2481 W914NS-04-D-0003-1-6001AA FLUORAMEC, LLC INCREASE TO MOBILIZATION FOR FLUORAMEC 
TASK ORDER #1

NC-GENERATION NON-CONSTRUCTION $596,736.00 $340,137.18 $256,598.82 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2482 W914NS-04-D-0003-2-0001AA FLUORAMEC, LLC 5310- EG-019 BAGHDAD SOUTH 
REHABILITATION

C-GENERATION CONSTRUCTION $475,656.81 $460,824.69 $14,832.12 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2483 W914NS-04-D-0003-3-1 FLUORAMEC, LLC 5310- EG-022 HARTHA THERMAL POWER PLANT 
UPGRADE

C-GENERATION CONSTRUCTION $27,404,825.00 $26,728,029.66 $676,795.34 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2484 W914NS-04-D-0003-4-0001AA FLUORAMEC, LLC 13260 ED-036 KHOR AL ZUBAIR UNITS 5 AND 6 C-GENERATION CONSTRUCTION $116,691,074.00 $110,697,809.60 $5,993,264.40 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2485 W914NS-04-D-0003-4-1 FLUORAMEC, LLC 13260 ED-036 KHOR AL ZUBAIR UNITS 5 AND 6 C-GENERATION CONSTRUCTION $255,294.50 $255,294.50 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2486 W914NS-04-D-0003-5-1 FLUORAMEC, LLC 16065 EG-043 SULAYMANIYAH-ARBIL NEW 
GENERATION FACILITY

C-GENERATION CONSTRUCTION $4,500,000.00 $3,785,535.73 $714,464.27 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2487 W914NS-04-D-0003-6-1 FLUORAMEC, LLC 19070- EG-049 DFI PROJECTS COST TO 
COMPLETE

C-GENERATION CONSTRUCTION $106,216,689.00 $106,215,885.00 $804.05 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2488 W914NS-04-D-0003-6-2 FLUORAMEC, LLC *URI#16088* EG-051 EMERGENCY SPARE PARTS NC-GENERATION NON-CONSTRUCTION $25,000,000.00 $19,079,295.72 $5,920,704.28 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2489 W914NS-04-D-0004-10-0001AB CONTRACK/AICI/OCI/ARCHIRODON (JV) 11789- TR-029F NINEWA RAILWAY STATION 
REHABILITATION

C-RAILROAD CONSTRUCTION $159,666.07 $159,666.07 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2490 W914NS-04-D-0004-1-0001AA CONTRACK/AICI/OCI/ARCHIRODON (JV) MOBILIZATION - RAILROAD REHABILITATION C-RAILROAD CONSTRUCTION $975,060.00 $975,060.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2491 W914NS-04-D-0004-1-0001AB CONTRACK/AICI/OCI/ARCHIRODON (JV) CACO/AICI JV MOBILIZATION C-RAILROAD CONSTRUCTION $350,000.00 $350,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2492 W914NS-04-D-0004-1-0001AC CONTRACK/AICI/OCI/ARCHIRODON (JV) MOBILIZATION - CONTRACK/AICI JV FOR ROADS 
AND BRIDGES PROJECTS.

C-ROADS AND BRIDGES CONSTRUCTION $400,000.00 $400,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2493 W914NS-04-D-0004-1-0001AD CONTRACK/AICI/OCI/ARCHIRODON (JV) CONTINGENCY - TR-036 NAVAID AND RADAR 
IMPLEMENTATION BAGHDAD, NINEWA & 
BASRAH GOVERNORATES

C-AIRPORT CONSTRUCTION $150,000.00 $150,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2494 W914NS-04-D-0004-11-0001AB CONTRACK/AICI/OCI/ARCHIRODON (JV) TR-031 BAGHDAD RAILROAD STATION 
REHABILITATION

C-RAILROAD CONSTRUCTION $691,174.28 $691,174.28 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2495 W914NS-04-D-0004-15-0001AA CONTRACK/AICI/OCI/ARCHIRODON (JV) TR-018 KUFA THIRD BRIDGE C-ROADS AND BRIDGES CONSTRUCTION $627,998.27 $627,998.27 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2496 W914NS-04-D-0004-16-0002AA CONTRACK/AICI/OCI/ARCHIRODON (JV) TR-028 DESIGN BUILD & LIFE SUPPORT 
NASIRIYAH BRIDGE AND APPROACHES THI QAR

C-ROADS AND BRIDGES CONSTRUCTION $187,000.00 $187,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2497 W914NS-04-D-0004-22-1 CONTRACK INTERNATIONAL INC TP-TC-004 OPERATIONS CENTER & SECURITY 
FACILITIES, PORT OF UMM QSARR BASRAH 
GOVERNORATE

C-PORT REHAB CONSTRUCTION $897,791.38 $897,791.38 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2498 W914NS-04-D-0004-23-0001AC CONTRACK/AICI/OCI/ARCHIRODON (JV) 12487- TP-TC-001 ROLL ON ROLL OFF BERTH 
CONSTRUCTION

C-PORT REHAB CONSTRUCTION $32,674.28 $32,674.28 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2499 W914NS-04-D-0004-24-0001AC CONTRACK/AICI/OCI/ARCHIRODON (JV) TR-027 AS SAMAWAH MAINTENANCE CETNER 
REHAB

C-RAILROAD CONSTRUCTION $103,771.80 $103,771.80 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2500 W914NS-04-D-0004-25-0001AC CONTRACK/AICI/OCI/ARCHIRODON (JV) TR-030 SHALCHIYA RAILWAY YARD REHAB C-RAILROAD CONSTRUCTION $210,455.12 $202,329.77 $8,125.35 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2501 W914NS-04-D-0004-26-0001AA CONTRACK/AICI/OCI/ARCHIRODON (JV) LIFE SUPPORT AND SECURITY C-ROADS AND BRIDGES CONSTRUCTION $3,999,085.65 $3,999,085.65 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006
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2502 W914NS-04-D-0004-27-1 CONTRACK/AICI/OCI/ARCHIRODON (JV) PC 72000 TR-102 CAOA JV DEMOBILIZATION C-RAILROAD CONSTRUCTION $4,709,205.00 $4,709,205.00 $0.00 CEFMS IRRF CONSTRUCTION 

THROUGH DECEMBER 2006

2503 W914NS-04-D-0004-27-2 CONTRACK/AICI/OCI/ARCHIRODON (JV) TR-102 CAOA JV DEMOBILIZATION C-ROADS AND BRIDGES CONSTRUCTION $2,160,951.87 $2,160,951.87 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2504 W914NS-04-D-0004-4-0001AA CONTRACK/AICI/OCI/ARCHIRODON (JV) TR-025 COMPLETION OF THE ZUBA BRIDGE C-ROADS AND BRIDGES CONSTRUCTION $110,332.20 $110,332.20 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2505 W914NS-04-D-0004-5-0001AA CONTRACK/AICI/OCI/ARCHIRODON (JV) TR-021 SHEIK SAAD BRIDGE C-ROADS AND BRIDGES CONSTRUCTION $531,826.22 $531,826.22 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2506 W914NS-04-D-0004-6-0001AB CONTRACK/AICI/OCI/ARCHIRODON (JV) 11872- TR-029B BASRAH THI QAR RAILWAY 
STATION REHABILITATION

C-RAILROAD CONSTRUCTION $443,770.99 $443,770.99 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2507 W914NS-04-D-0004-7-0001AB CONTRACK/AICI/OCI/ARCHIRODON (JV) 11783- TR-029C MUTHANNA QADISSIYA 
RAILWAY SYSTEM REHABILITATION

C-RAILROAD CONSTRUCTION $236,260.93 $236,260.93 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2508 W914NS-04-D-0004-8-0001AB CONTRACK/AICI/OCI/ARCHIRODON (JV) 11784- BABIL RAILWAY STATION 
REHABILITATION

C-RAILROAD CONSTRUCTION $124,520.38 $124,520.38 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2509 W914NS-04-D-0004-9-0001AB CONTRACK/AICI/OCI/ARCHIRODON (JV) 11785- TR-029E SALAH AL DIN / TAMEEM 
RAILWAY STATION REHABILITATION

C-RAILROAD CONSTRUCTION $604,537.35 $604,537.35 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2510 W914NS-04-D-0005-1-0001A LUCENT TECHNOLOGIES WORLD 
SERVICES, INC.

LUCENT MOBILIZATION C-IRAQI COMMUNICATION SYSTEMS 
CONSTRUCTION

$1,243,802.00 $1,243,802.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2511 W914NS-04-D-0005-1-1 LUCENT TECHNOLOGIES WORLD 
SERVICES, INC.

LUCENT MOBILIZATION PROJECT CODE 25000 C-NATIONAL SECURITY COMMO 
CONSTRUCTION

$1,243,801.00 $1,243,801.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2512 W914NS-04-D-0005-1-3 LUCENT TECHNOLOGIES WORLD 
SERVICES, INC.

8418-LID-TC-001 FIRST RESPONDER NETWORK 
NATIONWIDE

C-NATIONAL SECURITY COMMO 
CONSTRUCTION

$21,172.00 $21,172.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2513 W914NS-04-D-0005-2-0001AA LUCENT TECHNOLOGIES WORLD 
SERVICES, INC.

8418-LID-TC-001 FIRST RESPONDER NETWORK 
NATIONWIDE

C-NATIONAL SECURITY COMMO 
CONSTRUCTION

$2,538,390.00 $2,491,696.24 $46,693.76 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2514 W914NS-04-D-0005-3-1 LUCENT TECHNOLOGIES WORLD 
SERVICES, INC.

8418-LID-TC-001 FIRST RESPONDER NETWORK 
NATIONWIDE

C-NATIONAL SECURITY COMMO 
CONSTRUCTION

$16,214,642.00 $16,202,468.14 $12,173.86 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2515 W914NS-04-D-0005-4-1 LUCENT TECHNOLOGIES WORLD 
SERVICES, INC.

8418-LID-TC-001 FIRST RESPONDER NETWORK 
NATIONWIDE

C-NATIONAL SECURITY COMMO 
CONSTRUCTION

$1,432,552.00 $1,423,366.90 $9,185.10 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2516 W914NS-04-D-0005-5-0001AA LUCENT TECHNOLOGIES WORLD 
SERVICES, INC.

8418-LID-TC-001 FIRST RESPONDER NETWORK 
NATIONWIDE

C-NATIONAL SECURITY COMMO 
CONSTRUCTION

$41,566.26 $41,566.26 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2517 W914NS-04-D-0005-5-0001AB LUCENT TECHNOLOGIES WORLD 
SERVICES, INC.

TC-001 FIRST RESPONDER NETWORK REGION 5 FIRST RESPONDER NETWORK - 
CONSTRUCTION

$53,259,532.74 $51,687,978.18 $1,571,554.56 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2518 W914NS-04-D-0005-6-1 LUCENT TECHNOLOGIES WORLD 
SERVICES, INC.

8418-LID-TC-001 FIRST RESPONDER NETWORK 
NATIONWIDE

C-NATIONAL SECURITY COMMO 
CONSTRUCTION

$75,265,185.22 $74,402,831.17 $862,354.05 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2519 W914NS-04-D-0006-10-0001A PARSONS GLOBAL SERVICES, INC. 12960- BHN-005 MODERNIZE MATERNITY & 
CHILDRENS HOSPITALS - NORTH

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$16,660.00 $16,660.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2520 W914NS-04-D-0006-10-0001AA PARSONS GLOBAL SERVICES, INC. 12960- BHN-005 MODERNIZE MATERNITY & 
CHILDRENS HOSPITALS - NORTH

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$14,990.00 $14,990.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2521 W914NS-04-D-0006-10-0001AB PARSONS GLOBAL SERVICES, INC. 12960- BHN-005 MODERNIZE MATERNITY & 
CHILDRENS HOSPITALS - NORTH

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$59,961.00 $59,961.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2522 W914NS-04-D-0006-10-0002AA PARSONS GLOBAL SERVICES, INC. 12960- BHN-005 MODERNIZE MATERNITY & 
CHILDRENS HOSPITALS - NORTH

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$178,243.00 $178,243.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2523 W914NS-04-D-0006-10-0002AB PARSONS GLOBAL SERVICES, INC. 12960- BHN-005 MODERNIZE MATERNITY & 
CHILDRENS HOSPITALS - NORTH

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$104,493.00 $104,493.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2524 W914NS-04-D-0006-10-0003AA PARSONS GLOBAL SERVICES, INC. 12960- BHN-005 MODERNIZE MATERNITY & 
CHILDRENS HOSPITALS - NORTH

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$133,092.00 $133,092.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2525 W914NS-04-D-0006-10-0003AB PARSONS GLOBAL SERVICES, INC. 12960- BHN-005 MODERNIZE MATERNITY & 
CHILDRENS HOSPITALS - NORTH

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$732,000.00 $732,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2526 W914NS-04-D-0006-10-0004AA PARSONS GLOBAL SERVICES, INC. 12960- BHN-005 MODERNIZE MATERNITY & 
CHILDRENS HOSPITALS - NORTH

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$20,648.00 $20,648.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2527 W914NS-04-D-0006-10-0004AB PARSONS GLOBAL SERVICES, INC. 12960- BHN-005 MODERNIZE MATERNITY & 
CHILDRENS HOSPITALS - NORTH

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$67,058.43 $67,058.43 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2528 W914NS-04-D-0006-10-0005AA PARSONS GLOBAL SERVICES, INC. 12960- BHN-005 MODERNIZE MATERNITY & 
CHILDRENS HOSPITALS - NORTH

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$12,645.00 $12,645.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2529 W914NS-04-D-0006-10-0005AB PARSONS GLOBAL SERVICES, INC. 12960- BHN-005 MODERNIZE MATERNITY & 
CHILDRENS HOSPITALS - NORTH

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$50,580.00 $50,580.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2530 W914NS-04-D-0006-10-0006AA PARSONS GLOBAL SERVICES, INC. 12960- BHN-005 MODERNIZE MATERNITY & 
CHILDRENS HOSPITALS - NORTH

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$30,974.00 $30,974.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2531 W914NS-04-D-0006-10-0006AB PARSONS GLOBAL SERVICES, INC. 12960- BHN-005 MODERNIZE MATERNITY & 
CHILDRENS HOSPITALS - NORTH

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$123,896.00 $123,896.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2532 W914NS-04-D-0006-10-0007AA PARSONS GLOBAL SERVICES, INC. 12960- BHN-005 MODERNIZE MATERNITY & 
CHILDRENS HOSPITALS - NORTH

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$34,292.00 $34,292.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2533 W914NS-04-D-0006-10-0007AB PARSONS GLOBAL SERVICES, INC. 12960- BHN-005 MODERNIZE MATERNITY & 
CHILDRENS HOSPITALS - NORTH

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$137,169.00 $137,169.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006
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2534 W914NS-04-D-0006-10-0008AA PARSONS GLOBAL SERVICES, INC. 12960- BHN-005 MODERNIZE MATERNITY & 

CHILDRENS HOSPITALS - NORTH
C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$14,025.00 $14,025.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2535 W914NS-04-D-0006-10-0008AB PARSONS GLOBAL SERVICES, INC. 12960- BHN-005 MODERNIZE MATERNITY & 
CHILDRENS HOSPITALS - NORTH

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$56,100.00 $56,100.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2536 W914NS-04-D-0006-10-1 PARSONS GLOBAL SERVICES, INC. 12960- BHN-005 MODERNIZE MATERNITY & 
CHILDRENS HOSPITALS - NORTH

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$706,642.00 $473,181.33 $233,460.67 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2537 W914NS-04-D-0006-10-2 PARSONS GLOBAL SERVICES, INC. 12960- BHN-005 MODERNIZE MATERNITY & 
CHILDRENS HOSPITALS - NORTH

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$5,941,144.00 $5,846,093.04 $95,050.96 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2538 W914NS-04-D-0006-10-3 PARSONS GLOBAL SERVICES, INC. 12960- BHN-005 MODERNIZE MATERNITY & 
CHILDRENS HOSPITALS - NORTH

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$4,047,973.43 $3,833,650.67 $214,322.76 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2539 W914NS-04-D-0006-10-4 PARSONS GLOBAL SERVICES, INC. 12960- BHN-005 MODERNIZE MATERNITY & 
CHILDRENS HOSPITALS - NORTH

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$635,103.72 $621,535.43 $13,568.29 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2540 W914NS-04-D-0006-10-5 PARSONS GLOBAL SERVICES, INC. 12960- BHN-005 MODERNIZE MATERNITY & 
CHILDRENS HOSPITALS - NORTH

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$421,498.00 $421,498.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2541 W914NS-04-D-0006-10-6 PARSONS GLOBAL SERVICES, INC. 12960- BHN-005 MODERNIZE MATERNITY & 
CHILDRENS HOSPITALS - NORTH

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$1,032,464.00 $1,015,893.71 $16,570.29 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2542 W914NS-04-D-0006-10-7 PARSONS GLOBAL SERVICES, INC. 12960- BHN-005 MODERNIZE MATERNITY & 
CHILDRENS HOSPITALS - NORTH

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$1,143,079.00 $1,130,958.52 $12,120.48 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2543 W914NS-04-D-0006-10-8 PARSONS GLOBAL SERVICES, INC. 12960- BHN-005 MODERNIZE MATERNITY & 
CHILDRENS HOSPITALS - NORTH

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$467,499.00 $464,694.00 $2,805.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2544 W914NS-04-D-0006-1-1 PARSONS GLOBAL SERVICES, INC. MOBILIZATION C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$1,562,134.00 $1,356,563.91 $205,570.09 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2545 W914NS-04-D-0006-11-0002AA PARSONS GLOBAL SERVICES, INC. 92000D1  EQPT FOR HEALTH/MATERNITY CTRS NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$421,818.00 $333,627.94 $88,190.06 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2546 W914NS-04-D-0006-11-0002AB PARSONS GLOBAL SERVICES, INC. 92000D1  EQPT FOR HEALTH/MATERNITY CTRS NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$1,679,408.00 $400,761.43 $1,278,646.57 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2547 W914NS-04-D-0006-11-0002AC PARSONS GLOBAL SERVICES, INC. 92000D1  EQPT FOR HEALTH/MATERNITY CTRS NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$364,000.00 $36,400.00 $327,600.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2548 W914NS-04-D-0006-11-0003AA PARSONS GLOBAL SERVICES, INC. 92000D1  EQPT FOR HEALTH/MATERNITY CTRS NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$81,534.00 $75,898.75 $5,635.25 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2549 W914NS-04-D-0006-11-0003AB PARSONS GLOBAL SERVICES, INC. 92000D1  EQPT FOR HEALTH/MATERNITY CTRS NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$324,681.00 $271,146.81 $53,534.19 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2550 W914NS-04-D-0006-1106-1106 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$131,757.14 $131,757.14 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2551 W914NS-04-D-0006-1107-1107 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$225,853.52 $225,853.52 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2552 W914NS-04-D-0006-1108-1108 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$188,390.82 $188,390.82 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2553 W914NS-04-D-0006-1109-1109 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$235,997.57 $235,997.57 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2554 W914NS-04-D-0006-11-1 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$18,749,946.41 $7,881,642.08 $10,868,304.33 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2555 W914NS-04-D-0006-1110-1110 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$294,006.78 $294,006.78 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2556 W914NS-04-D-0006-1111-1111 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$195,854.30 $195,854.30 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2557 W914NS-04-D-0006-1112-1112 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$348,878.30 $348,878.30 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006
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2558 W914NS-04-D-0006-1113-1113 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 

AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$586,597.10 $586,597.10 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2559 W914NS-04-D-0006-1114-1114 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$488,683.80 $488,683.80 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2560 W914NS-04-D-0006-1115-1115 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$372,695.40 $372,695.40 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2561 W914NS-04-D-0006-1116-1116 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$138,996.40 $138,996.40 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2562 W914NS-04-D-0006-1117-1117 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$58,560.66 $58,560.66 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2563 W914NS-04-D-0006-1118-1118 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$73,365.86 $73,365.86 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2564 W914NS-04-D-0006-1119-1119 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$87,378.56 $87,378.56 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2565 W914NS-04-D-0006-11-2 PARSONS GLOBAL SERVICES, INC. 92000D1  EQPT FOR HEALTH/MATERNITY CTRS NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$23,959,576.26 $18,685,971.99 $5,273,604.27 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2566 W914NS-04-D-0006-1121-1121 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$89,323.56 $89,323.56 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2567 W914NS-04-D-0006-1122-1122 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$151,789.72 $151,789.72 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2568 W914NS-04-D-0006-1123-1123 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$43,090.20 $43,090.20 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2569 W914NS-04-D-0006-1124-1124 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$312,535.17 $312,535.17 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2570 W914NS-04-D-0006-1125-1125 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$355,606.27 $355,606.27 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2571 W914NS-04-D-0006-1126-1126 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$315,492.98 $315,492.98 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2572 W914NS-04-D-0006-1127-1127 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$280,326.42 $280,326.42 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2573 W914NS-04-D-0006-1128-1128 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$255,979.01 $255,979.01 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2574 W914NS-04-D-0006-1129-1129 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$298,512.36 $298,512.36 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006
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2575 W914NS-04-D-0006-1130-1130 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 

AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$578,235.60 $578,235.60 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2576 W914NS-04-D-0006-1131-1131 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$287,953.50 $284,953.50 $3,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2577 W914NS-04-D-0006-1132-1132 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$654,180.39 $654,180.39 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2578 W914NS-04-D-0006-1133-1133 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$191,289.60 $191,289.60 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2579 W914NS-04-D-0006-1134-1134 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$363,961.36 $363,961.36 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2580 W914NS-04-D-0006-1135-1135 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$260,907.75 $260,907.75 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2581 W914NS-04-D-0006-1136-1136 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$295,512.30 $295,512.30 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2582 W914NS-04-D-0006-1137-1137 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$375,220.30 $375,220.30 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2583 W914NS-04-D-0006-1138-1138 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$414,179.52 $414,179.52 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2584 W914NS-04-D-0006-1139-1139 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$436,682.21 $436,682.21 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2585 W914NS-04-D-0006-11-4 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$1,072,338.00 $833,572.00 $238,766.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2586 W914NS-04-D-0006-1140-1140 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$206,439.30 $206,439.30 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2587 W914NS-04-D-0006-1141-1141 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$153,582.30 $153,582.30 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2588 W914NS-04-D-0006-1142-1142 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$153,882.45 $153,882.45 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2589 W914NS-04-D-0006-1143-1143 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$168,605.10 $168,605.10 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2590 W914NS-04-D-0006-1144-1144 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$237,810.60 $237,810.60 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2591 W914NS-04-D-0006-1145-1145 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$133,966.80 $133,966.80 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006
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2592 W914NS-04-D-0006-1146-1146 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 

AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$164,208.60 $164,208.60 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2593 W914NS-04-D-0006-1147-1147 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$205,615.90 $205,615.90 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2594 W914NS-04-D-0006-1148-1148 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$146,916.90 $146,916.90 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2595 W914NS-04-D-0006-1149-1149 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$37,954.80 $37,954.80 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2596 W914NS-04-D-0006-11-5 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$2,516,287.00 $395,102.00 $2,121,185.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2597 W914NS-04-D-0006-1150-1150 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$321,991.94 $321,991.94 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2598 W914NS-04-D-0006-1151-1151 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$324,071.84 $324,071.84 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2599 W914NS-04-D-0006-1152-1152 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$354,147.88 $354,147.88 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2600 W914NS-04-D-0006-1153-1153 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$254,450.70 $254,450.70 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2601 W914NS-04-D-0006-1154-1154 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$356,701.98 $356,701.98 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2602 W914NS-04-D-0006-1155-1155 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$363,492.50 $363,492.50 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2603 W914NS-04-D-0006-1-2 PARSONS GLOBAL SERVICES, INC. MOBILIZATION C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$4,579,627.88 $4,579,627.88 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2604 W914NS-04-D-0006-12-0002AA PARSONS GLOBAL SERVICES, INC. 92000D1  EQPT FOR HEALTH/MATERNITY CTRS NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$502,135.00 $276,172.00 $225,963.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2605 W914NS-04-D-0006-12-0002AB PARSONS GLOBAL SERVICES, INC. 92000D1  EQPT FOR HEALTH/MATERNITY CTRS NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$1,999,010.00 $1,999,010.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2606 W914NS-04-D-0006-12-0002AC PARSONS GLOBAL SERVICES, INC. 92000D1  EQPT FOR HEALTH/MATERNITY CTRS NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$468,000.00 $371,578.57 $96,421.43 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2607 W914NS-04-D-0006-12-0003AA PARSONS GLOBAL SERVICES, INC. 92000D1  EQPT FOR HEALTH/MATERNITY CTRS NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$97,082.00 $88,438.30 $8,643.70 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2608 W914NS-04-D-0006-12-0003AB PARSONS GLOBAL SERVICES, INC. 92000D1  EQPT FOR HEALTH/MATERNITY CTRS NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$386,564.00 $325,221.62 $61,342.38 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2609 W914NS-04-D-0006-12-0066AB PARSONS GLOBAL SERVICES, INC. 92000D1  EQPT FOR HEALTH/MATERNITY CTRS NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$66,709.00 $66,709.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2610 W914NS-04-D-0006-1206-1 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$230,958.71 $230,958.71 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2611 W914NS-04-D-0006-1207-1 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$200,722.40 $200,722.40 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006
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2612 W914NS-04-D-0006-1208-1 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 

AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$257,411.50 $257,411.50 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2613 W914NS-04-D-0006-1209-1 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$239,932.94 $239,932.94 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2614 W914NS-04-D-0006-12-1 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$22,328,933.29 $8,787,570.97 $13,541,362.32 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2615 W914NS-04-D-0006-1210-1 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$423,605.84 $423,605.84 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2616 W914NS-04-D-0006-1211-1 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$262,948.60 $262,948.60 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2617 W914NS-04-D-0006-12-1204 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$1,259,057.00 $266,836.00 $992,221.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2618 W914NS-04-D-0006-12-1205 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$2,901,556.00 $1,699,126.80 $1,202,429.20 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2619 W914NS-04-D-0006-1212-1 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$266,470.30 $266,470.30 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2620 W914NS-04-D-0006-1213-1 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$286,751.30 $286,751.30 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2621 W914NS-04-D-0006-1214-1 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$233,511.71 $233,511.71 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2622 W914NS-04-D-0006-1215-1 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$206,474.12 $206,474.12 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2623 W914NS-04-D-0006-1216-1 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$257,806.18 $257,806.18 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2624 W914NS-04-D-0006-1217-1 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$189,175.68 $189,175.68 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2625 W914NS-04-D-0006-1218-1 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$224,671.87 $224,671.87 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2626 W914NS-04-D-0006-1219-1 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$144,208.56 $144,208.56 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2627 W914NS-04-D-0006-12-2 PARSONS GLOBAL SERVICES, INC. 92000D1  EQPT FOR HEALTH/MATERNITY CTRS NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$27,690,296.75 $20,222,795.60 $7,467,501.15 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2628 W914NS-04-D-0006-1220-1 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$117,969.11 $117,969.11 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006
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2629 W914NS-04-D-0006-1221-1 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 

AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$176,063.01 $176,063.01 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2630 W914NS-04-D-0006-1222-1 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$157,218.18 $157,218.18 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2631 W914NS-04-D-0006-1223-1 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$132,476.69 $132,476.69 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2632 W914NS-04-D-0006-1224-1 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$131,956.46 $131,956.46 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2633 W914NS-04-D-0006-1225-1 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$219,165.73 $219,165.73 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2634 W914NS-04-D-0006-1226-1 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$191,156.27 $191,156.27 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2635 W914NS-04-D-0006-1227-1 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$255,639.72 $255,639.72 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2636 W914NS-04-D-0006-1228-1 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$471,004.68 $471,004.68 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2637 W914NS-04-D-0006-1229-1 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$99,998.82 $99,998.82 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2638 W914NS-04-D-0006-1230-1 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$323,918.90 $323,918.90 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2639 W914NS-04-D-0006-1231-1 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$44,275.00 $44,275.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2640 W914NS-04-D-0006-1232-1 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$191,080.32 $191,080.32 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2641 W914NS-04-D-0006-1233-1 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$97,975.66 $97,975.66 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2642 W914NS-04-D-0006-1234-1 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$234,527.09 $234,527.09 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2643 W914NS-04-D-0006-1235-1 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$135,009.49 $135,009.49 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2644 W914NS-04-D-0006-1236-1 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$190,477.13 $190,477.13 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2645 W914NS-04-D-0006-1237-1 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$194,471.39 $194,471.39 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006
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2646 W914NS-04-D-0006-1238-1 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 

AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$468,505.57 $468,505.57 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2647 W914NS-04-D-0006-1239-1 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$341,031.11 $341,031.11 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2648 W914NS-04-D-0006-1240-1 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$432,556.97 $432,556.97 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2649 W914NS-04-D-0006-1241-1 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$281,955.18 $281,955.18 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2650 W914NS-04-D-0006-1242-1 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$261,750.56 $261,750.56 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2651 W914NS-04-D-0006-1243-1 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$273,071.29 $273,071.29 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2652 W914NS-04-D-0006-1244-1 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$258,867.15 $258,867.15 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2653 W914NS-04-D-0006-1245-1 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$371,806.46 $371,806.46 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2654 W914NS-04-D-0006-1246-1 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$276,088.54 $276,088.54 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2655 W914NS-04-D-0006-1247-1 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$362,314.75 $362,314.75 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2656 W914NS-04-D-0006-1248-1 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$288,154.73 $288,154.73 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2657 W914NS-04-D-0006-1249-1 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$112,317.76 $112,317.76 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2658 W914NS-04-D-0006-1250-1 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$210,953.72 $210,953.72 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2659 W914NS-04-D-0006-1251-1 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$176,964.40 $176,964.40 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2660 W914NS-04-D-0006-1252-1 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$177,229.75 $177,229.75 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2661 W914NS-04-D-0006-1253-1 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$211,329.32 $211,329.32 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2662 W914NS-04-D-0006-1254-0001PH PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$232,898.93 $232,898.93 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006
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2663 W914NS-04-D-0006-1255-1 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 

AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$175,946.23 $175,946.23 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2664 W914NS-04-D-0006-1256-1 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$216,166.56 $216,166.56 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2665 W914NS-04-D-0006-1257-1 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$133,790.40 $133,790.40 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2666 W914NS-04-D-0006-1258-1 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$236,755.55 $236,755.55 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2667 W914NS-04-D-0006-1259-1 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$173,342.57 $173,342.57 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2668 W914NS-04-D-0006-1260-1 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$142,579.37 $142,579.37 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2669 W914NS-04-D-0006-1261-1 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$301,484.23 $301,484.23 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2670 W914NS-04-D-0006-1262-1 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$217,847.09 $217,847.09 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2671 W914NS-04-D-0006-1263-1 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$204,882.55 $204,882.55 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2672 W914NS-04-D-0006-1264-1 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$110,972.35 $110,972.35 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2673 W914NS-04-D-0006-1265-1 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$171,195.58 $171,195.58 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2674 W914NS-04-D-0006-12-66 PARSONS GLOBAL SERVICES, INC. 92000D1  EQPT FOR HEALTH/MATERNITY CTRS NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$1,161,597.00 $1,161,597.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2675 W914NS-04-D-0006-13-0001AA PARSONS GLOBAL SERVICES, INC. 12147- BHS-004 CONTINGENCY MODERNIZE 
MATERNITY AND PEDIATRIC HOSPITALS - 
SOUTHERN HOSPITALS

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$86,175.00 $43,087.00 $43,088.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2676 W914NS-04-D-0006-13-0001AC PARSONS GLOBAL SERVICES, INC. 12147- BHS-004 CONTINGENCY MODERNIZE 
MATERNITY AND PEDIATRIC HOSPITALS - 
SOUTHERN HOSPITALS

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$344,699.00 $273,450.13 $71,248.87 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2677 W914NS-04-D-0006-13-0003AA PARSONS GLOBAL SERVICES, INC. 12147- BHS-004 CONTINGENCY MODERNIZE 
MATERNITY AND PEDIATRIC HOSPITALS - 
SOUTHERN HOSPITALS

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$74,870.00 $37,432.00 $37,438.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2678 W914NS-04-D-0006-13-0003AB PARSONS GLOBAL SERVICES, INC. 12147- BHS-004 CONTINGENCY MODERNIZE 
MATERNITY AND PEDIATRIC HOSPITALS - 
SOUTHERN HOSPITALS

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$299,480.00 $126,881.68 $172,598.32 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2679 W914NS-04-D-0006-13-0005AA PARSONS GLOBAL SERVICES, INC. 12147- BHS-004 CONTINGENCY MODERNIZE 
MATERNITY AND PEDIATRIC HOSPITALS - 
SOUTHERN HOSPITALS

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$154,689.00 $79,689.00 $75,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2680 W914NS-04-D-0006-13-0005AB PARSONS GLOBAL SERVICES, INC. 12147- BHS-004 CONTINGENCY MODERNIZE 
MATERNITY AND PEDIATRIC HOSPITALS - 
SOUTHERN HOSPITALS

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$618,757.00 $0.00 $618,757.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2681 W914NS-04-D-0006-13-1 PARSONS GLOBAL SERVICES, INC. 12147- BHS-004 MODERNIZE MATERNITY AND 
PEDIATRIC HOSPITALS - SOUTHERN HOSPITALS

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$2,241,022.00 $2,234,239.96 $6,782.04 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2682 W914NS-04-D-0006-13-3 PARSONS GLOBAL SERVICES, INC. 12147- BHS-004 MODERNIZE MATERNITY AND 
PEDIATRIC HOSPITALS - SOUTHERN HOSPITALS

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$2,495,670.00 $2,443,862.62 $51,807.38 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006
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2683 W914NS-04-D-0006-13-5 PARSONS GLOBAL SERVICES, INC. 12147- BHS-004 MODERNIZE MATERNITY AND 

PEDIATRIC HOSPITALS - SOUTHERN HOSPITALS
C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$4,095,323.00 $3,001,030.89 $1,094,292.11 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2684 W914NS-04-D-0006-14-1 PARSONS GLOBAL SERVICES, INC. *URI#28376* CLOSE OUT SUPPORT TO # 0014 C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$3,020,774.00 $889,201.36 $2,131,572.64 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2685 W914NS-04-D-0006-2-0001AA PARSONS GLOBAL SERVICES, INC. BP-001: OPT 2 MINISTRY OF INDUSTRY AND 
MINERALS RENOVATION STRUCTURAL

C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$8,865,549.80 $8,258,376.52 $607,173.28 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2686 W914NS-04-D-0006-3-0001AA PARSONS GLOBAL SERVICES, INC. 11399- MINISTRY OF HEALTH RENOVATE/
REHABILITATE IBN AL BALADI HOSPITAL

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$8,208,476.12 $7,883,093.32 $325,382.80 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2687 W914NS-04-D-0006-3-0001AB PARSONS GLOBAL SERVICES, INC. 11399- MINISTRY OF HEALTH RENOVATE/
REHABILITATE IBN AL BALADI HOSPITAL

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$1,815,193.88 $1,062,043.15 $753,150.73 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2688 W914NS-04-D-0006-3-1 PARSONS GLOBAL SERVICES, INC. 11399- MINISTRY OF HEALTH RENOVATE/
REHABILITATE IBN AL BALADI HOSPITAL

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$370,257.00 $370,257.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2689 W914NS-04-D-0006-4-0001AA PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$2,113,993.00 $1,355,104.67 $758,888.33 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2690 W914NS-04-D-0006-4-0001AB PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$256,632.36 $256,632.36 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2691 W914NS-04-D-0006-4-0001XX PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$7,854,216.52 $7,464,912.25 $389,304.27 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2692 W914NS-04-D-0006-4-0002AA PARSONS GLOBAL SERVICES, INC. 92000D1  EQPT FOR HEALTH/MATERNITY CTRS NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$308,967.21 $308,967.21 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2693 W914NS-04-D-0006-4-0002AB PARSONS GLOBAL SERVICES, INC. 92000D1  EQPT FOR HEALTH/MATERNITY CTRS NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$974,757.39 $974,757.39 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2694 W914NS-04-D-0006-4-0002AC PARSONS GLOBAL SERVICES, INC. 92000D1  EQPT FOR HEALTH/MATERNITY CTRS NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$204,521.00 $204,521.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2695 W914NS-04-D-0006-4-0003A PARSONS GLOBAL SERVICES, INC. 92000D1  EQPT FOR HEALTH/MATERNITY CTRS NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$57,893.00 $57,893.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2696 W914NS-04-D-0006-4-0003AB PARSONS GLOBAL SERVICES, INC. 92000D1  EQPT FOR HEALTH/MATERNITY CTRS NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$86,463.69 $86,463.69 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2697 W914NS-04-D-0006-4-0006AA PARSONS GLOBAL SERVICES, INC. *URI#11715* ADMINISTRATIVE SUPPORT C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$1,619,683.76 $1,619,683.76 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2698 W914NS-04-D-0006-4-0049AA PARSONS GLOBAL SERVICES, INC. 92000D1  EQPT FOR HEALTH/MATERNITY CTRS NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$12,153.00 $12,153.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2699 W914NS-04-D-0006-4-0049AB PARSONS GLOBAL SERVICES, INC. 92000D1  EQPT FOR HEALTH/MATERNITY CTRS NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$229.00 $229.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2700 W914NS-04-D-0006-406-6 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$364,971.81 $364,971.81 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2701 W914NS-04-D-0006-407-7 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$174,588.30 $174,588.30 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2702 W914NS-04-D-0006-408-8 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$428,123.48 $428,123.48 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2703 W914NS-04-D-0006-409-9 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$213,979.50 $213,979.50 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2704 W914NS-04-D-0006-410-10 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$198,155.30 $198,155.30 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2705 W914NS-04-D-0006-411-11 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$367,483.18 $367,483.18 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006



Appendix f

f-9�  i SPECIAL INSPECTOR GENERAL FOR IRAQ RECONSTRUCTION

IRRF
# Award	Number Contractor Description Work	Item Obligated Expended Undelivered Source
2706 W914NS-04-D-0006-412-12 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 

AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$117,434.70 $117,434.70 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2707 W914NS-04-D-0006-413-13 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$120,541.70 $120,541.70 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2708 W914NS-04-D-0006-414-14 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$381,142.89 $381,142.89 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2709 W914NS-04-D-0006-415-15 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$259,521.55 $259,521.55 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2710 W914NS-04-D-0006-416-16 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$381,440.76 $381,440.76 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2711 W914NS-04-D-0006-417-17 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$316,918.52 $316,918.52 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2712 W914NS-04-D-0006-418-18 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$407,092.66 $407,092.66 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2713 W914NS-04-D-0006-419-19 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$53,147.17 $53,147.17 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2714 W914NS-04-D-0006-4-2 PARSONS GLOBAL SERVICES, INC. 92000D1  EQPT FOR HEALTH/MATERNITY CTRS NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$19,505,423.25 $14,658,938.72 $4,846,484.53 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2715 W914NS-04-D-0006-420-20 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$296,038.38 $296,038.38 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2716 W914NS-04-D-0006-421-21 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$318,620.18 $318,620.18 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2717 W914NS-04-D-0006-422-22 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$73,001.31 $73,001.31 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2718 W914NS-04-D-0006-423-23 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$260,363.74 $260,363.74 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2719 W914NS-04-D-0006-424-24 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$193,923.83 $193,923.83 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2720 W914NS-04-D-0006-426-26 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$318,957.67 $318,957.67 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2721 W914NS-04-D-0006-427-27 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$237,001.88 $237,001.88 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2722 W914NS-04-D-0006-428-28 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$306,480.88 $306,480.88 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006
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2723 W914NS-04-D-0006-429-29 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 

AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$302,037.82 $302,037.82 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2724 W914NS-04-D-0006-4-3 PARSONS GLOBAL SERVICES, INC. 92000 D2 - PRIMARY CARE AND MATERNITY 
CHILD CARES EQUIPMENT

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$2,038,032.00 $1,976,976.19 $61,055.81 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2725 W914NS-04-D-0006-430-30 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$254,727.81 $254,727.81 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2726 W914NS-04-D-0006-431-31 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$386,659.58 $386,659.58 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2727 W914NS-04-D-0006-432-32 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$281,311.33 $281,311.33 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2728 W914NS-04-D-0006-433-33 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$157,706.12 $157,706.12 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2729 W914NS-04-D-0006-434-34 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$284,671.78 $284,671.78 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2730 W914NS-04-D-0006-435-35 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$210,695.39 $210,695.39 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2731 W914NS-04-D-0006-436-436 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$386,305.08 $386,305.08 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2732 W914NS-04-D-0006-437-37 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$255,601.46 $255,601.46 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2733 W914NS-04-D-0006-438-38 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$407,914.44 $407,914.44 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2734 W914NS-04-D-0006-439-39 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$304,773.18 $304,773.18 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2735 W914NS-04-D-0006-4-4 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$808,181.00 $699,864.76 $108,316.24 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2736 W914NS-04-D-0006-440-40 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$312,260.35 $312,260.35 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2737 W914NS-04-D-0006-441-41 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$245,182.36 $245,182.36 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2738 W914NS-04-D-0006-443-43 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$382,411.04 $382,411.04 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2739 W914NS-04-D-0006-444-44 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$333,408.92 $333,408.92 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006
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2740 W914NS-04-D-0006-445-45 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 

AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$161,013.60 $161,013.60 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2741 W914NS-04-D-0006-446-46 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$370,879.67 $370,879.67 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2742 W914NS-04-D-0006-4-47 PARSONS GLOBAL SERVICES, INC. 92000D1  EQPT FOR HEALTH/MATERNITY CTRS NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$192,161.22 $0.00 $192,161.22 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2743 W914NS-04-D-0006-4-48 PARSONS GLOBAL SERVICES, INC. 92000D1  EQPT FOR HEALTH/MATERNITY CTRS NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$87,156.00 $6,372.80 $80,783.20 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2744 W914NS-04-D-0006-4-49 PARSONS GLOBAL SERVICES, INC. 92000D1  EQPT FOR HEALTH/MATERNITY CTRS NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$941,144.78 $941,144.78 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2745 W914NS-04-D-0006-4-5 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$851,568.00 $369,953.39 $481,614.61 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2746 W914NS-04-D-0006-4-51 PARSONS GLOBAL SERVICES, INC. *URI#11715* ADMINISTRATIVE SUPPORT C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$894,279.70 $0.00 $894,279.70 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2747 W914NS-04-D-0006-47-0047AA PARSONS GLOBAL SERVICES, INC. 92000D1  EQPT FOR HEALTH/MATERNITY CTRS NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$2,286.00 $2,286.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2748 W914NS-04-D-0006-47-0047AC PARSONS GLOBAL SERVICES, INC. 92000D1  EQPT FOR HEALTH/MATERNITY CTRS NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$7,800.00 $7,800.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2749 W914NS-04-D-0006-47-0048AB PARSONS GLOBAL SERVICES, INC. 92000D1  EQPT FOR HEALTH/MATERNITY CTRS NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$342.00 $342.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2750 W914NS-04-D-0006-5-0001AA PARSONS GLOBAL SERVICES, INC. 11732- BP-001: OPT3 MINISTRY OF EDUCATION 
& HIGHER EDUCATION HQS COMPLEX 
RENOVATE BULDINGS ASSOCIATED WITH 
COMPLEX AMS 72000 PC 81000

C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$1,486,587.12 $1,187,574.66 $299,012.46 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2751 W914NS-04-D-0006-6-0001AB PARSONS GLOBAL SERVICES, INC. 12147- BHS-004 MODERNIZE MATERNITY AND 
PEDIATRIC HOSPITALS - SOUTHERN HOSPITALS

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$698,433.00 $695,134.93 $3,298.07 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2752 W914NS-04-D-0006-6-0001AC PARSONS GLOBAL SERVICES, INC. 12147- BHS-004 MODERNIZE MATERNITY AND 
PEDIATRIC HOSPITALS - SOUTHERN HOSPITALS

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$20,953.00 $20,953.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2753 W914NS-04-D-0006-6-0001AD PARSONS GLOBAL SERVICES, INC. 12147- BHS-004 MODERNIZE MATERNITY AND 
PEDIATRIC HOSPITALS - SOUTHERN HOSPITALS

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$63,423.00 $57,381.14 $6,041.86 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2754 W914NS-04-D-0006-6-0003AA PARSONS GLOBAL SERVICES, INC. 12147- BHS-004 MODERNIZE MATERNITY AND 
PEDIATRIC HOSPITALS - SOUTHERN HOSPITALS

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$245,611.00 $245,611.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2755 W914NS-04-D-0006-6-0003AB PARSONS GLOBAL SERVICES, INC. 12147- BHS-004 MODERNIZE MATERNITY AND 
PEDIATRIC HOSPITALS - SOUTHERN HOSPITALS

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$743,060.00 $508,320.00 $234,740.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2756 W914NS-04-D-0006-6-0005AA PARSONS GLOBAL SERVICES, INC. 12147- BHS-004 MODERNIZE MATERNITY AND 
PEDIATRIC HOSPITALS - SOUTHERN HOSPITALS

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$241,339.00 $241,339.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2757 W914NS-04-D-0006-6-0005AB PARSONS GLOBAL SERVICES, INC. 12147- BHS-004 MODERNIZE MATERNITY AND 
PEDIATRIC HOSPITALS - SOUTHERN HOSPITALS

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$730,188.00 $497,680.00 $232,508.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2758 W914NS-04-D-0006-6-0006AB PARSONS GLOBAL SERVICES, INC. *URI#12147* ADMINISTRATIVE SUPPORT C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$46,026.00 $0.00 $46,026.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2759 W914NS-04-D-0006-6-0006AC PARSONS GLOBAL SERVICES, INC. *URI#12147* ADMINISTRATIVE SUPPORT C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$115,566.00 $0.00 $115,566.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2760 W914NS-04-D-0006-603-1 PARSONS GLOBAL SERVICES, INC. 12147- BHS-004 MODERNIZE MATERNITY AND 
PEDIATRIC HOSPITALS - SOUTHERN HOSPITALS

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$3,011.72 $3,011.72 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2761 W914NS-04-D-0006-605-1 PARSONS GLOBAL SERVICES, INC. 12147- BHS-004 MODERNIZE MATERNITY AND 
PEDIATRIC HOSPITALS - SOUTHERN HOSPITALS

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$72,616.72 $72,616.72 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2762 W914NS-04-D-0006-6-1 PARSONS GLOBAL SERVICES, INC. 12147- BHS-004 MODERNIZE MATERNITY AND 
PEDIATRIC HOSPITALS - SOUTHERN HOSPITALS

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$3,547,397.81 $2,065,106.64 $1,482,291.17 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2763 W914NS-04-D-0006-6-3 PARSONS GLOBAL SERVICES, INC. 12147- BHS-004 MODERNIZE MATERNITY AND 
PEDIATRIC HOSPITALS - SOUTHERN HOSPITALS

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$5,887,351.40 $5,887,351.40 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2764 W914NS-04-D-0006-6-5 PARSONS GLOBAL SERVICES, INC. 12147- BHS-004 MODERNIZE MATERNITY AND 
PEDIATRIC HOSPITALS - SOUTHERN HOSPITALS

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$4,708,630.14 $4,580,281.43 $128,348.71 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2765 W914NS-04-D-0006-7-0001AA PARSONS GLOBAL SERVICES, INC. ADMIN TASK ORDER 0007 TO CONT #W914NS-
04-D-0006

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$3,861,000.00 $3,861,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2766 W914NS-04-D-0006-7-0001AB PARSONS GLOBAL SERVICES, INC. ADMIN TASK ORDER 0007 TO CONT #W914NS-
04-D-0006

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$27,500,000.00 $27,500,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2767 W914NS-04-D-0006-7-0001AC PARSONS GLOBAL SERVICES, INC. ADMIN TASK ORDER 0007 TO CONT #W914NS-
04-D-0006

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$1,248,972.00 $1,248,972.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2768 W914NS-04-D-0006-7-0001AD PARSONS GLOBAL SERVICES, INC. ADMIN TASK ORDER 0007 TO CONT #W914NS-
04-D-0006

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$37,842,401.28 $37,204,894.83 $637,506.45 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006
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2769 W914NS-04-D-0006-7-0001AE PARSONS GLOBAL SERVICES, INC. ADMIN TASK ORDER 0007 TO CONT #W914NS-

04-D-0006
C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$1,427,678.00 $728,963.39 $698,714.61 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2770 W914NS-04-D-0006-7-0001AF PARSONS GLOBAL SERVICES, INC. ADMIN TASK ORDER 0007 TO CONT #W914NS-
04-D-0006

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$1,709,120.00 $604,483.05 $1,104,636.95 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2771 W914NS-04-D-0006-7-0001AG PARSONS GLOBAL SERVICES, INC. ADMIN TASK ORDER 0007 TO CONT #W914NS-
04-D-0006

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$1,183,237.00 $368,685.04 $814,551.96 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2772 W914NS-04-D-0006-7-0001AH PARSONS GLOBAL SERVICES, INC. ADMIN TASK ORDER 0007 TO CONT #W914NS-
04-D-0006

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$687,500.00 $156,538.00 $530,962.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2773 W914NS-04-D-0006-7-0001AJ PARSONS GLOBAL SERVICES, INC. ADMIN TASK ORDER 0007 TO CONT #W914NS-
04-D-0006

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$14,685,614.00 $13,375,626.55 $1,309,987.45 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2774 W914NS-04-D-0006-7-0001AK PARSONS GLOBAL SERVICES, INC. ADMIN TASK ORDER 0007 TO CONT #W914NS-
04-D-0006

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$2,964,252.90 $2,817,687.00 $146,565.90 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2775 W914NS-04-D-0006-7-0001AL PARSONS GLOBAL SERVICES, INC. ADMIN TASK ORDER 0007 TO CONT #W914NS-
04-D-0006

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$7,264,653.59 $6,431,915.80 $832,737.79 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2776 W914NS-04-D-0006-7-1 PARSONS GLOBAL SERVICES, INC. ADMIN TASK ORDER 0007 TO CONT #W914NS-
04-D-0006

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$13,200,000.00 $13,200,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2777 W914NS-04-D-0006-7-2 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$4,214,356.04 $4,214,356.04 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2778 W914NS-04-D-0006-8-0001AA PARSONS GLOBAL SERVICES, INC. BHN-008 MODERNIZE SO CENTRAL HOSPITALS 
CONSTRUCTION

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$125,015.00 $125,015.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2779 W914NS-04-D-0006-8-0001AB PARSONS GLOBAL SERVICES, INC. BHN-008 MODERNIZE SO CENTRAL HOSPITALS 
CONSTRUCTION

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$414,400.29 $270,794.40 $143,605.89 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2780 W914NS-04-D-0006-8-0002AA PARSONS GLOBAL SERVICES, INC. BHN-008 MODERNIZE SO CENTRAL HOSPITALS 
CONSTRUCTION

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$193,411.00 $193,374.00 $37.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2781 W914NS-04-D-0006-8-0002AB PARSONS GLOBAL SERVICES, INC. BHN-008 MODERNIZE SO CENTRAL HOSPITALS 
CONSTRUCTION

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$307,331.00 $307,331.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2782 W914NS-04-D-0006-8-0003AA PARSONS GLOBAL SERVICES, INC. BHN-008 MODERNIZE SO CENTRAL HOSPITALS 
CONSTRUCTION

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$7,937.00 $5,240.00 $2,697.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2783 W914NS-04-D-0006-8-0003AB PARSONS GLOBAL SERVICES, INC. BHN-008 MODERNIZE SO CENTRAL HOSPITALS 
CONSTRUCTION

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$31,747.00 $12,611.00 $19,136.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2784 W914NS-04-D-0006-8-0004AA PARSONS GLOBAL SERVICES, INC. BHN-008 MODERNIZE SO CENTRAL HOSPITALS 
CONSTRUCTION

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$25,944.00 $25,944.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2785 W914NS-04-D-0006-8-0004AB PARSONS GLOBAL SERVICES, INC. BHN-008 MODERNIZE SO CENTRAL HOSPITALS 
CONSTRUCTION

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$103,777.00 $41,225.00 $62,552.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2786 W914NS-04-D-0006-801-1 PARSONS GLOBAL SERVICES, INC. BHN-008 MODERNIZE SO CENTRAL HOSPITALS 
CONSTRUCTION

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$157,775.99 $157,775.99 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2787 W914NS-04-D-0006-802-1 PARSONS GLOBAL SERVICES, INC. BHN-008 MODERNIZE SO CENTRAL HOSPITALS 
CONSTRUCTION

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$26,173.59 $26,173.59 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2788 W914NS-04-D-0006-803-1 PARSONS GLOBAL SERVICES, INC. BHN-008 MODERNIZE SO CENTRAL HOSPITALS 
CONSTRUCTION

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$110,968.80 $110,968.80 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2789 W914NS-04-D-0006-804-1 PARSONS GLOBAL SERVICES, INC. BHN-008 MODERNIZE SO CENTRAL HOSPITALS 
CONSTRUCTION

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$17,843.54 $17,843.54 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2790 W914NS-04-D-0006-8-1 PARSONS GLOBAL SERVICES, INC. BHN-008 MODERNIZE SO CENTRAL HOSPITALS 
CONSTRUCTION

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$4,774,176.82 $3,512,506.61 $1,261,670.21 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2791 W914NS-04-D-0006-8-2 PARSONS GLOBAL SERVICES, INC. BHN-008 MODERNIZE SO CENTRAL HOSPITALS 
CONSTRUCTION

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$4,419,662.31 $4,419,662.31 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2792 W914NS-04-D-0006-8-3 PARSONS GLOBAL SERVICES, INC. BHN-008 MODERNIZE SO CENTRAL HOSPITALS 
CONSTRUCTION

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$153,592.20 $148,608.64 $4,983.56 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2793 W914NS-04-D-0006-8-4 PARSONS GLOBAL SERVICES, INC. BHN-008 MODERNIZE SO CENTRAL HOSPITALS 
CONSTRUCTION

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$846,966.46 $779,574.71 $67,391.75 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2794 W914NS-04-D-0006-9-0001AA PARSONS GLOBAL SERVICES, INC. 13505 BHN-007 MODERNIZE MATERNITY 
HOSPITALS NORTH CENTRAL

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$132,332.00 $127,523.00 $4,809.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2795 W914NS-04-D-0006-9-0001AB PARSONS GLOBAL SERVICES, INC. 13505 BHN-007 MODERNIZE MATERNITY 
HOSPITALS NORTH CENTRAL

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$529,328.00 $389,910.68 $139,417.32 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2796 W914NS-04-D-0006-9-1 PARSONS GLOBAL SERVICES, INC. 13505 BHN-007 MODERNIZE MATERNITY 
HOSPITALS NORTH CENTRAL

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$3,901,114.00 $3,020,478.91 $880,635.09 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2797 W914NS-04-D-0007-10-1 WASHINGTON INTERNATIONAL/ BLACK 
& VEATCH

11503 WR-007 KUT BETERA RECLAMATION 
PROJECT

C-IRRIGATION AND DRAINAGE SYSTEMS 
CONSTRUCTION

$6,161,641.00 $6,137,750.83 $23,890.17 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2798 W914NS-04-D-0007-11-2 WASHINGTON INTERNATIONAL/ BLACK 
& VEATCH

11553 - WR-002 EASTERN EUPHRATES DRAIN C-MAJOR IRRIGATION PROJECTS 
CONSTRUCTION

$6,016,497.00 $5,419,925.54 $596,571.46 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2799 W914NS-04-D-0007-1-2 WASHINGTON INTERNATIONAL/ BLACK 
& VEATCH

MOBILIZATION COSTS FOR WATER NORTH C-POTABLE WATER CONSTRUCTION $2,101,731.66 $2,101,731.66 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006
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2800 W914NS-04-D-0007-12-1 WASHINGTON INTERNATIONAL/ BLACK 

& VEATCH
WR-015 NASSIRIYA DRAINAGE PUMPING 
STATION

C-PUMP STATIONS AND GENERATORS 
CONSTRUCTION

$78,774,076.00 $43,493,692.15 $35,280,383.85 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2801 W914NS-04-D-0007-12-2 WASHINGTON INTERNATIONAL/ BLACK 
& VEATCH

*URI#13629* WR-008-1 BASRA/UMM QASR 
WATER SUPPLY

C-UMM QASR TO BASRA WATER PIPELINE 
CONSTRUCTION

$8,277,167.00 $21,958.81 $8,255,208.19 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2802 W914NS-04-D-0007-13-1 WASHINGTON INTERNATIONAL/ BLACK 
& VEATCH

*URI 23179*  PIF URI 3DBFN-01  MOSUL DAM 
EQUIPMENT PURCHASE PHASE 1

NC-DAMS NON-CONSTRUCTION $38,480.00 $13,653.70 $24,826.30 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2803 W914NS-04-D-0007-13-10 WASHINGTON INTERNATIONAL/ BLACK 
& VEATCH

*URI#38789* PROCUREMENT KARBALA PUMPS NC-PUMPING STATIONS AND GENERATORS 
NON-CONSTRUCTION

$1,900,000.00 $0.00 $1,900,000.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2804 W914NS-04-D-0007-13-11 WASHINGTON INTERNATIONAL/ BLACK 
& VEATCH

*URI#23179* WIBV CONTRACT NC-DAMS NON-CONSTRUCTION $2,096,919.85 $0.00 $2,096,919.85 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2805 W914NS-04-D-0007-13-2 WASHINGTON INTERNATIONAL/ BLACK 
& VEATCH

*URI#23570* RAMADI BARRAGE 
(PROCUREMENT)

NC-DAMS NON-CONSTRUCTION $9,961,520.00 $26,052.92 $9,935,467.08 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2806 W914NS-04-D-0007-13-3 WASHINGTON INTERNATIONAL/ BLACK 
& VEATCH

*URI#23571* PC 67000 WR-022 ADHAIM 
DAM EQUIPMENT PROCUREMENT NON-
CONSTRUCTION

NC-DAMS NON-CONSTRUCTION $10,000,000.00 $58,162.45 $9,941,837.55 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2807 W914NS-04-D-0007-13-4 WASHINGTON INTERNATIONAL/ BLACK 
& VEATCH

*URI#28626* 60000 POTABLE WATER 
LABORATORY EQUIPMENT

NC-POTABLE WATER NON-CONSTRUCTION $1,900,000.00 $2,546.65 $1,897,453.35 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2808 W914NS-04-D-0007-13-5 WASHINGTON INTERNATIONAL/ BLACK 
& VEATCH

*URI# 28636* 62000 SEWERAGE LABORATORY 
EQUIPMENT

NC-SEWAGE NON-CONSTRUCTION $866,000.00 $3,986.03 $862,013.97 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2809 W914NS-04-D-0007-13-7 WASHINGTON INTERNATIONAL/ BLACK 
& VEATCH

*URI#13629* EQUIPMENT PURCHASE. WATER 
RESOURCES TESTING LAB MATERIALS, 
EQUIPMENT AND SUPPLIES

NC-UMM QASR TO BASRA WATER PIPELINE 
NON-CONSTRUCTION

$382,655.00 $0.00 $382,655.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2810 W914NS-04-D-0007-13-8 WASHINGTON INTERNATIONAL/ BLACK 
& VEATCH

*URI#29140* MISCELLANEOUS MWR MATERIAL 
PROCUREMENT

NC-UMM QASR TO BASRA WATER PIPELINE 
SUSTAINMENT NON-CONSTR

$1,000,000.00 $0.00 $1,000,000.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2811 W914NS-04-D-0007-13-9 WASHINGTON INTERNATIONAL/ BLACK 
& VEATCH

*URI 23179*  PIF URI 3DBFN-01  MOSUL DAM 
EQUIPMENT PURCHASE PHASE 1

NC-DAMS NON-CONSTRUCTION $2,602,926.00 $0.00 $2,602,926.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2812 W914NS-04-D-0007-14-1 WASHINGTON GROUP INTERNATIONAL *URI#29241* SADR CITY R3 WTP ASSESSMENT C-POTABLE WATER CONSTRUCTION $300,000.00 $170,194.10 $129,805.90 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2813 W914NS-04-D-0007-16-1 WASHINGTON INTERNATIONAL/ BLACK 
& VEATCH

*URI#29623* SADAR CITY R3 WATER 
TREATMENT PLANT

C-POTABLE WATER CONSTRUCTION $6,950,000.00 $363,551.77 $6,586,448.23 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2814 W914NS-04-D-0007-17-1 WASHINGTON INTERNATIONAL/ BLACK 
& VEATCH

*URI#29276* ENGINEERING DESIGN SERVICES C-SEWAGE CONSTRUCTION $500,000.00 $190,792.56 $309,207.44 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2815 W914NS-04-D-0007-4-1 WASHINGTON INTERNATIONAL/ BLACK 
& VEATCH

WR-010 RESTORATION OF THE WEIR CAPACITY 
TO ENSURE ADEQUATE FLOWS FOR IRRIGATION

C-DAMS CONSTRUCTION $3,828,462.00 $3,777,164.55 $51,297.45 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2816 W914NS-04-D-0007-6-1 WASHINGTON INTERNATIONAL/ BLACK 
& VEATCH

13399- WR-012 RAMADI BARRAGE COMPLEX C-DAMS CONSTRUCTION $2,721,113.00 $2,664,003.71 $57,109.29 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2817 W914NS-04-D-0007-7-1 WASHINGTON INTERNATIONAL/ BLACK 
& VEATCH

1445- WR-022 ADHAIM DAM REHABILITATION C-DAMS CONSTRUCTION $3,371,225.00 $3,319,715.27 $51,509.73 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2818 W914NS-04-D-0007-8-1 WASHINGTON INTERNATIONAL/ BLACK 
& VEATCH

11679- WR-003 MOSUL DAM REHABILITATION C-DAMS CONSTRUCTION $5,381,826.00 $5,159,917.11 $221,908.89 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2819 W914NS-04-D-0007-9-1 WASHINGTON INTERNATIONAL/ BLACK 
& VEATCH

11680 WR-008-1 BASRAH/UMM QASR WATER 
SUPPLY\

C-UMM QASR TO BASRA WATER PIPELINE 
CONSTRUCTION

$15,600,000.00 $13,151,316.28 $2,448,683.72 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2820 W914NS-04-D-0008-10-1 FLUORAMEC, LLC 13409- NC-001 WATER CONSERVATION AND 
NETWORK REPAIR

C-WATER CONSERVATION CONSTRUCTION $19,085,229.17 $19,085,229.17 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2821 W914NS-04-D-0008-10-2 FLUORAMEC, LLC 60000B1  CAPACITY DEVELOPMENT WATER 
CONSERVATION & NETWORK REPAIR PROGRAM: 
14 CITY PROJECTS

NC-POTABLE WATER NON-CONSTRUCTION $31,171,312.83 $29,803,540.88 $1,367,771.95 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2822 W914NS-04-D-0008-10-3 FLUORAMEC, LLC 60000E1 CAPACITY DEVELOPMENT MMPW 
QUICK START TRAINING

NC-POTABLE WATER NON-CONSTRUCTION $750,000.00 $0.00 $750,000.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2823 W914NS-04-D-0008-1-1 FLUORAMEC, LLC MOBILIZATION WATER NORTH C-POTABLE WATER CONSTRUCTION $1,517,108.10 $1,516,534.34 $573.76 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2824 W914NS-04-D-0008-11-1 FLUORAMEC, LLC PW-091A, 17746, MMPW MANAGEMENT 
SYSTEM

C-POTABLE WATER CONSTRUCTION $14,499,568.00 $14,246,189.46 $253,378.54 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2825 W914NS-04-D-0008-11-2 FLUORAMEC, LLC *URI#25128* P/C 60000 O&M SUPPORT C-POTABLE WATER SUSTAINMENT 
CONSTRUCTION

$9,419,445.00 $3,261,519.75 $6,157,925.25 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2826 W914NS-04-D-0008-11-3 FLUORAMEC, LLC *URI#25130* WATER SECTOR SUSTAINMENT 
PROGRAM - O&M SUPPORT

C-SEWAGE SUSTAINMENT CONSTRUCTION $2,000,000.00 $0.00 $2,000,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2827 W914NS-04-D-0008-11-4 FLUORAMEC, LLC PW-091A, 17746, MMPW MANAGEMENT 
SYSTEM

C-POTABLE WATER CONSTRUCTION $10,000,000.00 $2,463,741.16 $7,536,258.84 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2828 W914NS-04-D-0008-12-1 FLUORAMEC, LLC PW-062 URI 13697 DUKAN-SULEMANIAH WATER 
SUPPLY PROJECT

C-POTABLE WATER CONSTRUCTION $4,102,256.00 $3,707,580.03 $394,675.97 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2829 W914NS-04-D-0008-2-1 FLUORAMEC, LLC ERBIL CITY-IFRAZ WATER PROJECT, TASK ORDER 
0002, PROJECT ID NO. UDARH002, PUBLIC 
WORKS (PW) 002

C-POTABLE WATER CONSTRUCTION $192,019,281.00 $173,493,279.00 $18,526,002.01 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006
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2830 W914NS-04-D-0008-2-2 FLUORAMEC, LLC 3579- PW-002 ERBIL CITY-IFRAZ WATER PROJECT, 

TASK ORDER 0002, PROJECT ID NO. UDARH002, 
PUBLIC WORKS (PW) 002

C-POTABLE WATER CONSTRUCTION $860,587.00 $0.00 $860,587.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2831 W914NS-04-D-0008-2-3 FLUORAMEC, LLC ERBIL CITY-IFRAZ WATER PROJECT, TASK ORDER 
0002, PROJECT ID NO. UDARH002, PUBLIC 
WORKS (PW) 002

C-POTABLE WATER CONSTRUCTION $860,587.00 $0.00 $860,587.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2832 W914NS-04-D-0008-3-3 FLUORAMEC, LLC PW-006 HALABJA WATER SUPPLY PROJECT C-POTABLE WATER CONSTRUCTION $1,900,000.00 $1,873,365.82 $26,634.18 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2833 W914NS-04-D-0008-4-4 FLUORAMEC, LLC PW-007 BALAD ROOZ WATER SUPPLY PROJECT C-POTABLE WATER CONSTRUCTION $42,809,646.00 $39,075,118.56 $3,734,527.44 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2834 W914NS-04-D-0008-8-1 FLUORAMEC, LLC SS-011 FALLUJA SEWERAGE NETWORK SYSTEM C-SEWAGE CONSTRUCTION $20,421,334.48 $18,503,060.09 $1,918,274.39 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2835 W914NS-04-D-0008-9-1 FLUORAMEC, LLC PW-005 REPLACE WORN OUT ELECTRICAL & 
MECHANICAL EQUIPMENT AT EXISTING WATER 
TREATMENT PLANT.

C-POTABLE WATER CONSTRUCTION $22,400,000.00 $21,295,134.81 $1,104,865.19 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2836 W914NS-04-D-0009-10-0001AC PARSONS GLOBAL SERVICES, INC. 11982- SJ-010 AR AR CLASS A POINT OF ENTRY 
PC 11000 AMS CODE 011300

C-BORDER ENFORCEMENT CONSTRUCTION $3,047,308.61 $3,047,308.61 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2837 W914NS-04-D-0009-1-0001AA PARSONS GLOBAL SERVICES, INC. TO-001 MOBILIZATION TASK ORDER FACILITIES REPAIR IRAQ $3,735,183.00 $3,735,183.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2838 W914NS-04-D-0009-10-2 PARSONS GLOBAL SERVICES, INC. 11982- SJ-010 AR AR CLASS A POINT OF ENTRY 
PC 11000 AMS CODE 011300

C-PCO-PC11000 BORDER ENFORCEMENT 
CONSTRUCTION

$71,252.39 $0.00 $71,252.39 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2839 W914NS-04-D-0009-11-0001AC PARSONS GLOBAL SERVICES, INC. 11991- SJ-012 SAWFAN CLASS A POINT OF 
ENTRY

C-BORDER ENFORCEMENT CONSTRUCTION $2,761,293.86 $2,761,293.86 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2840 W914NS-04-D-0009-11-2 PARSONS GLOBAL SERVICES, INC. 11991- SJ-012 SAWFAN CLASS A POINT OF 
ENTRY

C-PCO-PC11000 BORDER ENFORCEMENT 
CONSTRUCTION

$58,539.14 $0.00 $58,539.14 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2841 W914NS-04-D-0009-12-0001AC PARSONS GLOBAL SERVICES, INC. 11995- SJ-013 RABEA’A CLASS A POINT OF 
ENTRY

C-BORDER ENFORCEMENT CONSTRUCTION $1,753,821.82 $1,753,821.82 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2842 W914NS-04-D-0009-12-2 PARSONS GLOBAL SERVICES, INC. 11995- SJ-013 RABEA’A CLASS A POINT OF 
ENTRY

C-PCO-PC11000 BORDER ENFORCEMENT 
CONSTRUCTION

$99,568.18 $0.00 $99,568.18 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2843 W914NS-04-D-0009-12-3 PARSONS GLOBAL SERVICES, INC. 11995- SJ-013 RABEA’A CLASS A POINT OF 
ENTRY

C-PCO-PC11000 BORDER ENFORCEMENT 
CONSTRUCTION

$349,331.00 $0.00 $349,331.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2844 W914NS-04-D-0009-13-0001AC PARSONS GLOBAL SERVICES, INC. 11996- SJ-014 HAJ ORMERAN CLASS A POINT 
OF ENTRY

C-BORDER ENFORCEMENT CONSTRUCTION $142,924.00 $142,924.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2845 W914NS-04-D-0009-14-0001AD PARSONS GLOBAL SERVICES, INC. 12067- SJ-033 NATIONAL IPS COUNTER-
TERRORISM TRAINING FACILITY

C-POLICE ASSISTANCE CONSTRUCTION $7,601,774.22 $7,601,774.22 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2846 W914NS-04-D-0009-14-0001AE PARSONS GLOBAL SERVICES, INC. 12067- SJ-033 NATIONAL IPS COUNTER-
TERRORISM TRAINING FACILITY

C-PCO-PC10000 POLICE ASSISTANCE 
CONSTRUCTION

$57,553.78 $2,075.00 $55,478.78 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2847 W914NS-04-D-0009-14-0002A PARSONS GLOBAL SERVICES, INC. 12067- SJ-033 NATIONAL IPS COUNTER-
TERRORISM TRAINING FACILITY

C-PCO-PC10000 POLICE ASSISTANCE 
CONSTRUCTION

$924,779.50 $0.00 $924,779.50 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2848 W914NS-04-D-0009-14-2 PARSONS GLOBAL SERVICES, INC. 12067- SJ-033 NATIONAL IPS COUNTER-
TERRORISM TRAINING FACILITY

C-POLICE ASSISTANCE CONSTRUCTION $241,913.50 $241,913.50 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2849 W914NS-04-D-0009-14-3 PARSONS GLOBAL SERVICES, INC. 12067- SJ-033 NATIONAL IPS COUNTER-
TERRORISM TRAINING FACILITY

C-PCO-PC10000 POLICE ASSISTANCE 
CONSTRUCTION

$51,154.40 $0.00 $51,154.40 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2850 W914NS-04-D-0009-16-0001AH PARSONS GLOBAL SERVICES, INC. 11726- SJ-001 NATIONAL FIRE/CIVIL DEFENSE 
ACADEMY

C-PUBLIC SAFETY CONSTRUCTION $893,844.00 $487,325.88 $406,518.12 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2851 W914NS-04-D-0009-17-0001AJ PARSONS GLOBAL SERVICES, INC. 12059- SJ-027 NORTH REGIONAL POLICE 
HEADQUARTERS AND JCC

FACILITIES REPAIR IRAQ $105,093.00 $105,093.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2852 W914NS-04-D-0009-18-0001AJ PARSONS GLOBAL SERVICES, INC. 12062- SJ-028 NORTH REGIONAL POLICE 
HEADQUARTERS

FACILITIES REPAIR IRAQ $71,344.00 $71,344.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2853 W914NS-04-D-0009-19-0001AJ PARSONS GLOBAL SERVICES, INC. 12058- SJ-029 CENTRAL REGIONAL 
HEADQUARTERS AND JCC

FACILITIES REPAIR IRAQ $308,033.91 $308,033.91 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2854 W914NS-04-D-0009-20-0001AJ PARSONS GLOBAL SERVICES, INC. 12188- SJ-037 SOUTH JOINT COORDINATION 
CENTER

FACILITIES REPAIR IRAQ $65,434.00 $65,434.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2855 W914NS-04-D-0009-2-1 PARSONS GLOBAL SERVICES, INC. S/J-003 REHABILITATION OF EXISTING CIVIL 
DEFENSE HQ

C-PUBLIC SAFETY CONSTRUCTION $3,000,064.00 $2,981,687.89 $18,376.11 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2856 W914NS-04-D-0009-21-0001AJ PARSONS GLOBAL SERVICES, INC. 12685- SJ-022 GRD NORTH FIRE STATIONS 
RENOVATIONS

FACILITIES REPAIR IRAQ $3,602,479.00 $3,392,594.86 $209,884.14 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2857 W914NS-04-D-0009-22-0001AJ PARSONS GLOBAL SERVICES, INC. 12688- SJ-024 GRD CENTRAL FIRE STATIONS 
RENOVATIONS

FACILITIES REPAIR IRAQ $2,831,349.00 $1,937,892.42 $893,456.58 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2858 W914NS-04-D-0009-23-0001AJ PARSONS GLOBAL SERVICES, INC. 12061- SJ-030 CENTRAL REGIONAL POLICE 
HEADQUARTERS

FACILITIES REPAIR IRAQ $239,059.00 $239,059.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2859 W914NS-04-D-0009-24-0001AJ PARSONS GLOBAL SERVICES, INC. 12060 - -SJ-031 SOTH REGIONAL POLICE HQ & 
JOINT COORDINATION CENTER

FACILITIES REPAIR IRAQ $49,787.00 $49,787.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2860 W914NS-04-D-0009-25-0001AJ PARSONS GLOBAL SERVICES, INC. 12635 - SJ-032 SOUTH REGIONAL POLICE 
HEADQUARTERS

FACILITIES REPAIR IRAQ $43,451.00 $43,451.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006
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2861 W914NS-04-D-0009-26-0001AJ PARSONS GLOBAL SERVICES, INC. 12055 - SJ-034 NORTH JOINT COORDINATION 

CENTER
FACILITIES REPAIR IRAQ $42,287.00 $42,287.00 $0.00 CEFMS IRRF CONSTRUCTION 

THROUGH DECEMBER 2006

2862 W914NS-04-D-0009-27-0001AJ PARSONS GLOBAL SERVICES, INC. 12636 - SJ-036 SOUTH JOINT COORDINATION 
CENTER

FACILITIES REPAIR IRAQ $71,344.00 $71,344.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2863 W914NS-04-D-0009-28-0001AJ PARSONS GLOBAL SERVICES, INC. 12961- SJ-026 GRD SOUTH FIRE STATIONS 
RENOVATIONS

FACILITIES REPAIR IRAQ $5,040,107.00 $4,356,216.26 $683,890.74 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2864 W914NS-04-D-0009-30-0001AJ PARSONS GLOBAL SERVICES, INC. 12054 - SJ-035 CENTRAL JOINT COORDINATION 
CENTER

FACILITIES REPAIR IRAQ $48,691.00 $48,691.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2865 W914NS-04-D-0009-3-1 PARSONS GLOBAL SERVICES, INC. SJ-006 CONSTRUCT/RENOVATE 19 BORDER 
POSTS

C-BORDER ENFORCEMENT CONSTRUCTION $9,406,406.53 $9,406,406.53 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2866 W914NS-04-D-0009-31-0001AD PARSONS GLOBAL SERVICES, INC. 12924- SJ-044 MOSUL PUBLIC SAFETY TRAINING 
ACADEMY

C-POLICE ASSISTANCE CONSTRUCTION $1,197,891.00 $1,197,891.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2867 W914NS-04-D-0009-3-2 PARSONS GLOBAL SERVICES, INC. SJ-006 CONSTRUCT/RENOVATE 19 BORDER 
POSTS

C-PCO-PC11000 BORDER ENFORCEMENT 
CONSTRUCTION

$156,920.47 $0.00 $156,920.47 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2868 W914NS-04-D-0009-32-0001AC PARSONS GLOBAL SERVICES, INC. 12681- SJ-040 GRD CENTRAL CLASS A POINTS 
OF ENTRY

C-BORDER ENFORCEMENT CONSTRUCTION $2,559,418.87 $2,559,418.87 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2869 W914NS-04-D-0009-32-2 PARSONS GLOBAL SERVICES, INC. 12681- SJ-040 GRD CENTRAL CLASS A POINTS 
OF ENTRY

C-PCO-PC11000 BORDER ENFORCEMENT 
CONSTRUCTION

$164,250.13 $0.00 $164,250.13 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2870 W914NS-04-D-0009-33-0001AC PARSONS GLOBAL SERVICES, INC. 12681- SJ-039 GRD NORTH CLASS A POINTS OF 
ENTRY

C-BORDER ENFORCEMENT CONSTRUCTION $230,413.00 $230,413.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2871 W914NS-04-D-0009-34-1 PARSONS GLOBAL SERVICES, INC. SJ-043 GRD SOUTH CLASS C BORDER POSTS C-BORDER ENFORCEMENT CONSTRUCTION $16,937,523.79 $16,937,523.79 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2872 W914NS-04-D-0009-34-2 PARSONS GLOBAL SERVICES, INC. SJ-043 GRD SOUTH CLASS C BORDER POSTS C-PCO-PC11000 BORDER ENFORCEMENT 
CONSTRUCTION

$104,086.21 $3,092.00 $100,994.21 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2873 W914NS-04-D-0009-35-1 PARSONS GLOBAL SERVICES, INC. SJ-025 GRD SOUTH FIRE STATIONS - NEW FACILITIES REPAIR IRAQ $1,128,746.00 $717,467.52 $411,278.48 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2874 W914NS-04-D-0009-36-1 PARSONS GLOBAL SERVICES, INC. SJ-038 GRD NORTH CLASS C BORDER POSTS C-BORDER ENFORCEMENT CONSTRUCTION $36,682,676.02 $36,682,676.02 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2875 W914NS-04-D-0009-36-2 PARSONS GLOBAL SERVICES, INC. SJ-038 GRD NORTH CLASS C BORDER POSTS C-PCO-PC11000 BORDER ENFORCEMENT 
CONSTRUCTION

$897,741.98 $44,640.16 $853,101.82 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2876 W914NS-04-D-0009-37-1 PARSONS GLOBAL SERVICES, INC. SJ-059 ROAD IMPROVMENTS FOR GRD NORTH 
CLASS C BORDER POSTS

C-BORDER ENFORCEMENT CONSTRUCTION $98,195.00 $98,195.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2877 W914NS-04-D-0009-38-1 PARSONS GLOBAL SERVICES, INC. SJ-060 ROAD IMPROVEMENTS FOR GRD SOUTH 
CLASS C BORDER POSTS

C-BORDER ENFORCEMENT CONSTRUCTION $87,703.00 $87,703.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2878 W914NS-04-D-0009-39-0001AJ PARSONS GLOBAL SERVICES, INC. 12684- SJ-021- GRD NORTH FIRE STATIONS FACILITIES REPAIR IRAQ $1,777,968.00 $1,301,607.46 $476,360.54 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2879 W914NS-04-D-0009-4-1 PARSONS GLOBAL SERVICES, INC. SJ-007 REHAB ZURBATIA CLASS A POINT OF 
ENTRY

C-BORDER ENFORCEMENT CONSTRUCTION $395,056.00 $395,056.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2880 W914NS-04-D-0009-41-0001AJ PARSONS GLOBAL SERVICES, INC. SJ-065 GRD SOUTH POLICE STATIONS - 
RENOVATIONS

FACILITIES REPAIR IRAQ $34,882.00 $34,882.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2881 W914NS-04-D-0009-42-0001AJ PARSONS GLOBAL SERVICES, INC. SJ-066 GRD CENTRAL POLICE STATIONS 
RENOVATIONS

FACILITIES REPAIR IRAQ $442,509.86 $442,509.86 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2882 W914NS-04-D-0009-43-0001AJ PARSONS GLOBAL SERVICES, INC. SJ-067 GRD NORTH POLICE STATIONS 
RENOVATIONS

FACILITIES REPAIR IRAQ $27,538.00 $27,538.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2883 W914NS-04-D-0009-44-0001AK PARSONS GLOBAL SERVICES, INC. SJ-017 GRD CENTRAL COURT CONSTRUCTION C-JUDICIAL FACILITY CONSTRUCTION $1,121.00 $1,121.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2884 W914NS-04-D-0009-45-0001AD PARSONS GLOBAL SERVICES, INC. 12927- SJ045 KIRKUK PUBLIC SAFETY TRAINING 
ACADEMY

C-POLICE ASSISTANCE CONSTRUCTION $1,457,229.28 $1,457,229.28 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2885 W914NS-04-D-0009-49-0001AD PARSONS GLOBAL SERVICES, INC. 12926- SJ-047 BASRAH PUBLIC SAFETY TRAINING 
ACADEMY

C-POLICE ASSISTANCE CONSTRUCTION $107,605.00 $107,605.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2886 W914NS-04-D-0009-50-0001AK PARSONS GLOBAL SERVICES, INC. SJ-018 GRD CENTRAL COURT CONSTRUCTION C-JUDICIAL FACILITY CONSTRUCTION $287,774.26 $14,100.32 $273,673.94 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2887 W914NS-04-D-0009-50-1 PARSONS GLOBAL SERVICES, INC. SJ-018 GRD CENTRAL COURT CONSTRUCTION C-JUDICIAL FACILITY CONSTRUCTION $2,154,662.24 $2,009,276.33 $145,385.91 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2888 W914NS-04-D-0009-5-1 PARSONS GLOBAL SERVICES, INC. SJ-008 CONSTRUCT AL SALAMANCHA CLASS A 
POINT OF ENTRY

C-BORDER ENFORCEMENT CONSTRUCTION $2,689,928.73 $2,689,928.73 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2889 W914NS-04-D-0009-51-0001AJ PARSONS GLOBAL SERVICES, INC. 12686- SJ-023 GRD CENTRAL FIRE STATIONS 
- NEW

FACILITIES REPAIR IRAQ $12,816,407.00 $7,737,543.11 $5,078,863.89 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2890 W914NS-04-D-0009-5-2 PARSONS GLOBAL SERVICES, INC. SJ-008 CONSTRUCT AL SALAMANCHA CLASS A 
POINT OF ENTRY

C-PCO-PC11000 BORDER ENFORCEMENT 
CONSTRUCTION

$147,842.27 $52.90 $147,789.37 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2891 W914NS-04-D-0009-52-0001AK PARSONS GLOBAL SERVICES, INC. 11993- SJ-079 GRD CENTRAL COURTHOUSE 
CONSTRUCTION

C-JUDICIAL FACILITY CONSTRUCTION $1,763,516.00 $1,542,676.97 $220,839.03 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2892 W914NS-04-D-0009-53-1 PARSONS GLOBAL SERVICES, INC. 12937- SJ-046 RAMADI TIPS ACADEMY C-PUBLIC SAFETY CONSTRUCTION $318,240.00 $318,240.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006
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2893 W914NS-04-D-0009-54-2 PARSONS GLOBAL SERVICES, INC. 13156 SJ080 IRAQI SPECIAL TRIBUNAL C-INVESTIGATIONS OF CRIMES AGAINST 

HUMANITY CONSTRUCTION
$18,063,868.00 $18,063,868.00 $0.00 CEFMS IRRF CONSTRUCTION 

THROUGH DECEMBER 2006

2894 W914NS-04-D-0009-54-3 PARSONS GLOBAL SERVICES, INC. 13156 SJ080 IRAQI SPECIAL TRIBUNAL C-INVESTIGATIONS OF CRIMES AGAINST 
HUMANITY CONSTRUCTION

$1,092,766.00 $1,092,766.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2895 W914NS-04-D-0009-54-9 PARSONS GLOBAL SERVICES, INC. 13156 SJ080 IRAQI SPECIAL TRIBUNAL C-INVESTIGATIONS OF CRIMES AGAINST 
HUMANITY CONSTRUCTION

$136,491.00 $136,188.33 $302.67 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2896 W914NS-04-D-0009-55-1 PARSONS GLOBAL SERVICES, INC. PC: 32000 S&J ATO-001 ADMINISTRATIVE COSTS C-PENAL CONSTRUCTION $13,652,292.28 $13,502,292.28 $150,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2897 W914NS-04-D-0009-55-10 PARSONS GLOBAL SERVICES, INC. PC 11000 S&J ADMIN COST C-PCO-PC11000 BORDER ENFORCEMENT 
CONSTRUCTION

$723,277.34 $0.00 $723,277.34 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2898 W914NS-04-D-0009-55-2 PARSONS GLOBAL SERVICES, INC. AT0-001 ADMIN TASK ORDER FOR PC 05000 C-INVESTIGATIONS OF CRIMES AGAINST 
HUMANITY CONSTRUCTION

$1,715,339.00 $1,715,339.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2899 W914NS-04-D-0009-55-3 PARSONS GLOBAL SERVICES, INC. ATO-001 - ADMIN TASK ORDER FOR PC 09000 
S&J ADMINISTRATIVE COSTS

C-JUDICIAL FACILITY CONSTRUCTION $1,118,001.55 $718,001.55 $400,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2900 W914NS-04-D-0009-55-4 PARSONS GLOBAL SERVICES, INC. AT0-001 FOR S&J ADMINISTRATIVE COSTS FACILITIES REPAIR IRAQ $5,736,439.00 $5,086,439.00 $650,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2901 W914NS-04-D-0009-55-5 PARSONS GLOBAL SERVICES, INC. AT0-PC 15000 SECURITY AND JUSTICE C-PUBLIC SAFETY CONSTRUCTION $4,485,156.17 $3,659,215.57 $825,940.60 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2902 W914NS-04-D-0009-55-6 PARSONS GLOBAL SERVICES, INC. AT0-001 - ADMIN TASK ORDER FOR PC 33000 C-DETENTION FACILITY CONSTRUCTION $10,149,123.00 $10,104,517.24 $44,605.76 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2903 W914NS-04-D-0009-55-7 PARSONS GLOBAL SERVICES, INC. PC 11000 S&J ADMIN COST C-BORDER ENFORCEMENT CONSTRUCTION $9,668,431.66 $9,668,431.66 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2904 W914NS-04-D-0009-55-8 PARSONS GLOBAL SERVICES, INC. PC 10000 S&J ADMIN COST C-POLICE ASSISTANCE CONSTRUCTION $3,994,129.83 $3,994,129.83 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2905 W914NS-04-D-0009-55-9 PARSONS GLOBAL SERVICES, INC. PC 10000 S&J ADMIN COST (PCO) PORTION OF 
PROJECT CODE

C-PCO-PC10000 POLICE ASSISTANCE 
CONSTRUCTION

$568,105.17 $0.00 $568,105.17 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2906 W914NS-04-D-0009-56-1 PARSONS GLOBAL SERVICES, INC. *URI#28708* CLOSE OUT TASK ORDER # 56 C-PENAL CONSTRUCTION $500,000.00 $311,789.65 $188,210.35 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2907 W914NS-04-D-0009-56-2 PARSONS GLOBAL SERVICES, INC. *URI#28707* CLOSE OUT TASK ORDER #56 C-DETENTION FACILITY CONSTRUCTION $500,000.00 $0.00 $500,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2908 W914NS-04-D-0009-56-3 PARSONS GLOBAL SERVICES, INC. *URI#28899* CLOSE OUT TASK ORDER #56 C-PUBLIC SAFETY CONSTRUCTION $100,000.00 $0.00 $100,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2909 W914NS-04-D-0009-56-4 PARSONS GLOBAL SERVICES, INC. *URI#28853* CLOSE OUT TASK ORDER PC 10000 C-PCO-PC10000 POLICE ASSISTANCE 
CONSTRUCTION

$750,000.00 $0.00 $750,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2910 W914NS-04-D-0009-56-5 PARSONS GLOBAL SERVICES, INC. *URI#28853* CLOSE OUT TASK ORDER PC 13000 FACILITIES REPAIR IRAQ $359,353.00 $0.00 $359,353.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2911 W914NS-04-D-0009-6-1 PARSONS GLOBAL SERVICES, INC. 11722-PUBLIC SAFETY ACCADEMY C-POLICE ASSISTANCE CONSTRUCTION $30,519,941.86 $30,519,941.86 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2912 W914NS-04-D-0009-6-2 PARSONS GLOBAL SERVICES, INC. 11722-PUBLIC SAFETY ACCADEMY C-POLICE ASSISTANCE CONSTRUCTION $911,729.81 $911,729.81 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2913 W914NS-04-D-0009-6-3 PARSONS GLOBAL SERVICES, INC. 11722-PUBLIC SAFETY ACADEMY C-PCO-PC10000 POLICE ASSISTANCE 
CONSTRUCTION

$216,051.14 $216,051.14 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2914 W914NS-04-D-0009-6-4 PARSONS GLOBAL SERVICES, INC. 11722-PUBLIC SAFETY ACADEMY C-PCO-PC10000 POLICE ASSISTANCE 
CONSTRUCTION

$11,261,511.19 $91,720.81 $11,169,790.38 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2915 W914NS-04-D-0009-7-1 PARSONS GLOBAL SERVICES, INC. 11748- SJ004 KAHN BANI SA’AD PRISON 
FACILITY

C-DETENTION FACILITY CONSTRUCTION $39,614,607.44 $30,960,173.70 $8,654,433.74 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2916 W914NS-04-D-0009-8-1 PARSONS GLOBAL SERVICES, INC. 11752- AN NASIRIYAH PRISON FACILITY C-PENAL CONSTRUCTION $46,091,218.80 $30,344,169.95 $15,747,048.85 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2917 W914NS-04-D-0009-9-0001AC PARSONS GLOBAL SERVICES, INC. 11981- SJ-011 MUNTHERIA CLASS A POINT OF 
ENTRY

C-BORDER ENFORCEMENT CONSTRUCTION $211,491.00 $211,491.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2918 W914NS-04-D-0010-10-1 WASHINGTON GROUP INTERNATIONAL 13004 EC-001 COUNRTY WIDE AUTOMATED 
MONITORING AND CONTROL SYSTEM

C-AUTOMATED MONITORING AND 
CONTROL SYSTEM CONSTRUCTION

$97,693,920.94 $80,357,694.95 $17,336,225.99 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2919 W914NS-04-D-0010-11-1 WASHINGTON GROUP INTERNATIONAL 11971 ED-011 SULAYMANIYAH GOVERNORATE-
DISTRIBUTION NETWORK

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$15,910,334.16 $15,632,724.56 $277,609.60 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2920 W914NS-04-D-0010-12-1 WASHINGTON GROUP INTERNATIONAL 11971 ED-013 AL TAMIM GOVERNORATE-
DISTRIBUTION NETWORK

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$18,811,660.57 $18,309,474.93 $502,185.64 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2921 W914NS-04-D-0010-13-1 WASHINGTON GROUP INTERNATIONAL 11966 ED-010 SALAH AL DIN GOVERNORATE-
DISTRIBUTION NETWORK

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$16,321,459.71 $16,110,604.41 $210,855.30 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2922 W914NS-04-D-0010-14-1 WASHINGTON GROUP INTERNATIONAL PC 41000 ET-010 BAGHDAD GOVERNORATE-
400KV SUBSTATION EXTENSION NORTH, SOUTH, 
EAST, WEST

C-TRANSMISSION CONSTRUCTION $19,231,460.95 $16,511,006.89 $2,720,454.06 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2923 W914NS-04-D-0010-15-1 WASHINGTON GROUP INTERNATIONAL 11971  ET-016 BAGHDAD GOVERNORATE-
TRANSMISSION

C-TRANSMISSION CONSTRUCTION $89,278.00 $88,934.38 $343.62 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2924 W914NS-04-D-0010-16-0001AA WASHINGTON GROUP INTERNATIONAL ET-013 DAHUK GOVERNORATE TRANSMISSION C-TRANSMISSION CONSTRUCTION $199,669.00 $180,507.91 $19,161.09 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006
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2925 W914NS-04-D-0010-17-1 WASHINGTON GROUP INTERNATIONAL 13829 ET-044 132KV NEW OHL (2) BAGHDAD N 

JAMEELA 132KV OHL INTERCONNECTOR SALAH 
AL DIN DIESEL STATION TO OHL

C-TRANSMISSION CONSTRUCTION $42,283.00 $41,146.68 $1,136.32 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2926 W914NS-04-D-0010-18-1 WASHINGTON GROUP INTERNATIONAL ET-021 400KV DIYALA SUBSTATION C-TRANSMISSION CONSTRUCTION $10,158,320.80 $6,624,950.05 $3,533,370.75 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2927 W914NS-04-D-0010-19-1 WASHINGTON GROUP INTERNATIONAL EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $2,219,149.00 $2,219,148.97 $0.03 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2928 W914NS-04-D-0010-2-0001AA WASHINGTON GROUP INTERNATIONAL REHABILITATE REPAIR OR INSTALL ELECTRICAL 
SYSTEM

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$32,281,796.09 $31,839,264.13 $442,531.96 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2929 W914NS-04-D-0010-3-1 WASHINGTON GROUP INTERNATIONAL REHABILITATE REPAIR OR INSTALL ELECTRIC 
SYSTEM

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$44,185,085.25 $43,112,943.04 $1,072,142.21 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2930 W914NS-04-D-0010-4-0001AA WASHINGTON GROUP INTERNATIONAL ASSESS.EVALUATE.REHABILITATE.REPAIR & 
INSTALL EL.TRANSMIS

C-TRANSMISSION CONSTRUCTION $31,210,020.00 $29,910,949.43 $1,299,070.57 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2931 W914NS-04-D-0010-5-1 WASHINGTON GROUP INTERNATIONAL ET-014 BAGHDAD EAST AND BAQUBA EAST S/S C-TRANSMISSION CONSTRUCTION $24,356,709.24 $23,582,181.44 $774,527.80 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2932 W914NS-04-D-0010-6-1 WASHINGTON GROUP INTERNATIONAL ED-005 DIYALA GOVERNORATE DISTRIBUTION C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$26,692,751.37 $26,297,434.65 $395,316.72 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2933 W914NS-04-D-0010-7-0001AA WASHINGTON GROUP INTERNATIONAL ED-007 - DAHUK GOVERNORATE ELECTRICAL 
DISTRIBUTION NETWORK

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$21,211,769.74 $20,894,533.07 $317,236.67 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2934 W914NS-04-D-0010-8-1 WASHINGTON GROUP INTERNATIONAL ED-009 ELECTRICAL DISTRIBUTION NETWORK 
- NINAWA GOVERNORATE

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$38,378,038.11 $37,717,808.53 $660,229.58 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2935 W914NS-04-D-0010-9-0001AA WASHINGTON GROUP INTERNATIONAL ET-011 TRANSMISSION LINE 400 KV BAIJI - 
HADITHA

C-TRANSMISSION CONSTRUCTION $29,775,115.94 $28,583,824.00 $1,191,291.94 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2936 W914NS-04-D-0011-1-0001AA PERINI CORPORATION MOBILIZATION C-GENERATION CONSTRUCTION $706,485.00 $668,476.00 $38,009.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2937 W914NS-04-D-0011-10-1 PERINI CORPORATION 13789- ET-024 400 KV SUBSTATION REHAB 
HARTHA KHOR #2

C-TRANSMISSION CONSTRUCTION $3,474,887.00 $2,926,682.00 $548,205.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2938 W914NS-04-D-0011-11-1 PERINI CORPORATION 13681- ET-046 REHABILITATION OF NEW UMM 
QASR 132 KV

C-TRANSMISSION CONSTRUCTION $802,319.00 $724,002.00 $78,317.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2939 W914NS-04-D-0011-2-0001AA PERINI CORPORATION REHABILITATE REPAIR OR INSTALL ELECTRICAL 
SYSTEM

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$28,115,344.00 $27,964,634.00 $150,710.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2940 W914NS-04-D-0011-3-1 PERINI CORPORATION ED-016 ASSESS, EVALUATE, REHABILITATE, 
REPAIR, OR INSTALL ELECTRICAL SYSTEMS 
ASSOCIATED WITH THE BABYLON 
GOVERNORATE- ELECTRICAL DISTRIBUTION 
NETWORK

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$32,180,084.00 $31,717,055.00 $463,029.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2941 W914NS-04-D-0011-4-0001AA PERINI CORPORATION ET-019 - ANBAR TRANSMISSION SUBSTATIONS 
REHABILITATION

C-TRANSMISSION CONSTRUCTION $2,496,315.00 $2,343,469.00 $152,846.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2942 W914NS-04-D-0011-4-1 PERINI CORPORATION ET-019 - ANBAR TRANSMISSION SUBSTATIONS 
REHABILITATION

C-TRANSMISSION CONSTRUCTION $511,601.00 $511,601.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2943 W914NS-04-D-0011-5-0001AA PERINI CORPORATION ET-009 - BAGHDAD - RASHEED TRANSMISSION 
SUBSTATION REHABILITATION

C-TRANSMISSION CONSTRUCTION $2,628,988.00 $2,546,045.00 $82,943.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2944 W914NS-04-D-0011-5-1 PERINI CORPORATION ET-009 - BAGHDAD - RASHEED TRANSMISSION 
SUBSTATION REHABILITATION

C-TRANSMISSION CONSTRUCTION $404,856.00 $404,856.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2945 W914NS-04-D-0011-6-1 PERINI CORPORATION 11973 ED-015 ANBAR DISTRIBUTION NETWORK C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$15,155,173.00 $14,578,101.00 $577,072.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2946 W914NS-04-D-0011-7-1 PERINI CORPORATION 13394 ED-024 THI QAR DISTIBUTION NETWORK C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$17,177,167.00 $16,642,810.00 $534,357.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2947 W914NS-04-D-0011-8-1 PERINI CORPORATION 13245 ED-022-NAJAF DISTRIBUTION NETWORK C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$16,900,756.00 $16,386,071.00 $514,685.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2948 W914NS-04-D-0011-9-1 PERINI CORPORATION PC 41000 ET-015 REHABILITATION C-TRANSMISSION CONSTRUCTION $4,673,782.00 $4,264,154.00 $409,628.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2949 W914NS-04-D-0021-5-1 STANLEY BAKER HILL, LLC SERVICES FOR BANKING MODERNIZATION NC-BANKING SYSTEM MODERNIZATIONS 
NON-CONSTRUCTION

$896,931.00 $896,616.95 $314.05 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2950 W914NS-04-D-0022-1-0001AA FLUORAMEC, LLC MOBILIZATION TASK ORDER C-POTABLE WATER CONSTRUCTION $1,528,041.00 $1,526,554.66 $1,486.34 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2951 W914NS-04-D-0022-2-2 FLUORAMEC, LLC NASSHIRIYAH WATER PROJECT, TASK ORDER 
0003, PROJECT ID NO UDART005, PUBLIC 
WORKS (PW) 008

C-POTABLE WATER CONSTRUCTION $266,086,000.00 $223,653,823.90 $42,432,176.07 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2952 W914NS-04-D-0022-3-1 FLUORAMEC, LLC SS-003 BASRAH SEWAGE C-SEWAGE CONSTRUCTION $53,099,752.00 $50,358,617.79 $2,741,134.21 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2953 W914NS-04-D-0022-4-1 FLUORAMEC, LLC PW-082, 13665, DEWANIAH & DAGHARA WATER 
SUPPLY

C-POTABLE WATER CONSTRUCTION $3,631,870.00 $3,568,182.49 $63,687.51 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2954 W914NS-04-D-0022-5-1 FLUORAMEC, LLC PW-036 NAJAF WATER SUPPLY C-POTABLE WATER CONSTRUCTION $3,344,370.00 $3,192,348.64 $152,021.36 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006
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2955 W914NS-04-D-0100-1-1 NOUR USA SETTLEMENT WITH NOUR - TERMINATION OF 

CONTRACT
NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$13,094,487.20 $13,094,487.20 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2956 W914NS-04-D-0100-2-1 NOUR USA SETTLEMENT WITH NOUR - TERMINATION OF 
CONTRACT

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$2,979,793.86 $2,979,793.86 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2957 W914NS-04-D-0100-3-1 NOUR USA SETTLEMENT WITH NOUR - TERMINATION OF 
CONTRACT

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$1,225,081.23 $1,225,081.23 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2958 W914NS-04-D-0100-4-1 NOUR USA SETTLEMENT WITH NOUR - TERMINATION OF 
CONTRACT

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$135,013.54 $135,013.54 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2959 W914NS-04-D-0101-2-0001AA IRAQI CONTRACTOR - 4589 ELECTRICAL SYSTEM AND REPAIR ORIGINALLY 
W914NS03184123

NC-PORT REHAB NON-CONSTRUCTION $349,255.00 $349,255.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2960 W914NS-04-D-0101-2-1 IRAQI CONTRACTOR - 4589 11520 TP-TC-003 ELECTICAL SYSTEM C-PORT REHAB CONSTRUCTION $5,998,166.00 $5,898,166.00 $100,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2961 W914NS-04-D-0101-25-1 IRAQI CONTRACTOR - 4589 13542 TR-34 BASRAH TERMINAL & TOWER 
CONSTRUCTION COST

C-AIRPORT CONSTRUCTION $5,044,988.30 $4,814,773.38 $230,214.92 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2962 W914NS-04-D-0101-3-1 IRAQI CONTRACTOR - 4589 76000F1  WIRELESS BROADBAND FOR BAGHDAD NC-IRAQI COMMUNICATIONS SYSTEMS 
NON-CONSTRUCTION

$14,361,119.00 $14,361,119.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2963 W914NS-04-D-0101-4-1 IRAQI CONTRACTOR - 4589 REPAIR FIRE WATER PUMPS: BASRAH AP C-AIRPORT CONSTRUCTION $9,509.06 $9,509.06 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2964 W914NS-04-D-0101-NA-1 IRAQI CONTRACTOR - 4590 UMM QUASR DREDGING C-PORT REHAB CONSTRUCTION $3,483,262.00 $3,483,262.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2965 W914NS-04-D-0102-1-0001AA GULF SUPPLIES & COMMERCIAL SERVICES 
CO.

FUNDS ARE PROVIDED FOR LIFE SUPPORT 
CONTRACT FOR UMM QSAR NAVAL BASE - TASK 
ORDER 002

UMM QSAR NAVAL BASE $496,493.83 $496,493.83 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2966 W914NS-04-D-0102-1-0001AB GULF SUPPLIES & COMMERCIAL SERVICES 
CO.

FUNDS ARE PROVIDED FOR LIFE SUPPORT 
CONTRACT FOR AL KACIK - TASK ORDER 003

AL KACIK $1,897,088.45 $1,697,929.18 $199,159.27 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2967 W914NS-04-D-0102-1-0001AC GULF SUPPLIES & COMMERCIAL SERVICES 
CO.

FUNDS ARE PROVIDED FOR LIFE SUPPORT 
CONTRACT FOR TAJI MILITARY BASE - TASK 
ORDER 001

TAJI MILITARY BASE $1,046,086.19 $1,045,245.19 $841.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2968 W914NS-04-D-0102-10-1 GULF SUPPLIES & COMMERCIAL SERVICES 
CO.

FUNDS ARE PROVIDED FOR LIFE SUPPORT 
CONTRACT FOR UMM QSAR NAVAL BASE - TASK 
ORDER 002

UMM QSAR NAVAL BASE $365,145.04 $365,145.04 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2969 W914NS-04-D-0102-10-2 GULF SUPPLIES & COMMERCIAL SERVICES 
CO.

FUNDS ARE PROVIDED FOR LIFE SUPPORT 
CONTRACT FOR TAJI MILITARY BASE - TASK 
ORDER 001

TAJI MILITARY BASE $4,296,834.51 $4,289,801.79 $7,032.72 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2970 W914NS-04-D-0102-11-0001AA GULF SUPPLIES & COMMERCIAL SERVICES 
CO.

FUNDS ARE PROVIDED FOR LIFE SUPPORT 
CONTRACT FOR UMM QSAR NAVAL BASE - TASK 
ORDER 002

UMM QSAR NAVAL BASE $365,145.04 $365,145.04 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2971 W914NS-04-D-0102-11-0001AB GULF SUPPLIES & COMMERCIAL SERVICES 
CO.

INCREASE TO LIFE SUPPORT FOR TAJI AND UMM 
QASR

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$4,296,834.51 $4,296,834.51 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2972 W914NS-04-D-0102-12-0001A GULF SUPPLIES & COMMERCIAL SERVICES 
CO.

FUNDS ARE PROVIDED FOR LIFE SUPPORT 
CONTRACT FOR UMM QSAR NAVAL BASE - TASK 
ORDER 002

UMM QSAR NAVAL BASE $365,145.04 $365,145.04 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2973 W914NS-04-D-0102-12-0001B GULF SUPPLIES & COMMERCIAL SERVICES 
CO.

FUNDS ARE PROVIDED FOR LIFE SUPPORT 
CONTRACT FOR TAJI MILITARY BASE - TASK 
ORDER 001

TAJI MILITARY BASE $69,320.17 $69,320.17 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2974 W914NS-04-D-0102-12-0002B GULF SUPPLIES & COMMERCIAL SERVICES 
CO.

INCREASE TO LIFE SUPPORT FOR TAJI AND UMM 
QASR

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$3,831,494.46 $3,831,494.46 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2975 W914NS-04-D-0102-12-0003B GULF SUPPLIES & COMMERCIAL SERVICES 
CO.

LIFE SUPPORT FOR 1200 ISF SPECIAL POLICE 
MECHANIZED PERSONNEL

NC-PUBLIC SAFETY NON-CONSTRUCTION $396,019.88 $396,019.88 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2976 W914NS-04-D-0102-13-0001A GULF SUPPLIES & COMMERCIAL SERVICES 
CO.

FUNDS ARE PROVIDED FOR LIFE SUPPORT 
CONTRACT FOR UMM QSAR NAVAL BASE - TASK 
ORDER 002

UMM QSAR NAVAL BASE $179,802.07 $179,802.07 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2977 W914NS-04-D-0102-13-0001B GULF SUPPLIES & COMMERCIAL SERVICES 
CO.

INCREASE TO LIFE SUPPORT FOR TAJI AND UMM 
QASR

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$4,248,929.76 $4,248,929.76 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2978 W914NS-04-D-0102-13-0001C GULF SUPPLIES & COMMERCIAL SERVICES 
CO.

LIFE SUPPORT FOR 1200 ISF SPECIAL POLICE 
MECHANIZED PERSONNEL

NC-PUBLIC SAFETY NON-CONSTRUCTION $396,019.88 $396,019.88 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2979 W914NS-04-D-0102-14-0001AA GULF SUPPLIES & COMMERCIAL SERVICES 
CO.

FUNDS ARE PROVIDED FOR LIFE SUPPORT 
CONTRACT FOR TAJI MILITARY BASE - TASK 
ORDER 001

TAJI MILITARY BASE $1,008,578.58 $0.00 $1,008,578.58 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2980 W914NS-04-D-0102-14-0001AB GULF SUPPLIES & COMMERCIAL SERVICES 
CO.

INCREASE TO LIFE SUPPORT FOR TAJI AND UMM 
QASR

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$2,828,807.18 $0.00 $2,828,807.18 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2981 W914NS-04-D-0102-14-0002AA GULF SUPPLIES & COMMERCIAL SERVICES 
CO.

LIFE SUPPORT FOR 1200 ISF SPECIAL POLICE 
MECHANIZED PERSONNEL

NC-PUBLIC SAFETY NON-CONSTRUCTION $396,019.88 $0.00 $396,019.88 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2982 W914NS-04-D-0102-15-1 GULF SUPPLIES & COMMERCIAL SERVICES 
CO.

INCREASE TO LIFE SUPPORT FOR TAJI AND UMM 
QASR

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$3,782,729.05 $0.00 $3,782,729.05 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006
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2983 W914NS-04-D-0102-15-2 GULF SUPPLIES & COMMERCIAL SERVICES 

CO.
LIFE SUPPORT FOR 1200 ISF SPECIAL POLICE 
MECHANIZED PERSONNEL

NC-PUBLIC SAFETY NON-CONSTRUCTION $337,909.00 $0.00 $337,909.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2984 W914NS-04-D-0102-2-0001AA GULF SUPPLIES & COMMERCIAL SERVICES 
CO.

FUNDS ARE PROVIDED FOR LIFE SUPPORT 
CONTRACT FOR UMM QSAR NAVAL BASE - TASK 
ORDER 002

UMM QSAR NAVAL BASE $296,493.63 $296,493.63 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2985 W914NS-04-D-0102-2-0002AB GULF SUPPLIES & COMMERCIAL SERVICES 
CO.

FUNDS ARE PROVIDED FOR LIFE SUPPORT 
CONTRACT FOR AL KACIK - TASK ORDER 003

AL KACIK $547,538.08 $547,438.08 $100.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2986 W914NS-04-D-0102-2-0003AC GULF SUPPLIES & COMMERCIAL SERVICES 
CO.

FUNDS ARE PROVIDED FOR LIFE SUPPORT 
CONTRACT FOR TAJI MILITARY BASE - TASK 
ORDER 001

TAJI MILITARY BASE $1,088,655.16 $846,086.39 $242,568.77 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2987 W914NS-04-D-0102-3-0001AA GULF SUPPLIES & COMMERCIAL SERVICES 
CO.

FUNDS ARE PROVIDED FOR LIFE SUPPORT 
CONTRACT FOR UMM QSAR NAVAL BASE - TASK 
ORDER 002

UMM QSAR NAVAL BASE $296,493.63 $296,493.63 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2988 W914NS-04-D-0102-3-0002AB GULF SUPPLIES & COMMERCIAL SERVICES 
CO.

FUNDS ARE PROVIDED FOR LIFE SUPPORT 
CONTRACT FOR AL KACIK - TASK ORDER 003

AL KACIK $547,538.08 $314,269.64 $233,268.44 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2989 W914NS-04-D-0102-3-0003AC GULF SUPPLIES & COMMERCIAL SERVICES 
CO.

FUNDS ARE PROVIDED FOR LIFE SUPPORT 
CONTRACT FOR TAJI MILITARY BASE - TASK 
ORDER 001

TAJI MILITARY BASE $1,088,655.16 $846,086.37 $242,568.79 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2990 W914NS-04-D-0102-4-0001AA GULF SUPPLIES & COMMERCIAL SERVICES 
CO.

FUNDS ARE PROVIDED FOR LIFE SUPPORT 
CONTRACT FOR UMM QSAR NAVAL BASE - TASK 
ORDER 002

UMM QSAR NAVAL BASE $296,493.63 $296,493.63 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2991 W914NS-04-D-0102-4-0002AB GULF SUPPLIES & COMMERCIAL SERVICES 
CO.

FUNDS ARE PROVIDED FOR LIFE SUPPORT 
CONTRACT FOR AL KACIK - TASK ORDER 003

AL KACIK $547,538.08 $0.00 $547,538.08 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2992 W914NS-04-D-0102-4-0003AC GULF SUPPLIES & COMMERCIAL SERVICES 
CO.

FUNDS ARE PROVIDED FOR LIFE SUPPORT 
CONTRACT FOR TAJI MILITARY BASE - TASK 
ORDER 001

TAJI MILITARY BASE $1,088,655.16 $1,088,655.16 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2993 W914NS-04-D-0102-5-0001AA GULF SUPPLIES & COMMERCIAL SERVICES 
CO.

FUNDS ARE PROVIDED FOR LIFE SUPPORT 
CONTRACT FOR TAJI MILITARY BASE - TASK 
ORDER 001

TAJI MILITARY BASE $296,493.63 $296,493.63 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2994 W914NS-04-D-0102-5-0001AC GULF SUPPLIES & COMMERCIAL SERVICES 
CO.

FUNDS ARE PROVIDED FOR LIFE SUPPORT 
CONTRACT FOR TAJI MILITARY BASE - TASK 
ORDER 001

TAJI MILITARY BASE $1,088,655.16 $1,088,655.16 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2995 W914NS-04-D-0102-6-0001AA GULF SUPPLIES & COMMERCIAL SERVICES 
CO.

FUNDS ARE PROVIDED FOR LIFE SUPPORT 
CONTRACT FOR UMM QSAR NAVAL BASE - TASK 
ORDER 002

UMM QSAR NAVAL BASE $354,478.84 $354,478.84 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2996 W914NS-04-D-0102-6-0002AA GULF SUPPLIES & COMMERCIAL SERVICES 
CO.

FUNDS ARE PROVIDED FOR LIFE SUPPORT 
CONTRACT FOR TAJI MILITARY BASE - TASK 
ORDER 001

TAJI MILITARY BASE $1,339,233.34 $1,339,233.34 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2997 W914NS-04-D-0102-7-1 GULF SUPPLIES & COMMERCIAL SERVICES 
CO.

FUNDS ARE PROVIDED FOR LIFE SUPPORT 
CONTRACT FOR TAJI MILITARY BASE - TASK 
ORDER 001

TAJI MILITARY BASE $1,693,712.18 $1,693,712.18 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2998 W914NS-04-D-0102-8-1 GULF SUPPLIES & COMMERCIAL SERVICES 
CO.

FUNDS ARE PROVIDED FOR LIFE SUPPORT 
CONTRACT FOR TAJI MILITARY BASE - TASK 
ORDER 001

TAJI MILITARY BASE $4,661,979.55 $4,661,979.55 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2999 W914NS-04-D-0102-9-1 GULF SUPPLIES & COMMERCIAL SERVICES 
CO.

FUNDS ARE PROVIDED FOR LIFE SUPPORT 
CONTRACT FOR TAJI MILITARY BASE - TASK 
ORDER 001

TAJI MILITARY BASE $7,890,599.98 $7,890,599.98 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3000 W914NS-04-D-0102-9999-0001AA GULF SUPPLIES & COMMERCIAL SERVICES 
CO.

INCREASE TO LIFE SUPPORT FOR TAJI AND UMM 
QASR

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$4,403,136.25 $0.00 $4,403,136.25 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3001 W914NS-04-D-0102-9999-0001AB GULF SUPPLIES & COMMERCIAL SERVICES 
CO.

FUNDS ARE PROVIDED FOR LIFE SUPPORT 
CONTRACT FOR TAJI MILITARY BASE - TASK 
ORDER 001

TAJI MILITARY BASE $7,162.00 $0.00 $7,162.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3002 W914NS-04-D-0102-9999-0001AC GULF SUPPLIES & COMMERCIAL SERVICES 
CO.

FUNDS ARE PROVIDED FOR LIFE SUPPORT 
CONTRACT FOR AL KACIK - TASK ORDER 003

AL KACIK $5,495,268.51 $0.00 $5,495,268.51 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3003 W914NS-04-D-0104-11-1 IRAQI CONTRACTOR - 4448 COMPUTER EQUIPMENT NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$2,915,979.16 $2,915,979.16 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3004 W914NS-04-D-0104-21-1 IRAQI CONTRACTOR - 4448 REFURBISH AND EQUIP OFFICE NC-RULE OF LAW NON-CONSTRUCTION $10,483.95 $10,483.95 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3005 W914NS-04-D-0104-23-1 IRAQI CONTRACTOR - 4448 15000M21  AL KUT PHOTOCOPIERS NC-PUBLIC SAFETY NON-CONSTRUCTION $2,283.00 $0.00 $2,283.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3006 W914NS-04-D-0104-24-1 IRAQI CONTRACTOR - 4448 15000M18  AL HILLAH PHOTOCOPIERS NC-PUBLIC SAFETY NON-CONSTRUCTION $9,949.26 $9,949.26 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3007 W914NS-04-D-0104-26-1 IRAQI CONTRACTOR - 4448 33000H1  COMPUTERS AND PERIPHERAL EQPT NC-DETENTION FACILITY NON-
CONSTRUCTION

$39,561.14 $39,561.14 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3008 W914NS-04-D-0104-27-1 IRAQI CONTRACTOR - 4448 15000 M43 - COMPUTER EQUIPMENT FOR 
NAJAF POLICE TRAINING ACADEMY

NC-PUBLIC SAFETY NON-CONSTRUCTION $86,778.66 $86,778.66 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006
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3009 W914NS-04-D-0104-28-1 IRAQI CONTRACTOR - 4448 12000 K3 COMPUTER EQUIPMENT FOR FPS NC-FACILITY PROTECTION AND SERVICES 

NON-CONSTRUCTION
$183,502.56 $183,502.56 $0.00 CEFMS IRRF NON-CONSTRUCTION 

THROUGH DECEMBER 2006

3010 W914NS-04-D-0104-29-1 IRAQI CONTRACTOR - 4448 COMPUTER SUPPORT EQUIPMENT NC-PUBLIC SAFETY NON-CONSTRUCTION $376,522.85 $376,522.85 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3011 W914NS-04-D-0104-30-1 IRAQI CONTRACTOR - 4448 15000M26  KARKUK ADPE EQPT NC-PUBLIC SAFETY NON-CONSTRUCTION $58,497.22 $58,497.22 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3012 W914NS-04-D-0104-31-1 IRAQI CONTRACTOR - 4448 15000 M40 - COMPUTER EQUIPMENT FOR 
DIWANIYAH POLICE TRAINING ACADEMY

NC-PUBLIC SAFETY NON-CONSTRUCTION $48,275.11 $48,275.11 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3013 W914NS-04-D-0104-32-1 IRAQI CONTRACTOR - 4448 15000 M32 - THURAYA SATELLITE PHONE, BASE 
STATION, BATTERY AND SCRATCH CARDS

NC-PUBLIC SAFETY NON-CONSTRUCTION $42,752.06 $42,752.06 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3014 W914NS-04-D-0104-7-1 IRAQI CONTRACTOR - 4448 COPY MACHINE, PRINTERS, COMPUTERS NC-DETENTION FACILITY NON-
CONSTRUCTION

$1,559.23 $1,559.23 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3015 W914NS-04-D-0104-8-1 IRAQI CONTRACTOR - 4448 21000N21  EAR PLUGS, AK-47 TOOLS, 
MOTOROLA RADIOS

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$1,078.30 $1,078.30 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3016 W914NS-04-D-0106-2-1 BRIGADE QUARTERMASTERS, LTD 21000 N70  CC UNIFORMS, DESERT TAN, JAF 
STANDARD

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$3,368,800.00 $3,368,800.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3017 W914NS-04-D-0106-3-1 BRIGADE QUARTERMASTERS, LTD 21000 T2-5 TRUCK BATTALION CLOTHING NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$75,465.00 $75,465.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3018 W914NS-04-D-0107-2-1 HIGHCOM SECURITY, INC. 21000 N70  CC UNIFORMS, DESERT TAN, JAF 
STANDARD

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$1,230,335.00 $1,230,335.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3019 W914NS-04-D-0107-3-1 HIGHCOM SECURITY, INC. 10000 T6 - AK-47;RPK;UNIFORMCC COMPLETE; 
BOOTS; HELMETS; BODY ARMOR

NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$291,102.50 $291,102.50 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3020 W914NS-04-D-0107-4-0001AA HIGHCOM SECURITY, INC. 21000 T2-5 TRUCK BATTALION CLOTHING NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$18,594.00 $18,594.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3021 W914NS-04-D-0107-4-0001AB HIGHCOM SECURITY, INC. 21000 T2-5 TRUCK BATTALION CLOTHING NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$37,188.00 $37,188.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3022 W914NS-04-D-0107-4-0001AC HIGHCOM SECURITY, INC. 21000 T2-5 TRUCK BATTALION CLOTHING NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$18,594.00 $18,594.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3023 W914NS-04-D-0107-4-0002AA HIGHCOM SECURITY, INC. 21000 T2-5 TRUCK BATTALION CLOTHING NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$17,412.00 $17,412.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3024 W914NS-04-D-0107-4-0002AB HIGHCOM SECURITY, INC. 21000 T2-5 TRUCK BATTALION CLOTHING NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$34,824.00 $34,824.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3025 W914NS-04-D-0107-4-0002AC HIGHCOM SECURITY, INC. 21000 T2-5 TRUCK BATTALION CLOTHING NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$17,412.00 $17,412.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3026 W914NS-04-D-0107-4-0003AA HIGHCOM SECURITY, INC. 21000 T2-5 TRUCK BATTALION CLOTHING NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$1,172.00 $1,172.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3027 W914NS-04-D-0107-4-0003AB HIGHCOM SECURITY, INC. 21000 T2-5 TRUCK BATTALION CLOTHING NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$2,344.00 $2,344.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3028 W914NS-04-D-0107-4-0003AC HIGHCOM SECURITY, INC. 21000 T2-5 TRUCK BATTALION CLOTHING NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$1,172.00 $1,172.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3029 W914NS-04-D-0107-4-4 HIGHCOM SECURITY, INC. 21000 T2-5 TRUCK BATTALION CLOTHING NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$32,175.00 $32,175.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3030 W914NS-04-D-0107-4-5 HIGHCOM SECURITY, INC. 21000 T2-5 TRUCK BATTALION CLOTHING NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$5,000.00 $5,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3031 W914NS-04-D-0107-4-6 HIGHCOM SECURITY, INC. 21000 T2-5 TRUCK BATTALION CLOTHING NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$16,000.00 $16,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3032 W914NS-04-D-0107-4-7 HIGHCOM SECURITY, INC. 21000 T2-5 TRUCK BATTALION CLOTHING NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$3,750.00 $3,750.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3033 W914NS-04-D-0107-4-8 HIGHCOM SECURITY, INC. 21000 T2-5 TRUCK BATTALION CLOTHING NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$6,250.00 $6,250.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3034 W914NS-04-D-0107-4-9 HIGHCOM SECURITY, INC. 21000 T2-5 TRUCK BATTALION CLOTHING NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$30,400.00 $30,400.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3035 W914NS-04-D-0113-1-1 IRAQI CONTRACTOR - 4749 PC 22000 EAR PLUGS, IDIQ FUNDS NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$11,010.00 $11,010.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3036 W914NS-04-D-0115-10-0001AA TAOS INDUSTRIES 33000C7  AK47 AMMO NC-DETENTION FACILITY NON-
CONSTRUCTION

$2,376.00 $2,376.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3037 W914NS-04-D-0115-10-0002AA TAOS INDUSTRIES 33000C7  12 GA. AMMO NC-DETENTION FACILITY NON-
CONSTRUCTION

$3,213.00 $3,213.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3038 W914NS-04-D-0115-1-0001AA TAOS INDUSTRIES IPS WEAPONS NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$4,777,290.40 $4,777,290.40 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3039 W914NS-04-D-0115-1-0001AB TAOS INDUSTRIES SECURITY OIL SECTOR WEAPONS NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$2,676,614.22 $2,676,614.22 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3040 W914NS-04-D-0115-1-0001AC TAOS INDUSTRIES POLICE EQUIPMENT NC-FACILITY PROTECTION AND SERVICES 
NON-CONSTRUCTION

$1,264,400.00 $1,264,400.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006
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3041 W914NS-04-D-0115-1-0001AD TAOS INDUSTRIES GUNS AND AMMO NC-BORDER ENFORCEMENT NON-

CONSTRUCTION
$11,510,634.10 $11,510,634.10 $0.00 CEFMS IRRF NON-CONSTRUCTION 

THROUGH DECEMBER 2006

3042 W914NS-04-D-0115-11-0001AA TAOS INDUSTRIES 33000C4  9MM MAGAZINE NC-DETENTION FACILITY NON-
CONSTRUCTION

$664.20 $664.20 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3043 W914NS-04-D-0115-12-0001AA TAOS INDUSTRIES WEAPONS AND AMMUNITION FOR FPS NC-FACILITY PROTECTION AND SERVICES 
NON-CONSTRUCTION

$4,145,399.50 $4,145,399.50 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3044 W914NS-04-D-0115-14-0001AA TAOS INDUSTRIES 09000L22  AMMO NC-JUDICIAL FACILITY NON-
CONSTRUCTION

$19,800.00 $19,800.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3045 W914NS-04-D-0115-14-0002AA TAOS INDUSTRIES 09000L23  AK-47 & MAGAZINES NC-JUDICIAL FACILITY NON-
CONSTRUCTION

$298,080.00 $298,080.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3046 W914NS-04-D-0115-15-0001AA TAOS INDUSTRIES 10000 K11 - 9MM AMMUNITION FOR IPS POLICE 
STATIONS

NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$5,364,667.00 $5,364,667.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3047 W914NS-04-D-0115-16-1 TAOS INDUSTRIES 21000 N36 - RPK LIGHT MACHINE GUN & 
MAGAZINE

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$659,960.00 $659,960.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3048 W914NS-04-D-0115-17-0001AA TAOS INDUSTRIES AK-47 AND RPK MACHINE GUNS FOR NEW 
IRAQI ARMY

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$5,870,897.28 $5,870,897.28 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3049 W914NS-04-D-0115-18-1 TAOS INDUSTRIES 10000 W1  AK 47S & 9MM WEAPONS AND 
AMMO

NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$31,435,914.00 $31,435,914.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3050 W914NS-04-D-0115-19-1 TAOS INDUSTRIES 21000 W1 - 7.62X51MM MATCH AMMO; 168 
HOLLOW POINT BULLET FOR ISOF AMMO

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$685,681.60 $685,681.60 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3051 W914NS-04-D-0115-2-0001AA TAOS INDUSTRIES 0033 GRENADES 1063 SMOKE WHITE NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$21,070.00 $21,070.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3052 W914NS-04-D-0115-2-0002AA TAOS INDUSTRIES 0034 GRENADES 1067 SMOKE RED NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$32,850.00 $32,850.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3053 W914NS-04-D-0115-2-0003AA TAOS INDUSTRIES 0035 GRENADES 1065 SMOKE GREEN NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$32,850.00 $32,850.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3054 W914NS-04-D-0115-2-0004AA TAOS INDUSTRIES 0036 GRENADES DEF TEC MULTIPORT PLUS 
FLASHBANG GRENADE 7001 (NONRELOADABLE)

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$27,250.00 $27,250.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3055 W914NS-04-D-0115-2-0005AA TAOS INDUSTRIES 0038 GRENADES DEF TEC 1082 RIOT CONTROL 
CS

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$12,030.00 $12,030.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3056 W914NS-04-D-0115-2-0006AB TAOS INDUSTRIES AMMUNITION NC-JUDICIAL FACILITY NON-
CONSTRUCTION

$9,900.00 $9,900.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3057 W914NS-04-D-0115-2-0007AC TAOS INDUSTRIES AK 47 WITH FOLDING STOCK AND 3 MAGAZINES NC-JUDICIAL FACILITY NON-
CONSTRUCTION

$93,150.00 $93,150.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3058 W914NS-04-D-0115-2-0008AD TAOS INDUSTRIES CTSO DBL MAG POUCH FOR MOLLE 9M PROJECT 
CODE - 10000 R 24

NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$14,970.00 $14,970.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3059 W914NS-04-D-0115-20-1 TAOS INDUSTRIES 24000 T2 - AMMUNITION NC-ICDC - EQUIPMENT NON-
CONSTRUCTION

$672,487.80 $672,487.80 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3060 W914NS-04-D-0115-21-1 TAOS INDUSTRIES 21000N81 - ASSAULT RIFLE TYPE AK-47, 
FOLDING BUT, ARMOURERS TOOL KIT, ETC

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$3,142,309.52 $3,142,309.52 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3061 W914NS-04-D-0115-22-0001AA TAOS INDUSTRIES PC 10000 W6 9MM AMMUNITION FOR POLICE 
ACADEMY IN JORDAN

NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$375,000.00 $375,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3062 W914NS-04-D-0115-23-0001AA TAOS INDUSTRIES 21000N10-2 - 7.62X54 AMMUNITION & LINKS NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$1,740,000.00 $1,740,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3063 W914NS-04-D-0115-24-0001AA TAOS INDUSTRIES 10000 T6 - AK-47;RPK;UNIFORMCC COMPLETE; 
BOOTS; HELMETS; BODY ARMOR

NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$616,830.00 $616,830.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3064 W914NS-04-D-0115-27-1 TAOS INDUSTRIES AK-47 RIFLE; GLOCK 19 PISTOL NC-OTHER TECHNICAL INVESTIGATIVE 
METHODS NON-CONSTRUCTION

$33,953.20 $33,953.20 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3065 W914NS-04-D-0115-3-0001AA TAOS INDUSTRIES 9MM GLOCK 19 PISTOL W/2 MAGAZINES AND 
DUAL MAGAZINE POUCH

NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$3,623,965.00 $3,623,965.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3066 W914NS-04-D-0115-4-0001AA TAOS INDUSTRIES 33000C3  GLOCK 9MM PISTOL NC-DETENTION FACILITY NON-
CONSTRUCTION

$24,304.00 $24,304.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3067 W914NS-04-D-0115-4-0002AA TAOS INDUSTRIES 33000C3  12 GA. SHOTGUN NC-DETENTION FACILITY NON-
CONSTRUCTION

$128,240.00 $128,240.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3068 W914NS-04-D-0115-4-0003AA TAOS INDUSTRIES 33000C3  AK47 NC-DETENTION FACILITY NON-
CONSTRUCTION

$55,890.00 $55,890.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3069 W914NS-04-D-0115-5-0001AA TAOS INDUSTRIES 45000A2  AMMO FROM IDIQ NC-SECURITY NON-CONSTRUCTION $423,326.68 $423,326.68 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3070 W914NS-04-D-0115-6-0001AA TAOS INDUSTRIES PISTOL AMMUNITION, 9MM, 30000 BOXES 
OF 50

NC-JUDICIAL FACILITY NON-
CONSTRUCTION

$177,600.00 $177,600.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3071 W914NS-04-D-0115-8-0001AA TAOS INDUSTRIES 05000F3  7.62X39 AMMO NC-INVESTIGATION OF CRIMES AGAINST 
HUMANITY NON-CONSTRUCTION

$6,930.00 $6,930.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3072 W914NS-04-D-0115-8-0003AA TAOS INDUSTRIES 05000F3  9MM AMMUNITION NC-INVESTIGATION OF CRIMES AGAINST 
HUMANITY NON-CONSTRUCTION

$3,885.00 $3,885.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006
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3073 W914NS-04-D-0115-8-0011AA TAOS INDUSTRIES 05000F3  9MM PISTOL NC-INVESTIGATION OF CRIMES AGAINST 

HUMANITY NON-CONSTRUCTION
$11,081.40 $11,081.40 $0.00 CEFMS IRRF NON-CONSTRUCTION 

THROUGH DECEMBER 2006

3074 W914NS-04-D-0115-8-0017AA TAOS INDUSTRIES 05000F3  AK47 RIFLES NC-INVESTIGATION OF CRIMES AGAINST 
HUMANITY NON-CONSTRUCTION

$6,147.90 $6,147.90 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3075 W914NS-04-D-0116-10-0001AA KEISLER POLICE SUPPLY, INC. 24000 H2 - 7.62 X 54MM LINKED AMMUNITION NC-ICDC - EQUIPMENT NON-
CONSTRUCTION

$2,279,999.54 $2,279,999.54 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3076 W914NS-04-D-0116-1-0001AA KEISLER POLICE SUPPLY, INC. IPS WEAPONS NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$4,352,374.00 $4,352,374.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3077 W914NS-04-D-0116-1-0001AB KEISLER POLICE SUPPLY, INC. POLICE EQUIPMENT NC-FACILITY PROTECTION AND SERVICES 
NON-CONSTRUCTION

$1,373,750.00 $1,373,750.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3078 W914NS-04-D-0116-11-0001AA KEISLER POLICE SUPPLY, INC. 21000 D6 AK-47 RIFLE, MACHINE GUN WITH 
CLEANING KIT & VEHICLE MOUNTING AND 
PKM’S FOR AN NUMANIYAH & AL KASIK

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$2,750,000.00 $2,750,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3079 W914NS-04-D-0116-12-0001AA KEISLER POLICE SUPPLY, INC. 10000 R28 - GLOCK, FIREARMS FOR CT-SO NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$427,200.00 $427,200.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3080 W914NS-04-D-0116-13-0001AA KEISLER POLICE SUPPLY, INC. 11000 E13 - ARMORERS TOOL KITS FOR DBE 
DELIVER TO BIAP NORTH (PMO) WAREHOUSE

NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$17,000.00 $17,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3081 W914NS-04-D-0116-14-0001AA KEISLER POLICE SUPPLY, INC. 10000 K10 - 7.62X54 MM AMMUNITION FOR IPS 
POLICE STATIONS

NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$5,460,000.00 $5,460,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3082 W914NS-04-D-0116-15-0001AA KEISLER POLICE SUPPLY, INC. 15000 M31 - 12 GA.SHOTGUN, BUCKSHOT, 
SHOTGUN SLUGS FOR TRAINING ACADEMIES

NC-PUBLIC SAFETY NON-CONSTRUCTION $25,646.00 $25,646.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3083 W914NS-04-D-0116-16-1 KEISLER POLICE SUPPLY, INC. 33000 C12 - BENELLI M4 SHOTGUN, 9MM 
PISTOL, IDENTIFICATION CARD MACHINE AND 
AMMUNITIONS

NC-DETENTION FACILITY NON-
CONSTRUCTION

$283,490.00 $283,490.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3084 W914NS-04-D-0116-17-1 KEISLER POLICE SUPPLY, INC. 24000 A4 - ARMORERS TOOL KITS NC-ICDC - EQUIPMENT NON-
CONSTRUCTION

$8,500.00 $8,500.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3085 W914NS-04-D-0116-18-1 KEISLER POLICE SUPPLY, INC. FUNDING FOR KIESLER RATIFICATION NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$8,115,222.80 $8,115,222.80 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3086 W914NS-04-D-0116-19-0001AA KEISLER POLICE SUPPLY, INC. 21000-N-150 MAGAZINE RPK NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$436,779.00 $436,779.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3087 W914NS-04-D-0116-2-0001AA KEISLER POLICE SUPPLY, INC. PISTOL,GLOCK19;9X19MM & TWO 15 ROUND 
MAGAZINES

NC-JUDICIAL FACILITY NON-
CONSTRUCTION

$2,051,000.00 $2,051,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3088 W914NS-04-D-0116-2-0002AB KEISLER POLICE SUPPLY, INC. 5000 HOLSTER FOR GLOCK19 PISTOL NC-JUDICIAL FACILITY NON-
CONSTRUCTION

$85,000.00 $85,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3089 W914NS-04-D-0116-20-1 KEISLER POLICE SUPPLY, INC. 11000 W1  AK 47S & 9MM WEAPONS AND 
AMMO

NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$8,546,863.85 $8,546,863.85 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3090 W914NS-04-D-0116-21-1 KEISLER POLICE SUPPLY, INC. 50000 E13  PISTOLS W/ HOLSTERS FOR SECURITY 
FORCES AND TRAINING ACADEMY

NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$63,192.00 $63,192.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3091 W914NS-04-D-0116-22-0001AA KEISLER POLICE SUPPLY, INC. 21000N78 - 7.62X54 AMMUNITION BNLANK 
LINKED TRACER EVERY SIXTH ROUND

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$1,199,999.57 $1,199,999.57 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3092 W914NS-04-D-0116-23-0001AA KEISLER POLICE SUPPLY, INC. 21000-N-155 AMMO POUCH 9MM PISTOL NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$75,090.00 $75,090.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3093 W914NS-04-D-0116-24-0001AA KEISLER POLICE SUPPLY, INC. 10000 W4 - BALL 9MM- GRENADE - AK-47 & 
ACCESSORY KIT

NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$420,006.00 $420,006.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3094 W914NS-04-D-0116-25-0001AA KEISLER POLICE SUPPLY, INC. PC33000C - RIFLE AK-47; PISTOL GLOCK & 
AMMUNITIONS

NC-DETENTION FACILITY NON-
CONSTRUCTION

$204,465.00 $204,465.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3095 W914NS-04-D-0116-27-1 KEISLER POLICE SUPPLY, INC. 10000W7 - GRENADE NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$56,750.00 $56,750.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3096 W914NS-04-D-0116-28-1 KEISLER POLICE SUPPLY, INC. AMMO-7.62X39MM BALL; AMMO - 9MM 
(9X19)MM BALL (124 GRAIN THP)

NC-OTHER TECHNICAL INVESTIGATIVE 
METHODS NON-CONSTRUCTION

$29,670.00 $29,670.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3097 W914NS-04-D-0116-3-0001AA KEISLER POLICE SUPPLY, INC. 9MM GLOCK 19 PISTOL W/2 MAGAZINES AND 
DUAL MAGAZINE POUCH

NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$6,408,000.00 $6,408,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3098 W914NS-04-D-0116-30-59 KEISLER POLICE SUPPLY, INC. PC15000C1 OCIE EQUIPMENT NC-PUBLIC SAFETY NON-CONSTRUCTION $120,000.00 $120,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3099 W914NS-04-D-0116-31-1 KEISLER POLICE SUPPLY, INC. PC15000E1 AK 47S & 9MM WEAPONS AND 
AMMO

NC-PUBLIC SAFETY NON-CONSTRUCTION $4,166,075.00 $4,166,075.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3100 W914NS-04-D-0116-32-13 KEISLER POLICE SUPPLY, INC. AK 47S & 9MM WEAPONS NC-FACILITY PROTECTION AND SERVICES 
NON-CONSTRUCTION

$672,840.00 $672,840.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3101 W914NS-04-D-0116-32-17 KEISLER POLICE SUPPLY, INC. AK 47S & 9MM WEAPONS NC-FACILITY PROTECTION AND SERVICES 
NON-CONSTRUCTION

$87,500.00 $87,500.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3102 W914NS-04-D-0116-32-23 KEISLER POLICE SUPPLY, INC. AK 47S & 9MM WEAPONS NC-FACILITY PROTECTION AND SERVICES 
NON-CONSTRUCTION

$93,500.00 $93,500.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3103 W914NS-04-D-0116-4-1 KEISLER POLICE SUPPLY, INC. 11000E8  WEAPONS & AMMO NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$2,341,000.00 $2,341,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006
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3104 W914NS-04-D-0116-8-0001AA KEISLER POLICE SUPPLY, INC. 12000 C4 WEAPONS AND AMMUNITION FOR FPS NC-FACILITY PROTECTION AND SERVICES 

NON-CONSTRUCTION
$661,060.80 $661,060.80 $0.00 CEFMS IRRF NON-CONSTRUCTION 

THROUGH DECEMBER 2006

3105 W914NS-04-D-0116-9-0001AA KEISLER POLICE SUPPLY, INC. 24000 A3 - AK-47 RIFLE FOR TADJI MILITARY 
TRAINING BASE, IRAQ

NC-ICDC - EQUIPMENT NON-
CONSTRUCTION

$2,772,250.00 $2,772,250.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3106 W914NS-04-D-0117-1-0001AB MAC INTERNATIONAL FZE 4WD SUV, SEDAN, 4WD TRUCK NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$8,191,150.00 $8,191,150.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3107 W914NS-04-D-0117-1-0003AB MAC INTERNATIONAL FZE 4WD SUV, SEDAN, 4WD TRUCK NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$16,842,860.00 $16,842,860.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3108 W914NS-04-D-0117-1-0004AB MAC INTERNATIONAL FZE 4WD SUV, SEDAN, 4WD TRUCK NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$1,440,000.00 $1,440,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3109 W914NS-04-D-0117-1-1 MAC INTERNATIONAL FZE ADMIN VEHICLES 21000L1 NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$16,885.00 $16,885.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3110 W914NS-04-D-0117-11-1 MAC INTERNATIONAL FZE VEHICLES NC-PORT REHAB NON-CONSTRUCTION $857,348.00 $857,348.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3111 W914NS-04-D-0117-12-1 MAC INTERNATIONAL FZE SUVS, SEDANS, 4WD TRUCKS - INCREASE FUNDS 
FOR FINAL INVOICE FOR PAYMENT

NC-PUBLIC SAFETY NON-CONSTRUCTION $1,480,765.00 $1,480,765.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3112 W914NS-04-D-0117-13-1 MAC INTERNATIONAL FZE 12000 L3 VEHICLES FOR FPS NC-FACILITY PROTECTION AND SERVICES 
NON-CONSTRUCTION

$168,920.00 $168,920.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3113 W914NS-04-D-0117-14-1 MAC INTERNATIONAL FZE 92000A3  SUVS NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$279,540.00 $279,540.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3114 W914NS-04-D-0117-14-2 MAC INTERNATIONAL FZE 92000A3  4WD TRUCKS NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$642,800.00 $642,800.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3115 W914NS-04-D-0117-15-1 MAC INTERNATIONAL FZE 10000 F8 4WD TRUCKS NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$19,030,224.00 $19,030,224.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3116 W914NS-04-D-0117-16-1 MAC INTERNATIONAL FZE ACADEMY TRAINING AND SUPPORT VEHICLES NC-PUBLIC SAFETY NON-CONSTRUCTION $1,497,805.00 $1,497,805.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3117 W914NS-04-D-0117-17-1 MAC INTERNATIONAL FZE 10000 F9 - SUV’S FOR IPS NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$7,457,826.00 $7,457,826.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3118 W914NS-04-D-0117-17-2 MAC INTERNATIONAL FZE 10000 F9 - 4WD TRUCKS FOR IPS NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$7,606,423.00 $7,606,423.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3119 W914NS-04-D-0117-17-3 MAC INTERNATIONAL FZE 10000 F9 - SEDANS FOR IPS NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$6,191,200.00 $6,191,200.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3120 W914NS-04-D-0117-17-4 MAC INTERNATIONAL FZE 10000 F9 - SUV’S FOR IPS NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$42,525.00 $42,525.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3121 W914NS-04-D-0117-17-5 MAC INTERNATIONAL FZE MOVE FUNDING TO LUMP SUM NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$11,940,888.00 $11,940,888.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3122 W914NS-04-D-0117-18-1 MAC INTERNATIONAL FZE 14000D3 GENERAL PURPOSE FIRE TRUCKS NC-FIRE SERVICES NON-CONSTRUCTION $10,075,184.00 $10,075,184.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3123 W914NS-04-D-0117-2-0001AC MAC INTERNATIONAL FZE 4WD SUV, SEDAN, 4WD TRUCK NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$698,850.00 $698,850.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3124 W914NS-04-D-0117-2-0003AC MAC INTERNATIONAL FZE 4WD SUV, SEDAN, 4WD TRUCK NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$1,655,115.00 $1,655,115.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3125 W914NS-04-D-0117-2-2 MAC INTERNATIONAL FZE 4WD SUV, SEDAN, 4WD TRUCK NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$120,645.00 $120,645.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3126 W914NS-04-D-0117-3-0001AC MAC INTERNATIONAL FZE ELECTRICAL MAINTENANCE VEHICLES; VAN 
PICKUPS

NC-NETWORK INFRASTRUCTURE NON-
CONSTRUCTION

$543,550.00 $543,550.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3127 W914NS-04-D-0117-3-0003AC MAC INTERNATIONAL FZE ELECTRICAL MAINTENANCE VEHICLES; VAN 
PICKUPS

NC-NETWORK INFRASTRUCTURE NON-
CONSTRUCTION

$3,152,600.00 $3,152,600.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3128 W914NS-04-D-0117-3-0006AC MAC INTERNATIONAL FZE ELECTRICAL MAINTENANCE VEHICLES; VAN 
PICKUPS

NC-NETWORK INFRASTRUCTURE NON-
CONSTRUCTION

$627,560.00 $627,560.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3129 W914NS-04-D-0117-6-0001AA MAC INTERNATIONAL FZE SUV 4X4 5PAX  79000B1 NC-IRAQI COMMUNICATIONS OPERATIONS 
NON-CONSTRUCTION

$217,420.00 $217,420.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3130 W914NS-04-D-0117-7-0001AA MAC INTERNATIONAL FZE 550 SUV NC-JUDICIAL FACILITY NON-
CONSTRUCTION

$6,126,654.00 $6,126,654.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3131 W914NS-04-D-0119-10-0001AA DEFENSE CONTRACTING AND 
CONSULTING, LLC

88 PACKS OF PLASTIC DISPOSABLE WRIST CUFFS NC-JUDICIAL FACILITY NON-
CONSTRUCTION

$13,024.80 $13,024.80 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3132 W914NS-04-D-0119-1-1 DEFENSE CONTRACTING AND 
CONSULTING, LLC

CTSO OCIE NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$586,409.50 $586,409.50 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3133 W914NS-04-D-0119-11-0001AA DEFENSE CONTRACTING AND 
CONSULTING, LLC

21000N26  CAMEL BACKS; CONTRACT # 
W914NS-04-D-0119

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$179,920.00 $179,920.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3134 W914NS-04-D-0119-12-1 DEFENSE CONTRACTING AND 
CONSULTING, LLC

DUTY EQUIPMENT FOR CADETS NC-PUBLIC SAFETY NON-CONSTRUCTION $31,223.00 $31,223.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3135 W914NS-04-D-0119-13-1 DEFENSE CONTRACTING AND 
CONSULTING, LLC

12000 B3 OCIE FOR FPS NC-FACILITY PROTECTION AND SERVICES 
NON-CONSTRUCTION

$5,929,115.00 $5,929,115.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006
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3136 W914NS-04-D-0119-14-1 DEFENSE CONTRACTING AND 

CONSULTING, LLC
12000 B7 POLICE EQUIPMENT FOR FPS MOST NC-FACILITY PROTECTION AND SERVICES 

NON-CONSTRUCTION
$63,228.14 $63,228.14 $0.00 CEFMS IRRF NON-CONSTRUCTION 

THROUGH DECEMBER 2006

3137 W914NS-04-D-0119-15-0001AA DEFENSE CONTRACTING AND 
CONSULTING, LLC

33000 C12 - BENELLI M4 SHOTGUN, 9MM 
PISTOL, IDENTIFICATION CARD MACHINE AND 
AMMUNITIONS

NC-DETENTION FACILITY NON-
CONSTRUCTION

$1,918.72 $1,918.72 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3138 W914NS-04-D-0119-16-1 DEFENSE CONTRACTING AND 
CONSULTING, LLC

15000 M45 - TRAINING EQUIPMENT FOR CIF 
TRAINING SCHOOL

NC-PUBLIC SAFETY NON-CONSTRUCTION $2,561,115.70 $2,561,115.70 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3139 W914NS-04-D-0119-17-1 DEFENSE CONTRACTING AND 
CONSULTING, LLC

10000 T3  OCIE EQUIPMENT NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$8,185,453.34 $8,185,453.34 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3140 W914NS-04-D-0119-18-0001AA DEFENSE CONTRACTING AND 
CONSULTING, LLC

PC33000C - RIFLE AK-47; PISTOL GLOCK & 
AMMUNITIONS

NC-DETENTION FACILITY NON-
CONSTRUCTION

$129,451.30 $129,451.30 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3141 W914NS-04-D-0119-19-0001AA DEFENSE CONTRACTING AND 
CONSULTING, LLC

21000 T2-4 TRUCK BATTALION OCIE NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$9,623.70 $9,623.70 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3142 W914NS-04-D-0119-20-0001AA DEFENSE CONTRACTING AND 
CONSULTING, LLC

PC 11000 T5 OCIE EQUIPMENT (1) NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$3,504,793.85 $3,504,793.85 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3143 W914NS-04-D-0119-2-1 DEFENSE CONTRACTING AND 
CONSULTING, LLC

POLICE EQUIPMENT NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$3,610,001.85 $3,609,781.35 $220.50 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3144 W914NS-04-D-0119-28-0017AB DEFENSE CONTRACTING AND 
CONSULTING, LLC

PC15000C1 OCIE EQUIPMENT NC-PUBLIC SAFETY NON-CONSTRUCTION $15,000.00 $15,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3145 W914NS-04-D-0119-28-12 DEFENSE CONTRACTING AND 
CONSULTING, LLC

PC15000C1 OCIE EQUIPMENT NC-PUBLIC SAFETY NON-CONSTRUCTION $3,573.60 $3,573.60 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3146 W914NS-04-D-0119-28-13 DEFENSE CONTRACTING AND 
CONSULTING, LLC

PC15000C1 OCIE EQUIPMENT NC-PUBLIC SAFETY NON-CONSTRUCTION $116,820.00 $116,820.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3147 W914NS-04-D-0119-28-18 DEFENSE CONTRACTING AND 
CONSULTING, LLC

PC15000C1 OCIE EQUIPMENT NC-PUBLIC SAFETY NON-CONSTRUCTION $54,576.00 $54,576.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3148 W914NS-04-D-0119-28-19 DEFENSE CONTRACTING AND 
CONSULTING, LLC

PC15000C1 OCIE EQUIPMENT NC-PUBLIC SAFETY NON-CONSTRUCTION $20,736.00 $20,736.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3149 W914NS-04-D-0119-28-2 DEFENSE CONTRACTING AND 
CONSULTING, LLC

PC15000C1 OCIE EQUIPMENT NC-PUBLIC SAFETY NON-CONSTRUCTION $81,840.00 $81,840.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3150 W914NS-04-D-0119-28-21 DEFENSE CONTRACTING AND 
CONSULTING, LLC

PC15000C1 OCIE EQUIPMENT NC-PUBLIC SAFETY NON-CONSTRUCTION $144,672.00 $144,672.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3151 W914NS-04-D-0119-28-25 DEFENSE CONTRACTING AND 
CONSULTING, LLC

PC15000C1 OCIE EQUIPMENT NC-PUBLIC SAFETY NON-CONSTRUCTION $60,384.00 $60,384.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3152 W914NS-04-D-0119-28-33 DEFENSE CONTRACTING AND 
CONSULTING, LLC

PC15000C1 OCIE EQUIPMENT NC-PUBLIC SAFETY NON-CONSTRUCTION $4,150.80 $4,150.80 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3153 W914NS-04-D-0119-28-40 DEFENSE CONTRACTING AND 
CONSULTING, LLC

PC15000C1 OCIE EQUIPMENT NC-PUBLIC SAFETY NON-CONSTRUCTION $18,912.00 $18,912.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3154 W914NS-04-D-0119-28-41 DEFENSE CONTRACTING AND 
CONSULTING, LLC

PC15000C1 OCIE EQUIPMENT NC-PUBLIC SAFETY NON-CONSTRUCTION $60,384.00 $60,384.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3155 W914NS-04-D-0119-28-5 DEFENSE CONTRACTING AND 
CONSULTING, LLC

PC15000C1 OCIE EQUIPMENT NC-PUBLIC SAFETY NON-CONSTRUCTION $211,680.00 $211,680.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3156 W914NS-04-D-0119-28-7 DEFENSE CONTRACTING AND 
CONSULTING, LLC

PC15000C1 OCIE EQUIPMENT NC-PUBLIC SAFETY NON-CONSTRUCTION $18,900.00 $18,900.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3157 W914NS-04-D-0119-28-9 DEFENSE CONTRACTING AND 
CONSULTING, LLC

PC15000C1 OCIE EQUIPMENT NC-PUBLIC SAFETY NON-CONSTRUCTION $206,073.00 $206,073.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3158 W914NS-04-D-0119-29-1 DEFENSE CONTRACTING AND 
CONSULTING, LLC

*URI 21409* INDIVIDUAL PROTECTION 
EQUIPMENT

NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$622,423.10 $622,423.10 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3159 W914NS-04-D-0119-30-1 DEFENSE CONTRACTING AND 
CONSULTING, LLC

*URI 21412* PERSONAL EQUIPMENT NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$78,601.89 $78,601.89 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3160 W914NS-04-D-0119-4-0001AA DEFENSE CONTRACTING AND 
CONSULTING, LLC

INDIVIDUAL EQUIPMENT FOR FPS NC-FACILITY PROTECTION AND SERVICES 
NON-CONSTRUCTION

$2,919.02 $2,919.02 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3161 W914NS-04-D-0119-5-0001AA DEFENSE CONTRACTING AND 
CONSULTING, LLC

RESTRAINT CUTTER, SMOOTH RUBBERGRIPS NC-JUDICIAL FACILITY NON-
CONSTRUCTION

$1,398.51 $1,398.51 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3162 W914NS-04-D-0119-7-0001AA DEFENSE CONTRACTING AND 
CONSULTING, LLC

33000C4  HANDCUFF & POUCH NC-DETENTION FACILITY NON-
CONSTRUCTION

$2,712.60 $2,712.60 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3163 W914NS-04-D-0119-8-0001AA DEFENSE CONTRACTING AND 
CONSULTING, LLC

DUTY EQUIPMENT NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$2,268,437.60 $2,266,311.35 $2,126.25 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3164 W914NS-04-D-0121-10-1 WAMAR INTERNATIONAL INC *URI#21366* VEHICLES NC-JUDICIAL FACILITY NON-
CONSTRUCTION

$599,262.00 $599,262.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3165 W914NS-04-D-0121-11-1 WAMAR INTERNATIONAL INC *URI#21366* VEHICLES NC-JUDICIAL FACILITY NON-
CONSTRUCTION

$1,164,800.00 $1,164,800.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3166 W914NS-04-D-0121-14-1 WAMAR INTERNATIONAL INC *URI#27213* PC 09000 PURCHASE ARMORED 
VEHICLES

NC-JUDICIAL FACILITY NON-
CONSTRUCTION

$1,386,000.00 $1,386,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3167 W914NS-04-D-0121-3-1 WAMAR INTERNATIONAL INC ARMORED VEHICLES FOR FPS NC-FACILITY PROTECTION AND SERVICES 
NON-CONSTRUCTION

$618,000.00 $618,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006
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3168 W914NS-04-D-0121-4-1 WAMAR INTERNATIONAL INC ARMORED SUV 4X4:  79000B2 NC-IRAQI COMMUNICATIONS OPERATIONS 

NON-CONSTRUCTION
$494,400.00 $494,400.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 

THROUGH DECEMBER 2006

3169 W914NS-04-D-0121-7-1 WAMAR INTERNATIONAL INC *URI#20975* CHEVY SUBURBAN, B-6 TYPE 
UP-ARMORED

NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$1,044,000.00 $1,044,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3170 W914NS-04-D-0121-8-0001AA WAMAR INTERNATIONAL INC *URI 21404* 22 B6 LEVEL ARMORED SUV NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$3,190,000.00 $3,190,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3171 W914NS-04-D-0121-9-1 WAMAR INTERNATIONAL INC *URI#21366* VEHICLES NC-JUDICIAL FACILITY NON-
CONSTRUCTION

$952,000.00 $952,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3172 W914NS-04-D-0122-1-0001AA IRAQI CONTRACTOR - 4578 550 SUV NC-JUDICIAL FACILITY NON-
CONSTRUCTION

$1,646,874.00 $1,646,874.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3173 W914NS-04-D-0122-10-1 IRAQI CONTRACTOR - 4578 09000 F2 - (5) ARMORED TOYOTA 4 RUNNERS / 
LAND CRUISERS

NC-JUDICIAL FACILITY NON-
CONSTRUCTION

$690,000.00 $690,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3174 W914NS-04-D-0122-11-1 IRAQI CONTRACTOR - 4578 50000 E4 - (8) HARDENED VEHICLES FOR TF 
SHIELD

NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$1,312,000.00 $1,312,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3175 W914NS-04-D-0122-2-1 IRAQI CONTRACTOR - 4578 ARMORED VEHICLES NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$319,360.00 $319,360.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3176 W914NS-04-D-0122-4-0001A IRAQI CONTRACTOR - 4578 ARMORED VEHICLES NC-PUBLIC SAFETY NON-CONSTRUCTION $568,000.00 $568,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3177 W914NS-04-D-0122-6-1 IRAQI CONTRACTOR - 4578 11000F7 - ARMOURED SUV’S NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$560,000.00 $560,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3178 W914NS-04-D-0122-7-1 IRAQI CONTRACTOR - 4578 15000 M30 - ARMOURED SUV’S FOR TIPS 
ACADEMIES

NC-PUBLIC SAFETY NON-CONSTRUCTION $1,988,000.00 $1,988,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3179 W914NS-04-D-0122-8-1 IRAQI CONTRACTOR - 4578 33000 C16 - ARMOURED TOYOTA LAND CRUISER 
FOR ICS HQ

NC-DETENTION FACILITY NON-
CONSTRUCTION

$276,000.00 $276,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3180 W914NS-04-D-0122-9-1 IRAQI CONTRACTOR - 4578 ARMORED VEHICLES NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$552,000.00 $552,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3181 W914NS-04-D-0123-1-1 IRAQI CONTRACTOR - 4448 SECURITY EQUIP FOR CTSO  10000R21 NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$252,000.00 $252,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3182 W914NS-04-D-0123-11-0001AA IRAQI CONTRACTOR - 4448 12000 B8  POLICE EQUIPMENT NC-FACILITY PROTECTION AND SERVICES 
NON-CONSTRUCTION

$23,020.00 $22,300.00 $720.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3183 W914NS-04-D-0123-12-0001AA IRAQI CONTRACTOR - 4448 12000 A4 EQUIPMENT FOR FPS BINOCULARS ETC 
& INCREASE ORIG AMOUNT

NC-FACILITY PROTECTION AND SERVICES 
NON-CONSTRUCTION

$409,109.00 $409,109.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3184 W914NS-04-D-0123-13-0001AA IRAQI CONTRACTOR - 4448 12000 B5 SECURITY EQUIPMENT FOR  FPS 
SPECIAL SITES

NC-FACILITY PROTECTION AND SERVICES 
NON-CONSTRUCTION

$23,020.00 $6,460.00 $16,560.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3185 W914NS-04-D-0123-14-1 IRAQI CONTRACTOR - 4448 10000 T3  OCIE EQUIPMENT NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$1,215,000.00 $1,215,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3186 W914NS-04-D-0123-15-0001AA IRAQI CONTRACTOR - 4448 PC 11000 T5 OCIE EQUIPMENT (1) NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$1,037,514.00 $1,037,514.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3187 W914NS-04-D-0123-20-12 IRAQI CONTRACTOR - 4448 PC15000C1 OCIE EQUIPMENT NC-PUBLIC SAFETY NON-CONSTRUCTION $117,000.00 $106,200.00 $10,800.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3188 W914NS-04-D-0123-20-14 IRAQI CONTRACTOR - 4448 PC15000C1 OCIE EQUIPMENT NC-PUBLIC SAFETY NON-CONSTRUCTION $8,360.00 $8,360.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3189 W914NS-04-D-0123-20-15 IRAQI CONTRACTOR - 4448 PC15000C1 OCIE EQUIPMENT NC-PUBLIC SAFETY NON-CONSTRUCTION $38,000.00 $38,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3190 W914NS-04-D-0123-20-17 IRAQI CONTRACTOR - 4448 PC15000C1 OCIE EQUIPMENT NC-PUBLIC SAFETY NON-CONSTRUCTION $28,080.00 $0.00 $28,080.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3191 W914NS-04-D-0123-20-18 IRAQI CONTRACTOR - 4448 PC15000C1 OCIE EQUIPMENT NC-PUBLIC SAFETY NON-CONSTRUCTION $4,800.00 $0.00 $4,800.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3192 W914NS-04-D-0123-20-19 IRAQI CONTRACTOR - 4448 PC15000C1 OCIE EQUIPMENT NC-PUBLIC SAFETY NON-CONSTRUCTION $102,600.00 $102,600.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3193 W914NS-04-D-0123-20-22 IRAQI CONTRACTOR - 4448 PC15000C1 OCIE EQUIPMENT NC-PUBLIC SAFETY NON-CONSTRUCTION $19,800.00 $0.00 $19,800.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3194 W914NS-04-D-0123-20-25 IRAQI CONTRACTOR - 4448 PC15000C1 OCIE EQUIPMENT NC-PUBLIC SAFETY NON-CONSTRUCTION $140,400.00 $0.00 $140,400.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3195 W914NS-04-D-0123-20-4 IRAQI CONTRACTOR - 4448 PC15000C1 OCIE EQUIPMENT NC-PUBLIC SAFETY NON-CONSTRUCTION $28,800.00 $28,800.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3196 W914NS-04-D-0123-20-8 IRAQI CONTRACTOR - 4448 PC15000C1 OCIE EQUIPMENT NC-PUBLIC SAFETY NON-CONSTRUCTION $22,500.00 $0.00 $22,500.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3197 W914NS-04-D-0123-20-9 IRAQI CONTRACTOR - 4448 PC15000C1 OCIE EQUIPMENT NC-PUBLIC SAFETY NON-CONSTRUCTION $3,600.00 $3,600.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3198 W914NS-04-D-0123-2-1 IRAQI CONTRACTOR - 4448 SECURITY EQUIPMENT NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$27,965.00 $27,965.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3199 W914NS-04-D-0123-3-0001AA IRAQI CONTRACTOR - 4448 OFFICE AND TRAINING EQUIPMENT NC-DETENTION FACILITY NON-
CONSTRUCTION

$2,055.00 $2,055.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006
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3200 W914NS-04-D-0123-3-0001AB IRAQI CONTRACTOR - 4448 BINOCULARS  09000L21 NC-JUDICIAL FACILITY NON-

CONSTRUCTION
$149,730.00 $149,730.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 

THROUGH DECEMBER 2006

3201 W914NS-04-D-0123-4-0001AA IRAQI CONTRACTOR - 4448 HAND HELD METAL DETETECTORS AUTO 
TUNING

NC-JUDICIAL FACILITY NON-
CONSTRUCTION

$72,000.00 $72,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3202 W914NS-04-D-0123-6-0001AA IRAQI CONTRACTOR - 4448 18” LONG HANDLE MIRRORS W/FLASHLIGHT 
HOLDERS

NC-JUDICIAL FACILITY NON-
CONSTRUCTION

$14,400.00 $14,400.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3203 W914NS-04-D-0123-7-0001AA IRAQI CONTRACTOR - 4448 SECURITY EQUIPMENT NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$360,800.00 $360,800.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3204 W914NS-04-D-0123-8-0001AA IRAQI CONTRACTOR - 4448 SPOTLIGHT, HAND HELD 2,000,000 
CANDLEPOWER

NC-JUDICIAL FACILITY NON-
CONSTRUCTION

$7,600.00 $7,600.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3205 W914NS-04-D-0123-9-0001AA IRAQI CONTRACTOR - 4448 MEGAPHONE/BULLHORN HAND HELD 600 YARD 
RANGE

NC-JUDICIAL FACILITY NON-
CONSTRUCTION

$15,000.00 $15,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3206 W914NS-04-D-0125-1-0001AA FISHER SCIENTIFIC COMPANY LLC PROTECTIVE SUITS NC-FIRE SERVICES NON-CONSTRUCTION $11,169,930.36 $11,169,930.36 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3207 W914NS-04-D-0125-2-1 FISHER SCIENTIFIC COMPANY LLC 70000 B3 - FIREFIGHTING BOOTS /SERVUS 
INSULATED BUNKER BOOTS FOR BASRAH & 
MOSUL A/P

NC-AIRPORT NON-CONSTRUCTION $15,584.10 $15,584.10 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3208 W914NS-04-D-0125-3-1 FISHER SCIENTIFIC COMPANY LLC 14000 - BUNKER GEAR HEAVY DUTY SUSPENDER 
(RED)

NC-FIRE SERVICES NON-CONSTRUCTION $180,468.75 $180,468.75 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3209 W914NS-04-D-0126-1-0001AA W.S. DARLEY & COMPANY PROTECTIVE SUITS NC-FIRE SERVICES NON-CONSTRUCTION $484,652.80 $484,652.80 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3210 W914NS-04-D-0126-9001-1 W.S. DARLEY & COMPANY 70000 B3 - PGI ULTIMATE CARBON SHIELD 
NFPA FIRE FIGHTING BOOTS AND GLOVES  FOR 
MOSUL & BASRAH A/P

NC-AIRPORT NON-CONSTRUCTION $7,598.14 $7,598.14 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3211 W914NS-04-D-0127-1-1 IRAQI CONTRACTOR - 4413 PROTECTIVE SUITS NC-FIRE SERVICES NON-CONSTRUCTION $305,992.32 $305,992.32 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3212 W914NS-04-D-0128-10-1 BERTOLI SRL *URI#24849* O&M FOR GENERATORS 
SUSTAINMENT

NC-PUMPING STATIONS AND GENERATORS 
SUSTAINMENT NON-CONSTR

$2,392,008.00 $846,104.69 $1,545,903.31 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3213 W914NS-04-D-0128-10-2005 BERTOLI SRL *URI#26831* SUSTAINMENT WSSP O&M 
GENERATOR AND PUMP STATION SPARE PARTS

NC-PUMPING STATIONS AND GENERATORS 
SUSTAINMENT NON-CONSTR

$118,184.91 $0.00 $118,184.91 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3214 W914NS-04-D-0128-10-2005A BERTOLI SRL 64000A1 DIESEL ELECTRIC GENERATORS NC-PUMPING STATIONS AND GENERATORS 
NON-CONSTRUCTION

$916,159.21 $0.00 $916,159.21 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3215 W914NS-04-D-0128-1-1 BERTOLI SRL 64000A1 DIESEL ELECTRIC GENERATORS NC-PUMPING STATIONS AND GENERATORS 
NON-CONSTRUCTION

$6,187,763.82 $5,942,735.85 $245,027.97 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3216 W914NS-04-D-0128-11-1 BERTOLI SRL *URI#26831* SUSTAINMENT WSSP O&M 
GENERATOR AND PUMP STATION SPARE PARTS

NC-PUMPING STATIONS AND GENERATORS 
SUSTAINMENT NON-CONSTR

$1,989,807.09 $1,317,190.99 $672,616.10 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3217 W914NS-04-D-0128-12-2 BERTOLI SRL *URI#23572* EASTERN EUPHRATES DRAIN 
EQUIPMENT

C-MAJOR IRRIGATION PROJECTS 
CONSTRUCTION

$119,483.18 $90,829.60 $28,653.58 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3218 W914NS-04-D-0128-13-1 BERTOLI SRL *URI#28861* BIAP EMERGENCY POWER 
GENERATOR MAIN/TRAINING

NC-AIRPORT NON-CONSTRUCTION $1,025,000.00 $0.00 $1,025,000.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3219 W914NS-04-D-0128-4-1 BERTOLI SRL 33000 C17 - 750KVA & 300KVA GENERATOR SET 
& AUTOMATIC TRANSFER SWITCH

NC-DETENTION FACILITY NON-
CONSTRUCTION

$1,191,483.94 $1,191,483.94 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3220 W914NS-04-D-0128-5-1 BERTOLI SRL 64000A1 DIESEL ELECTRIC GENERATORS NC-PUMPING STATIONS AND GENERATORS 
NON-CONSTRUCTION

$13,548,943.46 $13,210,046.51 $338,896.95 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3221 W914NS-04-D-0128-6-0001AK BERTOLI SRL 64000A1 DIESEL ELECTRIC GENERATORS NC-PUMPING STATIONS AND GENERATORS 
NON-CONSTRUCTION

$241,145.00 $241,145.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3222 W914NS-04-D-0128-6-0001AM BERTOLI SRL 64000A1 DIESEL ELECTRIC GENERATORS NC-PUMPING STATIONS AND GENERATORS 
NON-CONSTRUCTION

$78,764.00 $78,764.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3223 W914NS-04-D-0128-6-0001AN BERTOLI SRL 64000A1 DIESEL ELECTRIC GENERATORS NC-PUMPING STATIONS AND GENERATORS 
NON-CONSTRUCTION

$67,395.00 $67,395.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3224 W914NS-04-D-0128-6-0001AP BERTOLI SRL 64000A1 DIESEL ELECTRIC GENERATORS NC-PUMPING STATIONS AND GENERATORS 
NON-CONSTRUCTION

$57,022.00 $57,022.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3225 W914NS-04-D-0128-6-0001AR BERTOLI SRL 64000A1 DIESEL ELECTRIC GENERATORS NC-PUMPING STATIONS AND GENERATORS 
NON-CONSTRUCTION

$72,220.00 $72,220.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3226 W914NS-04-D-0128-6-0001AT BERTOLI SRL 64000A1 DIESEL ELECTRIC GENERATORS NC-PUMPING STATIONS AND GENERATORS 
NON-CONSTRUCTION

$796,741.00 $796,741.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3227 W914NS-04-D-0128-6-0001AY BERTOLI SRL 64000A1 DIESEL ELECTRIC GENERATORS NC-PUMPING STATIONS AND GENERATORS 
NON-CONSTRUCTION

$150,544.00 $150,544.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3228 W914NS-04-D-0128-6-0001BB BERTOLI SRL 64000A1 DIESEL ELECTRIC GENERATORS NC-PUMPING STATIONS AND GENERATORS 
NON-CONSTRUCTION

$757,080.00 $757,080.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3229 W914NS-04-D-0128-6-0001BC BERTOLI SRL 64000A1 DIESEL ELECTRIC GENERATORS NC-PUMPING STATIONS AND GENERATORS 
NON-CONSTRUCTION

$537,944.00 $537,944.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3230 W914NS-04-D-0128-6-0001BF BERTOLI SRL 64000A1 DIESEL ELECTRIC GENERATORS NC-PUMPING STATIONS AND GENERATORS 
NON-CONSTRUCTION

$965,710.00 $965,710.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006
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3231 W914NS-04-D-0128-6-0002AK BERTOLI SRL 64000A1 DIESEL ELECTRIC GENERATORS NC-PUMPING STATIONS AND GENERATORS 

NON-CONSTRUCTION
$57,001.00 $54,204.97 $2,796.03 CEFMS IRRF NON-CONSTRUCTION 

THROUGH DECEMBER 2006

3232 W914NS-04-D-0128-6-0002AM BERTOLI SRL 64000A1 DIESEL ELECTRIC GENERATORS NC-PUMPING STATIONS AND GENERATORS 
NON-CONSTRUCTION

$13,936.00 $13,936.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3233 W914NS-04-D-0128-6-0002AN BERTOLI SRL 64000A1 DIESEL ELECTRIC GENERATORS NC-PUMPING STATIONS AND GENERATORS 
NON-CONSTRUCTION

$11,745.00 $11,745.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3234 W914NS-04-D-0128-6-0002AP BERTOLI SRL 64000A1 DIESEL ELECTRIC GENERATORS NC-PUMPING STATIONS AND GENERATORS 
NON-CONSTRUCTION

$11,304.00 $11,304.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3235 W914NS-04-D-0128-6-0002AR BERTOLI SRL 64000A1 DIESEL ELECTRIC GENERATORS NC-PUMPING STATIONS AND GENERATORS 
NON-CONSTRUCTION

$14,574.00 $14,574.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3236 W914NS-04-D-0128-6-0002AT BERTOLI SRL 64000A1 DIESEL ELECTRIC GENERATORS NC-PUMPING STATIONS AND GENERATORS 
NON-CONSTRUCTION

$96,833.00 $96,833.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3237 W914NS-04-D-0128-6-0002AY BERTOLI SRL 64000A1 DIESEL ELECTRIC GENERATORS NC-PUMPING STATIONS AND GENERATORS 
NON-CONSTRUCTION

$22,256.00 $22,256.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3238 W914NS-04-D-0128-6-0002BB BERTOLI SRL 64000A1 DIESEL ELECTRIC GENERATORS NC-PUMPING STATIONS AND GENERATORS 
NON-CONSTRUCTION

$93,192.00 $91,633.81 $1,558.19 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3239 W914NS-04-D-0128-6-0002BC BERTOLI SRL 64000A1 DIESEL ELECTRIC GENERATORS NC-PUMPING STATIONS AND GENERATORS 
NON-CONSTRUCTION

$49,544.00 $48,682.09 $861.91 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3240 W914NS-04-D-0128-6-0002BF BERTOLI SRL 64000A1 DIESEL ELECTRIC GENERATORS NC-PUMPING STATIONS AND GENERATORS 
NON-CONSTRUCTION

$49,544.00 $49,544.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3241 W914NS-04-D-0128-6-0004AB BERTOLI SRL 64000A1 DIESEL ELECTRIC GENERATORS NC-PUMPING STATIONS AND GENERATORS 
NON-CONSTRUCTION

$15,000.00 $10,000.00 $5,000.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3242 W914NS-04-D-0128-6-0004AD BERTOLI SRL 64000A1 DIESEL ELECTRIC GENERATORS NC-PUMPING STATIONS AND GENERATORS 
NON-CONSTRUCTION

$33,600.00 $28,800.00 $4,800.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3243 W914NS-04-D-0128-6-0004AE BERTOLI SRL 64000A1 DIESEL ELECTRIC GENERATORS NC-PUMPING STATIONS AND GENERATORS 
NON-CONSTRUCTION

$19,200.00 $10,800.00 $8,400.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3244 W914NS-04-D-0128-6-0004AH BERTOLI SRL 64000A1 DIESEL ELECTRIC GENERATORS NC-PUMPING STATIONS AND GENERATORS 
NON-CONSTRUCTION

$25,800.00 $25,800.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3245 W914NS-04-D-0128-6-0004AK BERTOLI SRL 64000A1 DIESEL ELECTRIC GENERATORS NC-PUMPING STATIONS AND GENERATORS 
NON-CONSTRUCTION

$17,200.00 $9,500.00 $7,700.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3246 W914NS-04-D-0128-6-0004AL BERTOLI SRL 64000A1 DIESEL ELECTRIC GENERATORS NC-PUMPING STATIONS AND GENERATORS 
NON-CONSTRUCTION

$4,800.00 $4,800.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3247 W914NS-04-D-0128-6-0004AM BERTOLI SRL 64000A1 DIESEL ELECTRIC GENERATORS NC-PUMPING STATIONS AND GENERATORS 
NON-CONSTRUCTION

$8,600.00 $3,800.00 $4,800.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3248 W914NS-04-D-0128-6-0004AN BERTOLI SRL 64000A1 DIESEL ELECTRIC GENERATORS NC-PUMPING STATIONS AND GENERATORS 
NON-CONSTRUCTION

$8,600.00 $7,300.00 $1,300.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3249 W914NS-04-D-0128-6-0004AP BERTOLI SRL 64000A1 DIESEL ELECTRIC GENERATORS NC-PUMPING STATIONS AND GENERATORS 
NON-CONSTRUCTION

$14,400.00 $9,600.00 $4,800.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3250 W914NS-04-D-0128-6-0004AQ BERTOLI SRL 64000A1 DIESEL ELECTRIC GENERATORS NC-PUMPING STATIONS AND GENERATORS 
NON-CONSTRUCTION

$38,700.00 $36,600.00 $2,100.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3251 W914NS-04-D-0128-6-0004AU BERTOLI SRL 64000A1 DIESEL ELECTRIC GENERATORS NC-PUMPING STATIONS AND GENERATORS 
NON-CONSTRUCTION

$4,300.00 $1,000.00 $3,300.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3252 W914NS-04-D-0128-6-0004AV BERTOLI SRL 64000A1 DIESEL ELECTRIC GENERATORS NC-PUMPING STATIONS AND GENERATORS 
NON-CONSTRUCTION

$21,500.00 $15,000.00 $6,500.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3253 W914NS-04-D-0128-6-0004AW BERTOLI SRL 64000A1 DIESEL ELECTRIC GENERATORS NC-PUMPING STATIONS AND GENERATORS 
NON-CONSTRUCTION

$4,300.00 $0.00 $4,300.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3254 W914NS-04-D-0128-6-1008 BERTOLI SRL 64000A1 DIESEL ELECTRIC GENERATORS NC-PUMPING STATIONS AND GENERATORS 
NON-CONSTRUCTION

$25,000.00 $6,000.00 $19,000.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3255 W914NS-04-D-0128-6-1009 BERTOLI SRL 64000A1 DIESEL ELECTRIC GENERATORS NC-PUMPING STATIONS AND GENERATORS 
NON-CONSTRUCTION

$40,000.00 $29,200.00 $10,800.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3256 W914NS-04-D-0128-6-5 BERTOLI SRL 64000A1 DIESEL ELECTRIC GENERATORS NC-PUMPING STATIONS AND GENERATORS 
NON-CONSTRUCTION

$574,519.00 $574,519.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3257 W914NS-04-D-0128-6-6 BERTOLI SRL 64000A1 DIESEL ELECTRIC GENERATORS NC-PUMPING STATIONS AND GENERATORS 
NON-CONSTRUCTION

$144,000.00 $144,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3258 W914NS-04-D-0128-7-1 BERTOLI SRL 64000A1 DIESEL ELECTRIC GENERATORS NC-PUMPING STATIONS AND GENERATORS 
NON-CONSTRUCTION

$539,641.50 $539,641.50 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3259 W914NS-04-D-0128-8-1 BERTOLI SRL 64000A1 DIESEL ELECTRIC GENERATORS NC-PUMPING STATIONS AND GENERATORS 
NON-CONSTRUCTION

$846,235.15 $807,052.43 $39,182.72 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3260 W914NS-04-D-0128-9-1 BERTOLI SRL 64000A1 DIESEL ELECTRIC GENERATORS NC-PUMPING STATIONS AND GENERATORS 
NON-CONSTRUCTION

$723,841.53 $687,604.82 $36,236.71 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3261 W914NS-04-D-0130-10-0001AA DOMESTIC APPLIANCE REFURB & 
TRANSPORT LTD

15000M12  FURNISHINGS FOR BAGHDAD 
FACILITY

NC-PUBLIC SAFETY NON-CONSTRUCTION $275,210.00 $275,210.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3262 W914NS-04-D-0130-1-1 DOMESTIC APPLIANCE REFURB & 
TRANSPORT LTD

OFFICE AND TRAINING EQUIPMENT NC-DETENTION FACILITY NON-
CONSTRUCTION

$48,658.00 $47,048.00 $1,610.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006
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3263 W914NS-04-D-0130-11-0001AA DOMESTIC APPLIANCE REFURB & 

TRANSPORT LTD
15000M24  KARKUK ACADEMY OFC FURNITURE NC-PUBLIC SAFETY NON-CONSTRUCTION $22,233.00 $22,233.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 

THROUGH DECEMBER 2006

3264 W914NS-04-D-0130-12-0001AA DOMESTIC APPLIANCE REFURB & 
TRANSPORT LTD

15000M19  AL KUT OFC FURNITURE NC-PUBLIC SAFETY NON-CONSTRUCTION $21,448.00 $21,448.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3265 W914NS-04-D-0130-13-0001AA DOMESTIC APPLIANCE REFURB & 
TRANSPORT LTD

15000M15  OFC FURNITURE FOR AL HILLAH NC-PUBLIC SAFETY NON-CONSTRUCTION $17,575.00 $17,575.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3266 W914NS-04-D-0130-14-1 DOMESTIC APPLIANCE REFURB & 
TRANSPORT LTD

11000 C7 - FFE FOR BASRAH BORDER FACILITIES 
FOR BIAP (PMO) WAREHOUSE

NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$302,269.00 $302,269.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3267 W914NS-04-D-0130-15-1 DOMESTIC APPLIANCE REFURB & 
TRANSPORT LTD

11000-C6 - FFE FOR WASSIT DISTRICT BORDER 
FACILITIES

NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$105,881.00 $65,565.00 $40,316.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3268 W914NS-04-D-0130-2-0001AA DOMESTIC APPLIANCE REFURB & 
TRANSPORT LTD

FURNISHINGS FOR BAGHDAD FACILITY  
15000M12

NC-PUBLIC SAFETY NON-CONSTRUCTION $275,210.00 $270,448.00 $4,762.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3269 W914NS-04-D-0130-3-0001AA DOMESTIC APPLIANCE REFURB & 
TRANSPORT LTD

OFFICE FURNITURE NC-DETENTION FACILITY NON-
CONSTRUCTION

$25,326.00 $25,326.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3270 W914NS-04-D-0130-6-0001AA DOMESTIC APPLIANCE REFURB & 
TRANSPORT LTD

FFE FOR REGIONAL OFFICES NC-FACILITY PROTECTION AND SERVICES 
NON-CONSTRUCTION

$132,174.00 $132,174.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3271 W914NS-04-D-0130-7-1 DOMESTIC APPLIANCE REFURB & 
TRANSPORT LTD

OFC/TRNG SUPPLIES FOR AL KUT TIP ACADEMY NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$20,669.00 $20,669.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3272 W914NS-04-D-0130-9-0001AA DOMESTIC APPLIANCE REFURB & 
TRANSPORT LTD

15000 M4 - OFFICE FURNITURE FOR BAGHDAD 
PUBLIC SAFETY ACADEMY

NC-PUBLIC SAFETY NON-CONSTRUCTION $111,670.00 $111,670.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3273 W914NS-04-D-0131-10-2 IRMB 50000 E14  PROTECTIVE VESTS & BALLISTIC 
PLATES

NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$728,280.00 $728,280.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3274 W914NS-04-D-0131-10-4 IRMB 50000 E14  PROTECTIVE VESTS & BALLISTIC 
PLATES

NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$890,000.00 $890,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3275 W914NS-04-D-0131-1-1 IRMB 12000 B6 BODY ARMOR LEVEL III AND PLATES 
SETS

NC-FACILITY PROTECTION AND SERVICES 
NON-CONSTRUCTION

$45,840.00 $45,840.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3276 W914NS-04-D-0131-13-1 IRMB URI 21559 FACILITY PROTECTION BODY ARMOR NC-FACILITY PROTECTION AND SERVICES 
NON-CONSTRUCTION

$1,157,129.50 $1,157,129.50 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3277 W914NS-04-D-0131-14-1 IRMB URI 21519 BODY ARMOR NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$230,570.55 $201,760.65 $28,809.90 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3278 W914NS-04-D-0131-2-1 IRMB 33000C5  BODY ARMOR MEDIUM NC-DETENTION FACILITY NON-
CONSTRUCTION

$16,020.00 $16,020.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3279 W914NS-04-D-0131-2-2 IRMB 33000C5  BODY ARMOR LARGE NC-DETENTION FACILITY NON-
CONSTRUCTION

$18,360.00 $18,360.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3280 W914NS-04-D-0131-3-1 IRMB BODY ARMOR NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$764,000.00 $764,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3281 W914NS-04-D-0131-4-1 IRMB BODY ARMOR, LEVEL III-A NC-JUDICIAL FACILITY NON-
CONSTRUCTION

$1,910,000.00 $1,910,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3282 W914NS-04-D-0131-5-1 IRMB PROTECTIVE VESTS NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$3,982,024.45 $3,982,024.45 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3283 W914NS-04-D-0131-9-2 IRMB LEVEL IIIA PROTECTIVE VESTS FOR FPS NC-FACILITY PROTECTION AND SERVICES 
NON-CONSTRUCTION

$1,785,000.00 $1,664,640.00 $120,360.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3284 W914NS-04-D-0131-9-4 IRMB LEVEL IIIA PROTECTIVE VESTS FOR FPS NC-FACILITY PROTECTION AND SERVICES 
NON-CONSTRUCTION

$890,000.00 $890,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3285 W914NS-04-D-0131-9-5 IRMB LEVEL IIIA PROTECTIVE VESTS FOR FPS NC-FACILITY PROTECTION AND SERVICES 
NON-CONSTRUCTION

$14,543.50 $0.00 $14,543.50 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3286 W914NS-04-D-0132-10-0001AA IAP WORLDWIDE SERVICES, INC. OFFICE SUPPLIES FOR ACADEMY NC-PUBLIC SAFETY NON-CONSTRUCTION $377,673.75 $377,673.75 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3287 W914NS-04-D-0132-1-0001AA IAP WORLDWIDE SERVICES, INC. OFFICE SUPPLIES FOR FPS NC-FACILITY PROTECTION AND SERVICES 
NON-CONSTRUCTION

$11,958.72 $11,958.72 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3288 W914NS-04-D-0132-1-0001AB IAP WORLDWIDE SERVICES, INC. OFFICE AND TRAINING EQUIPMENT NC-DETENTION FACILITY NON-
CONSTRUCTION

$22,132.00 $22,132.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3289 W914NS-04-D-0132-11-0001AA IAP WORLDWIDE SERVICES, INC. 15000M11  OFFICE SUPPLIES FOR BAGHDAD 
ACADEMY

NC-PUBLIC SAFETY NON-CONSTRUCTION $540,401.88 $540,401.88 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3290 W914NS-04-D-0132-12-1 IAP WORLDWIDE SERVICES, INC. AL HILLAH ACADEMY OFC SUPPLIES NC-PUBLIC SAFETY NON-CONSTRUCTION $16,920.78 $16,920.78 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3291 W914NS-04-D-0132-13-1 IAP WORLDWIDE SERVICES, INC. OFC/TRNG SUPPLIES FOR AL KUT TIP ACADEMY NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$48,029.48 $48,029.48 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3292 W914NS-04-D-0132-16-1 IAP WORLDWIDE SERVICES, INC. 15000 M37 - OFFICE SUPPLIES FOR MOSUL 
ACADEMY

NC-PUBLIC SAFETY NON-CONSTRUCTION $25,521.35 $25,521.35 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3293 W914NS-04-D-0132-2-0001AA IAP WORLDWIDE SERVICES, INC. OFFICE SUPPLIES  15000M11 NC-PUBLIC SAFETY NON-CONSTRUCTION $536,729.76 $536,729.76 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3294 W914NS-04-D-0132-3-0001AB IAP WORLDWIDE SERVICES, INC. OFFICE FURNITURE NC-DETENTION FACILITY NON-
CONSTRUCTION

$227.04 $227.04 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006
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3295 W914NS-04-D-0132-4-0001AA IAP WORLDWIDE SERVICES, INC. 05000F7  OFFICE SUPPLIES NC-INVESTIGATION OF CRIMES AGAINST 

HUMANITY NON-CONSTRUCTION
$9,199.59 $9,199.59 $0.00 CEFMS IRRF NON-CONSTRUCTION 

THROUGH DECEMBER 2006

3296 W914NS-04-D-0132-6-0001AA IAP WORLDWIDE SERVICES, INC. OFFICE SUPPLIES NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$201,156.40 $201,156.40 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3297 W914NS-04-D-0132-8-0001AA IAP WORLDWIDE SERVICES, INC. OFFICE SUPPLIES NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$437,214.10 $437,214.10 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3298 W914NS-04-D-0132-9-1 IAP WORLDWIDE SERVICES, INC. 15000M25  KARKUK ACADEMY OFC SUPPLIES NC-PUBLIC SAFETY NON-CONSTRUCTION $33,122.85 $33,122.85 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3299 W914NS-04-D-0133-10-1 PAE GOVERNMENT SYSTEMS INC BASIC FIRE FIGHTING TRAINING NC-FIRE SERVICES NON-CONSTRUCTION $1,238,792.00 $1,238,792.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3300 W914NS-04-D-0133-1-1 PAE GOVERNMENT SYSTEMS INC BASIC FIRE FIGHTING TRAINING NC-FIRE SERVICES NON-CONSTRUCTION $1,536,887.00 $1,536,887.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3301 W914NS-04-D-0133-11-1 PAE GOVERNMENT SYSTEMS INC BASIC FIRE FIGHTING TRAINING NC-FIRE SERVICES NON-CONSTRUCTION $1,287,360.00 $1,287,360.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3302 W914NS-04-D-0133-12-1 PAE GOVERNMENT SYSTEMS INC BASIC FIRE FIGHTING TRAINING NC-FIRE SERVICES NON-CONSTRUCTION $1,287,360.00 $1,287,360.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3303 W914NS-04-D-0133-13-1 PAE GOVERNMENT SYSTEMS INC BASIC FIRE FIGHTING TRAINING NC-FIRE SERVICES NON-CONSTRUCTION $1,269,147.00 $1,269,147.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3304 W914NS-04-D-0133-14-1 PAE GOVERNMENT SYSTEMS INC BASIC FIRE FIGHTING TRAINING NC-FIRE SERVICES NON-CONSTRUCTION $155,664.00 $155,664.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3305 W914NS-04-D-0133-2-1 PAE GOVERNMENT SYSTEMS INC BASIC FIRE FIGHTING TRAINING NC-FIRE SERVICES NON-CONSTRUCTION $1,092,780.00 $1,092,780.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3306 W914NS-04-D-0133-3-1 PAE GOVERNMENT SYSTEMS INC BASIC FIRE FIGHTING TRAINING NC-FIRE SERVICES NON-CONSTRUCTION $1,086,709.00 $1,086,709.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3307 W914NS-04-D-0133-4-1 PAE GOVERNMENT SYSTEMS INC BASIC FIRE FIGHTING TRAINING NC-FIRE SERVICES NON-CONSTRUCTION $864,800.00 $864,800.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3308 W914NS-04-D-0133-5-1 PAE GOVERNMENT SYSTEMS INC BASIC FIRE FIGHTING TRAINING NC-FIRE SERVICES NON-CONSTRUCTION $1,092,780.00 $1,092,780.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3309 W914NS-04-D-0133-6-1 PAE GOVERNMENT SYSTEMS INC BASIC FIRE FIGHTING TRAINING NC-FIRE SERVICES NON-CONSTRUCTION $1,056,354.00 $1,056,354.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3310 W914NS-04-D-0133-7-1 PAE GOVERNMENT SYSTEMS INC BASIC FIRE FIGHTING TRAINING NC-FIRE SERVICES NON-CONSTRUCTION $1,092,780.00 $1,092,780.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3311 W914NS-04-D-0133-8-1 PAE GOVERNMENT SYSTEMS INC BASIC FIRE FIGHTING TRAINING NC-FIRE SERVICES NON-CONSTRUCTION $1,220,579.00 $1,220,579.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3312 W914NS-04-D-0133-9-1 PAE GOVERNMENT SYSTEMS INC BASIC FIRE FIGHTING TRAINING NC-FIRE SERVICES NON-CONSTRUCTION $1,232,721.00 $1,232,721.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3313 W914NS-04-D-0133-9999-1 PAE GOVERNMENT SYSTEMS INC REQUEST FOR EQUITABLE ADJUSTMENT PER 
MAJ R. DOUD 9 (KO)

NC-FIRE SERVICES NON-CONSTRUCTION $430,046.00 $0.00 $430,046.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3314 W914NS-04-D-0135-1-1 TACTICAL & RESCUE GEAR, LTD. RESCUE EQUIPMENT NC-FIRE SERVICES NON-CONSTRUCTION $1,496,268.24 $1,496,268.24 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3315 W914NS-04-D-0135-2-1 TACTICAL & RESCUE GEAR, LTD. FIRE & RESCUE EQUIPMENT NC-PORT REHAB NON-CONSTRUCTION $21,388.99 $21,388.99 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3316 W914NS-04-D-0135-3-1 TACTICAL & RESCUE GEAR, LTD. RESCUE EQUIPMENT NC-FIRE SERVICES NON-CONSTRUCTION $366,973.71 $366,973.71 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3317 W914NS-04-D-0136-1-0001AA IRAQI CONTRACTOR - 4413 RESCUE EQUIPMENT NC-FIRE SERVICES NON-CONSTRUCTION $495,039.60 $439,584.40 $55,455.20 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3318 W914NS-04-D-0136-2-1 IRAQI CONTRACTOR - 4413 RESCUE EQUIPMENT NC-FIRE SERVICES NON-CONSTRUCTION $291,067.10 $25,739.20 $265,327.90 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3319 W914NS-04-D-0137-1-1 IRAQI CONTRACTOR - 4509 RESCUE EQUIPMENT NC-FIRE SERVICES NON-CONSTRUCTION $567,520.00 $567,520.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3320 W914NS-04-D-0137-2-1 IRAQI CONTRACTOR - 4509 RESCUE EQUIPMENT NC-FIRE SERVICES NON-CONSTRUCTION $141,880.00 $141,880.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3321 W914NS-04-D-0138-1-0001AA TRANSATLANTIC TRADERS, INC. RESCUE EQUIPMENT NC-FIRE SERVICES NON-CONSTRUCTION $479,500.20 $479,500.20 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3322 W914NS-04-D-0138-2-1 TRANSATLANTIC TRADERS, INC. RESCUE EQUIPMENT NC-FIRE SERVICES NON-CONSTRUCTION $5,002.30 $5,002.30 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3323 W914NS-04-D-0138-3-1 TRANSATLANTIC TRADERS, INC. 70000 B3 -FIRE HOSE, 20 METERS LONG, 1.5” 
DIAMETER

NC-AIRPORT NON-CONSTRUCTION $40,718.80 $40,718.80 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3324 W914NS-04-D-0138-4-1 TRANSATLANTIC TRADERS, INC. RESCUE EQUIPMENT NC-FIRE SERVICES NON-CONSTRUCTION $72,790.93 $72,790.93 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3325 W914NS-04-D-0139-1-1 MA-TEX WIRE AND ROPE CO, INC. RESCUE EQUIPMENT NC-FIRE SERVICES NON-CONSTRUCTION $1,043,521.60 $1,043,521.60 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3326 W914NS-04-D-0139-2-1 MA-TEX WIRE AND ROPE CO, INC. RESCUE EQUIPMENT NC-FIRE SERVICES NON-CONSTRUCTION $13,147.58 $13,147.58 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006
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3327 W914NS-04-D-0139-3-0001AA MA-TEX WIRE AND ROPE CO, INC. 70000 B3 - BOLT CUTTERS 61CM NC-AIRPORT NON-CONSTRUCTION $362.46 $362.46 $0.00 CEFMS IRRF NON-CONSTRUCTION 

THROUGH DECEMBER 2006

3328 W914NS-04-D-0139-4-1 MA-TEX WIRE AND ROPE CO, INC. RESCUE EQUIPMENT NC-FIRE SERVICES NON-CONSTRUCTION $247,318.58 $247,318.58 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3329 W914NS-04-D-0140-1-0001AA DEFENSE CONTRACTING AND 
CONSULTING, LLC

RESCUE EQUIPMENT NC-FIRE SERVICES NON-CONSTRUCTION $338,101.50 $338,101.50 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3330 W914NS-04-D-0140-2-1 DEFENSE CONTRACTING AND 
CONSULTING, LLC

RESCUE EQUIPMENT NC-FIRE SERVICES NON-CONSTRUCTION $4,362.60 $4,362.60 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3331 W914NS-04-D-0142-1-0001AA CHARLES KENDALL & PARTNERS LIMITED UNIFORMS NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$2,362,424.20 $2,362,424.20 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3332 W914NS-04-D-0142-10-1 CHARLES KENDALL & PARTNERS LIMITED 11000 E14 - UNIFORMS, IMMIGRATION FORCE 
FOR DBE

NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$72,210.00 $72,210.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3333 W914NS-04-D-0142-11-1 CHARLES KENDALL & PARTNERS LIMITED 12000 A5 UNIFORMS FOR FPS NC-FACILITY PROTECTION AND SERVICES 
NON-CONSTRUCTION

$2,176,150.00 $2,176,150.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3334 W914NS-04-D-0142-12-1 IRAQI CONTRACTOR - 4481 UNIFORMS NC-PUBLIC SAFETY NON-CONSTRUCTION $2,730,094.40 $2,730,094.40 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3335 W914NS-04-D-0142-2-0001AA CHARLES KENDALL & PARTNERS LIMITED UNIFORMS NC-FIRE SERVICES NON-CONSTRUCTION $2,086,980.00 $2,086,980.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3336 W914NS-04-D-0142-3-0001AA CHARLES KENDALL & PARTNERS LIMITED UNIFORM EQUIPMENT FOR CTS0 IRAQI 
MINISTRY OF INTERIOR IRAQI POLICE SERVICE 
P/C 10000 R 22

NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$29,750.00 $29,750.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3337 W914NS-04-D-0142-5-0001AA CHARLES KENDALL & PARTNERS LIMITED UNIFORMS FOR FPS NC-FACILITY PROTECTION AND SERVICES 
NON-CONSTRUCTION

$4,355,700.00 $4,355,700.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3338 W914NS-04-D-0142-9-10 CHARLES KENDALL & PARTNERS LIMITED 11000 E12 UNIFORMS FOR BAGHDAD PUBLIC 
SAFETY ACADEMY

NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$1,341,120.00 $1,341,120.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3339 W914NS-04-D-0142-9-11 CHARLES KENDALL & PARTNERS LIMITED 11000 E12 UNIFORMS FOR BAGHDAD PUBLIC 
SAFETY ACADEMY

NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$140,800.00 $140,800.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3340 W914NS-04-D-0142-9-14 CHARLES KENDALL & PARTNERS LIMITED 11000 E12 UNIFORMS FOR BAGHDAD PUBLIC 
SAFETY ACADEMY

NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$13,820.00 $13,820.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3341 W914NS-04-D-0142-9-15 CHARLES KENDALL & PARTNERS LIMITED 11000 E12 UNIFORMS FOR BAGHDAD PUBLIC 
SAFETY ACADEMY

NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$25,680.00 $25,680.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3342 W914NS-04-D-0142-9-16 CHARLES KENDALL & PARTNERS LIMITED 11000 E12 UNIFORMS FOR BAGHDAD PUBLIC 
SAFETY ACADEMY

NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$222,720.00 $222,720.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3343 W914NS-04-D-0142-9-18 CHARLES KENDALL & PARTNERS LIMITED 11000 E12 UNIFORMS FOR BAGHDAD PUBLIC 
SAFETY ACADEMY

NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$169,295.00 $169,295.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3344 W914NS-04-D-0142-9-2 CHARLES KENDALL & PARTNERS LIMITED 11000 E12 UNIFORMS FOR BAGHDAD PUBLIC 
SAFETY ACADEMY

NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$103,200.00 $103,200.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3345 W914NS-04-D-0142-9-24 CHARLES KENDALL & PARTNERS LIMITED 11000 E12 UNIFORMS FOR BAGHDAD PUBLIC 
SAFETY ACADEMY

NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$445,440.00 $445,440.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3346 W914NS-04-D-0142-9-3 CHARLES KENDALL & PARTNERS LIMITED 11000 E12 UNIFORMS FOR BAGHDAD PUBLIC 
SAFETY ACADEMY

NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$72,600.00 $72,600.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3347 W914NS-04-D-0142-9-30 CHARLES KENDALL & PARTNERS LIMITED 11000 E12 UNIFORMS FOR BAGHDAD PUBLIC 
SAFETY ACADEMY

NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$89,880.00 $89,880.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3348 W914NS-04-D-0142-9-35 CHARLES KENDALL & PARTNERS LIMITED 11000 E12 UNIFORMS FOR BAGHDAD PUBLIC 
SAFETY ACADEMY

NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$62,592.00 $62,592.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3349 W914NS-04-D-0142-9-38 CHARLES KENDALL & PARTNERS LIMITED 11000 E12 UNIFORMS FOR BAGHDAD PUBLIC 
SAFETY ACADEMY

NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$54,720.00 $54,720.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3350 W914NS-04-D-0142-9-4 CHARLES KENDALL & PARTNERS LIMITED 11000 E12 UNIFORMS FOR BAGHDAD PUBLIC 
SAFETY ACADEMY

NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$11,628.00 $11,628.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3351 W914NS-04-D-0142-9-6 CHARLES KENDALL & PARTNERS LIMITED 11000 E12 UNIFORMS FOR BAGHDAD PUBLIC 
SAFETY ACADEMY

NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$594,560.00 $594,560.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3352 W914NS-04-D-0146-2-1 IRAQI CONTRACTOR - 4651 60000A2 WATER TREATMENT CHEMICALS NC-POTABLE WATER NON-CONSTRUCTION $57,256.50 $57,256.50 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3353 W914NS-04-D-0147-1-1 TEKKON ENGINEERING CO LTD 60000A ALUMINUM SULFATE, CHLORINE 
TABLETS, CHLORINE CYLINDER (FILLED)

NC-POTABLE WATER NON-CONSTRUCTION $4,121,002.00 $4,110,942.50 $10,059.50 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3354 W914NS-04-D-0147-1-3 TEKKON ENGINEERING CO LTD ECONOMIC PRICE ADJUSTMENT SHIPPING NC-POTABLE WATER NON-CONSTRUCTION $1,260,000.00 $1,260,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3355 W914NS-04-D-0147-2-0001A TEKKON ENGINEERING CO LTD 60000A2 WATER TREATMENT CHEMICALS NC-POTABLE WATER NON-CONSTRUCTION $4,303,931.50 $4,299,427.50 $4,504.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3356 W914NS-04-D-0148-1-1 POSTAL PRODUCTS UNLIMITED, INC. IRAQI POSTAL EQUIPMENT NC-TELECOM AND POSTAL NON-
CONSTRUCTION

$1,199,110.66 $1,199,110.66 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3357 W914NS-04-D-9003-1-1 COLT DEFENSE LLC 10000 R11 - COLT M-4A1 FLAT TOP 14.5 30 RD 
MAGAZINES

NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$382,500.00 $382,500.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3358 W914NS-04-D-9003-2-1 COLT DEFENSE LLC M4 CARBINE  21000N13 NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$25,500.00 $25,500.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006
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3359 W914NS-04-D-9006-1-1 TRI-SERVICE PROFESSIONAL SUPPORT 

SERVICES
15000 I1 - COMMERCIAL TRANSPORTATION FOR 
POLICE CADETS TO/FROM JORDAN

NC-PUBLIC SAFETY NON-CONSTRUCTION $405,000.00 $405,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3360 W914NS-04-D-9006-2-1 TRI-SERVICE PROFESSIONAL SUPPORT 
SERVICES

15000 I1 - COMMERCIAL TRANSPORTATION FOR 
POLICE CADETS TO/FROM JORDAN

NC-PUBLIC SAFETY NON-CONSTRUCTION $439,545.00 $439,545.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3361 W914NS-04-D-9006-4-1 IRAQI CONTRACTOR - 4297 VOICE AND DATA NETWORKING IN ADNON 
PALACE

NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$133,737.50 $0.00 $133,737.50 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3362 W914NS-04-D-9007-10-1 SALLYPORT GLOBAL HOLDINGS FUNDS FOR ROUND TRIP AIR MOVEMENT FROM 
BAGHDAD TO AMMAN FOR 3000 CADETS TO 
ATTEND POLICE TNG

NC-PUBLIC SAFETY NON-CONSTRUCTION $171,600.00 $171,600.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3363 W914NS-04-D-9007-1-1 SALLYPORT GLOBAL HOLDINGS 15000 I1 - COMMERCIAL TRANSPORTATION FOR 
POLICE CADETS TO/FROM JORDAN

NC-PUBLIC SAFETY NON-CONSTRUCTION $871,100.00 $871,100.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3364 W914NS-04-D-9007-11-1 SALLYPORT GLOBAL HOLDINGS FUNDS FOR ROUND TRIP AIR MOVEMENT FROM 
BAGHDAD TO AMMAN FOR 3000 CADETS TO 
ATTEND POLICE TNG

NC-PUBLIC SAFETY NON-CONSTRUCTION $758,790.00 $758,790.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3365 W914NS-04-D-9007-12-1 SALLYPORT GLOBAL HOLDINGS FUNDS FOR ROUND TRIP AIR MOVEMENT FROM 
BAGHDAD TO AMMAN FOR 3000 CADETS TO 
ATTEND POLICE TNG

NC-PUBLIC SAFETY NON-CONSTRUCTION $41,000.00 $41,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3366 W914NS-04-D-9007-16-1 SALLYPORT GLOBAL HOLDINGS FUNDS FOR ROUND TRIP AIR MOVEMENT FROM 
BAGHDAD TO AMMAN FOR 3000 CADETS TO 
ATTEND POLICE TNG

NC-PUBLIC SAFETY NON-CONSTRUCTION $183,600.00 $183,600.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3367 W914NS-04-D-9007-18-1 SALLYPORT GLOBAL HOLDINGS FUNDS FOR ROUND TRIP AIR MOVEMENT FROM 
BAGHDAD TO AMMAN FOR 3000 CADETS TO 
ATTEND POLICE TNG

NC-PUBLIC SAFETY NON-CONSTRUCTION $762,625.00 $762,625.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3368 W914NS-04-D-9007-19-1 SALLYPORT GLOBAL HOLDINGS FUNDS FOR ROUND TRIP AIR MOVEMENT FROM 
BAGHDAD TO AMMAN FOR 3000 CADETS TO 
ATTEND POLICE TNG

NC-PUBLIC SAFETY NON-CONSTRUCTION $68,000.00 $68,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3369 W914NS-04-D-9007-20-1 SALLYPORT GLOBAL HOLDINGS FUNDS FOR ROUND TRIP AIR MOVEMENT FROM 
BAGHDAD TO AMMAN FOR 3000 CADETS TO 
ATTEND POLICE TNG

NC-PUBLIC SAFETY NON-CONSTRUCTION $761,000.00 $761,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3370 W914NS-04-D-9007-2-1 SALLYPORT GLOBAL HOLDINGS 15000 I1 - COMMERCIAL TRANSPORTATION FOR 
POLICE CADETS TO/FROM JORDAN

NC-PUBLIC SAFETY NON-CONSTRUCTION $70,050.00 $70,050.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3371 W914NS-04-D-9007-21-1 SALLYPORT GLOBAL HOLDINGS FUNDS FOR ROUND TRIP AIR MOVEMENT FROM 
BAGHDAD TO AMMAN FOR 3000 CADETS TO 
ATTEND POLICE TNG

NC-PUBLIC SAFETY NON-CONSTRUCTION $671,330.00 $671,330.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3372 W914NS-04-D-9007-23-1 SALLYPORT GLOBAL HOLDINGS FUNDS FOR ROUND TRIP AIR MOVEMENT FROM 
BAGHDAD TO AMMAN FOR 3000 CADETS TO 
ATTEND POLICE TNG

NC-PUBLIC SAFETY NON-CONSTRUCTION $955,750.00 $955,750.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3373 W914NS-04-D-9007-24-1 SALLYPORT GLOBAL HOLDINGS FUNDS FOR ROUND TRIP AIR MOVEMENT FROM 
BAGHDAD TO AMMAN FOR 3000 CADETS TO 
ATTEND POLICE TNG

NC-PUBLIC SAFETY NON-CONSTRUCTION $814,950.00 $814,950.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3374 W914NS-04-D-9007-25-1 SALLYPORT GLOBAL HOLDINGS FUNDS FOR ROUND TRIP AIR MOVEMENT FROM 
BAGHDAD TO AMMAN FOR 3000 CADETS TO 
ATTEND POLICE TNG

NC-PUBLIC SAFETY NON-CONSTRUCTION $1,042,444.00 $1,042,444.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3375 W914NS-04-D-9007-26-1 SALLYPORT GLOBAL HOLDINGS FUNDS FOR ROUND TRIP AIR MOVEMENT FROM 
BAGHDAD TO AMMAN FOR 3000 CADETS TO 
ATTEND POLICE TNG

NC-PUBLIC SAFETY NON-CONSTRUCTION $809,588.00 $809,588.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3376 W914NS-04-D-9007-27-1 SALLYPORT GLOBAL HOLDINGS FUNDS FOR ROUND TRIP AIR MOVEMENT FROM 
BAGHDAD TO AMMAN FOR 3000 CADETS TO 
ATTEND POLICE TNG

NC-PUBLIC SAFETY NON-CONSTRUCTION $35,000.00 $35,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3377 W914NS-04-D-9007-28-1 SALLYPORT GLOBAL HOLDINGS FUNDS FOR ROUND TRIP AIR MOVEMENT FROM 
BAGHDAD TO AMMAN FOR 3000 CADETS TO 
ATTEND POLICE TNG

NC-PUBLIC SAFETY NON-CONSTRUCTION $564,881.00 $564,881.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3378 W914NS-04-D-9007-3-1 SALLYPORT GLOBAL HOLDINGS 15000 I1 - COMMERCIAL TRANSPORTATION FOR 
POLICE CADETS TO/FROM JORDAN

NC-PUBLIC SAFETY NON-CONSTRUCTION $622,845.00 $622,845.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3379 W914NS-04-D-9007-4-1 SALLYPORT GLOBAL HOLDINGS 15000 I1 - COMMERCIAL TRANSPORTATION FOR 
POLICE CADETS TO/FROM JORDAN

NC-PUBLIC SAFETY NON-CONSTRUCTION $866,400.00 $866,400.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3380 W914NS-04-D-9007-5-1 SALLYPORT GLOBAL HOLDINGS 15000 I1 - COMMERCIAL TRANSPORTATION FOR 
POLICE CADETS TO/FROM JORDAN

NC-PUBLIC SAFETY NON-CONSTRUCTION $331,837.00 $331,837.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3381 W914NS-04-D-9007-6-1 SALLYPORT GLOBAL HOLDINGS 15000 I1 - COMMERCIAL TRANSPORTATION FOR 
POLICE CADETS TO/FROM JORDAN

NC-PUBLIC SAFETY NON-CONSTRUCTION $603,000.00 $603,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3382 W914NS-04-D-9007-7-1 SALLYPORT GLOBAL HOLDINGS 15000 I1 - COMMERCIAL TRANSPORTATION FOR 
POLICE CADETS TO/FROM JORDAN

NC-PUBLIC SAFETY NON-CONSTRUCTION $85,800.00 $85,800.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3383 W914NS-04-D-9007-9-1 SALLYPORT GLOBAL HOLDINGS FUNDS FOR ROUND TRIP AIR MOVEMENT FROM 
BAGHDAD TO AMMAN FOR 3000 CADETS TO 
ATTEND POLICE TNG

NC-PUBLIC SAFETY NON-CONSTRUCTION $434,747.00 $434,747.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006



Appendix f

  January 30, 2007 i REPORT TO CONGRESS i  f-��7

IRRF
# Award	Number Contractor Description Work	Item Obligated Expended Undelivered Source
3384 W914NS-04-D-9008-15-1 CSI AVIATION SERVICES, INC. FUNDS FOR ROUND TRIP AIR MOVEMENT FROM 

BAGHDAD TO AMMAN FOR 3000 CADETS TO 
ATTEND POLICE TNG

NC-PUBLIC SAFETY NON-CONSTRUCTION $682,000.00 $682,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3385 W914NS-04-D-9008-17-0001AA CSI AVIATION SERVICES, INC. FUNDS FOR ROUND TRIP AIR MOVEMENT FROM 
BAGHDAD TO AMMAN FOR 3000 CADETS TO 
ATTEND POLICE TNG

NC-PUBLIC SAFETY NON-CONSTRUCTION $74,900.00 $74,900.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3386 W914NS-04-D-9008-8-1 CSI AVIATION SERVICES, INC. 15000 I1 - COMMERCIAL TRANSPORTATION FOR 
POLICE CADETS TO/FROM JORDAN

NC-PUBLIC SAFETY NON-CONSTRUCTION $419,995.00 $419,995.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3387 W914NS-04-D-9015-1-1 TEKNOBIL ENGINEERING COMPUTERS 
ELECTRONICS

50000 E11 -  THURYA SATELLITE PHONES, SIM 
CARDS, PREPAID CARDS

NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$111,236.00 $111,236.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3388 W914NS-04-F-0102-NA-2 IRAQI CONTRACTOR - 4645 DELIVERY COST TO MOVE (1) FREESTANDING 
PARCEL X-RAY MACHINE (INSTALLED)

NC-TELECOM AND POSTAL NON-
CONSTRUCTION

$182,100.00 $182,100.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3389 W914NS-04-F-0104-NA-1 ADVANTAGE SUPPLIES, INC VARIOUS PARAMILITARY EQUIPMENT NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$54,939.00 $54,379.08 $559.92 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3390 W914NS-04-F-1407-NA-1 IRAQI CONTRACTOR - 4252 61000  B1-6  BAGHDAD EMERGENCY WATER 
REPAIR PROGRAMS

NC-WATER CONSERVATION NON-
CONSTRUCTION

$79,000.00 $79,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3391 W914NS-04-F-1411-NA-1 IRAQI CONTRACTOR - 4436 62000  A1-6  BAGHDAD EMERGENCY SEWERAGE 
REPAIR PROGRAMS

NC-SEWAGE NON-CONSTRUCTION $18,587.00 $18,587.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3392 W914NS-04-F-1445-NA-1 IRAQI CONTRACTOR - 4033 61000  B1-6  BAGHDAD EMERGENCY WATER 
REPAIR PROGRAMS

NC-WATER CONSERVATION NON-
CONSTRUCTION

$148,635.00 $148,635.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3393 W914NS-04-F-9003-NA-0001AA ADVANTAGE SUPPLIES, INC 15000 M38 - TRAINING EQUIPMENT FOR MOSUL 
ACADEMY

NC-PUBLIC SAFETY NON-CONSTRUCTION $60,270.80 $60,270.80 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3394 W914NS-04-F-9004-NA-1 FATS INC FIREARMS WITH ON SITE INSTALLATION, 
TRAINING AND SHIPPING

NC-PUBLIC SAFETY NON-CONSTRUCTION $1,754,505.40 $1,754,505.40 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3395 W914NS-04-F-9010-NA-1 TACTICAL SURVIVAL SPECIALTIES 10000 R29 -  TACTICAL EYE PROTECTION, 
SHOOTING GLASSES, ICE 2.4 INTERCHANGABLE 
EYESHIELD OR EQUIVALENT, SHATTER PROOF, 
ANTI-FOG, POLYCARBONATE SCRATCH 
RESISTANT

NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$14,365.00 $14,365.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3396 W914NS-04-F-9010-NA-2 TACTICAL SURVIVAL SPECIALTIES 10000 R29 -  TACTICAL EYE PROTECTION, 
SHOOTING GLASSES, ICE 2.4 INTERCHANGABLE 
EYESHIELD OR EQUIVALENT, SHATTER PROOF, 
ANTI-FOG, POLYCARBONATE SCRATCH 
RESISTANT

NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$1,000.00 $1,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3397 W914NS-04-F-9011-NA-1 GTSI, INC. 15000 E9 - COMPUTER EQUIPMENT FOR MOSUL 
ACADEMY

NC-PUBLIC SAFETY NON-CONSTRUCTION $97,735.94 $74,035.94 $23,700.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3398 W914NS-04-F-9012-NA-1 BRIGADE QUARTERMASTERS, LTD 24000 G3 - SLEEPING BAG FOR OFFICE OF 
SECURITY COOPERATION TADJI MTB

NC-ICDC - EQUIPMENT NON-
CONSTRUCTION

$775,529.60 $775,529.60 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3399 W914NS-04-F-9014-NA-1 AMERICAN SCIENCE AND ENGINEERING 11000D1-X-RAY SCANNER FOR SEMI TRAILERS 
FOR ENTRY POINTS

NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$26,502,062.00 $25,376,973.14 $1,125,088.86 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3400 W914NS-04-F-J002-NA-1 IRAQI CONTRACTOR - 4652 21000 N53 M9 9MM MIL SILHOUTTE NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$66,436.00 $66,436.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3401 W914NS-04-M-0102-NA-1 DB SERVICES MANAGEMENT GMBH TRIPLE VALVE AND ASSEMBLY, 72000L1 NC-RAILROAD NON-CONSTRUCTION $2,483,045.00 $2,483,045.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3402 W914NS-04-M-0103-NA-4 DIGITAL DOCUMENT SOLUTIONS SMALL HAND FED CANCELLATION MACHINES NC-TELECOM AND POSTAL NON-
CONSTRUCTION

$703,142.00 $703,142.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3403 W914NS-04-M-0104-NA-1 AMERICAN MATERIAL HANDLING YARD TRACTOR NC-PORT REHAB NON-CONSTRUCTION $649,822.00 $649,822.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3404 W914NS-04-M-0104-NA-2 AMERICAN MATERIAL HANDLING OPTION FOR TRACTORS NC-PORT REHAB NON-CONSTRUCTION $106,882.00 $106,882.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3405 W914NS-04-M-0105-NA-1 IRAQI CONTRACTOR - 4651 17-FOOT RIGID HULL ASSAULT SKIFF FOR FIRE 
AND RESCUE

NC-PORT REHAB NON-CONSTRUCTION $43,475.00 $43,475.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3406 W914NS-04-M-0107-NA-1 BOSTON TRANSIT GROUP 72000F1  INTERMODAL CONTAINER NC-RAILROAD NON-CONSTRUCTION $13,938,400.00 $13,938,400.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3407 W914NS-04-M-0109-NA-1 IRAQI CONTRACTOR - 4769 LOCOMOTIVE PARTS FOR DALIEN NC-RAILROAD NON-CONSTRUCTION $1,459,284.97 $1,459,284.97 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3408 W914NS-04-M-0110-NA-2 IRAQI CONTRACTOR - 4555 TOP LOAD CONTAINER CRANES NC-PORT REHAB NON-CONSTRUCTION $1,539,187.30 $1,498,000.00 $41,187.30 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3409 W914NS-04-M-0111-NA-2 IRAQI CONTRACTOR - 4519 71000 C5 - ANTI SWAY SYSTEM FOR LIEBHERR 
LHM400, VIDEO MONITORING SYSTEM, 
EXTENDED OUTREACH

NC-PORT REHAB NON-CONSTRUCTION $6,548,807.14 $6,548,807.14 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3410 W914NS-04-M-0112-NA-1 BUSBY MARINE AND TANK HEAVY DUTY TRAILER NC-PORT REHAB NON-CONSTRUCTION $636,368.00 $636,368.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3411 W914NS-04-M-0114-NA-1 IRAQI CONTRACTOR - 4769 SPARE PARTS INVENTORY FOR CONTAINER 
CRANES

NC-PORT REHAB NON-CONSTRUCTION $296,601.95 $296,601.95 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006
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3412 W914NS-04-M-0115-NA-1 IRAQI CONTRACTOR - 4529 LOCOMOTIVE PARTS NC-RAILROAD NON-CONSTRUCTION $6,260,015.56 $6,260,015.56 $0.00 CEFMS IRRF NON-CONSTRUCTION 

THROUGH DECEMBER 2006

3413 W914NS-04-M-0120-NA-1 DIGITAL DOCUMENT SOLUTIONS DIGITAL PLOTTER NC-AIRPORT NON-CONSTRUCTION $18,540.00 $18,540.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3414 W914NS-04-M-0122-NA-1 IRAQI CONTRACTOR - 4592 REFURBISH NELCON CONTAINER CRANE NC-PORT REHAB NON-CONSTRUCTION $3,229,903.58 $2,640,023.58 $589,880.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3415 W914NS-04-M-0122-NA-2 IRAQI CONTRACTOR - 4592 *URI#41202* REFURBISH NELCON CRANE 
SPREADERS

NC-PORT REHAB NON-CONSTRUCTION $194,150.00 $0.00 $194,150.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3416 W914NS-04-M-0123-NA-1 IRAQI CONTRACTOR - 4111 FIRE/RESCUE BOATS NC-PORT REHAB NON-CONSTRUCTION $945,000.00 $0.00 $945,000.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3417 W914NS-04-M-0123-NA-2 IRAQI CONTRACTOR - 4111 *URI#41212* ALUMINUM FIRE RESCUE BOAT 
SPARE PARTS

NC-PORT REHAB NON-CONSTRUCTION $50,800.50 $0.00 $50,800.50 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3418 W914NS-04-M-0131-NA-1 ROHDE & SCHWARZ, INC MONITORING AND ANALYSIS EQUIP  79000D1 NC-IRAQI COMMUNICATIONS OPERATIONS 
NON-CONSTRUCTION

$452,240.00 $452,240.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3419 W914NS-04-M-0133-NA-1 BERTOLI SRL 92000A5  GENERATORS ON IDIQ NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$123,489.64 $123,489.64 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3420 W914NS-04-M-0134-NA-1 IRAQI CONTRACTOR - 4555 4 LOADED CONTAINER HANDLERS NC-RAILROAD NON-CONSTRUCTION $1,718,000.00 $404,500.00 $1,313,500.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3421 W914NS-04-M-0140-NA-1 TAPPS UK LIMITED 33000I9 - NARCOTICS & STORAGE CABINETS 
AND MEDICAL SUPPLIES&

NC-DETENTION FACILITY NON-
CONSTRUCTION

$185,551.92 $185,551.92 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3422 W914NS-04-M-0141-NA-1 ZEROLINE LIMITED 79000 D3 - (2) ARMORED DIRECTION FINDING 
VEHICLES

NC-IRAQI COMMUNICATIONS OPERATIONS 
NON-CONSTRUCTION

$1,702,454.00 $1,702,454.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3423 W914NS-04-M-0141-NA-2 ZEROLINE LIMITED 79000 F1 - ICMC TRAINING STRATEGY 
DEVELOPMENT

NC-IRAQI COMMUNICATIONS OPERATIONS 
NON-CONSTRUCTION

$55,630.40 $55,630.40 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3424 W914NS-04-M-0141-NA-3 ZEROLINE LIMITED 79000 D3 - (2) ARMORED DIRECTION FINDING 
VEHICLES

NC-IRAQI COMMUNICATIONS OPERATIONS 
NON-CONSTRUCTION

$19,990.00 $19,990.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3425 W914NS-04-M-0144-NA-1 HORIZON SHIPBUILDING, INC PILOT BOAT NC-PORT REHAB NON-CONSTRUCTION $1,849,464.16 $1,849,464.16 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3426 W914NS-04-M-0146-NA-1 IRAQI CONTRACTOR - 4529 THERMITE WELDING SUPPLIES NC-RAILROAD NON-CONSTRUCTION $343,106.40 $343,106.40 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3427 W914NS-04-M-0151-NA-1 DEW INTERNATIONAL FOR GENERAL 
TRADING

4DR SEDAN, ARMOURED 79000B4 NC-IRAQI COMMUNICATIONS OPERATIONS 
NON-CONSTRUCTION

$150,650.00 $150,650.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3428 W914NS-04-M-0153-NA-1 TRANSATLANTIC TRADERS, INC. 70000 B4 - (3) FIRE TRUCK STRUCTURAL (4 
X 4), FIRE TRUCK AIRCRAFT RESCUE AND 
TRANSPORTATION COSTS

NC-AIRPORT NON-CONSTRUCTION $2,870,790.00 $2,870,790.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3429 W914NS-04-M-0154-NA-1 IRAQI CONTRACTOR - 4375 2 SERVICE UTILITY TRUCKS NC-RAILROAD NON-CONSTRUCTION $40,700.00 $40,700.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3430 W914NS-04-M-0154-NA-2 IRAQI CONTRACTOR - 4375 P/U DBL CAB 4X4 NC-AIRPORT NON-CONSTRUCTION $40,300.00 $40,300.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3431 W914NS-04-M-0156-NA-1 IRMB EXEC SEDAN 4DR  79000B3 NC-IRAQI COMMUNICATIONS OPERATIONS 
NON-CONSTRUCTION

$70,380.00 $70,380.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3432 W914NS-04-M-0157-NA-1 PORT SERVICES LIMITED, INC. 71000C9A BUS 60 PASSENGERS SAFETY 
MODIFIED (10 EA)

NC-PORT REHAB NON-CONSTRUCTION $484,982.50 $0.00 $484,982.50 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3433 W914NS-04-M-0158-NA-1 INTERNATIONAL FLEET SALES INC VEHICLES NC-PORT REHAB NON-CONSTRUCTION $175,360.22 $175,360.22 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3434 W914NS-04-M-0161-NA-1 IRAQI CONTRACTOR - 4592 71000 C12 - TWIN LIFT SPREADER, AUTOMATIC 
20’ X 40’/45’ FOR LIEBHERR LHM 400

NC-PORT REHAB NON-CONSTRUCTION $331,100.00 $331,100.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3435 W914NS-04-M-0163-NA-1 IRAQI CONTRACTOR - 4592 71000 A5 - FIRE TRUCKS NC-PORT REHAB NON-CONSTRUCTION $438,474.00 $438,474.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3436 W914NS-04-M-0164-NA-1 IRAQI CONTRACTOR - 4770 ICS TELECOM SOFTWARE LIC 6.83  79000D4 NC-IRAQI COMMUNICATIONS OPERATIONS 
NON-CONSTRUCTION

$146,520.00 $146,520.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3437 W914NS-04-M-0165-NA-1 DIGITAL DOCUMENT SOLUTIONS 72000 V1 - GENERATOR, DIESEL POWER NC-RAILROAD NON-CONSTRUCTION $252,090.00 $252,090.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3438 W914NS-04-M-0166-NA-1 FOX SCIENTIFIC INC., 06300J2  SUPPLIES TO OUTFIT UNIVERSITIES NC-EDUCATION NON-CONSTRUCTION $1,836,153.00 $1,836,153.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3439 W914NS-04-M-0167-NA-1 FOX SCIENTIFIC INC., 06300J2  SUPPLIES TO OUTFIT UNIVERSITIES NC-EDUCATION NON-CONSTRUCTION $1,075,395.33 $1,075,395.33 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3440 W914NS-04-M-0169-NA-1 FALCON SECURITY LTD PROVIDE SECURITY FOR 1 MONTH TO AL KASIK 
AND NUMANIYAH

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$1,831,913.00 $1,831,913.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3441 W914NS-04-M-0170-NA-1 EOD TECHNOLOGY, INC. (EODT) PROVIDE SECURITY FOR 1 MONTH TO AL KASIK 
AND NUMANIYAH

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$947,560.00 $947,560.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3442 W914NS-04-M-0171-NA-2 CORPORATED DATA SYSTEM *URI 41066*  50000E10 OIL HAND PUMPS NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$40,000.00 $40,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3443 W914NS-04-M-0174-NA-1 W.S. DARLEY & COMPANY 70000 B3 - FIREFIGHTING EQUIPMENT FOR 
MOSUL & BASRAH AIRPORT FIRE DEPARTMENT

NC-AIRPORT NON-CONSTRUCTION $223,992.85 $223,992.85 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006
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3444 W914NS-04-M-0175-NA-1 IRAQI CONTRACTOR - 4765 70000 B3 - FIREFIGHTING EQUIPMENT FOR 

MOSUL & BASRAH AIRPORT FIRE DEPARTMENT
NC-AIRPORT NON-CONSTRUCTION $19,484.04 $19,484.04 $0.00 CEFMS IRRF NON-CONSTRUCTION 

THROUGH DECEMBER 2006

3445 W914NS-04-M-0176-NA-1 SKYLINK 70000 B3 - FIREFIGHTING EQUIPMENT FOR 
MOSUL & BASRAH AIRPORT FIRE DEPARTMENT

NC-AIRPORT NON-CONSTRUCTION $187,373.30 $187,373.30 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3446 W914NS-04-M-0181-NA-0002AA WORLDWIDE NETWORK SERVICES, LLC 12757 O-003-G MOO GEOPHYSICAL & 
GEOLOGICAL SYSTEM

C-OIL INFRASTRUCTURE CONSTRUCTION $3,260,000.00 $3,260,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3447 W914NS-04-M-0523-NA-1 IRAQI CONTRACTOR - 4373 61000B1-3 MND W EMERGENCY WATER REPAIR 
PROGRAMS

NC-WATER CONSERVATION NON-
CONSTRUCTION

$9,400.00 $9,400.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3448 W914NS-04-M-0525-NA-1 IRAQI CONTRACTOR - 4012 61000B1-3 MND W EMERGENCY WATER REPAIR 
PROGRAMS

NC-WATER CONSERVATION NON-
CONSTRUCTION

$24,750.00 $24,750.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3449 W914NS-04-M-0526-WA07-1 IRAQI CONTRACTOR - 4746 REPALCES MIPR %1190 NC-WATER CONSERVATION NON-
CONSTRUCTION

$30,000.00 $0.00 $30,000.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3450 W914NS-04-M-0528-NA-1 IRAQI CONTRACTOR - 4158 61000B1-3 MND W EMERGENCY WATER REPAIR 
PROGRAMS

NC-WATER CONSERVATION NON-
CONSTRUCTION

$93,900.00 $93,900.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3451 W914NS-04-M-0529-NA-1 IRAQI CONTRACTOR - 4266 61000B1-3 MND W EMERGENCY WATER REPAIR 
PROGRAMS

NC-WATER CONSERVATION NON-
CONSTRUCTION

$65,300.00 $65,300.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3452 W914NS-04-M-0539-NA-1 IRAQI CONTRACTOR - 4352 61000B1-3 MND W EMERGENCY WATER REPAIR 
PROGRAMS

NC-WATER CONSERVATION NON-
CONSTRUCTION

$40,500.00 $40,500.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3453 W914NS-04-M-0540-NA-1 IRAQI CONTRACTOR - 4484 61000B1-3 MND W EMERGENCY WATER REPAIR 
PROGRAMS

NC-WATER CONSERVATION NON-
CONSTRUCTION

$36,597.00 $36,597.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3454 W914NS-04-M-0541-SE03-0001A IRAQI CONTRACTOR - 4018 REPALCES MIPR %1190 NC-WATER CONSERVATION NON-
CONSTRUCTION

$22,200.00 $20,350.00 $1,850.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3455 W914NS-04-M-0541-SE03-1 IRAQI CONTRACTOR - 4018 PROJECT FROM MIPR 1190 NC-SEWAGE NON-CONSTRUCTION $18,500.00 $12,810.00 $5,690.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3456 W914NS-04-M-0542-NA-1 IRAQI CONTRACTOR - 4772 61000B1-3 MND W EMERGENCY WATER REPAIR 
PROGRAMS

NC-WATER CONSERVATION NON-
CONSTRUCTION

$25,220.00 $22,600.00 $2,620.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3457 W914NS-04-M-0543-NA-1 IRAQI CONTRACTOR - 4366 61000B1-3 MND W EMERGENCY WATER REPAIR 
PROGRAMS

NC-WATER CONSERVATION NON-
CONSTRUCTION

$146,925.00 $140,925.00 $6,000.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3458 W914NS-04-M-0545-WA11-1 IRAQI CONTRACTOR - 4063 PROJECT FROM MIPR 1190 NC-SEWAGE NON-CONSTRUCTION $22,800.00 $22,800.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3459 W914NS-04-M-2342-NA-0001AA IRAQI CONTRACTOR - 4255 ELECTRICAL TRANSMISSION MAINTENANCE 
EQUIPMENT

NC-TRANSMISSION NON-CONSTRUCTION $2,525,400.00 $2,525,400.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3460 W914NS-04-M-2348-AA-0001AA IRAQI CONTRACTOR - 4521 RAPID REPAIR OF TRANSMISSION LINES NC-TRANSMISSION NON-CONSTRUCTION $4,922,350.60 $4,922,350.60 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3461 W914NS-04-M-2348-AA-2 IRAQI CONTRACTOR - 4521 41000 F3 - EMERGENCY RAPID TRANSMISSION 
LINE REPAIR ANCHORS AND MATERIALS

NC-TRANSMISSION NON-CONSTRUCTION $100,705.30 $100,705.30 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3462 W914NS-04-M-2349-NA-0001AA FLOATDENE INTERNATIONAL LTD ELECTRICAL WORKER PERSONAL PROTECTIVE 
EQUIPMENT

NC-NETWORK INFRASTRUCTURE NON-
CONSTRUCTION

$408,852.00 $408,852.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3463 W914NS-04-M-2351-NA-0001AA GLOBAL CONTACTS INC ELECTRICAL TRANSMISSION MAINTENANCE 
EQUIPMENT

NC-TRANSMISSION NON-CONSTRUCTION $2,922,217.08 $2,922,217.08 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3464 W914NS-04-M-2359-NA-1 IRAQI CONTRACTOR - 4419 11792-ED-028 NETWORK INFRASTRUCTURE 
BAGHDAD

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$412,500.00 $412,500.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3465 W914NS-04-M-2361-NA-1 FLOATDENE INTERNATIONAL LTD ELECTRICAL WORKER LADDERS, HOT STICKS, 
AND PORTABLE EARTH

NC-NETWORK INFRASTRUCTURE NON-
CONSTRUCTION

$310,695.74 $310,695.74 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3466 W914NS-04-M-2361-NA-2 FLOATDENE INTERNATIONAL LTD ELECTRICAL WORKERS OVERHEAD LINE TOOLS NC-NETWORK INFRASTRUCTURE NON-
CONSTRUCTION

$10,500.00 $10,500.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3467 W914NS-04-M-2362-NA-1 TECHNICAL PARTS COMPANY ELECTRICAL WORKER LADDERS, HOT STICKS, 
AND PORTABLE EARTH

NC-NETWORK INFRASTRUCTURE NON-
CONSTRUCTION

$37,789.50 $37,789.50 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3468 W914NS-04-M-2363-NA-1 IRAQI CONTRACTOR - 4714 ELECTRICAL WORKER LADDERS, HOT STICKS, 
AND PORTABLE EARTH

NC-NETWORK INFRASTRUCTURE NON-
CONSTRUCTION

$194,000.00 $194,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3469 W914NS-04-M-2364-NA-1 SEBA KMT ELECTRICAL CABLE VAN EQUIPMENT NC-NETWORK INFRASTRUCTURE NON-
CONSTRUCTION

$2,123,820.00 $2,123,820.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3470 W914NS-04-M-2364-NA-2 SEBA KMT ELECTRICAL CABLE VAN EQUIPMENT NC-NETWORK INFRASTRUCTURE NON-
CONSTRUCTION

$21,510.00 $21,510.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3471 W914NS-04-M-2366-NA-1 FLOATDENE INTERNATIONAL LTD ELECTRICAL WORKERS OVERHEAD LINE TOOLS NC-NETWORK INFRASTRUCTURE NON-
CONSTRUCTION

$218,486.00 $218,486.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3472 W914NS-04-M-2367-NA-1 IRAQI CONTRACTOR - 4570 11792-ED-028 NETWORK INFRASTRUCTURE 
BAGHDAD

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$87,500.00 $87,500.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3473 W914NS-04-M-2368-NA-1 REI CORPORATE & GROUP SALES 41000 F4 - 40 GPS RECEIVERS FOR MOE FOR 
POSITION LOCATION

NC-TRANSMISSION NON-CONSTRUCTION $7,695.00 $7,695.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3474 W914NS-04-M-2369-NA-1 TETRA INTERNATIONAL, LLC ELECTRICAL WORKER TEST INSTRUMENTS NC-NETWORK INFRASTRUCTURE NON-
CONSTRUCTION

$4,129,520.00 $4,129,520.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3475 W914NS-04-M-2370-NA-1 IRAQI CONTRACTOR - 4623 41000 F6 - EMERGENCY RAPID TRANSMISSION 
LINE REPAIR TOWERS AND TOWER LEGS

NC-TRANSMISSION NON-CONSTRUCTION $915,180.00 $915,180.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006
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3476 W914NS-04-M-2371-NA-1 IRAQI CONTRACTOR - 4277 11792-ED-028 NETWORK INFRASTRUCTURE 

BAGHDAD
C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$126,000.00 $126,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3477 W914NS-04-M-2372-NA-1 IRAQI CONTRACTOR - 4257 11792-ED-028 NETWORK INFRASTRUCTURE 
BAGHDAD

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$375,000.00 $375,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3478 W914NS-04-M-2373-NA-1 IRAQI CONTRACTOR - 4222 11792-ED-028 NETWORK INFRASTRUCTURE 
BAGHDAD

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$307,500.00 $307,500.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3479 W914NS-04-M-2374-NA-1 IRAQI CONTRACTOR - 4277 11792-ED-028 NETWORK INFRASTRUCTURE 
BAGHDAD

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$68,460.00 $68,460.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3480 W914NS-04-M-2375-NA-1 CIVILIAN TECHNOLOGIES LIMITED (CTL) 11792-ED-028 NETWORK INFRASTRUCTURE 
BAGHDAD

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$149,962.50 $112,500.00 $37,462.50 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3481 W914NS-04-M-2376-NA-1 TRANSATLANTIC TRADERS, INC. 41000F2  REPLACE 3 FORK-LIFTS WITH 
6 30T ROUGH TERRAIN CRANES.  COST 
INCLUDES ADD’L TRANSPORT COST FOR 6 
CRANESTRANSPORT EQPT FOR ELECTRICAL LINE 
REPAIRS + PURCHASE OF 6 TRACTOR TRAILERS, 
6 30T ROUGH TERRAIN CRANES & 6 NOTEBOOK 
COMPUTERS

NC-TRANSMISSION NON-CONSTRUCTION $29,988.00 $29,988.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3482 W914NS-04-M-2377-NA-1 FREIGHTLINER, LLC 41000F2  REPLACE 3 FORK-LIFTS WITH 
6 30T ROUGH TERRAIN CRANES.  COST 
INCLUDES ADD’L TRANSPORT COST FOR 6 
CRANESTRANSPORT EQPT FOR ELECTRICAL LINE 
REPAIRS + PURCHASE OF 6 TRACTOR TRAILERS, 
6 30T ROUGH TERRAIN CRANES & 6 NOTEBOOK 
COMPUTERS

NC-TRANSMISSION NON-CONSTRUCTION $782,228.34 $782,228.34 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3483 W914NS-04-M-2378-1-1 IRAQI CONTRACTOR - 4255 41000F2  REPLACE 3 FORK-LIFTS WITH 
6 30T ROUGH TERRAIN CRANES.  COST 
INCLUDES ADD’L TRANSPORT COST FOR 6 
CRANESTRANSPORT EQPT FOR ELECTRICAL LINE 
REPAIRS + PURCHASE OF 6 TRACTOR TRAILERS, 
6 30T ROUGH TERRAIN CRANES & 6 NOTEBOOK 
COMPUTERS

NC-TRANSMISSION NON-CONSTRUCTION $1,625,400.00 $1,625,400.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3484 W914NS-04-M-2379-NA-1 IRAQI CONTRACTOR - 4635 ELECTRICAL WORKER TEST INSTRUMENTS NC-NETWORK INFRASTRUCTURE NON-
CONSTRUCTION

$303,240.00 $303,240.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3485 W914NS-04-M-2380-NA-1 MPE ENGINEERING ELECTRICAL WORKER TEST INSTRUMENTS NC-NETWORK INFRASTRUCTURE NON-
CONSTRUCTION

$14,700.00 $14,700.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3486 W914NS-04-M-2381-NA-1 IRAQI CONTRACTOR - 4118 11792-ED-028 NETWORK INFRASTRUCTURE 
BAGHDAD

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$1,282,480.00 $1,282,480.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3487 W914NS-04-M-2382-NA-1 CIVILIAN TECHNOLOGIES LIMITED (CTL) 11792-ED-028 NETWORK INFRASTRUCTURE 
BAGHDAD

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$1,452,550.00 $1,452,550.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3488 W914NS-04-M-2383-NA-1 NEKS DIS TICARET A.S. 11792-ED-028 NETWORK INFRASTRUCTURE 
BAGHDAD

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$4,357,824.00 $4,357,824.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3489 W914NS-04-M-5000-NA-1 IRAQI CONTRACTOR - 4369 50000 K2 PORT FACILITY SECURITY 
ASSESSMENTS FOR AL BASHRAH OIL TERMINAL 
AND KHOR AL AMAYA OIL TERMINAL FOR 
COMPLIANCE WITH INTERNATIONAL MARITIME 
ORGANIZATION ISPS CODE

NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$66,000.00 $66,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3490 W914NS-04-M-5001-NA-1 IRAQI CONTRACTOR - 4194 62000A1-5 MND SE EMERGENCY SEWER REPAIR 
PROGRAMS

NC-SEWAGE NON-CONSTRUCTION $111,900.00 $111,900.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3491 W914NS-04-M-5002-NA-1 IRAQI CONTRACTOR - 4449 62000A1-5 MND SE EMERGENCY SEWER REPAIR 
PROGRAMS

NC-SEWAGE NON-CONSTRUCTION $26,500.00 $26,500.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3492 W914NS-04-M-5003-NA-1 IRAQI CONTRACTOR - 4049 61000B1-5 MND SE EMERGENCY WATER REPAIR 
PROGRAMS

NC-WATER CONSERVATION NON-
CONSTRUCTION

$2,510.00 $2,510.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3493 W914NS-04-M-5004-NA-1 IRAQI CONTRACTOR - 4217 61000B1-5 MND SE EMERGENCY WATER REPAIR 
PROGRAMS

NC-WATER CONSERVATION NON-
CONSTRUCTION

$15,410.00 $15,410.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3494 W914NS-04-M-5005-NA-1 IRAQI CONTRACTOR - 4245 62000A1-5 MND SE EMERGENCY SEWER REPAIR 
PROGRAMS

NC-SEWAGE NON-CONSTRUCTION $2,900.00 $2,900.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3495 W914NS-04-M-5006-NA-1 IRAQI CONTRACTOR - 4450 61000B1-5 MND SE EMERGENCY WATER REPAIR 
PROGRAMS

NC-WATER CONSERVATION NON-
CONSTRUCTION

$16,690.00 $16,690.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3496 W914NS-04-M-5007-NA-1 IRAQI CONTRACTOR - 4485 61000B1-5 MND SE EMERGENCY WATER REPAIR 
PROGRAMS

NC-WATER CONSERVATION NON-
CONSTRUCTION

$95,356.00 $95,356.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3497 W914NS-04-M-5008-NA-1 IRAQI CONTRACTOR - 4051 62000A1-5 MND SE EMERGENCY SEWER REPAIR 
PROGRAMS

NC-SEWAGE NON-CONSTRUCTION $66,500.00 $66,500.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3498 W914NS-04-M-5009-NA-1 IRAQI CONTRACTOR - 4577 61000B1-5 MND SE EMERGENCY WATER REPAIR 
PROGRAMS

NC-WATER CONSERVATION NON-
CONSTRUCTION

$12,800.00 $12,800.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3499 W914NS-04-M-5010-NA-1 IRAQI CONTRACTOR - 4248 61000B1-5 MND SE EMERGENCY WATER REPAIR 
PROGRAMS

NC-WATER CONSERVATION NON-
CONSTRUCTION

$8,238.00 $8,238.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006
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3500 W914NS-04-M-5011-NA-0001AA IRAQI CONTRACTOR - 4069 61000B1-5 MND SE EMERGENCY WATER REPAIR 

PROGRAMS
NC-WATER CONSERVATION NON-
CONSTRUCTION

$115,466.00 $115,466.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3501 W914NS-04-M-5011-NA-1 IRAQI CONTRACTOR - 4069 62000A1-1 MND CS EMERGENCY SEWER REPAIR 
PROGRAMS

NC-SEWAGE NON-CONSTRUCTION $70,466.00 $0.00 $70,466.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3502 W914NS-04-M-5012-NA-1 IRAQI CONTRACTOR - 4168 61000B1-5 MND SE EMERGENCY WATER REPAIR 
PROGRAMS

NC-WATER CONSERVATION NON-
CONSTRUCTION

$8,184.00 $8,184.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3503 W914NS-04-M-5014-NA-1 IRAQI CONTRACTOR - 4533 62000A1-5 MND SE EMERGENCY SEWER REPAIR 
PROGRAMS

NC-SEWAGE NON-CONSTRUCTION $43,256.00 $43,256.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3504 W914NS-04-M-5015-NA-1 IRAQI CONTRACTOR - 4763 62000A1-5 MND SE EMERGENCY SEWER REPAIR 
PROGRAMS

NC-SEWAGE NON-CONSTRUCTION $66,960.00 $66,960.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3505 W914NS-04-M-5016-NA-1 IRAQI CONTRACTOR - 4535 62000A1-5 MND SE EMERGENCY SEWER REPAIR 
PROGRAMS

NC-SEWAGE NON-CONSTRUCTION $50,761.00 $50,761.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3506 W914NS-04-M-5017-NA-1 IRAQI CONTRACTOR - 4114 62000A1-5 MND SE EMERGENCY SEWER REPAIR 
PROGRAMS

NC-SEWAGE NON-CONSTRUCTION $85,970.00 $85,970.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3507 W914NS-04-M-5018-NA-1 IRAQI CONTRACTOR - 4434 62000A1-5 MND SE EMERGENCY SEWER REPAIR 
PROGRAMS

NC-SEWAGE NON-CONSTRUCTION $45,170.00 $45,170.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3508 W914NS-04-M-9000-NA-0001AA ADVANTAGE SUPPLIES, INC 21000N21  EAR PLUGS, AK-47 TOOLS, 
MOTOROLA RADIOS

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$16,750.00 $16,750.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3509 W914NS-04-M-9003-NA-1 ALPHA CARD SYSTEMS 33000 C12 - BENELLI M4 SHOTGUN, 9MM 
PISTOL, IDENTIFICATION CARD MACHINE AND 
AMMUNITIONS

NC-DETENTION FACILITY NON-
CONSTRUCTION

$13,690.00 $13,690.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3510 W914NS-04-M-9004-NA-1 TAOS INDUSTRIES 33000 C12 - BENELLI M4 SHOTGUN, 9MM 
PISTOL, IDENTIFICATION CARD MACHINE AND 
AMMUNITIONS

NC-DETENTION FACILITY NON-
CONSTRUCTION

$169,021.20 $169,021.20 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3511 W914NS-04-M-9023-NA-1 SKYLINK 15000 I1 - COMMERCIAL TRANSPORTATION FOR 
POLICE CADETS TO/FROM JORDAN

NC-PUBLIC SAFETY NON-CONSTRUCTION $261,745.00 $261,745.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3512 W914NS-04-M-9024-NA-0001AA TAOS INDUSTRIES PISTOL LUBE 4 FLUID OZ BOTTLES NC-JUDICIAL FACILITY NON-
CONSTRUCTION

$18,750.00 $18,750.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3513 W914NS-04-M-9029-1-1 IRAQI CONTRACTOR - 4070 21000 K1 T-WALLS NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$3,450,000.00 $3,450,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3514 W914NS-04-M-9031-NA-1 IRAQI CONTRACTOR - 4651 14000C3 FLOURO PROTIEN FIREFIGHTING FOAM NC-FIRE SERVICES NON-CONSTRUCTION $206,960.00 $206,960.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3515 W914NS-04-M-9037-NA-1 TEKNOBIL ENGINEERING COMPUTERS 
ELECTRONICS

21000 A19 - THURAYA SATELLITE PHONE AND 
SIM CARDS

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$200,000.00 $0.00 $200,000.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3516 W914NS-04-M-9038-NA-1 TEKNOBIL ENGINEERING COMPUTERS 
ELECTRONICS

21000 A19 - THURAYA SATELLITE PHONE AND 
SIM CARDS

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$214,800.00 $214,800.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3517 W914NS-04-M-9039-NA-1 IRAQI CONTRACTOR - 4654 33000C6  DIGITAL PROJECTOR NC-DETENTION FACILITY NON-
CONSTRUCTION

$2,920.00 $2,920.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3518 W914NS-04-M-9040-NA-1 IRAQI CONTRACTOR - 4140 OFFICE FURNITURE, BEDS, TABLES, LAMPS NC-NEW IRAQI ARMY FACILITIES NON-
CONSTRUCTION

$84,000.00 $84,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3519 W914NS-04-M-9041-NA-1 TETRA INTERNATIONAL, LLC DIGITAL CAMERAS & EQPT NC-DETENTION FACILITY NON-
CONSTRUCTION

$5,636.00 $5,636.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3520 W914NS-04-M-9044-NA-1 GLOBAL BUSINESS GROUP 11000 L1-2 SUPPLY ORDER NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$14,013.00 $14,013.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3521 W914NS-04-M-9045-NA-1 ACOUSTIC TECHNOLOGY INC. 22000M12  GIANT VOICE/UHF STATION NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$286,200.00 $286,200.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3522 W914NS-04-M-9045-NA-2 ACOUSTIC TECHNOLOGY INC. 22000M12  GIANT VOICE/UHF STATION NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$26,800.00 $26,800.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3523 W914NS-04-M-9049-NA-1 OVERSEAS SUPPORT SERVICES 33000 H11 - PROFESSIONAL DUTY TIRE 
CHANGER & AUTOMOTIVE EQUIPMENT FOR 
VOTECH DELIVER TO IRAQ CORRECTIONAL SERV 
HQ RUSAFA

NC-DETENTION FACILITY NON-
CONSTRUCTION

$53,600.00 $53,600.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3524 W914NS-04-M-9064-NA-1 IRAQI CONTRACTOR - 4480 15000M22  TARGET SILHOUETTES/PASTERS NC-PUBLIC SAFETY NON-CONSTRUCTION $31,180.00 $31,180.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3525 W914NS-04-M-9066-NA-1 IRAQI CONTRACTOR - 4592 33000 H12 - INDUSTRIAL SEWING MACHINE 
WITH STAND, 46 STICH SINGER SEWING 
MACHINE, INDUSTRIAL BLIND STICHER, 
INDUSTRIAL SERGER

NC-DETENTION FACILITY NON-
CONSTRUCTION

$42,934.00 $42,934.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3526 W914NS-04-M-9072-NA-0001AA IRAQI CONTRACTOR - 4176 33000I7 - CHAIR, BOOKCASE, REFRIGERATOR 
ETC FOR ALI MEDICAL FAC

NC-DETENTION FACILITY NON-
CONSTRUCTION

$14,550.00 $14,550.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3527 W914NS-04-M-9072-NA-0002AA IRAQI CONTRACTOR - 4176 33000H9  COMPUTER & OFFICE EQPT NC-DETENTION FACILITY NON-
CONSTRUCTION

$13,005.00 $13,005.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3528 W914NS-04-M-9072-NA-0003AA IRAQI CONTRACTOR - 4176 33000 I12 - BOOK CASE, REFRIGERATOR AND 
WHITE BOARD FOR AL KARKH HOSPITAL

NC-DETENTION FACILITY NON-
CONSTRUCTION

$4,325.00 $4,325.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3529 W914NS-04-M-9073-NA-1 IRAQI CONTRACTOR - 4459 33000H7  CHAIRS NC-DETENTION FACILITY NON-
CONSTRUCTION

$2,560.00 $2,560.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006
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3530 W914NS-04-M-9080-NA-1 IRAQI CONTRACTOR - 4429 06500A2 INTERNET AND COMPUTER TRAINING 

LABS BAGHDAD COURTS
NC-RULE OF LAW NON-CONSTRUCTION $402,617.00 $402,617.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 

THROUGH DECEMBER 2006

3531 W914NS-04-M-9109-NA-1 IRAQI CONTRACTOR - 4680 20000 E3 - BEDS, CHAIRS, DESKS, FILE CABINET, 
TALBE TV, REF ETC

NC-NEW IRAQI ARMY FACILITIES NON-
CONSTRUCTION

$79,850.00 $79,850.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3532 W914NS-04-M-9129-NA-1 DFS LOGISTICS LLC SERVICE SUPPORT PERSONNEL SERVICES NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$1,355,627.93 $1,355,627.93 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3533 W914NS-04-M-9135-NA-1 IRAQI CONTRACTOR - 4180 OFFICE FURNITURE, BEDS, TABLES, LAMPS NC-NEW IRAQI ARMY FACILITIES NON-
CONSTRUCTION

$49,655.00 $49,655.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3534 W914NS-04-M-9141-NA-1 IRAQI CONTRACTOR - 4180 15000 M41 - CLASSROOM FURNITURE FOR 
DIWANIYAH POLICE TRAINING ACADEMY

NC-PUBLIC SAFETY NON-CONSTRUCTION $7,708.00 $7,708.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3535 W914NS-04-M-9146-NA-1 IRAQI CONTRACTOR - 4757 20000 E7 - BUNK BED SET, LINEN SETS & PILLOW 
FOR AN NUMANIYAH MILITARY BASE

NC-NEW IRAQI ARMY FACILITIES NON-
CONSTRUCTION

$24,728.04 $24,728.04 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3536 W914NS-04-M-9153-NA-1 AMERICAN INTERNATIONAL RADIO, INC. BASE STATIONS NC-DETENTION FACILITY NON-
CONSTRUCTION

$30,656.60 $30,656.60 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3537 W914NS-04-M-9154-NA-1 AMERICAN INTERNATIONAL RADIO, INC. 33000G14 - BATTERIES FOR MOTOROLA RADIO 
GP340/UHF 403-470 MHZ

NC-DETENTION FACILITY NON-
CONSTRUCTION

$19,902.00 $19,902.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3538 W914NS-04-M-9155-NA-1 AMERICAN INTERNATIONAL RADIO, INC. 33000G7  RADIOS, CHARGERS, BASE STATION, 
MAST, REPEATER

NC-DETENTION FACILITY NON-
CONSTRUCTION

$25,506.28 $25,506.28 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3539 W914NS-04-M-9156-NA-1 AMERICAN INTERNATIONAL RADIO, INC. 33000G8  RADIOS, CHARGERS, BASE STATION, 
MAST, REPEATERS

NC-DETENTION FACILITY NON-
CONSTRUCTION

$22,101.68 $22,101.68 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3540 W914NS-04-M-9158-NA-1 AMERICAN INTERNATIONAL RADIO, INC. PORTABLE RADIOS AND CHARGERS NC-DETENTION FACILITY NON-
CONSTRUCTION

$234,981.00 $234,981.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3541 W914NS-04-M-9159-NA-1 AMERICAN INTERNATIONAL RADIO, INC. MOBILE RADIO AND ANTENNA NC-DETENTION FACILITY NON-
CONSTRUCTION

$41,446.68 $41,446.68 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3542 W914NS-04-M-9160-NA-1 AMERICAN INTERNATIONAL RADIO, INC. 33000G13 - RADIO EQUIPMENT & ACCESSORIES 
FOR ICS INTERNAL AFFAIRS

NC-DETENTION FACILITY NON-
CONSTRUCTION

$21,461.00 $21,461.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3543 W914NS-04-M-9161-NA-1 AMERICAN INTERNATIONAL RADIO, INC. 33000G10 - MOTOROLA RADIO & ACCESSORIES NC-DETENTION FACILITY NON-
CONSTRUCTION

$17,811.68 $17,811.68 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3544 W914NS-04-M-9162-NA-1 AMERICAN INTERNATIONAL RADIO, INC. MAST AND REPEATER NC-DETENTION FACILITY NON-
CONSTRUCTION

$86,051.72 $86,051.72 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3545 W914NS-04-M-9163-NA-1 AMERICAN INTERNATIONAL RADIO, INC. 33000G9 RADIO AND EQUIPMENT ACCESSORIES; 
REPEATER MTR2000 & ACCESSORIES

NC-DETENTION FACILITY NON-
CONSTRUCTION

$18,806.08 $18,806.08 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3546 W914NS-04-M-9164-NA-1 AMERICAN INTERNATIONAL RADIO, INC. 33000G12 - RADIOS & EQUIPMENT FOR MOSUL 
PRISON COMPLEX

NC-DETENTION FACILITY NON-
CONSTRUCTION

$173,644.36 $173,644.36 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3547 W914NS-04-M-9165-NA-1 AMERICAN INTERNATIONAL RADIO, INC. 33000G11 - RADIO & EQUIPMENT ACCESSORIES 
FOR AL HILLAH

NC-DETENTION FACILITY NON-
CONSTRUCTION

$87,278.28 $87,278.28 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3548 W914NS-04-M-9166-NA-1 AMERICAN INTERNATIONAL RADIO, INC. INSTALLATION OF MTR2000, BASE STATION, 
MOBILE

NC-DETENTION FACILITY NON-
CONSTRUCTION

$11,339.42 $11,339.42 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3549 W914NS-04-M-9173-NA-1 IRAQI CONTRACTOR - 4211 20000 E9 MATTRESSES AND LINENS - TADJI NC-NEW IRAQI ARMY FACILITIES NON-
CONSTRUCTION

$49,000.00 $49,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3550 W914NS-04-M-9173-NA-2 IRAQI CONTRACTOR - 4211 MATTRESSES AND LINENS FOR TADJI NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$57,000.00 $57,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3551 W914NS-04-M-9174-NA-1 HIGHCOM SECURITY, INC. 15000 M33 - GPS HAND HELD RECEIVERS & 
MAPPING FOR TIPS ACADEMIES

NC-PUBLIC SAFETY NON-CONSTRUCTION $7,930.00 $7,930.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3552 W914NS-04-M-9175-NA-1 THE PISTOLEER 24000 G4 - TARGET PASTERS NC-ICDC - EQUIPMENT NON-
CONSTRUCTION

$2,031.80 $2,031.80 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3553 W914NS-04-M-9176-NA-1 IRAQI CONTRACTOR - 4211 20000 E10 MATTRESSES - NUMINIYAH NC-NEW IRAQI ARMY FACILITIES NON-
CONSTRUCTION

$4,617.00 $0.00 $4,617.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3554 W914NS-04-M-9179-NA-1 JTSI PC10000 G10 CISCO CATALYST 3500, PCI 
ETHERNET, ANALOG PHONES

NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$1,610.00 $1,610.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3555 W914NS-04-M-9216-NA-1 HIGHCOM SECURITY, INC. 33000H8  DIGITAL CAMERA & BINOCULARS NC-DETENTION FACILITY NON-
CONSTRUCTION

$3,810.00 $3,810.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3556 W914NS-04-M-9217-NA-1 IRAQI CONTRACTOR - 4170 33000H3  GUN SAFES NC-DETENTION FACILITY NON-
CONSTRUCTION

$4,400.00 $4,400.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3557 W914NS-04-M-9220-NA-1 IRAQI CONTRACTOR - 4800 20000 E5 - BUNK BEDS, MATTRESS, BLANKETS, 
PILLOWS, LINENS FOR KIRKISH KMTB MIL 
TRAINING BASE

NC-NEW IRAQI ARMY FACILITIES NON-
CONSTRUCTION

$195,339.00 $195,339.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3558 W914NS-04-M-9221-NA-1 IRAQI CONTRACTOR - 4496 10000 L2  TENTS/BEDS/GEMERATORS/SHOWERS/
TOILETS/DINING TENT

NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$96,900.00 $96,900.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3559 W914NS-04-M-9222-NA-1 IRAQI CONTRACTOR - 4657 17501 SJ-084 POLICE STATION PROJECTS FACILITIES REPAIR IRAQ $375,350.00 $375,350.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3560 W914NS-04-M-9224-NA-1 IRAQI CONTRACTOR - 4211 33000C10 - BRIEFCASE NC-DETENTION FACILITY NON-
CONSTRUCTION

$800.00 $800.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3561 W914NS-04-M-9226-NA-1 ADVANCED COMPUTER TECHNOLOGY 
LLC

06500A2 INTERNET AND COMPUTER TRAINING 
LABS BAGHDAD COURTS

NC-RULE OF LAW NON-CONSTRUCTION $424,000.08 $424,000.08 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006
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3562 W914NS-04-MJ002-NA-1 SEAL BUREAU 24000 G7 - STORAGE CONTAINERS/CONEX 

BOXES SIZE 10X20 FOR AR RYSTAMIAH/CAMP 
CUERVO

NC-ICDC - EQUIPMENT NON-
CONSTRUCTION

$9,150.00 $9,150.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3563 W914NS-04-M-J003-NA-1 IRAQI CONTRACTOR - 4255 DESERT BOOTS  10000R26 NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$3,000.00 $3,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3564 W914NS-04-M-J006-NA-1 SEAL BUREAU 21000 N29 - 20’ STORAGE STEEL CONTAINER 
FOR GENERAL STORAGE OF EQUIPMENT AND 
SUPPLIES FOR AN NUMANIYAH

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$34,700.00 $34,700.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3565 W914NS-04-M-J007-NA-1 IRAQI CONTRACTOR - 4285 10000 K14 - COPY PAPER NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$2,587.50 $2,587.50 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3566 W914NS-04-M-J008-NA-1 IRAQI CONTRACTOR - 4211 20000 E6 -  BUNK BEDS, MATTRESS, LINEN SET, 
DELIVERY & INSTALLATION

NC-NEW IRAQI ARMY FACILITIES NON-
CONSTRUCTION

$70,000.00 $70,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3567 W914NS-04-MJ010-NA-1 SEAL BUREAU 21000 N47 - SANDBAGS NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$2,496.90 $2,496.90 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3568 W914NS-04-M-J013-NA-1 IRAQI CONTRACTOR - 4421 21000 N50 - UPARMOR TACTICAL VEHICLES FOR 
THE IRAQI INTERVENTION FORCE

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$68,925.00 $68,925.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3569 W914NS-04-MJ014-NA-1 IRAQI CONTRACTOR - 4638 21000 N50 - UPARMOR TACTICAL VEHICLES FOR 
THE IRAQI INTERVENTION FORCE

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$55,550.00 $55,550.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3570 W914NS-04-M-J016-NA-1 IRAQI CONTRACTOR - 4105 12000 A6 - (100) LOGO VEHICLE STICKERS FOR 
TADJI MILITARY TRAINING BASE

NC-FACILITY PROTECTION AND SERVICES 
NON-CONSTRUCTION

$600.00 $600.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3571 W914NS-04-P-0003-NA-0001AA PC VISION, INC. TRANSMISSION: WORKSTATIONS AND TRAINING NC-TRANSMISSION NON-CONSTRUCTION $297,868.00 $297,868.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3572 W914NS-04-P-0003-NA-2 PC VISION, INC. EMERGENCY RAPID TRANSMISSION LINE 
REPAIR TOWERS & TOWER LEGS; TRAIN 20 
ENGRS & TECHS AT ABB FACILITY ON DIGITAL 
PROTECTION RELAYS

NC-TRANSMISSION NON-CONSTRUCTION $63,508.00 $63,508.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3573 W914NS-04-P-0005-NA-1 SEBA KMT 60000 D1 - WATER LEAK DETECTION 
EQUIPMENT

NC-POTABLE WATER NON-CONSTRUCTION $177,695.00 $177,695.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3574 W914NS-04-P-0006-NA-1 TETRA INTERNATIONAL, LLC 60000 D1 - WATER LEAK DETECTION 
EQUIPMENT

NC-POTABLE WATER NON-CONSTRUCTION $397,616.40 $397,616.40 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3575 W914NS-04-P-0007-NA-1 RADIODETECTION OVERSEAS 60000 D1 - WATER LEAK DETECTION 
EQUIPMENT

NC-POTABLE WATER NON-CONSTRUCTION $39,200.00 $39,200.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3576 W914NS-05-A-0001-10-1 AGON GROUP INTERNATIONAL ADDITIONAL FUNDS FOR EXISTING BPAS NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$82,250.00 $82,250.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3577 W914NS-05-A-0001-11-1 AGON GROUP INTERNATIONAL ADDITIONAL FUNDS FOR EXISTING BPAS NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$58,555.00 $58,555.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3578 W914NS-05-A-0001-12-1 AGON GROUP INTERNATIONAL ADDITIONAL FUNDS FOR EXISTING BPAS NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$68,500.00 $68,500.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3579 W914NS-05-A-0001-13-1 AGON GROUP INTERNATIONAL ADDITIONAL FUNDS FOR EXISTING BPAS NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$54,800.00 $54,800.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3580 W914NS-05-A-0001-14-1 AGON GROUP INTERNATIONAL ADDITIONAL FUNDS FOR EXISTING BPAS NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$54,800.00 $54,800.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3581 W914NS-05-A-0001-15-1 AGON GROUP INTERNATIONAL ADDITIONAL FUNDS FOR EXISTING BPAS NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$12,000.00 $12,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3582 W914NS-05-A-0001-16-1 AGON GROUP INTERNATIONAL ADDITIONAL FUNDS FOR EXISTING BPAS NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$3,690.00 $3,690.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3583 W914NS-05-A-0001-17-1 AGON GROUP INTERNATIONAL ADDITIONAL FUNDS FOR EXISTING BPAS NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$450,900.00 $450,900.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3584 W914NS-05-A-0001-3-1 AGON GROUP INTERNATIONAL 21000N10-3 - CONVOY BPA W/SECURITY TO 
NON PWC LOCATION

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$78,092.00 $78,092.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3585 W914NS-05-A-0001-4-1 AGON GROUP INTERNATIONAL 21000N10-3 - CONVOY BPA W/SECURITY TO 
NON PWC LOCATION

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$101,118.34 $101,118.34 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3586 W914NS-05-A-0001-6-1 AGON GROUP INTERNATIONAL ADDITIONAL FUNDS FOR EXISTING BPAS NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$97,279.00 $97,279.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3587 W914NS-05-A-0001-7-1 AGON GROUP INTERNATIONAL ADDITIONAL FUNDS FOR EXISTING BPAS NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$98,700.00 $98,700.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3588 W914NS-05-A-0001-8-1 AGON GROUP INTERNATIONAL ADDITIONAL FUNDS FOR EXISTING BPAS NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$123,375.00 $123,375.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3589 W914NS-05-A-0001-9-1 AGON GROUP INTERNATIONAL ADDITIONAL FUNDS FOR EXISTING BPAS NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$90,872.00 $90,872.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3590 W914NS-05-A-0003-10-1 UNIVERSAL SECURITY LLC ADDITIONAL FUNDS FOR EXISTING BPAS NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$45,000.00 $45,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3591 W914NS-05-A-0003-1-1 UNIVERSAL SECURITY LLC 21000N10-3 - CONVOY BPA W/SECURITY TO 
NON PWC LOCATION

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$98,000.00 $98,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006
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3592 W914NS-05-A-0003-11-1 UNIVERSAL SECURITY LLC ADDITIONAL FUNDS FOR EXISTING BPAS NC-NEW IRAQI ARMY OPERATIONS AND 

TRAINING NON-CONSTRUCTION
$78,700.00 $78,700.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 

THROUGH DECEMBER 2006

3593 W914NS-05-A-0003-12-1 UNIVERSAL SECURITY LLC ADDITIONAL FUNDS FOR EXISTING BPAS NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$425,300.00 $425,300.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3594 W914NS-05-A-0003-13-1 UNIVERSAL SECURITY LLC ADDITIONAL FUNDS FOR EXISTING BPAS NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$149,700.00 $149,700.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3595 W914NS-05-A-0003-14-1 UNIVERSAL SECURITY LLC ADDITIONAL FUNDS FOR EXISTING BPAS NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$93,000.00 $93,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3596 W914NS-05-A-0003-15-1 UNIVERSAL SECURITY LLC ADDITIONAL FUNDS FOR EXISTING BPAS NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$107,700.00 $107,700.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3597 W914NS-05-A-0003-16-1 UNIVERSAL SECURITY LLC ADDITIONAL FUNDS FOR EXISTING BPAS NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$246,500.00 $246,500.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3598 W914NS-05-A-0003-17-1 UNIVERSAL SECURITY LLC ADDITIONAL FUNDS FOR EXISTING BPAS NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$39,000.00 $39,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3599 W914NS-05-A-0003-18-1 UNIVERSAL SECURITY LLC ADDITIONAL FUNDS FOR EXISTING BPAS NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$53,000.00 $53,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3600 W914NS-05-A-0003-19-1 UNIVERSAL SECURITY LLC INCREASE TO BPA NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$51,000.00 $51,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3601 W914NS-05-A-0003-20-1 UNIVERSAL SECURITY LLC INCREASE TO BPA NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$51,000.00 $51,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3602 W914NS-05-A-0003-2-1 UNIVERSAL SECURITY LLC 21000N10-3 - CONVOY BPA W/SECURITY TO 
NON PWC LOCATION

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$26,000.00 $26,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3603 W914NS-05-A-0003-21-1 UNIVERSAL SECURITY LLC INCREASE TO BPA NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$110,100.00 $110,100.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3604 W914NS-05-A-0003-22-1 UNIVERSAL SECURITY LLC INCREASE TO BPA NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$31,000.00 $31,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3605 W914NS-05-A-0003-23-1 UNIVERSAL SECURITY LLC INCREASE TO BPA NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$146,100.00 $146,100.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3606 W914NS-05-A-0003-24-1 UNIVERSAL SECURITY LLC INCREASE TO BPA NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$41,000.00 $41,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3607 W914NS-05-A-0003-25-1 UNIVERSAL SECURITY LLC INCREASE TO BPA NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$61,200.00 $61,200.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3608 W914NS-05-A-0003-26-1 UNIVERSAL SECURITY LLC INCREASE TO BPA NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$41,000.00 $41,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3609 W914NS-05-A-0003-27-1 UNIVERSAL SECURITY LLC 21000N10-3 - CONVOY BPA W/SECURITY TO 
NON PWC LOCATION

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$41,000.00 $41,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3610 W914NS-05-A-0003-28-1 UNIVERSAL SECURITY LLC 21000N10-3 - CONVOY BPA W/SECURITY TO 
NON PWC LOCATION

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$61,200.00 $61,200.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3611 W914NS-05-A-0003-29-1 UNIVERSAL SECURITY LLC INCREASE TO BPA NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$25,000.00 $25,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3612 W914NS-05-A-0003-3-1 UNIVERSAL SECURITY LLC ADDITIONAL FUNDS FOR EXISTING BPAS NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$207,500.00 $207,500.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3613 W914NS-05-A-0003-4-1 UNIVERSAL SECURITY LLC ADDITIONAL FUNDS FOR EXISTING BPAS NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$107,400.00 $107,400.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3614 W914NS-05-A-0003-45-1 UNIVERSAL SECURITY LLC ADDITIONAL FUNDS FOR EXISTING BPAS NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$23,000.00 $23,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3615 W914NS-05-A-0003-46-1 UNIVERSAL SECURITY LLC ADDITIONAL FUNDS FOR EXISTING BPAS NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$20,000.00 $20,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3616 W914NS-05-A-0003-47-1 UNIVERSAL SECURITY LLC INCREASE TO BPA NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$6,000.00 $6,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3617 W914NS-05-A-0003-5-1 UNIVERSAL SECURITY LLC ADDITIONAL FUNDS FOR EXISTING BPAS NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$41,000.00 $41,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3618 W914NS-05-A-0003-6-1 UNIVERSAL SECURITY LLC ADDITIONAL FUNDS FOR EXISTING BPAS NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$100,400.00 $100,400.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3619 W914NS-05-A-0003-7-1 UNIVERSAL SECURITY LLC ADDITIONAL FUNDS FOR EXISTING BPAS NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$98,700.00 $98,700.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3620 W914NS-05-A-0003-8-1 UNIVERSAL SECURITY LLC ADDITIONAL FUNDS FOR EXISTING BPAS NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$88,700.00 $88,700.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3621 W914NS-05-A-0003-9-1 UNIVERSAL SECURITY LLC ADDITIONAL FUNDS FOR EXISTING BPAS NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$51,000.00 $51,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3622 W914NS-05-A-0004-1-1 IRAQI CONTRACTOR - 4800 SUNDRY PACKS NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$24,969.00 $24,969.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3623 W914NS-05-A-0004-2-1 IRAQI CONTRACTOR - 4800 SUNDRY PACKS NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$24,600.00 $24,600.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006
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3624 W914NS-05-A-0006-10-1 IRAQI CONTRACTOR - 4742 ADDITIONAL FUNDS FOR EXISTING BPAS NC-NEW IRAQI ARMY OPERATIONS AND 

TRAINING NON-CONSTRUCTION
$19,500.00 $19,500.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 

THROUGH DECEMBER 2006

3625 W914NS-05-A-0006-1-1 IRAQI CONTRACTOR - 4742 ADDITIONAL FUNDS FOR EXISTING BPAS NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$200,982.00 $200,982.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3626 W914NS-05-A-0006-2-1 IRAQI CONTRACTOR - 4742 ADDITIONAL FUNDS FOR EXISTING BPAS NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$6,898.00 $6,898.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3627 W914NS-05-A-0006-3-1 IRAQI CONTRACTOR - 4742 ADDITIONAL FUNDS FOR EXISTING BPAS NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$171,940.00 $171,940.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3628 W914NS-05-A-0006-4-1 IRAQI CONTRACTOR - 4742 ADDITIONAL FUNDS FOR EXISTING BPAS NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$6,610.00 $6,610.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3629 W914NS-05-A-0006-5-1 IRAQI CONTRACTOR - 4742 ADDITIONAL FUNDS FOR EXISTING BPAS NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$10,500.00 $10,500.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3630 W914NS-05-A-0006-6-1 IRAQI CONTRACTOR - 4742 INCREASE TO BPA NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$105,780.00 $105,780.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3631 W914NS-05-A-0006-7-1 IRAQI CONTRACTOR - 4742 INCREASE TO BPA NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$26,100.00 $26,100.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3632 W914NS-05-A-0006-8-1 IRAQI CONTRACTOR - 4742 INCREASE TO BPA NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$114,774.00 $114,774.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3633 W914NS-05-A-0006-9-1 IRAQI CONTRACTOR - 4742 INCREASE TO BPA NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$10,800.00 $10,800.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3634 W914NS-05-A-0007-10-1 REEP INC.(DBA) OPERATIONAL SUPPORT NATO JOINT STAFF COLLEGE TRAINING 
MATERIAL TRANSLATED IN ARABIC

NATO ACCOUNT $24,927.50 $24,927.50 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3635 W914NS-05-A-0007-1-1 REEP INC.(DBA) OPERATIONAL SUPPORT NATO JOINT STAFF COLLEGE TRAINING 
MATERIAL TRANSLATED IN ARABIC

NATO ACCOUNT $24,927.50 $24,927.50 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3636 W914NS-05-A-0007-11-1 REEP INC.(DBA) OPERATIONAL SUPPORT NATO JOINT STAFF COLLEGE TRAINING 
MATERIAL TRANSLATED IN ARABIC

NATO ACCOUNT $24,927.50 $24,927.50 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3637 W914NS-05-A-0007-12-1 REEP INC.(DBA) OPERATIONAL SUPPORT NATO JOINT STAFF COLLEGE TRAINING 
MATERIAL TRANSLATED IN ARABIC

NATO ACCOUNT $24,927.50 $24,927.50 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3638 W914NS-05-A-0007-13-1 OPERATIONAL SUPPORT SERVICES NATO JOINT STAFF COLLEGE TRAINING 
MATERIAL TRANSLATED IN ARABIC

NATO ACCOUNT $24,927.50 $24,927.50 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3639 W914NS-05-A-0007-14-1 OPERATIONAL SUPPORT SERVICES NATO JOINT STAFF COLLEGE TRAINING 
MATERIAL TRANSLATED IN ARABIC

NATO ACCOUNT $24,927.50 $24,927.50 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3640 W914NS-05-A-0007-15-1 OPERATIONAL SUPPORT SERVICES NATO JOINT STAFF COLLEGE TRAINING 
MATERIAL TRANSLATED IN ARABIC

NATO ACCOUNT $24,927.50 $24,927.50 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3641 W914NS-05-A-0007-16-1 OPERATIONAL SUPPORT SERVICES NATO JOINT STAFF COLLEGE TRAINING 
MATERIAL TRANSLATED IN ARABIC

NATO ACCOUNT $24,927.50 $24,927.50 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3642 W914NS-05-A-0007-17-1 OPERATIONAL SUPPORT SERVICES NATO JOINT STAFF COLLEGE TRAINING 
MATERIAL TRANSLATED IN ARABIC

NATO ACCOUNT $24,927.50 $24,927.50 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3643 W914NS-05-A-0007-18-1 OPERATIONAL SUPPORT SERVICES NATO JOINT STAFF COLLEGE TRAINING 
MATERIAL TRANSLATED IN ARABIC

NATO ACCOUNT $24,927.50 $24,927.50 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3644 W914NS-05-A-0007-19-1 OPERATIONAL SUPPORT SERVICES NATO JOINT STAFF COLLEGE TRAINING 
MATERIAL TRANSLATED IN ARABIC

NATO ACCOUNT $24,927.50 $0.00 $24,927.50 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3645 W914NS-05-A-0007-20-1 OPERATIONAL SUPPORT SERVICES NATO JOINT STAFF COLLEGE TRAINING 
MATERIAL TRANSLATED IN ARABIC

NATO ACCOUNT $24,927.50 $24,927.50 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3646 W914NS-05-A-0007-2-1 REEP INC.(DBA) OPERATIONAL SUPPORT NATO JOINT STAFF COLLEGE TRAINING 
MATERIAL TRANSLATED IN ARABIC

NATO ACCOUNT $24,927.50 $24,927.50 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3647 W914NS-05-A-0007-21-1 OPERATIONAL SUPPORT SERVICES NATO JOINT STAFF COLLEGE TRAINING 
MATERIAL TRANSLATED IN ARABIC

NATO ACCOUNT $24,927.50 $24,927.50 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3648 W914NS-05-A-0007-3-1 REEP INC.(DBA) OPERATIONAL SUPPORT NATO JOINT STAFF COLLEGE TRAINING 
MATERIAL TRANSLATED IN ARABIC

NATO ACCOUNT $24,927.50 $24,927.50 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3649 W914NS-05-A-0007-4-1 REEP INC.(DBA) OPERATIONAL SUPPORT NATO JOINT STAFF COLLEGE TRAINING 
MATERIAL TRANSLATED IN ARABIC

NATO ACCOUNT $24,927.50 $24,927.50 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3650 W914NS-05-A-0007-5-1 REEP INC.(DBA) OPERATIONAL SUPPORT NATO JOINT STAFF COLLEGE TRAINING 
MATERIAL TRANSLATED IN ARABIC

NATO ACCOUNT $24,927.50 $24,927.50 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3651 W914NS-05-A-0007-6-1 REEP INC.(DBA) OPERATIONAL SUPPORT NATO JOINT STAFF COLLEGE TRAINING 
MATERIAL TRANSLATED IN ARABIC

NATO ACCOUNT $24,927.50 $24,927.50 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3652 W914NS-05-A-0007-7-1 REEP INC.(DBA) OPERATIONAL SUPPORT NATO JOINT STAFF COLLEGE TRAINING 
MATERIAL TRANSLATED IN ARABIC

NATO ACCOUNT $24,927.50 $24,927.50 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3653 W914NS-05-A-0007-8-1 REEP INC.(DBA) OPERATIONAL SUPPORT NATO JOINT STAFF COLLEGE TRAINING 
MATERIAL TRANSLATED IN ARABIC

NATO ACCOUNT $24,927.50 $24,927.50 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3654 W914NS-05-A-0007-9-1 REEP INC.(DBA) OPERATIONAL SUPPORT NATO JOINT STAFF COLLEGE TRAINING 
MATERIAL TRANSLATED IN ARABIC

NATO ACCOUNT $24,927.50 $24,927.50 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3655 W914NS-05-A-0008-24-1 IRAQI CONTRACTOR - 4026 URI 22980 PORTA-JOHN CONTRACT NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$159,858.00 $159,858.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006
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3656 W914NS-05-A-0008-25-1 IRAQI CONTRACTOR - 4026 URI 22980 PORTA-JOHN CONTRACT NC-POLICE ASSISTANCE NON-

CONSTRUCTION
$42,342.00 $42,342.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 

THROUGH DECEMBER 2006

3657 W914NS-05-A-0008-NA-1 IRAQI CONTRACTOR - 4026 *URI#21047* PORT-O-JOHNS EASTERN/WESTERN 
DAILY SERVICE, PUMPING, REMOVAL DELIVERY

NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$594,073.00 $594,073.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3658 W914NS-05-A-0009-NA-1 IRAQI CONTRACTOR - 4564 URI 21525 TRASH RECEPTICLES AND 
COLLECTION AND DISPOSAL

NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$131,075.00 $131,075.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3659 W914NS-05-A-0010-9-1 ROVER GLOBAL SERVICES LIMITED CO. INCREASE TO BPA NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$104,000.00 $104,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3660 W914NS-05-A-0011-12-1 NORTHBRIDGE SERVICES GROUP, INC. 21000N10-3 - CONVOY BPA W/SECURITY TO 
NON PWC LOCATION

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$3,087.00 $3,087.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3661 W914NS-05-A-0011-13-1 NORTHBRIDGE SERVICES GROUP, INC. 21000N10-3 - CONVOY BPA W/SECURITY TO 
NON PWC LOCATION

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$9,317.00 $9,317.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3662 W914NS-05-A-0011-14-1 NORTHBRIDGE SERVICES GROUP, INC. 21000N10-3 - CONVOY BPA W/SECURITY TO 
NON PWC LOCATION

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$3,287.00 $3,287.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3663 W914NS-05-A-0011-15-1 NORTHBRIDGE SERVICES GROUP, INC. ADDITIONAL FUNDS FOR EXISTING BPAS NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$5,500.00 $5,500.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3664 W914NS-05-A-0011-16-1 NORTHBRIDGE SERVICES GROUP, INC. ADDITIONAL FUNDS FOR EXISTING BPAS NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$4,900.00 $4,900.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3665 W914NS-05-A-0011-17-1 NORTHBRIDGE SERVICES GROUP, INC. ADDITIONAL FUNDS FOR EXISTING BPAS NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$18,575.00 $18,575.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3666 W914NS-05-A-0011-18-1 NORTHBRIDGE SERVICES GROUP, INC. INCREASE TO BPA NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$9,465.00 $9,465.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3667 W914NS-05-A-2000-10-0001AA NORTH SHORE INTERNATIONAL INC. (FY 07)URI 21065 EMERGENCY SPARE PARTS-
GENERATION PLANTS

NC-GENERATION. IN-SCOPE - PC 40000. $6,754.77 $6,754.77 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3668 W914NS-05-A-2000-10-1 NORTH SHORE INTERNATIONAL INC. EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $514,193.83 $514,193.83 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3669 W914NS-05-A-2000-1-1 NORTH SHORE INTERNATIONAL INC. EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $307,078.84 $307,078.84 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3670 W914NS-05-A-2000-11-1 NORTH SHORE INTERNATIONAL INC. EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $44,787.34 $44,787.34 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3671 W914NS-05-A-2000-12-1 NORTH SHORE INTERNATIONAL INC. EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $526,423.42 $526,423.42 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3672 W914NS-05-A-2000-13-1 NORTH SHORE INTERNATIONAL INC. EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $52,130.88 $52,130.88 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3673 W914NS-05-A-2000-2-1 NORTH SHORE INTERNATIONAL INC. EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $88,469.63 $88,469.63 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3674 W914NS-05-A-2000-3-1 NORTH SHORE INTERNATIONAL INC. EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $10,716.48 $10,716.48 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3675 W914NS-05-A-2000-4-1 NORTH SHORE INTERNATIONAL INC. EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $164,687.96 $164,687.96 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3676 W914NS-05-A-2000-5-1 NORTH SHORE INTERNATIONAL INC. EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $39,229.42 $39,229.42 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3677 W914NS-05-A-2000-6-1 NORTH SHORE INTERNATIONAL INC. EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $2,825.00 $2,825.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3678 W914NS-05-A-2000-7-1 NORTH SHORE INTERNATIONAL INC. EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $17,582.78 $17,582.78 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3679 W914NS-05-A-2000-8-1 NORTH SHORE INTERNATIONAL INC. EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $1,151,813.80 $170,992.80 $980,821.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3680 W914NS-05-A-2000-9-1 NORTH SHORE INTERNATIONAL INC. EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $26,976.00 $26,976.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3681 W914NS-05-C-0001-NA-1 IRAQI CONTRACTOR - 4295 TR-007 DIYALA VILLAGE ROADS DIYALA 
GOVERNORATE

C-ROADS AND BRIDGES CONSTRUCTION $1,895,027.25 $453,327.72 $1,441,699.53 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3682 W914NS-05-C-0002-NA-1 IRAQI CONTRACTOR - 4470 TR-007 DIYALA VILLAGE ROADS DIYALA 
GOVERNORATE

C-ROADS AND BRIDGES CONSTRUCTION $587,697.00 $528,927.30 $58,769.70 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3683 W914NS-05-C-0005-NA-1 IRAQI CONTRACTOR - 4777 11694 TR-010 NAJAF VILLAGE ROADS 
CONSTRUCTION

C-ROADS AND BRIDGES CONSTRUCTION $1,353,700.00 $1,353,700.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3684 W914NS-05-C-0006-NA-1 IRAQI CONTRACTOR - 4420 11694 TR-010 NAJAF VILLAGE ROADS 
CONSTRUCTION

C-ROADS AND BRIDGES CONSTRUCTION $355,823.00 $355,823.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3685 W914NS-05-C-0007-NA-1 IRAQI CONTRACTOR - 4295 11685 TR-003 BABIL VILLAGE ROADS 
CONSTRUCTION

C-ROADS AND BRIDGES CONSTRUCTION $1,185,547.90 $1,005,400.00 $180,147.90 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3686 W914NS-05-C-0008-NA-1 IRAQI CONTRACTOR - 4470 11685 TR-003 BABIL VILLAGE ROADS 
CONSTRUCTION

C-ROADS AND BRIDGES CONSTRUCTION $770,392.00 $770,392.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3687 W914NS-05-C-0009-NA-1 IRAQI CONTRACTOR - 4295 11692 TR-011 NINEWA VILLAGE ROADS 
CONSTRUCTION

C-ROADS AND BRIDGES CONSTRUCTION $1,119,476.00 $669,971.45 $449,504.55 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006



Appendix f

  January 30, 2007 i REPORT TO CONGRESS i  f-�27

IRRF
# Award	Number Contractor Description Work	Item Obligated Expended Undelivered Source
3688 W914NS-05-C-0010-NA-1 IRAQI CONTRACTOR - 4224 11692 TR-011 NINEWA VILLAGE ROADS 

CONSTRUCTION
C-ROADS AND BRIDGES CONSTRUCTION $2,366,575.00 $2,366,575.00 $0.00 CEFMS IRRF CONSTRUCTION 

THROUGH DECEMBER 2006

3689 W914NS-05-C-0011-NA-1 PARALLEL COORDINATES CONTRACTING 
& ENGINEERING LTD

TR-029B-1 BASRAH THIQAR STATION 
REHABILITATION

C-RAILROAD CONSTRUCTION $1,209,628.86 $1,209,628.86 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3690 W914NS-05-C-0012-NA-1 IRAQI CONTRACTOR - 4047 TR-029C-1 MUTHANNA/QADISSIYA RR 
REHABILITATION

C-RAILROAD CONSTRUCTION $2,026,299.50 $2,026,299.50 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3691 W914NS-05-C-0013-NA-1 IRAQI CONTRACTOR - 4032 TR-029D-1 BAGHDAD/BABIL RAILWAY STATION 
REHABILITATION

C-RAILROAD CONSTRUCTION $872,395.00 $872,395.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3692 W914NS-05-C-0014-NA-1 IRAQI CONTRACTOR - 4077 TR-029E-1 RAILWAY STATIONS REHABILITATION C-RAILROAD CONSTRUCTION $2,210,823.00 $2,210,823.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3693 W914NS-05-C-0015-NA-1 IRAQI CONTRACTOR - 4115 TR-029F-1 NINEWA STATIONS REHABILITATION C-RAILROAD CONSTRUCTION $1,120,950.91 $1,120,950.91 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3694 W914NS-05-C-0016-NA-1 IRAQI CONTRACTOR - 4074 TR-031A RAILWAY STATIONS REHABILITATION C-RAILROAD CONSTRUCTION $6,372,491.15 $6,015,556.13 $356,935.02 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3695 W914NS-05-C-0017-NA-1 IRAQI CONTRACTOR - 4101 11548- T-P-TR-005 OPS CENTER AND SECURITY C-PORT REHAB CONSTRUCTION $916,909.00 $916,909.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3696 W914NS-05-C-0018-NA-1 IRAQI CONTRACTOR - 4346 PC 72000 TR-046A ADDITIONAL IRR STATIONS 
DESIGN

C-RAILROAD CONSTRUCTION $8,880.00 $8,880.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3697 W914NS-05-C-0019-NA-1 OTHON 11556- T-B-HC-002 ZUBA BRIDGE C-ROADS AND BRIDGES CONSTRUCTION $16,500.00 $16,500.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3698 W914NS-05-C-0020-NA-1 IRAQI CONTRACTOR - 4346 11701- T-B-HC-007 SHEIK SA’AD BRIDGE C-ROADS AND BRIDGES CONSTRUCTION $24,107.75 $24,107.75 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3699 W914NS-05-C-0021-NA-1 IRAQI CONTRACTOR - 4346 T-R-TR-051 BASRAH RAILWAY STATION, PC 72000 C-RAILROAD CONSTRUCTION $4,300.00 $4,300.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3700 W914NS-05-C-0022-NA-1 IRAQI CONTRACTOR - 4346 T-R-TR 061 MUTHANNA RAILWAY STATIONS 
DESIGN COST

C-RAILROAD CONSTRUCTION $3,300.00 $3,300.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3701 W914NS-05-C-0023-NA-1 IRAQI CONTRACTOR - 4346 TR-033-044 DESIGN COST FOR BAGHDAD/BABIL 
RAILWAY STATION REHAB

C-RAILROAD CONSTRUCTION $3,384.00 $3,384.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3702 W914NS-05-C-0024-NA-1 IRAQI CONTRACTOR - 4346 TR-078-102 SALAH AID IN RR DESIGN COST C-RAILROAD CONSTRUCTION $4,000.00 $4,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3703 W914NS-05-C-0025-NA-1 IRAQI CONTRACTOR - 4346 11789- T-R-TR-065-095 NINEWA STATIONS C-RAILROAD CONSTRUCTION $2,900.00 $2,900.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3704 W914NS-05-C-0026-NA-2 IRAQI CONTRACTOR - 4339 12193- T-R-TR-001 BAGHDAD CENTRAL RAILWAY 
STATION REHAB

C-RAILROAD CONSTRUCTION $6,600.00 $6,600.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3705 W914NS-05-C-0028-NA-1 OTHON 11556- T-B-HC-006 KUFA BRIDGE C-ROADS AND BRIDGES CONSTRUCTION $169,105.00 $169,105.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3706 W914NS-05-C-0029-NA-2 CONSOLIDATED CONSULTANTS 12191- T-B-HC-003 NASIRIYAH BRIDGE C-ROADS AND BRIDGES CONSTRUCTION $13,189.50 $13,189.50 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3707 W914NS-05-C-0030-NA-1 IRAQI CONTRACTOR - 4468 11695 TR-014 TAMEEN VILLAGE ROADS 
CONSTRUCTION

C-ROADS AND BRIDGES CONSTRUCTION $1,409,515.00 $1,409,248.80 $266.20 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3708 W914NS-05-C-0031-NA-1 IRAQI CONTRACTOR - 4466 11695 TR-014 TAMEEN VILLAGE ROADS 
CONSTRUCTION

C-ROADS AND BRIDGES CONSTRUCTION $1,650,708.00 $1,650,708.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3709 W914NS-05-C-0032-NA-2 IRAQI CONTRACTOR - 4339 13538- T-R-TR-003 SHALSCHIA SHOPS REHAB C-RAILROAD CONSTRUCTION $22,500.00 $22,500.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3710 W914NS-05-C-0034-NA-1 IRAQI CONTRACTOR - 4136 12045 TR-008 MISSAN VILLAGE ROADS 
CONSTRUCTION

C-ROADS AND BRIDGES CONSTRUCTION $2,055,000.00 $2,055,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3711 W914NS-05-C-0035-NA-1 IRAQI CONTRACTOR - 4295 11688 TR-006 KARBALA VILLAGE ROADS 
CONSTRUCTION

C-ROADS AND BRIDGES CONSTRUCTION $1,213,665.65 $780,038.08 $433,627.57 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3712 W914NS-05-C-0036-NA-1 IRAQI CONTRACTOR - 4685 11694 TR-013 SALAH AL-DIN VILLAGE ROADS 
CONSTRUCTION

C-ROADS AND BRIDGES CONSTRUCTION $840,000.00 $561,400.00 $278,600.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3713 W914NS-05-C-0037-NA-1 IRAQI CONTRACTOR - 4420 11694 TR-013 SALAH AL-DIN VILLAGE ROADS 
CONSTRUCTION

C-ROADS AND BRIDGES CONSTRUCTION $908,370.00 $323,379.72 $584,990.28 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3714 W914NS-05-C-0038-NA-1 IRAQI CONTRACTOR - 4597 11687 TR-005 BASRAH VILLAGE ROADS 
CONSTRUCTION

C-ROADS AND BRIDGES CONSTRUCTION $2,480,900.00 $2,480,900.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3715 W914NS-05-C-0039-NA-1 IRAQI CONTRACTOR - 4144 11697 TR-016 THI-QAR VILLAGE ROADS C-ROADS AND BRIDGES CONSTRUCTION $1,441,858.00 $1,441,858.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3716 W914NS-05-C-0040-NA-1 IRAQI CONTRACTOR - 4420 11696 TR-015 WASSIT VILLAGE ROADS 
CONSTRUCTION

C-ROADS AND BRIDGES CONSTRUCTION $3,963,725.00 $1,555,490.00 $2,408,235.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3717 W914NS-05-C-0041-NA-1 IRAQI CONTRACTOR - 4295 11688 TR-009 MUTHANNA VILLAGE ROADS 
CONSTRUCTION

C-ROADS AND BRIDGES CONSTRUCTION $2,939,268.36 $1,628,405.70 $1,310,862.66 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3718 W914NS-05-C-0042-NA-1 IRAQI CONTRACTOR - 4470 11686 TR-004 BAGHDAD VILLAGE ROADS 
CONSTRUCTION

C-ROADS AND BRIDGES CONSTRUCTION $910,300.00 $591,695.00 $318,605.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3719 W914NS-05-C-0043-NA-1 IRAQI CONTRACTOR - 4591 11686 TR-004 BAGHDAD VILLAGE ROADS 
CONSTRUCTION

C-ROADS AND BRIDGES CONSTRUCTION $653,260.00 $653,260.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006



Appendix f

f-�28  i SPECIAL INSPECTOR GENERAL FOR IRAQ RECONSTRUCTION

IRRF
# Award	Number Contractor Description Work	Item Obligated Expended Undelivered Source
3720 W914NS-05-C-0043-NA-2 IRAQI CONTRACTOR - 4591 11686 CONTINGENCY TR-004 BAGHDAD 

VILLAGE ROADS CONSTRUCTION
C-ROADS AND BRIDGES CONSTRUCTION $12,800.00 $12,800.00 $0.00 CEFMS IRRF CONSTRUCTION 

THROUGH DECEMBER 2006

3721 W914NS-05-C-0044-NA-1 IRAQI CONTRACTOR - 4144 11693 TR-012 QADISSIYA VILLAGE ROADS 
CONSTRUCTION

C-ROADS AND BRIDGES CONSTRUCTION $2,651,040.00 $2,651,040.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3722 W914NS-05-C-0045-NA-1 IRAQI CONTRACTOR - 4777 11693 TR-012 QADISSIYA VILLAGE ROADS 
CONSTRUCTION

C-ROADS AND BRIDGES CONSTRUCTION $919,068.00 $919,068.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3723 W914NS-05-C-0045-NA-3 IRAQI CONTRACTOR - 4777 11693 TR-012 QADISSIYA VILLAGE ROADS 
CONSTRUCTION

C-ROADS AND BRIDGES CONSTRUCTION $24,000.00 $24,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3724 W914NS-05-C-0060-NA-1 IRAQI CONTRACTOR - 4529 COMMUNICATIONS BASED TRAIN CONTROL NC-RAILROAD NON-CONSTRUCTION $15,690,131.79 $13,837,505.75 $1,852,626.04 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3725 W914NS-05-C-0060-NA-2 IRAQI CONTRACTOR - 4529 CBTC ACQUISITION NC-RAILROAD NON-CONSTRUCTION $447,451.00 $447,451.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3726 W914NS-05-C-0062-NA-1 IRAQI CONTRACTOR - 4117 TR-036C BAGHDAD AIRPORT ELECTRICAL 
UPGRADE

C-AIRPORT CONSTRUCTION $6,250.00 $6,250.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3727 W914NS-05-C-0063-NA-1 INVESTMENT & TECHNOLOGY GROUP *URI#17710* TC-004A POST OFFICE NEW 
CONSTRUCTION

C-TELECOM AND POSTAL CONSTRUCTION $792,790.00 $792,790.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3728 W914NS-05-C-0064-NA-1 IRAQI CONTRACTOR - 4458 URI# 11525 PIF URI# 19444 O-006-K KBR-SOC 
CENTRAL POWER

NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$10,343,465.00 $8,200,000.00 $2,143,465.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3729 W914NS-05-C-0065-NA-2 RAYTHEON COMPANY *URI#22649* TASK ORDER BIAP COMPLETION 
OF NAVIGATIONAL

C-AIRPORT CONSTRUCTION $1,900,000.00 $950,000.00 $950,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3730 W914NS-05-C-0067-NA-1 IRAQI CONTRACTOR - 4240 TR-036C BAGHDAD AIRPORT ELECTRICAL 
UPGRADE

C-AIRPORT CONSTRUCTION $95,000.00 $95,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3731 W914NS-05-C-0100-NA-1 TETRA INTERNATIONAL, LLC 82000 - EQ.& TECH. FOR LABS & MAT.TESTING AT 
IRAQI NATIONAL CENTER FOR CONSTRUCTION 
LABS AND RESEARCH

NC-ROADS AND BRIDGES NON-
CONSTRUCTION

$584,250.00 $584,250.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3732 W914NS-05-C-0100-NA-2 TETRA INTERNATIONAL, LLC 82000 - EQ.& TECH. FOR LABS & MAT.TESTING AT 
IRAQI NATIONAL CENTER FOR CONSTRUCTION 
LABS AND RESEARCH

NC-ROADS AND BRIDGES NON-
CONSTRUCTION

$399,900.00 $399,900.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3733 W914NS-05-C-0100-NA-3 TETRA INTERNATIONAL, LLC 82000 - EQ.& TECH. FOR LABS & MAT.TESTING AT 
IRAQI NATIONAL CENTER FOR CONSTRUCTION 
LABS AND RESEARCH

NC-ROADS AND BRIDGES NON-
CONSTRUCTION

$231,860.00 $231,860.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3734 W914NS-05-C-0100-NA-4 TETRA INTERNATIONAL, LLC 82000 - EQ.& TECH. FOR LABS & MAT.TESTING AT 
IRAQI NATIONAL CENTER FOR CONSTRUCTION 
LABS AND RESEARCH

NC-ROADS AND BRIDGES NON-
CONSTRUCTION

$84,320.00 $84,320.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3735 W914NS-05-C-0100-NA-5 TETRA INTERNATIONAL, LLC 82000 - EQ.& TECH. FOR LABS & MAT.TESTING AT 
IRAQI NATIONAL CENTER FOR CONSTRUCTION 
LABS AND RESEARCH

NC-ROADS AND BRIDGES NON-
CONSTRUCTION

$199,568.00 $199,568.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3736 W914NS-05-C-0508-NA-1 IRAQI CONTRACTOR - 4064 PC 11000 SM-538 BORDER FORTS 
CONSTRUCTION IN MND NORTH

C-BORDER ENFORCEMENT CONSTRUCTION $279,870.00 $278,769.00 $1,101.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3737 W914NS-05-C-0509-NA-1 IRAQI CONTRACTOR - 4064 PC 11000 SM-538 BORDER FORTS 
CONSTRUCTION IN MND NORTH

C-BORDER ENFORCEMENT CONSTRUCTION $333,747.00 $333,747.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3738 W914NS-05-C-0510-NA-1 IRAQI CONTRACTOR - 4064 PC 11000 SM-538 BORDER FORTS 
CONSTRUCTION IN MND NORTH

C-BORDER ENFORCEMENT CONSTRUCTION $377,235.00 $377,235.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3739 W914NS-05-C-0511-NA-1 IRAQI CONTRACTOR - 4064 PC 11000 SM-538 BORDER FORTS 
CONSTRUCTION IN MND NORTH

C-BORDER ENFORCEMENT CONSTRUCTION $365,960.00 $365,960.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3740 W914NS-05-C-0512-NA-1 IRAQI CONTRACTOR - 4064 PC 11000 SM-538 BORDER FORTS 
CONSTRUCTION IN MND NORTH

C-BORDER ENFORCEMENT CONSTRUCTION $493,889.00 $493,889.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3741 W914NS-05-C-0513-NA-1 IRAQI CONTRACTOR - 4064 PC 11000 SM-538 BORDER FORTS 
CONSTRUCTION IN MND NORTH

C-BORDER ENFORCEMENT CONSTRUCTION $471,450.00 $405,851.00 $65,599.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3742 W914NS-05-C-0514-NA-1 IRAQI CONTRACTOR - 4064 PC 11000 SM-538 BORDER FORTS 
CONSTRUCTION IN MND NORTH

C-BORDER ENFORCEMENT CONSTRUCTION $389,253.00 $389,253.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3743 W914NS-05-C-0518-NA-1 IRAQI CONTRACTOR - 4064 12683- SJ-085 MND-NW BORDER POLICE FORTS C-BORDER ENFORCEMENT CONSTRUCTION $450,000.00 $450,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3744 W914NS-05-C-0519-NA-1 IRAQI CONTRACTOR - 4064 12683- SJ-085 MND-NW BORDER POLICE FORTS C-BORDER ENFORCEMENT CONSTRUCTION $450,000.00 $450,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3745 W914NS-05-C-0520-NA-1 IRAQI CONTRACTOR - 4064 12683- SJ-085 MND-NW BORDER POLICE FORTS C-BORDER ENFORCEMENT CONSTRUCTION $450,000.00 $450,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3746 W914NS-05-C-0521-NA-1 IRAQI CONTRACTOR - 4064 12683- SJ-085 MND-NW BORDER POLICE FORTS C-BORDER ENFORCEMENT CONSTRUCTION $450,000.00 $450,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3747 W914NS-05-C-0522-NA-1 IRAQI CONTRACTOR - 4064 12683- SJ-085 MND-NW BORDER POLICE FORTS C-BORDER ENFORCEMENT CONSTRUCTION $450,000.00 $450,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3748 W914NS-05-C-0523-NA-1 IRAQI CONTRACTOR - 4064 12683- SJ-085 MND-NW BORDER POLICE FORTS C-BORDER ENFORCEMENT CONSTRUCTION $450,000.00 $450,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3749 W914NS-05-C-0524-NA-1 IRAQI CONTRACTOR - 4064 12683- SJ-085 MND-NW BORDER POLICE FORTS C-BORDER ENFORCEMENT CONSTRUCTION $450,000.00 $450,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006
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3750 W914NS-05-C-0525-NA-1 IRAQI CONTRACTOR - 4064 12683- SJ-085 MND-NW BORDER POLICE FORTS C-BORDER ENFORCEMENT CONSTRUCTION $450,000.00 $450,000.00 $0.00 CEFMS IRRF CONSTRUCTION 

THROUGH DECEMBER 2006

3751 W914NS-05-C-0540-NA-1 IRAQI CONTRACTOR - 4605 SM-627 RENOVATE FOUR BORDER FORTS 
DIYANA REGION OF MND-NORTH

C-BORDER ENFORCEMENT CONSTRUCTION $113,850.00 $28,400.00 $85,450.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3752 W914NS-05-C-1481-NA-1 IRAQI CONTRACTOR - 4506 AIR TOWER AT FOB INDEPENDENCE 302 ING 
BN PHASE 1

C-ICDC - FACILITIES CONSTRUCTION $183,150.00 $183,150.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3753 W914NS-05-C-1484-NA-1 PARAMOUNT CONTRACTORS SM-513 HAWK BASE PARKING AND 
MAINTENANCE AREA CONSTRUCTION

C-ICDC - FACILITIES CONSTRUCTION $98,520.00 $98,520.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3754 W914NS-05-C-1485-NA-1 IRAQI CONTRACTOR - 4096 SM-512 BIAP RENOVATION FOR ING BDE AND 
BNS

C-ICDC - FACILITIES CONSTRUCTION $194,910.00 $194,910.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3755 W914NS-05-C-1495-NA-2 IRAQI CONTRACTOR - 4735 61000  B1-6  BAGHDAD EMERGENCY WATER 
REPAIR PROGRAMS

NC-WATER CONSERVATION NON-
CONSTRUCTION

$151,535.00 $151,535.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3756 W914NS-05-C-1496-NA-1 IRAQI CONTRACTOR - 4553 PC 27000 SM-544 REFURBISH TWO 800 MAN ING 
BUILDING

C-ICDC - FACILITIES CONSTRUCTION $942,790.00 $942,790.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3757 W914NS-05-C-1503-NA-1 IRAQI CONTRACTOR - 4264 60000 J1  VARIOUS POTABLE WATER PROJECTS 
IN BAGHDAD

NC-POTABLE WATER NON-CONSTRUCTION $497,500.00 $497,500.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3758 W914NS-05-C-1504-NA-1 IRAQI CONTRACTOR - 4553 PC-27000 SM-537 REFURBISH ONE 800 MAN ING 
BUILDING

C-ICDC - FACILITIES CONSTRUCTION $408,595.00 $408,595.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3759 W914NS-05-C-1505-NA-1 IRAQI CONTRACTOR - 4264 60000 J1  VARIOUS POTABLE WATER PROJECTS 
IN BAGHDAD

NC-POTABLE WATER NON-CONSTRUCTION $322,500.00 $322,500.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3760 W914NS-05-C-1526-NA-1 IRAQI CONTRACTOR - 4738 TC-004 ITPC POST OFFICE REHABILITATION PIF#1 
TO 13 C-C-C0-003A TO C-C-C0-003M

C-TELECOM AND POSTAL CONSTRUCTION $10,000.00 $10,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3761 W914NS-05-C-1551-NA-1 IRAQI CONTRACTOR - 4054 TC-004 ITPC POST OFFICE REHABILITATION PIF#1 
TO 13 C-C-C0-003A TO C-C-C0-003M

C-TELECOM AND POSTAL CONSTRUCTION $28,150.00 $28,150.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3762 W914NS-05-C-1563-NA-1 IRAQI CONTRACTOR - 4738 TC-004 ITPC POST OFFICE REHABILITATION PIF#1 
TO 13 C-C-C0-003A TO C-C-C0-003M

C-TELECOM AND POSTAL CONSTRUCTION $113,600.00 $113,600.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3763 W914NS-05-C-1564-NA-1 IRAQI CONTRACTOR - 4096 PC-27000 SM-537 REFURBISH ONE 800 MAN ING 
BUILDING

C-ICDC - FACILITIES CONSTRUCTION $80,495.00 $80,495.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3764 W914NS-05-C-1565-NA-1 IRAQI CONTRACTOR - 4030 TC-004 ITPC POST OFFICE REHABILITATION PIF#1 
TO 13 C-C-C0-003A TO C-C-C0-003M

C-TELECOM AND POSTAL CONSTRUCTION $10,585.00 $10,585.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3765 W914NS-05-C-1571-NA-1 IRAQI CONTRACTOR - 4054 TC-004 ITPC POST OFFICE REHABILITATION PIF#1 
TO 13 C-C-C0-003A TO C-C-C0-003M

C-TELECOM AND POSTAL CONSTRUCTION $42,191.00 $42,054.00 $137.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3766 W914NS-05-C-1582-NA-1 IRAQI CONTRACTOR - 4138 TC-004 ITPC POST OFFICE REHABILITATION PIF#1 
TO 13 C-C-C0-003A TO C-C-C0-003M

C-TELECOM AND POSTAL CONSTRUCTION $23,832.00 $23,832.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3767 W914NS-05-C-2001-NA-1 IRAQI CONTRACTOR - 4623 16061 ED-200  REHABILITATION / NORTH 
REGION

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$4,100,501.25 $3,280,401.00 $820,100.25 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3768 W914NS-05-C-2002-NA-1 IRAQI CONTRACTOR - 4623 16061 ED-200  REHABILITATION / NORTH 
REGION

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$2,435,982.99 $2,435,982.99 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3769 W914NS-05-C-2004-NA-1 CIVILIAN TECHNOLOGIES LIMITED (CTL) 16061 ED-200  REHABILITATION / NORTH 
REGION

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$1,495,000.00 $1,495,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3770 W914NS-05-C-2005-NA-1 CIVILIAN TECHNOLOGIES LIMITED (CTL) 16061 ED-200  REHABILITATION / NORTH 
REGION

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$1,795,000.00 $1,795,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3771 W914NS-05-C-2006-NA-1 IRAQI CONTRACTOR - 4363 EMERGENCY RAPID TRANSMISSION LINE 
REPAIR TOWERS & TOWER LEGS; TRAIN 20 
ENGRS & TECHS AT ABB FACILITY ON DIGITAL 
PROTECTION RELAYS

NC-TRANSMISSION NON-CONSTRUCTION $1,152,345.00 $1,152,345.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3772 W914NS-05-C-2006-NA-2 IRAQI CONTRACTOR - 4363 EMERGENCY RAPID TRANSMISSION LINE 
REPAIR TOWERS & TOWER LEGS; TRAIN 20 
ENGRS & TECHS AT ABB FACILITY ON DIGITAL 
PROTECTION RELAYS

NC-TRANSMISSION NON-CONSTRUCTION $271,750.00 $271,750.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3773 W914NS-05-C-2006-NA-3 IRAQI CONTRACTOR - 4363 EMERGENCY RAPID TRANSMISSION LINE 
REPAIR TOWERS & TOWER LEGS; TRAIN 20 
ENGRS & TECHS AT ABB FACILITY ON DIGITAL 
PROTECTION RELAYS

NC-TRANSMISSION NON-CONSTRUCTION $38,500.00 $38,500.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3774 W914NS-05-C-2006-NA-4 IRAQI CONTRACTOR - 4363 EMERGENCY RAPID TRANSMISSION LINE 
REPAIR TOWERS & TOWER LEGS; TRAIN 20 
ENGRS & TECHS AT ABB FACILITY ON DIGITAL 
PROTECTION RELAYS

NC-TRANSMISSION NON-CONSTRUCTION $93,200.00 $93,200.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3775 W914NS-05-C-2006-NA-5 IRAQI CONTRACTOR - 4363 EMERGENCY RAPID TRANSMISSION LINE 
REPAIR TOWERS & TOWER LEGS; TRAIN 20 
ENGRS & TECHS AT ABB FACILITY ON DIGITAL 
PROTECTION RELAYS

NC-TRANSMISSION NON-CONSTRUCTION $72,485.00 $72,485.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3776 W914NS-05-C-2006-NA-6 IRAQI CONTRACTOR - 4363 EMERGENCY RAPID TRANSMISSION LINE 
REPAIR TOWERS & TOWER LEGS; TRAIN 20 
ENGRS & TECHS AT ABB FACILITY ON DIGITAL 
PROTECTION RELAYS

NC-TRANSMISSION NON-CONSTRUCTION $62,680.00 $62,680.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006
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3777 W914NS-05-C-2006-NA-7 IRAQI CONTRACTOR - 4363 EMERGENCY RAPID TRANSMISSION LINE 

REPAIR TOWERS & TOWER LEGS; TRAIN 20 
ENGRS & TECHS AT ABB FACILITY ON DIGITAL 
PROTECTION RELAYS

NC-TRANSMISSION NON-CONSTRUCTION $69,674.00 $69,674.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3778 W914NS-05-C-2007-NA-2 CIVILIAN TECHNOLOGIES LIMITED (CTL) 16061 ED-200  REHABILITATION / NORTH 
REGION

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$2,151,282.63 $2,151,282.63 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3779 W914NS-05-C-2009-NA-1 CIVILIAN TECHNOLOGIES LIMITED (CTL) ED-400 PIF #GBAGC-305-314, 321-323, 
325,327,329,330,333-336,338,339,341-
348,350-352;GBAGB-006,011;GBAGM-002,004-
006,011,353,355

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$1,397,000.00 $1,397,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3780 W914NS-05-C-2010-NA-1 IRAQI CONTRACTOR - 4017 ED-028 BAGHDAD DISTRIBUTION NETWORK 
FEEDER CABLES

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$485,127.50 $0.00 $485,127.50 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3781 W914NS-05-C-2011-NA-1 MPE ENGINEERING ED-400 PIF #GBAGC-305-314, 321-323, 
325,327,329,330,333-336,338,339,341-
348,350-352;GBAGB-006,011;GBAGM-002,004-
006,011,353,355

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$2,717,165.00 $2,717,165.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3782 W914NS-05-C-2011-NA-2 MPE ENGINEERING 42000G POWER DISTRIBUTION TRANSFORMERS NC-NETWORK INFRASTRUCTURE NON-
CONSTRUCTION

$1,366,715.00 $1,366,715.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3783 W914NS-05-C-2012-NA-1 CIVILIAN TECHNOLOGIES LIMITED (CTL) ED-400 PIF #GBAGC-305-314, 321-323, 
325,327,329,330,333-336,338,339,341-
348,350-352;GBAGB-006,011;GBAGM-002,004-
006,011,353,355

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$9,997,438.80 $9,997,438.80 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3784 W914NS-05-C-2014-NA-1 IRAQI CONTRACTOR - 4038 ED-400 PIF #GBAGC-305-314, 321-323, 
325,327,329,330,333-336,338,339,341-
348,350-352;GBAGB-006,011;GBAGM-002,004-
006,011,353,355

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$1,160,000.00 $1,160,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3785 W914NS-05-C-2015-NA-1 SECURE GLOBAL ENGINEERING LLC 16061 ED-200  REHABILITATION / NORTH 
REGION

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$1,845,000.00 $1,845,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3786 W914NS-05-C-2016-NA-1 GE ENERGY (NORWAY) AS-AGOTNES EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $2,506,000.00 $2,506,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3787 W914NS-05-C-2017-NA-1 IRAQI CONTRACTOR - 4235 16062  ED-300 LOCAL NETWORK 
INFRASTRUCTURE/SOUTH REGION

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$2,568,853.00 $2,568,853.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3788 W914NS-05-C-2019-NA-1 IRAQI CONTRACTOR - 4038 16062  ED-300 LOCAL NETWORK 
INFRASTRUCTURE/SOUTH REGION

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$9,455,000.00 $7,564,000.00 $1,891,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3789 W914NS-05-C-2020-NA-1 IRAQI CONTRACTOR - 4147 16062  ED-300 LOCAL NETWORK 
INFRASTRUCTURE/SOUTH REGION

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$1,492,450.00 $1,492,450.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3790 W914NS-05-C-2021-NA-1 SECURE GLOBAL ENGINEERING LLC 16061 ED-200  REHABILITATION / NORTH 
REGION

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$2,650,000.00 $2,650,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3791 W914NS-05-C-2022-NA-1 MCELROY DIVERSIFIED SERVICE INC. EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $819,966.00 $819,966.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3792 W914NS-05-C-2023-NA-1 IRAQI CONTRACTOR - 4759 ED-500 LOCAL NETWORK INFRASTRUCTURE 
BAGHDAD AREA

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$1,105,919.64 $1,105,919.64 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3793 W914NS-05-C-2025-NA-1 IRAQI CONTRACTOR - 4191 EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $560,678.30 $319,463.05 $241,215.25 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3794 W914NS-05-C-2026-NA-1 COMET COMPANY LTD EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $152,770.06 $152,770.06 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3795 W914NS-05-C-2027-NA-1 IRAQI CONTRACTOR - 4600 EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $346,000.00 $346,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3796 W914NS-05-C-2028-NA-1 NEKS DIS TICARET A.S. ED-500 LOCAL NETWORK INFRASTRUCTURE 
BAGHDAD AREA

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$183,600.00 $183,600.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3797 W914NS-05-C-2028-NA-2 NEKS DIS TICARET A.S. ED-500 LOCAL NETWORK INFRASTRUCTURE 
BAGHDAD AREA

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$25,840.00 $25,840.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3798 W914NS-05-C-2028-NA-3 NEKS DIS TICARET A.S. ED-500 LOCAL NETWORK INFRASTRUCTURE 
BAGHDAD AREA

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$18,700.00 $18,700.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3799 W914NS-05-C-2028-NA-4 NEKS DIS TICARET A.S. ED-500 LOCAL NETWORK INFRASTRUCTURE 
BAGHDAD AREA

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$116,620.00 $116,620.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3800 W914NS-05-C-2028-NA-5 NEKS DIS TICARET A.S. ED-500 LOCAL NETWORK INFRASTRUCTURE 
BAGHDAD AREA

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$14,960.00 $14,960.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3801 W914NS-05-C-2028-NA-6 NEKS DIS TICARET A.S. ED-500 LOCAL NETWORK INFRASTRUCTURE 
BAGHDAD AREA

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$10,370.00 $10,370.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3802 W914NS-05-C-2029-NA-1 SIEMENS PSSE SOFTWARE AND COMPUTERS; TRAINING & 
EDUCATION OF ME PERSONNEL

NC-GENERATION NON-CONSTRUCTION $416,246.34 $416,246.34 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3803 W914NS-05-C-2030-NA-1 NEKS DIS TICARET A.S. 42000F  ELECTRICAL PARTS FOR NETWORK 
INFRASTRUCTURE

NC-NETWORK INFRASTRUCTURE NON-
CONSTRUCTION

$3,478,260.00 $3,478,260.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006
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3804 W914NS-05-C-2031-NA-1 IRAQI CONTRACTOR - 4521 EMERGENCY RAPID TRANSMISSION LINE 

REPAIR TOWERS & TOWER LEGS; TRAIN 20 
ENGRS & TECHS AT ABB FACILITY ON DIGITAL 
PROTECTION RELAYS

NC-TRANSMISSION NON-CONSTRUCTION $540,356.00 $540,356.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3805 W914NS-05-C-2032-NA-1 SECURE GLOBAL ENGINEERING LLC ED-400 PIF #GBAGC-305-314, 321-323, 
325,327,329,330,333-336,338,339,341-
348,350-352;GBAGB-006,011;GBAGM-002,004-
006,011,353,355

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$2,481,000.00 $1,577,084.33 $903,915.67 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3806 W914NS-05-C-2033-NA-1 IRAQI CONTRACTOR - 4291 16062  ED-300 LOCAL NETWORK 
INFRASTRUCTURE/SOUTH REGION

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$9,680,745.00 $6,389,291.80 $3,291,453.20 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3807 W914NS-05-C-2034-NA-1 IRAQI CONTRACTOR - 4562 EMERGENCY RAPID TRANSMISSION LINE 
REPAIR TOWERS & TOWER LEGS; TRAIN 20 
ENGRS & TECHS AT ABB FACILITY ON DIGITAL 
PROTECTION RELAYS

NC-TRANSMISSION NON-CONSTRUCTION $889,360.41 $889,360.41 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3808 W914NS-05-C-2036-NA-1 IAP WORLDWIDE SERVICES, INC. EDE-031 RESIDENTIAL POWER DISTRIBUTION 
FOR FALLUJAH

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$460,925.20 $460,925.20 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3809 W914NS-05-C-2037-NA-1 CIVILIAN TECHNOLOGIES LIMITED (CTL) *URI#05566* ED-400 GBAGB-009 AL-WARDIA 
OVERHEAD LINE

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$6,700,000.00 $5,605,225.00 $1,094,775.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3810 W914NS-05-C-2038-NA-1 SECURE GLOBAL ENGINEERING LLC *URI#05487* ED-300/GBAGL-003 ALMAJED 
SUBSTATION (AL MAJED)

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$2,821,340.00 $2,494,361.32 $326,978.68 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3811 W914NS-05-C-2039-NA-1 SECURE GLOBAL ENGINEERING LLC *URI#18500* ED-500/GBAGC-382 BIG KADHIM 
TO KADHIMI FDR

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$1,284,582.00 $1,284,582.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3812 W914NS-05-C-2040-NA-1 SECURE GLOBAL ENGINEERING LLC *URI#05537* ED-300/GBAGT-002 AL ASLAH 
SUBSTATION (THI-QAR)

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$2,442,000.00 $1,763,124.00 $678,876.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3813 W914NS-05-C-2041-NA-1 IRAQI CONTRACTOR - 4538 *URI#05489* ED-300/GBAGL-005 SAMAWA 
UNDERGROUND FEEDER

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$3,216,293.00 $1,929,775.80 $1,286,517.20 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3814 W914NS-05-C-2043-NA-1 SECURE GLOBAL ENGINEERING LLC *URI#05541* ED-300/GBAGT-006 OLD AL FAJER 
SUBSTATION (THI-QAR)

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$2,442,000.00 $1,563,124.20 $878,875.80 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3815 W914NS-05-C-2044-NA-1 SECURE GLOBAL ENGINEERING LLC *URI#08967* ED-300/GBAGT-007 OLD SHATRA 
SUBSTATION (THI-QAR)

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$2,442,000.00 $1,292,916.90 $1,149,083.10 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3816 W914NS-05-C-2045-NA-1 CIVILIAN TECHNOLOGIES LIMITED (CTL) *URI# 01791 * ED-200/GBAGQ-015 AL BALAD 
NEW URBAN NEW

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$1,120,000.00 $795,200.00 $324,800.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3817 W914NS-05-C-2046-NA-1 SECURE GLOBAL ENGINEERING LLC *URI#05484* ED-300/GBAGK-008 PLASTIC 
SUBSTATION

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$2,730,930.00 $2,284,422.83 $446,507.17 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3818 W914NS-05-C-2046-NA-2 SECURE GLOBAL ENGINEERING LLC *URI#05484* MISSAN PLASTIC SUBSTATION C-NETWORK INFRASTRUCTION. IN-SCOPE 
- PC 42000.

$35,665.81 $0.00 $35,665.81 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3819 W914NS-05-C-2047-NA-1 CIVILIAN TECHNOLOGIES LIMITED (CTL) *URI#05473* ED-300/GBAGJ-002 KERBALA 33KV 
UNDERGROUND FEEDER

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$4,771,300.00 $4,771,300.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3820 W914NS-05-C-2048-NA-1 IRAQI CONTRACTOR - 4620 EDE-031 RESIDENTIAL POWER DISTRIBUTION 
FOR FALLUJAH

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$927,315.60 $927,315.60 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3821 W914NS-05-C-2056-NA-1 IRAQI CONTRACTOR - 4291 *URI#08999* ED-300/GBAGJ-010 BAB ALKHAN 
REHAB (KARBALA)

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$5,133,025.00 $3,079,815.00 $2,053,210.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3822 W914NS-05-C-2056-NA-2 IRAQI CONTRACTOR - 4291 *URI#08999* ED-300/GBAGJ-010 BAB ALKHAN 
REHAB (KARBALA)

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$597,050.00 $358,230.00 $238,820.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3823 W914NS-05-C-8028-NA-1 IRAQI CONTRACTOR - 4078 19498 PW-090 POTABLE WATER SYSTEM AL-
MUASH WTU AND PIPELINE

C-POTABLE WATER CONSTRUCTION $187,673.00 $187,673.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3824 W914NS-05-C-8029-NA-1 IRAQI CONTRACTOR - 4603 PW-090 ABBASEYA WATER TREATMENT PLANT, 
UDARM2350M

C-POTABLE WATER CONSTRUCTION $204,850.00 $204,850.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3825 W914NS-05-C-8030-NA-1 IRAQI CONTRACTOR - 4761 PW-090 MANATHERA WATER TREATMNET 
PLANT, UDARM351M

C-POTABLE WATER CONSTRUCTION $192,782.00 $192,782.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3826 W914NS-05-C-8031-NA-1 IRAQI CONTRACTOR - 4220 PW-090 UDARM352M QADISIYAH TREATMENT 
PLANT, AL KZALY

C-POTABLE WATER CONSTRUCTION $197,657.00 $197,657.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3827 W914NS-05-C-8032-NA-1 IRAQI CONTRACTOR - 4778 PW-090 POTABLE WATER REHAB QADISYA 
TREATMENT PLANT, UM AL BUTT

C-POTABLE WATER CONSTRUCTION $216,000.00 $216,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3828 W914NS-05-C-8033-NA-1 IRAQI CONTRACTOR - 4094 PW-090 UDARM354M QADISYIA WATER 
TREATMENT PLANT

C-POTABLE WATER CONSTRUCTION $205,000.00 $205,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3829 W914NS-05-C-8034-NA-1 IRAQI CONTRACTOR - 4093 PW-090 UDARM355M QADISYIA WATER 
TREATMENT UNITS

C-POTABLE WATER CONSTRUCTION $215,000.00 $215,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3830 W914NS-05-C-8035-NA-1 IRAQI CONTRACTOR - 4080 PW-090 UDARM344M SHAMTONIA WATER 
TREATMENT UNIT

C-POTABLE WATER CONSTRUCTION $229,763.00 $229,763.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3831 W914NS-05-C-8036-NA-1 IRAQI CONTRACTOR - 4337 PC 60000 PW-090 UDARM345M SOUTH KUFA 
WATER TREATMENT PLANT

C-POTABLE WATER CONSTRUCTION $225,012.00 $225,012.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3832 W914NS-05-C-8037-NA-1 IRAQI CONTRACTOR - 4103 PW-090 SHA-ALAM WATER TREATMENT PLANT, 
UDARM346M

C-POTABLE WATER CONSTRUCTION $257,863.00 $257,863.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3833 W914NS-05-C-8038-NA-1 IRAQI CONTRACTOR - 4078 PW-090 UDARM356M MISHKAB WATER 
TREATMENT UNITS

C-POTABLE WATER CONSTRUCTION $395,370.00 $395,370.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006
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3834 W914NS-05-C-8039-NA-1 IRAQI CONTRACTOR - 4662 PW-090 MANATHERAH WATER TREATMENT 

UNITS, UDARM357M
C-POTABLE WATER CONSTRUCTION $524,045.00 $524,045.00 $0.00 CEFMS IRRF CONSTRUCTION 

THROUGH DECEMBER 2006

3835 W914NS-05-C-8040-NA-1 IRAQI CONTRACTOR - 4612 PW-090 KUFA WATER TREATMENT UNIT, 
UDARM359M

C-POTABLE WATER CONSTRUCTION $477,161.00 $477,161.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3836 W914NS-05-C-8041-NA-1 IRAQI CONTRACTOR - 4783 PW-090 UDARM360M ABU HALLAN WATER 
TREATMENT UNIT

C-POTABLE WATER CONSTRUCTION $490,445.00 $485,944.00 $4,501.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3837 W914NS-05-C-8042-NA-1 IRAQI CONTRACTOR - 4283 UDARJ 363M PW-090 POTABLE WATER SYSTEM 
AL RASHEEDA HINDIYAH TREATMENT UNIT

C-POTABLE WATER CONSTRUCTION $484,599.00 $436,139.00 $48,460.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3838 W914NS-05-C-8043-NA-1 IRAQI CONTRACTOR - 4226 UDARJ 361M PW-909 POTABLE WATER SYSTEM 
AL KHAIRAT CITY CENTER WATER TREATMENT

C-POTABLE WATER CONSTRUCTION $255,335.00 $255,335.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3839 W914NS-05-C-8044-NA-1 IRAQI CONTRACTOR - 4203 UDARJ 362M PW-090 POTABLE WATER SYSTEM 
BADAAT ASWAAD WATER TREATMENT UNIT

C-POTABLE WATER CONSTRUCTION $228,873.00 $228,873.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3840 W914NS-05-C-8105-NA-1 IRAQI CONTRACTOR - 4007 SM-660 POLICE STATION IN MND WEST FOR 
CORPS OF ENGINEERS

C-POLICE ASSISTANCE CONSTRUCTION $268,155.00 $268,155.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3841 W914NS-05-C-8106-NA-1 IRAQI CONTRACTOR - 4083 SM-660 POLICE STATION IN MND WEST FOR 
CORPS OF ENGINEERS

C-POLICE ASSISTANCE CONSTRUCTION $594,000.00 $594,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3842 W914NS-05-C-8107-NA-1 IRAQI CONTRACTOR - 4219 SM-660 POLICE STATION IN MND WEST FOR 
CORPS OF ENGINEERS

C-POLICE ASSISTANCE CONSTRUCTION $144,973.00 $144,973.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3843 W914NS-05-C-8108-NA-1 IRAQI CONTRACTOR - 4386 SM-660 POLICE STATION IN MND WEST FOR 
CORPS OF ENGINEERS

C-POLICE ASSISTANCE CONSTRUCTION $650,000.00 $468,850.00 $181,150.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3844 W914NS-05-C-8109-NA-1 IRAQI CONTRACTOR - 4037 FAATB001 BE-012 NAJAF AND BABIL SCHOOLS 
BY 24TH MEU

C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$68,550.00 $68,550.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3845 W914NS-05-C-8110-NA-1 IRAQI CONTRACTOR - 4359 FAATB001 BE-012 NAJAF AND BABIL SCHOOLS 
BY 24TH MEU

C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$27,076.00 $27,076.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3846 W914NS-05-C-8111-NA-1 FAATB001 BE-012 NAJAF AND BABIL SCHOOLS 
BY 24TH MEU

C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$11,100.00 $11,100.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3847 W914NS-05-C-8112-NA-1 IRAQI CONTRACTOR - 4360 FAATB001 BE-012 NAJAF AND BABIL SCHOOLS 
BY 24TH MEU

C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$21,660.00 $21,660.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3848 W914NS-05-C-8113-NA-1 FAATB001 BE-012 NAJAF AND BABIL SCHOOLS 
BY 24TH MEU

C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$61,235.00 $15,000.00 $46,235.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3849 W914NS-05-C-8114-NA-1 FAATB001 BE-012 NAJAF AND BABIL SCHOOLS 
BY 24TH MEU

C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$81,115.50 $76,270.00 $4,845.50 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3850 W914NS-05-C-8115-NA-1 FAATB001 BE-012 NAJAF AND BABIL SCHOOLS 
BY 24TH MEU

C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$68,887.00 $68,887.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3851 W914NS-05-C-8116-NA-1 FAATB001 BE-012 NAJAF AND BABIL SCHOOLS 
BY 24TH MEU

C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$69,040.00 $69,040.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3852 W914NS-05-C-8117-NA-1 FAATB001 BE-012 NAJAF AND BABIL SCHOOLS 
BY 24TH MEU

C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$20,723.00 $20,723.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3853 W914NS-05-C-8118-NA-1 SOUTHEAST TEXAS INDUSTRIAL SERVICES FAATB001 BE-012 NAJAF AND BABIL SCHOOLS 
BY 24TH MEU

C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$115,170.00 $0.00 $115,170.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3854 W914NS-05-C-8404-NA-1 IRAQI CONTRACTOR - 4573 SM-660 POLICE STATION IN MND WEST FOR 
CORPS OF ENGINEERS

C-POLICE ASSISTANCE CONSTRUCTION $475,750.00 $475,750.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3855 W914NS-05-C-8405-NA-1 IRAQI CONTRACTOR - 4219 SM-660 POLICE STATION IN MND WEST FOR 
CORPS OF ENGINEERS

C-POLICE ASSISTANCE CONSTRUCTION $236,300.00 $236,300.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3856 W914NS-05-C-9003-NA-1 OVERSEAS SUPPORT SERVICES 11000 A6 - COASTAL PATROL BOAT NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$794,683.00 $757,500.00 $37,183.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3857 W914NS-05-C-9004-NA-1 EOD TECHNOLOGY, INC. (EODT) FORCE PROTECTION EXTENSION FOR AL 
KASKIK AND AN NUMANIYAH; BASIC FORCE 
PROTECTION

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$9,533,400.00 $9,533,400.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3858 W914NS-05-C-9004-NA-2 EOD TECHNOLOGY, INC. (EODT) 22000 D7 PROVIDE SECURITY FOR BASE AT 
AL KASIK AND BASE AT NUMANIYAH, FOR A 
THREE MONTH PERIOD INCLUDING 1 MONTH 
EXTENSION OPTION

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$13,899,894.00 $13,899,894.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3859 W914NS-05-C-9005-NA-1 IRAQI CONTRACTOR - 4124 13769 13000 SJ-054 ADNAN PALACE 
IMPROVEMENTS

FACILITIES REPAIR IRAQ $747,000.00 $747,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3860 W914NS-05-C-9008-NA-1 IRAQI CONTRACTOR - 4259 17651- SJ-089 POLICE STATIONS FOR PCO 
CONTRACTING

FACILITIES REPAIR IRAQ $189,500.00 $189,500.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3861 W914NS-05-C-9009-NA-1 HEAT GROUP FOR TRADING AND 
CONSTRUCTION

17651- SJ-089 POLICE STATIONS FOR PCO 
CONTRACTING

FACILITIES REPAIR IRAQ $92,456.00 $92,456.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3862 W914NS-05-C-9009-NA-2 HEAT GROUP FOR TRADING AND 
CONSTRUCTION

17651- SJ-089 POLICE STATIONS FOR PCO 
CONTRACTING

C-MNSTCI-PC13000-FACILITIES REPAIR $23,114.00 $0.00 $23,114.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3863 W914NS-05-C-9010-NA-1 SATCO 11000 E17  BIAP STAGING FACILITY LIFE 
SUPPORT

NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$1,203,562.80 $1,203,562.80 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3864 W914NS-05-C-9011-NA-1 NOUR USA 10000 G9 RADIOS/BATTERIES/CHARGERS/
SOFTWARE FOR IRAQI POLICE SERVICE

NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$9,474,118.60 $9,474,118.60 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006
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3865 W914NS-05-C-9012-NA-1 ERNST & YOUNG 31000 D1 CPI AUDIT TRAINING NC-OTHER TECHNICAL INVESTIGATIVE 

METHODS NON-CONSTRUCTION
$288,500.00 $288,500.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 

THROUGH DECEMBER 2006

3866 W914NS-05-C-9013-NA-0001AA INTERNATIONAL PROGRAM GROUP, INC. PC 09000 JUDICIAL SECURITY PSD TRAINING NC-JUDICIAL FACILITY NON-
CONSTRUCTION

$1,800,646.99 $1,800,646.99 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3867 W914NS-05-C-9014-NA-1 TELETEC CORPORATION 11000 T2 - PORTABLE RADIOS, MOBILE RADIOS 
& APPARATUS

NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$2,146,641.00 $2,146,641.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3868 W914NS-05-C-9015-NA-0001AA DFS LOGISTICS LLC TRAINING PACKAGE FOR SWAT TEAM PC 
10000B2

NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$1,273,782.92 $1,273,782.92 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3869 W914NS-05-C-9016-NA-0001AA US INVESTIGATIVE SERVICE TRAINING PACKAGE FOR SWAT TEAM PC 
10000B2

NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$4,153,466.64 $4,153,466.64 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3870 W914NS-05-C-9017-NA-1 IRAQI CONTRACTOR - 4314 BUS 25 PAX 200 QTY:  21000L2 NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$150,000.00 $150,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3871 W914NS-05-C-9020-NA-1 IRAQI CONTRACTOR - 4410 14000C3 FLOURO PROTIEN FIREFIGHTING FOAM NC-FIRE SERVICES NON-CONSTRUCTION $148,011.84 $148,011.84 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3872 W914NS-05-C-9023-NA-1 DFS LOGISTICS LLC SERVICE SUPPORT PERSONNEL SERVICES NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$2,607,469.00 $2,607,469.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3873 W914NS-05-C-9028-NA-0001AA OTOKAR OTOBUS KAROSERI SANAYI A.S. 21000 T6 - AMBULANCE FOR IAF NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$6,480,000.00 $6,480,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3874 W914NS-05-C-9028-NA-0001AB OTOKAR OTOBUS KAROSERI SANAYI A.S. 21000 Z1  MILITARY FIELD AMBULANCE NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$4,320,000.00 $4,320,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3875 W914NS-05-C-9028-NA-0001AC OTOKAR OTOBUS KAROSERI SANAYI A.S. 21000 O12  LAND ROVER DEFENDER 110 
MILITARY FIELD AMBULANCE OR LIKE VEHICLE

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$432,000.00 $432,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3876 W914NS-05-C-9028-NA-0001AD OTOKAR OTOBUS KAROSERI SANAYI A.S. 21000 N74  MILITARY FIELD AMBULANCES NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$432,000.00 $432,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3877 W914NS-05-C-9035-NA-1 BLP TRAINING, FORCE PROTECTION LIFE SUPPORT 
SERVICES FOR THE CIVIL INTERVENTION FORCE 
TRAINING FACILITY.

NC-PUBLIC SAFETY NON-CONSTRUCTION $4,430,226.92 $4,430,226.92 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3878 W914NS-05-C-9035-NA-2 BLP TRAINING, FORCE PROTECTION LIFE SUPPORT 
SERVICES FOR THE CIVIL INTERVENTION FORCE 
TRAINING FACILITY.

NC-PUBLIC SAFETY NON-CONSTRUCTION $364,625.00 $364,625.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3879 W914NS-05-C-9036-1-0001AA ESS 11000U1- LIFE SUPPORT 3BD, 2ND COMMANDO 
BRIGADE

NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$2,642,803.00 $2,578,217.58 $64,585.42 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3880 W914NS-05-C-9036-2-1 ESS 11000U1- LIFE SUPPORT 3BD, 2ND COMMANDO 
BRIGADE

NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$723,792.00 $723,792.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3881 W914NS-05-C-9036-3-1 ESS 11000U1- LIFE SUPPORT 3BD, 2ND COMMANDO 
BRIGADE

NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$723,792.00 $723,792.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3882 W914NS-05-C-9036-4-1 ESS 11000U1- LIFE SUPPORT 3BD, 2ND COMMANDO 
BRIGADE

NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$723,793.00 $723,793.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3883 W914NS-05-C-9036-5-1 ESS 11000U1- LIFE SUPPORT 3BD, 2ND COMMANDO 
BRIGADE

NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$723,793.00 $723,793.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3884 W914NS-05-C-9036-6-1 ESS 11000U1- LIFE SUPPORT 3BD, 2ND COMMANDO 
BRIGADE

NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$723,793.00 $723,793.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3885 W914NS-05-C-9036-7-1 ESS 11000U1- LIFE SUPPORT 3BD, 2ND COMMANDO 
BRIGADE

NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$723,793.00 $723,793.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3886 W914NS-05-C-9036-8-1 ESS 11000U1- LIFE SUPPORT 3BD, 2ND COMMANDO 
BRIGADE

NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$510,130.00 $510,130.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3887 W914NS-05-C-9037-NA-1 SM-638 CAMP AL-SAGR BARRACKS 
RECONSTRUCTION

C-ICDC - FACILITIES CONSTRUCTION $1,950,000.00 $1,950,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3888 W914NS-05-C-9038-NA-1 SM-636 KADMYAH CAMP JUSTICE RENOVATION C-ICDC - FACILITIES CONSTRUCTION $1,355,775.00 $1,355,775.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3889 W914NS-05-C-9039-NA-0001AA CDW-G INC. 06300 - COMPUTER EQUIPMENT FOR 
UNIVERSITY LABS IAW

NC-EDUCATION NON-CONSTRUCTION $2,188,500.00 $2,188,500.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3890 W914NS-05-C-9039-NA-2 CDW-G INC. 06300 - COMPUTER EQUIPMENT FOR 
UNIVERSITY LABS IAW

NC-EDUCATION NON-CONSTRUCTION $392,860.00 $392,860.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3891 W914NS-05-C-9039-NA-3 CDW-G INC. 06300 - COMPUTER EQUIPMENT FOR 
UNIVERSITY LABS IAW

NC-EDUCATION NON-CONSTRUCTION $499,900.00 $499,900.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3892 W914NS-05-C-9039-NA-4 CDW-G INC. 06300 - COMPUTER EQUIPMENT FOR 
UNIVERSITY LABS IAW

NC-EDUCATION NON-CONSTRUCTION $75,000.00 $75,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3893 W914NS-05-C-9039-NA-5 CDW-G INC. 06300 - COMPUTER EQUIPMENT FOR 
UNIVERSITY LABS IAW

NC-EDUCATION NON-CONSTRUCTION $250,000.00 $250,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3894 W914NS-05-C-9039-NA-6 CDW-G INC. 06300 - COMPUTER EQUIPMENT FOR 
UNIVERSITY LABS IAW

NC-EDUCATION NON-CONSTRUCTION $124,999.00 $124,999.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3895 W914NS-05-C-9039-NA-7 CDW-G INC. 06300 - COMPUTER EQUIPMENT FOR 
UNIVERSITY LABS IAW

NC-EDUCATION NON-CONSTRUCTION $65,868.00 $65,868.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006
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3896 W914NS-05-C-9039-NA-8 CDW-G INC. 06300 - COMPUTER EQUIPMENT FOR 

UNIVERSITY LABS IAW
NC-EDUCATION NON-CONSTRUCTION $20,200.00 $20,200.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 

THROUGH DECEMBER 2006

3897 W914NS-05-C-9039-NA-9 CDW-G INC. 06300 - COMPUTER EQUIPMENT FOR 
UNIVERSITY LABS IAW

NC-EDUCATION NON-CONSTRUCTION $148,500.00 $148,500.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3898 W914NS-05-C-9042-NA-1 DFS LOGISTICS LLC TRAINING PACKAGE FOR SWAT TEAM PC 
10000B2

NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$1,035,350.00 $1,035,350.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3899 W914NS-05-C-9043-NA-1 DFS LOGISTICS LLC SERVICE SUPPORT PERSONNEL SERVICES NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$4,060,254.00 $4,060,254.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3900 W914NS-05-C-9046-NA-1 IRAQ BUSINESS & LOGISTICS CENTER PC15000C1 OCIE EQUIPMENT NC-PUBLIC SAFETY NON-CONSTRUCTION $236,250.00 $100,000.00 $136,250.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3901 W914NS-05-C-9046-NA-2 IRAQ BUSINESS & LOGISTICS CENTER PC15000C1 OCIE EQUIPMENT NC-PUBLIC SAFETY NON-CONSTRUCTION $393,750.00 $112,500.00 $281,250.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3902 W914NS-05-C-9046-NA-3 IRAQ BUSINESS & LOGISTICS CENTER PC15000C1 OCIE EQUIPMENT NC-PUBLIC SAFETY NON-CONSTRUCTION $157,500.00 $100,000.00 $57,500.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3903 W914NS-05-C-9047-NA-1 GREEN SHIELD LIMITED PC15000D1 400 PKMS AND 200 RPKS AND ALL 
OF THEIR RELEVANT ACCESSORIES.  7.62 X 54 
LINKED & 7.62 X 39 AMMUNITION FOR THE IHP

NC-PUBLIC SAFETY NON-CONSTRUCTION $2,401,102.00 $2,401,102.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3904 W914NS-05-C-9048-NA-1 MLM INTERNATIONAL 11000W2 - RPK AND PKM MACHINE GUNS NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$8,776,936.80 $8,776,936.80 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3905 W914NS-05-C-9051-NA-1 THE ARMOR GROUP INTERNATIONAL PC 09000 JUDICIAL SECURITY PSD TRAINING NC-JUDICIAL FACILITY NON-
CONSTRUCTION

$9,814,488.00 $9,813,488.00 $1,000.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3906 W914NS-05-C-9052-NA-1 BLP TRAINING, FORCE PROTECTION SERVICES FOR 
THE CIVIL INTERVENTION FORCE TRAINING 
FACILITY IN AN NUMANIYAH, IRAQ FOR PERIOD 
OF 15 MAR TO 1 JUN 2005

NC-PUBLIC SAFETY NON-CONSTRUCTION $9,340,912.38 $9,340,912.38 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3907 W914NS-05-C-9053-NA-0001AA US INVESTIGATIVE SERVICE 10000 T4  BUREAU OF DIGNITARY PROTECTION 
BDP PROGRM EXPANSION

NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$40,684,347.23 $40,684,347.23 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3908 W914NS-05-C-9053-NA-0002AA US INVESTIGATIVE SERVICE SERVICE SUPPORT PERSONNEL SERVICES NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$1,121,643.63 $1,121,643.63 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3909 W914NS-05-C-9053-NA-0003AA US INVESTIGATIVE SERVICE TO TRAIN THE TIER II AND PARLIAMENTARIAN’S 
AGENTS-IN CHARGE (AIC)

NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$392,001.27 $392,001.27 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3910 W914NS-05-C-9054-NA-1 TRUST TRADING GROUP (TTG) NINETY DAYS OF BTR MAINTENANCE TO 50 
VEHICLES

NC-PUBLIC SAFETY NON-CONSTRUCTION $922,480.00 $922,480.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3911 W914NS-05-C-9055-NA-1 IRAQI CONTRACTOR - 4515 BASE LIFE SUPPORT NC-PUBLIC SAFETY NON-CONSTRUCTION $4,016,500.00 $4,016,500.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3912 W914NS-05-C-9056-NA-1 IRAQI CONTRACTOR - 4694 BASE LIFE SUPPORT NC-PUBLIC SAFETY NON-CONSTRUCTION $16,395,575.00 $16,395,375.00 $200.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3913 W914NS-05-C-9057-NA-1 MPRI, INC. *URI#21076* MPRI BASIC CONTRACT (6 MONTH 
BASE WITH A 6 MONTH OPTION) FROM 1 JULY 
2005 THROUGH DEC 2005

NC-ICDC - OPERATIONS AND PERSONNEL 
NON-CONSTRUCTION

$2,645,807.85 $2,425,323.89 $220,483.96 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3914 W914NS-05-C-9058-NA-1 EOD TECHNOLOGY, INC. (EODT) LIFE SUPPORT FOR TADJI (PERIMETER SECURITY) NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$12,784,744.67 $12,784,744.67 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3915 W914NS-05-C-9060-NA-1 EOD TECHNOLOGY, INC. (EODT) FORCE PROTECTION NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$2,255,000.00 $2,255,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3916 W914NS-05-C-9061-NA-1 TRIPLE CANOPY, INC. INSTRUCTION FOR R&S & CI COURSES NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$2,850,778.80 $2,850,778.80 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3917 W914NS-05-C-9063-NA-1 ADVANCED INTERNATIONAL ELECTRONIC 
EQUIP

URI 21965 1 YEAR MAINTENANCE CONTRACT 
FOR IPS P.25 RADIO NETWORK

NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$1,445,095.00 $1,444,760.00 $335.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3918 W914NS-05-D-0001-1-1 IRAQI CONTRACTOR - 4160 74000C3 POSTAL DELIVERY CABINETS (1000) NC-TELECOM AND POSTAL NON-
CONSTRUCTION

$9,992,542.00 $9,992,542.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3919 W914NS-05-D-0002-1-1 IRAQI CONTRACTOR - 4565 72000 X7 - TRACK TOOLS AND SAFETY 
EQUIPMENT

NC-RAILROAD NON-CONSTRUCTION $829,173.00 $829,173.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3920 W914NS-05-D-0003-011A-1 IRAQI CONTRACTOR - 4677 PC50000 SUPPORT FOR RAPID PIPELINE REPAIR NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$111,600.00 $111,600.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3921 W914NS-05-D-0003-012A-1 IRAQI CONTRACTOR - 4677 PC50000 SUPPORT FOR RAPID PIPELINE REPAIR NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$108,000.00 $108,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3922 W914NS-05-D-0003-1-0001AA IRAQI CONTRACTOR - 4677 50000 K04- ESTABLISH AN IDIQ CONTRACT TO 
SUPPORT THE EMERGENCY PIPELINE REPAIR OPS 
CONTRACT

NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$151,200.00 $151,200.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3923 W914NS-05-D-0003-10-1 IRAQI CONTRACTOR - 4677 PC50000 SUPPORT FOR RAPID PIPELINE REPAIR NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$39,140.00 $39,140.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3924 W914NS-05-D-0003-11-1 IRAQI CONTRACTOR - 4677 PC50000 SUPPORT FOR RAPID PIPELINE REPAIR NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$209,900.00 $209,900.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3925 W914NS-05-D-0003-12-1 IRAQI CONTRACTOR - 4677 PC50000 SUPPORT FOR RAPID PIPELINE REPAIR NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$200,900.00 $200,900.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006
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3926 W914NS-05-D-0003-13-1 IRAQI CONTRACTOR - 4677 PC50000 SUPPORT FOR RAPID PIPELINE REPAIR NC-OIL INFRASTRUCTURE NON-

CONSTRUCTION
$111,600.00 $111,600.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 

THROUGH DECEMBER 2006

3927 W914NS-05-D-0003-14-1 IRAQI CONTRACTOR - 4677 PC50000 SUPPORT FOR RAPID PIPELINE REPAIR NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$108,000.00 $108,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3928 W914NS-05-D-0003-2-1 IRAQI CONTRACTOR - 4677 50000 K04- ESTABLISH AN IDIQ CONTRACT TO 
SUPPORT THE EMERGENCY PIPELINE REPAIR OPS 
CONTRACT

NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$164,219.00 $164,219.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3929 W914NS-05-D-0003-3-1 IRAQI CONTRACTOR - 4677 50000 K04- ESTABLISH AN IDIQ CONTRACT TO 
SUPPORT THE EMERGENCY PIPELINE REPAIR OPS 
CONTRACT

NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$231,650.00 $231,650.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3930 W914NS-05-D-0003-4-1 IRAQI CONTRACTOR - 4677 50000 K04- ESTABLISH AN IDIQ CONTRACT TO 
SUPPORT THE EMERGENCY PIPELINE REPAIR OPS 
CONTRACT

NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$417,150.00 $417,150.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3931 W914NS-05-D-0003-4-2 IRAQI CONTRACTOR - 4677 PC50000 SUPPORT FOR RAPID PIPELINE REPAIR NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$23,710.00 $23,710.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3932 W914NS-05-D-0003-5-1 IRAQI CONTRACTOR - 4677 PC50000 SUPPORT FOR RAPID PIPELINE REPAIR NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$111,600.00 $111,600.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3933 W914NS-05-D-0003-6-1 IRAQI CONTRACTOR - 4677 PC50000 SUPPORT FOR RAPID PIPELINE REPAIR NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$55,420.00 $55,420.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3934 W914NS-05-D-0003-7-1 IRAQI CONTRACTOR - 4677 PC50000 SUPPORT FOR RAPID PIPELINE REPAIR NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$271,018.75 $271,018.75 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3935 W914NS-05-D-0003-8-1 IRAQI CONTRACTOR - 4677 PC50000 SUPPORT FOR RAPID PIPELINE REPAIR NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$14,200.00 $14,200.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3936 W914NS-05-D-0003-8-2 IRAQI CONTRACTOR - 4677 PC50000 SUPPORT FOR RAPID PIPELINE REPAIR NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$49,400.00 $49,400.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3937 W914NS-05-D-0003-8-3 IRAQI CONTRACTOR - 4677 PC50000 SUPPORT FOR RAPID PIPELINE REPAIR NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$80,690.00 $80,690.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3938 W914NS-05-D-0003-9-0001AA IRAQI CONTRACTOR - 4677 PC50000 SUPPORT FOR RAPID PIPELINE REPAIR NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$14,000.00 $14,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3939 W914NS-05-D-0003-9-0001AB IRAQI CONTRACTOR - 4677 PC50000 SUPPORT FOR RAPID PIPELINE REPAIR NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$14,000.00 $14,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3940 W914NS-05-D-0003-9-0001AC IRAQI CONTRACTOR - 4677 PC50000 SUPPORT FOR RAPID PIPELINE REPAIR NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$44,800.00 $44,800.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3941 W914NS-05-D-0003-9-0001AD IRAQI CONTRACTOR - 4677 PC50000 SUPPORT FOR RAPID PIPELINE REPAIR NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$28,000.00 $28,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3942 W914NS-05-D-0004-1-1 IRAQI CONTRACTOR - 4529 72000 X7 - TRACK TOOLS AND SAFETY 
EQUIPMENT

NC-RAILROAD NON-CONSTRUCTION $331,850.80 $331,850.80 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3943 W914NS-05-D-0005-1-1 U.S. EXPORTERS, LLC 72000 X7 - TRACK TOOLS AND SAFETY 
EQUIPMENT

NC-RAILROAD NON-CONSTRUCTION $295,610.00 $295,610.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3944 W914NS-05-D-0006-003B-0001AA UNITED SERVICES RAPID PIPELINE REPAIR #2 NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$50,000.00 $50,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3945 W914NS-05-D-0006-1-1 UNITED SERVICES RAPID PIPELINE REPAIR #2 NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$101,591.25 $101,591.25 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3946 W914NS-05-D-0006-2-0001AA UNITED SERVICES RAPID PIPELINE REPAIR #2 NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$30,357.07 $30,357.07 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3947 W914NS-05-D-0006-3-1 UNITED SERVICES RAPID PIPELINE REPAIR #2 NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$380,423.75 $380,423.75 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3948 W914NS-05-D-0006-5-1 UNITED SERVICES RAPID PIPELINE REPAIR #2 NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$113,516.25 $113,516.25 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3949 W914NS-05-D-0006-6-1 UNITED SERVICES RAPID PIPELINE REPAIR #2 NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$50,000.00 $50,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3950 W914NS-05-D-0006-7-1 UNITED SERVICES RAPID PIPELINE REPAIR #2 NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$50,000.00 $50,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3951 W914NS-05-D-0006-NA-1 UNITED SERVICES RAPID PIPELINE REPAIR #2 NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$50,000.00 $50,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3952 W914NS-05-D-0107-1-1 HIGHCOM SECURITY, INC. 21000N115 - (1313) BELT W/ METAL BUCKLE 01-
204-2610/ 00-300-0327

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$3,348.75 $3,348.75 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3953 W914NS-05-D-1999-10-1 ESS 11000U1- LIFE SUPPORT 3BD, 2ND COMMANDO 
BRIGADE

NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$178,776.00 $178,776.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3954 W914NS-05-D-1999-11-1 ESS 11000U1- LIFE SUPPORT 3BD, 2ND COMMANDO 
BRIGADE

NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$557,560.00 $513,138.00 $44,422.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3955 W914NS-05-D-1999-12-1 ESS 11000U1- LIFE SUPPORT 3BD, 2ND COMMANDO 
BRIGADE

NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$20,080.00 $20,080.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3956 W914NS-05-D-1999-13-1 ESS 11000U1- LIFE SUPPORT 3BD, 2ND COMMANDO 
BRIGADE

NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$245,950.00 $245,950.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006
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3957 W914NS-05-D-1999-9-1 ESS 11000U1- LIFE SUPPORT 3BD, 2ND COMMANDO 

BRIGADE
NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$723,793.00 $723,793.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3958 W914NS-05-D-9001-1-1 SUPPLYCORE, INC 33000 C13 - VOCATIONAL EQUIPMENT & 
SUPPLIES

NC-DETENTION FACILITY NON-
CONSTRUCTION

$29,897.98 $29,897.98 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3959 W914NS-05-D-9001-2-1 SUPPLYCORE, INC 33000 C13 - VOCATIONAL EQUIPMENT & 
SUPPLIES

NC-DETENTION FACILITY NON-
CONSTRUCTION

$10,950.78 $10,950.78 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3960 W914NS-05-D-9003-1-1 TAOS INDUSTRIES UBGL-M1 GRENADE-40 MM, RPG LAUNCHERS 
AND ROUNDS

NC-ICDC - EQUIPMENT NON-
CONSTRUCTION

$169,635.00 $169,635.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3961 W914NS-05-D-9003-1-16 TAOS INDUSTRIES UBGL-M1 GRENADE-40 MM, RPG LAUNCHERS 
AND ROUNDS

NC-ICDC - EQUIPMENT NON-
CONSTRUCTION

$188,085.87 $188,085.87 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3962 W914NS-05-D-9003-1-25 TAOS INDUSTRIES UBGL-M1 GRENADE-40 MM, RPG LAUNCHERS 
AND ROUNDS

NC-ICDC - EQUIPMENT NON-
CONSTRUCTION

$717,240.00 $717,240.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3963 W914NS-05-D-9003-1-30 TAOS INDUSTRIES UBGL-M1 GRENADE-40 MM, RPG LAUNCHERS 
AND ROUNDS

NC-ICDC - EQUIPMENT NON-
CONSTRUCTION

$348,857.28 $348,857.28 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3964 W914NS-05-D-9003-1-47 TAOS INDUSTRIES UBGL-M1 GRENADE-40 MM, RPG LAUNCHERS 
AND ROUNDS

NC-ICDC - EQUIPMENT NON-
CONSTRUCTION

$75,140.00 $75,140.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3965 W914NS-05-D-9003-4-1 TAOS INDUSTRIES UBGL M-1 GRENADE LAUNCHERS NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$2,205,000.00 $2,205,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3966 W914NS-05-D-9004-1-1 IRAQI CONTRACTOR - 4925 10000 W2  RPK AND PKM MACHINE GUNS NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$1,599,705.00 $1,599,705.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3967 W914NS-05-D-9005-1-0001AA BLANE INTERNATIONAL GROUP, INC. PC 10000 W5 RPGS (150) AND ROUNDS (1,895) NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$572,367.25 $572,367.25 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3968 W914NS-05-D-9006-1-1 IRAQI CONTRACTOR - 4297 VOICE AND DATA NETWORKING IN ADNON 
PALACE

NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$3,476,745.00 $3,476,745.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3969 W914NS-05-D-9006-12-1 IRAQI CONTRACTOR - 4297 VOICE AND DATA NETWORKING IN ADNON 
PALACE

NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$186,720.00 $186,720.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3970 W914NS-05-D-9006-2-1 IRAQI CONTRACTOR - 4297 VOICE AND DATA NETWORKING IN ADNON 
PALACE

NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$2,004,800.00 $2,004,800.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3971 W914NS-05-D-9006-3-1 IRAQI CONTRACTOR - 4297 VOICE AND DATA NETWORKING IN ADNON 
PALACE

NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$233,151.00 $233,151.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3972 W914NS-05-D-9006-4-1 IRAQI CONTRACTOR - 4297 VOICE AND DATA NETWORKING IN ADNON 
PALACE

NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$264,216.00 $133,737.50 $130,478.50 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3973 W914NS-05-D-9006-5-1 IRAQI CONTRACTOR - 4297 VOICE AND DATA NETWORKING IN ADNON 
PALACE

NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$242,242.00 $242,242.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3974 W914NS-05-D-9006-6-1 IRAQI CONTRACTOR - 4297 VOICE AND DATA NETWORKING IN ADNON 
PALACE

NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$353,227.00 $353,227.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3975 W914NS-05-D-9007-1-1 PROACTIVE COMMUNICATIONS, INC. PC 10000 S6 INTERNET SATELLITE AND RELATED 
SERVICES

NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$10,001,915.47 $9,338,660.55 $663,254.92 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3976 W914NS-05-D-9007-14-1 SALLYPORT GLOBAL HOLDINGS FUNDS FOR ROUND TRIP AIR MOVEMENT FROM 
BAGHDAD TO AMMAN FOR 3000 CADETS TO 
ATTEND POLICE TNG

NC-PUBLIC SAFETY NON-CONSTRUCTION $210,000.00 $210,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3977 W914NS-05-D-9007-2-1 PROACTIVE COMMUNICATIONS, INC. PC 10000 S6 INTERNET SATELLITE AND RELATED 
SERVICES

NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$241,103.70 $137,938.79 $103,164.91 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3978 W914NS-05-D-9007-3-1 PROACTIVE COMMUNICATIONS, INC. PC 10000 S6 INTERNET SATELLITE AND RELATED 
SERVICES

NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$3,066,937.29 $2,905,724.52 $161,212.77 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3979 W914NS-05-D-9008-1-1 SEPURA LIMITED 10000 S1  TETRA DEVICES, HANDHELD/MOBILE/
BASESTATION

NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$11,914,731.00 $11,914,731.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3980 W914NS-05-D-9008-1-2 SEPURA LIMITED RETROFIT GPT INTO TETRA MOBILE, RETROFIT 
GPS INTO TETRA HANDHELD, CIF TO BAGHDAD 
INT’L AIRPORT

NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$1,944,240.00 $1,836,348.00 $107,892.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3981 W914NS-05-D-9008-2-1 SEPURA LIMITED TETRA HANDHELD DEVICE & ACCESSORIES NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$8,914,388.00 $8,914,196.00 $192.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3982 W914NS-05-D-9008-3-1 SEPURA LIMITED URI 21986 TETRA HANDHELD DEVICES W/
ACCESSORIES AND SHIPPING

NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$8,042,304.00 $8,040,654.00 $1,650.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3983 W914NS-05-D-9009-1-1 IRAQI CONTRACTOR - 4274 LIFE SUPPORT FOR MPSA NC-PUBLIC SAFETY NON-CONSTRUCTION $1,362,457.00 $1,362,457.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3984 W914NS-05-D-9009-2-1 IRAQI CONTRACTOR - 4274 LIFE SUPPORT FOR MPSA NC-PUBLIC SAFETY NON-CONSTRUCTION $377,603.00 $377,603.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3985 W914NS-05-D-9009-3-1 IRAQI CONTRACTOR - 4274 LIFE SUPPORT FOR MPSA NC-PUBLIC SAFETY NON-CONSTRUCTION $377,603.00 $377,603.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3986 W914NS-05-D-9009-4-1 IRAQI CONTRACTOR - 4274 LIFE SUPPORT FOR MPSA NC-PUBLIC SAFETY NON-CONSTRUCTION $400,982.00 $400,982.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3987 W914NS-05-D-9009-5-1 IRAQI CONTRACTOR - 4274 LIFE SUPPORT FOR MPSA NC-PUBLIC SAFETY NON-CONSTRUCTION $364,096.00 $364,096.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006
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3988 W914NS-05-D-9009-6-1 IRAQI CONTRACTOR - 4274 LIFE SUPPORT FOR MPSA NC-PUBLIC SAFETY NON-CONSTRUCTION $364,096.00 $364,096.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 

THROUGH DECEMBER 2006

3989 W914NS-05-D-9009-7-1 IRAQI CONTRACTOR - 4274 LIFE SUPPORT FOR MPSA NC-PUBLIC SAFETY NON-CONSTRUCTION $482,707.00 $482,707.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3990 W914NS-05-D-9009-8-1 IRAQI CONTRACTOR - 4274 LIFE SUPPORT FOR MPSA NC-PUBLIC SAFETY NON-CONSTRUCTION $230,621.00 $230,621.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3991 W914NS-05-D-9010-10-1 TAOS INDUSTRIES *URI#26449* PC 31000 PURCHASE SUPPLY OF 
9MM AMMO FOR BASIC FIREARMS TRAINING

NC-OTHER TECHNICAL INVESTIGATIVE 
METHODS NON-CONSTRUCTION

$15,000.00 $15,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3992 W914NS-05-D-9010-2-1 TAOS INDUSTRIES AMMO-7.62X39MM BALL; AMMO - 9MM 
(9X19)MM BALL (124 GRAIN THP)

NC-OTHER TECHNICAL INVESTIGATIVE 
METHODS NON-CONSTRUCTION

$5,850.00 $5,850.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3993 W914NS-05-D-9010-3-1 TAOS INDUSTRIES 115 UNITS OF RPKS NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$54,625.00 $54,625.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3994 W914NS-05-D-9010-8-2 TAOS INDUSTRIES P#244* PC 100000 AK-47 ASAULT RIFLES 
FOLDING STOCK

NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$1,614,720.00 $1,614,720.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3995 W914NS-05-D-9010-8-3 TAOS INDUSTRIES *P#243* 9MM PISTOL W 3 MAGAZINES,1 
CLEANING KIT AND 1 AMBIDEXTROUS HOSTER 
EACH

NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$2,403,200.00 $2,403,200.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3996 W914NS-05-D-9010-8-4 TAOS INDUSTRIES *URI#21600* 9MM PISTOLS, 3 MAGAZINES, 1 
CLEANING KIT, 1 AMBIDEXTROUS HOLSTER, 
AND SHIPPING

NC-FACILITY PROTECTION AND SERVICES 
NON-CONSTRUCTION

$2,512,640.00 $2,512,640.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3997 W914NS-05-D-9010-8-5 TAOS INDUSTRIES *P#242* PC:12000 AK 47 ASSUALT RIFLES 
SHIPPING 15%

NC-FACILITY PROTECTION AND SERVICES 
NON-CONSTRUCTION

$201,250.00 $201,250.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3998 W914NS-05-D-9010-8-7 TAOS INDUSTRIES P#244* PC 100000 AK-47 ASSAULT RIFLES 
FOLDING STOCK

NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$1,601,250.00 $1,601,250.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3999 W914NS-05-D-9010-9-1 TAOS INDUSTRIES *URI#24445* PC 30000 FORCE PROTECTION 
TEAM SUPPORTING COMMISSION FOR PUBLIC 
INTEGRITY

NC-WITNESS PROTECTION PROGRAM NON-
CONSTRUCTION

$329,000.00 $182,095.00 $146,905.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4000 W914NS-05-D-9011-4-1 IRAQ BUSINESS & LOGISTICS CENTER BERETTA PISTOLS NC-FACILITY PROTECTION AND SERVICES 
NON-CONSTRUCTION

$463,680.00 $463,680.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4001 W914NS-05-D-9012-1-1 AEY INC AK-47 SCOPES MODEL 552 NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$515,000.00 $515,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4002 W914NS-05-D-9012-2-1 AEY INC PC11000W3 PKM MACHINE GUNS NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$998,431.72 $998,431.72 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4003 W914NS-05-D-9012-4-1 AEY INC URI 21407 AMMO AND WEAPONS NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$3,497,046.67 $3,497,046.67 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4004 W914NS-05-D-9012-5-0005AA AEY INC URI 21558 NC-FACILITY PROTECTION AND SERVICES 
NON-CONSTRUCTION

$1,868,042.00 $1,868,042.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4005 W914NS-05-D-9013-1-1 BLANE INTERNATIONAL GROUP, INC. *URI 21314* AK 47 SPARE PARTS KITS  300 UNITS NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$6,300.00 $6,300.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4006 W914NS-05-D-9013-3-1 BLANE INTERNATIONAL GROUP, INC. URI 23216 WEAPONS AMMO-PSF ACADEMIES NC-PUBLIC SAFETY NON-CONSTRUCTION $1,747,600.00 $948,600.00 $799,000.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4007 W914NS-05-D-9013-4-3 BLANE INTERNATIONAL GROUP, INC. *URI#24445* PC 30000 FORCE PROTECTION 
TEAM SUPPORTING COMMISSION FOR PUBLIC 
INTEGRITY

NC-WITNESS PROTECTION PROGRAM NON-
CONSTRUCTION

$174,900.00 $0.00 $174,900.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4008 W914NS-05-D-9014-1-1 DEFENSE LOGISTICS SERVICES 300 PKMS & ALL RELEVANT ACCESSORIES.  
7.62X54 LINKED AMMO

NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$1,049,300.00 $0.00 $1,049,300.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4009 W914NS-05-D-9014-2-1 DEFENSE LOGISTICS SERVICES *URI 21460*  WEAPONS FOR THE IRAQI POLICE NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$1,525,355.40 $1,221,500.00 $303,855.40 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4010 W914NS-05-D-9016-1-1 IRAQI CONTRACTOR - 4274 LIFE SUPPORT IDIQ NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$1,974,665.06 $1,974,665.06 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4011 W914NS-05-D-9016-2-1 IRAQI CONTRACTOR - 4274 LIFE SUPPORT IDIQ NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$2,510,238.72 $2,425,677.11 $84,561.61 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4012 W914NS-05-D-9016-3-1 IRAQI CONTRACTOR - 4274 LIFE SUPPORT IDIQ NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$2,804,680.85 $2,804,680.85 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4013 W914NS-05-D-9018-1-1 IRAQI CONTRACTOR - 4695 MOBILIZATION COST & LIFE SUPPORT SERVICES 
FOR THE MONTH OF MAY

NC-ICDC - OPERATIONS AND PERSONNEL 
NON-CONSTRUCTION

$6,916,962.00 $6,916,962.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4014 W914NS-05-D-9018-1-2 IRAQI CONTRACTOR - 4695 BEDS, MATT, SHEETS, PILLOWS, BLANKETS NC-ICDC - EQUIPMENT NON-
CONSTRUCTION

$1,028,300.00 $1,028,300.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4015 W914NS-05-D-9018-1-3 IRAQI CONTRACTOR - 4695 URI # 21843 LIFE SUPPORT SERVICES FOR JULY + 
FUEL MAY-JULY

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$247,266.00 $247,266.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4016 W914NS-05-D-9018-2-0001AN IRAQI CONTRACTOR - 4695 URI # 21843 LIFE SUPPORT SERVICES FOR JULY + 
FUEL MAY-JULY

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$275,814.00 $275,814.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4017 W914NS-05-D-9018-3-2 IRAQI CONTRACTOR - 4695 URI # 21843 LIFE SUPPORT SERVICES FOR JULY + 
FUEL MAY-JULY

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$3,626,920.00 $3,626,920.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006
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4018 W914NS-05-D-9019-1-1 ESS HABBINAYAH BASE LIFE SUPPORT CONTRACT/

MOBILIZATION; FIRST MONTH DELIVERY ORDER
NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$7,225,136.11 $7,197,136.00 $28,000.11 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4019 W914NS-05-D-9020-1-1 IRAQI CONTRACTOR - 4274 *URI#21075* LIFE SUPPORT FUNDS FOR 30 DAYS 
(MAY 30TH, 200T TO JUNE 29TH 2005) WIHT 
PROPOSED 1 WEEK OPTION

NC-ICDC - OPERATIONS AND PERSONNEL 
NON-CONSTRUCTION

$1,342,593.93 $1,342,593.93 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4020 W914NS-05-D-9021-1-1 IRAQI CONTRACTOR - 4274 LIFE SUPPORT FOR FOB SOLIDARITY NC-PUBLIC SAFETY NON-CONSTRUCTION $1,259,679.50 $1,259,679.50 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4021 W914NS-05-D-9021-2-1 IRAQI CONTRACTOR - 4274 LIFE SUPPORT FOR FOB SOLIDARITY NC-PUBLIC SAFETY NON-CONSTRUCTION $1,113,863.82 $1,113,863.82 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4022 W914NS-05-D-9023-1-1 IRAQI CONTRACTOR - 4274 LIFE SUPPORT NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$417,346.57 $417,346.57 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4023 W914NS-05-D-9023-2-1 IRAQI CONTRACTOR - 4274 LIFE SUPPORT NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$192,894.55 $192,894.55 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4024 W914NS-05-D-9023-3-1 IRAQI CONTRACTOR - 4274 LIFE SUPPORT NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$159,936.00 $159,936.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4025 W914NS-05-D-9023-4-1 IRAQI CONTRACTOR - 4274 LIFE SUPPORT NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$159,465.91 $159,465.91 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4026 W914NS-05-D-9023-5-1 IRAQI CONTRACTOR - 4274 LIFE SUPPORT NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$18,276.52 $18,276.52 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4027 W914NS-05-D-9023-6-1 IRAQI CONTRACTOR - 4274 LIFE SUPPORT NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$139,409.01 $139,409.01 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4028 W914NS-05-D-9023-7-2 IRAQI CONTRACTOR - 4274 LIFE SUPPORT NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$101,713.88 $101,713.88 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4029 W914NS-05-D-9025-1-1 SALLYPORT GLOBAL HOLDINGS URI 21702 LIFE SUPPORT FOR BORDER PATROL 
AND POLICE ACADEMY

NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$3,999,771.00 $3,999,771.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4030 W914NS-05-D-9025-2-1 SALLYPORT GLOBAL HOLDINGS URI 21702 LIFE SUPPORT FOR BORDER PATROL 
AND POLICE ACADEMY

NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$499,776.00 $499,776.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4031 W914NS-05-D-9025-3-1 SALLYPORT GLOBAL HOLDINGS URI 21702 LIFE SUPPORT FOR BORDER PATROL 
AND POLICE ACADEMY

NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$618,484.00 $618,484.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4032 W914NS-05-D-9025-4-1 SALLYPORT GLOBAL HOLDINGS URI 21702 LIFE SUPPORT FOR BORDER PATROL 
AND POLICE ACADEMY

NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$618,484.00 $618,484.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4033 W914NS-05-D-9025-5-1 SALLYPORT GLOBAL HOLDINGS URI 21702 LIFE SUPPORT FOR BORDER PATROL 
AND POLICE ACADEMY

NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$263,485.00 $263,485.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4034 W914NS-05-F-0001-NA-1 COMTECH MOBILE DATACOM 
CORPORATION

SATELLITE TRACKING SYSTEM NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$4,375,187.03 $4,375,187.03 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4035 W914NS-05-F-0002-NA-1 B&H FOTO & ELECTRONICS CORP. 50000 E14  GENERATION ONE NIGHT VISION 
DEVICES

NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$413,695.30 $413,695.30 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4036 W914NS-05-F-0005-NA-1 CDW GOVERNMENT INC. AIRPORT TELECOM NETWORKS  70000L1 NC-AIRPORT NON-CONSTRUCTION $386,758.65 $386,758.65 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4037 W914NS-05-F-9001-NA-1 AMERICAN RADIO INC. 10000 S2  RETROFIT PORTABLES FOR TRUCKING 
AND LABOR, TRAVEL, SHIPPING, FEES, ETC

NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$363,878.00 $363,878.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4038 W914NS-05-F-9002-NA-1 CONTROL SCREENING LLC BORDER SECURITY EQUIPMENT PC 11000D4 NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$414,567.00 $414,567.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4039 W914NS-05-F-9004-NA-1 SMITHS DETECTION INC. BORDER SECURITY EQUIPMENT PC 11000D4 NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$89,992.00 $71,302.20 $18,689.80 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4040 W914NS-05-F-9005-NA-1 POINT BLANK BODY ARMOR INC. 21000 N100  BODY ARMOR; PROVIDES 
NATIONAL INSTITUE OF JUSTICE LEVEL IIIA 
PROTECTION; WILL ACCOMMODATE PLATE 
SIZZES 10” X 12”; LBA INTERNATIONAL LTD 
MODEL TYPE 203

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$1,640,792.00 $1,640,792.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4041 W914NS-05-F-9006-NA-1 POINT BLANK BODY ARMOR INC. 21000 N157 - BODY ARMOUR NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$22,959,676.00 $22,959,676.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4042 W914NS-05-F-9007-N144-1 RIBCRAFT USA 21000-N-144 COMPASS YN-80 NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$33,836.70 $33,836.70 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4043 W914NS-05-F-9007-N144-2 RIBCRAFT USA 21000-N-144 COMPASS YN-80 NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$381.25 $381.25 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4044 W914NS-05-F-9008-NA-1 IRAQI CONTRACTOR - 4413 70000 B3 - POWER RESCUE SAW, COMPLETE 
KIT TO SUPPORT EMERGENCY OPERATIONS OF 
FACILITIES AT MOSUL & BASRAH

NC-AIRPORT NON-CONSTRUCTION $10,590.00 $10,590.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4045 W914NS-05-F-9011-NA-1 DELTA SCIENTIFIC CORPORATION 09000 L27 - DELTA MODEL BARRIER, 
MAGNOTOMETER, LUGGAGE/PARCEL XRAY 
SCANNER

NC-JUDICIAL FACILITY NON-
CONSTRUCTION

$91,800.01 $91,800.01 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4046 W914NS-05-F-9012-NA-1 IRAQI CONTRACTOR - 4764 SOCKS, SWEAT PANTS, SWEAT CHIRTS, HOODED 
FOR TADJI MILITARY BASE

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$59,200.00 $59,200.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4047 W914NS-05-F-9012-NA-2 IRAQI CONTRACTOR - 4764 SOCKS, SWEAT PANTS, SWEAT CHIRTS, HOODED 
FOR TADJI MILITARY BASE

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$50,960.00 $50,960.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006
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4048 W914NS-05-F-9012-NA-3 IRAQI CONTRACTOR - 4764 SOCKS, SWEAT PANTS, SWEAT SHIRTS, HOODED 

FOR TADJI MILITARY BASE
NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$66,960.00 $66,960.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4049 W914NS-05-F-9012-NA-4 IRAQI CONTRACTOR - 4764 SOCKS, SWEAT PANTS, SWEAT SHIRTS, HOODED 
FOR TADJI MILITARY BASE

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$2,500.00 $2,500.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4050 W914NS-05-F-9012-NA-5 IRAQI CONTRACTOR - 4764 SOCKS, SWEAT PANTS, SWEAT SHIRTS, HOODED 
FOR TADJI MILITARY BASE

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$12,125.00 $12,125.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4051 W914NS-05-F-9013-NA-1 SMITHS DETECTION INC. 11000 T4 - SABER PORTABLE EXPLOSIVE & 
CHEMICAL/BIO DETECTION EQUIPMENT

NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$782,220.00 $782,220.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4052 W914NS-05-F-9014-NA-1 IRAQI CONTRACTOR - 4645 09000 L27 - DELTA MODEL BARRIER, 
MAGNOTOMETER, LUGGAGE/PARCEL XRAY 
SCANNER

NC-JUDICIAL FACILITY NON-
CONSTRUCTION

$103,783.48 $103,783.48 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4053 W914NS-05-F-9016-NA-1 AMERICAN SCIENCE AND ENGINEERING AS&E MODEL 66Z BACKSCATTER XRAY SYSTEMS 
(7)

NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$825,363.00 $825,363.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4054 W914NS-05-F-9016-NA-2 AMERICAN SCIENCE AND ENGINEERING 11000D4-1A - INCREASE FOR SHIPPING AS&E 
MODEL 66Z BACKSCATTER XRAY SYSTEMS (7)

NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$52,426.30 $52,426.30 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4055 W914NS-05-F-9018-NA-2 NOBLE SALES CO. INC. 33000H6  PADLOCKS NC-DETENTION FACILITY NON-
CONSTRUCTION

$1,497.00 $1,497.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4056 W914NS-05-F-9019-NA-0003AA DELTA SCIENTIFIC CORPORATION INCREASE FOR ADDED SHIPPING COSTS NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$14,700.00 $14,700.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4057 W914NS-05-F-9019-NA-1 DELTA SCIENTIFIC CORPORATION 11000 T3 - BORDER SECURITY DROP BARS 
MODEL TT212EC(H)

NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$603,500.00 $603,500.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4058 W914NS-05-F-9019-NA-2 DELTA SCIENTIFIC CORPORATION 11000 T3 - BORDER SECURITY DROP BARS 
MODEL TT212EC(H)

NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$49,696.00 $49,696.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4059 W914NS-05-F-9019-NA-3 DELTA SCIENTIFIC CORPORATION 11000 T3 - BORDER SECURITY DROP BARS 
MODEL TT212EC(H)

NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$32,500.00 $32,500.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4060 W914NS-05-F-9022-NA-1 CAMSS SHELTERS/CALIFORNIA 21000 N112  TENTS NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$66,982.56 $66,982.56 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4061 W914NS-05-F-9023-NA-1 CAMSS SHELTERS/CALIFORNIA 21000 T2-6 TRUCK BATTALION FIELD 
EQUIPMENT

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$9,258.27 $9,258.27 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4062 W914NS-05-F-9024-NA-1 IRAQI CONTRACTOR - 4325 21000 N101  LIGHT SET, TENT, TEMPER NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$45,954.20 $45,954.20 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4063 W914NS-05-F-9025-NA-1 CAMSS SHELTERS/CALIFORNIA 21000 N108  TENTS, GP, MEDIUM TEMPR NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$508,214.85 $508,214.85 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4064 W914NS-05-F-9026-NA-1 CAMSS SHELTERS/CALIFORNIA 21000 N111  TENT, MAINTENANCE NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$44,475.81 $44,475.81 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4065 W914NS-05-F-9027-NA-1 AMERICAN RADIO INC. 11000 H4 -  MPT 3200 PORTABLE RADIO W/
FAILSAFE -MPT 3200 PORTABLE RADIO UPGRADE

NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$480,000.00 $480,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4066 W914NS-05-F-9027-NA-11 AMERICAN RADIO INC. 11000 H4 -  MPT 3200 PORTABLE RADIO W/
FAILSAFE -MPT 3200 PORTABLE RADIO UPGRADE

NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$225,000.00 $225,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4067 W914NS-05-F-9027-NA-12 AMERICAN RADIO INC. 11000 H4 -  MPT 3200 PORTABLE RADIO W/
FAILSAFE -MPT 3200 PORTABLE RADIO UPGRADE

NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$500,000.00 $500,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4068 W914NS-05-F-9027-NA-2 AMERICAN RADIO INC. 11000 H4 -  MPT 3200 PORTABLE RADIO W/
FAILSAFE -MPT 3200 PORTABLE RADIO UPGRADE

NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$504,000.00 $504,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4069 W914NS-05-F-9027-NA-4 AMERICAN RADIO INC. 11000 H4 -  MPT 3200 PORTABLE RADIO W/
FAILSAFE -MPT 3200 PORTABLE RADIO UPGRADE

NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$4,450,160.00 $4,450,160.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4070 W914NS-05-F-9027-NA-5 AMERICAN RADIO INC. 11000 H4 -  MPT 3200 PORTABLE RADIO W/
FAILSAFE -MPT 3200 PORTABLE RADIO UPGRADE

NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$362,880.00 $362,880.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4071 W914NS-05-F-9027-NA-6 AMERICAN RADIO INC. 11000 H4 -  MPT 3200 PORTABLE RADIO W/
FAILSAFE -MPT 3200 PORTABLE RADIO UPGRADE

NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$403,380.00 $403,380.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4072 W914NS-05-F-9027-NA-7 AMERICAN RADIO INC. 11000 H4 -  MPT 3200 PORTABLE RADIO W/
FAILSAFE -MPT 3200 PORTABLE RADIO UPGRADE

NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$38,700.00 $38,700.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4073 W914NS-05-F-9027-NA-8 AMERICAN RADIO INC. 11000 H4 -  MPT 3200 PORTABLE RADIO W/
FAILSAFE -MPT 3200 PORTABLE RADIO UPGRADE

NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$331,760.00 $331,760.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4074 W914NS-05-F-9028-NA-0001AA POINT BLANK BODY ARMOR INC. 21000 T2-4 TRUCK BATTALION OCIE NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$422,878.00 $422,878.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4075 W914NS-05-F-9029-NA-0001AA POINT BLANK BODY ARMOR INC. 10000 T6 - AK-47;RPK;UNIFORMCC COMPLETE; 
BOOTS; HELMETS; BODY ARMOR

NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$681,550.00 $681,550.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4076 W914NS-05-F-9030-NA-0001AA U.S. CAVALRY, INC. 31000 DRB - ARMOURED VEST = PLATES COLOR 
BLACK

NC-OTHER TECHNICAL INVESTIGATIVE 
METHODS NON-CONSTRUCTION

$41,580.00 $41,580.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4077 W914NS-05-F-9031-NA-0001AA U.S. CAVALRY, INC. 14000 - ARMOURED VESTS & PLATES NC-FIRE SERVICES NON-CONSTRUCTION $7,793,280.00 $7,793,280.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4078 W914NS-05-F-9032-NA-0001AA U.S. CAVALRY, INC. VESTS, BULLET PROOF, LEVEL IIIA (860) NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$328,482.00 $328,482.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4079 W914NS-05-F-9033-NA-0001AA U.S. CAVALRY, INC. 10000 T2  VEST, BULLET PROOF, LEVEL IIIA NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$18,899,892.00 $18,899,892.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006
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4080 W914NS-05-F-9034-NA-0001AA U.S. CAVALRY, INC. 11000 T1  VEST, BULLET PROFF, LEVEL IIIA NC-BORDER ENFORCEMENT NON-

CONSTRUCTION
$4,869,018.00 $4,869,018.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 

THROUGH DECEMBER 2006

4081 W914NS-05-F-9035-NA-1 BRIGADE QUARTERMASTERS, LTD FOBUS FIRST SAMCO HANDCUFF POUCH - 
PADDLE STYLE NSN/MFR PART # CUFF

NC-OTHER TECHNICAL INVESTIGATIVE 
METHODS NON-CONSTRUCTION

$803.60 $803.60 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4082 W914NS-05-F-9036-NA-1 STREICHERS, INC. PEERLESS HANDCUFFS CHAIN LINK HANDCUFFS 
NSN/MFR PART #4711

NC-OTHER TECHNICAL INVESTIGATIVE 
METHODS NON-CONSTRUCTION

$1,491.00 $1,491.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4083 W914NS-05-F-9037-NA-1 VEC ELECTRONICS CORP IMATION MICRO CASSETTE AUDIO TAPES NC-OTHER TECHNICAL INVESTIGATIVE 
METHODS NON-CONSTRUCTION

$263.20 $263.20 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4084 W914NS-05-F-9038-NA-1 POINT BLANK BODY ARMOR INC. 10000 T6 - AK-47;RPK;UNIFORMCC COMPLETE; 
BOOTS; HELMETS; BODY ARMOR

NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$104,610.00 $104,610.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4085 W914NS-05-F-9042-NA-1 BIC SUPPLY, LLC GE MICRO CASSETTE RECORDER NSN/MFR PART 
#672491

NC-OTHER TECHNICAL INVESTIGATIVE 
METHODS NON-CONSTRUCTION

$2,669.80 $2,669.80 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4086 W914NS-05-F-9044-NA-1 IRAQI CONTRACTOR - 4626 PC 21000 U1 ISOF OPERATIONAL CLOTHING AND 
INDIVIDUAL EQUIPMENT (OCIE)

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$13,101.55 $13,101.55 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4087 W914NS-05-F-9044-NA-10 IRAQI CONTRACTOR - 4626 PC 21000 U1 ISOF OPERATIONAL CLOTHING AND 
INDIVIDUAL EQUIPMENT (OCIE)

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$10,481.24 $10,481.24 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4088 W914NS-05-F-9044-NA-11 IRAQI CONTRACTOR - 4626 PC 21000 U1 ISOF OPERATIONAL CLOTHING AND 
INDIVIDUAL EQUIPMENT (OCIE)

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$1,245.00 $1,245.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4089 W914NS-05-F-9044-NA-12 IRAQI CONTRACTOR - 4626 PC 21000 U1 ISOF OPERATIONAL CLOTHING AND 
INDIVIDUAL EQUIPMENT (OCIE)

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$10,481.24 $10,481.24 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4090 W914NS-05-F-9044-NA-13 IRAQI CONTRACTOR - 4626 PC 21000 U1 ISOF OPERATIONAL CLOTHING AND 
INDIVIDUAL EQUIPMENT (OCIE)

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$570,960.00 $570,960.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4091 W914NS-05-F-9044-NA-14 IRAQI CONTRACTOR - 4626 PC 21000 U1 ISOF OPERATIONAL CLOTHING AND 
INDIVIDUAL EQUIPMENT (OCIE)

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$30,441.75 $30,441.75 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4092 W914NS-05-F-9044-NA-2 IRAQI CONTRACTOR - 4626 PC 21000 U1 ISOF OPERATIONAL CLOTHING AND 
INDIVIDUAL EQUIPMENT (OCIE)

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$42,578.91 $42,578.91 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4093 W914NS-05-F-9044-NA-3 IRAQI CONTRACTOR - 4626 PC 21000 U1 ISOF OPERATIONAL CLOTHING AND 
INDIVIDUAL EQUIPMENT (OCIE)

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$11,789.14 $11,789.14 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4094 W914NS-05-F-9044-NA-4 IRAQI CONTRACTOR - 4626 PC 21000 U1 ISOF OPERATIONAL CLOTHING AND 
INDIVIDUAL EQUIPMENT (OCIE)

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$5,894.57 $5,894.57 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4095 W914NS-05-F-9044-NA-5 IRAQI CONTRACTOR - 4626 PC 21000 U1 ISOF OPERATIONAL CLOTHING AND 
INDIVIDUAL EQUIPMENT (OCIE)

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$20,482.38 $20,482.38 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4096 W914NS-05-F-9044-NA-6 IRAQI CONTRACTOR - 4626 PC 21000 U1 ISOF OPERATIONAL CLOTHING AND 
INDIVIDUAL EQUIPMENT (OCIE)

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$8,844.11 $8,844.11 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4097 W914NS-05-F-9044-NA-7 IRAQI CONTRACTOR - 4626 PC 21000 U1 ISOF OPERATIONAL CLOTHING AND 
INDIVIDUAL EQUIPMENT (OCIE)

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$11,139.70 $11,139.70 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4098 W914NS-05-F-9044-NA-8 IRAQI CONTRACTOR - 4626 PC 21000 U1 ISOF OPERATIONAL CLOTHING AND 
INDIVIDUAL EQUIPMENT (OCIE)

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$27,420.80 $27,420.80 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4099 W914NS-05-F-9044-NA-9 IRAQI CONTRACTOR - 4626 PC 21000 U1 ISOF OPERATIONAL CLOTHING AND 
INDIVIDUAL EQUIPMENT (OCIE)

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$10,810.47 $10,810.47 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4100 W914NS-05-F-9046-NA-1 CADDO OFFICE SUPPLIES SONY TRANSCRIBER/DICTATION RECORDERS 
NSN/MRF PART #SONBM840T; CADDO DESIGN & 
OFFICE PRODUCTS GS-14F-0001L

NC-OTHER TECHNICAL INVESTIGATIVE 
METHODS NON-CONSTRUCTION

$710.14 $710.14 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4101 W914NS-05-F-9046-NA-2 CADDO OFFICE SUPPLIES SONY TRANSCRIBER/DICTATION RECORDERS 
NSN/MRF PART #SONBM840T; CADDO DESIGN & 
OFFICE PRODUCTS GS-14F-0001L

NC-OTHER TECHNICAL INVESTIGATIVE 
METHODS NON-CONSTRUCTION

$50.00 $50.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4102 W914NS-05-F-9050-NA-1 SPRINT COMMUNICATIONS COMPANY LP SPRINT/SEGOVIA 2 MBPS/1 MBPS/64 KBPS VOIP 
UPSTREAM

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$70,553.58 $70,553.58 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4103 W914NS-05-F-9050-NA-2 SPRINT COMMUNICATIONS COMPANY LP SPRINT/SEGOVIA 2 MBPS/1 MBPS/64 KBPS VOIP 
UPSTREAM

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$19,536.00 $19,536.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4104 W914NS-05-F-9052-NA-1 IRAQI CONTRACTOR - 4380 21000N120 - ENTRENCHING TOOL NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$44,116.80 $44,116.80 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4105 W914NS-05-F-9053-NA-1 FIRST CHOICE ARMOR AND EQUIPMENT 
INC

VEST, BULLET PROOF, LEVEL IIIA NC-FACILITY PROTECTION AND SERVICES 
NON-CONSTRUCTION

$1,147,000.00 $1,147,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4106 W914NS-05-F-9053-NA-2 FIRST CHOICE ARMOR AND EQUIPMENT 
INC

VEST, BULLET PROOF, LEVEL IIIA NC-FACILITY PROTECTION AND SERVICES 
NON-CONSTRUCTION

$151,700.00 $151,700.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4107 W914NS-05-F-9053-NA-3 FIRST CHOICE ARMOR AND EQUIPMENT 
INC

VEST, BULLET PROOF, LEVEL IIIA NC-FACILITY PROTECTION AND SERVICES 
NON-CONSTRUCTION

$192,400.00 $192,400.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4108 W914NS-05-F-9053-NA-4 FIRST CHOICE ARMOR AND EQUIPMENT 
INC

VEST, BULLET PROOF, LEVEL IIIA NC-FACILITY PROTECTION AND SERVICES 
NON-CONSTRUCTION

$128,000.00 $128,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4109 W914NS-05-F-9055-NA-1 DELL MARKETING L.P. DELL OPTIPLEX GX 280 NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$348,980.94 $348,980.94 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4110 W914NS-05-F-9055-NA-2 DELL MARKETING L.P. DELL OPTIPLEX GX 280 NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$67,068.54 $67,068.54 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006
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4111 W914NS-05-F-9055-NA-3 DELL MARKETING L.P. DELL OPTIPLEX GX 280 NC-NEW IRAQI ARMY EQUIPMENT NON-

CONSTRUCTION
$5,435.43 $5,435.43 $0.00 CEFMS IRRF NON-CONSTRUCTION 

THROUGH DECEMBER 2006

4112 W914NS-05-F-9057-NA-1 SUNSHINE PRODUCTS CORP 11000 T6-2 - BINOCULARS NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$211,063.28 $211,063.28 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4113 W914NS-05-F-9058-NA-1 GTSI, INC. HP LASER JET 4250N AND S&H NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$48,806.00 $48,806.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4114 W914NS-05-F-9058-NA-2 GTSI, INC. HP LASER JET 4250N AND S&H NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$5,456.00 $5,456.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4115 W914NS-05-F-9059-NA-1 POINT BLANK BODY ARMOR INC. VEST, BULLET PROOF, LEVEL IIIA NC-PUBLIC SAFETY NON-CONSTRUCTION $4,500,000.00 $4,500,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4116 W914NS-05-F-9064-NA-1 DELL MARKETING L.P. DELL OPTIPLEX GX280 SMALL MINI-TOWER 
INTEL P IV 2.8 GHTZ, WINDOWS XP PRO WITH 
SP1, 512 MB DDRS SDRAM, S&H

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$13,200.00 $13,200.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4117 W914NS-05-F-9064-NA-2 DELL MARKETING L.P. DELL OPTIPLEX GX280 SMALL MINI-TOWER 
INTEL P IV 2.8 GHTZ, WINDOWS XP PRO WITH 
SP1, 512 MB DDRS SDRAM, S&H

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$2,347.60 $2,347.60 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4118 W914NS-05-F-9064-NA-3 DELL MARKETING L.P. DELL OPTIPLEX GX280 SMALL MINI-TOWER 
INTEL P IV 2.8 GHTZ, WINDOWS XP PRO WITH 
SP1, 512 MB DDRS SDRAM, S&H

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$235.30 $235.30 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4119 W914NS-05-F-9073-NA-0001AA AGILENT TECHNOLOGIES, INC. MAJOR CRIMES UNIT SPECIALIZED FORENSICS 
EQUIPMENT

NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$556,906.20 $556,906.20 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4120 W914NS-05-F-9075-NA-1 HORIBA JOBIN YVON, INC. MAJOR CRIMES UNIT SPECIALIZED FORENSICS 
EQUIPMENT

NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$142,546.00 $142,546.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4121 W914NS-05-F-9076-NA-1 GTSI, INC. PANASONIC TOUGHBOOK LAPTOP NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$28,652.18 $28,652.18 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4122 W914NS-05-F-9079-NA-1 DIGITAL CONNECT COMMUNICATIONS, 
INC

US MARSHALS PHOTO ID SYSTEM NC-JUDICIAL FACILITY NON-
CONSTRUCTION

$41,709.00 $41,709.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4123 W914NS-05-F-9081-NA-1 REMOTEC, INC. MAJOR CRIMES UNIT SPECIALIZED FORENSICS 
EQUIPMENT

NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$842,567.00 $842,567.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4124 W914NS-05-F-9082-NA-1 OCEAN ENTERPRISES MILITARY SALES URI 12439  SCUBA EQUIPMENT NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$27,349.65 $27,349.65 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4125 W914NS-05-F-9083-NA-1 SAFE BOATS INTERNATIONAL LLC URI # 21599 PATROL BOATS (5) TRAILERS (2) 
AND EST DELIVERY CHARGES

NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$646,411.60 $646,411.60 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4126 W914NS-05-F-9089-NA-1 MEEK MANUFACTURING COMPANY, LLC INVESTIGATOR EQUIPMENT, INSPECTION 
MIRROR

NC-OTHER TECHNICAL INVESTIGATIVE 
METHODS NON-CONSTRUCTION

$635.87 $635.87 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4127 W914NS-05-F-9090-NA-1 GALLS INCORPORATED INVESTIGATOR TRAINING EQUIPMENT, 
TRAINING GUN

NC-OTHER TECHNICAL INVESTIGATIVE 
METHODS NON-CONSTRUCTION

$473.40 $473.40 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4128 W914NS-05-F-9098-NA-1 SAFE BOATS INTERNATIONAL LLC RIVER PATROL BOAT WITH MOTOR TRAILER 
AND SHIPPING

NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$129,282.32 $129,282.32 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4129 W914NS-05-F-9105-NA-1 LEICA MICROSYSTEMS MAJOR CRMES UNIT MICROSCOPES NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$747,366.66 $747,366.66 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4130 W914NS-05-F-9106-NA-1 IRAQI CONTRACTOR - 4696 URI # 21854 PORTABLE SURVEILLANCE SYSTEMS 
(2) PLUS INSTALL AND MAINTAIN

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$355,366.00 $355,366.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4131 W914NS-05-M-0001-NA-1 HOLLAND COMPANY L.P. TRUCK MOUNTED RAIL PULLER NC-RAILROAD NON-CONSTRUCTION $5,455,585.00 $5,434,085.75 $21,499.25 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4132 W914NS-05-M-0002-NA-1 NIMROD GENERAL TRADING COMPANY 
LLC

71000 AB - PRE-FAB HOUSING TRAILER FOR 
SOUTH PORT FIRE STATION

NC-PORT REHAB NON-CONSTRUCTION $54,000.00 $54,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4133 W914NS-05-M-0002-NA-2 NIMROD GENERAL TRADING COMPANY 
LLC

71000 A9 - PRE-FAB KITCHEN TRAILER FOR PORT 
UMM QASR FIRE STATION

NC-PORT REHAB NON-CONSTRUCTION $28,000.00 $28,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4134 W914NS-05-M-0003-NA-1 NOUR USA MOTOROLA EQUIPMENT NC-PORT REHAB NON-CONSTRUCTION $109,433.45 $109,433.45 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4135 W914NS-05-M-0004-NA-1 IRAQI CONTRACTOR - 4629 72000 J1 - ROLLING STOCK REHAB PARTS NC-RAILROAD NON-CONSTRUCTION $3,553,755.50 $3,553,755.50 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4136 W914NS-05-M-0006-NA-1 IRAQI CONTRACTOR - 4769 TRACK MAINTENACE HARDWARE NC-RAILROAD NON-CONSTRUCTION $4,025,154.07 $4,025,154.07 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4137 W914NS-05-M-0007-NA-1 INVESTMENT & TECHNOLOGY GROUP TC-002 ICMC FACILITY REHABILITATION 
BAGHDAD GOVERNORATE

C-IRAQI COMMUNICATIONS OPERATIONS 
CONSTRUCTION

$4,904,163.00 $4,904,163.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4138 W914NS-05-M-0007-NA-2 INVESTMENT & TECHNOLOGY GROUP CONTINGENCY - TC-002 ICMC FACILITY 
REHABILITATION BAGHDAD GOVERNORATE

C-IRAQI COMMUNICATIONS OPERATIONS 
CONSTRUCTION

$270,368.75 $270,368.75 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4139 W914NS-05-M-0009-NA-1 IRAQI CONTRACTOR - 4267 70000 B3 - FIREFIGHTING EQUIPMENT FOR 
MOSUL & BASRAH AIRPORT FIRE DEPARTMENT

NC-AIRPORT NON-CONSTRUCTION $6,000.00 $6,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4140 W914NS-05-M-0011-NA-1 IRAQI CONTRACTOR - 4739 70000 E3  BINOCULARS, MILITARY 8X30 / PLUS 
SHIPPING

NC-AIRPORT NON-CONSTRUCTION $1,152.23 $1,152.23 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4141 W914NS-05-M-0012-NA-1 IRAQI CONTRACTOR - 4592 72000E RAILCLIPS PANDROL TYPE 607A (75470 
EA)

NC-RAILROAD NON-CONSTRUCTION $1,810,000.00 $1,810,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006
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4142 W914NS-05-M-0013-NA-1 WAMAR INTERNATIONAL INC FIRE & RESCUE EQUIPMENT NC-PORT REHAB NON-CONSTRUCTION $122,769.00 $122,769.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 

THROUGH DECEMBER 2006

4143 W914NS-05-M-0015-NA-1 IRAQI CONTRACTOR - 4048 71000 E11  OFFICE FURNITURE AND COMPUTER 
EQUIPMENT

NC-PORT REHAB NON-CONSTRUCTION $92,292.60 $92,292.60 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4144 W914NS-05-M-0016-NA-1 PC VISION, INC. HEADQUARTERS LOCAL AREA NETWORK (LAN) NC-RAILROAD NON-CONSTRUCTION $1,316,392.00 $1,042,800.00 $273,592.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4145 W914NS-05-M-0017-NA-1 IRAQI CONTRACTOR - 4593 71000 A7 - FIRE STATION FURNISHINGS NC-PORT REHAB NON-CONSTRUCTION $16,762.00 $16,762.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4146 W914NS-05-M-0018-NA-1 IRAQI CONTRACTOR - 4642 PC 72000A3 LOCOMOTIVE PARTS MACOSA NC-RAILROAD NON-CONSTRUCTION $71,569.90 $71,569.90 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4147 W914NS-05-M-0019-NA-1 IRAQI CONTRACTOR - 4607 70000 E04 - VSAT RADIO REPAIR NC-AIRPORT NON-CONSTRUCTION $83,786.00 $83,786.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4148 W914NS-05-M-0020-NA-1 MOTOROLA INC 50000 E16 PURCHASE OF 5 MOTOROLA RADIOS NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$3,875.00 $3,875.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4149 W914NS-05-M-0021-1-1 IRAQI CONTRACTOR - 4747 MEDIA MONITORING AND ANALYSIS UNIT 
79000D2

NC-IRAQI COMMUNICATIONS OPERATIONS 
NON-CONSTRUCTION

$770,000.00 $770,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4150 W914NS-05-M-0022-NA-1 IRAQI CONTRACTOR - 4111 POLL-ON ROLL-OFF TRACTOR NC-PORT REHAB NON-CONSTRUCTION $1,126,200.00 $1,126,200.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4151 W914NS-05-M-0025-NA-1 INDUSTRIAL CONSTRUCTION AND 
TRADING CO

50000 E19 PIPELINE REPAIR SUPPORT 
EQUIPMENT

NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$107,854.05 $107,854.05 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4152 W914NS-05-M-0030-NA-1 IRAQI CONTRACTOR - 4550 92000A4  OFC EQPT FOR TB/BLOOD PROGRAMS NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$813,194.39 $813,194.39 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4153 W914NS-05-M-0035-1-1 SKYLINK AIRPORT OPERATIONS SUPPORT NC-AIRPORT NON-CONSTRUCTION $600,048.50 $600,048.50 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4154 W914NS-05-M-0041-NA-1 DEFENSE LOGISTICS SERVICES 50000E20 - HESCO BARRIERS MIL4 TYPE 
BARRIERS MATERIAL

NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$831,000.00 $831,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4155 W914NS-05-M-0042-NA-0001AA IRAQI CONTRACTOR - 4092 O-013-K KBR SOC PORT FACILITIES UPGRADE C-OIL INFRASTRUCTURE CONSTRUCTION $650,000.00 $650,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4156 W914NS-05-M-0042-NA-0001AB IRAQI CONTRACTOR - 4092 O-013-K KBR SOC PORT FACILITIES UPGRADE C-OIL INFRASTRUCTURE CONSTRUCTION $650,000.00 $650,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4157 W914NS-05-M-0042-NA-0001AC IRAQI CONTRACTOR - 4092 O-013-K KBR SOC PORT FACILITIES UPGRADE C-OIL INFRASTRUCTURE CONSTRUCTION $650,000.00 $650,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4158 W914NS-05-M-0043-NA-1 VWR INTERNATIONAL 01246 - O-014A-K QARMAT ALI WATER - 
LABORATORY EQUIPMENT - ENGINEERING

NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$174,777.00 $171,704.10 $3,072.90 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4159 W914NS-05-M-0044-NA-1 ONTARIO KNIFE COMPANY SAFETY STRAP CUTTERS NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$1,997.50 $1,997.50 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4160 W914NS-05-M-0048-NA-1 DYNCORP INTERNATIONAL LLC PC70000N1 IRAQ AIR TRAFFIC CONTROL 
SUPPORT

NC-AIRPORT NON-CONSTRUCTION $3,177,839.40 $3,151,871.15 $25,968.25 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4161 W914NS-05-M-0048-NA-2 DYNCORP INTERNATIONAL LLC *URI#26220* P/C 70000, AIR TRAFFIC CONTROL 
TRAINING

NC-AIRPORT NON-CONSTRUCTION $3,331,102.60 $1,545,669.91 $1,785,432.69 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4162 W914NS-05-M-0050-NA-1 VINCI TECHNOLOGIES 12500 O-017-K KBR OEC HABIBIYA REPAIRS 
- GEOLOGICAL LABORATORY EQUIPMENT 
- ENGINEERING & PROCUREMENT

NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$613,500.00 $613,500.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4163 W914NS-05-M-0050-NA-2 VINCI TECHNOLOGIES *URI#16913* TRAVEL TRAINING EXPENSES NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$13,300.00 $13,300.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4164 W914NS-05-M-0052-NA-1 FIRE LAKE RESOURCES, INC. O-005-P EMERGENCY PIPELINE REPAIR, URI # 
16967

C-OIL INFRASTRUCTURE CONSTRUCTION $4,415,677.78 $4,415,677.78 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4165 W914NS-05-M-0054-NA-1 IRAQI CONTRACTOR - 4048 50000E21 - SANDBAGS 14X26 SAND COLOUR NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$17,000.00 $17,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4166 W914NS-05-M-0055-NA-1 IRAQI CONTRACTOR - 4169 TR-32A BIAP REHAB HVAC TEMP, URI: 20834, 
AMCS#: 06100, PC 70000

C-AIRPORT CONSTRUCTION $459,928.00 $459,928.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4167 W914NS-05-M-0056-NA-2 IRAQI CONTRACTOR - 4200 REPAIR SULPHERIC ACID SYS: BASRAH AP C-AIRPORT CONSTRUCTION $4,500.00 $4,500.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4168 W914NS-05-M-0057-NA-1 AIRCRAFT SPRUCE AND SPECIALTY *URI#21106* 50000E28 AIRPLANE TIRES NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$2,484.21 $2,484.21 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4169 W914NS-05-M-0058-NA-1 AMERAPEX CORPORATION O-002-G MOO SIESMIC EQUIP (RPL OIL RESEVIOR 
MGMT  URI NO 11528

NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$8,647,951.00 $8,197,701.00 $450,250.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4170 W914NS-05-M-0059-NA-1 CEMCO, S.A. *URI 16957 GFC  O-020-K KBR DISTRIBUTION 
OPDC, OPE, GFC, GFC PROCUREMENT

NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$1,716,660.00 $1,629,258.87 $87,401.13 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4171 W914NS-05-M-0061-NA-1 IRAQI CONTRACTOR - 4638 EQUIPMENT FOR SWEET WATER CANAL REPAIR 
, PHASE #1

NC-UMM QASR TO BASRA WATER PIPELINE 
NON-CONSTRUCTION

$4,171,899.96 $4,171,899.96 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4172 W914NS-05-M-0062-NA-1 IRAQI CONTRACTOR - 4498 *URI 16957 GFC  O-020-K KBR DISTRIBUTION 
OPDC, OPE, GFC, GFC PROCUREMENT

NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$589,000.00 $589,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4173 W914NS-05-M-0063-NA-1 IRAQI CONTRACTOR - 4048 50000 E17 PURCHASE OF VEHICLE TIRES (542) 
255/70 R16 & (442) 205/75 R14

NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$76,229.00 $76,229.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006
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4174 W914NS-05-M-0064-NA-1 IRAQI CONTRACTOR - 4256 *URI 16957 GFC  O-020-K KBR DISTRIBUTION 

OPDC, OPE, GFC, GFC PROCUREMENT
NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$241,730.90 $241,730.90 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4175 W914NS-05-M-0065-NA-1 CARLO BANFI S.P.A *URI 16957 GFC  O-020-K KBR DISTRIBUTION 
OPDC, OPE, GFC, GFC PROCUREMENT

NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$265,666.13 $265,666.13 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4176 W914NS-05-M-0066-NA-1 REPKON METAL FORMING 
TECHNOLOGIES

*URI 16957 GFC  O-020-K KBR DISTRIBUTION 
OPDC, OPE, GFC, GFC PROCUREMENT

NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$282,121.23 $282,121.23 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4177 W914NS-05-M-0067-NA-1 DOME INTERNATIONAL LLC *URI 16957 GFC  O-020-K KBR DISTRIBUTION 
OPDC, OPE, GFC, GFC PROCUREMENT

NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$315,729.63 $315,729.63 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4178 W914NS-05-M-0068-NA-1 IRAQI CONTRACTOR - 4498 *URI 16957 GFC  O-020-K KBR DISTRIBUTION 
OPDC, OPE, GFC, GFC PROCUREMENT

NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$207,139.00 $207,139.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4179 W914NS-05-M-0069-NA-1 IRAQI CONTRACTOR - 4689 *URI 16957 GFC  O-020-K KBR DISTRIBUTION 
OPDC, OPE, GFC, GFC PROCUREMENT

NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$1,023,660.00 $1,023,660.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4180 W914NS-05-M-0070-NA-1 IRAQI CONTRACTOR - 4332 *URI#22159* M-2500 TRAINING, O-014-K 
QARMAT ALI WATER INJECTION (ENGINEERING)

NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$70,000.00 $70,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4181 W914NS-05-M-0071-NA-1 ENERGY SERVICES LTD REPAIR POWER DISTRIBUTION: BASRAH AP C-AIRPORT CONSTRUCTION $38,715.00 $38,715.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4182 W914NS-05-M-0071-NA-2 ENERGY SERVICES LTD REPAIR POWER DISTRIBUTION: BASRAH AP C-AIRPORT CONSTRUCTION $219,385.00 $219,385.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4183 W914NS-05-M-0072-NA-1 TEKKON ENGINEERING CO LTD *URI 16957 GFC  O-020-K KBR DISTRIBUTION 
OPDC, OPE, GFC, GFC PROCUREMENT

NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$244,021.95 $244,021.95 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4184 W914NS-05-M-0501-WA12-1 IRAQI CONTRACTOR - 4142 REPALCES MIPR %1190 NC-WATER CONSERVATION NON-
CONSTRUCTION

$10,750.00 $0.00 $10,750.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4185 W914NS-05-M-0502-WA13-1 IRAQI CONTRACTOR - 4422 REPALCES MIPR %1190 NC-WATER CONSERVATION NON-
CONSTRUCTION

$1,040.00 $0.00 $1,040.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4186 W914NS-05-M-0503-WA14-1 IRAQI CONTRACTOR - 4773 REPALCES MIPR %1190 NC-WATER CONSERVATION NON-
CONSTRUCTION

$68,800.00 $68,800.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4187 W914NS-05-M-0515-NA-2 IRAQI CONTRACTOR - 4416 17651- SJ-089 POLICE STATIONS FOR CAMP 
FREEDOM

C-MNSTCI-PC13000-FACILITIES REPAIR $25,500.00 $0.00 $25,500.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4188 W914NS-05-M-0541-NA-1 IRAQI CONTRACTOR - 4632 PROJECT FROM MIPR 1190 NC-SEWAGE NON-CONSTRUCTION $39,500.00 $39,500.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4189 W914NS-05-M-1012-NA-1 IRAQI CONTRACTOR - 4650 OFFICE SUPPLIES, OFFICE FURNITURE, TACTICAL 
GEAR, CONSTRUCTION MATERIAL, AUTOMOBILE 
PARTS

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$852,739.53 $850,688.50 $2,051.03 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4190 W914NS-05-M-1017-NA-1 IRAQI CONTRACTOR - 4155 SM-637 AL-NASIR POLICE STATION ANNEX C-POLICE ASSISTANCE CONSTRUCTION $19,755.00 $19,755.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4191 W914NS-05-M-1018-NA-1 IRAQI CONTRACTOR - 4274 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$1,187,408.54 $1,187,408.54 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4192 W914NS-05-M-1030-NA-1 IRAQI CONTRACTOR - 4672 SM-765 SULEINK PUBLIC ORDER BATTALION C-POLICE ASSISTANCE CONSTRUCTION $995,460.00 $995,460.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4193 W914NS-05-M-1031-NA-1 IRAQI CONTRACTOR - 4068 FOLDING OFFICE TABLES, FOLDING MEDAL 
OFFICE CHAIRS, MICROWAVE OVEN, FILE 
CABINETS WOOD DESKS, BIG SCREEN TV

NC-NEW IRAQI ARMY FACILITIES NON-
CONSTRUCTION

$1,260.00 $1,260.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4194 W914NS-05-M-1032-NA-1 IRAQI CONTRACTOR - 4702 SM-761 AL AMEEN PUBLIC ORDER BRIGADE C-POLICE ASSISTANCE CONSTRUCTION $993,285.00 $989,964.00 $3,321.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4195 W914NS-05-M-1033-NA-1 IRAQI CONTRACTOR - 4417 SM-764 BALADIAT PUBLIC ORDER BATTATION C-POLICE ASSISTANCE CONSTRUCTION $994,670.00 $994,670.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4196 W914NS-05-M-1035-NA-1 IRAQI CONTRACTOR - 4672 SM-762 ZAFARANIA PUBLIC ORDER BRIGADE C-POLICE ASSISTANCE CONSTRUCTION $978,775.00 $978,775.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4197 W914NS-05-M-1042-NA-1 MOTOROLA INC MINI UHF CONNECTERS, CRIMPING TOOL MINIE 
- UHF & BNC, CRIMPING TOOL RG213, WIRE 
STRIPPERS, HOLE SHAW CUTTERS 19”, PROG 
CABLE RKN 4081

NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$18,195.00 $18,195.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4198 W914NS-05-M-1043-NA-1 IRAQI CONTRACTOR - 4619 IRAQNA MONTHLY SERVICE CHARGE, 2 MONTH 
LOCAL SUB & LOCAL USA SUB

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$14,813.00 $14,813.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4199 W914NS-05-M-1044-NA-1 IRAQI CONTRACTOR - 4800 DUSTPANS, STENCIL INK, FLUORESCENT 
LACQUER, FIRST AID EMERGENCY KITS, SAFETY 
HELMETS, DUST MASKS

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$768.51 $768.51 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4200 W914NS-05-M-1045-NA-1 IRAQI CONTRACTOR - 4800 TRANSPARENT TAPE ROLLS, PAPER CLIPS, 
BINDER CLIPS, PUSHPINS, STAPLES

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$113.13 $113.13 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4201 W914NS-05-M-1046-NA-1 IRAQI CONTRACTOR - 4800 BROOM, BRUSH, CHAIN, COUNTERS, STRAPPING 
COIL HAND TRUCKS

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$470.64 $470.64 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4202 W914NS-05-M-1054-NA-1 SMITH SECURITY SAFES, INC. US MARSHALS GUN VAULTS NC-JUDICIAL FACILITY NON-
CONSTRUCTION

$25,765.00 $25,765.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006
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4203 W914NS-05-M-1065-NA-1 IRAQI CONTRACTOR - 4545 BANDING MACHINE, SHRINK WRAP ROLLS, 

WALKIE TALKIES, POWER CONVERTERS, OFFICE 
COMPUTERS, DOT MATRIX PRINTERS, INK JET 
PRINTER OR LASER

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$2,400.00 $2,400.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4204 W914NS-05-M-1067-NA-1 IRAQI CONTRACTOR - 4663 REPAIR DIESEL GENERATORS & REPLACE 
CONNECTION FUEL PIPES AND FUEL PUMP 
SYSTEM

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$23,600.00 $23,600.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4205 W914NS-05-M-1069-NA-1 SIRCHIE FINGER PRINT LABORATORIES MAJOR CRIMES UNIT LABORATORY CHEMICALS 
AND EQUIPMENT

NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$31,605.23 $31,605.23 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4206 W914NS-05-M-1070-NA-1 THE PEAVEY CORPORATION MAJOR CRIMES UNIT LABORATORY CHEMICALS 
AND EQUIPMENT

NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$24,262.50 $24,262.50 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4207 W914NS-05-M-1073-NA-1 GALLS INCORPORATED US MARSHALS BALLISTIC VESTS NC-JUDICIAL FACILITY NON-
CONSTRUCTION

$61,200.00 $61,200.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4208 W914NS-05-M-1075-NA-1 IRAQI CONTRACTOR - 4800 MAJOR CRIMES UNIT LABORATORY CHEMICALS 
AND EQUIPMENT

NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$145,090.00 $145,090.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4209 W914NS-05-M-1076-NA-1 IRAQI CONTRACTOR - 4800 CAGE PALLETS, UTILITY CABINETS NC-NEW IRAQI ARMY FACILITIES NON-
CONSTRUCTION

$41,670.00 $41,670.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4210 W914NS-05-M-1077-NA-1 IRAQI CONTRACTOR - 4800 DVD PLAYER, TOW STRAPS, TOW BARS, AIR 
COMPRESSORS, HIGH PRESSURE WASHERS, 
BATTERY CHARGERS (HD W/JUMP START)

NC-NEW IRAQI ARMY FACILITIES NON-
CONSTRUCTION

$6,515.00 $6,515.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4211 W914NS-05-M-1082-NA-1 GALLS INCORPORATED AP300 RINO 120 CONTRACT #GS-07F-0157M NC-JUDICIAL FACILITY NON-
CONSTRUCTION

$13,450.00 $13,450.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4212 W914NS-05-M-1085-NA-1 IRAQI CONTRACTOR - 4800 MAJOR CRIMES UNIT LABORATORY CHEMICALS 
AND EQUIPMENT

NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$49,900.00 $49,900.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4213 W914NS-05-M-1087-NA-1 SECURITY 20/20 INC MAJOR CRIMES UNIT LABORATORY CHEMICALS 
AND EQUIPMENT

NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$137,750.00 $137,750.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4214 W914NS-05-M-1088-NA-1 DISTAGAGE.COM/ GREG DETRAY MAJOR CRIMES UNIT SPECIALIZED FORENSICS 
EQUIPMENT

NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$3,270.00 $3,270.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4215 W914NS-05-M-1098-NA-1 IRAQI CONTRACTOR - 4800 LATEX PAINT, GREY CONCRETE FLOOR PAINT, 
SPRAY PAINT

NC-NEW IRAQI ARMY FACILITIES NON-
CONSTRUCTION

$805.00 $805.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4216 W914NS-05-M-1118-NA-1 IRAQI CONTRACTOR - 4775 SM-769 BAGHDAD POLICE COLLEGE FORCE 
PROTECTION

C-POLICE ASSISTANCE CONSTRUCTION $60,000.00 $60,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4217 W914NS-05-M-1124-NA-1 LAURUS SYSTEMS INC. MAJOR CRIMES UNIT SPECIALIZED FORENSICS 
EQUIPMENT

NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$27,133.00 $27,133.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4218 W914NS-05-M-1128-NA-1 IRAQI CONTRACTOR - 4725 BUNK BEDS, MATTRESS WITH SRPING, PILLOWS, 
BLANKETS, SHEETS, PILLOW CASES, METAL 
WALL LOCKERS

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$885,500.00 $885,458.50 $41.50 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4219 W914NS-05-M-1132-NA-1 IRAQI CONTRACTOR - 4326 OFFICE FURNITURE AND SUPPORT EQUIPMENT NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$113,017.32 $113,017.32 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4220 W914NS-05-M-1134-NA-1 B&H FOTO & ELECTRONICS CORP. MAJOR CRIMES UNIT EQUIPMENT - 
PHOTOGRAPHIC EQUIPMENT

NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$534,282.48 $534,282.48 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4221 W914NS-05-M-1145-NA-1 IRAQI CONTRACTOR - 4686 UPARMOR:HEAVY TRUCKS, NISSAN TRUCK 
ARMOR, NISSAN TRUCK WEAPONS MOUNT

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$499,500.00 $499,500.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4222 W914NS-05-M-1146-NA-1 PASSENGER TRANSPORT COMPANY REQUEST EQUIPMENT AND FUEL FOR 
TRANSPORTATION OF PERSONNEL AND 
BAGGAGE TO AND FROM VARIOUS 
INSTALLATIONS IN ACCORDANCE WITH 
DELIVERY SCHEDULES AS REQUESTED BY 
CUSTOMER

NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$277,500.00 $277,500.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4223 W914NS-05-M-1147-NA-1 PASSENGER TRANSPORT COMPANY EQUIPMENT AND FUEL FOR TRANSP. OF 
PERSONNEL & BAGGAGE TO AND FROM 
VARIOUS MILITARY BASES

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$347,500.00 $347,500.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4224 W914NS-05-M-1150-NA-1 MOTOROLA INC FABRICATED CABLE, MALE AND FEMALE 
CONNECTORS, 30M CABLE, JUMPER CABLE 
PROG CABLES

NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$23,200.00 $23,200.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4225 W914NS-05-M-1168-NA-0001AA IRAQI CONTRACTOR - 4800 COPY PAPER, HP PRINTER INK CARTRIDGE, 
MEMORY STICKS, LAMINATING MACHINE, 
LAMINATION ROLL FILM, PAPER CUTTER, 3 HOLE 
LEVEL PUNCH

NC-NEW IRAQI ARMY FACILITIES NON-
CONSTRUCTION

$1,560.00 $1,560.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4226 W914NS-05-M-1170-NA-1 AMERICAN LOGISTICS SERVICES EXTEND/MODIFY K DABV01-04-C-0082 FOR 3 
MOS TO CONTINUE OPERATIONS & MANAGE 
THE MOI (CPATT) WAREHOUSES AT BAGHDAD, 
UM QSAR, MOSUL, AR RAMADI AND TIKRIT

NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$1,146,728.13 $1,146,728.13 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4227 W914NS-05-M-1174-NA-1 EMW, INC. LABOR, TRAVE, OTHER INSURANCE, OTHER HAZ 
DUTY/HS, REPAIR PARTS, ODC, OPTION TASK 1, 
OPTION TASK 2

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$123,879.00 $123,879.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006
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# Award	Number Contractor Description Work	Item Obligated Expended Undelivered Source
4228 W914NS-05-M-1177-NA-1 IRAQI CONTRACTOR - 4316 MAJOR CRIMES UNIT SPECIALIZED FORENSICS 

EQUIPMENT
NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$110,650.00 $110,650.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4229 W914NS-05-M-1179-NA-1 GOLDEN ENGINEERING CO. INC. MAJOR CRIMES UNIT SPECIALIZED FORENSICS 
EQUIPMENT

NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$142,260.00 $142,260.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4230 W914NS-05-M-1180-NA-1 IRAQI CONTRACTOR - 4564 URI 22885 PORTA JOHN SRVICE 19 - 25 JUNE NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$7,560.00 $7,560.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4231 W914NS-05-M-1182-NA-1 IRAQI CONTRACTOR - 4464 MAJOR CRIMES UNIT SPECIALIZED FORENSICS 
EQUIPMENT

NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$8,343.45 $8,343.45 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4232 W914NS-05-M-1184-NA-1 THE PEAVEY CORPORATION MAJOR CRIMES UNIT EQUIPMENT - 
PHOTOGRAPHIC EQUIPMENT

NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$10,491.00 $10,491.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4233 W914NS-05-M-1189-NA-1 IRAQI CONTRACTOR - 4279 7 ARMORED MERCEDES-BENZ NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$945,000.00 $945,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4234 W914NS-05-M-1193-NA-1 JTSI NATO JOINT STAFF COLLEGE TRAINING 
MATERIAL TRANSLATED IN ARABIC

NATO ACCOUNT $11,679.00 $11,679.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4235 W914NS-05-M-1194-NA-1 AGON GROUP INTERNATIONAL *URI#21014* VEHICLE LEASE NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$32,000.00 $32,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4236 W914NS-05-M-1197-NA-1 IRAQI CONTRACTOR - 4800 UF 890 FACSIMILIE MACHINES, 230 VOLT 
POWER SUPPLY, UG 5520 ALL IN ONE SUPPLY 
CARTRIDGE, S&H

NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$39,000.00 $39,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4237 W914NS-05-M-1202-NA-1 IRAQI CONTRACTOR - 4647 17501 SJ-084 POLICE STATION PROJECTS FACILITIES REPAIR IRAQ $17,000.00 $17,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4238 W914NS-05-M-1204-NA-1 IRAQI CONTRACTOR - 4239 17501 SJ-084 POLICE STATION PROJECTS FACILITIES REPAIR IRAQ $373,249.20 $373,249.20 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4239 W914NS-05-M-1207-NA-1 IRAQI CONTRACTOR - 4800 *URI#21020* OFFICE FURNITURE AND SUPPORT 
EQUIPMENT, TWO LOCATIONS

NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$18,934.00 $18,934.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4240 W914NS-05-M-1208-NA-1 ACAD ENGINEERING SERVICES 17651- SJ-088 ADDITIONAL POLICE STATIONS 
MND-SE

FACILITIES REPAIR IRAQ $184,318.00 $184,318.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4241 W914NS-05-M-1217-NA-1 IRAQI CONTRACTOR - 4317 *URI#21011* EXTERMINATOR SERVICES NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$5,500.00 $3,208.00 $2,292.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4242 W914NS-05-M-1221-NA-1 IRAQI CONTRACTOR - 4206 *URI#21098* ENGINEERING ELEC ASSMT 
NCC/MOI

NC-PUBLIC SAFETY NON-CONSTRUCTION $2,750.00 $2,750.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4243 W914NS-05-M-1224-NA-1 MOTOROLA INC FABRICATED COAX CABLE, MALE & FEMALE 
CONNECTORS, COAX CABLE, RG-58 JUMPER 
CABLE

NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$22,200.00 $22,200.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4244 W914NS-05-M-1226-NA-1 IRAQI CONTRACTOR - 4584 *URI#21045* GMC PICK-UP TRUCKS SINGLE CAB, 
GMC PICK-UP TRUCKS DOUBLE CAB

NC-ICDC - EQUIPMENT NON-
CONSTRUCTION

$495,000.00 $495,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4245 W914NS-05-M-1227-NA-1 IRAQI CONTRACTOR - 4317 *URI#21012* JANITORIAL SERVICES NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$5,500.00 $0.00 $5,500.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4246 W914NS-05-M-1228-NA-1 IRAQI CONTRACTOR - 4284 *URI#21023* PURCHASE AND DELIVERY OF NEW 
NISSAN PICKUP TRUCK, REGULAR BED GL

NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$498,000.00 $498,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4247 W914NS-05-M-1230-NA-1 IRAQI CONTRACTOR - 4599 KIA HEAVY DUTY CARGO TRUCKS, URI #20864 NC-ICDC - EQUIPMENT NON-
CONSTRUCTION

$975,000.00 $975,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4248 W914NS-05-M-1231-NA-1 STAFFCRAFT NATO JOINT STAFF COLLEGE TRAINING 
MATERIAL TRANSLATED IN ARABIC

NATO ACCOUNT $1,550.36 $1,550.36 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4249 W914NS-05-M-1234-NA-1 IRAQI CONTRACTOR - 4741 *URI#21119* SHIPPING CONTAINER, 40’ NC-PUBLIC SAFETY NON-CONSTRUCTION $9,000.00 $9,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4250 W914NS-05-M-1235-NA-1 IRAQI CONTRACTOR - 4306 *URI#21067* MITSUBISHI PICKUP 2X4 DC 2005 
ZERO MILES AC, MA TRANS, DC, PETROL

NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$598,600.00 $598,600.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4251 W914NS-05-M-1236-NA-1 PROACTIVE COMMUNICATIONS, INC. *URI#21117* MODEMS, INTERNET, PHONE 
SERVICE, DELL DESKTOP, PRINTER

NC-ICDC - OPERATIONS AND PERSONNEL 
NON-CONSTRUCTION

$900,167.50 $900,167.50 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4252 W914NS-05-M-1248-NA-1 IRAQI CONTRACTOR - 4800 DELL OPTIPLEX 170L WITH 17 INCH MONITOR, 
MS WINDOWS XP, MS OFFICE

NC-ICDC - OPERATIONS AND PERSONNEL 
NON-CONSTRUCTION

$3,048,000.00 $3,048,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4253 W914NS-05-M-1251-NA-1 IRAQI CONTRACTOR - 4584 *URI#21116* 20 2004 NISSAN DOUBLE CAB 
PICK-UP TRUCKS, 10 2004 NISSAN SINGLE CAB 
PICK-UP TRUCKS

NC-ICDC - EQUIPMENT NON-
CONSTRUCTION

$415,000.00 $415,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4254 W914NS-05-M-1252-NA-1 IRAQI CONTRACTOR - 4672 *URI#*21109* SM-808 IRAQI HIGHWAY PATROL 
ACADEMY SITE FORCE PROTECTION

C-POLICE ASSISTANCE CONSTRUCTION $994,950.00 $994,950.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4255 W914NS-05-M-1253-NA-1 IRAQI CONTRACTOR - 4698 COMMUNICATIONS EQUIPMENT, INSTALLATION, 
SERVICE, AND CONNECTIVITY VIA FIBER OPTICS 
& SATELLITE AT TAJI MILITARY BASE, TAJI, IRAQ

NC-ICDC - OPERATIONS AND PERSONNEL 
NON-CONSTRUCTION

$139,986.80 $139,986.80 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4256 W914NS-05-M-1254-NA-1 WAMAR INTERNATIONAL INC US MARSHALS ARMORED VEHICLES NC-JUDICIAL FACILITY NON-
CONSTRUCTION

$1,447,850.00 $1,447,850.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4257 W914NS-05-M-1254-NA-2 WAMAR INTERNATIONAL INC *URI#21366* VEHICLES NC-JUDICIAL FACILITY NON-
CONSTRUCTION

$47,504.00 $47,504.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006
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4258 W914NS-05-M-1255-NA-1 IRAQI CONTRACTOR - 4672 *URI#21105* SM-806 SULIEHK POB - FP 

UPGRADE
C-POLICE ASSISTANCE CONSTRUCTION $189,500.00 $189,500.00 $0.00 CEFMS IRRF CONSTRUCTION 

THROUGH DECEMBER 2006

4259 W914NS-05-M-1256-NA-1 IRAQI CONTRACTOR - 4014 OFFICE EQUIPMENT NC-ICDC - EQUIPMENT NON-
CONSTRUCTION

$123,250.00 $123,250.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4260 W914NS-05-M-1273-NA-1 IRAQI CONTRACTOR - 4543 *URI#21044 SM-799 JERSEY BARRIERS FOR 16 
MOI LOCATIONS

C-POLICE ASSISTANCE CONSTRUCTION $200,000.00 $200,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4261 W914NS-05-M-1275-NA-1 MOTOROLA INC THURAYA HUGHES 7101 SAT PHONE, 160U 
SCRATCH CARD FOR THURAYA

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$70,400.00 $70,400.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4262 W914NS-05-M-1278-NA-1 IRAQI CONTRACTOR - 4324 VEHICLES FOR STUDENTS OF MI SCHOOL MIX OF 
2 & 4 DOOR SEDANS AND VANS

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$180,000.00 $180,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4263 W914NS-05-M-1285-NA-1 TEXTRON SYSTEMS CORP (DBA) TEXTRON *URI#21093* CUPOLA DELIVERY & 
INSTALLATION ON 61 ASVS FOR THE 8TH MECH 
POLICE (10 MAY 05-31 DEC 05)

NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$2,476,340.00 $1,899,151.00 $577,189.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4264 W914NS-05-M-1293-NA-1 IRAQI CONTRACTOR - 4461 LEVELING OF GROUND, INSTALL: TENTS, 
COVERING, FLOORING, ELECTRICITY AND 
FIXTURES, A/C UNITS

NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$112,700.00 $112,700.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4265 W914NS-05-M-1294-NA-1 JTSI PC 21000 RADIO EQUIPMENT, VARIOUS NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$137,789.00 $137,789.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4266 W914NS-05-M-1295-NA-1 IRAQI CONTRACTOR - 4672 *URI#21104* SM-807 ZAFARANIA POB - SOIL 
BARRIER & SEWAGE

C-POLICE ASSISTANCE CONSTRUCTION $497,400.00 $497,400.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4267 W914NS-05-M-1296-NA-1 IRAQI CONTRACTOR - 4566 *URI#20992* USED VEHICLES FOR RESCUE 
TRAINING

NC-FIRE SERVICES NON-CONSTRUCTION $42,500.00 $42,500.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4268 W914NS-05-M-1297-NA-1 IRAQI CONTRACTOR - 4672 *URI#21201* SM-816 AL AMEEN PUBLIC ORDER 
BATTALION FORCE

C-POLICE ASSISTANCE CONSTRUCTION $113,500.00 $113,500.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4269 W914NS-05-M-1298-NA-1 IRAQI CONTRACTOR - 4672 *URI#21200* SM-813 WALEED PUBLIC ORDER 
BATTALION RENOVATION

C-POLICE ASSISTANCE CONSTRUCTION $996,710.00 $996,710.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4270 W914NS-05-M-1299-NA-1 IRAQI CONTRACTOR - 4672 *URI#21199* SM-814 AL BALADIAT PUBLIC 
ORDER BATTALION FORCE

C-POLICE ASSISTANCE CONSTRUCTION $173,500.00 $173,500.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4271 W914NS-05-M-1300-NA-1 IRAQI CONTRACTOR - 4741 LIFE SUPPORT FOR IHP HQ NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$108,855.00 $108,855.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4272 W914NS-05-M-1301-NA-1 IRAQI CONTRACTOR - 4564 IHP HEADQUARTERS LIFE SUPPORT NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$63,700.00 $63,700.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4273 W914NS-05-M-1302-NA-1 IRAQI CONTRACTOR - 4026 *URI#21107* TENTS, ELECTRICAL SYSTEMS, 
BUNK BEDS, MATTRESSES, SHIPPING & DELIVERY, 
ELECTRICAL CONNECTIVITY FOR GENERATORS

NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$408,780.00 $408,780.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4274 W914NS-05-M-1303-NA-1 IRAQI CONTRACTOR - 4549 OFFICE EQUIPMENT OF IA STATIONS NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$153,580.00 $153,580.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4275 W914NS-05-M-1304-NA-1 IRAQI CONTRACTOR - 4606 3000 UNITS OF COT AND BLANKETS NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$204,000.00 $204,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4276 W914NS-05-M-1305-NA-1 IRAQI CONTRACTOR - 4741 *URI#21016* COMMERCIAL DINING TABLE AND 
CHAIRS - 4 SETTINGS PER TABLE

NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$2,090.00 $2,090.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4277 W914NS-05-M-1305-NA-2 IRAQI CONTRACTOR - 4741 *URI#21016* COMMERCIAL DINING TABLE AND 
CHAIRS - 4 SETTINGS PER TABLE

NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$3,750.00 $3,750.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4278 W914NS-05-M-1308-NA-1 IRAQI CONTRACTOR - 4109 50 KVA GENERATOR NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$484,300.00 $484,300.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4279 W914NS-05-M-1309-NA-1 IRAQI CONTRACTOR - 4800 *URI#21022* OFFICE FURNITURE AND SUPPORT 
EQUIPMENT, TWO LOCATIONS

NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$11,735.51 $11,735.51 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4280 W914NS-05-M-1312-NA-1 ACO ELECTRONICS LTD MAJOR CRIMES UNIT SPECIALIZED FORENSICS 
EQUIPMENT

NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$165,048.00 $165,048.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4281 W914NS-05-M-1314-NA-1 IRAQI CONTRACTOR - 4672 *URI#21203* SM-812 WALLED PUBLIC ORDER 
BATTALION T-WALLS AND JERSEY BARRIERS

C-POLICE ASSISTANCE CONSTRUCTION $128,000.00 $128,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4282 W914NS-05-M-1315-NA-1 IRAQI CONTRACTOR - 4672 *URI#21204* SM-815 AL DORA PUBLIC ORDER 
BATTALION T-WALLS & JERSEY BARRIERS

C-POLICE ASSISTANCE CONSTRUCTION $118,500.00 $118,500.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4283 W914NS-05-M-1316-NA-1 IRAQI CONTRACTOR - 4456 BOTTLED WATER NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$557,183.50 $557,183.50 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4284 W914NS-05-M-1319-NA-1 IRAQI CONTRACTOR - 4334 BEDS, SHEETS, WALL LOCKERS NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$311,760.00 $311,760.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4285 W914NS-05-M-1320-NA-1 IRAQI CONTRACTOR - 4672 *URI#21324* SM-822 COMMANDO SITE 3 FORCE 
PROTECTION

C-POLICE ASSISTANCE CONSTRUCTION $997,221.00 $997,221.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4286 W914NS-05-M-1323-NA-1 IRAQI CONTRACTOR - 4672 *URI#21315* SM-820 AL DORA PUBLIC ORDER 
BATTALION RENOVATION

C-POLICE ASSISTANCE CONSTRUCTION $748,130.00 $748,130.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4287 W914NS-05-M-1324-NA-1 IRAQI CONTRACTOR - 4672 *URI#21325* OLD MOD T-WALL AND GUARD 
TOWER CONSTRUCTION

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$710,800.00 $710,800.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4288 W914NS-05-M-1325-NA-1 IRAQI CONTRACTOR - 4321 LOCAL ENGINEERING SUPPORT & VEHICLE 
USEAGE/SUPPORT

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$9,600.00 $9,600.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006
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4289 W914NS-05-M-1326-NA-1 IRAQI CONTRACTOR - 4578 *URI#20975* CHEVY SUBURBAN, B-6 TYPE 

UP-ARMORED
NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$1,040,000.00 $1,040,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4290 W914NS-05-M-1333-NA-1 IRAQI CONTRACTOR - 4800 *URI#21021* OFFICE FURNITURE AND SUPPORT 
EQUIPMENT, ONE LOCATION

NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$8,850.75 $8,850.75 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4291 W914NS-05-M-1339-NA-1 IRAQI CONTRACTOR - 4201 *URI#21108* INSTALL VEHICLE UNLOADING 
RAMPS

NC-NEW IRAQI ARMY FACILITIES NON-
CONSTRUCTION

$130,000.00 $130,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4292 W914NS-05-M-1346-NA-1 MAC INTERNATIONAL FZE 3/4 TON VAN, VEHICLE FOR CRIME SCENE 
INVESTIGATION & SUV

NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$145,500.00 $145,500.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4293 W914NS-05-M-1347-NA-1 SOLUTIONS 123 3/4 TON VAN, VEHICLE FOR CRIME SCENE 
INVESTIGATION & SUV

NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$167,658.00 $167,658.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4294 W914NS-05-M-1353-NA-1 IRAQI CONTRACTOR - 4014 *URI 21364* RENVOATION AND FURNISHING 
OF HOUSE

NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$47,600.00 $47,600.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4295 W914NS-05-M-1354-NA-1 IRAQI CONTRACTOR - 4014 *URI#21303* NON-CONSTRUCTION T-WALLS 3.3 
METERS HIGH

NC-JUDICIAL FACILITY NON-
CONSTRUCTION

$64,300.00 $64,300.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4296 W914NS-05-M-1357-NA-1 AEY INC VARIOUS EOD EQUIPMENT NC-FIRE SERVICES NON-CONSTRUCTION $579,635.00 $579,635.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4297 W914NS-05-M-1364-NA-1 INTERNATIONAL SUPPLIES & 
CONSTRUCTION

*URI#21349* SM 826 TADJI HVAC RENOVATE IA 
DORMATORIES

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$601,147.42 $586,354.76 $14,792.66 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4298 W914NS-05-M-1365-NA-1 IRAQI CONTRACTOR - 4167 *URI 21440* E-TEC TOOL AND TRAINING NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$5,875.00 $5,875.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4299 W914NS-05-M-1367-NA-1 LONDON BRIDGE TRADING CO., LTD *URI 21446* FLOATION VESTS NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$7,970.95 $7,970.95 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4300 W914NS-05-M-1371-NA-1 WEST PUBLISHING CORPORATION WESTLAW SUBSCRIPTION (WEST GROUP) NC-OTHER TECHNICAL INVESTIGATIVE 
METHODS NON-CONSTRUCTION

$21,620.00 $21,620.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4301 W914NS-05-M-1372-NA-1 IBOATS INCOM *URI 21443* ANCHOR, LINE, AND SPOTLIGHTS NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$1,552.52 $1,552.52 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4302 W914NS-05-M-1376-NA-1 DOD ACTIVITIES SERVICED BY DFAS AN NUMANIYAH LIFE SUPPORT CONTRACT, 
EXERCISE OPTION TO RENEW DUE TO MOI NOT 
PREPARED TO TAKE OVER LIFE SUPPORT K

NC-PUBLIC SAFETY NON-CONSTRUCTION $460.00 $0.00 $460.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4303 W914NS-05-M-1380-NA-1 IRAQI CONTRACTOR - 4109 *URI 21403* 100KVA GENERATOR NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$25,000.00 $25,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4304 W914NS-05-M-1381-NA-1 IRAQI CONTRACTOR - 4800 MAJOR CRIMES UNIT LABORATORY CHEMICALS 
AND EQUIPMENT

NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$3,500.00 $3,500.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4305 W914NS-05-M-1387-NA-1 ANHAM JOINT VENTURE *URI 21526* EMER MAINTENANCE CONTRACT 
FOR MOI VEHICLE

NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$500,000.00 $496,060.92 $3,939.08 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4306 W914NS-05-M-1389-NA-1 IRAQI CONTRACTOR - 4609 *URI#21536* SM-834 GRAVEL FOR IRAQI 
COMBINED ARMS BRANCH SCHOOL

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$556,752.50 $556,752.50 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4307 W914NS-05-M-1390-NA-0001AA BDL SYSTEMS LTD SHIPPING NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$10,830.00 $10,830.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4308 W914NS-05-M-1390-NA-0002AA BDL SYSTEMS LTD SHIPPING NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$10,830.00 $10,830.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4309 W914NS-05-M-1390-NA-0003AA BDL SYSTEMS LTD SHIPPING NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$10,830.00 $10,830.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4310 W914NS-05-M-1390-NA-0004AA BDL SYSTEMS LTD SHIPPING NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$10,830.00 $10,830.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4311 W914NS-05-M-1390-NA-1 BDL SYSTEMS LTD GEAR FOR BOMB DISPOSAL SCHOOL NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$341,386.00 $341,386.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4312 W914NS-05-M-1390-NA-2 BDL SYSTEMS LTD BOMB DISPOSAL NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$341,386.00 $341,386.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4313 W914NS-05-M-1390-NA-3 BDL SYSTEMS LTD EQUIPMENT FOR THE MTA BOMB DISPOSAL 
SCHOOL

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$341,386.00 $341,386.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4314 W914NS-05-M-1390-NA-4 BDL SYSTEMS LTD PURCHASE FOR BOMB DISPOSAL SCHOOL NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$341,386.00 $341,386.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4315 W914NS-05-M-1393-NA-1 IRAQI CONTRACTOR - 4326 FURNITURE, OFFICE ITEMS NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$3,294,649.08 $3,294,649.08 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4316 W914NS-05-M-1394-NA-1 IRAQI CONTRACTOR - 4023 *URI#21422 SM-828 TADJI WAREHOUSES J4 
STRATEGIC LOGISTICS

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$945,000.00 $945,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4317 W914NS-05-M-1411-NA-1 IRAQI CONTRACTOR - 4800 *URI 21408* OFFICE SUPPLIES NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$156,136.40 $156,136.40 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4318 W914NS-05-M-1411-NA-2 IRAQI CONTRACTOR - 4800 URI 21411 OFFICE SUPPLIES NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$72,226.25 $72,226.25 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4319 W914NS-05-M-1411-NA-3 IRAQI CONTRACTOR - 4800 *URI 21410* OFFICE CLOCKS NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$90.00 $90.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4320 W914NS-05-M-1413-NA-1 IRAQI CONTRACTOR - 4800 URI 21524 OFFICE SUPPLIES NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$9,999.00 $9,999.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006
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4321 W914NS-05-M-1416-NA-1 WEST COAST BUSINESS PRODUCTS, INC. *URI 21445* PERSONAL FLOATATION DEVICES NC-POLICE ASSISTANCE NON-

CONSTRUCTION
$2,877.20 $2,877.20 $0.00 CEFMS IRRF NON-CONSTRUCTION 

THROUGH DECEMBER 2006

4322 W914NS-05-M-1418-NA-1 IRAQI CONTRACTOR - 4706 UIC 21552 WASHERS AND DRYERS 8 EACH NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$264,000.00 $264,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4323 W914NS-05-M-1422-NA-1 IRAQI CONTRACTOR - 4775 URI 21753 JERSEY BARRIERS (36) AND T WALLS 
(70)

NC-FACILITY PROTECTION AND SERVICES 
NON-CONSTRUCTION

$54,600.00 $54,600.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4324 W914NS-05-M-1425-NA-1 ALMCO FUNDS ARE PROVIDED FOR LIFE SUPPORT 
CONTRACT FOR TAJI MILITARY BASE - TASK 
ORDER 001

TAJI MILITARY BASE $2,744,000.00 $2,744,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4325 W914NS-05-M-1426-NA-1 IRAQI CONTRACTOR - 4274 INCREASE TO LIFE SUPPORT FOR TAJI AND UMM 
QASR

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$1,129,204.60 $1,129,204.60 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4326 W914NS-05-M-1428-NA-1 IRAQI CONTRACTOR - 4132 *URI#21575* SM 838 TADJI ENGINEER 
REGIMENT CLEAN DEBRIS ON GROUNDS

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$22,000.00 $0.00 $22,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4327 W914NS-05-M-1429-NA-1 IRAQI CONTRACTOR - 4775 *URI# 21554* SM-835 BAGHDAD POLICE 
COLLEGE REPAIR DAMAGE TO DEFENSE TACTICS 
BLDG

C-POLICE ASSISTANCE CONSTRUCTION $2,500.00 $2,500.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4328 W914NS-05-M-1431-NA-1 LEE DYNAMICS INTERNATIONAL *URI 21495* CARPENTER - WOODWORKING 
SHOP

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$169,326.00 $167,826.00 $1,500.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4329 W914NS-05-M-1435-NA-1 IRAQI CONTRACTOR - 4582 *URI# 21568* SM-837 TADJI ENGINEER 
REGIMENT RENOVATE 8 HAMURABI BARRACKS

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$405,000.00 $405,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4330 W914NS-05-M-1436-NA-1 ROCK SOLID SOLUTION *URI# 21573* SM-839 TADJI ENGINEER 
REGIMENT GENERATOR STATIONS

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$707,500.00 $707,500.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4331 W914NS-05-M-1438-NA-1 IRAQI CONTRACTOR - 4775 *URI#21303* NON-CONSTRUCTION T-WALLS 3.3 
METERS HIGH

NC-JUDICIAL FACILITY NON-
CONSTRUCTION

$74,200.00 $74,200.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4332 W914NS-05-M-1439-NA-1 IRAQI CONTRACTOR - 4451 URI 21616 DESIGN TRANSLATE AND PRINT WEB 
DESIGN

NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$1,800.00 $1,800.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4333 W914NS-05-M-1447-NA-1 IRAQI CONTRACTOR - 4514 URI 21619 ID CARDS PLUS SHIPPING CHARGES NC-PUBLIC SAFETY NON-CONSTRUCTION $192,149.00 $192,149.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4334 W914NS-05-M-1452-NA-1 IRAQI CONTRACTOR - 4580 INCREASE TO LIFE SUPPORT FOR TAJI AND UMM 
QASR

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$372,000.00 $372,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4335 W914NS-05-M-1458-NA-1 IRAQI CONTRACTOR - 4551 URI 21848 BOTTLED WATER PLUS DELIVERY 
3,409,200 AT .23 EACH

NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$1,145,674.80 $1,145,674.80 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4336 W914NS-05-M-1463-NA-1 IRAQI CONTRACTOR - 4672 *URI#21450* SM-829 COMMANDO SITE 8 
CONSTRUCTION (FOB SOLIDARITY)

C-POLICE ASSISTANCE CONSTRUCTION $998,380.00 $998,380.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4337 W914NS-05-M-1501-NA-1 IRAQI CONTRACTOR - 4800 URI # 21947 IPS UNIFORMS AND UNIFORM 
ITEMS

NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$154,499.50 $154,499.50 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4338 W914NS-05-M-1505-NA-1 TACTICAL EXPRESS LLC *URI#21369* TACTICAL GEAR NC-JUDICIAL FACILITY NON-
CONSTRUCTION

$116,450.00 $116,450.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4339 W914NS-05-M-1514-NA-1 OTOKAR OTOBUS KAROSERI SANAYI A.S. URI 21448 LAND ROVER AMBULANCE NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$1,566,000.00 $1,566,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4340 W914NS-05-M-1520-NA-1 GREEN SHIELD LIMITED OFFICE EQUIPMENT - FIREARMS SAFE NC-OTHER TECHNICAL INVESTIGATIVE 
METHODS NON-CONSTRUCTION

$1,840.00 $1,840.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4341 W914NS-05-M-1521-NA-1 IRAQI CONTRACTOR - 4171 URI # 21607 1 MEGAWATT GENERATOR AND 
REPLACE WIRING

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$200,000.00 $200,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4342 W914NS-05-M-1526-NA-1 IRAQI CONTRACTOR - 4736 URI 22615 SERVICES FOR IRBIL POLICE ACADEMY NC-PUBLIC SAFETY NON-CONSTRUCTION $77,784.32 $77,784.32 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4343 W914NS-05-M-1530-NA-1 IRAQI CONTRACTOR - 4298 PRINT AL-JEEL MAGAZINE, PRINT, DESIGN, 
LAYOUT

NC-OTHER TECHNICAL INVESTIGATIVE 
METHODS NON-CONSTRUCTION

$24,990.00 $24,990.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4344 W914NS-05-M-1536-NA-1 IRAQI CONTRACTOR - 4633 *URI#21978* SM 845 COMMANDO SITE 11 C-POLICE ASSISTANCE CONSTRUCTION $576,550.00 $576,550.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4345 W914NS-05-M-1549-NA-1 IRAQI CONTRACTOR - 4148 URI 22006 DIAGNOSTIC AND LIFTING TOOLS NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$37,182.00 $37,182.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4346 W914NS-05-M-1551-NA-1 IRAQI CONTRACTOR - 4465 URI 22011 TENTS (80 EACH) TO SUPPORT 
DEPLOYED TROOPS

NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$60,000.00 $60,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4347 W914NS-05-M-1552-NA-1 IRAQI CONTRACTOR - 4700 *URI#20742* SM 846 AL BAYAA POLICE STATION 
FORCE PROTECTION

C-POLICE ASSISTANCE CONSTRUCTION $456,050.00 $456,050.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4348 W914NS-05-M-1575-NA-1 AMERICAN SCIENCE AND ENGINEERING URI 22004 PARTS FOR REPAIR OF BACKSCATTER 
VEHICLES

NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$100,626.29 $100,626.29 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4349 W914NS-05-M-1576-NA-1 IRAQI CONTRACTOR - 4148 URI 22005 VARIOUS PARTS FOR MERCURY 115 4 
STROKE ENGINE

NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$65,807.48 $65,807.48 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4350 W914NS-05-M-1577-NA-1 ALMCO INCREASE TO LIFE SUPPORT FOR TAJI AND UMM 
QASR

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$2,744,000.00 $2,744,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4351 W914NS-05-M-1589-NA-1 IRAQI CONTRACTOR - 4672 *URI#21534* SM-833 RIVER POLICE 
HEADQUARTERS

C-POLICE ASSISTANCE CONSTRUCTION $945,930.00 $945,930.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006
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4352 W914NS-05-M-1596-NA-1 IRAQI CONTRACTOR - 4326 INVESTIGATOR EQUIPMENT, EVIDENCE LOCKER NC-OTHER TECHNICAL INVESTIGATIVE 

METHODS NON-CONSTRUCTION
$4,175.00 $4,175.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 

THROUGH DECEMBER 2006

4353 W914NS-05-M-1600-NA-1 ESS AN NUMANIYAH LIFE SUPPORT CONTRACT, 
EXERCISE OPTION TO RENEW DUE TO MOI NOT 
PREPARED TO TAKE OVER LIFE SUPPORT K

NC-PUBLIC SAFETY NON-CONSTRUCTION $980,750.00 $980,750.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4354 W914NS-05-M-1650-NA-1 TEXTRON SYSTEMS CORP (DBA) TEXTRON TOOLS FOR ASV MAIN. SHOP NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$423,957.68 $0.00 $423,957.68 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4355 W914NS-05-M-1655-NA-1 IRAQI CONTRACTOR - 4580 LIFE SUPPORT FOR 1200 ISF SPECIAL POLICE 
MECHANIZED PERSONNEL

NC-PUBLIC SAFETY NON-CONSTRUCTION $606,890.00 $606,890.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4356 W914NS-05-M-1661-NA-1 IRAQI CONTRACTOR - 4800 INCREASE TO LIFE SUPPORT FOR TAJI AND UMM 
QASR

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$17,100.00 $17,100.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4357 W914NS-05-M-1664-NA-1 IRAQI CONTRACTOR - 4800 FUNDS ARE PROVIDED FOR LIFE SUPPORT 
CONTRACT FOR TAJI MILITARY BASE - TASK 
ORDER 001

TAJI MILITARY BASE $36,408.00 $36,408.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4358 W914NS-05-M-1672-NA-1 IRAQI CONTRACTOR - 4800 NATO JOINT STAFF COLLEGE TRAINING 
MATERIAL TRANSLATED IN ARABIC

NATO ACCOUNT $2,080.00 $2,080.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4359 W914NS-05-M-1673-NA-1 IRAQI CONTRACTOR - 4800 INCREASE TO LIFE SUPPORT FOR TAJI AND UMM 
QASR

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$15,000.00 $15,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4360 W914NS-05-M-1689-NA-1 IRAQI CONTRACTOR - 4800 *URI#21373* FURNITURE, FIXTURES & 
EQUIPMENT FOR NEW COURTHOUSE

NC-JUDICIAL FACILITY NON-
CONSTRUCTION

$81,872.00 $81,872.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4361 W914NS-05-M-1702-NA-1 IRAQI CONTRACTOR - 4299 URI 21451 FORD OTOSAN AMBULANCE NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$256,000.00 $256,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4362 W914NS-05-M-1710-NA-1 IRAQI CONTRACTOR - 4800 UPARMORING CHEVY LUV TRUCKS 43 EACH NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$12,685.00 $12,685.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4363 W914NS-05-M-1714-NA-1 IRAQI CONTRACTOR - 4800 FURNITURE FOR 1200 MAN DBE/ POLICE 
ACADEMY IN AL KUT

NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$293,381.00 $293,381.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4364 W914NS-05-M-1737-NA-1 I COMPORT NATO JOINT STAFF COLLEGE TRAINING 
MATERIAL TRANSLATED IN ARABIC

NATO ACCOUNT $5,691.45 $5,691.45 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4365 W914NS-05-M-1746-NA-1 IRAQI CONTRACTOR - 4312 URI 21620 PERSONNEL TRANSPORT VEHICLES 
AND SHIPPING CHARGES

NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$480,400.00 $480,400.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4366 W914NS-05-M-1764-NA-1 IRAQI CONTRACTOR - 4545 URI 22707 SERVICE CINTRACT FOR BULK WATER NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$62,400.00 $62,400.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4367 W914NS-05-M-1765-NA-1 IRAQI CONTRACTOR - 4545 FUEL DELIVERY - BENZENE AND DIESEL NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$117,000.00 $117,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4368 W914NS-05-M-1771-NA-1 IRAQI CONTRACTOR - 4141 URI 22701 UNIFORMS 12,000 EACH NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$360,000.00 $360,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4369 W914NS-05-M-1776-NA-1 BOB BARKER COMPANY *URI#21369* TACTICAL GEAR NC-JUDICIAL FACILITY NON-
CONSTRUCTION

$69,825.00 $69,825.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4370 W914NS-05-M-1800-NA-1 IRAQI CONTRACTOR - 4736 URI 22733 PRISON LINGUIST/TRANSLATOR/
INTERPRETER CONTRACT

NC-DETENTION FACILITY NON-
CONSTRUCTION

$923,594.00 $485,751.20 $437,842.80 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4371 W914NS-05-M-1812-NA-1 IRAQI CONTRACTOR - 4800 NATO JOINT STAFF COLLEGE TRAINING 
MATERIAL TRANSLATED IN ARABIC

NATO ACCOUNT $1,925.00 $1,925.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4372 W914NS-05-M-1814-NA-1 INTERNATIONAL SUPPLIES & 
CONSTRUCTION

URI 22901 PAINT/BRUSHES/ROLLERS NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$1,460.00 $0.00 $1,460.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4373 W914NS-05-M-1834-NA-1 C.D.S. CONSULTANTS URI 23064 INTERNATIONAL SEPTIC SYSTEM 
VACUUM TRUCK

NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$129,000.00 $129,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4374 W914NS-05-M-1836-NA-1 FURUNO USA, INC URI 23063 RADAR SYSTEM/GPS ANTENNA/
SHIPPING

NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$7,897.26 $7,897.26 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4375 W914NS-05-M-1837-NA-1 ESS URI 23060 DFAC KITCHEN EQUIPMENT NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$156,052.41 $156,052.41 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4376 W914NS-05-M-1838-NA-1 IRAQI CONTRACTOR - 4068 URI 23058 7TH DIVISION OFFICE FURNITURE NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$53,000.00 $53,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4377 W914NS-05-M-1857-NA-1 GLOBAL-LINK DISTRIBUTION, LLC PC 23000/MO118 ESTABLISH A CONTRACT FOR 
RECOVERY, ID, PACKING AND WAREHOUSING 
OF PARTS AT TADJI

NC-ICDC - OPERATIONS AND PERSONNEL 
NON-CONSTRUCTION

$980,400.00 $980,400.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4378 W914NS-05-M-1859-NA-1 TAOS INDUSTRIES PK MACHINE GUN, AK 47, ARMOR KIT 9MM, 
SMALL ARMS TOOL KIT & ARMOR KIT FOR 
AK47, RPK & PKM

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$326,872.66 $326,872.66 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4379 W914NS-05-M-1865-NA-1 IRAQI CONTRACTOR - 4514 URI 21619 ID CARDS PLUS SHIPPING CHARGES NC-PUBLIC SAFETY NON-CONSTRUCTION $194,040.00 $194,040.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4380 W914NS-05-M-1872-NA-1 IRAQI CONTRACTOR - 4370 URI # 23165 - DINING TABLES AND CHAIRS NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$16,821.00 $16,821.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4381 W914NS-05-M-1882-NA-1 IRAQI CONTRACTOR - 4800 URI 23214 BEDDING EQUIPMENT FOR 400 IRAQI 
SOLDIERS

NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$34,800.00 $34,800.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006
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4382 W914NS-05-M-1883-NA-1 GLOBAL-LINK DISTRIBUTION, LLC URI 22699 40 FOOT CONNEX BOES IN EXCELENT 

SHAPE. SIX EACH
NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$22,900.00 $22,900.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4383 W914NS-05-M-1896-NA-1 IRAQI CONTRACTOR - 4178 URI 23177 GRAVEL ROADS/INSTALL TENTS AND 
LATRINES/LABOR

NC-ICDC - OPERATIONS AND PERSONNEL 
NON-CONSTRUCTION

$46,620.00 $46,620.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4384 W914NS-05-M-1900-NA-1 GLOBAL BUSINESS GROUP URI 23176 TRANSPORT & INSTALL SHOWER 
TRAILER AT AL DORA

NC-ICDC - OPERATIONS AND PERSONNEL 
NON-CONSTRUCTION

$12,200.00 $0.00 $12,200.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4385 W914NS-05-M-2000-NA-1 NORTH GULF CONTRACTING COMPANY 11792-ED-028 NETWORK INFRASTRUCTURE 
BAGHDAD

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$325,400.00 $325,400.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4386 W914NS-05-M-2001-NA-1 CIVILIAN TECHNOLOGIES LIMITED (CTL) ED-400 PIF #GBAGC-305-314, 321-323, 
325,327,329,330,333-336,338,339,341-
348,350-352;GBAGB-006,011;GBAGM-002,004-
006,011,353,355

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$199,500.00 $199,500.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4387 W914NS-05-M-2002-NA-1 CIVILIAN TECHNOLOGIES LIMITED (CTL) ED-400 PIF #GBAGC-305-314, 321-323, 
325,327,329,330,333-336,338,339,341-
348,350-352;GBAGB-006,011;GBAGM-002,004-
006,011,353,355

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$299,750.00 $299,750.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4388 W914NS-05-M-2003-NA-1 IRAQI CONTRACTOR - 4065 ED-400 PIF #GBAGC-305-314, 321-323, 
325,327,329,330,333-336,338,339,341-
348,350-352;GBAGB-006,011;GBAGM-002,004-
006,011,353,355

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$239,014.60 $239,014.60 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4389 W914NS-05-M-2004-NA-1 CIVILIAN TECHNOLOGIES LIMITED (CTL) ED-400 PIF #GBAGC-305-314, 321-323, 
325,327,329,330,333-336,338,339,341-
348,350-352;GBAGB-006,011;GBAGM-002,004-
006,011,353,355

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$464,625.00 $464,625.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4390 W914NS-05-M-2005-NA-1 IRAQI CONTRACTOR - 4147 ED-400 PIF #GBAGC-305-314, 321-323, 
325,327,329,330,333-336,338,339,341-
348,350-352;GBAGB-006,011;GBAGM-002,004-
006,011,353,355

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$182,000.00 $182,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4391 W914NS-05-M-2006-NA-1 SECURE GLOBAL ENGINEERING LLC ED-400 PIF #GBAGC-305-314, 321-323, 
325,327,329,330,333-336,338,339,341-
348,350-352;GBAGB-006,011;GBAGM-002,004-
006,011,353,355

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$616,340.00 $616,340.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4392 W914NS-05-M-2007-NA-1 SECURE GLOBAL ENGINEERING LLC ED-400 PIF #GBAGC-305-314, 321-323, 
325,327,329,330,333-336,338,339,341-
348,350-352;GBAGB-006,011;GBAGM-002,004-
006,011,353,355

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$474,490.00 $474,490.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4393 W914NS-05-M-2008-NA-1 SECURE GLOBAL ENGINEERING LLC ED-400 PIF #GBAGC-305-314, 321-323, 
325,327,329,330,333-336,338,339,341-
348,350-352;GBAGB-006,011;GBAGM-002,004-
006,011,353,355

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$196,140.00 $196,140.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4394 W914NS-05-M-2009-NA-1 SECURE GLOBAL ENGINEERING LLC ED-400 PIF #GBAGC-305-314, 321-323, 
325,327,329,330,333-336,338,339,341-
348,350-352;GBAGB-006,011;GBAGM-002,004-
006,011,353,355

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$1,053,100.00 $1,053,100.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4395 W914NS-05-M-2010-NA-1 CIVILIAN TECHNOLOGIES LIMITED (CTL) ED-400 PIF #GBAGC-305-314, 321-323, 
325,327,329,330,333-336,338,339,341-
348,350-352;GBAGB-006,011;GBAGM-002,004-
006,011,353,355

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$895,500.00 $895,500.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4396 W914NS-05-M-2011-NA-1 IRAQI CONTRACTOR - 4222 ED-400 PIF #GBAGC-305-314, 321-323, 
325,327,329,330,333-336,338,339,341-
348,350-352;GBAGB-006,011;GBAGM-002,004-
006,011,353,355

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$235,000.00 $235,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4397 W914NS-05-M-2012-NA-1 SECURE GLOBAL ENGINEERING LLC 16062  ED-300 LOCAL NETWORK 
INFRASTRUCTURE/SOUTH REGION

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$896,000.00 $896,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4398 W914NS-05-M-2013-NA-1 CIVILIAN TECHNOLOGIES LIMITED (CTL) ED-400 PIF #GBAGC-305-314, 321-323, 
325,327,329,330,333-336,338,339,341-
348,350-352;GBAGB-006,011;GBAGM-002,004-
006,011,353,355

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$536,000.00 $536,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4399 W914NS-05-M-2014-NA-1 IRAQI CONTRACTOR - 4230 ED-400 PIF #GBAGC-305-314, 321-323, 
325,327,329,330,333-336,338,339,341-
348,350-352;GBAGB-006,011;GBAGM-002,004-
006,011,353,355

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$875,735.00 $875,735.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4400 W914NS-05-M-2015-NA-1 IRAQI CONTRACTOR - 4467 16062  ED-300 LOCAL NETWORK 
INFRASTRUCTURE/SOUTH REGION

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$93,500.00 $93,500.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4401 W914NS-05-M-2016-1-1 IRAQI CONTRACTOR - 4291 16062  ED-300 LOCAL NETWORK 
INFRASTRUCTURE/SOUTH REGION

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$333,843.00 $333,843.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4402 W914NS-05-M-2017-NA-1 CIVILIAN TECHNOLOGIES LIMITED (CTL) ED-500 LOCAL NETWORK INFRASTRUCTURE 
BAGHDAD AREA

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$957,750.00 $957,750.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006
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4403 W914NS-05-M-2018-NA-1 IRAQI CONTRACTOR - 4230 ED-500 LOCAL NETWORK INFRASTRUCTURE 

BAGHDAD AREA
C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$455,000.00 $455,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4404 W914NS-05-M-2019-NA-1 IRAQI CONTRACTOR - 4562 EMERGENCY RAPID TRANSMISSION LINE 
REPAIR TOWERS & TOWER LEGS; TRAIN 20 
ENGRS & TECHS AT ABB FACILITY ON DIGITAL 
PROTECTION RELAYS

NC-TRANSMISSION NON-CONSTRUCTION $1,008,561.18 $1,008,561.18 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4405 W914NS-05-M-2020-NA-1 IRAQI CONTRACTOR - 4230 ED-500 LOCAL NETWORK INFRASTRUCTURE 
BAGHDAD AREA

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$160,000.00 $160,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4406 W914NS-05-M-2022-NA-1 IRAQI CONTRACTOR - 4159 11792-ED-028 NETWORK INFRASTRUCTURE 
BAGHDAD

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$45,640.00 $45,640.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4407 W914NS-05-M-2023-NA-1 NORTH GULF CONTRACTING COMPANY ED-028 BAGHDAD DISTRIBUTION NETWORK 
FEEDER CABLES

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$253,950.00 $253,950.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4408 W914NS-05-M-2025-NA-1 IRAQI CONTRACTOR - 4038 ED-500 LOCAL NETWORK INFRASTRUCTURE 
BAGHDAD AREA

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$491,000.00 $491,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4409 W914NS-05-M-2026-NA-1 CIVILIAN TECHNOLOGIES LIMITED (CTL) ED-500 LOCAL NETWORK INFRASTRUCTURE 
BAGHDAD AREA

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$298,000.00 $298,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4410 W914NS-05-M-2027-NA-1 IRAQI CONTRACTOR - 4759 ED-500 LOCAL NETWORK INFRASTRUCTURE 
BAGHDAD AREA

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$262,000.00 $262,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4411 W914NS-05-M-2028-NA-1 NORTH GULF CONTRACTING COMPANY ED-500 LOCAL NETWORK INFRASTRUCTURE 
BAGHDAD AREA

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$101,085.00 $101,085.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4412 W914NS-05-M-2030-NA-1 CIVILIAN TECHNOLOGIES LIMITED (CTL) ED-028 BAGHDAD DISTRIBUTION NETWORK 
FEEDER CABLES

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$220,212.00 $220,212.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4413 W914NS-05-M-2031-NA-1 JDM INDUSTRIAL EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $1,007.46 $1,007.46 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4414 W914NS-05-M-2031-NA-2 JDM INDUSTRIAL EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $4,168.90 $4,168.90 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4415 W914NS-05-M-2031-NA-3 JDM INDUSTRIAL EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $531.70 $531.70 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4416 W914NS-05-M-2031-NA-4 JDM INDUSTRIAL EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $144.76 $144.76 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4417 W914NS-05-M-2031-NA-5 JDM INDUSTRIAL EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $698.74 $698.74 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4418 W914NS-05-M-2031-NA-6 JDM INDUSTRIAL EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $154.50 $154.50 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4419 W914NS-05-M-2031-NA-7 JDM INDUSTRIAL EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $5,010.30 $5,010.30 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4420 W914NS-05-M-2032-NA-1 IRAQI CONTRACTOR - 4759 ED-400 PIF #GBAGC-305-314, 321-323, 
325,327,329,330,333-336,338,339,341-
348,350-352;GBAGB-006,011;GBAGM-002,004-
006,011,353,355

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$160,000.00 $160,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4421 W914NS-05-M-2033-NA-1 IRAQI CONTRACTOR - 4759 ED-500 LOCAL NETWORK INFRASTRUCTURE 
BAGHDAD AREA

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$90,000.00 $90,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4422 W914NS-05-M-2034-NA-1 IRAQI CONTRACTOR - 4759 ED-400 PIF #GBAGC-305-314, 321-323, 
325,327,329,330,333-336,338,339,341-
348,350-352;GBAGB-006,011;GBAGM-002,004-
006,011,353,355

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$203,400.00 $203,400.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4423 W914NS-05-M-2035-NA-1 IRAQI CONTRACTOR - 4504 11792-ED-028 NETWORK INFRASTRUCTURE 
BAGHDAD

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$27,600.00 $27,600.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4424 W914NS-05-M-2036-NA-1 NORTH GULF CONTRACTING COMPANY ED-028 BAGHDAD DISTRIBUTION NETWORK 
FEEDER CABLES

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$114,750.00 $114,750.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4425 W914NS-05-M-2037-NA-1 ELECTRO DISTRIBUTION FACTORY ED-400 PIF #GBAGC-305-314, 321-323, 
325,327,329,330,333-336,338,339,341-
348,350-352;GBAGB-006,011;GBAGM-002,004-
006,011,353,355

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$507,250.00 $253,625.00 $253,625.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4426 W914NS-05-M-2038-NA-1 IRAQI CONTRACTOR - 4341 EMERGENCY RAPID TRANSMISSION LINE 
REPAIR TOWERS & TOWER LEGS; TRAIN 20 
ENGRS & TECHS AT ABB FACILITY ON DIGITAL 
PROTECTION RELAYS

NC-TRANSMISSION NON-CONSTRUCTION $892,692.00 $892,692.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4427 W914NS-05-M-2039-NA-1 NORTH GULF CONTRACTING COMPANY ED-500 LOCAL NETWORK INFRASTRUCTURE 
BAGHDAD AREA

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$694,550.00 $694,550.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4428 W914NS-05-M-2040-NA-1 GENERAL ELECTRIC COMPANY (GE) EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $55,020.00 $55,020.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4429 W914NS-05-M-2041-NA-1 SECURE GLOBAL ENGINEERING LLC ED-400 PIF #GBAGC-305-314, 321-323, 
325,327,329,330,333-336,338,339,341-
348,350-352;GBAGB-006,011;GBAGM-002,004-
006,011,353,355

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$745,000.00 $745,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006
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4430 W914NS-05-M-2042-NA-1 IRAQI CONTRACTOR - 4756 EMERGENCY SPARE PARTS FOR SEVERAL 

GENERATING PLANTS
NC-GENERATION NON-CONSTRUCTION $225,670.80 $225,670.80 $0.00 CEFMS IRRF NON-CONSTRUCTION 

THROUGH DECEMBER 2006

4431 W914NS-05-M-2043-NA-1 IRAQI CONTRACTOR - 4065 ED-500 LOCAL NETWORK INFRASTRUCTURE 
BAGHDAD AREA

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$256,400.00 $0.00 $256,400.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4432 W914NS-05-M-2044-NA-1 IRAQI CONTRACTOR - 4291 ED-500 LOCAL NETWORK INFRASTRUCTURE 
BAGHDAD AREA

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$757,985.00 $189,496.50 $568,488.50 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4433 W914NS-05-M-2045-NA-1 IRAQI CONTRACTOR - 4722 EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $144,192.00 $144,192.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4434 W914NS-05-M-2046-NA-1 IRAQI CONTRACTOR - 4722 EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $12,440.68 $12,440.68 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4435 W914NS-05-M-2047-NA-1 IRAQI CONTRACTOR - 4513 EMERGENCY RAPID TRANSMISSION LINE 
REPAIR TOWERS & TOWER LEGS; TRAIN 20 
ENGRS & TECHS AT ABB FACILITY ON DIGITAL 
PROTECTION RELAYS

NC-TRANSMISSION NON-CONSTRUCTION $479,000.00 $479,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4436 W914NS-05-M-2048-NA-1 A. SALVI & C. S.P.A. EMERGENCY RAPID TRANSMISSION LINE 
REPAIR TOWERS & TOWER LEGS; TRAIN 20 
ENGRS & TECHS AT ABB FACILITY ON DIGITAL 
PROTECTION RELAYS

NC-TRANSMISSION NON-CONSTRUCTION $146,158.20 $146,158.20 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4437 W914NS-05-M-2049-NA-1 ABB EMERGENCY RAPID TRANSMISSION LINE 
REPAIR TOWERS & TOWER LEGS; TRAIN 20 
ENGRS & TECHS AT ABB FACILITY ON DIGITAL 
PROTECTION RELAYS

NC-TRANSMISSION NON-CONSTRUCTION $387,150.00 $387,150.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4438 W914NS-05-M-2050-NA-1 SKYLINK EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $120,120.00 $120,120.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4439 W914NS-05-M-2051-NA-1 IRAQI CONTRACTOR - 4292 EMERGENCY RAPID TRANSMISSION LINE 
REPAIR TOWERS & TOWER LEGS; TRAIN 20 
ENGRS & TECHS AT ABB FACILITY ON DIGITAL 
PROTECTION RELAYS

NC-TRANSMISSION NON-CONSTRUCTION $103,180.00 $103,180.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4440 W914NS-05-M-2052-NA-1 IRAQI CONTRACTOR - 4756 EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $131,775.00 $131,775.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4441 W914NS-05-M-2053-NA-1 SECURE GLOBAL ENGINEERING LLC 16061 ED-200  REHABILITATION / NORTH 
REGION

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$430,000.00 $430,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4442 W914NS-05-M-2054-NA-1 IRAQI CONTRACTOR - 4291 16062  ED-300 LOCAL NETWORK 
INFRASTRUCTURE/SOUTH REGION

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$162,448.00 $162,448.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4443 W914NS-05-M-2055-NA-1 MCELROY DIVERSIFIED SERVICE INC. EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $2,226.00 $2,226.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4444 W914NS-05-M-2058-NA-1 IRAQI CONTRACTOR - 4759 ED-500 LOCAL NETWORK INFRASTRUCTURE 
BAGHDAD AREA

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$479,000.00 $479,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4445 W914NS-05-M-2059-NA-1 GENERAL ELECTRIC COMPANY (GE) EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $171,546.00 $171,546.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4446 W914NS-05-M-2060-NA-1 WAMAR INTERNATIONAL INC EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $128,625.00 $128,625.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4447 W914NS-05-M-2062-NA-1 ABB UTILITIES GMBH EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $95,406.38 $95,406.38 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4448 W914NS-05-M-2063-NA-1 IRAQI CONTRACTOR - 4710 EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $4,700.00 $4,700.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4449 W914NS-05-M-2064-NA-1 SECURE GLOBAL ENGINEERING LLC ED-500 LOCAL NETWORK INFRASTRUCTURE 
BAGHDAD AREA

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$426,000.00 $426,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4450 W914NS-05-M-2065-NA-1 MCELROY DIVERSIFIED SERVICE INC. EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $230,030.00 $230,030.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4451 W914NS-05-M-2066-NA-1 IRAQI CONTRACTOR - 4600 EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $118,200.00 $118,200.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4452 W914NS-05-M-2067-NA-1 IRAQI CONTRACTOR - 4520 EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $19,940.80 $19,940.80 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4453 W914NS-05-M-2068-NA-1 IRAQI CONTRACTOR - 4744 42000F  ELECTRICAL PARTS FOR NETWORK 
INFRASTRUCTURE

NC-NETWORK INFRASTRUCTURE NON-
CONSTRUCTION

$1,370,000.00 $1,369,452.00 $548.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4454 W914NS-05-M-2069-NA-1 SECURE GLOBAL ENGINEERING LLC 16062  ED-300 LOCAL NETWORK 
INFRASTRUCTURE/SOUTH REGION

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$2,442,000.00 $2,134,796.40 $307,203.60 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4455 W914NS-05-M-2069-NA-7 SECURE GLOBAL ENGINEERING LLC *URI#89641* AL KHEER SUBSTATION C-NETWORK INFRASTRUCTION. IN-SCOPE 
- PC 42000.

$23,698.99 $0.00 $23,698.99 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4456 W914NS-05-M-2077-NA-1 DIAR TELECOMMUNICATIONS SERVICES C 42000F  ELECTRICAL PARTS FOR NETWORK 
INFRASTRUCTURE

NC-NETWORK INFRASTRUCTURE NON-
CONSTRUCTION

$1,980.00 $1,980.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4457 W914NS-05-M-2078-NA-1 IRAQI CONTRACTOR - 4095 EDE-031 RESIDENTIAL POWER DISTRIBUTION 
FOR FALLUJAH

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$140,624.00 $140,624.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4458 W914NS-05-M-2079-NA-1 IRAQI CONTRACTOR - 4693 EDE-031 RESIDENTIAL POWER DISTRIBUTION 
FOR FALLUJAH

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$8,010.00 $8,010.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006
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4459 W914NS-05-M-2079-NA-2 IRAQI CONTRACTOR - 4693 EDE-031 RESIDENTIAL POWER DISTRIBUTION 

FOR FALLUJAH
C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$6,390.00 $6,390.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4460 W914NS-05-M-2079-NA-3 IRAQI CONTRACTOR - 4693 EDE-031 RESIDENTIAL POWER DISTRIBUTION 
FOR FALLUJAH

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$32,200.00 $32,200.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4461 W914NS-05-M-2079-NA-4 IRAQI CONTRACTOR - 4693 EDE-031 RESIDENTIAL POWER DISTRIBUTION 
FOR FALLUJAH

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$2,680.00 $2,680.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4462 W914NS-05-M-2079-NA-5 IRAQI CONTRACTOR - 4693 EDE-031 RESIDENTIAL POWER DISTRIBUTION 
FOR FALLUJAH

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$1,320.00 $1,320.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4463 W914NS-05-M-2079-NA-6 IRAQI CONTRACTOR - 4693 EDE-031 RESIDENTIAL POWER DISTRIBUTION 
FOR FALLUJAH

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$2,340.00 $2,340.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4464 W914NS-05-M-2079-NA-7 IRAQI CONTRACTOR - 4693 EDE-031 RESIDENTIAL POWER DISTRIBUTION 
FOR FALLUJAH

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$9,723.50 $9,723.50 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4465 W914NS-05-M-2080-NA-1 IRAQI CONTRACTOR - 4701 ED-500 LOCAL NETWORK INFRASTRUCTURE 
BAGHDAD AREA

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$559,250.00 $559,250.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4466 W914NS-05-M-2081-NA-1 IRAQI CONTRACTOR - 4100 ED-400 PIF #GBAGC-305-314, 321-323, 
325,327,329,330,333-336,338,339,341-
348,350-352;GBAGB-006,011;GBAGM-002,004-
006,011,353,355

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$403,600.00 $403,600.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4467 W914NS-05-M-2082-NA-1 IRAQI CONTRACTOR - 4330 42000F  ELECTRICAL PARTS FOR NETWORK 
INFRASTRUCTURE

NC-NETWORK INFRASTRUCTURE NON-
CONSTRUCTION

$28,000.00 $28,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4468 W914NS-05-M-2083-NA-1 CIVILIAN TECHNOLOGIES LIMITED (CTL) ED-500 LOCAL NETWORK INFRASTRUCTURE 
BAGHDAD AREA

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$717,750.00 $717,750.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4469 W914NS-05-M-2084-NA-1 IRAQI CONTRACTOR - 4575 *URI#18475* ED-500/GBAGC-361 INDUSTRIAL 
DORA FEEDER

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$95,000.00 $89,750.00 $5,250.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4470 W914NS-05-M-2084-NA-2 IRAQI CONTRACTOR - 4575 *URI#18493* ED-500/GBAGC-377 DOURA AL 
TAWASEA - INDUSTRIAL DORA

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$95,000.00 $89,750.00 $5,250.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4471 W914NS-05-M-2085-NA-1 MPE ENGINEERING EDE-031 RESIDENTIAL POWER DISTRIBUTION 
FOR FALLUJAH

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$74,517.80 $74,517.80 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4472 W914NS-05-M-2086-NA-1 CIVILIAN TECHNOLOGIES LIMITED (CTL) *URI#22397* ED-500/GBAGC-384 KHAHIRA 
FEEDERS

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$850,000.00 $850,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4473 W914NS-05-M-2088-NA-1 IRAQI CONTRACTOR - 4600 EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $58,000.00 $58,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4474 W914NS-05-M-2089-NA-1 SKYLINK EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $2,500.00 $0.00 $2,500.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4475 W914NS-05-M-9025-N55-1 IRAQI CONTRACTOR - 4066 PC 21000 N55 FORKLIFT TRUCKS 20000 LB AND 
11000 LB CAPACITY (15 EA)

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$1,712,070.00 $1,712,070.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4476 W914NS-05-M-9026-NA-1 SUPPLYCORE, INC WASHER AND DRYER COMBOS NC-DETENTION FACILITY NON-
CONSTRUCTION

$20,834.84 $20,834.84 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4477 W914NS-05-M-9031-NA-1 SYMBOLARTS, LLC FIRE BADGES TWO-COLOR #1-500 (500) AND 
FIRE BADGES SILVER #1-1000 (10000)

NC-FIRE SERVICES NON-CONSTRUCTION $291,375.00 $291,375.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4478 W914NS-05-M-9032-NA-2 IRAQI CONTRACTOR - 4615 10000F6  5 GAL WATER CAN NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$36,359.80 $36,359.80 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4479 W914NS-05-M-9034-NA-1 TRIPLE NICKEL TACTICAL SUPPLY, LLC BORDER SECURITY EQUIPMENT PC 11000D4 NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$84,600.00 $84,600.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4480 W914NS-05-M-9037-NA-1 IRAQI CONTRACTOR - 4669 17501 SJ-084 POLICE STATION PROJECTS FACILITIES REPAIR IRAQ $136,240.00 $136,240.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4481 W914NS-05-M-9042-NA-1 MOTOROLA INC 41000 F5 - THURAYA SCRATCH CARDS & 
THURAYA SPARE BATTERY FOR SATELLITE 
PHONES

NC-TRANSMISSION NON-CONSTRUCTION $16,760.00 $16,760.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4482 W914NS-05-M-9047-NA-1 RICHFIELD INTERNATIONAL, INC 33000I11 - WELDING EQUIPMENT & SUPPLIES 
FOR ALL VOCATIONAL TRAINING FAC

NC-DETENTION FACILITY NON-
CONSTRUCTION

$268,733.72 $268,733.72 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4483 W914NS-05-M-9053-NA-1 DFS LOGISTICS LLC 10000R27  MEDICAL EQPT NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$49,716.09 $49,716.09 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4484 W914NS-05-M-9054-NA-1 IRAQI CONTRACTOR - 4068 CABINETS, FAN, WATER COOLER NC-DETENTION FACILITY NON-
CONSTRUCTION

$4,885.00 $4,885.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4485 W914NS-05-M-9055-NA-1 IRAQI CONTRACTOR - 4149 22000 M37  PROVIDE ARMORED PROTECTION 
TO VEHICLES

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$629,100.00 $629,100.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4486 W914NS-05-M-9057-NA-1 IRAQI CONTRACTOR - 4137 17651- SJ-089 POLICE STATIONS FOR PCO 
CONTRACTING

FACILITIES REPAIR IRAQ $137,800.00 $137,800.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4487 W914NS-05-M-9058-NA-1 IRAQI CONTRACTOR - 4155 17651- SJ-089 POLICE STATIONS FOR PCO 
CONTRACTING

FACILITIES REPAIR IRAQ $105,450.00 $105,450.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4488 W914NS-05-M-9061-NA-1 IRAQI CONTRACTOR - 4384 33000I8 - AIR CONDITIONER, COPIER, CEILING 
FANS, COMPUTER DESK ETC

NC-DETENTION FACILITY NON-
CONSTRUCTION

$87,830.00 $87,830.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4489 W914NS-05-M-9067-NA-1 GLOBAL-LINK DISTRIBUTION, LLC 17651- SJ-089 POLICE STATIONS FOR PCO 
CONTRACTING

FACILITIES REPAIR IRAQ $254,680.00 $254,680.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006
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4490 W914NS-05-M-9072-NA-1 IRAQI CONTRACTOR - 4669 17651- SJ-089 POLICE STATIONS FOR PCO 

CONTRACTING
FACILITIES REPAIR IRAQ $69,250.00 $69,250.00 $0.00 CEFMS IRRF CONSTRUCTION 

THROUGH DECEMBER 2006

4491 W914NS-05-M-9075-NA-1 IRAQI CONTRACTOR - 4446 21000 A29  INTERNET CONNECTION FOR IRAQI 
BASES

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$1,307,900.00 $1,307,900.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4492 W914NS-05-M-9075-NA-2 IRAQI CONTRACTOR - 4446 COMPUTER EQUIPMENT NC-ICDC - OPERATIONS AND PERSONNEL 
NON-CONSTRUCTION

$273,800.00 $273,800.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4493 W914NS-05-M-9077-NA-1 IRAQI CONTRACTOR - 4669 17651- SJ-089 POLICE STATIONS FOR PCO 
CONTRACTING

FACILITIES REPAIR IRAQ $67,275.00 $67,275.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4494 W914NS-05-M-9080-NA-1 HEAT GROUP FOR TRADING AND 
CONSTRUCTION

17651- SJ-089 POLICE STATIONS FOR PCO 
CONTRACTING

FACILITIES REPAIR IRAQ $90,631.00 $90,631.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4495 W914NS-05-M-9081-NA-1 IRAQI CONTRACTOR - 4615 21000 N99  WATER CAN; 20 L CAPACITY; OLIVE 
DRAB; PLASTIC

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$434.88 $434.88 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4496 W914NS-05-M-9082-NA-1 IRAQI CONTRACTOR - 4480 33000C11 - COPIER, DESKTOP COMPUTER AND 
LAPTOP

NC-DETENTION FACILITY NON-
CONSTRUCTION

$17,920.00 $17,920.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4497 W914NS-05-M-9085-NA-1 IRAQI CONTRACTOR - 4160 PC 09000 L25 VIDEO TELECONFERENCE SYSTEM 
(1)

NC-JUDICIAL FACILITY NON-
CONSTRUCTION

$25,200.00 $25,200.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4498 W914NS-05-M-9086-NA-1 IRAQI CONTRACTOR - 4053 21000 N30 - GENERATORS NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$67,169.40 $67,169.40 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4499 W914NS-05-M-9088-NA-1 HIGHCOM SECURITY, INC. 21000 N97  GLOBAL POSITIONING SYSTEM; 
GARMIN GPS 72 PART # 010-00309-00

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$17,225.00 $17,225.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4500 W914NS-05-M-9089-NA-1 IRAQI CONTRACTOR - 4096 17651- SJ-089 POLICE STATIONS FOR PCO 
CONTRACTING

FACILITIES REPAIR IRAQ $16,213.00 $16,213.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4501 W914NS-05-M-9092-NA-1 MOTOROLA INC 33000 G15 - MR2000 REPEATER 100-125W UHF 
W/ ACCESSORIES, MOTOROLA BASE STATION, 
& OTHER COMMUNICATION EQUIPMENT & 
SUPPLIES

NC-DETENTION FACILITY NON-
CONSTRUCTION

$187,575.00 $187,575.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4502 W914NS-05-M-9094-NA-1 IRAQI CONTRACTOR - 4615 21000 N98  FUEL CAN; 20L CAPACITY; STEEL; 
TAN OR GREEN

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$7,290.00 $7,290.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4503 W914NS-05-M-9100-NA-1 IRAQI CONTRACTOR - 4480 33000H5  MS-OFFICE AND LICENSES NC-DETENTION FACILITY NON-
CONSTRUCTION

$21,000.00 $21,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4504 W914NS-05-M-9102-NA-1 IRAQI CONTRACTOR - 4381 11000 L1-4A  MOBILE PHONES AND LAPTOP 
COMPUTERS

NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$10,090.00 $10,090.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4505 W914NS-05-M-9103-NA-1 IRAQI CONTRACTOR - 4381 11000 L1-5 AVARIOUS EQUIPMENT NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$4,099.50 $4,099.50 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4506 W914NS-05-M-9105-NA-1 IRAQI CONTRACTOR - 4643 21000 N73  CIVILIAN VAN-TYPE AMBULANCE NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$231,000.00 $231,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4507 W914NS-05-M-9110-NA-1 ALPHA CARD SYSTEMS PC 33000 E2 ORDER FOR OFFICE SUPPLIES NC-DETENTION FACILITY NON-
CONSTRUCTION

$14,308.00 $14,308.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4508 W914NS-05-M-9134-NA-1 IRAQI CONTRACTOR - 4800 LINEN SETS, TWIN SIZE (600 SETS) FOR 
ANAMANIYAH MB

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$3,439.80 $3,439.80 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4509 W914NS-05-M-9134-NA-2 IRAQI CONTRACTOR - 4800 LINEN SETS, TWIN SIZE (600) FOR AL KASIK MB NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$3,439.80 $3,439.80 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4510 W914NS-05-M-9134-NA-3 IRAQI CONTRACTOR - 4800 LINEN SETS, TWIN SIZE (600 SETS) FOR TADJI MB NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$3,439.80 $3,439.80 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4511 W914NS-05-M-9134-NA-4 IRAQI CONTRACTOR - 4800 LINEN SETS, TWIN SIZE (600 EA) FOR KMTB NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$3,439.80 $3,439.80 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4512 W914NS-05-M-9136-NA-1 IRAQI CONTRACTOR - 4800 21000N116 - (1313) RUCKSACK W/ FRAME US 
STYLE PACK, COMBAT MEDIUM LC-2 W/ FRAME 
& STRAPS

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$284,357.70 $284,357.70 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4513 W914NS-05-M-9139-NA-1 MOTOROLA INC 10000 G5 - HANDHELD RADIOS, MOBILE 
RADIOS, BASE STATIONS, HOLE CHARGERS, 
CLONING UNIT, PALM MICROPHONE & SHIPPING 
COSTS

NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$4,907,300.00 $4,907,300.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4514 W914NS-05-M-9142-NA-1 IRAQI CONTRACTOR - 4381 11000 L1-5B OFFICE FURNITURE, VARIOUS NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$6,153.00 $6,153.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4515 W914NS-05-M-9145-NA-1 KIPPER TOOL 21000N84- TOOL KIT MECHANICS NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$874.00 $874.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4516 W914NS-05-M-9151-NA-1 IRAQI CONTRACTOR - 4096 PC 10000 R31 20 FOOT METAL CONNEXES 
DELIVERED TO JORDAN POLICE ACADEMY (4)

NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$10,000.00 $10,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4517 W914NS-05-M-9156-NA-1 IRAQI CONTRACTOR - 4100 21000 T3 - BED, BEDDING, OFFICE FURNITURE NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$245,580.00 $245,580.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4518 W914NS-05-M-9157-NA-1 IRAQI CONTRACTOR - 4100 21000 T4 - SINGLE BED, TWIN. CONFERENCE 
CHAIRS

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$7,520.00 $7,520.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4519 W914NS-05-M-9158-NA-1 IRAQI CONTRACTOR - 4100 21000 T5 - FURNITURES FOR IAF NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$11,191.00 $11,191.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006
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4520 W914NS-05-M-9159-NA-1 IRAQI CONTRACTOR - 4800 21000 T3 - CHAIRS NC-NEW IRAQI ARMY EQUIPMENT NON-

CONSTRUCTION
$11,570.00 $11,570.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 

THROUGH DECEMBER 2006

4521 W914NS-05-M-9165-NA-1 IRAQI CONTRACTOR - 4211 20000 E12 - ISOF BUILDING REFURBISHMENT 
KITCHEN 8 DINING FACILITIS

NC-NEW IRAQI ARMY FACILITIES NON-
CONSTRUCTION

$495,000.00 $495,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4522 W914NS-05-M-9171-NA-1 O-TWO MEDICAL TECHNOLOGIES, INC. 21000 O14  VENTILATOR PORTABLE MRI 
COMPATIBLE

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$188,381.92 $188,381.92 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4523 W914NS-05-M-9175-NA-1 CONTINENTAL WIRELESS INC 12000 002 - UPGRADE TO BASE STATION KITS NC-FACILITY PROTECTION AND SERVICES 
NON-CONSTRUCTION

$299,736.00 $299,736.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4524 W914NS-05-M-9176-NA-1 DFS LOGISTICS LLC SM-554 PROVIDE 200 PERSON DFAC C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$496,366.00 $496,366.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4525 W914NS-05-M-9177-NA-1 IRAQI CONTRACTOR - 4102 21000-N-138 CANTEEN 1L CAPACITY INCLUDES 
CUP AND COVER MIL-C-4310

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$10,372.08 $10,372.08 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4526 W914NS-05-M-9178-NA-1 IRAQI CONTRACTOR - 4448 10000 S04 - AFRN EQUIPMENT NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$3,171,608.36 $3,171,608.36 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4527 W914NS-05-M-9183-NA-1 IRAQI CONTRACTOR - 4202 PC 10000 SM-556 RENOVATE RIVER PATROL 
STATION

C-POLICE ASSISTANCE CONSTRUCTION $85,000.00 $85,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4528 W914NS-05-M-9185-NA-1 IRAQI CONTRACTOR - 4231 PC 10000 SM-559 RENOVATE AL BAB-
MUHADAM IPS

C-POLICE ASSISTANCE CONSTRUCTION $42,712.00 $42,712.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4529 W914NS-05-M-9186-NA-1 IRAQI CONTRACTOR - 4553 PC 10000 SM-557 AL SHULLAR FORCE 
PROTECTION

C-POLICE ASSISTANCE CONSTRUCTION $285,630.00 $0.00 $285,630.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4530 W914NS-05-M-9187-NA-1 IRAQI CONTRACTOR - 4155 PC 10000 SM-560 CONSTRUCT AL JAUIFER 
POLICE STATION

C-POLICE ASSISTANCE CONSTRUCTION $246,881.00 $246,881.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4531 W914NS-05-M-9188-NA-1 IRAQI CONTRACTOR - 4155 SM555 CONSTRUCT MAHMOUDYA CENTRAL 
STATION

C-POLICE ASSISTANCE CONSTRUCTION $874,520.00 $874,520.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4532 W914NS-05-M-9189-NA-1 MOTOROLA INC PC 10000 57 THURAYA PREPAID SATELLITE 
PHONES WITH CHIPS, CD CAR CHARGERS AND 
SCRATCH CARDS

NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$14,650.00 $14,650.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4533 W914NS-05-M-9190-NA-1 IRAQI CONTRACTOR - 4615 21000 T2-6 TRUCK BATTALION FIELD 
EQUIPMENT

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$5,008.18 $5,008.18 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4534 W914NS-05-M-9192-NA-1 IRAQI CONTRACTOR - 4358 21000-N-127 - TRAILER, KITCHEN; 200 
PERSONNEL PER MEAL; 2 STOVES, SINK WITH 
OUTSIDE WATER SOURCE, REFRIDGERATOR

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$68,900.00 $68,900.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4535 W914NS-05-M-9195-NA-1 IRAQI CONTRACTOR - 4515 11000 S1 - PAINT FRONT DOOR WHITE OF EACH 
SUV AND ADD DBE LOGO

NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$65,618.00 $65,618.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4536 W914NS-05-M-9198-NA-1 IRAQI CONTRACTOR - 4588 21000N83 - GENERATOR 250 KVA DIESEL 
POWERED .

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$208,000.00 $0.00 $208,000.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4537 W914NS-05-M-9200-NA-1 IRAQI CONTRACTOR - 4588 21000 N95 NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$208,000.00 $208,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4538 W914NS-05-M-9209-NA-1 IRAQI CONTRACTOR - 4654 21000 N72  TVS, DVD PLAYERS, VCRS, DIGITAL 
CAMERAS

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$2,300.00 $2,300.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4539 W914NS-05-M-9209-NA-2 IRAQI CONTRACTOR - 4654 21000 N72  TVS, DVD PLAYERS, VCRS, DIGITAL 
CAMERAS

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$2,000.00 $2,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4540 W914NS-05-M-9209-NA-3 IRAQI CONTRACTOR - 4654 21000 N72  TVS, DVD PLAYERS, VCRS, DIGITAL 
CAMERAS

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$160.00 $160.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4541 W914NS-05-M-9216-N166-1 TAOS INDUSTRIES 21000-N-146 NIGHT VISION GOGGLES NVS7-2 
INCLUDED HEADGEAR

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$138,250.00 $138,250.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4542 W914NS-05-M-9217-T2-3-1 TAOS INDUSTRIES 21000 T2-3 TRUCK BATTALION NVG AND 
NAVIGATION

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$187,000.00 $187,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4543 W914NS-05-M-9220-NA-1 IRAQI CONTRACTOR - 4137 SM-579 CONSTRUCTION IP FACILITY AL 
MADAEN

C-POLICE ASSISTANCE CONSTRUCTION $995,371.00 $995,371.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4544 W914NS-05-M-9226-NA-1 GLOBAL-LINK DISTRIBUTION, LLC PC 10000 SM-580 JISR DIYALA IP STA FP 
ENHANCEMENT

C-POLICE ASSISTANCE CONSTRUCTION $217,450.00 $217,450.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4545 W914NS-05-M-9228-NA-1 IRAQI CONTRACTOR - 4669 PC 10000 FOR IPP SM-589 AL SADR PATROL HQ C-POLICE ASSISTANCE CONSTRUCTION $203,934.00 $203,934.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4546 W914NS-05-M-9235-NA-1 METRO STAR GENERAL TRADING PC 10000 FOR IPP SM-586 AL-HURRYA POLICE 
STATION FORCE PROTECTION ENHANCEMENT

C-POLICE ASSISTANCE CONSTRUCTION $398,000.00 $398,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4547 W914NS-05-M-9237-NA-1 GLOBAL-LINK DISTRIBUTION, LLC PC 10000 SM-588 AL KHADAMIYAH TAJI PATROL 
STATION FORCE PROTECTION

C-POLICE ASSISTANCE CONSTRUCTION $620,000.00 $620,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4548 W914NS-05-M-9241-NA-1 IRAQI CONTRACTOR - 4515 15000M46 - FIXTURES FURNISHINGS & EQ. FOR 
BAGHDAD POLICE COLLEGE

NC-PUBLIC SAFETY NON-CONSTRUCTION $101,888.38 $86,755.47 $15,132.91 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4549 W914NS-05-M-9243-NA-1 IRAQI CONTRACTOR - 4120 PC 20000 IAF SM-591 TADJI SAF BARRIERS FORCE 
PROTECTION

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$8,350.00 $0.00 $8,350.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4550 W914NS-05-M-9245-NA-1 ADVANCED TECHNOLOGY COMPUTERS 11000L1-6A - MICROSOFT PROFESSIONAL & 
ADOBE PHOTOSHOP + SHIPPING

NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$3,232.25 $3,232.25 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006
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4551 W914NS-05-M-9248-NA-1 IRAQI CONTRACTOR - 4800 21000 T5 - FURNITURES FOR IAF NC-NEW IRAQI ARMY EQUIPMENT NON-

CONSTRUCTION
$700.00 $700.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 

THROUGH DECEMBER 2006

4552 W914NS-05-M-9267-NA-1 IRAQI CONTRACTOR - 4730 10000 S5 - GPP680 HANDHELD RADIO; GM600 
MOBILE RADIOS; UHF BASE STATION GM660 
RADIOS

NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$589,682.20 $589,682.20 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4553 W914NS-05-M-9278-NA-1 BRIGADE QUARTERMASTERS, LTD 22000X1 - ISOF FIRE REPLACEMENT NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$595.20 $595.20 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4554 W914NS-05-M-9281-NA-1 US TACTICAL SUPPLY 22000X1 - ISOF FIRE REPLACEMENT NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$36,642.40 $36,642.40 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4555 W914NS-05-M-9283-NA-1 IRAQI CONTRACTOR - 4152 PC 27000 SM-601 FOB 1 SAFWAN 
REFURBISHMENT AND CONSTRUCTION

C-ICDC - FACILITIES CONSTRUCTION $210,000.00 $210,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4556 W914NS-05-M-9284-NA-1 IRAQI CONTRACTOR - 4166 PC 27000 SM-602 FOB 2 AL FAW 
REFURBISHMENT AND CONSTRUCTION

C-ICDC - FACILITIES CONSTRUCTION $190,000.00 $190,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4557 W914NS-05-M-9285-NA-1 IRAQI CONTRACTOR - 4670 PC 27000 SM-603 FOB 3 AL QURNAH 
REFURBISHMENT AND CONSTRUCTI0N

C-ICDC - FACILITIES CONSTRUCTION $160,000.00 $160,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4558 W914NS-05-M-9286-NA-1 IRAQI CONTRACTOR - 4762 PC 27000 SM 604 603 BN AS SAMAWAH 
REFURBISHMENT AND CONSTRUCTION

C-ICDC - FACILITIES CONSTRUCTION $203,000.00 $203,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4559 W914NS-05-M-9287-NA-1 IRAQI CONTRACTOR - 4121 PC 27000 SM-605 EOD BUNKER DAILY CAMP 
STEVEN REFURBISHMENT AND CONSTRUCTION

C-ICDC - FACILITIES CONSTRUCTION $8,000.00 $0.00 $8,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4560 W914NS-05-M-9288-NA-1 IRAQI CONTRACTOR - 4042 PC 27000 SM-606 EOD BUNKER WEEKLY CAMP 
STEVEN REFURBISHMENT AND CONSTRUCTION

C-ICDC - FACILITIES CONSTRUCTION $4,000.00 $0.00 $4,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4561 W914NS-05-M-9289-NA-1 IRAQI CONTRACTOR - 4345 PC 13000 SM-607 AL QURNAH TACTICAL 
SUPPORT UNIT REFURBISHMENT AND 
CONSTRUCTION

FACILITIES REPAIR IRAQ $110,360.00 $110,360.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4562 W914NS-05-M-9300-NA-0001IN IRAQI CONTRACTOR - 4730 PORTABLE RADIOS AND EQUIPMENT AND 
ACCESSORIES

NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$2,630.00 $2,630.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4563 W914NS-05-M-9300-NA-1 IRAQI CONTRACTOR - 4730 PORTABLE RADIOS AND EQUIPMENT AND 
ACCESSORIES

NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$895,968.00 $895,968.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4564 W914NS-05-M-9300-NA-10 IRAQI CONTRACTOR - 4730 PORTABLE RADIOS AND EQUIPMENT AND 
ACCESSORIES

NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$36,108.00 $36,108.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4565 W914NS-05-M-9300-NA-11 IRAQI CONTRACTOR - 4730 PORTABLE RADIOS AND EQUIPMENT AND 
ACCESSORIES

NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$1,669.50 $1,669.50 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4566 W914NS-05-M-9300-NA-12 IRAQI CONTRACTOR - 4730 PORTABLE RADIOS AND EQUIPMENT AND 
ACCESSORIES

NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$63,282.00 $63,282.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4567 W914NS-05-M-9300-NA-2 IRAQI CONTRACTOR - 4730 PORTABLE RADIOS AND EQUIPMENT AND 
ACCESSORIES

NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$566,040.00 $566,040.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4568 W914NS-05-M-9300-NA-3 IRAQI CONTRACTOR - 4730 PORTABLE RADIOS AND EQUIPMENT AND 
ACCESSORIES

NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$114,639.00 $114,639.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4569 W914NS-05-M-9300-NA-4 IRAQI CONTRACTOR - 4730 PORTABLE RADIOS AND EQUIPMENT AND 
ACCESSORIES

NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$19,477.50 $19,477.50 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4570 W914NS-05-M-9300-NA-5 IRAQI CONTRACTOR - 4730 PORTABLE RADIOS AND EQUIPMENT AND 
ACCESSORIES

NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$974.40 $974.40 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4571 W914NS-05-M-9300-NA-6 IRAQI CONTRACTOR - 4730 PORTABLE RADIOS AND EQUIPMENT AND 
ACCESSORIES

NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$27,795.00 $27,795.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4572 W914NS-05-M-9300-NA-7 IRAQI CONTRACTOR - 4730 PORTABLE RADIOS AND EQUIPMENT AND 
ACCESSORIES

NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$922.20 $922.20 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4573 W914NS-05-M-9300-NA-8 IRAQI CONTRACTOR - 4730 PORTABLE RADIOS AND EQUIPMENT AND 
ACCESSORIES

NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$8,215.00 $8,215.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4574 W914NS-05-M-9300-NA-9 IRAQI CONTRACTOR - 4730 PORTABLE RADIOS AND EQUIPMENT AND 
ACCESSORIES

NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$1,134.20 $1,134.20 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4575 W914NS-05-M-9301-NA-1 IAP WORLDWIDE SERVICES, INC. 31000 - OFFICE ELECTRONIC INSTRUMENT & 
ACCESSORIES

NC-OTHER TECHNICAL INVESTIGATIVE 
METHODS NON-CONSTRUCTION

$43,304.94 $43,304.94 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4576 W914NS-05-M-9314-NA-1 CUSTOM MACHINE & TOOLING 22000X1 - ISOF FIRE REPLACEMENT NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$59,470.00 $59,470.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4577 W914NS-05-M-9321-NA-1 AEY INC 11000T7 - BALISTIC HELMENT NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$1,349,500.00 $1,349,500.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4578 W914NS-05-M-9326-NA-1 IRAQI CONTRACTOR - 4028 PC 10000 SM-618 BAGHDAD POLICE LOGISTICS 
WAREHOUSE BACKUP GENERATOR

C-POLICE ASSISTANCE CONSTRUCTION $118,000.00 $118,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4579 W914NS-05-M-9327-NA-1 IRAQI CONTRACTOR - 4155 PC 10000 SM-620 ZUHOR PATROL STATION 
CONSTRUCTION

C-POLICE ASSISTANCE CONSTRUCTION $573,194.00 $573,194.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4580 W914NS-05-M-9330-NA-1 IRAQI CONTRACTOR - 4578 21000 N103  HELMETS; LBA INTERNATIONAL LTD 
PASGT, IIIA/610M/S

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$180,942.00 $180,942.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4581 W914NS-05-M-9332-NA-1 BRIGADE QUARTERMASTERS, LTD 22000X1 - ISOF FIRE REPLACEMENT NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$14,811.20 $14,811.20 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006
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4582 W914NS-05-M-9333-NA-1 IRAQI CONTRACTOR - 4344 11000L1-6B - REPAIRS BUILDING; WALL 

EXTENSION; STORAGE FACILITIES
NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$40,600.00 $40,600.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4583 W914NS-05-M-9334-NA-1 IRAQI CONTRACTOR - 4073 33000H2  A/C, TV, WASH&DRYER, SEW 
MACHINES, WATER COOLER

NC-DETENTION FACILITY NON-
CONSTRUCTION

$54,273.00 $54,273.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4584 W914NS-05-M-9335-NA-1 IRAQI CONTRACTOR - 4102 21000 N102  LOAD BEARING VEST; US STYLE 
ALICE FIELD GEAR, LC-2 MIL-I-43822 PLUS 
POUCHES: 2 AK47 MAGAZINE, COMPASS 
POUCH, 4 MULTI PURPOSE  8465-01-465-6572

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$24,552.00 $24,552.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4585 W914NS-05-M-9336-NA-1 IRAQI CONTRACTOR - 4155 SM-622 AL HABIBIA POLICE STATION BAGHDAD C-POLICE ASSISTANCE CONSTRUCTION $185,700.00 $185,700.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4586 W914NS-05-M-9337-NA-1 METRO STAR GENERAL TRADING SM-623 AL MUTHANA AND NEW BAGHDAD HQ 
FP BAGHDAD

C-POLICE ASSISTANCE CONSTRUCTION $535,785.00 $535,785.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4587 W914NS-05-M-9338-NA-1 GLOBAL-LINK DISTRIBUTION, LLC SM-624 AL ZAFARINIYA IP STATION 
ENHANCEMENT BAGHDAD

C-POLICE ASSISTANCE CONSTRUCTION $123,000.00 $123,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4588 W914NS-05-M-9339-NA-1 GLOBAL-LINK DISTRIBUTION, LLC SM-625 NEW BAGHDAD POLICE STATION ZONE 
23 BAGHDAD

C-POLICE ASSISTANCE CONSTRUCTION $431,700.00 $431,700.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4589 W914NS-05-M-9340-NA-1 METRO STAR GENERAL TRADING SM-626 NEW BAGHDAD TRAFFIC SECTOR FP 
BAGHDAD

C-POLICE ASSISTANCE CONSTRUCTION $220,000.00 $220,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4590 W914NS-05-M-9348-NA-1 IRAQI CONTRACTOR - 4028 PC 10000 SM-609 VEHICLE REGISTRATION SITE 
AT VICTORY

C-POLICE ASSISTANCE CONSTRUCTION $490,000.00 $490,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4591 W914NS-05-M-9350-NA-1 MADSEN’S SHOP & SUPPLY INC. 22000X1 - ISOF FIRE REPLACEMENT NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$19,246.00 $19,246.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4592 W914NS-05-M-9351-NA-1 NOUR USA 22000 M34-AIRPORT & BONDED FACILITY 
STORAGE CHARGES - UNITRANS COORDINATION

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$28,323.39 $28,323.39 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4593 W914NS-05-M-9357-NA-1 EAGLE SERVICES, INC. 15000M28  DENTAL SUPPLIES NC-PUBLIC SAFETY NON-CONSTRUCTION $169,055.90 $169,055.90 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4594 W914NS-05-M-9374-NA-1 TAOS INDUSTRIES 21000 T2-2 TRUCK BATTALION WEAPONS NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$555,648.00 $450,132.00 $105,516.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4595 W914NS-05-M-9376-NA-1 CHARLES KENDALL & PARTNERS LIMITED 21000T10 - STORAGE CONTAINERS/CONEX 
BOXES SIZE 10X20 AND DELIVERY & TRANSPORT

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$16,000.00 $16,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4596 W914NS-05-M-9382-NA-1 IRAQI CONTRACTOR - 4160 11000 T6-5 - 359 CLOSE CIRCUIT TELEVISION NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$3,480,864.00 $3,480,864.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4597 W914NS-05-M-9383-NA-1 ANVS, INC. 11000 T6-3 - 2872 NIGHT VISION GOGGLES, 
GENERATION ONE

NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$496,856.00 $496,856.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4598 W914NS-05-M-9388-NA-1 IRAQI CONTRACTOR - 4579 15000M23  SATELLITE CONNECTIVITY FOR AL 
HILLAH AND AL KUT

NC-PUBLIC SAFETY NON-CONSTRUCTION $89,000.00 $89,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4599 W914NS-05-M-9395-NA-1 JTSI PC 21000 RADIO EQUIPMENT, VARIOUS NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$137,789.00 $137,789.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4600 W914NS-05-M-9405-NA-0001AA SOLUTIONS 123 SM-634 CONTINGENCY PSD JCC C-POLICE ASSISTANCE CONSTRUCTION $6,500.00 $6,500.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4601 W914NS-05-M-9405-NA-1 SOLUTIONS 123 SM-634 PSD JCC C-POLICE ASSISTANCE CONSTRUCTION $144,100.00 $144,100.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4602 W914NS-05-M-9406-NA-1 IRAQI CONTRACTOR - 4155 SM-648 AL KARKH POLICE COMPOUND REPAIR FACILITIES REPAIR IRAQ $473,500.00 $473,500.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4603 W914NS-05-M-9407-NA-1 IRAQI CONTRACTOR - 4155 SM-649 REPAIR AL SALHIYA IPS STATION AND 
KARKH JUVENILE STATION

FACILITIES REPAIR IRAQ $241,500.00 $241,500.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4604 W914NS-05-M-9411-NA-1 IRAQI CONTRACTOR - 4335 14000 - WORK GLOVES- COLOR BLACK NC-FIRE SERVICES NON-CONSTRUCTION $88,560.00 $88,560.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4605 W914NS-05-M-9426-NA-2 IRAQI CONTRACTOR - 4155 SM-640 RENOVATE AL JAZAER POLICE STATION C-MNSTCI-PC13000-FACILITIES REPAIR $59,378.00 $0.00 $59,378.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4606 W914NS-05-M-9436-3100-1 BRIGADE QUARTERMASTERS, LTD CLOCK 19 FOBUS SAMCO PADDLE HOLSTER 
NSN/MFR PART #JSW3; FOBUS FIRST SAMCO 
PADDLE MAGAZINE POUCH NSN/MFR PART 
#6900P

NC-OTHER TECHNICAL INVESTIGATIVE 
METHODS NON-CONSTRUCTION

$695.00 $695.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4607 W914NS-05-M-9436-3100-2 BRIGADE QUARTERMASTERS, LTD CLOCK 19 FOBUS SAMCO PADDLE HOLSTER 
NSN/MFR PART #JSW3; FOBUS FIRST SAMCO 
PADDLE MAGAZINE POUCH NSN/MFR PART 
#6900P

NC-OTHER TECHNICAL INVESTIGATIVE 
METHODS NON-CONSTRUCTION

$666.00 $666.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4608 W914NS-05-M-9436-3100-3 BRIGADE QUARTERMASTERS, LTD CLOCK 19 FOBUS SAMCO PADDLE HOLSTER 
NSN/MFR PART #JSW3; FOBUS FIRST SAMCO 
PADDLE MAGAZINE POUCH NSN/MFR PART 
#6900P

NC-OTHER TECHNICAL INVESTIGATIVE 
METHODS NON-CONSTRUCTION

$125.00 $125.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4609 W914NS-05-M-9454-NA-1 IRAQI CONTRACTOR - 4088 SM-664 BAGHDAD POLICE LOGISTICS 
WAREHOUSE BACKUP GENERATOR

C-POLICE ASSISTANCE CONSTRUCTION $120,100.00 $120,100.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4610 W914NS-05-M-9456-NA-1 IRAQI CONTRACTOR - 4191 TRUCK FORK LIFTS RK W/O CAB, TRUCK FORK 
LIFT ELECTRIC, AND 4K W/CAB

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$118,600.00 $118,600.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006
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4611 W914NS-05-M-9457-NA-1 IRAQI CONTRACTOR - 4066 TRUCK FORK LIFTS RK W/O CAB, TRUCK FORK 

LIFT ELECTRIC, AND 4K W/CAB
NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$10,992.00 $10,992.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4612 W914NS-05-M-9457-NA-2 IRAQI CONTRACTOR - 4066 TRUCK FORK LIFTS RK W/O CAB, TRUCK FORK 
LIFT ELECTRIC, AND 4K W/CAB

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$77,304.00 $77,304.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4613 W914NS-05-M-9458-NA-1 SUPPLYCORE, INC TRUCK FORK LIFTS RK W/O CAB, TRUCK FORK 
LIFT ELECTRIC, AND 4K W/CAB

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$255,245.00 $255,245.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4614 W914NS-05-M-9463-NA-1 IRAQI CONTRACTOR - 4155 SM-661 AL KHADAMIYAH POLICE STATION 
RENOVATION

C-POLICE ASSISTANCE CONSTRUCTION $241,060.00 $241,060.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4615 W914NS-05-M-9472-NA-1 IRAQI CONTRACTOR - 4057 NOKIA 2100 MOBILE PHONE IRAQNA; SIM 
CARD; MINUTE CARDS, LAPTOP COMPUTER

NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$6,090.00 $6,090.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4616 W914NS-05-M-9473-NA-1 TOTAL COMMUNICATION SERVICES VPR-900V HANDHELD RADIO NSN/FRF PART 
#VPR-900V ATTACHED LISTING WITH DETAILED 
SPEC; VSK-3SK 3 WIRE SURVEILLANCE KIT

NC-OTHER TECHNICAL INVESTIGATIVE 
METHODS NON-CONSTRUCTION

$50,000.00 $50,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4617 W914NS-05-M-9476-NA-1 THE INSTITUTION OF INTERNAL 
AUDITORS

INTERNAL AUDIT BOOKS AND MATERIALS NC-OTHER TECHNICAL INVESTIGATIVE 
METHODS NON-CONSTRUCTION

$23,969.42 $23,969.42 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4618 W914NS-05-M-9482-NA-1 NORTHWIND MARINE, INC. FIRE BOATS NC-FIRE SERVICES NON-CONSTRUCTION $2,509,078.24 $2,502,676.00 $6,402.24 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4619 W914NS-05-M-9484-NA-1 IRAQI CONTRACTOR - 4057 WEAPONS BADGING SYSTEM 11000L1 NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$1,600.00 $1,600.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4620 W914NS-05-M-9496-NA-1 BARRETT COMMUNICATIONS HF RADIO EQUIPMENT NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$1,164,937.50 $1,164,937.50 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4621 W914NS-05-M-9496-NA-10 BARRETT COMMUNICATIONS HF RADIO EQUIPMENT NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$390.00 $390.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4622 W914NS-05-M-9496-NA-11 BARRETT COMMUNICATIONS HF RADIO EQUIPMENT NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$1,020.00 $1,020.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4623 W914NS-05-M-9496-NA-12 BARRETT COMMUNICATIONS HF RADIO EQUIPMENT NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$5,000.00 $5,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4624 W914NS-05-M-9496-NA-13 BARRETT COMMUNICATIONS HF RADIO EQUIPMENT NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$1,295.00 $1,295.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4625 W914NS-05-M-9496-NA-14 BARRETT COMMUNICATIONS HF RADIO EQUIPMENT NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$6,120.00 $6,120.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4626 W914NS-05-M-9496-NA-15 BARRETT COMMUNICATIONS HF RADIO EQUIPMENT NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$3,750.00 $3,750.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4627 W914NS-05-M-9496-NA-16 BARRETT COMMUNICATIONS HF RADIO EQUIPMENT NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$12,750.00 $12,750.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4628 W914NS-05-M-9496-NA-17 BARRETT COMMUNICATIONS HF RADIO EQUIPMENT NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$6,750.00 $6,750.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4629 W914NS-05-M-9496-NA-18 BARRETT COMMUNICATIONS HF RADIO EQUIPMENT NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$1,500.00 $1,500.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4630 W914NS-05-M-9496-NA-19 BARRETT COMMUNICATIONS HF RADIO EQUIPMENT NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$207,000.00 $207,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4631 W914NS-05-M-9496-NA-2 BARRETT COMMUNICATIONS HF RADIO EQUIPMENT NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$206,250.00 $206,250.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4632 W914NS-05-M-9496-NA-20 BARRETT COMMUNICATIONS HF RADIO EQUIPMENT NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$81,700.00 $81,700.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4633 W914NS-05-M-9496-NA-3 BARRETT COMMUNICATIONS HF RADIO EQUIPMENT NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$78,975.00 $78,975.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4634 W914NS-05-M-9496-NA-4 BARRETT COMMUNICATIONS HF RADIO EQUIPMENT NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$60,000.00 $60,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4635 W914NS-05-M-9496-NA-5 BARRETT COMMUNICATIONS HF RADIO EQUIPMENT NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$67,275.00 $67,275.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4636 W914NS-05-M-9496-NA-6 BARRETT COMMUNICATIONS HF RADIO EQUIPMENT NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$66,375.00 $66,375.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4637 W914NS-05-M-9496-NA-7 BARRETT COMMUNICATIONS HF RADIO EQUIPMENT NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$18,787.50 $18,787.50 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4638 W914NS-05-M-9496-NA-8 BARRETT COMMUNICATIONS HF RADIO EQUIPMENT NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$2,400.00 $2,400.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4639 W914NS-05-M-9496-NA-9 BARRETT COMMUNICATIONS HF RADIO EQUIPMENT NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$5,850.00 $5,850.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4640 W914NS-05-M-9533-NA-1 ANVS, INC. 15000N47 - NIGHT VISION GOGGLES NC-PUBLIC SAFETY NON-CONSTRUCTION $71,700.00 $71,700.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4641 W914NS-05-M-9535-NA-1 IRAQI CONTRACTOR - 4300 AL-HEEL CHILDREN’S MAGAZINE NC-OTHER TECHNICAL INVESTIGATIVE 
METHODS NON-CONSTRUCTION

$25,000.00 $25,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4642 W914NS-05-M-9542-NA-1 AMERICAN SPORTS GOODS 
MAINTENANCE CO.

PC 21000 U1 ISOF OPERATIONAL CLOTHING AND 
INDIVIDUAL EQUIPMENT (OCIE)

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$1,470.00 $1,470.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006
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4643 W914NS-05-M-9542-NA-2 AMERICAN SPORTS GOODS 

MAINTENANCE CO.
PC 21000 U1 ISOF OPERATIONAL CLOTHING AND 
INDIVIDUAL EQUIPMENT (OCIE)

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$14,700.00 $14,700.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4644 W914NS-05-M-9542-NA-3 AMERICAN SPORTS GOODS 
MAINTENANCE CO.

PC 21000 U1 ISOF OPERATIONAL CLOTHING AND 
INDIVIDUAL EQUIPMENT (OCIE)

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$7,056.00 $7,056.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4645 W914NS-05-M-9542-NA-4 AMERICAN SPORTS GOODS 
MAINTENANCE CO.

PC 21000 U1 ISOF OPERATIONAL CLOTHING AND 
INDIVIDUAL EQUIPMENT (OCIE)

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$735.00 $735.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4646 W914NS-05-M-9542-NA-5 AMERICAN SPORTS GOODS 
MAINTENANCE CO.

PC 21000 U1 ISOF OPERATIONAL CLOTHING AND 
INDIVIDUAL EQUIPMENT (OCIE)

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$490.00 $490.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4647 W914NS-05-M-9543-NA-1 IRAQI CONTRACTOR - 4274 LIFE SUPPORT FOR MPSA NC-PUBLIC SAFETY NON-CONSTRUCTION $1,439,835.00 $1,439,835.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4648 W914NS-05-M-9550-NA-1 IRAQI CONTRACTOR - 4155 SM-680- AL RAFADAN POLICE STATION C-POLICE ASSISTANCE CONSTRUCTION $180,000.00 $180,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4649 W914NS-05-M-9551-NA-1 IRAQI CONTRACTOR - 4155 SM-681 AL TAHTHEEB POLICE STATION C-POLICE ASSISTANCE CONSTRUCTION $215,500.00 $215,500.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4650 W914NS-05-M-9553-NA-1 IRAQI CONTRACTOR - 4155 SM-683- BAB AL SHEIKH POLICE STATION C-POLICE ASSISTANCE CONSTRUCTION $188,000.00 $188,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4651 W914NS-05-M-9554-NA-1 SUREFIRE LLC PC 21000 U1 ISOF OPERATIONAL CLOTHING AND 
INDIVIDUAL EQUIPMENT (OCIE)

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$42,995.24 $42,995.24 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4652 W914NS-05-M-9554-NA-2 SUREFIRE LLC PC 21000 U1 ISOF OPERATIONAL CLOTHING AND 
INDIVIDUAL EQUIPMENT (OCIE)

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$15,045.52 $15,045.52 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4653 W914NS-05-M-9554-NA-3 SUREFIRE LLC PC 21000 U1 ISOF OPERATIONAL CLOTHING AND 
INDIVIDUAL EQUIPMENT (OCIE)

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$100,703.68 $100,703.68 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4654 W914NS-05-M-9554-NA-4 SUREFIRE LLC PC 21000 U1 ISOF OPERATIONAL CLOTHING AND 
INDIVIDUAL EQUIPMENT (OCIE)

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$400.00 $400.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4655 W914NS-05-M-9571-NA-1 IRAQI CONTRACTOR - 4766 IRAQ FLAG & RED C.D. BOW W/HOLDER AND 
NAME LABEL

NC-FIRE SERVICES NON-CONSTRUCTION $75,591.25 $75,591.25 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4656 W914NS-05-M-9571-NA-2 IRAQI CONTRACTOR - 4766 IRAQ FLAG & RED C.D. BOW W/HOLDER AND 
NAME LABEL

NC-FIRE SERVICES NON-CONSTRUCTION $36,715.75 $36,715.75 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4657 W914NS-05-M-9580-NA-1 IRAQI CONTRACTOR - 4208 SM-687 GOVERNMENT DISPATCH CENTER C-POLICE ASSISTANCE CONSTRUCTION $110,000.00 $110,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4658 W914NS-05-M-9585-NA-1 IRAQI CONTRACTOR - 4274 LIFE SUPPORT WARM BASING FOR 60 DAYS NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$1,117,485.17 $1,117,485.17 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4659 W914NS-05-M-9586-NA-1 IRAQI CONTRACTOR - 4915 3 MONTHS SUBSCRIPTION INTERNET SERVICE NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$3,900.00 $3,900.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4660 W914NS-05-M-9596-NA-1 RITZ COMPUTER ENCLOSURE (TOWER STYLE) AND 
SHIPPING & HANDLING

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$50,589.00 $50,589.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4661 W914NS-05-M-9597-NA-1 RICOH BUSINESS SYSTEMS RICOH AFICIO 2022 AND SHIPPING & HANDLING NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$70,193.20 $70,193.20 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4662 W914NS-05-M-9597-NA-2 RICOH BUSINESS SYSTEMS RICOH AFICIO 2022 AND SHIPPING & HANDLING NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$18,531.45 $18,531.45 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4663 W914NS-05-M-9597-NA-3 RICOH BUSINESS SYSTEMS RICOH AFICIO 2022 AND SHIPPING & HANDLING NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$18,531.45 $18,531.45 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4664 W914NS-05-M-9597-NA-4 RICOH BUSINESS SYSTEMS RICOH AFICIO 2022 AND SHIPPING & HANDLING NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$3,190.60 $3,190.60 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4665 W914NS-05-M-9597-NA-5 RICOH BUSINESS SYSTEMS RICOH AFICIO 2022 AND SHIPPING & HANDLING NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$9,822.23 $9,822.23 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4666 W914NS-05-M-9597-NA-6 RICOH BUSINESS SYSTEMS RICOH AFICIO 2022 AND SHIPPING & HANDLING NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$8,900.00 $8,900.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4667 W914NS-05-M-9606-NA-1 IRAQI CONTRACTOR - 4274 INITIAL CAMP SET UP, FOOD SERVICES, 
MAINTENANCE, WATER SYSTEMS, ELECTRICAL, 
WASTE MGMT, ETC.

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$856,703.41 $856,703.41 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4668 W914NS-05-M-9610-NA-1 IRAQI CONTRACTOR - 4028 FLATBED RECOVERY VEHICLE & TOW TRUCK NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$108,000.00 $108,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4669 W914NS-05-M-9610-NA-2 IRAQI CONTRACTOR - 4028 FLATBED RECOVERY VEHICLE & TOW TRUCK NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$114,000.00 $114,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4670 W914NS-05-M-9612-NA-1 GOVCONNECTION INCORPORATED SNAP SERVER, 2200, 500 GB, EXTERNAL FROM 
ADAPTEC.  DEVICE MGMT SOFTWARE & 
DOCUMENTATION AND S&H

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$1,520.00 $1,520.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4671 W914NS-05-M-9612-NA-2 GOVCONNECTION INCORPORATED SNAP SERVER, 2200, 500 GB, EXTERNAL FROM 
ADAPTEC.  DEVICE MGMT SOFTWARE & 
DOCUMENTATION AND S&H

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$150.00 $150.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4672 W914NS-05-M-9617-NA-1 IRAQI CONTRACTOR - 4262 RENOVATION OF PATROL STATION 
INFRASTRUCTURE

NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$365,000.00 $365,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4673 W914NS-05-M-9618-NA-1 IRAQI CONTRACTOR - 4096 RENOVATION OF POLICE STATION 
INFRASTRUCTURE

NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$220,215.00 $220,215.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006



Appendix f

f-��0  i SPECIAL INSPECTOR GENERAL FOR IRAQ RECONSTRUCTION

IRRF
# Award	Number Contractor Description Work	Item Obligated Expended Undelivered Source
4674 W914NS-05-M-9619-NA-1 IRAQI CONTRACTOR - 4262 RENOVATION OF POLICE STATION 

INFRASTRUCTURE
NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$380,000.00 $380,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4675 W914NS-05-M-9626-NA-1 IRAQI CONTRACTOR - 4165 SM-684 - ADNAN PALACE TELEPHONE CENTER C-POLICE ASSISTANCE CONSTRUCTION $102,575.00 $102,575.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4676 W914NS-05-M-9647-NA-1 TYSON ENTERPRISE, LLC 1000 T5 - GPS MAGELLAN SPORT TRACK PRO 
W/GPS MAPPING SW IRAQ

NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$18,865.00 $18,865.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4677 W914NS-05-M-9647-NA-2 TYSON ENTERPRISE, LLC 1000 T5 - GPS MAGELLAN SPORT TRACK PRO 
W/GPS MAPPING SW IRAQ

NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$8,495.00 $8,495.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4678 W914NS-05-M-9647-NA-3 TYSON ENTERPRISE, LLC 1000 T5 - GPS MAGELLAN SPORT TRACK PRO 
W/GPS MAPPING SW IRAQ

NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$1,287.45 $1,287.45 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4679 W914NS-05-M-9651-NA-1 IRAQI CONTRACTOR - 4718 SM-705 AL YARMOUK IP TRAFFIC STATION C-POLICE ASSISTANCE CONSTRUCTION $206,100.00 $206,100.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4680 W914NS-05-M-9652-NA-1 IRAQI CONTRACTOR - 4704 SM-704 AL KARKH IP TRAFFIC STATION C-POLICE ASSISTANCE CONSTRUCTION $141,800.00 $141,800.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4681 W914NS-05-M-9653-NA-1 IRAQI CONTRACTOR - 4137 SM-703 KHADAMIYA IP TRAFFIC STATION C-POLICE ASSISTANCE CONSTRUCTION $179,625.00 $179,625.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4682 W914NS-05-M-9654-NA-1 IRAQI CONTRACTOR - 4137 SM-706 AL QANAT POLICE STATION C-POLICE ASSISTANCE CONSTRUCTION $247,000.00 $247,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4683 W914NS-05-M-9655-NA-1 IRAQI CONTRACTOR - 4155 SM-707 RUSSAFA AND NEW BAGHDAD PATROL 
STATION

C-POLICE ASSISTANCE CONSTRUCTION $253,500.00 $253,500.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4684 W914NS-05-M-9656-NA-1 IRAQI CONTRACTOR - 4118 SM-708 RENOVATION OF PREDATOR PALACE C-POLICE ASSISTANCE CONSTRUCTION $493,950.00 $493,950.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4685 W914NS-05-M-9657-NA-1 ANHAM JOINT VENTURE MAINTENANCE AGREEMENT FOR 1ST BDE/1 DIV 
UNITS AT FALLUJHA AND TAJI

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$400,000.00 $397,380.00 $2,620.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4686 W914NS-05-M-9672-NA-1 IRAQI CONTRACTOR - 4578 CHEVY SUBURBANS 2004 B-6 TYPE NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$945,000.00 $945,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4687 W914NS-05-M-9679-NA-1 IRAQI CONTRACTOR - 4028 FORKLIFT NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$24,750.00 $24,750.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4688 W914NS-05-M-9696-NA-1 IRAQI CONTRACTOR - 4343 SM-679- HY AL AAMEL IP STATION RENOVATION C-POLICE ASSISTANCE CONSTRUCTION $378,300.00 $378,300.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4689 W914NS-05-M-9735-NA-1 IRAQI CONTRACTOR - 4561 PC 10000 SM-720 RED DRAGON GATE FORCE 
PROTECTION

C-POLICE ASSISTANCE CONSTRUCTION $145,600.00 $145,600.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4690 W914NS-05-M-9738-NA-1 IRAQI CONTRACTOR - 4137 SM-724 AL SIKEK RAILWAY POLICE STATION C-POLICE ASSISTANCE CONSTRUCTION $594,500.00 $594,500.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4691 W914NS-05-M-9740-NA-1 SPRING GENERAL TRADING CO. PC 10000 SM-719 GENERATORS FOR 
COMMANDO SITES

C-POLICE ASSISTANCE CONSTRUCTION $60,000.00 $60,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4692 W914NS-05-M-9767-NA-1 IRAQI CONTRACTOR - 4124 SM 729 ADNON PALACE TELEPHONE CENTER 
CARPETING

C-POLICE ASSISTANCE CONSTRUCTION $9,000.00 $9,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4693 W914NS-05-M-9780-NA-1 IRAQI CONTRACTOR - 4318 CONFERENCE TABLES; CHAIR HIGH BACK WITH 
ARMS AND ROLLERS

NC-NEW IRAQI ARMY FACILITIES NON-
CONSTRUCTION

$3,832.00 $3,832.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4694 W914NS-05-M-9780-NA-2 IRAQI CONTRACTOR - 4318 CONFERENCE TABLES; CHAIR HIGH BACK WITH 
ARMS AND ROLLERS

NC-NEW IRAQI ARMY FACILITIES NON-
CONSTRUCTION

$3,680.00 $3,680.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4695 W914NS-05-M-9799-NA-1 IRAQI CONTRACTOR - 4040 APC BACKUP UPS CS 650VA 230V NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$3,180.00 $3,180.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4696 W914NS-05-M-9800-NA-1 COLUMBIA ELECTRONICS INTERNATIONAL RECEIVERS, TRANSMITTERS, AND SHIPPING & 
HANDLING

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$4,200.00 $4,200.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4697 W914NS-05-M-9800-NA-2 COLUMBIA ELECTRONICS INTERNATIONAL RECEIVERS, TRANSMITTERS, AND SHIPPING & 
HANDLING

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$4,200.00 $4,200.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4698 W914NS-05-M-9800-NA-3 COLUMBIA ELECTRONICS INTERNATIONAL RECEIVERS, TRANSMITTERS, AND SHIPPING & 
HANDLING

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$4,200.00 $4,200.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4699 W914NS-05-M-9800-NA-4 COLUMBIA ELECTRONICS INTERNATIONAL RECEIVERS, TRANSMITTERS, AND SHIPPING & 
HANDLING

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$4,200.00 $4,200.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4700 W914NS-05-M-9800-NA-5 COLUMBIA ELECTRONICS INTERNATIONAL RECEIVERS, TRANSMITTERS, AND SHIPPING & 
HANDLING

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$3,800.00 $3,800.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4701 W914NS-05-M-9822-NA-1 IRAQI CONTRACTOR - 4104 COFFEE TABLE, ROUND TABLE, SYLVAN EASY 
CHAIR, TENNIS TABLE, FOOTBALL TABLE, POOL 
TABLE

NC-NEW IRAQI ARMY FACILITIES NON-
CONSTRUCTION

$9,595.00 $9,595.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4702 W914NS-05-M-9848-NA-1 IRAQI CONTRACTOR - 4688 CONTRACT FOR LEGAL SUPPORT CONTRACT 
W914NS-05-M-9848

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$459.72 $130.96 $328.76 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4703 W914NS-05-M-9851-NA-1 IRAQI CONTRACTOR - 4476 SM 737 COMMANDO SITE 1 FORCE PROTECTION C-POLICE ASSISTANCE CONSTRUCTION $825,000.00 $825,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4704 W914NS-05-M-9861-NA-1 IRAQI CONTRACTOR - 4800 FPS UNIFORMS, PACKAGING MATERIALS & FEES, 
DELIVERY MATERIAL & FEES

NC-PUBLIC SAFETY NON-CONSTRUCTION $619,625.00 $619,625.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4705 W914NS-05-M-9877-NA-1 MINE SAFETY APPLIANCES COMPANY BREATHING APPARATUS NC-FIRE SERVICES NON-CONSTRUCTION $5,640,777.50 $5,630,777.50 $10,000.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006
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4706 W914NS-05-M-9878-NA-1 IRAQI CONTRACTOR - 4262 SM 741 AL KARRADAH PATROL STATION C-POLICE ASSISTANCE CONSTRUCTION $360,000.00 $360,000.00 $0.00 CEFMS IRRF CONSTRUCTION 

THROUGH DECEMBER 2006

4707 W914NS-05-M-9883-NA-1001 OSSI SAFENET SECURITY SERVICES IRAQ URI 21679 PROVIDE TRAINING FOR QFR AND 
PSD’S PLUS INTERPRETERS

NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$120,000.00 $120,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4708 W914NS-05-M-9883-NA-1002 OSSI SAFENET SECURITY SERVICES IRAQ URI 21679 PROVIDE TRAINING FOR QFR AND 
PSD’S PLUS INTERPRETERS

NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$2,400.00 $1,200.00 $1,200.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4709 W914NS-05-M-9900-NA-1 IRAQI CONTRACTOR - 4766 UNIFORM ITEM HATS; COMMIT FUNDS TO 
COVER PROBABLE SUCCESSFUL BID FOR FIRE 
STATION

NC-FIRE SERVICES NON-CONSTRUCTION $114,800.00 $114,800.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4710 W914NS-05-M-9902-NA-1 THE FIRE SAFETY ENGINEERING COLLEGE FIRE INSTRUCTOR TRAINING IN OMAN NC-FIRE SERVICES NON-CONSTRUCTION $19,232.00 $19,232.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4711 W914NS-05-M-9904-NA-1 ANOTHER LEVEL PRODUCTS, INC. PC15000A1 UNIFORMS NC-PUBLIC SAFETY NON-CONSTRUCTION $1,893,746.61 $1,893,746.61 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4712 W914NS-05-M-9906-NA-1 MOTOROLA INC MOTOROLA HAND HELD RADIO & ENCRYPTION 
BOARD

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$637,500.00 $637,500.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4713 W914NS-05-M-9906-NA-2 MOTOROLA INC MOTOROLA HAND HELD RADIO & ENCRYPTION 
BOARD

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$615,000.00 $615,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4714 W914NS-05-M-9907-NA-1 IRAQI CONTRACTOR - 4800 2.5 TON FORKLIFTS NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$139,782.50 $139,782.50 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4715 W914NS-05-M-9908-NA-1 IRAQI CONTRACTOR - 4068 STAPLES, SHEARS, TAGS, FILE BOXES, PACKING 
TAPE, DOLLYS

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$1,187.00 $1,187.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4716 W914NS-05-M-9909-NA-1 IRAQI CONTRACTOR - 4068 LOCKING KEY CABINET, POWER STRIPS, 
TRANSFORMERS, EXT. CORDS, MEMORY STICKS, 
JUMPER CABLES

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$6,954.00 $6,954.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4717 W914NS-05-M-9910-NA-1 IRAQI CONTRACTOR - 4068 EAR PLUGS, HIGH VISIBILITY SAFETY CLOTHING, 
KEY TAGS, ABSORBENT MATERIAL, PUSH 
BROOMS, STEEL UTILITY HANDLES FOR BROOMS

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$3,322.00 $3,322.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4718 W914NS-05-M-9912-NA-1 IRAQI CONTRACTOR - 4545 FUEL TANK, POL, WATER DISPENSER, FIRE 
EXTINGUISHERS, PALLETS

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$10,960.00 $10,960.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4719 W914NS-05-M-9913-NA-1 IRAQI CONTRACTOR - 4318 TABLE, VERTICAL MEDAL FILE CABINETS, OFFICE 
DESK CHAIRS, DESK LIGHTS, DISINFECTANT, 
DEGREASER, INDUSTRIAL WINDEX

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$6,327.00 $6,327.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4720 W914NS-05-M-9914-NA-1 GENERAL SUPPLIES AND SERVICES POLYESTER STRAPPING MATERIAL, SHOP 
VACCUM BLOWER & CLEANER BAGS, STRAP 
SEALS, JAW SEALER

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$797.50 $797.50 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4721 W914NS-05-M-9915-NA-1 INTERNATIONAL SUPPLIES & 
CONSTRUCTION

10 TON FORKLIFT W/SHIFTING FORKS NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$70,610.00 $70,610.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4722 W914NS-05-M-9942-NA-1 TRIPLE CANOPY, INC. ARMORED SUVS NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$264,000.00 $264,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4723 W914NS-05-M-9951-NA-1 IRAQI CONTRACTOR - 4214 INSTALLATION OF HF RADIOS NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$15,000.00 $15,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4724 W914NS-05-M-9956-NA-1 IRAQI CONTRACTOR - 4800 GENERATORS W/AUTOMATIC SWITCH OVER 
(1.4KVA)

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$30,100.00 $30,100.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4725 W914NS-05-M-9979-NA-1 WORLD WIDE TECHNOLOGY CISCO NETWORK EQUIPMENT, S&H NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$454,380.00 $454,380.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4726 W914NS-05-M-9985-NA-1 INTERNATIONAL SUPPLIES & 
CONSTRUCTION

AXE, 500 FOOT TAPE MEASURES, CLAW 
HAMMERS, RUBBER MALLETS, HAND SLEDGE 
HAMMERS, SLEDGE HAMMERS

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$414.00 $414.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4727 W914NS-05-M-9986-NA-1 IRAQI CONTRACTOR - 4800 FOLDING OFFICE TABLES, FOLDING MEDAL 
OFFICE CHAIRS, MICROWAVE OVEN, FILE 
CABINETS WOOD DESKS, BIG SCREEN TV

NC-NEW IRAQI ARMY FACILITIES NON-
CONSTRUCTION

$9,815.05 $9,815.05 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4728 W914NS-05-M-9987-NA-1 IRAQI CONTRACTOR - 4068 DESK FANS, STANDING FANS, LARGE 
WAREHOUSE FANS, WHITE BOARD, WHITE 
BOARD MARKERS, WHITE BOARD MAGNETIC 
DUSTER ERASER, DESK TOP FILE TRAYS, WALL 
CLOCKS, SHREDDER, OFFICE WASTE PAPER 
BASKETS

NC-NEW IRAQI ARMY FACILITIES NON-
CONSTRUCTION

$2,642.00 $2,642.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4729 W914NS-05-M-9988-NA-1 IRAQI CONTRACTOR - 4068 YELLOW RELECTIVE CAUTION PAINT, REFLECTIVE 
TAPE, PAINT ROLLERS, PAINT PANS, PAINT 
BRUSHES, PORTABLE GAS WELDER, WELDING 
WIRE, CO2 CYLINDERS

NC-NEW IRAQI ARMY FACILITIES NON-
CONSTRUCTION

$10,895.00 $10,895.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4730 W914NS-05-M-9991-NA-1 IRAQI CONTRACTOR - 4300 PROMOTIONAL MATERIALS NC-OTHER TECHNICAL INVESTIGATIVE 
METHODS NON-CONSTRUCTION

$2,500.00 $2,500.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4731 W914NS-05-M-9991-NA-2 IRAQI CONTRACTOR - 4300 PROMOTIONAL MATERIALS NC-OTHER TECHNICAL INVESTIGATIVE 
METHODS NON-CONSTRUCTION

$700.00 $700.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4732 W914NS-05-M-9991-NA-3 IRAQI CONTRACTOR - 4300 PROMOTIONAL MATERIALS NC-OTHER TECHNICAL INVESTIGATIVE 
METHODS NON-CONSTRUCTION

$1,800.00 $1,800.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006
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4733 W914NS-05-M-9991-NA-4 IRAQI CONTRACTOR - 4300 PROMOTIONAL MATERIALS NC-OTHER TECHNICAL INVESTIGATIVE 

METHODS NON-CONSTRUCTION
$10,000.00 $10,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 

THROUGH DECEMBER 2006

4734 W914NS-05-M-9991-NA-5 IRAQI CONTRACTOR - 4300 PROMOTIONAL MATERIALS NC-OTHER TECHNICAL INVESTIGATIVE 
METHODS NON-CONSTRUCTION

$4,000.00 $4,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4735 W914NS-05-M-9996-NA-1 IRAQI CONTRACTOR - 4800 OFFICE SUPPLIES, COPY MACHINES, ORANGE 
CONES, DUCT TAPE, PALLETS & JACKS, 
CLEANING SUPPLIES

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$6,216.45 $6,216.45 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4736 W914NS-05-M-9997-NA-1 IRAQI CONTRACTOR - 4545 DUMP TRUCK LOADS 3” PLUS GRAVEL, FULL 
SIZE LEATHER COUCHES, LEATHER LOVE SEAT 
COUCHES, LARGE REFRIGERATOR

NC-NEW IRAQI ARMY FACILITIES NON-
CONSTRUCTION

$62,165.00 $62,165.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4737 W914NS-05-P-0001-NA-1 IRAQI CONTRACTOR - 4068 BRASSARD AND CAPS FOR CADETS NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$127,750.00 $127,750.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4738 W914NS-05-P-0008-NA-1 ANHAM JOINT VENTURE MAINTENANCE AGREEMENT FOR 1ST BDE/1 DIV 
UNITS AT FALLUJHA AND TAJI

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$400,000.00 $400,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4739 W914NS-05-P-0009-NA-1 IRAQI CONTRACTOR - 4277 REPAIRS NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$4,900.00 $4,900.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4740 W914NS-05-P-0011-NA-1 COMMUNICATION SPECIALISTS, LTD MOTOROLA GM360 RADIOS NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$197,903.00 $197,903.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4741 W914NS-05-P-0012-NA-1 AMERICAN INTERNATIONAL RADIO, INC. *URI#21301* MOTOROLA EQUIPMENT ORDER NC-JUDICIAL FACILITY NON-
CONSTRUCTION

$260,794.55 $260,794.55 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4742 W914NS-05-P-0013-NA-1 COMMUNICATION SPECIALISTS, LTD MOTOROLA HANDHELD RADIOS NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$370,983.00 $370,983.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4743 W914NS-05-P-0014-NA-1 INTERNATIONAL SUPPLIES & 
CONSTRUCTION

*URI#21347* SM 825 TADJI PLUMBING 
RENOVATE 1A DORMATORIES

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$200,570.97 $200,570.97 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4744 W914NS-05-P-0014-NA-2 INTERNATIONAL SUPPLIES & 
CONSTRUCTION

*URI#21347* SM 825 TADJI PLUMBING 
RENOVATE 1A DORMATORIES

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$38,215.68 $0.00 $38,215.68 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4745 W914NS-05-W-2019-NA-1 IRAQI CONTRACTOR - 4720 17651- SJ-089 POLICE STATIONS FOR CAMP 
FREEDOM

FACILITIES REPAIR IRAQ $385,000.00 $385,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4746 W914NS-05-W-2111-NA-1 IRAQI CONTRACTOR - 4432 *URI#22717* PW-090 UDARF 442M (HAWREZY 
VILLAGE WATER NETWORK, DUHUK)

C-POTABLE WATER CONSTRUCTION $67,216.00 $67,216.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4747 W914NS-05-W-2112-NA-1 IRAQI CONTRACTOR - 4320 *URI#22713* PW-090 UDARF438M (GRE BYE, 
DUHUK)

C-POTABLE WATER CONSTRUCTION $119,900.00 $119,900.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4748 W914NS-05-W-2113-NA-1 IRAQI CONTRACTOR - 4630 *URI#22712* PW-090 UDARF437M (KANIKA, 
DUHUK)

C-POTABLE WATER CONSTRUCTION $117,126.00 $117,126.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4749 W914NS-05-W-2114-NA-1 IRAQI CONTRACTOR - 4646 *URI#22716* PW-090 UDARF441M (WARMELY 
VILLAGE, DUHUK)

C-POTABLE WATER CONSTRUCTION $47,284.00 $47,284.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4750 W914NS-05-W-2115-NA-1 IRAQI CONTRACTOR - 4347 *URI#22714* PW-090 UDARF439M DUHUK 
WATER NETWORK

C-POTABLE WATER CONSTRUCTION $129,345.00 $65,345.00 $64,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4751 W914NS-05-W-2116-NA-1 IRAQI CONTRACTOR - 4391 *URI#22719* PW-090 UDARF 444M BENIVA 
VILLAGE WATER NETWORK

C-POTABLE WATER CONSTRUCTION $68,355.00 $68,355.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4752 W914NS-05-W-2117-NA-1 IRAQI CONTRACTOR - 4315 *URI#22720* PW-090 UDARF445M (HIDENA 
VILLAGE, DUHUK)

C-POTABLE WATER CONSTRUCTION $90,626.00 $90,626.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4753 W914NS-05-W-2118-NA-1 IRAQI CONTRACTOR - 4646 *URI#22718* PW-090 UDARF443M (SPINDARY 
VILLAGE WATER NETWORK-DUHUK)

C-POTABLE WATER CONSTRUCTION $22,940.00 $22,940.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4754 W914NS-05-W-2164-NA-1 IRAQI CONTRACTOR - 4432 *URI#22710* PW-090 UDARF435M (BAGERAT, 
DAHUK WATER NETWORK)

C-POTABLE WATER CONSTRUCTION $137,600.00 $137,600.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4755 W914NS-05-W-2165-NA-1 IRAQI CONTRACTOR - 4595 *URI#22711* PW-090 UDARF436M (SHARYA, 
DAHUK WATER NETWORK)

C-POTABLE WATER CONSTRUCTION $359,713.00 $359,713.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4756 W914NS-05-W-2166-NA-1 IRAQI CONTRACTOR - 4500 *URI#22715* PW-090 UDARF440M 
(SWARATOKA, DAHUK WATER NETWORK)

C-POTABLE WATER CONSTRUCTION $79,945.00 $79,945.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4757 W914S-04-D-0116-26-1 KEISLER POLICE SUPPLY, INC. 10000W8 - 9MM GLOCK PISTOL NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$4,272,000.00 $4,272,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4758 W914XX-06-M-0002-NA-2 IRAQI CONTRACTOR - 4187 *URI#23872* T.O. O-020K, GFC - SPARE PARTS 
PER PANNELLI VACUUM PUMP - PROCUREMENT

NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$63,857.00 $63,857.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4759 W914XX-06-M-0003-NA-1 THE MURPHY GROUP LLC *URI#23335* MURPHY GROUP - IRAQ FUELS & 
CONVENIENCE PROJECT

NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$73,777.73 $73,777.73 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4760 W915NS-05-M-2090-NA-1 MCELROY DIVERSIFIED SERVICE INC. EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $21,390.00 $21,390.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4761 W915WE40378415-NA-1 TRAVEL & TRAINING AT NESA FOR 30 IRAQI 
ARMED FORCES AND MOD CIVILIAN PERSONNEL

CPA-PMO NIA AND MOD CIVILIAN 
TRAINING BY NESA/NDU

$1,120,920.00 $1,120,920.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4762 W915WE40378415-NA-2 AIR FARE AND PER DIEM FOR COL SAMIR TO 
ATTEND THE MEDICAL STRATEGIC LEADERSHIP 
PROGRAM AT FT SAM HOUSTON, TX

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$3,754.00 $3,754.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4763 W915WE40788589-NA-1 GTA 05-02-012, CMATT NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$500.00 $500.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006



Appendix f

  January 30, 2007 i REPORT TO CONGRESS i  f-��3

IRRF
# Award	Number Contractor Description Work	Item Obligated Expended Undelivered Source
4764 W915WE40788589-NA-2 SHIPPING, USPS PRIORITY FIRST CLASS, CMATT NC-NEW IRAQI ARMY OPERATIONS AND 

TRAINING NON-CONSTRUCTION
$130.75 $130.75 $0.00 CEFMS IRRF NON-CONSTRUCTION 

THROUGH DECEMBER 2006

4765 W915WE40818604-NA-1 GOVERNMENT ORDER FOR ELECTRIC SECTOR 
TO# ET-0005, ET-0006

C-TRANSMISSION CONSTRUCTION $16,808,593.00 $16,597,462.66 $211,130.34 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4766 W915WE40948732-NA-1 ELECTRICAL TRANSMISSION CONSTRUCTION C-TRANSMISSION CONSTRUCTION $12,252,792.00 $12,252,792.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4767 W915WE40978750-NA-2 PROTECTIVE VESTS FOR IRAQI ARMED FORCES NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$1,616,743.00 $1,616,743.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4768 W915WE40988763-NA-1 TRUCK CARGO, M35A2 LIN X40009 NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$5,886,660.00 $5,886,660.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4769 W915WE40988763-NA-2 TRUCK CARGO, M35A2C X40077 NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$942,495.00 $942,495.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4770 W915WE40988763-NA-3 TRUCK CARGO, M35A2WW X40146 NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$1,681,650.00 $1,681,650.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4771 W915WE40988763-NA-4 TRUCK CARGO, M35A2 X40283 NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$176,260.00 $176,260.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4772 W915WE40988763-NA-5 TRUCK CARGO, M813A1 X40794 NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$1,312,125.00 $1,312,125.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4773 W915WE40988763-NA-6 TRUCK CARGO, M813 X40831 NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$404,432.00 $404,432.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4774 W915WE40988763-NA-7 TRUCK CARGO, M813A1WW X40931 NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$127,701.00 $127,701.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4775 W915WE40988763-NA-8 TRUCK CARGO, M813WW X40968 NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$216,660.00 $216,660.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4776 W915WE40988763-NA-9 TRUCK CARGO, M816WW X63299 NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$268,700.00 $268,700.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4777 W915WE41068963-NA-2 VINELL TRAINING CONTRACT NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$4,651,211.00 $3,269,177.00 $1,382,034.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4778 W915WE41129037-NA-1 BAS TRAUMA, SICK BAY SETS NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$2,013,674.18 $2,013,674.18 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4779 W915WE41169121-NA-1 BASRAH REFINERY GENERATOR LEASE C-OIL INFRASTRUCTURE CONSTRUCTION $659,411.02 $659,411.02 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4780 W915WE41199175-NA-1 RADIO FREQUENCY SPECTRUM MANAGEMENT 
MODERNIZATION (SPECTRUM XXI)

NC-IRAQI COMMUNICATIONS OPERATIONS 
NON-CONSTRUCTION

$756,435.00 $588,876.11 $167,558.89 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4781 W915WE41199182-NA-1 400 KV LINE HADITHA-QAIM, TO: ET-008 AND 
TRANSMISSION SECTOR OVERRUNS

C-TRANSMISSION CONSTRUCTION $37,674,031.76 $34,838,838.66 $2,835,193.10 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4782 W915WE41209228-NA-1 PUMP STATION REPAIRS AND DEL NC-AIRPORT NON-CONSTRUCTION $25,848.00 $25,848.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4783 W915WE41229273-NA-1 RAILROAD VARIOUS EQUIP, 72000E1-4,B1,E,I1-2 NC-RAILROAD NON-CONSTRUCTION $26,779,955.00 $26,561,181.00 $218,774.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4784 W915WE41239280-NA-1 21000O3 MED EQUIP TRAUMA + SICK BAY SETS NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$2,902,396.05 $2,902,396.05 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4785 W915WE41249310-NA-1 11380 - REPAIR OF ANBAR SCHOOLS C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$182,799.22 $182,799.22 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4786 W915WE41249310-NA-2 11380 - REPAIR OF ANBAR SCHOOLS C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$3,968,624.57 $3,968,624.57 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4787 W915WE41269332-NA-1 IAF REIMBURSEMENT TO TAC C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$2,280,929.00 $2,280,929.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4788 W915WE41279344-NA-1 10206 - TR-002 ANBAR VILLAGE ROADS C-ROADS AND BRIDGES CONSTRUCTION $15,227.14 $15,227.14 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4789 W915WE41279344-NA-2 10206 - TR-002 ANBAR VILLAGE ROADS C-ROADS AND BRIDGES CONSTRUCTION $867,813.25 $867,813.25 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4790 W915WE41279345-NA-1 11780 - TR-029A ANBAR RAIL STATION 
REHABILITATION

C-RAILROAD CONSTRUCTION $2,978,083.29 $2,978,083.29 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4791 W915WE41279351-NA-1 PURCHASE INSTALLATION & SPARES FOR USC60 
SATELLITE

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$1,500,000.00 $1,467,507.07 $32,492.93 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4792 W915WE41279360-NA-1 SWAT TRAINING FROM DOS ATA PROGRAM IN 
BATON ROUGE

NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$1,520,000.00 $133,484.00 $1,386,516.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4793 W915WE41339502-NA-1 11430 - O-016-K UXO SUPPORT CONTRACT C-OIL INFRASTRUCTURE CONSTRUCTION $150,000.00 $150,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4794 W915WE41339502-NA-2 50000 K1 - EXTEND EXISTING CONTRACT FOR 
UXO SUPPORT TO BASRAH

NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$450,000.00 $450,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4795 W915WE41339502-NA-3 50000 K4 - INCREASE EXISTING CONTRACT FOR 
UXO REMOVAL EFFORT

NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$599,791.23 $599,791.23 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006
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4796 W915WE41339502-NA-4 URI# 16911 PC50000 0-016K - EXTEND EXISTING 

CONTRACT FOR UXO SUPPORT TO BASRAH
NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$49,887.64 $49,887.64 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4797 W915WE41359577-1-0001AA TRAINING WORKSHOP AND INTERPRETERS NC-RULE OF LAW NON-CONSTRUCTION $238,129.69 $238,129.69 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4798 W915WE41359577-2-1 TRAINING WORKSHOP AND INTERPRETERS NC-RULE OF LAW NON-CONSTRUCTION $8,820.00 $8,820.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4799 W915WE41439686-NA-1 RECONDITION COST FOR CARGO TRUCKS NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$9,811,574.00 $8,936,053.68 $875,520.32 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4800 W915WE41489742-NA-1 - PW-001-2 RURAL WATER SUPPLY PROJECT 
- ANBAR GOVERNORATE

C-POTABLE WATER CONSTRUCTION $70,000.00 $70,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4801 W915WE41519802-NA-1 11525- O-006-K CENTRAL POWER GENERATOR 
LEASE

C-OIL INFRASTRUCTURE CONSTRUCTION $1,824,232.36 $1,824,232.36 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4802 W915WE41559845-NA-1 CTRL#: TT-04-0321 (RS), 1330-00-289-6851-G940, 
SMOKE GRENADE M18 GREEN

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$2,601.60 $2,601.60 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4803 W915WE41559845-NA-2 CTRL#: TT-04-0322 (RS), 1330-00-289-6852-G950, 
SMOKE GRENADE M18 RED

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$2,338.56 $2,338.56 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4804 W915WE41559845-NA-3 CTRL#: TT-04-0323 (RS), 1330-00-289-6853-G955, 
SMOKE GRENADE M18 VIOLET

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$2,533.44 $2,533.44 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4805 W915WE41559845-NA-4 CTRL#: TT-04-0324 (RS), 1370-00-752-8126-L594, 
SIMULATOR GROUND BURST M115A2

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$3,730.00 $3,730.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4806 W915WE41559845-NA-5 CTRL#: TT-04-0326 (RS), 1370-00-028-5257-L599, 
SIMULATOR EXPLOSIVE BOOBY TRAP M118

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$2,353.50 $2,353.50 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4807 W915WE41559845-NA-6 CTRL#: TT-04-0327 (MR), 1370-00-028-5255-L600, 
SIMULATOR EXPLOSIVE BOOBY TRAP M119

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$1,935.00 $1,935.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4808 W915WE41559845-NA-7 CTRL#: TT-04-0328 (RS), 1370-00-752-8124-L601, 
SIMULATOR HAND GRENADE M116A1

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$3,028.50 $3,028.50 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4809 W915WE41559845-NA-8 TRANSPORTATION COSTS NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$1,341.19 $1,341.19 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4810 W915WE41640020-NA-1 21000N25  MEDICAL SUPPLIES/EQPT NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$2,527,099.10 $2,523,799.49 $3,299.61 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4811 W915WE41660043-NA-1 11000E10  MEDICAL SUPPLIES NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$4,738,338.11 $4,738,338.11 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4812 W915WE41700101-NA-1 SECURITY EQUIPMENT (FENCE & SURVEILLANCE) 
TO ENHANCE SECURITY AT KABOT/ABOT OIL 
PLATFORMS.

NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$9,037,427.55 $9,037,427.55 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4813 W915WE41700111-NA-1 SJ-057 ROAD IMPROVEMENTS FOR GRD 
CENTRAL CLASS C BORDER POSTS

C-BORDER ENFORCEMENT CONSTRUCTION $578,235.00 $578,235.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4814 W915WE41700111-NA-3 SJ-057 ROAD IMPROVEMENTS FOR GRD 
CENTRAL CLASS C BORDER POSTS

C-BORDER ENFORCEMENT CONSTRUCTION $1,196,928.00 $1,119,892.00 $77,036.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4815 W915WE41710144-NA-1 SJ-042 CENTRAL CLASS C BORDER POSTS C-BORDER ENFORCEMENT CONSTRUCTION $809,201.39 $809,201.39 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4816 W915WE41710144-NA-3 SJ-042 CENTRAL CLASS C BORDER POSTS C-BORDER ENFORCEMENT CONSTRUCTION $6,892,263.61 $4,180,749.44 $2,711,514.17 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4817 W915WE41740188-NA-1 24000 G1 - MEDICAL SUPPLIES FOR ICDC 
DELIVER TO TADJI MILITARY TRAINING BASE

NC-ICDC - EQUIPMENT NON-
CONSTRUCTION

$6,427,134.32 $6,427,134.32 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4818 W915WE41750240-NA-1 64000 B1 WATERWAYS MANAGEMENT 
EDUCATION AND TRAINING FOR MINISTRY OF 
WATER RESOURCES PERSONNEL

NC-PUMPING STATIONS AND GENERATORS 
NON-CONSTRUCTION

$1,716,692.74 $1,710,693.55 $5,999.19 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4819 W915WE41780309-NA-1 21000 A17 - AIR TRANSPORT OF 2 SEEKER 
AIRCRAFT FROM AUSTRALIA TO MARKA 
DEPOT IN AMMAN, JORDAN.  AIRCRAFT WILL 
UNDERGO PREP FOR IOC WITH IRAQI AIR RECON 
SQUADRON

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$254,360.00 $254,360.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4820 W915WE41810355-NA-1 23000 F1 - OPERATIONS & EQUIPMENT FOR ICDC 
PERSONNEL

NC-ICDC - OPERATIONS AND PERSONNEL 
NON-CONSTRUCTION

$25,000,000.00 $25,000,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4821 W915WE41900471-NA-1 PROVIDE TECHNICAL SUPPORT TO AN AIRCRAFT 
REFURBISHMENT PROGRAM. REFURBISHED 
(2) C-130B MODEL AIRCRAFT AND (16)UH-1H 
HELICOPTERS

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$35,362,500.00 $22,957,187.31 $12,405,312.69 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4822 W915WE41910488-NA-1 MASTER PLANNING SERVICES (CMATT) C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$412,439.27 $412,439.27 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4823 W915WE41980593-NA-1 10000 K12 -  AMC MISSION ID: AJM195901289 NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$440,220.00 $440,220.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006
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4824 W915WE42040714-NA-1 21000 A20 - ID CARD SYSTEM - ENROLLMENT 

STATIONS WITH HARDWARE, AFIX TRACKER, 
AFIX TRACKER OPTIONS, TRAVEL COST 
AND LABOR RELATED COST FOR TRAINING 
TECHNICIANS

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$1,098,895.58 $1,075,453.58 $23,442.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4825 W915WE42070752-NA-1 21000 N46 - FUNDING IS PROVIDED TO MAKE 
PAYMENT TO THE JORDANIAN ARMED FORCES 
ORDERED BY MULTI-NATIONAL FORCES-IRAQ 
ON CC FORM 35 (EF), SEP 2000, DOCUMENT 
NUMBER JO-BAG-04-0001.  MUTUAL SUPPORT 
AGREEMENT (MSA) NUMBER US-JO-01 
PROVIDES AUTHORITY FOR THIS A

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$3,007,092.00 $3,007,092.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4826 W915WE42231051-NA-1 21000 A23 FIELD DRESSINGS AND WAR WOUND 
MOULAGE

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$6,421.92 $6,421.92 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4827 W915WE42321190-NA-1 62000A1-4 MND N EMERGENCY SEWERAGE 
REPAIR PROGRAMS

NC-SEWAGE NON-CONSTRUCTION $204,617.00 $68,150.00 $136,467.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4828 W915WE42321190-NA-2 6100B1-4 MND N EMERGENCY WATER REPAIR 
PROGRAMS

NC-WATER CONSERVATION NON-
CONSTRUCTION

$321,025.00 $8,450.00 $312,575.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4829 W915WE42341263-NA-1 11000 L1-1A ID JUMP KITS AND SUPPORT 
DEVICES FOR DATA COLLECTION

NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$10,200,000.00 $10,010,351.90 $189,648.10 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4830 W915WE42461443-NA-1 21000 N9 - HELMETS & OVERS, ENTRENCHING 
TOOLS REPLACE MIPR# W915WE41169085

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$2,264,607.16 $2,264,607.16 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4831 W915WE42471455-NA-1 24000 G8  HELMET, KAVLAR PARACHUTIST NC-ICDC - EQUIPMENT NON-
CONSTRUCTION

$3,431,245.80 $3,431,245.80 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4832 W915WE42531525-NA-1 64000C1 MIPR TO USACE FOR QA/QC ACTIVITIES 
ISO GENERATOR INSTALLATION

NC-PUMPING STATIONS AND GENERATORS 
NON-CONSTRUCTION

$52,514.42 $27,053.92 $25,460.50 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4833 W915WE42591641-NA-1 05000 J1  FOR ADVISING AND ASSISTING 
INVESTIGATIONS ON REGIME CRIMES

NC-INVESTIGATION OF CRIMES AGAINST 
HUMANITY NON-CONSTRUCTION

$18,677,898.00 $17,975,771.00 $702,127.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4834 W915WE42701829-NA-1 17501  SJ-084 POLICE STATIONS IN 1ST MEF AO FACILITIES REPAIR IRAQ $2,185,199.89 $2,185,199.89 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4835 W915WE42771957-NA-1 13260 - EG-020 BAIJI 3 AND 4 C-GENERATION CONSTRUCTION $25,891,723.00 $25,749,217.67 $142,505.33 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4836 W915WE42781978-NA-1 TR-032 BAGHDAD INTERNATIONAL AIRPORT C-AIRPORT CONSTRUCTION $7,249,179.75 $7,157,780.97 $91,398.78 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4837 W915WE42781978-NA-2 TR-032-GRD FEE - BAGHDAD INTERNATIONAL 
AIRPORT

C-AIRPORT CONSTRUCTION $333,733.42 $332,346.98 $1,386.44 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4838 W915WE42791987-NA-1 21000 O5  TRAINING SUPPLIES FOR 91B COURSE NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$701,032.14 $701,032.14 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4839 W915WE42842232-NA-1 REPAIR SCHOOLS IN GRS REGION C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$5,710,188.00 $5,710,188.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4840 W915WE42842232-NA-2 GRD FEES (4%) REPAIR SCHOOLS IN GRS REGION C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$187,491.76 $168,039.54 $19,452.22 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4841 W915WE42842233-NA-1 GRN SCHOOLS REPAIRS C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$6,416,012.86 $6,412,041.80 $3,971.06 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4842 W915WE42842233-NA-2 GRD FEES 4% - GRN SCHOOLS REPAIRS C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$234,158.70 $204,032.39 $30,126.31 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4843 W915WE42842234-NA-1 REPAIR SCHOOLS GRC REGION C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$3,952,985.55 $3,952,985.55 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4844 W915WE42842234-NA-2 GRD FEES - 4% REPAIR SCHOOLS GRS REGION C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$27,206.13 $27,206.13 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4845 W915WE42862266-NA-2 60000 F1 - SUPPORT REVERSE FLOW HARTA TO 
R-ZERO PROJECT

NC-POTABLE WATER NON-CONSTRUCTION $448,256.97 $441,056.97 $7,200.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4846 W915WE42872333-NA-1 21000 O11  MEDICAL SUPPLIES NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$2,178,334.89 $2,178,334.89 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4847 W915WE42882395-NA-1 13619- SJ-082 BASRA COURT CONSTRUCTION C-JUDICIAL FACILITY CONSTRUCTION $4,114,990.43 $4,026,562.43 $88,428.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4848 W915WE42882395-NA-2 13619 - GRD FOR SJ-082 BASRA COURT 
CONSTRUCTION

C-JUDICIAL FACILITY CONSTRUCTION $250,385.73 $242,909.73 $7,476.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4849 W915WE42882412-NA-1 13338 - SJ-071 AL KARKH JUVENILE DETENTION 
CENTER

C-DETENTION FACILITY CONSTRUCTION $158,404.00 $158,404.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4850 W915WE42882412-NA-2 13338 - GRD FEE FOR SJ-071 AL KARKH 
JUVENILE DETENTION CENTER

C-DETENTION FACILITY CONSTRUCTION $10,296.26 $10,296.26 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4851 W915WE42942532-NA-1 SM-514 IRAQI POLICE PROGRAM C-POLICE ASSISTANCE CONSTRUCTION $24,265,624.00 $22,758,910.41 $1,506,713.59 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4852 W915WE42942533-NA-1 SM-515 202D ING BN GARRISON IN FOB 7 C-ICDC - FACILITIES CONSTRUCTION $10,970,769.50 $10,970,769.50 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006
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4853 W915WE42942533-NA-2 SM-515 GRD CONSTRUCTION MGMT FEE (4%) 

FOR 202D ING BN GARRISON IN FOB 7
C-ICDC - FACILITIES CONSTRUCTION $705,086.00 $705,086.00 $0.00 CEFMS IRRF CONSTRUCTION 

THROUGH DECEMBER 2006

4854 W915WE42942534-NA-1 SM-516 IRAQI POLICE PROGRAM FACILITIES REPAIR IRAQ $13,483,568.00 $13,483,568.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4855 W915WE42942534-NA-2 SM-516 GRD CONSTRUCTION MGMT FEE (4%) 
IRAQI POLICE PROGRAM

FACILITIES REPAIR IRAQ $539,342.72 $539,342.72 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4856 W915WE42942534-NA-3 SM-516 GRD PROJECT MGMT FEE (2.5%) IRAQI 
POLICE PROGRAM

FACILITIES REPAIR IRAQ $337,089.20 $337,089.20 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4857 W915WE42942534-NA-4 SM-516 IRAQI POLICE PROGRAM C-POLICE ASSISTANCE CONSTRUCTION $6,759,342.72 $3,377,555.77 $3,381,786.95 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4858 W915WE42942534-NA-5 SM-516 IRAQI POLICE PROGRAM C-MNSTCI-PC13000-FACILITIES REPAIR $11,183.00 $0.00 $11,183.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4859 W915WE42942537-NA-1 SM-521 607 BN BARRACKS CONSTRUCTION C-ICDC - FACILITIES CONSTRUCTION $7,851,734.50 $7,851,734.50 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4860 W915WE42942537-NA-2 SM-521 607 BN BARRACKS CONSTRUCTION 
MGMT (4%)

C-ICDC - FACILITIES CONSTRUCTION $340,000.00 $340,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4861 W915WE42942537-NA-3 SM-521 607 BN BARRACKS PROJECT MGMT 
(2.5%)

C-ICDC - FACILITIES CONSTRUCTION $212,500.00 $212,500.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4862 W915WE42942539-NA-1 SM-518 HQ 73 BDE AND BD C-ICDC - FACILITIES CONSTRUCTION $6,817,928.36 $6,765,776.20 $52,152.16 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4863 W915WE42942539-NA-2 SM-518 GRD CONSTRUCTION MGMT (4%) HQ 73 
BDE AND BD

C-ICDC - FACILITIES CONSTRUCTION $431,515.00 $431,515.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4864 W915WE42942540-NA-1 SM-522 608 BN BARRACKS CONSTRUCTION C-ICDC - FACILITIES CONSTRUCTION $7,424,234.98 $7,424,234.98 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4865 W915WE42942540-NA-2 SM-522 608 BN BARRACKS CONSTRUCTION 
MGMT (4%)

C-ICDC - FACILITIES CONSTRUCTION $340,000.00 $340,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4866 W915WE42942540-NA-3 SM-522 608 BN BARRACKS PROJECT MGMT 
(2.5%)

C-ICDC - FACILITIES CONSTRUCTION $212,500.00 $212,500.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4867 W915WE42942542-NA-1 21000 N156 - HANDLING COST ASSOCIATED 
W/PURCHASE OF HELMETS & CANTEEN

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$3,023.00 $3,023.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4868 W915WE42942543-NA-1 SM-523 609 BN BARRACKS CONSTRUCTION C-ICDC - FACILITIES CONSTRUCTION $7,634,459.21 $7,634,459.21 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4869 W915WE42942543-NA-2 SM-523 609 BN BARRACKS CONSTRUCTION 
MGMT (4%)

C-ICDC - FACILITIES CONSTRUCTION $496,182.25 $496,182.25 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4870 W915WE42942543-NA-3 SM-523 609 BN BARRACKS PROJECT MGMT 
(2.5%)

C-ICDC - FACILITIES CONSTRUCTION $2,822.25 $2,822.25 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4871 W915WE42942544-NA-1 SM-520 CONSTRUCT 603 BN BARRACKS C-ICDC - FACILITIES CONSTRUCTION $8,500,000.00 $8,500,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4872 W915WE42942544-NA-2 SM-520 GRD CONSTRUCTION MGMT FEE (4%) 
CONSTRUCT 603 BN BARRACKS

C-ICDC - FACILITIES CONSTRUCTION $340,000.00 $340,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4873 W915WE42942544-NA-3 SM-520 GRD PROJECT MGMT FEE (2.5%) 
CONSTRUCT 603 BN BARRACKS

C-ICDC - FACILITIES CONSTRUCTION $212,500.00 $212,500.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4874 W915WE42942545-NA-1 SM-524 DRAWINGS - CONSTRUCTION C-ICDC - FACILITIES CONSTRUCTION $498,000.00 $498,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4875 W915WE42942545-NA-2 SM-524 DRAWINGS - CONSTRUCTION MGMT 
(4%)

C-ICDC - FACILITIES CONSTRUCTION $20,000.00 $20,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4876 W915WE42942545-NA-3 SM-524 DRAWINGS - PROJECT MGMT (2.5%) C-ICDC - FACILITIES CONSTRUCTION $7,950.00 $7,950.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4877 W915WE42952565-NA-1 SM-525 4 AL MUTHANNA BORDER FORTS C-BORDER ENFORCEMENT CONSTRUCTION $1,185,925.28 $1,185,925.28 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4878 W915WE42952580-NA-1 CONSTRUCTION SERVICES AT TAC C-ICDC - FACILITIES CONSTRUCTION $445,723.65 $445,723.65 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4879 W915WE42962632-NA-1 MINISTRY OF INTERIOR FIRST SECURITY FORCES 
SUPPORT

NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$210,000,000.00 $210,000,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4880 W915WE42992672-NA-1 10000 SM-528 FORCE PROTECTION 
ENHANCEMENT AND GENERATORS FOR IPS

C-POLICE ASSISTANCE CONSTRUCTION $1,086,305.65 $1,086,305.65 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4881 W915WE42992672-NA-2 10000 SM-528 CONTINGENCY FORCE 
PROTECTION ENHANCEMENT AND GENERATORS 
FOR IPS

C-POLICE ASSISTANCE CONSTRUCTION $19,702.50 $19,702.50 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4882 W915WE42992672-NA-3 10000 SM-528 CONSTRUCTION MANAGEMENT 
FEE (4%) FORCE PROTECTION ENHANCEMENT 
AND GENERATORS FOR IPS

C-POLICE ASSISTANCE CONSTRUCTION $37,360.00 $37,360.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4883 W915WE42992672-NA-4 10000 SM-528 PROJECT MANAGEMENT FEE 
(2.5%) FORCE PROTECTION ENHANCEMENT 
AND GENERATORS FOR IPS

C-POLICE ASSISTANCE CONSTRUCTION $23,350.00 $23,350.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006
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4884 W915WE42992675-NA-1 PC 27000 SM-532 CONSTRUCTION FOR 

HABBANIYAH BDE SET BASE RENOVATION 
PROJECT

C-ICDC - FACILITIES CONSTRUCTION $6,251,348.00 $6,251,348.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4885 W915WE42992677-NA-1 PC 27000 SM-533 REPAIR PIPELINE AND REPLACE 
PUMPS AT PUMP STATION FOR AL KASIK

C-ICDC - FACILITIES CONSTRUCTION $2,920,065.00 $2,920,065.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4886 W915WE42992677-NA-2 PC 27000 SM-533 CONTINGENCY REPAIR 
PIPELINE AND REPLACE PUMPS AT PUMP 
STATION FOR AL KASIK

C-ICDC - FACILITIES CONSTRUCTION $26,084.78 $26,084.78 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4887 W915WE42992677-NA-3 PC 27000 SM-533 CONSTRUCTION 
MANAGEMENT FEE (4%) REPAIR PIPELINE AND 
REPLACE PUMPS AT PUMP STATION FOR AL 
KASIK

C-ICDC - FACILITIES CONSTRUCTION $120,000.00 $120,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4888 W915WE42992677-NA-4 PC 27000 SM-533 PROJECT MANAGEMENT FEE 
(2.5%) REPAIR PIPELINE AND REPLACE PUMPS 
AT PUMP STATION FOR AL KASIK

C-ICDC - FACILITIES CONSTRUCTION $43,801.41 $43,801.41 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4889 W915WE42992678-NA-1 PC 11000 SM-531 CONSTRUCTION COST FOR A 
NEW DBE ACADEMY AT SULAY

C-BORDER ENFORCEMENT CONSTRUCTION $8,331,315.64 $8,331,315.64 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4890 W915WE42992678-NA-2 PC 11000 SM-531 CONTINGENCY COST FOR A 
NEW DBE ACADEMY AT SULAY

C-BORDER ENFORCEMENT CONSTRUCTION $548,423.84 $548,423.84 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4891 W915WE42992678-NA-3 PC 11000 SM-531 CONSTRUCTION 
MANAGEMENT FEE (4%) COST FOR A NEW DBE 
ACADEMY AT SULAY

C-BORDER ENFORCEMENT CONSTRUCTION $508,239.40 $508,239.40 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4892 W915WE43002730-NA-1 PC 10000 SM-535 CONSTRUCTION COST TO 
BUILD FACILITIES PROTECTIVE SERVICES HQ AND 
ACADEMY IN BAGHDAD

C-POLICE ASSISTANCE CONSTRUCTION $5,776,730.82 $5,737,730.83 $38,999.99 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4893 W915WE43002730-NA-2 PC 10000 SM-535 CONSTRUCTION MGMT FEE 
(4%) TO BUILD FACILITIES PROTECTIVE SERVICES 
HQ AND ACADEMY IN BAGHDAD

C-POLICE ASSISTANCE CONSTRUCTION $111,994.51 $111,994.51 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4894 W915WE43002730-NA-3 PC 10000 SM-535 PROJECT MGMT FEE (2.5%) TO 
BUILD FACILITIES PROTECTIVE SERVICES HQ AND 
ACADEMY IN BAGHDAD

C-POLICE ASSISTANCE CONSTRUCTION $162,500.00 $162,500.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4895 W915WE43042875-NA-1 PC 10000 SM-543 CONSTRUCTION COST TO 
BUILD PUBLIC ORDER BN AT FOB JUSTICE

C-POLICE ASSISTANCE CONSTRUCTION $10,560,689.47 $10,192,070.07 $368,619.40 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4896 W915WE43042875-NA-2 PC 10000 SM-543 4% AND 2.5% GRD FEES 
CONSTRUCTION COST TO BUILD PUBLIC ORDER 
BN AT FOB JUSTICE

C-POLICE ASSISTANCE CONSTRUCTION $686,410.06 $662,449.79 $23,960.27 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4897 W915WE43052903-NA-1 PC 27000 SM-551 ING BARRACKS AT NAJAF 
APPROVED BY LTG PETRAEUS

C-ICDC - FACILITIES CONSTRUCTION $2,090,000.00 $1,889,300.00 $200,700.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4898 W915WE43082969-NA-1 SM-553 FOB BUILDING FOR RIVER POLICE 
SERVICES

FACILITIES REPAIR IRAQ $362,227.00 $362,227.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4899 W915WE43082969-NA-2 S&A 6.5% FOR SM-553 FOB BUILDING FOR RIVER 
POLICE SERVICES

FACILITIES REPAIR IRAQ $23,544.76 $23,544.76 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4900 W915WE43082969-NA-3 SM-553 FOB BUILDING FOR RIVER POLICE 
SERVICES

C-MNSTCI-PC13000-FACILITIES REPAIR $192,109.00 $190,810.73 $1,298.27 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4901 W915WE43082969-NA-4 S&A 6.5% FOR SM-553 FOB BUILDING FOR RIVER 
POLICE SERVICES

C-MNSTCI-PC13000-FACILITIES REPAIR $12,487.08 $0.00 $12,487.08 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4902 W915WE43082970-NA-1 SM-575 CADET BUILDING RENOVATION PROJECT C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$16,626.20 $16,626.20 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4903 W915WE43082970-NA-2 S&A 6.5% FOR SM-575 CADET BUILDING 
RENOVATION PROJECT

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$1,080.70 $1,080.70 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4904 W915WE43082974-NA-1 12013-TR-033 MIPR BAGHDAD INTERNATIONAL 
AIRPORT (BIAP) VISUAL AIR NAVIGATION 
FACILITIES REHABILITATION

C-AIRPORT CONSTRUCTION $6,141,671.89 $5,958,166.84 $183,505.05 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4905 W915WE43082974-NA-2 12013 - GRD FOR TR-033 MIPR BAGHDAD 
INTERNATIONAL AIRPORT (BIAP) VISUAL AIR 
NAVIGATION FACILITIES REHABILITATION

C-AIRPORT CONSTRUCTION $288,305.99 $287,237.25 $1,068.74 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4906 W915WE43082974-NA-3 12013 CONTINGENCY TR-033 MIPR BAGHDAD 
INTERNATIONAL AIRPORT (BIAP) VISUAL AIR 
NAVIGATION FACILITIES REHABILITATION

C-AIRPORT CONSTRUCTION $569,764.18 $544,343.59 $25,420.59 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4907 W915WE43113093-NA-1 PC 21000 U2 ISOF BRIGADE UNIFORMS 
PROCURED BY US EMBASSY, LITHUANIA

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$715,022.29 $703,962.89 $11,059.40 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4908 W915WE43143169-NA-1 21000 O-15 - MEDICAL MOLLE BAGS NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$49,081.00 $49,081.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4909 W915WE43173244-NA-1 PC 27000 CONSTRUCTION AND CONTINGENCY 
SM 576 SECURITY INFRASTRUCTURE FOR 
BORDER POLICE

C-ICDC - FACILITIES CONSTRUCTION $67,550.00 $67,550.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006
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4910 W915WE43173244-NA-2 PC 27000 MGMT FEES @2.5% AND 4% SM 

576 SECURITY INFRASTRUCTURE FOR BORDER 
POLICE

C-ICDC - FACILITIES CONSTRUCTION $4,390.75 $4,390.75 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4911 W915WE43233417-NA-1 06500 - TRAINING, MENTORING, AND/OR 
ADVISING IRAQI JUDGES,LAWYER & GOV.
OFFICIALS

NC-RULE OF LAW NON-CONSTRUCTION $9,500,000.00 $9,500,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4912 W915WE43253475-NA-1 SM-598 RENOVATE 507TH ING BN HQ, 
MAHMUDIYAH

C-ICDC - FACILITIES CONSTRUCTION $225,060.00 $225,060.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4913 W915WE43253475-NA-2 CONTINGENCY FOR SM-598 RENOVATE 507TH 
ING BN HQ, MAHMUDIYAH

C-ICDC - FACILITIES CONSTRUCTION $14,940.00 $14,940.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4914 W915WE43283536-NA-1 31000 - TRANSLATION SERVICES & MATERIAL NC-OTHER TECHNICAL INVESTIGATIVE 
METHODS NON-CONSTRUCTION

$70,000.00 $69,689.50 $310.50 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4915 W915WE43283562-NA-1 PC 31000   TRAVEL EXPENSES FOR TRAINING 
TEAM

NC-OTHER TECHNICAL INVESTIGATIVE 
METHODS NON-CONSTRUCTION

$50,000.00 $48,353.29 $1,646.71 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4916 W915WE43323639-NA-1 92000A12 - REFURBISHMENT PROJECT OF THE 
ACADEMY OF HEALTH BUILDINGS

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$4,639,350.00 $2,425,951.79 $2,213,398.21 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4917 W915WE43323639-NA-2 S & A  4% NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$301,557.75 $0.00 $301,557.75 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4918 W915WE43333654-NA-1 06500 A3  IST JUDGES AND PROSECUTORS 
TRAINING CONFERENCE

NC-RULE OF LAW NON-CONSTRUCTION $650,000.00 $650,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4919 W915WE43333659-NA-1 24000 B10-1 - 400 SHEETS HARDOX, 
40X120X10MM

NC-ICDC - EQUIPMENT NON-
CONSTRUCTION

$479,999.85 $479,999.85 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4920 W915WE43353699-NA-2 PC21000 TRAINING GEAR AND SPECIAL FORCES 
EQUIPMENT

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$12,000,000.00 $6,786,833.85 $5,213,166.15 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4921 W915WE43453946-NA-1 PC 11000 S2 DBE SENIOR MILITARY PLANNER (1) NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$274,653.09 $274,653.09 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4922 W915WE43494028-NA-1 GRD COST OVERRUNS GENERATION IRMO 
DIRECTED

C-GENERATION CONSTRUCTION $83,954,143.54 $81,734,950.44 $2,219,193.10 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4923 W915WE43504050-NA-1 DOD ACTIVITIES SERVICED BY DFAS SM-653 MNF-2 FOR TENTS AND GENERATORS; 
SUPPORT FOR 2ND MEF

C-BORDER ENFORCEMENT CONSTRUCTION $15,000.00 $15,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4924 W915WE43514084-NA-1 SM-657 NAJAF BORDER PORTS C-BORDER ENFORCEMENT CONSTRUCTION $1,166,000.00 $1,166,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4925 W915WE43514084-NA-2 SM-657 CONTINGENCY FOR NAJAF BORDER 
PORTS

C-BORDER ENFORCEMENT CONSTRUCTION $637.00 $637.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4926 W915WE43544145-NA-1 GRD FEES FOR AFCEE RELATED CONTRACT 
THAT WAS ISSUED BY TAC; ($149,599,930.00 
@ 4%) CONTRACT # FA8903-04-D-8671, 8676, 
8675, 8681.

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$5,983,997.20 $5,983,997.20 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4927 W915WE43574195-NA-1 PC11000 LIFE SUPPORT 1ST MEF NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$46,120.00 $46,120.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4928 W915WE43574212-1-1 IRAQI CONTRACTOR - 4378 FAATB001 BE-012 NAJAF AND BABIL SCHOOLS 
BY 24TH MEU

C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$43,350.00 $0.00 $43,350.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4929 W915WE43574213-NA-1 FAATM001 BE-012 24 NAJAF SCHOOLS FOR 
11TH MEU

C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$2,094,475.00 $2,094,475.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4930 W915WE-4363-4253-NA-1 8735 COMMERCIAL VENDOR (TBO’S) PW-090 REHAB OF NASSIR WA AL SALAM 
WATER SYSTEM

C-POTABLE WATER CONSTRUCTION $40,900.00 $40,900.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4931 W915WE-4363-4255-NA-1 8735 COMMERCIAL VENDOR (TBO’S) 19049 PW-090 ROMELEE PIPELINE REHAB C-POTABLE WATER CONSTRUCTION $15,000.00 $15,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4932 W915WE43634257-NA-2 19050 PW-090 AMERIYAH PIPELINE REHAB 
INCLUDES $1750 CONTINGENCY

C-POTABLE WATER CONSTRUCTION $17,500.00 $17,500.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4933 W915WE43634261-NA-2 19051 PW-090 ZAIARIT PIPELINE SYSTEM REHAB C-POTABLE WATER CONSTRUCTION $35,000.00 $31,500.00 $3,500.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4934 W915WE43634261-NA-3 CONTINGENCY FOR PW-090 ZAIARIT PIPELINE 
SYSTEM REHAB

C-POTABLE WATER CONSTRUCTION $3,500.00 $3,500.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4935 W915WE43634264-NA-1 URI# 19135 PW-090 UDARA 309M FOR PUMPING 
STATION REFURB

C-POTABLE WATER CONSTRUCTION $42,900.00 $42,900.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4936 W915WE43634269-NA-3 SJ-016, GRD NORTH COURTS RENOVATION C-JUDICIAL FACILITY CONSTRUCTION $1,061,191.06 $1,023,330.44 $37,860.62 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4937 W915WE43634269-NA-4 6.5% S&A FOR SJ-016, GRD NORTH COURTS 
RENOVATION

C-JUDICIAL FACILITY CONSTRUCTION $53,974.18 $36,891.82 $17,082.36 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4938 W915WE50024342-NA-1 ET-001 AL AMEEN 400 KV SUBSTATION C-TRANSMISSION CONSTRUCTION $3,647,160.00 $3,549,058.22 $98,101.78 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4939 W915WE50094512-NA-1 TRANSFER 3 USAF C-130S AND SPARE 
EQUIPMENT TO IRAQI AIR FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$39,500,000.00 $39,500,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006
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4940 W915WE-5015-4707-NA-1 IRAQI CONTRACTOR - 4435 FIRESTATIONS RENOVATIONS - INCLUDES 10% 

CONTINGENCY $46,948.36
FACILITIES REPAIR IRAQ $34,870.00 $34,870.00 $0.00 CEFMS IRRF CONSTRUCTION 

THROUGH DECEMBER 2006

4941 W915WE-5015-4707-NA-2 IRAQI CONTRACTOR - 4435 FIRESTATIONS RENOVATIONS - INCLUDES 10% 
CONTINGENCY $46,948.36

FACILITIES REPAIR IRAQ $50,865.00 $50,865.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4942 W915WE-5015-4707-NA-3 IRAQI CONTRACTOR - 4435 FIRESTATIONS RENOVATIONS - INCLUDES 10% 
CONTINGENCY $46,948.36

FACILITIES REPAIR IRAQ $28,680.00 $28,680.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4943 W915WE50204792-NA-1 3576, WR-003 W-R-WR-DAM-080, FUNDS 
PROVIDED TO COMPLETE MOA

C-DAMS CONSTRUCTION $150,000.00 $116,294.64 $33,705.36 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4944 W915WE-5020-4798-NA-1 8735 COMMERCIAL VENDOR (TBO’S) PW-090 DULAB WATER SYSTEM PROJECT C-POTABLE WATER CONSTRUCTION $31,850.00 $28,600.00 $3,250.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4945 W915WE50234866-NA-1 NC-001 UDARA712 FALLUJAH PHASE 1 C-WATER CONSERVATION CONSTRUCTION $500,000.00 $500,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4946 W915WE50325044-NA-1 ED-031 RESIDENTIAL POWER DISTRIBUTION FOR 
FALLUJAH

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$1,234,065.00 $1,234,065.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4947 W915WE50335078-NA-1 SM-714 NAJAF TRAFFIC CONTROL POINTS 1-6 C-POLICE ASSISTANCE CONSTRUCTION $521,880.00 $521,880.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4948 W915WE50335079-NA-1 SM-715 NAJAF IP STATION C-POLICE ASSISTANCE CONSTRUCTION $249,480.00 $249,480.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4949 W915WE50335085-NA-1 SM 716 FALLUJAH IP STATION DESIGN C-POLICE ASSISTANCE CONSTRUCTION $39,686.91 $39,686.91 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4950 W915WE50355165-NA-1 PC24000 5BN SET OF EQUIPMENTS FUNDING 
FOR MNC-I TO EXECUTE “FORCE PROVIDER SET”

NC-ICDC - EQUIPMENT NON-
CONSTRUCTION

$6,123,126.94 $5,536,930.90 $586,196.04 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4951 W915WE50355166-NA-1 PC23000 FUNDING TO MNC-I TO SPT ING O&M 
FOR MONTH OF FEB. 2005

NC-ICDC - OPERATIONS AND PERSONNEL 
NON-CONSTRUCTION

$11,000,000.00 $11,000,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4952 W915WE50355166-NA-2 FUNDING TO MNC-I TO SUPPORT ING O&M FOR 
MONTH OF MARCH 2005

NC-ICDC - OPERATIONS AND PERSONNEL 
NON-CONSTRUCTION

$15,089,298.74 $15,089,298.74 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4953 W915WE50355166-NA-3 SUPPORT FOR ING NC-IRAQI CIVIL DEFENSE CORPS 
PERSONNEL. IN-SCOPE - PC 23000.

$315,405.71 $315,405.71 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4954 W915WE50355166-NA-4 TO COVER IMPAC BILLS REFERENCING THIS MIPR NC-IRAQI CIVIL DEFENSE CORPS 
PERSONNEL. IN-SCOPE - PC 23000.

$169,844.94 $169,844.94 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4955 W915WE50355169-NA-1 PC24000 DLA EQUIPMENT(STOCK FUND ORDERS 
FROM CFLCC TO SUPPORT THE ISF FORCES 
OTHER THAN IRAQI NATIONAL GUARD)

NC-ICDC - EQUIPMENT NON-
CONSTRUCTION

$4,732,633.77 $4,732,633.77 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4956 W915WE50385234-NA-3 SJ - FOR FALLUJAH COURT RECONSTRUCTION C-JUDICIAL FACILITY CONSTRUCTION $78,450.74 $78,450.74 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4957 W915WE50385234-NA-4 S&A FOR SJ - FOR FALLUJAH COURT 
RECONSTRUCTION

C-JUDICIAL FACILITY CONSTRUCTION $5,084.63 $5,084.63 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4958 W915WE50395257-NA-1 EOD SCHOOL FOR ING NC-ICDC - OPERATIONS AND PERSONNEL 
NON-CONSTRUCTION

$1,664,204.00 $0.00 $1,664,204.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4959 W915WE50445361-NA-1 BH-014 NAJAF TEACHING HOSPITAL 
RENOVATION

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$10,158,891.25 $8,623,218.47 $1,535,672.78 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4960 W915WE50445361-NA-2 6.5% GRD FEE ON BH-014 NAJAF TEACHING 
HOSPITAL RENOVATION

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$660,327.94 $560,491.61 $99,836.33 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4961 W915WE50455365-NA-1 DESERT BOOTS, UNIFORMS, SOCKS, PT 
UNIFORMS

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$677,400.00 $677,400.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4962 W915WE50455365-NA-2 LO\CAL NATIONAL WORKERS, MATERIAL 
FOR PALLETIZATION OF AMMO, LABOR, DBA 
COVERAGE, SECURITY COST AND LOGISTICAL 
COST

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$1,663,411.00 $1,663,411.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4963 W915WE50565615-NA-1 MEALS FOR 355 IRAQI SOLDIERS NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$50,250.00 $50,250.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4964 W915WE50575621-NA-1 FIRE STATION RENOVATIONS 1ST CAV FACILITIES REPAIR IRAQ $1,464,136.45 $1,464,136.45 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4965 W915WE50585633-NA-1 ESTABLISHMENT OF PJCC FOR MAR 05 TO 
AUG 05

NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$1,020,000.00 $1,020,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4966 W915WE50585633-NA-2 PROVINCIAL JOINT COORDINATION CENTER 
(PJCC) FOR SEP 05 TO DEC 05

NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$595,769.74 $546,414.74 $49,355.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4967 W915WE50635740-NA-1 DHS BORDER SUPPORT TEAMS TO SEVEN IRAQI 
BORDER CROSSINGS

NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$3,950,000.00 $3,725,843.77 $224,156.23 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4968 W915WE50645763-NA-1 DEFENSE LANGUAGE INSTITUTE, RANGER PREP 
& RANGER SCHOOL

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$125,000.00 $125,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4969 W915WE50655768-NA-1 SPECIAL OPERATIONS WEAPONS TO INCLUDE 
M9, M240B MACHINE GUNS, 12 GAUGE SHOT 
GUNS AND M4A1 CARBINE RIFLES AND SPARE 
PARTS

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$2,354,941.00 $2,354,941.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006
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4970 W915WE50685839-NA-1 FUNDS TO RESOURCE CPATT DODAC FOR DLA 

PURCHASE THROUGH DOD EMALL
NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$14,864,086.93 $14,864,086.93 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4971 W915WE50735928-NA-1 SM 739 LOCAL NATIONAL DESIGN WORK AT 
ZAHKO

C-ICDC - FACILITIES CONSTRUCTION $35,512.22 $35,512.22 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4972 W915WE50786027-NA-1 SM738 MOD ANNEX BATHROOM RENOVATIONS C-ICDC - FACILITIES CONSTRUCTION $437,919.27 $437,919.27 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4973 W915WE50816131-NA-1 SM-746 FORCE PROTECTION MAJOR CRIMES 
UNIT #2

C-POLICE ASSISTANCE CONSTRUCTION $300,862.50 $300,862.50 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4974 W915WE50816131-NA-2 SM-746 FORCE PROTECTION MAJOR CRIMES 
UNIT #2 CONTINGENCY

C-POLICE ASSISTANCE CONSTRUCTION $7,883.27 $7,883.27 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4975 W915WE50826138-NA-1 SM-747 POLICE STATION RENOVATION WITH 
1ST MEF

C-POLICE ASSISTANCE CONSTRUCTION $350,000.00 $274,210.00 $75,790.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4976 W915WE50896301-NA-1 AVIATION TRAINING; IRAQI FEMALE TRAINING; 
MEDICAL LOGISTICS SUPPLY TRAINING

NC-ICDC - OPERATIONS AND PERSONNEL 
NON-CONSTRUCTION

$1,365,479.82 $1,365,479.82 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4977 W915WE50926395-NA-1 SM-754 SULAMINYAH ACADEMY C-POLICE ASSISTANCE CONSTRUCTION $8,922,335.70 $8,922,335.70 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4978 W915WE50936403-NA-1 SM-759 DESIGN AND MANAGEMENT FOR IRAQI 
SECURITY FORCES

C-ICDC - FACILITIES CONSTRUCTION $492,688.65 $492,688.65 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4979 W915WE50946438-NA-1 PW-090 UDART379M C-POTABLE WATER CONSTRUCTION $123,273.75 $123,273.75 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4980 W915WE50946439-NA-1 PW-090 UDART378M C-POTABLE WATER CONSTRUCTION $61,237.50 $61,237.50 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4981 W915WE50966511-NA-1 TRAVEL EXPENSES, LODGING AND PER DIEM, 
MISC. EXPENSES

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$20,311.60 $13,649.88 $6,661.72 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4982 W915WE50996600-NA-1 RANGES (2) FOR ICTF, SUN SHADES AND BUSES 
AT JIPTC

NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$912,112.00 $741,005.04 $171,106.96 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4983 W915WE51006606-NA-1 TC-004B HAIFA POST OFFICE REHABILITATION C-TELECOM AND POSTAL CONSTRUCTION $18,512.90 $18,512.90 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4984 W915WE51006609-NA-1 PW-090 UDART380M, URI #20561 C-POTABLE WATER CONSTRUCTION $47,659.12 $47,659.12 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4985 W915WE51016616-NA-1 PW-090 UDARG370 C-POTABLE WATER CONSTRUCTION $415,198.53 $415,198.53 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4986 W915WE51016618-NA-1 PW-090 UDARG371 C-POTABLE WATER CONSTRUCTION $207,801.02 $202,586.78 $5,214.24 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4987 W915WE51016619-NA-1 PW-090 UDARG380 C-POTABLE WATER CONSTRUCTION $230,945.30 $230,945.30 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4988 W915WE51016621-NA-1 PW-090 UDARG381, URI 20611 C-POTABLE WATER CONSTRUCTION $273,764.40 $273,764.40 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4989 W915WE51016622-NA-1 PW-090 UDARN392, URI# 20613 C-POTABLE WATER CONSTRUCTION $54,956.13 $54,956.13 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4990 W915WE51016623-NA-1 PW-090 UDARN393, URI#20614 C-POTABLE WATER CONSTRUCTION $24,960.00 $24,960.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4991 W915WE51016624-NA-1 PW-090 UDARN394 C-POTABLE WATER CONSTRUCTION $28,912.00 $28,912.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4992 W915WE51016625-NA-1 PW-090 UDARN409, URI# 20616 C-POTABLE WATER CONSTRUCTION $67,080.00 $67,080.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4993 W915WE51016626-NA-1 PS-090 UDARN410, URI#20617 C-POTABLE WATER CONSTRUCTION $63,856.00 $63,856.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4994 W915WE51016627-NA-1 PW-090 UDARN411, URI 20619 C-POTABLE WATER CONSTRUCTION $32,500.00 $32,500.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4995 W915WE51026655-NA-1 TRAVEL EXPENSES, LODGING & PER DIEM, MISC. 
EXP., ESTIMATE OFR IRAQ SECURITY FORCES 
ETHICS AND CONCEPTS OF LEADERSHIP

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$10,864.00 $2,714.76 $8,149.24 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4996 W915WE-5103-6677-NA-1 ISX&ISC TNG & TVL NC-BUSINESS SKILLS TRAINING $44,000.00 $40,952.79 $3,047.21 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4997 W915WE51056728-NA-1 TC-004CAL AMIL POST OFFICE REHABILITATION C-TELECOM AND POSTAL CONSTRUCTION $26,460.99 $26,460.99 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4998 W915WE51056729-NA-1 TC-004D STUDENT-MEDICAL POST OFFICE C-TELECOM AND POSTAL CONSTRUCTION $2,418.62 $2,418.62 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4999 W915WE51076758-NA-1 SM-768 POLICE STATIONS GRN C-POLICE ASSISTANCE CONSTRUCTION $6,591,197.66 $5,406,751.08 $1,184,446.58 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5000 W915WE51076761-NA-1 TP-TC-001A ROLL ON ROLL OFF BERTH 
REHABILITATION PORT OF UMM QASR

C-PORT REHAB CONSTRUCTION $2,330,220.00 $1,480,426.04 $849,793.96 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5001 W915WE51076763-NA-1 TP-TC-004A SECURITY UPGRADES-OPERATIONS 
PORT OF UMM QASR

C-PORT REHAB CONSTRUCTION $4,693,886.76 $4,597,866.36 $96,020.40 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006
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5002 W915WE51076764-NA-1 TP-TC-006 UXO INSPECTION & REMOVAL PORT 

OF UMM QASR
C-PORT REHAB CONSTRUCTION $534,630.00 $339,658.99 $194,971.01 CEFMS IRRF CONSTRUCTION 

THROUGH DECEMBER 2006

5003 W915WE51106816-NA-1 MASS GRAVES EXHUMATION SUPPORT & 
FORENSIC TNG FOR IRAQI PERSONNEL

NC-HUMAN RIGHTS NON-CONSTRUCTION $1,940,000.00 $1,940,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5004 W915WE51116861-NA-1 PW-090 UDARC 343 C-POTABLE WATER CONSTRUCTION $23,690.93 $23,690.93 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5005 W915WE51116862-NA-1 PW-090 UDARC 354 C-POTABLE WATER CONSTRUCTION $18,549.64 $18,549.64 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5006 W915WE51116863-NA-1 PW-090 UDARC 355 C-POTABLE WATER CONSTRUCTION $75,984.48 $75,984.48 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5007 W915WE51116864-NA-1 PW-090 UDARC 356 C-POTABLE WATER CONSTRUCTION $28,121.33 $28,121.33 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5008 W915WE51116865-NA-1 PW-090 UDARL 386 C-POTABLE WATER CONSTRUCTION $1,203,693.89 $1,088,528.26 $115,165.63 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5009 W915WE51136927-NA-1 PW-090 UDARL 387 C-POTABLE WATER CONSTRUCTION $598,636.50 $598,636.50 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5010 W915WE51167000-NA-1 PW-009 UDARD 001-02 C-POTABLE WATER CONSTRUCTION $485,435.59 $485,435.59 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5011 W915WE51177038-NA-1 SM-777 MINISTRY OF DEFENSE SITE 
ASSESSMENTS

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$494,898.05 $433,898.05 $61,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5012 W915WE51177040-NA-1 SM-778 8TH DIV IA FACILITIES CONSTRUCTION C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$930,041.07 $870,290.07 $59,751.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5013 W915WE51197110-NA-1 SM-780 MND-BAGHDAD POLICE STATIONS, 
URI: 20856

C-POLICE ASSISTANCE CONSTRUCTION $8,654,827.37 $8,294,824.99 $360,002.38 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5014 W915WE51197110-NA-2 S&A C-POLICE ASSISTANCE CONSTRUCTION $574,242.03 $547,619.81 $26,622.22 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5015 W915WE51197111-NA-1 SM-781 MND-W POLICE STATIONS, URI 20857, 
PC 10000

C-POLICE ASSISTANCE CONSTRUCTION $602,710.13 $602,710.13 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5016 W915WE51227154-NA-1 SK-600-GR FLOTATION, RESCUE & TRANSPORT 
SYS., FIRST AID DRESSINGS, FIRST AID POUCHES

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$436,517.36 $178,611.79 $257,905.57 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5017 W915WE51227158-NA-1 CONSTRUCTION C-JUDICIAL FACILITY CONSTRUCTION $10,524,700.60 $93,187.50 $10,431,513.10 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5018 W915WE51227160-NA-1 CONSTRUCTION (GRN) C-JUDICIAL FACILITY CONSTRUCTION $8,548,893.45 $432,683.18 $8,116,210.27 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5019 W915WE51237173-NA-1 SM-785 RANGE IMPROVEMENTS ZAHKO MTA, 
URI 20935, PC 27000

C-ICDC - FACILITIES CONSTRUCTION $447,300.00 $447,300.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5020 W915WE51237175-NA-1 SM-786 SECURITY IMPROVEMENTS AT ZAHKO 
MTA, URI:20934, PC 27000

C-ICDC - FACILITIES CONSTRUCTION $382,074.00 $382,074.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5021 W915WE51237176-NA-1 SM-787 RENOVATION BLDG 3010 AT ZAHKO 
MTA

C-ICDC - FACILITIES CONSTRUCTION $352,351.46 $352,351.46 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5022 W915WE51237177-NA-1 SM-788 POWER GENERATION AND 
DISTRIBUTION A ZAHKO MTA, URI:  20932

C-ICDC - FACILITIES CONSTRUCTION $1,376,535.93 $1,376,535.93 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5023 W915WE51237183-NA-1 SM-784 POLICE STATIONS IN GRC FACILITIES REPAIR IRAQ $364,058.54 $364,058.54 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5024 W915WE51247223-NA-1 SJ-096 CENTRAL CRIMINAL COURT #2, URI 
20942, PC 09000

C-JUDICIAL FACILITY CONSTRUCTION $3,196,630.56 $3,196,630.56 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5025 W915WE51247225-NA-1 TR-027A AS SAMAWAH MAINTENANCE CENTER C-RAILROAD CONSTRUCTION $9,171,504.59 $8,436,225.10 $735,279.49 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5026 W915WE51257241-NA-1 SM-796 ZAHKO MTA GYM RAPPELLING TOWERS 
TRANSIENT QUARTERS, URI 20982

C-ICDC - FACILITIES CONSTRUCTION $1,076,930.36 $1,076,930.36 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5027 W915WE51277277-NA-1 *URI#20327* SJ-016 42 COURT RENOVATION C-JUDICIAL FACILITY CONSTRUCTION $1,454,663.27 $827,071.00 $627,592.27 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5028 W915WE51277284-NA-1 NIGHT VISION DEVICES TNG & SUPPORT 
EQUIPMENT FOR IAF (ISOF TNG)

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$6,038,719.00 $6,038,719.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5029 W915WE51307341-NA-1 *URI#21061*SM-802 TADJI THEATER C-ICDC - FACILITIES CONSTRUCTION $811,899.56 $811,899.56 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5030 W915WE51317367-NA-1 *URI#21029* SM-798 UMM QASR COAST 
GUARD FOB

C-BORDER ENFORCEMENT CONSTRUCTION $3,473,071.50 $3,473,071.50 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5031 W915WE51317368-NA-1 *URI#21013* SM-797 FOB NORMANDY 
MUQDADIYAH RENOVATIONS BILLETS, 
CLASSROOMS, BAKERY AND PARKING

C-ICDC - FACILITIES CONSTRUCTION $2,308,035.31 $2,159,084.41 $148,950.90 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5032 W915WE51347448-NA-1 *URI#21099* PW-090 UDARK 414 C-POTABLE WATER CONSTRUCTION $239,625.00 $239,625.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5033 W915WE51347449-NA-1 *URI#21100* PW-090 UDARK 415 C-POTABLE WATER CONSTRUCTION $239,625.00 $239,625.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006
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5034 W915WE51347450-NA-1 *URI#21102* PW-090 UDARK 416 C-POTABLE WATER CONSTRUCTION $270,297.00 $270,297.00 $0.00 CEFMS IRRF CONSTRUCTION 

THROUGH DECEMBER 2006

5035 W915WE51377504-NA-1 *URI#21126* SM-810 BASHMAKH BRIDGE AND 
ASPHALT ROAD

C-BORDER ENFORCEMENT CONSTRUCTION $404,796.92 $404,796.92 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5036 W915WE51397581-NA-1 75 M2 MACHINE GUNS AND MOUNTS NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$1,861,206.00 $1,831,910.00 $29,296.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5037 W915WE51427678-NA-1 *URI#20880* ED-601 LOCAL NETWORK 
INFRASTRUCTURE REHABILITATION - NAJAF CITY

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$1,391,796.40 $1,391,796.40 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5038 W915WE51447752-NA-1 SHIPMENT OF DONATED GOODS NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$99,178.30 $99,178.30 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5039 W915WE51457781-NA-1 *URI#21290 PW-090 UDARD 368 C-POTABLE WATER CONSTRUCTION $887,891.94 $882,473.09 $5,418.85 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5040 W915WE51457783-NA-1 *URI#21320* PW-090 UDARN 426 C-POTABLE WATER CONSTRUCTION $76,893.00 $76,893.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5041 W915WE51457784-NA-1 *URI#21318* PW-090 UDARN 427 C-POTABLE WATER CONSTRUCTION $53,409.75 $53,409.75 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5042 W915WE51457785-NA-1 *URI#21317* PW-090 UDARN 428 C-POTABLE WATER CONSTRUCTION $387,162.65 $387,162.65 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5043 W915WE51487855-NA-1 ED-031 RESIDENTIAL ELECTRICAL POWER 
DISTRIBUTION FOR FALLUJAH

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$5,389,252.49 $4,323,430.54 $1,065,821.95 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5044 W915WE51507885-NA-1 SCHOOL TRAINING SUPPLIES FOR THE IAF NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$1,055,990.00 $1,051,822.73 $4,167.27 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5045 W915WE51517900-NA-1 *URI#8642* TR-020A AL DIWANIYAH-
SAMAWAH CARRIAGEWAY

C-ROADS AND BRIDGES CONSTRUCTION $4,914.86 $4,914.86 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5046 W915WE51517905-NA-1 *URI#8376* TR-018A KUFA 3RD BRIDGE C-ROADS AND BRIDGES CONSTRUCTION $4,330.66 $4,330.66 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5047 W915WE51517910-NA-1 *URI#8371* TR-017A AL SHARQAT BRIDGE C-ROADS AND BRIDGES CONSTRUCTION $18,243.41 $18,243.41 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5048 W915WE51537958-NA-1 SHIPMENT COST FOR DONATED EQUIPMENT NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$149,416.28 $149,416.28 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5049 W915WE51588089-NA-1 *URI#21474* SM 830 GURAD SCHACKS FOR 
FACILITY PROTECTIVE SERVICE @ BAGHDAD 
SCHOOLS

C-POLICE ASSISTANCE CONSTRUCTION $1,511,676.98 $1,511,676.98 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5050 W915WE51588092-NA-1 SHIPMENT COST TO TRANSPORT DONATED 
EQUIPMENT

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$271,834.80 $271,834.80 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5051 W915WE51588093-NA-1 MOVING FUNDS FROM DOD TO DOS NC-RULE OF LAW NON-CONSTRUCTION $2,712,644.69 $2,712,644.69 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5052 W915WE51638199-NA-1 *URI 21527* FUEL FOR THE IRAQI NAVY NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$135,000.00 $115,762.68 $19,237.32 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5053 W915WE51678353-NA-1 * URI # 21557 * UNIFORMS NC-FACILITY PROTECTION AND SERVICES 
NON-CONSTRUCTION

$456,137.50 $456,137.50 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5054 W915WE51678353-NA-2 WINTER COATS NC-FACILITY PROTECTION AND SERVICES 
NON-CONSTRUCTION

$5,020,355.55 $5,008,075.23 $12,280.32 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5055 W915WE51678354-NA-1 * URI # 21556 * ULTRAVIOLET LIGHT 4 WATT 
9 EACH

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$302.40 $302.40 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5056 W915WE51678354-NA-2 * URI # 21556 * INCUBATOR FIELD MINI NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$25,596.00 $25,596.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5057 W915WE51678354-NA-3 * URI # 21556 * COLOR SLIDE (585) LABOR (195) 
& SHIPPING (1,200)

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$1,890.74 $1,890.74 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5058 W915WE51678367-NA-1 URI # 21459 UNIFORMS (3.085) AND COATS 
(1,834)

NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$83,665.70 $83,665.70 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5059 W915WE51678370-NA-1 *URI# 21579* SM-840 CAMP ALI DINING 
FACILITY RENOVATION

C-ICDC - FACILITIES CONSTRUCTION $354,325.50 $354,325.50 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5060 W915WE51698425-NA-1 MASS GRAVES EXHUMATION IRAQI SPECIAL 
TRIBUNAL SPT

NC-INVESTIGATION OF CRIMES AGAINST 
HUMANITY NON-CONSTRUCTION

$50,000,000.00 $6,969,176.00 $43,030,824.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5061 W915WE51718446-NA-1 *URI 19476* TRAINING NEEDS NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$2,000,000.00 $2,000,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5062 W915WE51728475-NA-1 *URI#21618* TRAVEL EXPENSES TO ATTEND 
COURSE AT NAVY POST GRADUATE SCHOOL

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$3,534.98 $3,534.98 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5063 W915WE51788647-NA-1 *URI # 13543 * TR-035 C-AIRPORT CONSTRUCTION $15,000.00 $15,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5064 W915WE51818749-NA-1 *URI #21421* PW 90 - UDARQ 425 AL KARAAT 
(SAMARRA)

C-POTABLE WATER CONSTRUCTION $571,254.29 $571,254.29 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5065 W915WE51838808-NA-1 *URI# 21434* PW-O9O UDARU 375 AL BASHEER 
TOWN WATER NETWORK

C-POTABLE WATER CONSTRUCTION $216,503.85 $216,503.85 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006
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5066 W915WE51878902-NA-1 *URI# 21612,21613* ED-603 SAMARRA 

DISTRIBUTION NETWORK INFRASTRUCTURE
C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$935,283.10 $797,791.60 $137,491.50 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5067 W915WE51919082-NA-1 *URI#12044(12082)*  PW-001-2 RURAL WATER 
UDARE 124

C-POTABLE WATER CONSTRUCTION $5,369,387.92 $3,484,954.93 $1,884,432.99 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5068 W915WE51949180-NA-1 *URI#21853* NC-WATER CONSERVATION 
UDARA 431 (ANB - 008)

NC-WATER CONSERVATION NON-
CONSTRUCTION

$166,873.79 $11,084.28 $155,789.51 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5069 W915WE51949184-NA-1 *URI# 21418* PW-090 UDARQ 417 AL RESSISSIYA 
(SAMARRA)

C-POTABLE WATER CONSTRUCTION $842,372.40 $568,601.37 $273,771.03 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5070 W915WE51949185-NA-1 * URI#21984* PW -090 UDARD 431 (BAS 35 
- 36) GRS

C-POTABLE WATER CONSTRUCTION $996,232.95 $996,232.95 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5071 W915WE51949186-NA-1 *URI #21988* PW 90 - UDARQ 433 ALBOW 
AJEEL (SAMARRA)

C-POTABLE WATER CONSTRUCTION $796,353.75 $796,353.75 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5072 W915WE51949187-NA-1 *URI# 21995* PW 90 - UDARQ434 AD DULUYAH 
(SAMARRA)

C-POTABLE WATER CONSTRUCTION $775,127.24 $348,820.05 $426,307.19 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5073 W915WE51969277-NA-1 *URI# 18455* PW-090 UDART 326 GRS C-POTABLE WATER CONSTRUCTION $420,355.50 $420,355.50 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5074 W915WE51979317-NA-2 S&A CONSTRUCTION (1%) C-ROADS AND BRIDGES CONSTRUCTION $1,858.86 $1,858.86 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5075 W915WE51979318-NA-1 S&A CONSTRUCTION (1%) C-ROADS AND BRIDGES CONSTRUCTION $2,260.91 $2,260.91 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5076 W915WE51979319-NA-1 * URI# 21944 * S&A CONSTRUCTION (1%) TR-
028-A NASSIRRIYA BRIDGE APPROACHES

C-ROADS AND BRIDGES CONSTRUCTION $2,277.81 $2,277.81 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5077 W915WE51979328-NA-1 *URI # 21147* S&A CONSTRUCTION (1%) 
NASSIRRIYA BRIDGE

C-ROADS AND BRIDGES CONSTRUCTION $1,789.53 $1,789.53 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5078 W915WE51979329-NA-1 *URI# 13550* TR-042 BAGHDAD - KIRKUK 2D 
CARRIAGEWAY NORTH

C-ROADS AND BRIDGES CONSTRUCTION $12,850.39 $12,850.39 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5079 W915WE51979330-NA-1 *URI#8643* S&A CONSTRUCTION, TR-042 
BAGHDAD -KIRKUK 2D CARRIAGEWAY SOUTH

C-ROADS AND BRIDGES CONSTRUCTION $15,760.10 $15,760.10 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5080 W915WE51999375-NA-1 KITCHEN EQUIPMENT NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$344,202.21 $211,077.52 $133,124.69 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5081 W915WE52009418-NA-1 *URI#22152* PW - 090 UDARN 413 FOR GRN & 
CONST. MGMT FEE (6.5%)

C-POTABLE WATER CONSTRUCTION $22,152.00 $22,152.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5082 W915WE52009419-NA-1 *URI#22148* PW - 090 UDARD 402 GRS & GRD 
CONSTRUCTION MGMT FEE (6.5%)

C-POTABLE WATER CONSTRUCTION $517,388.72 $517,388.72 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5083 W915WE52069667-NA-1 *URI#21420* PW 90-UDARQ 424 AL QALAA 
(SAMARRA)

C-POTABLE WATER CONSTRUCTION $499,485.00 $499,485.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5084 W915WE52089812-NA-1 *URI#20979* PW-009 UDARD 001-05 ABO 
KHASSEB WATER MAINS PROJECT

C-POTABLE WATER CONSTRUCTION $203,415.00 $203,415.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5085 W915WE52089813-NA-1 *URI#20980* PW-009 UDARD 001-06 ABO 
SKHEER WATER MAINS PROJECT

C-POTABLE WATER CONSTRUCTION $258,795.00 $258,795.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5086 W915WE52109892-NA-1 *URI#20998* PW-009 UDARD 001-07 AL 
HUSSEIN WALL AND BACKFILL PROJECT

C-POTABLE WATER CONSTRUCTION $315,112.20 $225,332.70 $89,779.50 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5087 W915WE52119951-NA-1 *URI#22444* JOBS CREATION - SEWERAGE C-SEWAGE CONSTRUCTION $11,595,671.53 $3,337,331.75 $8,258,339.78 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5088 W915WE52119952-NA-1 *URI#22445* JOBS CREATION - POTABLE WATER C-POTABLE WATER CONSTRUCTION $13,452,823.07 $8,139,497.79 $5,313,325.28 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5089 W915WE52119985-NA-1 *URI#22399* PW 90 UDARQ 431 AL ALAM 
(SAMARRA)

C-POTABLE WATER CONSTRUCTION $758,759.25 $758,759.25 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5090 W915WE52200237-NA-1 REIMBURSE DSCP FOR 5% COST RECOVERY FOR 
EQUIPMENT

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$987,228.71 $987,228.71 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5091 W915WE52200238-NA-1 REIMBURSE DSCP 5% COST RECOVERY FOR 
BLOOD CENTER EQUIP.

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$367,145.41 $367,145.41 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5092 W915WE52200239-NA-1 REIMBURSE DSCP FOR 5% COST RECOVERY ON 
HOSPITAL EQUIP.

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$996,257.21 $996,257.21 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5093 W915WE52330601-NA-1 *URI#22709* SM 852 RABEA POE FORCE 
PROTECTION

C-BORDER ENFORCEMENT CONSTRUCTION $618,904.52 $612,715.49 $6,189.03 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5094 W915WE52330602-NA-1 *URI#22560* SM 849 FIVE BORDER FORTS C-BORDER ENFORCEMENT CONSTRUCTION $2,769,676.65 $2,646,123.91 $123,552.74 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5095 W915WE52350682-NA-1 TO REIMBURSE DFI FOR ERRONEOUS USE OF 
THEIR FUNDS

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$5,630,244.00 $5,630,244.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5096 W915WE52360714-NA-1 UNIFORMS FOR BORDER ENFORCEMENT NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$958,400.00 $0.00 $958,400.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5097 W915WE52410895-NA-1 *URI#22866* TR-034A-1 BIA REPAIR FIRE WATER 
PUMPS

C-AIRPORT CONSTRUCTION $147,807.09 $147,807.09 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006
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5098 W915WE52410896-NA-1 *URI#22060* TR-034F BIA AIR SIDE POWER 

SUPPLY TO NAVAIDS & VISAIDS
C-AIRPORT CONSTRUCTION $407,940.80 $407,940.80 $0.00 CEFMS IRRF CONSTRUCTION 

THROUGH DECEMBER 2006

5099 W915WE52410897-NA-1 *URI#22780* TR-048 MIPR BIAP STREET & AREA 
LIGHTING

C-AIRPORT CONSTRUCTION $853,733.18 $853,733.18 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5100 W915WE52441067-NA-1 *URI#22768* PW - 090 UDARU 374 GRS (NEW 
WATER TREATMENT PLANT & NEW WATER 
NETWORK)

C-POTABLE WATER CONSTRUCTION $266,250.00 $239,625.00 $26,625.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5101 W915WE52441068-NA-1 *URI#22703* PW - 090 UDARB 422 GRS (WATER 
NETWORK AL KUNAFSA AT AL ESKANDRIA)

C-POTABLE WATER CONSTRUCTION $223,650.00 $223,650.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5102 W915WE52461166-NA-1 *URI#22703* PW-090 UDARB 377 GRS 
ESKANDRIA WATER NETWORK (ALJESRA 
SUBDIVISION)

C-POTABLE WATER CONSTRUCTION $228,975.00 $228,975.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5103 W915WE52471181-NA-1 *URI#20999* PW-009 UDARD 001-08 
EMERGENCY ELECTRIC LINE TO HAI AL HUSSEIN 
PUMP STATION PROJECT

C-POTABLE WATER CONSTRUCTION $475,501.20 $414,221.10 $61,280.10 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5104 W915WE52471182-NA-1 *URI#20983* PW-009 UDARD 001-09 (AL SHUIBA 
TO HAI AL SHUADAA WATER MAIN PROJECT)

C-POTABLE WATER CONSTRUCTION $798,750.00 $798,750.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5105 W915WE52491199-NA-1 *URI#22974* IRAQ RULE OF LAW & JUSTICE 
REFORM PROJECT

NC-JUDICIAL FACILITY NON-
CONSTRUCTION

$9,000,000.00 $9,000,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5106 W915WE52561413-NA-1 *URI#22705* PW-090 UDARB 359 GRS (WATER 
TREATMENT PLANT)

C-POTABLE WATER CONSTRUCTION $341,865.00 $341,865.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5107 W915WE52712129-NA-1 SEE W915WE42050725 FOR COMPLETE 
DESCRIPTION

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$1,607,324.81 $1,551,391.44 $55,933.37 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5108 W915WE52892718-NA-1 *URI#21977* DAHUK PRISON C-DETENTION FACILITY CONSTRUCTION $6,000,000.00 $5,605,082.55 $394,917.45 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5109 W915WE53033200-NA-2 *URI#23605* FLOOR REMODEL - MINISTRY OF 
INDUSTRY & MINERALS BLDG

C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$12,780.00 $12,780.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5110 W915WE53053254-NA-1 *URI#23281* PW-090 UDARL 455 - REWIRING 
OF AR RUMAYTHA WATER TREATMENT PLANT 
PROJECT

C-POTABLE WATER CONSTRUCTION $72,846.00 $72,846.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5111 W915WE53103407-NA-1 *URI#20945* BASRAH COURT HOUSE C-JUDICIAL FACILITY CONSTRUCTION $8,847,370.36 $852,000.11 $7,995,370.25 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5112 W915WE53103409-NA-1 *URI#22166* SJ-082 HILLA COURT HOUSE C-JUDICIAL FACILITY CONSTRUCTION $6,951,143.18 $570,041.87 $6,381,101.31 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5113 W915WE53193675-NA-1 URI 23684 IMPROVE SECURITY ON THE 
MINISTRY OF ENVIRONMENT

C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$42,144.82 $42,144.82 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5114 W915WE53223809-NA-1 *URI#23861*CONSTRUCTION MIPR IS TO FUND 
A CONTRACT TO BUILD A NEW PRIMARY 
HEALTHCARE CLINIC IN SULAMNAIYAH

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$762,263.48 $440,672.46 $321,591.02 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5115 W915WE53263890-NA-1 *URI#23533* REHAB BERNON WATER COMPACT 
UNIT PROJECT

C-POTABLE WATER CONSTRUCTION $110,760.00 $110,760.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5116 W915WE53263893-NA-1 *URI# 22870* PW-009 UDARD 001-10 (COMPACT 
& R O UNIT OF 200 M3/HR AT AL ZEIRIJ PROJECT)

C-POTABLE WATER CONSTRUCTION $1,278,000.00 $1,020,057.00 $257,943.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5117 W915WE53394116-NA-1 *URI#23910* PROJECT CODE 62000 STORAGE 
YARD PHASE II

C-SEWAGE CONSTRUCTION $787,707.02 $570,973.14 $216,733.88 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5118 W915WE53404151-NA-1 *URI#24015* PCO 09000 TO SUPPORT RULE 
OF LAW

NC-JUDICIAL FACILITY NON-
CONSTRUCTION

$26,000,000.00 $26,000,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5119 W915WE53404174-NA-1 *URI 20996* COMPACT UNIT OF 50 M3/HR WITH 
RO AT CHIPAT AL MIDAINA DISTRICT PROJECT

C-POTABLE WATER CONSTRUCTION $531,435.00 $531,435.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5120 W915WE53404175-NA-1 *URI#20997* BAS-10 COMPACT UNIT OF 50 M3/
HR AT ABO BOSARI AL DAYER DISTRIC PROJECT

C-POTABLE WATER CONSTRUCTION $628,350.00 $628,350.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5121 W915WE53404176-NA-1 *URI#21003* BAS-14 COMPACT UNIT WITH RO 
RATED AT 50 M3/HR AT TALHA DISTRIC PROJECT

C-POTABLE WATER CONSTRUCTION $581,331.32 $406,931.20 $174,400.12 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5122 W915WE53404177-NA-1 *URI#21005* BAS-15 COMPACT UNIT WITH RO 
RATED AT 50 M3/HR AT HAMDEN DISTRICT

C-POTABLE WATER CONSTRUCTION $555,207.93 $499,685.22 $55,522.71 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5123 W915WE53414185-NA-2 *URI#23748* PROJECT BABIL C-PRDCS  ROADS & BRIDGES 
CONSTRUCTION

$4,480,349.57 $896,070.77 $3,584,278.80 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5124 W915WE53414186-NA-2 *URI#23750* MUSAYIB STREET REPAIR BABIL 
ROAD PROJECT

C-PRDCS  ROADS & BRIDGES 
CONSTRUCTION

$213,900.00 $195,960.00 $17,940.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5125 W915WE53414187-NA-2 *URI#23754* BABIL ROAD PROJECT C-PRDCS  ROADS & BRIDGES 
CONSTRUCTION

$448,791.00 $212,014.89 $236,776.11 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5126 W915WE53414188-NA-2 *URI#23758* BABIL PROJECT ABU GHARAQ 
STREET REPAIR

C-PRDCS  ROADS & BRIDGES 
CONSTRUCTION

$481,699.50 $352,977.21 $128,722.29 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5127 W915WE53414190-NA-2 *URI#23761* BABIL PROJECT MAHAWII REPAIR 
REPAIR $498,125.00S&A 32,378.12

C-PRDCS  ROADS & BRIDGES 
CONSTRUCTION

$518,575.13 $453,757.10 $64,818.03 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006
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# Award	Number Contractor Description Work	Item Obligated Expended Undelivered Source
5128 W915WE53414191-NA-2 *URI#23764* BABIL PROJECT ALDULAMI ROADS 

IFE$500,000 S&A 32,500
C-PRDCS  ROADS & BRIDGES 
CONSTRUCTION

$534,204.00 $160,261.20 $373,942.80 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5129 W915WE53414193-NA-2 *URI#23766* PROJECT BABIL ISKANDIRIYAH 
STREET REPAIR IGE$400,600.00 S&A $26,032.60

C-PRDCS  ROADS & BRIDGES 
CONSTRUCTION

$485,640.00 $48,564.00 $437,076.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5130 W915WE53414194-NA-2 *URI#23768* WASSIT PROJECT 
ZUBAIDIYAHSHEHAIMIYAH ROAD 
MAINTENANCE

C-PRDCS  ROADS & BRIDGES 
CONSTRUCTION

$764,670.00 $642,322.80 $122,347.20 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5131 W915WE53414195-NA-2 *URI#23770*WASSIT PROJECT 
BADRAHZARBATIYAH ROAD MAINTENANCE

C-PRDCS  ROADS & BRIDGES 
CONSTRUCTION

$657,105.00 $394,263.00 $262,842.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5132 W915WE53414197-NA-2 *URI#23772* WASSIT PROJECT HAY BASHAIR 
ROAD MAINTENANCE

C-PRDCS  ROADS & BRIDGES 
CONSTRUCTION

$699,943.56 $629,949.20 $69,994.36 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5133 W915WE53414198-NA-2 *URI#23775*WASSIT PROJECT 
KUTMOUFAQIAYAH ROAD MAINTENANCE

C-PRDCS  ROADS & BRIDGES 
CONSTRUCTION

$932,407.50 $715,680.00 $216,727.50 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5134 W915WE53414205-NA-2 *URI#23785* QADISSIYA PAVING MAIN ROAD C-PRDCS  ROADS & BRIDGES 
CONSTRUCTION

$415,350.00 $332,280.00 $83,070.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5135 W915WE53414206-NA-2 *URI#23788* QADISSIUA CONSTRUCTION OF AL 
HAMZA BRIDGE

C-PRDCS  ROADS & BRIDGES 
CONSTRUCTION

$785,970.00 $785,970.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5136 W915WE53414207-NA-2 *URI#23794* PROJECT QADISSIYA PAVING MAIN 
ROADS IN DIWANIYAH CITY

C-PRDCS  ROADS & BRIDGES 
CONSTRUCTION

$860,046.08 $725,349.83 $134,696.25 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5137 W915WE53414208-NA-2 *URI#23794* PROJECT QADISSIYA 
CONSTRUCTION AL SANIYAH/A; IMAN

C-PRDCS  ROADS & BRIDGES 
CONSTRUCTION

$408,922.73 $347,581.94 $61,340.79 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5138 W915WE53414209-NA-2 *URI#23797* QADISSIYA PROJECT 
CONSTRUCTION FOR AL SHAMIYAH

C-PRDCS  ROADS & BRIDGES 
CONSTRUCTION

$491,550.75 $417,816.56 $73,734.19 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5139 W915WE53424226-NA-2 *URI#23782* WASIT PROJECT ALSHEHEMIYAH 
ROAD

C-PRDCS  ROADS & BRIDGES 
CONSTRUCTION

$639,000.00 $575,100.00 $63,900.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5140 W915WE53434262-NA-1 *URI#22467* IRRF#A125 MIPR FUNDING TO 
GRD/GRC FOR GBAGC-500 MAHALA 208 
ELECTRIC NETWORK CONDITION ASSESSMENT 
$11,430.65 INCLUSIVE OF 6.5% GRD 
CONSTRUCTION MANAGEMENT FEE

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$10,948.36 $10,948.36 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5141 W915WE53464330-NA-1 *URI#23607* PW-090 HILAH $481,000 GRD 
CONSTRUCTION MGT FEE 6.5% $31,265.00

C-POTABLE WATER CONSTRUCTION $512,265.00 $512,265.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5142 W915WE53544571-NA-1 *URI*24172* MTO URI 24173 AMSCO 03100000 C-GENERATION CONSTRUCTION $3,507,808.20 $3,507,808.20 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5143 W915WE60024871-NA-1 *URI#23507* ED-1000 GBAGP-030 LV NETWORK 
FOR AL-ZIHAIRIYA QTR (SHAMIYA DISTRICT)

C-PRDC ED-1000  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$192,556.26 $173,406.50 $19,149.76 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5144 W915WE60064995-NA-1 *URI#23510* ED-1000 PRDC GBAGP-033 
ALJUMHORY SUBSTATION REHABILITATION

C-PRDC ED-1000  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$505,342.50 $255,600.00 $249,742.50 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5145 W915WE60064997-NA-1 *URI#23511* ED-1000 PRDC GBAGP-034 HAMZA 
LV NETWORK REHABILITATION

C-PRDC ED-1000  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$652,893.99 $568,017.75 $84,876.24 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5146 W915WE60065000-NA-1 *URI#24083*ED-1000 PRDC GBAGT-013 11KV&LV 
NETWORK REHABILITATION

C-PRDC ED-1000  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$477,759.00 $71,663.85 $406,095.15 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5147 W915WE60065001-NA-1 *URI#23502*C-PRDC ED-1000 GBAGU-028 
ALBASROKIYAH 60KM 11KV FEEDER

C-PRDC ED-1000  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$266,250.00 $266,250.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5148 W915WE60065002-NA-1 *URI#23503* ED-1000 C-PRDC GBAGU-029 11KV 
FEEDERS FOR AL MEEGASES 55KM OH

C-PRDC ED-1000  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$479,250.00 $359,437.50 $119,812.50 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5149 W915WE60065003-NA-1 *URI#23504* PRDC ED-1000 GBAGU-030 HAY 
AL-ZEHARA & AL-KUT LV NETWORKS

C-PRDC ED-1000  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$448,631.25 $448,631.25 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5150 W915WE60065005-NA-1 *URI#23505* C-PRDC ED-1000 GBAGU-031 AL 
AMARAH

C-PRDC ED-1000  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$517,259.85 $387,944.89 $129,314.96 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5151 W915WE60065006-NA-1 *URI#23506* C-PRDC ED-1000 GBAGU-032 AL 
NA’MANIYA SUBSTATION

C-PRDC ED-1000  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$607,050.00 $0.00 $607,050.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5152 W915WE60115179-NA-1 *URI#24184* CLOSE OUT COSTS - 
TRANSMISSION PROJECTS

C-TRANSMISSION CONSTRUCTION $555,117.61 $555,117.61 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5153 W915WE60295680-NA-1 *URI#24455* ED-1000 PRDCQADISSIYA007 
CONTGY $100,000 PRJ S&A $65,000 CONTG 
S&A $6,500

C-PRDC ED-1000  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$1,408,378.37 $1,111,984.59 $296,393.78 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5154 W915WE60375830-NA-1 *URI#24151* GBAGG-032/ED-1000 
PRDCDIYALA005  AL-MUQDADIYAH 
SUBSTATION FEEDER LINE #1 PROJECT, MASTER 
3-5

C-PRDC ED-1000  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$169,833.42 $169,832.89 $0.53 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5155 W915WE60375831-NA-1 *URI#24150* GBAGG-031/ED-1000 
PRDCDIYALA004  AL-MUQDADIYAH 
SUBSTATION FEEDER LINE #3 PROJECT, MASTER 
3-4

C-PRDC ED-1000  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$62,100.15 $62,100.15 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006
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5156 W915WE60375832-NA-1 *URI#24147* GBAGG-030/ED-1000 

PRDCDIYALA003  AL-KHALIS SUBSTATION TO 
AL-QURA VILLAGE AND AL-TABOOK FACTORY 
FEEDER PROJECT, MASTER 3-3

C-PRDC ED-1000  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$33,675.30 $33,675.30 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5157 W915WE60375833-NA-1 *URI 24146* GBAGG-029/ED-1000 
PRDCDIYALA002 AL-KHALIS SUBSTATION - 
JEDADIA VILLAGE FEEDER PROJECT, MASTER 3-1

C-PRDC ED-1000  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$245,716.80 $245,716.80 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5158 W915WE60395907-NA-1 *URI#24145* GBAGG-028/ ED-1000 BAQUBA 
SUBSTATION - AL ASKARI FEEDER PROJECT

C-PRDC ED-1000  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$144,893.25 $144,893.25 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5159 W915WE60395908-NA-1 SHIPPING COST FOR AMMO ON CONTRACT 
W91GY0-06-M-0037

NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$2,500.00 $0.00 $2,500.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5160 W915WE60456107-NA-1 *URI#24425* TR-029B-2 BASRAH & THI-QAR 
RAILWAY REHAB

C-RAILROAD CONSTRUCTION $748,775.14 $444,271.81 $304,503.33 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5161 W915WE60486199-NA-1 *URI#23178* FY2005 TRUST FUND PLEDGE TO 
NATO FOR TRAINING OF IAF

NC-ICDC - OPERATIONS AND PERSONNEL 
NON-CONSTRUCTION

$464,728.31 $464,728.31 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5162 W915WE60486199-NA-2 *URI#23178* NATO FY2006 TRAINING PLEDGE 
FOR TRAINING OF THE IAF

NC-ICDC - OPERATIONS AND PERSONNEL 
NON-CONSTRUCTION

$1,000,000.00 $100,000.00 $900,000.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5163 W915WE60516268-NA-1 *URI#24921* COMMUNICATIONS BASED TRAIN 
CONTROL SYSTEM

NC-RAILROAD NON-CONSTRUCTION $41,606,215.12 $4,135,588.23 $37,470,626.89 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5164 W915WE60526271-NA-1 *URI#24005* PROJECT CODE :70000 
CONTINGENCY $11,400.00;GRD FEE$7,423.00 
GRD CONTINGENCY $742.00

C-AIRPORT CONSTRUCTION $97,341.00 $97,341.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5165 W915WE60566430-NA-1 *URI#24735* AL MAJID AL HILLAL-AL CHAMCHA 
ROAD PROJECT

C-PRDCS  ROADS & BRIDGES 
CONSTRUCTION

$1,011,750.01 $192,232.51 $819,517.50 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5166 W915WE60566431-NA-1 *URI#24741* AL WARKAA RUINS - AL SEWAIR 
ROAD PROJECT

C-PRDCS  ROADS & BRIDGES 
CONSTRUCTION

$873,300.01 $165,927.00 $707,373.01 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5167 W915WE60566432-NA-1 *URI#24743* KHIDIR-AL WARKAA RUINS ROAD 
PROJECT

C-PRDCS  ROADS & BRIDGES 
CONSTRUCTION

$1,563,897.13 $234,584.58 $1,329,312.55 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5168 W915WE60586485-NA-1 *URI#24162* ED-1000 GRAGL-015 CONSTRUCT 
11KV FEEDERS FOR THE ARMY BARRACKS IN AL 
RUMAYTHAH

C-PRDC ED-1000  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$79,715.25 $79,715.25 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5169 W915WE60636668-NA-1 *URI#22851* TC-004 IRAQI POSTAL OFFICES 
REHABILITATION

C-TELECOM AND POSTAL CONSTRUCTION $325,021.55 $283,438.31 $41,583.24 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5170 W915WE60676764-NA-1 *URI#23701* MISSAN GOVERNATE ROAD 
PROJECTS - PAVEMENT STREETS OF EAST TIGRIS 
SIDE IN AMARAH CENTER

C-PRDCS  ROADS & BRIDGES 
CONSTRUCTION

$1,118,250.00 $0.00 $1,118,250.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5171 W915WE60676765-NA-1 *URI#23703* MISSAN GOVERNATE ROAD 
PROJECTS

C-PRDCS  ROADS & BRIDGES 
CONSTRUCTION

$1,133,272.89 $412,960.14 $720,312.75 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5172 W915WE60676767-NA-1 *URI#23705* MISSAN GOVERNATE ROAD 
PROJECTS - PAVEMENT OF STREETS OF NORTH 
TIGRIS SIDE IN AMARRAH

C-PRDCS  ROADS & BRIDGES 
CONSTRUCTION

$372,750.00 $0.00 $372,750.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5173 W915WE60676769-NA-1 *URI#23707* MISSAN GOVERNATE ROAD 
PROJECTS - PAVEMENT STREETS OF WEST TIGRIS 
SIDE IN AMARAH

C-PRDCS  ROADS & BRIDGES 
CONSTRUCTION

$958,500.00 $0.00 $958,500.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5174 W915WE60676770-NA-1 *URI#23710* MISSAN GOVERNATE ROAD 
PROJECTS - PAVEMENT STREETS IN CENTER OF 
MAYMONA DISTRICT

C-PRDCS  ROADS & BRIDGES 
CONSTRUCTION

$213,000.00 $0.00 $213,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5175 W915WE60676771-NA-1 *URI#23712* P/C 82000 RE-PAVEMENT OF 
AMARAH CENTER STREETS PROJECT

C-PRDCS  ROADS & BRIDGES 
CONSTRUCTION

$1,086,313.21 $408,273.08 $678,040.13 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5176 W915WE60676772-NA-1 *URI#23715* MISAAN GOVERNATE ROAD 
PROJECTS - REPAVEMENT OF STREETS OF 
SOUTHERN AMARAH DISTRICTS

C-PRDCS  ROADS & BRIDGES 
CONSTRUCTION

$426,000.00 $0.00 $426,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5177 W915WE60676773-NA-1 *URI#23718* P/C 82000 REPAVEMENT THE 
STREETS OF DISTRICT NORTHERN AMARAH

C-PRDCS  ROADS & BRIDGES 
CONSTRUCTION

$447,300.00 $0.00 $447,300.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5178 W915WE60726924-NA-1 *URI#24138* ED-1000 GBAGD-024 PROVIDE 
DISTRIBUTION MATERIAL TO MINISTRY OF 
ELECTRICITY

C-PRDC ED-1000  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$1,597,500.00 $822,867.58 $774,632.42 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5179 W915WE60726925-NA-1 *URI#24152* ED-1000 GBAGK-019-AMARAH 
CENTER EAST LV NETWORK REHABILITATION

C-PRDC ED-1000  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$514,655.03 $231,595.17 $283,059.86 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5180 W915WE60726927-NA-1 *URI#24154* ED-1000 GBAGK-0021 AMARAH 
CENTER WEST LV NETWORK REHABILITATION

C-PRDC ED-1000  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$615,588.11 $492,470.50 $123,117.61 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5181 W915WE60726928-NA-1 *URI#24153* ED-1000 GBAGK-0020 AL ASKARI 
LV NETWORK REHABILIATION

C-PRDC ED-1000  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$378,288.00 $302,609.12 $75,678.88 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5182 W915WE60736985-NA-1 *URI#23179* P/C 67000 TECHNICAL SUPPORT 
FOR MOSUL DAM PROCUREMENT (WR-003 W-R-
WR-DAM-080)

NC-DAMS NON-CONSTRUCTION $96,967.98 $96,967.98 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006
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5183 W915WE60787144-NA-1 *URI#25136* P/C 82000 BUILDING AL ESHTARAKI 

ROAD
C-PRDCS  ROADS & BRIDGES 
CONSTRUCTION

$3,771,564.38 $1,320,047.53 $2,451,516.85 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5184 W915WE60787145-NA-1 *URI#25138* P/C 82000 BUILDING AL GARAF 
- AL HAMZAI ROAD

C-PRDCS  ROADS & BRIDGES 
CONSTRUCTION

$2,932,191.02 $586,438.20 $2,345,752.82 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5185 W915WE60787147-NA-1 *URI#25142* P/C 82000 SUQ AL SHY0UIK ROAD 
MAINTENANCE

C-PRDCS  ROADS & BRIDGES 
CONSTRUCTION

$931,875.00 $93,187.50 $838,687.50 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5186 W915WE60787150-NA-1 *URI#23844* P/C 82000 ROADS SUB BASE & 
RESURFACING

C-PRDCS  ROADS & BRIDGES 
CONSTRUCTION

$232,749.36 $209,473.79 $23,275.57 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5187 W915WE60787151-NA-1 *URI#23846* P/C 82000 BASRAH VILLIAGE ROAD 
(MASHROA-AL ZERAI)

C-PRDCS  ROADS & BRIDGES 
CONSTRUCTION

$726,063.76 $217,819.13 $508,244.63 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5188 W915WE60787152-NA-1 *URI#23848* P/C 82000 PAVEMENT OF HAJI 
SFEIH STREET

C-PRDCS  ROADS & BRIDGES 
CONSTRUCTION

$159,537.00 $47,861.10 $111,675.90 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5189 W915WE60787157-NA-1 *URI#23852* P/C 82000 PAVEMENT OF ROADS C-PRDCS  ROADS & BRIDGES 
CONSTRUCTION

$268,380.00 $254,961.00 $13,419.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5190 W915WE60787158-NA-1 *URI#23854* P/C 82000 PAVEMENT OF STREETS 
(THUGER & AL ZUBAIR)

C-PRDCS  ROADS & BRIDGES 
CONSTRUCTION

$1,416,450.00 $1,062,337.50 $354,112.50 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5191 W915WE60807244-NA-1 *URI#18150* BOOSTER PUMP & GENERATOR AT 
NASSIRIYA LPG PUMA STATION

C-OIL INFRASTRUCTURE CONSTRUCTION $410,025.00 $205,012.50 $205,012.50 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5192 W915WE60807246-NA-1 *URI#25125* BERTH 10 & 11 CLEAN UP AT 
KHOUR AL ZUBAIR

C-PORT REHAB CONSTRUCTION $13,845.00 $13,845.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5193 W915WE60837441-NA-1 *URI#25244* PHC PUNCH LIST REPAIRS FOR 1ST 
6 COMPLETED PHCS

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$1,535,163.41 $884,708.94 $650,454.47 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5194 W915WE60887609-NA-1 *URI#25606* PW-99 AL DAYER WATER 
NETWORK EXTENSION PROJECT

C-PW-099 DIRECT LOCAL CONTRACTING $304,536.75 $304,536.75 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5195 W915WE60917712-NA-1 *URI#24206* MINERALS MANAGEMENT 
SERVICES

NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$750,000.00 $0.00 $750,000.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5196 W915WE61078094-NA-1 *URI#25177* NAJAF OLD CITY MAIN STREETS C-PRDCS  ROADS & BRIDGES 
CONSTRUCTION

$1,017,075.87 $437,343.12 $579,732.75 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5197 W915WE61078096-NA-1 *URI#25179* MANATHERA CITY CENTER 
STREETS

C-PRDCS  ROADS & BRIDGES 
CONSTRUCTION

$810,997.50 $648,798.01 $162,199.49 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5198 W915WE61078097-NA-1 *URI#25181* JAZRA & RAWDA STREETS C-PRDCS  ROADS & BRIDGES 
CONSTRUCTION

$89,034.00 $0.00 $89,034.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5199 W915WE61078098-NA-1 *URI#25183* QADISSYA ROUND ROAD STREET C-PRDCS  ROADS & BRIDGES 
CONSTRUCTION

$242,021.26 $72,606.38 $169,414.88 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5200 W915WE61078100-NA-1 *URI#25185* STREET PARALLELING TAQA 
STREET

C-PRDCS  ROADS & BRIDGES 
CONSTRUCTION

$414,072.01 $207,036.00 $207,036.01 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5201 W915WE61078101-NA-1 *URI#25192* WIDEN AND PAVE STREET 
INDUSTRIAL QTR

C-PRDCS  ROADS & BRIDGES 
CONSTRUCTION

$146,331.01 $36,582.75 $109,748.26 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5202 W915WE61078102-NA-1 *URI#25194* 1-KM OF AL HEERA STREET C-PRDCS  ROADS & BRIDGES 
CONSTRUCTION

$120,132.01 $0.00 $120,132.01 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5203 W915WE61078103-NA-1 *URI#25196* AL SHALAL & AL JARA BRIDGE 
APPROACHES

C-PRDCS  ROADS & BRIDGES 
CONSTRUCTION

$208,287.38 $4,579.50 $203,707.88 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5204 W915WE61078104-NA-1 *URI#25199* AL JAMAYA QTR STREET PAVING C-PRDCS  ROADS & BRIDGES 
CONSTRUCTION

$336,481.43 $168,241.25 $168,240.18 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5205 W915WE61078105-NA-1 *URI#25202* STREET RENOVATION-KU H.S. 
TO CITY

C-PRDCS  ROADS & BRIDGES 
CONSTRUCTION

$298,391.70 $119,356.68 $179,035.02 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5206 W915WE61078106-NA-1 *URI#25204* STREET PARALLELING IMAM ALI 
STREET PAVING

C-PRDCS  ROADS & BRIDGES 
CONSTRUCTION

$1,427,419.51 $613,790.39 $813,629.12 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5207 W915WE61108173-NA-1 *URI#25846* IRAQI SECURE DOCUMENT 
STORAGE FACILITY

C-INVESTIGATIONS OF CRIMES AGAINST 
HUMANITY CONSTRUCTION

$1,917,607.03 $484,811.89 $1,432,795.14 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5208 W915WE61118205-NA-1 *URI#24160* ED-1000 GBAGL-012 SAMAWAH LV 
NETWORK REHABILITATION

C-PRDC ED-1000  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$264,909.70 $264,909.70 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5209 W915WE61118209-NA-1 *URI#24155* ED-1000 GBAGL-013 AL-KHIDR LV 
NETWORK REHABILITATION

C-PRDC ED-1000  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$282,544.50 $282,544.50 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5210 W915WE61118210-NA-1 *URI#24158* ED-1000 GBAGL-014 AL-
RUMAITHA LV NETWORK REHABILITATION

C-PRDC ED-1000  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$419,865.60 $280,875.44 $138,990.16 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5211 W915WE61138257-NA-1 *URI#26014* SECURITY FENCE FOR AMEEN FIRE 
STATION

NC-FIRE SERVICES NON-CONSTRUCTION $43,019.61 $43,019.61 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5212 W915WE61138259-NA-1 *URI#26057* NORTHERN PHC PUNCH LIST 
REPAIRS FOR COMPLETED PHCS

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$304,600.67 $288,623.53 $15,977.14 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5213 W915WE61138260-NA-1 *URI#26058* SOUTHERN PHC PUNCH LIST 
REPAIRS FOR COMPLETED PHCS

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$289,467.17 $253,938.60 $35,528.57 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5214 W915WE61148266-NA-1 *URI#24496* PW-090 CONSTRUCT AL 
RUMAITHA COMPACT UNIT - AL HALAJIAH 
QUARTER - UDARL 458

C-POTABLE WATER CONSTRUCTION $621,214.50 $217,425.08 $403,789.42 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006
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5215 W915WE61148267-NA-1 *URI#24494* PW 090 CONSTRUCT AL WARKAAT 

COMPACT UNITS UDARL 461
C-POTABLE WATER CONSTRUCTION $1,009,620.00 $504,810.00 $504,810.00 CEFMS IRRF CONSTRUCTION 

THROUGH DECEMBER 2006

5216 W915WE61148268-NA-1 *URI#24495* PW 090 CONSTRUCT AL 
RUMAITHA COMPACT UNIT - AL SHARQI 
QUARTER UDARL 459

C-POTABLE WATER CONSTRUCTION $495,670.63 $248,058.13 $247,612.50 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5217 W915WE61148275-NA-1 *URI#25985* MOBILE WHEEL LATHE NC-RAILROAD NON-CONSTRUCTION $2,000,000.00 $64,068.59 $1,935,931.41 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5218 W915WE61188401-NA-1 *URI#26307* FUNDING PROVIDED FOR 
DELEGATES TRAINING, TRAVEL AND PER DIEM 
FOR PLANNING SEMINAR IN WASHINGTON, D.C.

NC-OTHER TECHNICAL INVESTIGATIVE 
METHODS NON-CONSTRUCTION

$8,600.00 $4,711.05 $3,888.95 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5219 W915WE61198426-NA-1 *URI#26255* P/C 90000, HOSPITAL ASSESSMENTS 
BY TECHNICAL ASSISTANCE TEAM

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$74,720.00 $74,720.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5220 W915WE61218438-NA-1 *URI#26138* ICAA FLIGHT SAFETY TRAINING 
AND CERTIFICATION

NC-AIRPORT NON-CONSTRUCTION $540,000.00 $540,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5221 W915WE61228457-NA-1 AFCEE FEE TO SM757 POLICE COMMANDO SITES 
4 AND 6

C-POLICE ASSISTANCE CONSTRUCTION $317,663.00 $317,663.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5222 W915WE61308625-NA-1 *URI#24142* ED-1000 GBAGD-025 BASRAH 
CENTER LV NETWORK REHABILITATION

C-PRDC ED-1000  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$1,465,972.50 $732,986.25 $732,986.25 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5223 W915WE61318646-NA-1 *URI#6053* PC 09000 KHADIMIYAH COURT 
HOUSE FOR CONSTRUCTION AND RENOVATION

C-JUDICIAL FACILITY CONSTRUCTION $227,857.92 $56,964.49 $170,893.43 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5224 W915WE61318655-NA-1 *URA#24144* PC 42000 ED-1000 GBAGD-
026 BASRAH DISTRICT LV NETWORK 
REHABILITATION

C-PRDC ED-1000  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$972,291.75 $534,496.88 $437,794.87 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5225 W915WE61378748-NA-1 *URI#25095* WR-029 FALLUJA BARRAGE 
ASSESSMENT

C-DAMS CONSTRUCTION $58,299.00 $0.00 $58,299.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5226 W915WE61428860-NA-1 *URI#25698* PW-099 CONSTRUCT UM QSAR RO 
WATER TREATMENT PLANT

C-PW-099 DIRECT LOCAL CONTRACTING $363,507.93 $181,753.97 $181,753.96 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5227 W915WE61438884-NA-1 *URI#26829* PC 13000 PAVEMENT & SECURITY 
FENCE FOR AINKAWA FIRE STATION

FACILITIES REPAIR IRAQ $92,896.76 $92,896.76 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5228 W915WE61438886-NA-1 *URI#26716* PC 13000 SECURITY FENCE FOR 
THE HUSSEINIYA FIRE STATION

FACILITIES REPAIR IRAQ $63,245.03 $63,245.03 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5229 W915WE61458945-NA-1 *URI#24061* ED-1000 GBAGA-058 HUSAYBA 
SUBSTATION RECONSTRUCTION

C-PRDC ED-1000  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$3,887,143.50 $327,928.94 $3,559,214.56 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5230 W915WE61458953-NA-1 *URI#25581* AL MUGHANNA BRIDGE REPAIR C-PRDCS  ROADS & BRIDGES 
CONSTRUCTION

$100,110.00 $100,110.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5231 W915WE61479036-NA-1 *URI#25265* FT-05-0016 PC 82000 MIPR TO 
GRS REHAB AL BOBIYAT RD LEFT OF RUSHDIA 
CANAL.

C-PRDCS  ROADS & BRIDGES 
CONSTRUCTION

$183,654.56 $17,910.11 $165,744.45 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5232 W915WE61479038-NA-1 *URI#25267* FT-05-0016 PC 82000 MIPR TO 
GRS. RAHAB WAHID HUZAIRAN ROAD AT AL 
SHIBANAT.

C-PRDCS  ROADS & BRIDGES 
CONSTRUCTION

$673,825.50 $202,147.65 $471,677.85 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5233 W915WE61479039-NA-1 *URI#25285* FT-05-0016 PC 82000 MIPR TO GRS.  
REHAB ALBO SAHWA AL AAWAGE BIDONIYAT 
ROAD.

C-PRDCS  ROADS & BRIDGES 
CONSTRUCTION

$391,386.43 $39,138.64 $352,247.79 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5234 W915WE61479046-NA-1 *URI#25293* FC-05-0016 PC 82000. MIPR TO 
GRS. REHAB AL GADHY VILLAGE ROAD.

C-PRDCS  ROADS & BRIDGES 
CONSTRUCTION

$201,958.23 $19,697.18 $182,261.05 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5235 W915WE61499060-NA-1 *URI#26804* FENCE FOR DAYDEA FIRE STATION FACILITIES REPAIR IRAQ $42,286.53 $42,232.57 $53.96 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5236 W915WE61499061-NA-1 *URI#26732* FENCE FOR ZAYONA FIRE STATION FACILITIES REPAIR IRAQ $43,968.53 $43,968.53 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5237 W915WE61499062-NA-1 *URI#26802* FENCE FOR AMIL FIRE STATION FACILITIES REPAIR IRAQ $48,406.38 $44,997.48 $3,408.90 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5238 W915WE61499063-NA-1 *URI#26715* FENCE FOR YARMOOK FIRE 
STATION

FACILITIES REPAIR IRAQ $95,553.00 $89,143.11 $6,409.89 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5239 W915WE61509083-NA-1 PC27000 IRAQI STRATEGIC SUPPORT 
CAPABILITIES & LONG TERM SUSTAINMENT 
ASSESSMENT

NC-ICDC - FACILITIES NON-CONSTRUCTION $5,000,000.00 $28,302.00 $4,971,698.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5240 W915WE61509085-NA-1 *URI#26783* ED-1000 GBAGQ-035 AZIZ BALAD 
ELECTRICAL POWER NETWORK

C-PRDC ED-1000  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$133,057.91 $0.00 $133,057.91 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5241 W915WE61509086-NA-1 *URI#26793* PC 42000 ED-1000 GBAGJ-030 
AL HINDIYAH ELECTRIC DIST NETWORK 
REPLACEMENT

C-PRDC ED-1000  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$858,329.30 $85,832.93 $772,496.37 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5242 W915WE61509087-NA-1 *URI#26784* ED-1000 GBAGQ-036 POWER 
NETWORK OF BAYJI

C-PRDC ED-1000  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$526,733.03 $521,224.15 $5,508.88 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5243 W915WE61509089-NA-1 *URI#26787* ED-1000 GBAGQ-037 TUZ POWER 
NETWORK REHABILITATION

C-PRDC ED-1000  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$416,202.00 $253,619.10 $162,582.90 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006
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5244 W915WE61509090-NA-1 *URI#26792* PC 42000 ED-1000 GBAGJ-

029 AL KHAIRAT ELECTRIC DIST NETWORK 
REPLACEMENT

C-PRDC ED-1000  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$822,978.75 $246,893.63 $576,085.12 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5245 W915WE61509091-NA-1 *URI#26788* ED-1000 GBAGQ-38 UPGRADE AL 
DOLOUIYA POWER NETWORK

C-PRDC ED-1000  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$641,827.58 $128,606.74 $513,220.84 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5246 W915WE61509095-NA-1 *URI#26799* ED-1000 GBAGN-042 ELECTRICAL 
FINAL MILE PROJECT

C-PRDC ED-1000  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$3,073,962.75 $0.00 $3,073,962.75 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5247 W915WE61509097-NA-1 *URI#26759* ED-1000 GBAGG-033 AL MADINAA 
FEEDER PROJECT

C-PRDC ED-1000  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$69,961.98 $35,294.10 $34,667.88 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5248 W915WE61509099-NA-1 *URI#26796* PC42000 ED-1000 GBAGU-033 
IMPROVING THE PERFORMANCE OF 400 & 132 
KV IN WASSIT NETWORK

C-PRDC ED-1000  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$343,047.15 $205,849.60 $137,197.55 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5249 W915WE61509100-NA-1 *URI#26762* ED-1000 GBAGG-034 AL COLA 
AND AL TALEAA FEEDER PROJECT

C-PRDC ED-1000  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$70,645.71 $0.00 $70,645.71 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5250 W915WE61509101-NA-1 *URI#25598* PC42000 ED-1000 GBAGJ-026 
AIN AL TAMUR ELECTRIC DISTRIBUTION 
IMPROVEMENTS

C-PRDC ED-1000  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$502,999.50 $50,299.95 $452,699.55 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5251 W915WE61509102-NA-1 *URI#26765* ED-1000 GBAGG-035 AL JAZIRAA 
FEEDER LINE PROJECT

C-PRDC ED-1000  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$27,965.00 $0.00 $27,965.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5252 W915WE61509103-NA-1 *URI#25602* PC42000 ED-1000 GBAGJ-
027 AL GHADIR ELECTRIC DIST NETWORK 
REPLACEMENT PHASE A

C-PRDC ED-1000  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$1,757,250.00 $0.00 $1,757,250.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5253 W915WE61509104-NA-1 *URI#26768* ED-1000 GBAGG-036 ABO JISRAA 
SUBSTATION TO AL WAJIHIA FEEDER PROJECT

C-PRDC ED-1000  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$84,396.99 $0.00 $84,396.99 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5254 W915WE61509105-NA-1 *URI#26771* ED-1000 GBAGG-037 AL MOAAL 
FEEDER PROJECT

C-PRDC ED-1000  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$31,817.73 $31,817.73 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5255 W915WE61509106-NA-1 *URI#26777* ED-1000 GBAGG-042 ASKAR 
FEEDER LINE PROJECT

C-PRDC ED-1000  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$72,782.10 $72,782.10 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5256 W915WE61509107-NA-1 *URI#26772* ED-1000 GBAGG-038 SHRWEEN 
FEEDER PROJECT

C-PRDC ED-1000  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$98,298.44 $65,465.55 $32,832.89 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5257 W915WE61509108-NA-1 *URI#26778* ED-1000 GBAGG-043 BUHRIZ 
FEEDER LINE PROJECT

C-PRDC ED-1000  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$104,650.10 $52,308.54 $52,341.56 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5258 W915WE61509109-NA-1 *URI#26779* ED-1000 GBAGG-044 BAQUBAH-
ALMOSTAFA SUBSTATION PROJECT

C-PRDC ED-1000  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$3,193,654.22 $0.00 $3,193,654.22 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5259 W915WE61509110-NA-1 *URI#26774* ED-1000 GBAGG-039J AL SAWAD 
FEEDER/400KV TRANSFORMER PROJECT

C-PRDC ED-1000  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$37,243.05 $37,243.05 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5260 W915WE61509114-NA-1 *URI#26780* ED-1000 GBAGG-045 DIYALA-
NOFAL SUBDIVISION SUBSTATION PROJECT

C-PRDC ED-1000  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$3,513,435.00 $0.00 $3,513,435.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5261 W915WE61509115-NA-1 *URI#26781* ED-1000 GBAGG-046 AL-
SHUHADAA/KHANAGIN DISTRIBUTION PROJECT

C-PRDC ED-1000  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$193,541.39 $79,257.30 $114,284.09 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5262 W915WE61509116-NA-1 *URI#26775* ED-1000 GBAGG-040 FATHWAT 
ARAB FEEDER PROJECT

C-PRDC ED-1000  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$23,307.53 $0.00 $23,307.53 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5263 W915WE61509117-NA-1 *URI#26776* ED-1000 GBAGG-041 ETBA 
VILLAGE

C-PRDC ED-1000  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$163,716.06 $70,630.80 $93,085.26 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5264 W915WE61529198-NA-1 *URI#26909* SADYEA FIRE STATION FACILITIES REPAIR IRAQ $55,612.17 $55,612.17 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5265 W915WE61529200-NA-1 *URI#26906* BENOOK FIRE STATION FACILITIES REPAIR IRAQ $115,750.78 $115,664.33 $86.45 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5266 W915WE61529202-NA-1 *URI#26910* SADER FIRE STATION FACILITIES REPAIR IRAQ $105,435.00 $105,435.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5267 W915WE61529206-NA-1 *URI#26908* HUSSEINIYA FIRE STATION FACILITIES REPAIR IRAQ $44,144.25 $44,144.25 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5268 W915WE61549262-NA-1 *URI#26450* PW-101 REPAIR 5 WATER PUMP 
STATIONS MOSUL UDARN 3136 AL DAWASA 
PC 60000

C-PW-101 DIRECT LOCAL CONTRACTING 
(S/B)

$93,912.82 $48,660.97 $45,251.85 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5269 W915WE61549264-NA-1 *URI#26455* PC 60000 PW-101 REPAIR 5 WATER 
PUMP STATIONS MOSUL UDARN 3140 AL 
MANSOR

C-PW-101 DIRECT LOCAL CONTRACTING 
(S/B)

$42,575.79 $42,575.79 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5270 W915WE61549266-NA-1 *URI#26454* PC 60000 PW-101 REPAIR 5 
WATER PUMP STATIONS MOSUL UDARN 3139 
AL RESALA

C-PW-101 DIRECT LOCAL CONTRACTING 
(S/B)

$51,568.99 $43,048.99 $8,520.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5271 W915WE61549267-NA-1 *URI#26447* PC 60000 PW-101 REPAIR 5 WATER 
PUMP STATIONS MOSUL UDARN 3132 AL 
MAMOON

C-PW-101 DIRECT LOCAL CONTRACTING 
(S/B)

$42,683.03 $41,293.21 $1,389.82 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006
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5272 W915WE61549268-NA-1 *URI#26453* PC 60000 PW-101 REPAIR 5 WATER 

PUMP STATIONS MOSUL UDARN 3131 SUK AL 
MAASH

C-PW-101 DIRECT LOCAL CONTRACTING 
(S/B)

$69,638.97 $48,711.72 $20,927.25 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5273 W915WE61569290-NA-1 *URI#26133* PC 60000 PW-099 CONSTRUCT 
AQUBANI SARU WELL UDARH 3020

C-PW-099 DIRECT LOCAL CONTRACTING $86,052.00 $81,749.40 $4,302.60 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5274 W915WE61569291-NA-1 *URI#26134* PC 60000 PW-099 CONSTRUCT 
BAPISHTIAN WELL UDARH 3021

C-PW-099 DIRECT LOCAL CONTRACTING $86,904.00 $82,558.80 $4,345.20 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5275 W915WE61569292-NA-1 *URI#26135* PC 60000 PW-099 CONSTRUCT 
HAWIDAN WELL UDARH 3022

C-PW-099 DIRECT LOCAL CONTRACTING $105,307.20 $100,039.71 $5,267.49 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5276 W915WE61569296-NA-1 *URI#26136* PC 60000 PW-099 CONSTRUCT 
KAWARTIAN WELL USARH 3023

C-PW-099 DIRECT LOCAL CONTRACTING $62,941.50 $59,794.43 $3,147.07 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5277 W915WE61569299-NA-1 *URI#26137* PC 6000 PW-099 CONSTRUCT 
KESHKE WELL UDARH 3024

C-PW-099 DIRECT LOCAL CONTRACTING $85,626.00 $81,344.70 $4,281.30 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5278 W915WE61569301-NA-1 *URI#26132* PC 60000 PW-099 CONSTRUCT 
SHEWA ZIARAT WELL UDARH 3019

C-PW-099 DIRECT LOCAL CONTRACTING $103,688.40 $98,503.98 $5,184.42 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5279 W915WE61579329-NA-1 *URI#22452* PC 74000. DIWANIYAH NEW POST 
OFFICE CONSTRUCTION

C-TELECOM AND POSTAL CONSTRUCTION $525,900.24 $103,305.00 $422,595.24 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5280 W915WE61579331-NA-1 *URI#24847* PW-090 PRDC CONSTRUCT AL 
NADUM 200CUM CU & NETWORK/UDARM 465

C-POTABLE WATER CONSTRUCTION $1,037,299.35 $573,456.72 $463,842.63 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5281 W915WE61589367-NA-1 *URI#26108* PW-099 CONSTRUCT SATUR WELL 
UDARH 3018

C-PW-099 DIRECT LOCAL CONTRACTING $75,114.45 $37,557.23 $37,557.22 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5282 W915WE61589368-NA-1 *URI#26678* PC 60000 PW-099 CONSTRUCT 
BAWKAY GCHKA WELL UDARH 3033

C-PW-099 DIRECT LOCAL CONTRACTING $55,688.85 $27,844.43 $27,844.42 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5283 W915WE61589369-NA-1 *URI#27052* PC 60000 PW-099 CONSTRUCT 
DEGALA/SAMAGSHEEREN GAWRA WELL UDARH 
3040

C-PW-099 DIRECT LOCAL CONTRACTING $162,190.98 $81,095.49 $81,095.49 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5284 W915WE61589370-NA-1 *URI#26099* PC 60000 PW-099 CONSTRUCT 
HARSHAM WELL UDARH 3013

C-PW-099 DIRECT LOCAL CONTRACTING $50,933.63 $25,466.81 $25,466.82 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5285 W915WE61589371-NA-1 *URI#26101* PC 60000 PW-099 CONSTRUCT 
QURA BAG WELL UDARH 3015

C-PW-099 DIRECT LOCAL CONTRACTING $50,353.20 $25,176.60 $25,176.60 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5286 W915WE61589372-NA-1 *URI#26102* PC 60000 PW-099 CONSTRUCT 
MEER KHUZAR WELL UDARH 3016

C-PW-099 DIRECT LOCAL CONTRACTING $42,014.25 $21,007.13 $21,007.12 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5287 W915WE61589373-NA-1 *URI#26106* PC 60000 PW-099 CONSTRUCT SOFI 
IBRAHIM WELL UDARH 3017

C-PW-099 DIRECT LOCAL CONTRACTING $71,816.15 $35,908.07 $35,908.08 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5288 W915WE61589403-NA-1 PC67000 DEVELOPMENT OF A 3-D GEO/HYDRO 
GEOLOGICAL MODEL FOR MOSUL DAM

NC-DAMS NON-CONSTRUCTION $1,245,000.00 $749,109.23 $495,890.77 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5289 W915WE61599448-NA-1 *URI#11896* MU 03 C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$404,700.00 $384,465.00 $20,235.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5290 W915WE61599448-NA-2 *URI#11813* BB 03 C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$301,395.00 $82,974.15 $218,420.85 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5291 W915WE61599448-NA-3 *URI#11860* BA 05 C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$425,468.00 $0.00 $425,468.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5292 W915WE61599448-NA-4 *URI#11886* KR 01 C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$260,925.00 $78,277.50 $182,647.50 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5293 W915WE61599448-NA-5 *URI#11891* MN 02 C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$346,125.00 $328,818.75 $17,306.25 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5294 W915WE61599448-NA-6 *URI#11920* DI 05 C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$447,300.00 $348,255.00 $99,045.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5295 W915WE61599448-NA-7 *URI#11953* WA 05 C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$632,077.50 $347,642.64 $284,434.86 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5296 W915WE61599448-NA-8 *URI#11952* WA 04 C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$106,500.00 $85,200.00 $21,300.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5297 W915WE61609477-NA-1 *URI#26601* PW-101 REPAIR 2 HIGH LIFT PS-AL 
KAFA’AT UDARN 3147

C-PW-101 DIRECT LOCAL CONTRACTING 
(S/B)

$163,903.50 $23,749.50 $140,154.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5298 W915WE61609478-NA-1 *URI#26668* PW-099 REHABILITATE AL 
MSHAMSH, AL NEKALA CU AND NETWORKS 
UDARB 3025

C-PW-099 DIRECT LOCAL CONTRACTING $346,125.00 $186,907.50 $159,217.50 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5299 W915WE61609483-NA-1 *URI#26670* PW-099 REHABILITATE AL BAKAA, 
AL HUSSYNIAT CU AND NETWORKS UDARB 3026

C-PW-099 DIRECT LOCAL CONTRACTING $356,775.00 $192,658.50 $164,116.50 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5300 W915WE61609486-NA-1 *URI#26671* PW-099 REHABILITATE AL ALAAK 
AND AL SAFRA CU AND NETWORKS UDARB 
3027

C-PW-099 DIRECT LOCAL CONTRACTING $410,557.50 $349,000.50 $61,557.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5301 W915WE61609489-NA-1 *URI#26666* PW-099 CONSTRUCT 50 CUM/HR 
CU AT AL BUKODHER IN AL ZUBAYDIA DISTRICT 
UDARU 3028

C-PW-099 DIRECT LOCAL CONTRACTING $527,175.00 $316,305.00 $210,870.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006
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5302 W915WE61629553-NA-1 *URI#26659* PW-099 CONSTRUCT 50 CUM/HR 

CU AT AL JAZAER VILLAGE IN ALKUT DISTRICT 
IN WASIT GOVERNORATE

C-PW-099 DIRECT LOCAL CONTRACTING $457,950.00 $0.00 $457,950.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5303 W915WE61629554-NA-1 *URI#26605* PW-101 REPAIR 2 HIGH LIFT PUMP 
STATIONS AT AL NABI YOUNIS UDARN 3148

C-PW-101 DIRECT LOCAL CONTRACTING 
(S/B)

$28,755.00 $6,390.00 $22,365.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5304 W915WE61629555-NA-1 *URI#24846* PW-090 PRDC EXTEND 
NETWORK TO AL FURAT QUARTER IN NAJAF 
GOVERNORATE.

C-POTABLE WATER CONSTRUCTION $147,816.68 $133,937.68 $13,879.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5305 W915WE61629556-NA-1 *URI#24845* PW-090 PRDC EXTEND 
NETWORK TO AL ADALA QUARTER IN NAJAF 
GOVERNORATE UDARM 464

C-POTABLE WATER CONSTRUCTION $308,645.06 $308,645.06 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5306 W915WE61639582-NA-1 *URI#26715* PAVEMENT FOR YARMOOK FIRE 
STATION DRIVEWAY

FACILITIES REPAIR IRAQ $131,165.28 $129,523.17 $1,642.11 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5307 W915WE61639583-NA-1 *URI#26826* PC 13000 PAVE DRIVEWAY AMEEN 
FIRE STATION

FACILITIES REPAIR IRAQ $26,614.35 $26,614.35 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5308 W915WE61639584-NA-1 *URI#27505* PAVEMENT OF DRIVEWAY FOR 
KAMALYA FIRE STATION

FACILITIES REPAIR IRAQ $35,608.28 $35,608.28 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5309 W915WE61639585-NA-1 *URI#26732* PAVEMENT OF DRIVEWAY FOR 
ZAYONA FIRE STATION

FACILITIES REPAIR IRAQ $57,110.63 $57,110.63 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5310 W915WE61639587-NA-1 *URI#25999* SECURITY FENCE FOR KAMALYA 
FIRE STATION

FACILITIES REPAIR IRAQ $60,619.80 $60,619.80 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5311 W915WE61639588-NA-1 *URI#26802* PAVEMENT OF DRIVEWAY FOR AL 
AMIL FIRE STATION

FACILITIES REPAIR IRAQ $54,114.99 $50,812.20 $3,302.79 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5312 W915WE61639639-NA-1 *URI#26290* PW-101 REPAIR BAB SHAMS PUMP 
STATION UDARN 3138

C-PW-101 DIRECT LOCAL CONTRACTING 
(S/B)

$279,961.88 $19,755.75 $260,206.13 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5313 W915WE61669914-NA-1 *URI#26289* RPT A’AIN SFNI H20 COLL SYS C-PW-101 DIRECT LOCAL CONTRACTING 
(S/B)

$278,657.25 $222,925.80 $55,731.45 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5314 W915WE61690086-NA-1 PW-101 REPAIR ALKHADRA PUMP STATION  
URI# 26590

C-PW-101 DIRECT LOCAL CONTRACTING 
(S/B)

$95,796.75 $72,084.53 $23,712.22 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5315 W915WE61710308-NA-1 URI 26583 DRINKING WATER TREATMENT PLANT 
REPAIR AT ALBU SAIF

C-PW-101 DIRECT LOCAL CONTRACTING 
(S/B)

$302,065.95 $256,770.97 $45,294.98 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5316 W915WE61720528-NA-1 *URI#3623* DEVELOPMENT OF 3 SOLICITIATION 
PACKAGES FOR WTP

C-POTABLE WATER CONSTRUCTION $116,071.65 $113,380.42 $2,691.23 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5317 W915WE61730554-NA-1 AQUISITION OF BATTALION SETS AFSC SUPPORT 
COSTS

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$112,306.60 $110,797.32 $1,509.28 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5318 W915WE61740637-NA-1 URI 27814 C-DETENTION FACILITY CONSTRUCTION $15,503.86 $15,503.86 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5319 W915WE61740640-NA-1 URI 27797  REPAIR AC UNITS AT BAGHDAD 
POLICE ACADEMY

C-PCO-PC10000 POLICE ASSISTANCE 
CONSTRUCTION

$162,181.40 $93,290.81 $68,890.59 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5320 W915WE61770847-NA-1 *URI#28015* MOSUL TO DAHUK ROAD C-PRDCS  ROADS & BRIDGES 
CONSTRUCTION

$1,649,418.75 $412,354.70 $1,237,064.05 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5321 W915WE61770849-NA-1 *URI#28005* BAGHDAD TO MOSUL ROAD C-PRDCS  ROADS & BRIDGES 
CONSTRUCTION

$1,810,100.63 $947,594.40 $862,506.23 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5322 W915WE61770868-NA-1 *URI#28293* NASSIRIYA CORRECTION FACILITY 
ASSESSMENT TAT

C-PENAL CONSTRUCTION $33,668.11 $33,668.11 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5323 W915WE61801100-NA-1 *URI#24497* UDARL 460 PW-090 CONSTRUCT 
TWO WTR STRG TANKS

C-POTABLE WATER CONSTRUCTION $684,624.60 $136,924.92 $547,699.68 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5324 W915WE61801125-NA-1 *URI#28328* PW-099 UDARL 3048 WATER TANK 
AT AL SALMAN

C-PW-099 DIRECT LOCAL CONTRACTING $933,994.35 $663,135.98 $270,858.37 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5325 W915WE61811143-NA-1 *URI#25313* REHAB VILLAGE ROAD SEGMENT 1 C-PRDCS  ROADS & BRIDGES 
CONSTRUCTION

$913,077.75 $0.00 $913,077.75 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5326 W915WE61811145-NA-1 *URI#25325* CONSTRUCT ROAD SEGMENT 6 
RASHEED SECONDARY

C-PRDCS  ROADS & BRIDGES 
CONSTRUCTION

$527,175.00 $161,347.50 $365,827.50 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5327 W915WE61831213-NA-1 *URI#28044* PUNCHLIST FOR BAGHDAD FIRE 
STATION

FACILITIES REPAIR IRAQ $80,010.26 $75,629.20 $4,381.06 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5328 W915WE61831234-NA-1 *URI#26413* COMPLETION OF PHCS C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$434,799.03 $413,220.00 $21,579.03 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5329 W915WE61831235-NA-1 *URI#26397* COMPLETION OF PHCS C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$489,900.00 $122,475.00 $367,425.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5330 W915WE61831236-NA-1 *URI#26403* COMPLETION OF PHCS C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$330,150.00 $99,045.00 $231,105.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5331 W915WE61831237-NA-1 *URI#26392* COMPLETION OF PHCS C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$447,300.00 $134,190.00 $313,110.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5332 W915WE61831238-NA-1 *URI#26383* COMPLETION OF PHCS C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$447,300.00 $402,570.00 $44,730.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006
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5333 W915WE61891633-NA-1 *URI#22414* BAQUBA POST OFFICE 

REHABILITATION
C-TELECOM AND POSTAL CONSTRUCTION $54,096.68 $0.00 $54,096.68 CEFMS IRRF CONSTRUCTION 

THROUGH DECEMBER 2006

5334 W915WE61901770-NA-1 *URI#28447* GBAGB-024 CONSTRUCT AL 
ISKANDIRIYAH LV NETWORK

C-PRDC ED-1000  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$606,926.46 $0.00 $606,926.46 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5335 W915WE61901771-NA-1 *URI#28448* GBAGB-025 CONSTRUCT AL 
MASHOA’S LV NETWORK

C-PRDC ED-1000  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$850,943.52 $0.00 $850,943.52 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5336 W915WE61901772-NA-1 *URI#26390* KR06 MIPR TO GRS C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$298,200.00 $223,650.00 $74,550.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5337 W915WE61901790-NA-1 *URI#26378* KR02 MIPR TO GRS C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$351,450.00 $35,145.00 $316,305.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5338 W915WE61901791-NA-1 *URI#26407* BA02 PHC COMPLETION C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$355,710.00 $173,513.00 $182,197.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5339 W915WE61901792-NA-1 *URI#26393* PHC COMPLETION KR05 C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$431,325.00 $43,132.50 $388,192.50 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5340 W915WE61901793-NA-1 *URI#26388* MIPR TO GRS MN01 C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$372,750.00 $279,562.50 $93,187.50 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5341 W915WE61901794-NA-1 *URI#26410* BA03 PHC COMPLETION C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$532,500.00 $266,250.00 $266,250.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5342 W915WE61901795-NA-1 *URI#26376* PHC COMPLETION BB05 C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$399,375.00 $139,781.25 $259,593.75 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5343 W915WE61901796-NA-1 *URI#26395* MN03 MIPR TO GRS C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$718,875.00 $71,887.50 $646,987.50 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5344 W915WE61901797-NA-1 *URI#26399* BA06 PHC COMPLETION C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$425,998.94 $0.00 $425,998.94 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5345 W915WE61901798-NA-1 *URI#26365* PHC COMPLETION BB06 C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$255,600.00 $88,999.92 $166,600.08 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5346 W915WE61901799-NA-1 *URI#26380* C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$767,462.43 $191,866.14 $575,596.29 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5347 W915WE61901800-NA-1 *URI#26414* BA07 PHC COMPLETION C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$458,078.87 $137,423.34 $320,655.53 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5348 W915WE61901801-NA-1 *URI#26415* MIPR TO GRS NF02 C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$356,775.00 $89,193.75 $267,581.25 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5349 W915WE61901802-NA-1 *URI#26375* PHC COMPLETION BB07 C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$388,725.00 $108,843.00 $279,882.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5350 W915WE61901803-NA-1 *URI#26404* BA08 PHC COMPLETION C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$339,735.00 $165,720.50 $174,014.50 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5351 W915WE61901804-NA-1 *URI#26427* PHC COMPLETION DI01 C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$639,000.00 $383,400.00 $255,600.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5352 W915WE61901805-NA-1 *URI#26401* BA09 PHC COMPLETION C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$351,450.00 $87,862.50 $263,587.50 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5353 W915WE61901806-NA-1 *URI#26405* NF03 MIPR TO GRS C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$921,225.00 $460,612.50 $460,612.50 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5354 W915WE61901807-NA-1 *URI#26422* MIPR TO GRS. NF04 C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$473,925.00 $229,731.25 $244,193.75 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5355 W915WE61901808-NA-1 *URI#26416* BA11 PHC COMPLETION C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$318,328.50 $154,307.13 $164,021.37 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5356 W915WE61901809-NA-1 *URI#26426* PHC COMPLETION DI02 C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$489,900.00 $367,425.00 $122,475.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5357 W915WE61901810-NA-1 *URI#26381* PHC COMPLETION KR03 C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$468,600.00 $46,860.00 $421,740.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5358 W915WE61901811-NA-1 *URI#26408* MIPR TO GRS. NF05 C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$479,250.00 $160,425.00 $318,825.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5359 W915WE61901812-NA-1 *URI#26361* BB01 PHC COMPLETION C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$244,950.00 $21,300.00 $223,650.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5360 W915WE61901813-NA-1 *URI#26372* MIPR TO GRS TQ01 C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$447,300.00 $155,213.10 $292,086.90 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5361 W915WE61901814-NA-1 *URI#26362* BB02 PHC COMPLETION C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$234,300.00 $0.00 $234,300.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5362 W915WE61901815-NA-1 *URI#26424* PHC COMPLETION DI03 C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$628,350.00 $377,010.00 $251,340.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5363 W915WE61901816-NA-1 *URI#26379* KR04 PHC COMPLETION C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$617,700.00 $277,965.00 $339,735.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5364 W915WE61901817-NA-1 *URI#26371* BB04 PHC COMPLETION C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$324,825.00 $77,958.00 $246,867.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006
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IRRF
# Award	Number Contractor Description Work	Item Obligated Expended Undelivered Source
5365 W915WE61901818-NA-1 *URI#26595* MIPR TO GRN NA 10 AL 

MAHALLABIYA
C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$420,312.90 $378,281.62 $42,031.28 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5366 W915WE61901819-NA-1 *URI#26433* PHC COMPLETION DI04 C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$468,600.00 $281,160.00 $187,440.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5367 W915WE61901820-NA-1 *URI#26554* SD01 IBN RUSHID PHC 
COMPLETION

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$150,283.22 $139,011.14 $11,272.08 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5368 W915WE61901821-NA-1 *URI#26602* MIPR TO GRN  SU03 CHAM 
CHAMAL

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$457,950.00 $208,062.66 $249,887.34 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5369 W915WE61901822-NA-1 *URI#26387* KR02 PHC COMPLETION C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$349,468.04 $0.00 $349,468.04 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5370 W915WE61901823-NA-1 *URI#26555* SD02 AL ARMOOSHIYA PHC 
COMPLETION

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$234,684.47 $215,345.73 $19,338.74 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5371 W915WE61901824-NA-1 *URI#26552* MIPR TO GRN DY 09 AL 
MANSURIYAH

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$798,221.76 $274,713.56 $523,508.20 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5372 W915WE61901825-NA-1 *URI#26587* PHC COMPLETION DK01 SAMEEL C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$361,503.60 $180,824.11 $180,679.49 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5373 W915WE61901826-NA-1 *URI#26579* SD 09 AL DOOR  PHC COMPLETION C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$533,533.05 $371,933.68 $161,599.37 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5374 W915WE61901827-NA-1 *URI#26553* SD03 AL RAZI PHC COMPLETION C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$157,973.58 $146,916.39 $11,057.19 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5375 W915WE61901828-NA-1 *URI#26604* MIPR TO GRN. KE05 HAI ALASRA C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$458,961.75 $156,457.56 $302,504.19 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5376 W915WE61901829-NA-1 *URI#26588* PHC COMPLETION DK02 
BAHDEENAN

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$212,467.50 $164,981.01 $47,486.49 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5377 W915WE61901830-NA-1 *URI#26577* SD06 HAJEEL KABEER PHC 
COMPLETION

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$257,341.28 $185,182.61 $72,158.67 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5378 W915WE61901831-NA-1 *URI#26606* MIPR TO GRN KE 01 HAI ALHAJJAJ C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$306,361.10 $145,980.51 $160,380.59 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5379 W915WE61901832-NA-1 URI#26593* NA 01 AL QOSH  PHC COMPLETION C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$444,118.85 $363,171.40 $80,947.45 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5380 W915WE61901833-NA-1 *URI#26607* MIPR TO GRN. KE 04 HAI AL 
WASITY

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$345,871.53 $143,453.99 $202,417.54 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5381 W915WE61901834-NA-1 *URI#26589* PHC COMPLETION DK03 BARZAN C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$246,968.18 $185,102.61 $61,865.57 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5382 W915WE61901835-NA-1 *URI#26578* SD07 BEJI PHC COMPLETION C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$170,676.90 $157,534.94 $13,141.96 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5383 W915WE61901836-NA-1 %URI#26608* MIPR TO GRN. SU04 QATHAA 
KHORMAL

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$387,660.00 $184,725.31 $202,934.69 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5384 W915WE61901837-NA-1 *URI#19846* DY10 AL NAHRAWAN C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$107,160.30 $94,079.17 $13,081.13 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5385 W915WE61901838-NA-1 *URI#26585* DY03 JALOWIA’ PHC COMPLETION C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$728,278.95 $338,464.46 $389,814.49 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5386 W915WE61901839-NA-1 *URI#26592* NA 03 ZUMMAR  PHC 
COMPLETION

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$459,025.65 $451,891.54 $7,134.11 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5387 W915WE61901840-NA-1 *URI#26609* MIPR TO GRN. SU 05 HALABJAY 
TAZA

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$398,736.00 $267,769.76 $130,966.24 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5388 W915WE61901841-NA-1 8UIR#26580* DY07 HAI AL MUSTAFA PHC 
COMPLETION

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$481,036.01 $235,165.14 $245,870.87 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5389 W915WE61901842-NA-1 *URI#26596* MIPR TO GRN. NA 02 17 TAMOZ C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$490,219.50 $426,937.21 $63,282.29 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5390 W915WE61901843-NA-1 *URI#26594* NA09 HAI AL MANSOOR PHC 
COMPLETION

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$381,845.10 $362,752.86 $19,092.24 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5391 W915WE61901844-NA-1 *URI#26610* MIPR TO GRN. KE02 HAI SHAQ 
AL MUSAL

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$357,243.60 $208,803.90 $148,439.70 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5392 W915WE61901845-NA-1 *URI#26600* SU02 QALAWA PHC COMPLETION C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$421,740.00 $48,990.00 $372,750.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5393 W915WE61901847-NA-1 *URI#26611* MIPR TO GRN. SU06 ASHTI 
KWESENJEQ

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$416,415.00 $216,086.38 $200,328.62 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5394 W915WE61901848-NA-1 *URI#26603* KE03 HAI TIS’EEN PHC 
COMPLETION

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$469,611.75 $176,563.17 $293,048.58 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5395 W915WE61901849-NA-1 *URI#26599* MIPR TO GRN. NA 07 AL WIHDA C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$938,265.50 $84,987.50 $853,278.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5396 W915WE61911856-NA-1 *URI#26679* PW-099 CONSTRUCT AL BESATEEN-
AL ASKARI AND HASSAN QUARTERS NETWORK 
(UDARK 3031)

C-PW-099 DIRECT LOCAL CONTRACTING $792,360.00 $396,180.00 $396,180.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006
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5397 W915WE61911857-NA-1 *URI#26368* TQ02 PHC COMPLETION C-NATIONWIDE HOSPITAL AND CLINIC 

IMPROVEMENTS CONSTRUCTION
$521,850.00 $114,807.00 $407,043.00 CEFMS IRRF CONSTRUCTION 

THROUGH DECEMBER 2006

5398 W915WE61911858-NA-1 *URI#26630* MIPR TO GRC AN04 QATHA’RAWA C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$522,382.50 $416,415.00 $105,967.50 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5399 W915WE61911859-NA-1 *URI#26373* TQ03 PHC COMPLETION C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$445,170.00 $177,622.83 $267,547.17 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5400 W915WE61911860-NA-1 *URI#26613* MIPR TO GRC. BK01 AL HADER C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$114,566.50 $0.00 $114,566.50 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5401 W915WE61911861-NA-1 *URI#26614* MIPR TO GRC. BK02 AL E’ALAN C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$69,842.70 $54,477.31 $15,365.39 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5402 W915WE61911862-NA-1 *URI#26369* TQ04 PHC COMPLETION C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$516,525.00 $144,627.01 $371,897.99 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5403 W915WE61911863-NA-1 *URI#26615* MIPR TO GRC. BK03 AL 
MAHMUDIYAH

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$57,632.48 $37,082.77 $20,549.71 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5404 W915WE61911864-NA-1 *URI#26598* NA 08 HAI NABLUS PHC 
COMPLETION

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$533,032.50 $121,324.80 $411,707.70 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5405 W915WE61911865-NA-1 *URI#26370* TQ05 PHC COMPLETION C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$511,200.00 $148,248.00 $362,952.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5406 W915WE61911866-NA-1 *URI#26586* DY06 AL ATHEEM C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$1,764,187.38 $366,132.10 $1,398,055.28 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5407 W915WE61911867-NA-1 *URI#26622* MIPR TO GRC. BK10 AL JAMIA C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$875,430.00 $74,411.55 $801,018.45 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5408 W915WE61911868-NA-1 *URI#26597* NA 06 HAI AL INTISAR  PHC 
COMPLETION

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$644,665.98 $296,528.13 $348,137.85 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5409 W915WE61911869-NA-1 *URI#26366* TQ06 PHC COMPLETION C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$511,200.00 $148,248.00 $362,952.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5410 W915WE61911870-NA-1 *URI#26623* MIPR TO GRC. BK15 AL 
WASHHASH

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$331,747.51 $165,873.75 $165,873.76 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5411 W915WE61911871-NA-1 *URI#26683* AR01 SARWARAN C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$437,715.00 $270,520.65 $167,194.35 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5412 W915WE61911872-NA-1 *URI#26582* DY 04 HAI AL TAHRIR  PHC 
COMPLETION

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$718,875.00 $21,023.10 $697,851.90 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5413 W915WE61911873-NA-1 *URI#26364* TQ07 PHC COMPLETION C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$681,600.00 $197,664.00 $483,936.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5414 W915WE61911874-NA-1 *URI#26548* C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$361,727.25 $284,173.95 $77,553.30 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5415 W915WE61911875-NA-1 *URI#26374* TQ08 PHC COMPLETION C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$516,525.00 $144,627.01 $371,897.99 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5416 W915WE61911876-NA-1 *URI#26684* AR 02 BNASLAWA C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$902,055.00 $582,842.55 $319,212.45 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5417 W915WE61911878-NA-1 *URI#26551* MIPR TO GRC.  BR03 AL AMEEN C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$61,344.00 $56,998.80 $4,345.20 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5418 W915WE61911879-NA-1 *URI#26431* WA01 PHC COMPLETION C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$339,468.75 $220,655.23 $118,813.52 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5419 W915WE61911880-NA-1 *URI#26686* AR03 BRAYTI C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$415,350.00 $285,526.51 $129,823.49 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5420 W915WE61911881-NA-1 *URI#26547* DY 05 AL WAJIHIYA  PCH 
COMPLETION

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$1,296,318.00 $0.00 $1,296,318.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5421 W915WE61911882-NA-1 *URI#26616* MIPR TO GRC BR06 AL MADA’IN C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$895,525.00 $632,998.73 $262,526.27 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5422 W915WE61911883-NA-1 *URI#26430* WA02 PHC COMPLETION C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$355,869.75 $213,521.87 $142,347.88 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5423 W915WE61911884-NA-1 *URI#26581* DY 02 AL KHALIS  PHC 
COMPLETION

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$462,598.73 $142,959.21 $319,639.52 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5424 W915WE61911885-NA-1 *URI#26617* MIPR TO GRC BR01 AL AZFARANIA C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$283,182.44 $171,740.25 $111,442.19 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5425 W915WE61911886-NA-1 *URI#26432* WA03 PHC COMPLETION C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$350,736.45 $157,831.94 $192,904.51 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5426 W915WE61911888-NA-1 *URI#26687* AR04 AINKAWA C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$495,837.38 $181,886.03 $313,951.35 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5427 W915WE61911889-NA-1 *URI#26618* MIPR TO GRC. BR09 AL JISR 
DIYALA

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$237,228.75 $203,510.85 $33,717.90 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5428 W915WE61911890-NA-1 *URI#26435* WA06 PHC COMPLETION C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$346,125.00 $51,918.75 $294,206.25 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006
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5429 W915WE61911891-NA-1 *URI#26690* AR 06 QARAQEJEEN  PHC 

COMPLETION
C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$476,587.50 $131,074.88 $345,512.62 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5430 W915WE61911892-NA-1 *URI#266889* AR05 HANJEROOK C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$476,853.75 $0.00 $476,853.75 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5431 W915WE61911893-NA-1 *URI#26557* MIPR TO GRC. BR11 AL THANI C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$80,407.50 $72,366.75 $8,040.75 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5432 W915WE61911894-NA-1 *URI#26612* BR17 AL SHA’AB C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$80,610.92 $48,004.88 $32,606.04 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5433 W915WE61911895-NA-1 *URI#26627* AN03 AL FALLUJAH AL KARMA 
PHC COMPLETION

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$631,545.00 $409,918.50 $221,626.50 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5434 W915WE61911896-NA-1 *URI#26632* MIPR TO GRC AN07 HADITHAH C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$562,320.00 $54,538.65 $507,781.35 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5435 W915WE61911897-NA-1 *URI#26661* BR19 AL SABI  PHC COMPLETION C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$320,337.90 $194,256.85 $126,081.05 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5436 W915WE61911898-NA-1 *URI#26619* BR12 AL THABBUTT PHC 
COMPLETION

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$477,812.25 $284,083.43 $193,728.82 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5437 W915WE61911899-NA-1 *URI#26626* MIPR TO GRC. BK04 KHAN DHARI C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$543,150.00 $347,722.50 $195,427.50 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5438 W915WE61911900-NA-1 *URI#26620* BR18 SHEIKH OMAR C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$211,592.52 $168,536.25 $43,056.27 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5439 W915WE61911902-NA-1 *URI#26558* BR16 AL HAI UR PHC COMPLETION C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$75,285.92 $35,730.75 $39,555.17 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5440 W915WE61911903-NA-1 *URI*26628* AN01 AL HUKUM AL MAHALLI  
PHC COMPLETION

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$494,160.00 $273,012.75 $221,147.25 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5441 W915WE61911905-NA-1 *URI*26631* AN05 HAI AL BAKR  PHC 
COMPLETION

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$427,065.00 $401,238.75 $25,826.25 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5442 W915WE61922030-NA-1 *URI#27175* INSPECTION AND CONSTRUCTION 
SERVICES FOR FALLUJA SEWERS 2

C-SEWAGE CONSTRUCTION $1,449,081.60 $258,126.19 $1,190,955.41 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5443 W915WE61932190-NA-1 *URI#27771* AMARAH-MAYMONA 2ND 
CARRIAGEWAY

C-ROADS AND BRIDGES CONSTRUCTION $6,081,238.40 $608,123.84 $5,473,114.56 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5444 W915WE61932217-NA-1 *URI#27182* PW-099 CONSTRUCT GHAMMAS 
200 CUM/HR CU AND NETWORK/ UDARP 3041

C-PW-099 DIRECT LOCAL CONTRACTING $989,385.00 $148,407.75 $840,977.25 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5445 W915WE61962569-NA-1 *URI#28709* PW-090 PRDC KIRKUK CONSTRUCT 
GST5

C-POTABLE WATER CONSTRUCTION $7,699,465.28 $565,196.65 $7,134,268.63 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5446 W915WE61962573-NA-1 URI 26591 AR 07 HAREM  PHC COMPLETION C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$542,085.00 $195,347.63 $346,737.37 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5447 W915WE61962574-NA-1 *URI#26584* DY08 AL BAZOOL C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$884,482.50 $330,363.00 $554,119.50 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5448 W915WE61972627-NA-1 *URI#28297* BIAP ACC AIR CONDITIONING C-AIRPORT CONSTRUCTION $18,702.33 $18,702.33 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5449 W915WE62063545-NA-1 *URI#27051* PW-101 REPAIR AL A’AKHSHAB 
PUMP STATION, UDARN 3133

C-PW-101 DIRECT LOCAL CONTRACTING 
(S/B)

$46,487.25 $5,580.60 $40,906.65 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5450 W915WE62063547-NA-1 *URI#26638* PW-101 REPAIR OLD GOGJALEE 
PUMP STATION; UDARN 3137

C-PW-101 DIRECT LOCAL CONTRACTING 
(S/B)

$79,875.00 $12,620.25 $67,254.75 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5451 W915WE62063548-NA-1 *URI#26640* PW-101 REPAIR AL KARMA PUMP 
STATION; UDARN 3135

C-PW-101 DIRECT LOCAL CONTRACTING 
(S/B)

$45,954.75 $0.00 $45,954.75 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5452 W915WE62063549-NA-1 *URI#26642* PW-101 REPAIR AL METHAK PUMP 
STATION; UDARN 3134

C-PW-101 DIRECT LOCAL CONTRACTING 
(S/B)

$27,998.85 $9,629.73 $18,369.12 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5453 W915WE62073582-NA-1 *URI#28641* RENOVATION/CONST OF FALLUJAH 
FIRE STATION

FACILITIES REPAIR IRAQ $433,645.64 $0.00 $433,645.64 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5454 W915WE62083697-NA-1 *URI#28602* EG-103 GBAKD-117 CMSS AND IT 
HARDWARE SUPPORT

C-GENERATION CONSTRUCTION $10,652,616.00 $0.00 $10,652,616.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5455 W915WE62083698-NA-1 WITNESS SECURITY - COURTHOUSE 
IMPROVEMENTS

C-INVESTIGATIONS OF CRIMES AGAINST 
HUMANITY CONSTRUCTION

$2,288,324.33 $0.00 $2,288,324.33 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5456 W915WE62123913-NA-1 *URI#27549* PW-099 CONSRUCT AL SULAIMAN 
VILLAGE CU AND NETWORK, UDART 3042

C-PW-099 DIRECT LOCAL CONTRACTING $446,181.75 $0.00 $446,181.75 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5457 W915WE62134058-NA-1 IRAQI HIGH  TRIBUNAL AND WITNESS SECURITY 
IMPROVEMENTS

NC-INVESTIGATION OF CRIMES AGAINST 
HUMANITY NON-CONSTRUCTION

$46,706.86 $0.00 $46,706.86 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5458 W915WE62144123-NA-1 *URI#28889* PUBLIC BUILDINGS CONSTRUCTION 
AND REPAIR

C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$13,349.11 $13,349.11 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5459 W915WE62144164-NA-1 *URI#27165* PW-101 CONSTRUCT AL TARBULI 
WATER NETWORK, UDARC 3118

C-PW-101 DIRECT LOCAL CONTRACTING 
(S/B)

$325,405.43 $0.00 $325,405.43 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5460 W915WE62144165-NA-1 *URI#27164* PW-101 CONSTRUCT BANAT AL 
HASSAN WATER NETWORK, UDARC 3117

C-PW-101 DIRECT LOCAL CONTRACTING 
(S/B)

$317,103.75 $0.00 $317,103.75 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006
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5461 W915WE62144166-NA-1 *URI#25739* PW-101 REHABILITATION OF 

QUADESIYIA WATER TREATMENT PLANT PH3, 
UDARC 3113

C-PW-101 DIRECT LOCAL CONTRACTING 
(S/B)

$186,247.20 $82,843.37 $103,403.83 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5462 W915WE62144167-NA-1 *URI#27155* PW-101 CONSTRUCT LPG FACTORY 
HOUSING 100 CUM CU AND NETWORK; URARC 
3120

C-PW-101 DIRECT LOCAL CONTRACTING 
(S/B)

$412,048.50 $0.00 $412,048.50 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5463 W915WE62184484-NA-1 REIMBURSE DSCP FOR 5% COST RECOVERY ON 
TB EQUIPMENT

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$104,959.34 $104,959.34 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5464 W915WE62184486-NA-1 *URI#28336* BR06 AL MADA’LN C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$58,330.05 $53,537.56 $4,792.49 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5465 W915WE62194491-NA-1 *URI#28887* PW-101 RENOVATION OF TREBIL 
WATER SYSTEM

C-PW-101 DIRECT LOCAL CONTRACTING 
(S/B)

$437,874.75 $218,431.50 $219,443.25 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5466 W915WE62224814-NA-1 *URI#28999* LIFE SUPPORT SERVICES AND 
FACILITIES AT CAMP FALLUJA

C-SEWAGE CONSTRUCTION $372,750.00 $0.00 $372,750.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5467 W915WE62224872-NA-1 *URI#27166* PW-101 CONSTRUCT AL SAED/AL 
SABIAT 200 CUM CU AND NETWORK/UDARC 
3121

C-PW-101 DIRECT LOCAL CONTRACTING 
(S/B)

$949,061.97 $0.00 $949,061.97 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5468 W915WE62245002-NA-1 *URI#27185* PW-009 CONSTRUCT QARMAT ALI 
1 PUMPING UNITS, UDARD 001-15

C-POTABLE WATER CONSTRUCTION $686,925.00 $171,731.25 $515,193.75 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5469 W915WE62255109-NA-1 *URI#25740* PW-090 PRDC KARBALA 199 
CONSTRUCT 45KM NET MOKHAIM

C-POTABLE WATER CONSTRUCTION $767,588.10 $230,276.43 $537,311.67 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5470 W915WE62255110-NA-1 *URI#25733* PW-099 CONSTRUCT WATER NET 
AL MOA’ALEMEED & AL TA’ALEEB, UDARJ 3012

C-PW-099 DIRECT LOCAL CONTRACTING $629,265.90 $314,632.95 $314,632.95 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5471 W915WE62265129-NA-1 FY06 LABOR COSTS FOR BALAD ROOZ PPA C-POTABLE WATER CONSTRUCTION $25,000.00 $25,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5472 W915WE62275172-NA-1 *URI#29401* PURCHASING ARMORED VEHICLES 
AND ASSOCIATED PARTS

NC-JUDICIAL FACILITY NON-
CONSTRUCTION

$212,847.83 $0.00 $212,847.83 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5473 W915WE62285334-NA-1 *URI#28343* PW-099 CONSTRUCT SHORAW 
WATER COLLECTION SYSTEM

C-PW-099 DIRECT LOCAL CONTRACTING $858,970.43 $322,733.87 $536,236.56 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5474 W915WE62356192-NA-1 *URI#27389* PW 101 CONSTRUCT ALI AL SAFD 
& AL HAMRA COMPACT WT UNIT UDARC 3119

C-PW-101 DIRECT LOCAL CONTRACTING 
(S/B)

$630,075.30 $0.00 $630,075.30 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5475 W915WE62366375-NA-1 *URI#28375* PW-099 CONSTRUCT 50 CUM CU 
UM MANINAH, UDARM 3051

C-PW-099 DIRECT LOCAL CONTRACTING $348,090.99 $34,809.53 $313,281.46 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5476 W915WE62386659-NA-1 *URI#27391* PW-101 CONSTRUCT SUBIHAT  200 
CU AND NETWORK

C-PW-101 DIRECT LOCAL CONTRACTING 
(S/B)

$518,928.71 $0.00 $518,928.71 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5477 W915WE62386660-NA-1 *URI#27687* PW-101 CONSTRUCT THRADAJELA/
JAZERA 200 CUM CU, UDARA 3128

C-PW-101 DIRECT LOCAL CONTRACTING 
(S/B)

$518,928.71 $0.00 $518,928.71 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5478 W915WE62386663-NA-1 *URI#27700* PW-101 CONSTRUCT ALJUMELI 100 
CUM CU, UDARA 3126

C-PW-101 DIRECT LOCAL CONTRACTING 
(S/B)

$429,700.88 $0.00 $429,700.88 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5479 W915WE62386664-NA-1 *URI#27689* PW-101 CONSTRUCT ABU 
SDEERAH 100 CUM CU - UDARA 3124

C-PW-101 DIRECT LOCAL CONTRACTING 
(S/B)

$429,700.88 $99,827.78 $329,873.10 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5480 W915WE62386665-NA-1 *URI#27692* PW-101 CONSTRUCT ZAGHARAD 
100 CUM CU; UDARA 3122

C-PW-101 DIRECT LOCAL CONTRACTING 
(S/B)

$429,700.88 $0.00 $429,700.88 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5481 W915WE62386667-NA-1 *URI#27686* PW-101 CONSTRUCT 2ND 
SHUHIDAA 200 CUM CU UDARA 3123

C-PW-101 DIRECT LOCAL CONTRACTING 
(S/B)

$518,928.71 $0.00 $518,928.71 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5482 W915WE62386668-NA-1 *URI#27688* PW-101 CONSTRUCT EASTERN 
RUMALLAH 50 CUM CU , UDARA 3125

C-PW-101 DIRECT LOCAL CONTRACTING 
(S/B)

$351,716.25 $0.00 $351,716.25 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5483 W915WE62386669-NA-1 *URI#27695* PW-101 CONSTRUCT KAYFI 100 
CUM CU, UDARA 3129

C-PW-101 DIRECT LOCAL CONTRACTING 
(S/B)

$429,700.88 $99,827.78 $329,873.10 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5484 W915WE62406783-NA-1 *URI#29332* PW-101 CONSTRUCT TAMEEN H20 
PUMP STATION & TANK, UDARA 3210

C-PW-101 DIRECT LOCAL CONTRACTING 
(S/B)

$455,154.38 $0.00 $455,154.38 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5485 W915WE62416964-NA-1 OIL SERINAR IN CAIRO NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$21,404.75 $21,404.75 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5486 W915WE62416965-NA-1 *URI#29318* PW 101 CONSTRUCT ALBO ILWAN 
CWTP & DISTRIBUTION SYSTEM

C-PW-101 DIRECT LOCAL CONTRACTING 
(S/B)

$957,461.63 $67,893.75 $889,567.88 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5487 W915WE62416966-NA-1 *URI#29325* PW-101 CONSTRUCT ZANGORA 1 
- CWTP & NETWORK

C-PW-101 DIRECT LOCAL CONTRACTING 
(S/B)

$850,322.63 $61,503.75 $788,818.88 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5488 W915WE62416967-NA-1 *URI#29342* PW-101 CONSTRUCT ZANGORA 2 
- CWTP & NETWORK, UDARA 3206

C-PW-101 DIRECT LOCAL CONTRACTING 
(S/B)

$850,322.63 $85,466.25 $764,856.38 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5489 W915WE62416968-NA-1 *URI#29344* PW-101 CONSTRUCT JUWEBA AL 
DASHA CWTP & NETWORK, UDARA 3203

C-PW-101 DIRECT LOCAL CONTRACTING 
(S/B)

$936,161.63 $68,958.75 $867,202.88 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5490 W915WE62427131-NA-1 *URI#23179* DEVELOPMENT OF 3-D GEO/
HYDRO GEOLOGICAL MODEL FOR MOSUL DAM.

NC-DAMS NON-CONSTRUCTION $69,182.32 $54,815.58 $14,366.74 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5491 W915WE62437277-NA-1 *URI#28844* PW-101 CONSTRUCT WATHBA 
INTAKE STEEL STRUCTURE UDARC 3191

C-PW-101 DIRECT LOCAL CONTRACTING 
(S/B)

$236,483.25 $0.00 $236,483.25 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006
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5492 W915WE62437281-NA-2 INCREASING MILAIR TRANSPORTATION FUNDS 

FOR PCO-GRD SUPPORT
NC-INVESTIGATION OF CRIMES AGAINST 
HUMANITY NON-CONSTRUCTION

$11,506.85 $0.00 $11,506.85 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5493 W915WE62437281-NA-3 INCREASING MILAIR TRANSPORTATION FUNDS 
FOR PCO-GRD SUPPORT

NC-RULE OF LAW NON-CONSTRUCTION $264.49 $0.00 $264.49 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5494 W915WE62437281-NA-4 INCREASING MILAIR TRANSPORTATION FUNDS 
FOR PCO-GRD SUPPORT

NC-JUDICIAL FACILITY NON-
CONSTRUCTION

$649.12 $0.00 $649.12 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5495 W915WE62437281-NA-5 INCREASING MILAIR TRANSPORTATION FUNDS 
FOR PCO-GRD SUPPORT

NC-WITNESS PROTECTION PROGRAM NON-
CONSTRUCTION

$42,826.90 $0.00 $42,826.90 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5496 W915WE62437281-NA-6 INCREASING MILAIR TRANSPORTATION FUNDS 
FOR PCO/GRD SUPPORT

NC-OTHER TECHNICAL INVESTIGATIVE 
METHODS NON-CONSTRUCTION

$22,777.76 $0.00 $22,777.76 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5497 W915WE62437289-NA-1 *URI#28648* PW-101 REPAIR MAKHMUR DWTP 
UDARN 3161

C-PW-101 DIRECT LOCAL CONTRACTING 
(S/B)

$236,190.38 $149,510.03 $86,680.35 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5498 W915WE62437290-NA-1 *URI#28647* PW-101 REPAIR NEW MAKHMUR 
DWTP, UDARN 3160

C-PW-101 DIRECT LOCAL CONTRACTING 
(S/B)

$242,713.50 $125,627.40 $117,086.10 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5499 W915WE62437314-NA-1 *URI#3605* SOW FOR STANDARD DESIGN 
WATER TREATMENT PLANT

C-POTABLE WATER CONSTRUCTION $74,090,802.89 $0.00 $74,090,802.89 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5500 W915WE62457540-NA-1 *URI#28841* PW-101 CONSTRUCT SHURTA 
M873/875 WATER NETWORK UDARC 3193

C-PW-101 DIRECT LOCAL CONTRACTING 
(S/B)

$700,161.89 $0.00 $700,161.89 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5501 W915WE62487773-NA-1 *URI#28845* PW-101 CONSTRUCT QUAICIYA 
WTP CHLORINATION SYSTEM, UDARC 3190

C-PW-101 DIRECT LOCAL CONTRACTING 
(S/B)

$154,450.56 $130,346.80 $24,103.76 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5502 W915WE62487774-NA-1 *URI#29044* PW-101 REHABILITATION OF 
DANDAN WATER TREATMENT PLANT, UDARN 
3112

C-PW-101 DIRECT LOCAL CONTRACTING 
(S/B)

$459,867.00 $0.00 $459,867.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5503 W915WE62497878-NA-1 *URI#28839* PW-101 CONSTRUCT ALDORA 
M822 WATER NETWORK, UDARC 3195

C-PW-101 DIRECT LOCAL CONTRACTING 
(S/B)

$1,133,172.78 $0.00 $1,133,172.78 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5504 W915WE62497879-NA-1 *URI#28840* PW-101 CONSTRUCT ALDORA 
M826 WATER NETWORK, UDARC 3194

C-PW-101 DIRECT LOCAL CONTRACTING 
(S/B)

$1,163,795.79 $247,601.85 $916,193.94 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5505 W915WE62518211-NA-1 *URI#28706* PW-099 CONSTRUCT 50 CUM CU 
AT GUTY, UDARG 3047

C-PW-099 DIRECT LOCAL CONTRACTING $140,473.50 $55,850.00 $84,623.50 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5506 W915WE62518217-NA-1 *URI#28745* PW-099 CONSTRUCT KOYA 
VILLAGE NETWORK, UDARR 3052

C-PW-099 DIRECT LOCAL CONTRACTING $760,193.81 $0.00 $760,193.81 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5507 W915WE62518219-NA-1 *URI#28711* PW-099 CONSTRUCT 200 CUM CU 
AT BUHRIZ, UDARG 3045

C-PW-099 DIRECT LOCAL CONTRACTING $252,831.00 $37,950.00 $214,881.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5508 W915WE62538412-NA-1 *URI#28668* PW-101 FURNISH GNERATORS FOR 
PUMP STATIONS, UDARN 3184

C-PW-101 DIRECT LOCAL CONTRACTING 
(S/B)

$485,235.30 $0.00 $485,235.30 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5509 W915WE62548435-NA-1 *URI#29706* PW-099 CONSTRUCT 200 CUM CU 
AL FIDHILYA, UDART 3054

C-PW-099 DIRECT LOCAL CONTRACTING $796,620.00 $0.00 $796,620.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5510 W915WE62548490-NA-1 *URI#38975* RULE OF LAW INL EQUIPMENT NC-RULE OF LAW NON-CONSTRUCTION $198,857.17 $198,857.17 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5511 W915WE62548530-NA-1 *URI#23179* PROJECT ORDER FOR 
DEVELOPMENT OF 3D MODEL FOR MOSUL DAM

NC-DAMS NON-CONSTRUCTION $962,000.00 $0.00 $962,000.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5512 W915WE62558675-NA-1 *URI#28377* PW-099 CONSTRUCT 200 CUM CU 
AL SOUB AL SAGEER, UDARM 3050

C-PW-099 DIRECT LOCAL CONTRACTING $838,155.00 $209,538.75 $628,616.25 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5513 W915WE62558676-NA-1 *URI#28642* PW-101 REPAIR QAYYARA DWTP, 
UDARN 3151

C-PW-101 DIRECT LOCAL CONTRACTING 
(S/B)

$677,766.00 $49,810.05 $627,955.95 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5514 W915WE62568864-NA-1 *URI#28640* PW-101 REPAIR AL ENTASSAR 
PUMP STATION ELECTRICAL, UDARN 3150

C-PW-101 DIRECT LOCAL CONTRACTING 
(S/B)

$216,514.50 $0.00 $216,514.50 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5515 W915WE62568865-NA-1 *URI#28660* PW-101 REPAIR WANAA LOW LIFT 
PS; UDARN 3163

C-PW-101 DIRECT LOCAL CONTRACTING 
(S/B)

$139,515.00 $0.00 $139,515.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5516 W915WE62578943-NA-1 *URI#11513* BALAD ROOZ PERMANENT POWER 
ASSESSMENT

C-POTABLE WATER CONSTRUCTION $5,325.00 $5,325.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5517 W915WE62619254-NA-1 *URI#28704* PW-099 REHABILITATE KHALIS WTP 
PUMPS, UDARG 3044

C-PW-099 DIRECT LOCAL CONTRACTING $164,702.25 $0.00 $164,702.25 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5518 W915WE62619255-NA-1 *URI#28670* PW-101 CONSTRUCT WATER AL 
RESSASSIYIA NETWORK, UDARQ 3185

C-PW-101 DIRECT LOCAL CONTRACTING 
(S/B)

$276,900.00 $0.00 $276,900.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5519 W915WE62619256-NA-1 *URI#28643* PW-101 REHABILITATE SAMARRA 
CENTRAL WTP, URARQ 3149

C-PW-101 DIRECT LOCAL CONTRACTING 
(S/B)

$443,838.75 $47,791.88 $396,046.87 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5520 W915WE62619260-NA-1 *URI#26654* PW-099 CONSTRUCT 50 CUM CU 
AT AL AILLANN VILLAGE IN AL NUMMANIA 
DISTRICT, UDARU 3030

C-PW-099 DIRECT LOCAL CONTRACTING $559,657.50 $0.00 $559,657.50 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5521 W915WE62619263-NA-1 *URI#28673* PW-101 CONSTRUCT 200 CUM CU 
AT AD DWAR, UDARQ 3186

C-PW-101 DIRECT LOCAL CONTRACTING 
(S/B)

$766,523.10 $0.00 $766,523.10 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5522 W915WE62639518-NA-1 PC01600 AGRICULTURE PROGRAM CAPITAL 
TRANSFER TO IMMDF

NC-NON CONSTRUCTION AGRICULTURE 
PC 01600

$5,000,000.00 $5,000,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006
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5523 W915WE62649723-NA-1 *URI#29534* PW-101 CONSTRUCT AL ALI 200 

CUM CU, UDARQ 3217
C-PW-101 DIRECT LOCAL CONTRACTING 
(S/B)

$677,925.75 $0.00 $677,925.75 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5524 W915WE62649758-NA-1 *URI#29650* PW-101 REPAIR RABIYYA DWTP; 
UDARN 3219

C-PW-101 DIRECT LOCAL CONTRACTING 
(S/B)

$521,477.25 $0.00 $521,477.25 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5525 W915WE62649760-NA-1 *URI#29623* SADR CITY WATER DISTRIBUTION 
SYSTEM REHABILITATION CONSTRUCTION

C-POTABLE WATER CONSTRUCTION $3,210,993.11 $0.00 $3,210,993.11 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5526 W915WE62659899-NA-1 *URI#29538* PW-101 REPAIR AL GHAZINY 
DWTP, UDARN 3212

C-PW-101 DIRECT LOCAL CONTRACTING 
(S/B)

$577,613.40 $0.00 $577,613.40 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5527 W915WE62659900-NA-1 *URI#28710* PW-099 CONSTRUCT 200 CUM CU 
AT TAWAKFUL, UDARG 3046

C-PW-099 DIRECT LOCAL CONTRACTING $434,892.75 $0.00 $434,892.75 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5528 W915WE62670085-NA-1 PC03000 SMALL BUSINESS PROGRAM CAPITAL 
TRANSFER TO IMMDF

NC-MICRO-SMALL-MEDIUM ENTERPRISES 
NON-CONSTRUCTION

$4,171,756.00 $4,171,756.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5529 W915WE62670103-NA-1 *URI#29533* PW-101 CONSTRUCT AL RUBAIDA 
200 CUM CU, UDARQ 3216

C-PW-101 DIRECT LOCAL CONTRACTING 
(S/B)

$563,704.50 $0.00 $563,704.50 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5530 W915WE62670104-NA-1 *URI#29446* PW-101 CONSTRUCT AL BAYAA 
M805 WATER NETWORK; UDARC 3197

C-PW-101 DIRECT LOCAL CONTRACTING 
(S/B)

$909,039.27 $0.00 $909,039.27 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5531 W915WE62670105-NA-1 *URI#29316* PW-101 CONSTRUCT POTABLE 
HARAWAN WATER WELL, UDARA 3200

C-PW-101 DIRECT LOCAL CONTRACTING 
(S/B)

$122,475.00 $0.00 $122,475.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5532 W915WE62670106-NA-1 *URI#29317* PW-101 RENOVATE RUTBAH WELL 
HEADS & PUMPS, UDARA 3201

C-PW-101 DIRECT LOCAL CONTRACTING 
(S/B)

$378,532.95 $0.00 $378,532.95 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5533 W915WE62670107-NA-1 *URI#39061* ROAD PAVEMENT MAHALA 856 
DORA

C-PRDCS  ROADS & BRIDGES 
CONSTRUCTION

$1,426,676.13 $0.00 $1,426,676.13 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5534 W915WE62670108-NA-1 *URI#39063* ASPHALT OVERLAY MAHALA 848 
DORA

C-PRDCS  ROADS & BRIDGES 
CONSTRUCTION

$423,913.65 $0.00 $423,913.65 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5535 W915WE62670109-NA-1 *URI#39057* OVERLAY M822, M824, M826 
DORA

C-PRDCS  ROADS & BRIDGES 
CONSTRUCTION

$2,278,141.50 $0.00 $2,278,141.50 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5536 W915WE62670110-NA-1 *URI#28667* PW-101 CONSTRUCT NEW 400MM 
WATER LINE SHEAFA’A

C-PW-101 DIRECT LOCAL CONTRACTING 
(S/B)

$31,311.00 $0.00 $31,311.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5537 W915WE62670112-NA-1 *URI#28649* PW-101 REPAIR NINEWA WATER 
DEPT OFFICE BLDG., UDARN 3162

C-PW-101 DIRECT LOCAL CONTRACTING 
(S/B)

$45,795.00 $0.00 $45,795.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5538 W915WE62670113-NA-1 *URI#28665* PW-101 CONSTRUCT NEW 250MM 
WATER LINE SHEAFA’A, UDARN 3170

C-PW-101 DIRECT LOCAL CONTRACTING 
(S/B)

$15,336.00 $0.00 $15,336.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5539 W915WE62670114-NA-1 *URI#28664* PW-101 CONSTRUCT NEW 110MM 
WATER LINE SHEAFA’A, UDARN 3169

C-PW-101 DIRECT LOCAL CONTRACTING 
(S/B)

$7,348.50 $0.00 $7,348.50 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5540 W915WE62670116-NA-1 *URI#28666* PW-101 CONSTRUCT NEW 150MM 
WATER LINE SHEAFA’A, UDARN 3171

C-PW-101 DIRECT LOCAL CONTRACTING 
(S/B)

$15,442.50 $0.00 $15,442.50 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5541 W915WE62670118-NA-1 *URI#38798* POST DELIVERY GROUT SUPPORT NC-DAMS NON-CONSTRUCTION $540,789.00 $0.00 $540,789.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5542 W915WE62680160-NA-1 *URI#39472* PW-099 CONSTRUCT KISHKEEL 200 
CUM CU AND NETWORK, UDARM 3056

C-PW-099 DIRECT LOCAL CONTRACTING $524,131.23 $52,413.12 $471,718.11 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5543 W915WE62680183-NA-1 *URI#39482* REFURBISHING WADDI AL QURA 
ELEMENTARY SCHOOL

C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$88,128.75 $50,111.98 $38,016.77 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5544 W915WE62680259-NA-1 *URI#39508* BSP MAHALA 824 WATER 
NETWORK REHABILITATION

C-POTABLE WATER CONSTRUCTION $1,296,220.02 $0.00 $1,296,220.02 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5545 W915WE62680260-NA-1 *URI#39507* BSP MAHALA 450 WATER 
NETWORK REHABILITATION

C-POTABLE WATER CONSTRUCTION $195,511.64 $0.00 $195,511.64 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5546 W915WE62680279-NA-1 *URI#29532* PW-101 CONSTRUCT AL SOMMOM 
200 CUM CUM, UDARQ 3215

C-PW-101 DIRECT LOCAL CONTRACTING 
(S/B)

$578,401.50 $0.00 $578,401.50 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5547 W915WE62680281-NA-1 *URI#29646* PW-101 REPAIR PS AND EXTEND 
NTWK SAMARRA VILLAGE, UDARQ 3218

C-PW-101 DIRECT LOCAL CONTRACTING 
(S/B)

$836,451.00 $0.00 $836,451.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5548 W915WE62690454-NA-1 *URI#39051* PW-099 CONSTRUCT WATER 
NETWORK XINDRAN VILLAGE, UDARR 3055

C-PW-099 DIRECT LOCAL CONTRACTING $150,139.44 $0.00 $150,139.44 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5549 W915WE62690481-NA-1 *URI#29546* RUSAFA PRISON SEWER UPGRADE C-PENAL CONSTRUCTION $564,160.32 $0.00 $564,160.32 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5550 W915WE62700667-NA-1 *URI#3605* TAC DESIGN FEE C-POTABLE WATER CONSTRUCTION $40,000.00 $30,314.87 $9,685.13 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5551 W915WE62700765-NA-1 *URI#39377* KAMALYA, SADR, ZAYONA ROAD 
REPAIR

FACILITIES REPAIR IRAQ $285,869.43 $0.00 $285,869.43 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5552 W915WE62700767-NA-1 *URI#39188* SAYDEA ROAD REPAIR FACILITIES REPAIR IRAQ $53,137.11 $0.00 $53,137.11 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5553 W915WE62710865-NA-1 *URI#39341* PUBLIC SAFETY TRAINING 
ACADEMY ASSESSMENT (TAT)

C-PCO-PC10000 POLICE ASSISTANCE 
CONSTRUCTION

$225,179.34 $225,179.34 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5554 W915WE62721062-NA-1 *URI#39767* AL DOURA IPS TRAINING 
ACADEMY REPAIR

C-PCO-PC10000 POLICE ASSISTANCE 
CONSTRUCTION

$323,227.50 $211,189.50 $112,038.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006
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5555 W915WE62721095-NA-1 *URI#39775* INSTALL CMMS C-GENERATION CONSTRUCTION $13,861,578.00 $0.00 $13,861,578.00 CEFMS IRRF CONSTRUCTION 

THROUGH DECEMBER 2006

5556 W915WE62721150-NA-1 *URI#39718* AL DOURA MAHALA 848 PRIMARY 
SCHOOL DB

C-EDUCATION CONSTRUCTION $1,131,478.90 $0.00 $1,131,478.90 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5557 W915WE62721151-NA-1 *URI#39802* KADAMIYAH SHULA SCHOOL 
WATER TANK

C-EDUCATION CONSTRUCTION $15,975.00 $0.00 $15,975.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5558 W915WE62912647--OTHCONSVC IRAQI CONTRACTOR - 5086 *URI#24847* CONSTRUCTION IN-SCOPE 
CONTINGENCY W915WE61579331

C-POTABLE WATER.  IN-SCOPE - PC 60000. $137,181.69 $137,181.69 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5559 W916QW-04-C-0026-NA-2 IRAQI CONTRACTOR - 4050 BOATS NIA EQUIPMENT BOATS NON-
CONSTRUCTION

$102,974.00 $102,974.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5560 W916QW-04-D-0010-2-1 EMTA ELECTRIC SM-660 POLICE STATION IN MND WEST FOR 
CORPS OF ENGINEERS

C-POLICE ASSISTANCE CONSTRUCTION $1,881,131.00 $1,881,131.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5561 W916QW-04-D-0011-4-1 IAP WORLDWIDE SERVICES, INC. ED-400 BAGHDAD LOCAL NETWORK 
INFRASTRUCTURE

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$1,538,563.00 $1,538,563.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5562 W916QW-04-D-0011-5-1 IAP WORLDWIDE SERVICES, INC. ED-600 SADR CITY DISTRIBUTION C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$92,412,184.76 $88,741,508.47 $3,670,676.29 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5563 W916QW-04-D-0011-601-1 IAP WORLDWIDE SERVICES, INC. ED-400 BAGHDAD LOCAL NETWORK 
INFRASTRUCTURE

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$13,139,258.00 $12,316,567.80 $822,690.20 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5564 W916QW-04-D-0011-602-2 IAP WORLDWIDE SERVICES, INC. ED-400 BAGHDAD LOCAL NETWORK 
INFRASTRUCTURE

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$879,832.51 $879,832.51 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5565 W916QW-04-D-0012-3-1 FIRST KUWAITI CONTRACTING PC 10000 FOR IPP SM-592 EMERGENCY 
RESPONSE UNIT, DIGNITARY PROTECTION 
TRAINING SITE

C-POLICE ASSISTANCE CONSTRUCTION $11,524,964.00 $11,524,964.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5566 W916QW-04-D-0012-3-2 FIRST KUWAITI CONTRACTING PC 10000 FOR IPP SM-592 EMERGENCY 
RESPONSE UNIT, DIGNITARY PROTECTION 
TRAINING SITE

C-POLICE ASSISTANCE CONSTRUCTION $498,450.00 $498,450.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5567 W916QW-04-D-0012-3-3 FIRST KUWAITI CONTRACTING PC 10000 FOR IPP SM-592 EMERGENCY 
RESPONSE UNIT, DIGNITARY PROTECTION 
TRAINING SITE

C-POLICE ASSISTANCE CONSTRUCTION $216,000.00 $216,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5568 W916QW-04-D-0012-3-4 FIRST KUWAITI CONTRACTING PC 10000 FOR IPP SM-592 EMERGENCY 
RESPONSE UNIT, DIGNITARY PROTECTION 
TRAINING SITE

C-POLICE ASSISTANCE CONSTRUCTION $350,000.00 $350,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5569 W916QW-04-D-0012-3-5 FIRST KUWAITI CONTRACTING PC 10000 FOR IPP SM-592 EMERGENCY 
RESPONSE UNIT, DIGNITARY PROTECTION 
TRAINING SITE

C-POLICE ASSISTANCE CONSTRUCTION $1,650,000.00 $1,650,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5570 W916QW-04-D-0012-3-6 FIRST KUWAITI CONTRACTING PC 10000 FOR IPP SM-592 EMERGENCY 
RESPONSE UNIT, DIGNITARY PROTECTION 
TRAINING SITE

C-POLICE ASSISTANCE CONSTRUCTION $228,341.36 $228,341.36 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5571 W916QW-04-D-0013-3-1 IRAQI CONTRACTOR - 4752 PC 20000 SM 721 IRAQI STAFF COLLEGE C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$887,561.00 $887,561.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5572 W916QW-04-D-0014-402-2 IRAQI CONTRACTOR - 4059 PC 09000 SJ-083 AL KARKH NEW COURT 
CONSTRUCTION

C-JUDICIAL FACILITY CONSTRUCTION $8,488,800.00 $7,466,699.33 $1,022,100.67 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5573 W916QW-04-D-0014-402-3 IRAQI CONTRACTOR - 4059 PC 09000 SJ-083 AL KARKH NEW COURT 
CONSTRUCTION

C-JUDICIAL FACILITY CONSTRUCTION $1,826,212.24 $1,434,387.91 $391,824.33 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5574 W916QW-05-C-0006-NA-1 KEC-OZDIL JV 8766- ET-008 HADITHA QAIM 400 KV 
TRANSMISSION LINE

C-TRANSMISSION CONSTRUCTION $16,584,355.74 $15,560,766.66 $1,023,589.08 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5575 W916QW-05-C-0006-NA-2 KEC-OZDIL JV 8766- ET-008 HADITHA QAIM 400 KV 
TRANSMISSION LINE

C-TRANSMISSION CONSTRUCTION $183,054.00 $183,054.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5576 W916QW-05-C-0009-NA-1 IRAQI CONTRACTOR - 4660 SM-685 TADJI WAREHOUSE FOR IPS PC 10000 C-POLICE ASSISTANCE CONSTRUCTION $1,988,704.05 $1,988,704.05 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5577 W916QW-05-C-0009-NA-2 IRAQI CONTRACTOR - 4660 MOD 0004 - TAJI WAREHOUSE RESTROOM/
SHOWER INSTALLATION

C-POLICE ASSISTANCE CONSTRUCTION $30,651.00 $30,651.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5578 W916QW-05-C-0009-NA-3 IRAQI CONTRACTOR - 4660 MOD 0003 - TAJI WAREHOUSE EXTERIOR 
PAINTING

C-POLICE ASSISTANCE CONSTRUCTION $43,200.00 $43,200.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5579 W916QW-05-C-0009-NA-4 IRAQI CONTRACTOR - 4660 CONTINGENCY FOR SM-685 TADJI WAREHOUSE 
FOR IPS PC 10000

C-POLICE ASSISTANCE CONSTRUCTION $37,000.00 $37,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5580 W916QW-05-C-0011-NA-0001A IRAQI CONTRACTOR - 4649 SM-650 8TH DIV HQ ING @ DIWANIYAH C-ICDC - FACILITIES CONSTRUCTION $30,000.00 $30,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5581 W916QW-05-C-0011-NA-1 IRAQI CONTRACTOR - 4649 SM-650 8TH DIV HQ ING @ DIWANIYAH C-ICDC - FACILITIES CONSTRUCTION $2,170,137.89 $2,170,137.89 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5582 W916QW-05-C-0011-NA-3 IRAQI CONTRACTOR - 4649 SM-650 MOD 8TH DIV HQ ING @ DIWANIYAH C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$234,442.41 $234,442.41 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5583 W916QW-05-C-0014-NA-1 IRAQI CONTRACTOR - 4613 SM-711 ISOF AT WEST BIAP FOR BARRACKS C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$5,205,003.00 $5,205,003.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5584 W916QW-05-D-0005-1-1 EMTA ELECTRIC 12637- TR-035 MOSUL TOWER TERMINAL AND 
FIRE STATION REHAB

C-AIRPORT CONSTRUCTION $10,329,473.95 $10,169,973.95 $159,500.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006
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5585 W916QW-05-D-0006-1-1 FIRST KUWAITI CONTRACTING SM 734 SAFWAN IHP BARRACKS C-POLICE ASSISTANCE CONSTRUCTION $2,471,810.00 $2,471,810.00 $0.00 CEFMS IRRF CONSTRUCTION 

THROUGH DECEMBER 2006

5586 W916QW-05-D-0007-3-1 ECC INTERNATIONAL LLC SM-539 WAREHOUSE FACILITY FOR ING 
COMPLEX AT KMTB

C-ICDC - FACILITIES CONSTRUCTION $1,303,109.00 $1,303,109.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5587 W916QW-05-D-0007-5-4 ECC INTERNATIONAL LLC SM 672 MOD CLOSE OUT TERMINATION COSTS C-ICDC - FACILITIES CONSTRUCTION $176,204.27 $176,204.27 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5588 W916QW-05-D-0008-1-1 IRAQI CONTRACTOR - 4328 PC 20000 SM-608 ZAHKO CONSTRUCTION AND 
RENOVATION OF NUMEROUS BUILDINGS

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$5,239,694.00 $5,239,694.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5589 W916QW-05-D-0008-1-2 IRAQI CONTRACTOR - 4328 PC 20000 CONTINGENCY SM-608 ZAHKO 
CONSTRUCTION AND RENOVATION OF 
NUMEROUS BUILDINGS

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$413,835.28 $413,835.28 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5590 W916QW-05-D-0008-1-4 IRAQI CONTRACTOR - 4328 PC 20000 SM-608 ZAHKO CONSTRUCTION AND 
RENOVATION OF NUMEROUS BUILDINGS

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$116,302.02 $116,302.02 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5591 W916QW-05-D-0008-2-2 IRAQI CONTRACTOR - 4328 SJ-098 MUNTHERIA CLASS A POE C-BORDER ENFORCEMENT CONSTRUCTION $779,150.00 $779,150.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5592 W916QW-05-D-0008-2-3 IRAQI CONTRACTOR - 4328 SJ-098 MUNTHERIA CLASS A POE C-BORDER ENFORCEMENT CONSTRUCTION $194,560.00 $194,560.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5593 W916QW-05-D-0008-3-1 IRAQI CONTRACTOR - 4328 SJ-100 CONSTRUCTION OF HAJ OMERAN POE C-BORDER ENFORCEMENT CONSTRUCTION $27,214.00 $27,214.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5594 W916QW-05-D-0008-4-1 IRAQI CONTRACTOR - 4328 SBIN126- SJ-101 CONSTRUCTION FOR GOLLE POE C-BORDER ENFORCEMENT CONSTRUCTION $1,909,601.00 $1,909,601.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5595 W916QW-05-D-0008-5-1 IRAQI CONTRACTOR - 4328 SBIN119- SJ-101 CONSTRUCTION FOR 
BASHMAKH POE

C-BORDER ENFORCEMENT CONSTRUCTION $1,988,090.00 $1,988,090.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5596 W916QW-05-D-0012-9-1 IRAQI CONTRACTOR - 4006 SM-650 MOD 8TH DIV HQ ING @ DIWANIYAH C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$711,846.00 $618,836.40 $93,009.60 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5597 W916QW-05-D-0012-NA-1 IRAQI CONTRACTOR - 4006 SM-650 MOD 8TH DIV HQ ING @ DIWANIYAH C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$687,596.00 $0.00 $687,596.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5598 W916QW-05-D-0017-1-1 IRAQI CONTRACTOR - 4602 UDARA 348M PW-090 POTABLE WATER SYSTEM 
AL TAHADI WTP, WATER MAIN DESIGN

C-POTABLE WATER CONSTRUCTION $19,680.00 $19,680.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5599 W916QW-05-D-0017-2-1 IRAQI CONTRACTOR - 4602 UDARA 349 M PW-090 POTABLE WATER SYSTEM 
ASKRI WATER TRANSMISSION MAIN DESIGN

C-POTABLE WATER CONSTRUCTION $19,680.00 $19,680.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5600 W916QW-05-P-0009-NA-1 IRAQI CONTRACTOR - 4586 UDARB 335 C-POTABLE WATER CONSTRUCTION $780,780.00 $780,780.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5601 W916QW-05-P-0010-NA-1 IRAQI CONTRACTOR - 4586 UDARB 336 C-POTABLE WATER CONSTRUCTION $292,234.50 $292,234.50 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5602 W916QW-05-P-0011-NA-1 IRAQI CONTRACTOR - 4353 18082- PW-090 POTABLE WATER SYSTEM REHAB 
AL-NABY YONISE

C-POTABLE WATER CONSTRUCTION $80,549.00 $80,549.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5603 W916QW-05-P-0011-NA-2 IRAQI CONTRACTOR - 4353 18082- PW-090 POTABLE WATER SYSTEM REHAB 
AL-NABY YONISE

C-POTABLE WATER CONSTRUCTION $17,611.00 $17,611.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5604 W916QW-05-P-0011-NA-3 IRAQI CONTRACTOR - 4353 18082- CONTINGENCY FOR PW-090 POTABLE 
WATER SYSTEM REHAB AL-NABY YONISE

C-POTABLE WATER CONSTRUCTION $8,055.00 $8,055.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5605 W916QW-05-P-0012-NA-1 CENTRAL EASTERN CO. FOR GEN. CONT 
LTD

18069 PW-090 POTABLE WATER SYSTEM REHAB 
TAL AL-ROMAN WATER TREATMENT PLANT

C-POTABLE WATER CONSTRUCTION $81,699.00 $81,699.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5606 W916QW-05-P-0013-NA-1 IRAQI CONTRACTOR - 4586 UDARB 337 C-POTABLE WATER CONSTRUCTION $412,350.00 $412,350.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5607 W916QW-05-P-0014-NA-1 CENTRAL EASTERN CO. FOR GEN. CONT 
LTD

18068 PW-090 POTABLE SYSTEM REHAB AL-
ZANGELY WATER TREATMENT PLANT

C-POTABLE WATER CONSTRUCTION $63,994.00 $63,994.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5608 W916QW-05-P-0015-NA-1 IRAQI CONTRACTOR - 4586 UDARC 324 C-POTABLE WATER CONSTRUCTION $209,033.64 $209,033.64 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5609 W916QW-05-P-0015-NA-2 IRAQI CONTRACTOR - 4586 UDARC 324 CONTINGENCY PW-090 AL 
MUKHTAR VILLAGE WATER SUPPLY POTABLE 
WATER SYSTEM

C-POTABLE WATER CONSTRUCTION $20,903.36 $20,903.36 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5610 W916QW-05-P-0016-NA-1 IRAQI CONTRACTOR - 4123 UDARN 332 C-POTABLE WATER CONSTRUCTION $847,785.00 $847,785.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5611 W916QW-05-P-0017-NA-1 IRAQI CONTRACTOR - 4586 UDARC 325 C-POTABLE WATER CONSTRUCTION $275,315.00 $275,315.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5612 W916QW-05-P-0017-NA-2 IRAQI CONTRACTOR - 4586 UDARC 325 C-POTABLE WATER CONSTRUCTION $14,821.40 $14,821.40 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5613 W916QW-05-P-0019-NA-1 IRAQI CONTRACTOR - 4786 UDARS 329 C-POTABLE WATER CONSTRUCTION $790,525.00 $784,637.50 $5,887.50 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5614 W916QW-05-P-0019-NA-2 IRAQI CONTRACTOR - 4786 UDARS 329 C-POTABLE WATER CONSTRUCTION $80,687.50 $80,687.50 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5615 W916QW-05-P-0020-NA-1 IRAQI CONTRACTOR - 4123 UDARM 333 C-POTABLE WATER CONSTRUCTION $391,615.00 $391,615.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006
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5616 W916QW-05-P-0021-NA-1 IRAQI CONTRACTOR - 4123 UDARM 334 C-POTABLE WATER CONSTRUCTION $527,590.00 $527,590.00 $0.00 CEFMS IRRF CONSTRUCTION 

THROUGH DECEMBER 2006

5617 W916QW-05-P-0022-NA-1 IRAQI CONTRACTOR - 4123 UDARU 328 PW-090 BADRA/AL SOAK/AL AWARE 
WATER NETWORK

C-POTABLE WATER CONSTRUCTION $572,200.00 $572,200.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5618 W916QW-05-P-0026-NA-1 IRAQI CONTRACTOR - 4665 UDARN 331 18468 C-POTABLE WATER CONSTRUCTION $32,630.00 $32,630.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5619 W916QW-05-P-0026-NA-2 IRAQI CONTRACTOR - 4665 UDARN 331 CONTINGENCY C-POTABLE WATER CONSTRUCTION $3,263.00 $3,263.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5620 W916QW-05-P-0027-NA-1 IRAQI CONTRACTOR - 4665 UDARN 301 C-POTABLE WATER CONSTRUCTION $77,250.00 $72,048.64 $5,201.36 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5621 W916QW-05-P-0027-NA-2 IRAQI CONTRACTOR - 4665 UDARN 301 CONTINGENCY PW 090 POTABLE 
WATER SYSTEM TAL AFAR WATER NETWORK

C-POTABLE WATER CONSTRUCTION $7,725.00 $5,201.36 $2,523.64 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5622 W916QW-05-P-0028-NA-1 IRAQI CONTRACTOR - 4665 UDARN 308 CONSTRUCTION PW-090 POTABLE 
WATER SYSTEM SHOQAQ AL-YARMOUK WATER 
TREATMENT PLANT

C-POTABLE WATER CONSTRUCTION $174,780.00 $173,620.91 $1,159.09 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5623 W916QW-05-P-0028-NA-2 IRAQI CONTRACTOR - 4665 UDARN 308 CONTINGENCY PW-090 POTABLE 
WATER SYSTEM SHOZAZ AL-YARMOUK WATER 
TREATMENT PLANT

C-POTABLE WATER CONSTRUCTION $17,478.00 $1,159.09 $16,318.91 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5624 W916QW-05-P-0030-NA-1 IRAQI CONTRACTOR - 4665 UDARN 330 PW-090 POTABLE WATER SYSTEM 
HAI AL NASSER WATER NETWORK

C-POTABLE WATER CONSTRUCTION $40,030.00 $40,030.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5625 W916QW-05-P-0030-NA-2 IRAQI CONTRACTOR - 4665 UDARN 330  CONTINGENCY PW-090 POTABLE 
WATER SYSTEM HAI AL-NASSER WATER 
NETWORK

C-POTABLE WATER CONSTRUCTION $4,003.00 $4,003.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5626 W916QW-05-P-0035-NA-1 IRAQI CONTRACTOR - 4411 SM-701 MNSTCI ANNEX FACILITIES RENOVATION C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$41,673.00 $41,673.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5627 W916QW-05-P-0039-N/A-2 IRAQI CONTRACTOR - 4179 SM-660 POLICE STATION IN MND WEST FOR 
CORPS OF ENGINEERS

C-POLICE ASSISTANCE CONSTRUCTION $41,800.00 $41,800.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5628 W916QW-05-P-0039-N/A-3 IRAQI CONTRACTOR - 4179 SM-660 POLICE STATION IN MND WEST FOR 
CORPS OF ENGINEERS

C-POLICE ASSISTANCE CONSTRUCTION $88,500.00 $88,500.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5629 W916QW-05-P-0039-N/A-4 IRAQI CONTRACTOR - 4179 SM-660 POLICE STATION IN MND WEST FOR 
CORPS OF ENGINEERS

C-POLICE ASSISTANCE CONSTRUCTION $97,275.00 $97,275.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5630 W917BE-05-C-0011-NA-1 DAR-AL JUBORI COMPANY TR-046 ADDITIONAL IRR STATIONS C-RAILROAD CONSTRUCTION $2,736,095.00 $2,736,095.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5631 W917BE-05-C-0012-NA-1 EMTA ELECTRIC TR-046 ADDITIONAL IRR STATIONS C-RAILROAD CONSTRUCTION $3,450,749.57 $3,450,749.57 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5632 W917BE-05-C-0012-NA-2 EMTA ELECTRIC TR-046 ADDITIONAL IRR STATIONS C-RAILROAD CONSTRUCTION $1,463,088.75 $1,463,088.75 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5633 W917BE-05-P-0008-NA-2 IRAQI CONTRACTOR - 4439 PC 60000 UDARH 335M POTABLE WATER SYST 
REHAB

C-POTABLE WATER CONSTRUCTION $514,743.62 $514,743.62 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5634 W917BE-05-P-0009-NA-2 DELVIN COMPANY PC 60000 UDARH336M POTABLE WATER SYST 
REHAB

C-POTABLE WATER CONSTRUCTION $785,484.00 $785,484.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5635 W917BE-05-P-0010-NA-2 PAMO COMPANY PC 60000 UDARH337M POTABLE WATER SYST 
REHAB

C-POTABLE WATER CONSTRUCTION $91,188.00 $91,188.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5636 W917BE-05-P-0011-NA-1 IRAQI CONTRACTOR - 4546 PC 60000 UDARH338M POTABLE WATER SYST 
REHAB

C-POTABLE WATER CONSTRUCTION $233,033.50 $233,033.50 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5637 W917BE-06-C-0011-NA-2 IRAQI CONTRACTOR - 5018 *URI#26829* W915WE61438884 AINKAWA FIRE 
STATION PAVEMENT & SECURITY FENCE

C-FACILITIES REPAIR. IN-SCOPE - PC 13000. $2,400.00 $2,400.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5638 W917BE-06-C-0019-NA-2 IRAQI CONTRACTOR - 4987 *URI#25581* REPAIR AL MUTHANE BRIDGE IN 
NINAWA-NINEWA PRDC

C-ROADS AND BRIDGES. IN-SCOPE - PC 
82000.

$24,750.00 $0.00 $24,750.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5639 W917BE-06-C-0046-NA-2 DAR-AL JUBORI COMPANY *URI#26788* UPGRADE AL DOLOUIYA POWER 
NETWORK

C-NETWORK INFRASTRUCTION. IN-SCOPE 
- PC 42000.

$53,260.00 $0.00 $53,260.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5640 W917BE-06-P-0061-NA-0004A IRAQI CONTRACTOR - 5114 *URI#26447* CONSTRUCTION WITHIN SCOPE 
CHANGE, AL MAMOON WATER DISTRIBUTION

C-POTABLE WATER.  IN-SCOPE - PC 60000. $12,660.00 $0.00 $12,660.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5641 W917BE-06-P-0112-NA-2 IRAQI CONTRACTOR - 5101 URI 26768 ED-1000 ABO JISRAA S/S TO AL 
WAJIHIA FEEDER PROJECT

C-NETWORK INFRASTRUCTION. IN-SCOPE 
- PC 42000.

$19,548.00 $0.00 $19,548.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5642 W917BG-05-A-0002-10-1 TABOUK COMMERCIAL AGENCIES URI 17670 BE-009 REPAIR SCHOOLS IN GRC 
REGION

C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$119,687.00 $119,687.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5643 W917BG-05-A-0002-10-2 TABOUK COMMERCIAL AGENCIES URI 17670 BE-009 REPAIR SCHOOLS IN GRC 
REGION

C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$17,651.00 $17,651.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5644 W917BG-05-A-0002-11-1 TABOUK COMMERCIAL AGENCIES URI 17670 BE-009 REPAIR SCHOOLS IN GRC 
REGION

C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$23,945.00 $23,945.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5645 W917BG-05-A-0002-6-1 TABOUK COMMERCIAL AGENCIES URI 17670 BE-009 REPAIR SCHOOLS IN GRC 
REGION

C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$93,025.00 $93,025.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5646 W917BG-05-A-0002-7-1 TABOUK COMMERCIAL AGENCIES URI 17670 BE-009 REPAIR SCHOOLS IN GRC 
REGION

C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$99,472.00 $99,472.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006
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5647 W917BG-05-A-0002-8-1 TABOUK COMMERCIAL AGENCIES URI 17670 BE-009 REPAIR SCHOOLS IN GRC 

REGION
C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$157,278.00 $157,278.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5648 W917BG-05-A-0002-8-2 TABOUK COMMERCIAL AGENCIES URI 17670 BE-009 REPAIR SCHOOLS IN GRC 
REGION

C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$18,340.00 $18,340.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5649 W917BG-05-A-0002-9-1 TABOUK COMMERCIAL AGENCIES URI 17670 BE-009 REPAIR SCHOOLS IN GRC 
REGION

C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$114,404.00 $114,404.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5650 W917BG-05-A-0003-10-1 IRAQI CONTRACTOR - 4106 URI 17670 BE-009 REPAIR SCHOOLS IN GRC 
REGION

C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$99,128.00 $99,128.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5651 W917BG-05-A-0003-8-1 IRAQI CONTRACTOR - 4106 URI 17670 BE-009 REPAIR SCHOOLS IN GRC 
REGION

C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$196,200.00 $196,200.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5652 W917BG-05-A-0003-9-1 IRAQI CONTRACTOR - 4106 URI 17670 BE-009 REPAIR SCHOOLS IN GRC 
REGION

C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$137,888.00 $137,888.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5653 W917BG-05-A-0004-1-1 SIMA INTERNATIONAL, S.A.R.L. URI 17670 BE-009 REPAIR SCHOOLS IN GRC 
REGION

C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$98,138.00 $0.00 $98,138.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5654 W917BG-05-A-0004-2-1 SIMA INTERNATIONAL, S.A.R.L. URI 17670 BE-009 REPAIR SCHOOLS IN GRC 
REGION

C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$98,869.00 $98,869.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5655 W917BG-05-A-0004-3-1 SIMA INTERNATIONAL, S.A.R.L. URI 17670 BE-009 REPAIR SCHOOLS IN GRC 
REGION

C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$128,889.00 $128,889.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5656 W917BG-05-A-0004-4-1 SIMA INTERNATIONAL, S.A.R.L. URI 17670 BE-009 REPAIR SCHOOLS IN GRC 
REGION

C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$284,522.00 $284,522.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5657 W917BG-05-A-0004-5-1 SIMA INTERNATIONAL, S.A.R.L. URI 17670 BE-009 REPAIR SCHOOLS IN GRC 
REGION

C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$99,998.00 $99,998.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5658 W917BG-05-A-0004-6-1 SIMA INTERNATIONAL, S.A.R.L. URI 17670 BE-009 REPAIR SCHOOLS IN GRC 
REGION

C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$105,897.00 $105,897.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5659 W917BG-05-A-0004-7-1 SIMA INTERNATIONAL, S.A.R.L. URI 17670 BE-009 REPAIR SCHOOLS IN GRC 
REGION

C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$122,113.00 $122,113.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5660 W917BG-05-A-0004-8-1 SIMA INTERNATIONAL, S.A.R.L. URI 17670 BE-009 REPAIR SCHOOLS IN GRC 
REGION

C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$121,915.00 $121,915.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5661 W917BG-05-C-0009-NA-1 GKL GENERAL TRADING AND 
CONTRACTING

SM-651 IPS WEAPONS TRAINING RANGE AT 
TADJI

C-POLICE ASSISTANCE CONSTRUCTION $1,841,098.00 $1,841,098.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5662 W917BG-05-C-0009-NA-2 GKL GENERAL TRADING AND 
CONTRACTING

SM-651 IPS WEAPONS TRAINING RANGE AT 
TADJI

C-POLICE ASSISTANCE CONSTRUCTION $26,750.00 $26,750.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5663 W917BG-05-C-0009-NA-3 GKL GENERAL TRADING AND 
CONTRACTING

SM-651 IPS WEAPONS TRAINING RANGE AT 
TADJI

C-POLICE ASSISTANCE CONSTRUCTION $10,600.00 $10,600.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5664 W917BG-05-C-0009-NA-4 GKL GENERAL TRADING AND 
CONTRACTING

CONTINGENCY FOR SM-685 TADJI WAREHOUSE 
FOR IPS PC 10000

C-POLICE ASSISTANCE CONSTRUCTION $69,114.00 $69,114.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5665 W917BG-05-C-0009-NA-5 GKL GENERAL TRADING AND 
CONTRACTING

CONTINGENCY FOR SM-685 TADJI WAREHOUSE 
FOR IPS PC 10000

C-POLICE ASSISTANCE CONSTRUCTION $40,000.00 $40,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5666 W917BG-05-C-0009-NA-6 GKL GENERAL TRADING AND 
CONTRACTING

SM-651 IPS WEAPONS TRAINING RANGE AT 
TADJI

C-POLICE ASSISTANCE CONSTRUCTION $26,690.00 $26,690.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5667 W917BG-05-C-0009-NA-7 GKL GENERAL TRADING AND 
CONTRACTING

SM-651 IPS WEAPONS TRAINING RANGE AT 
TADJI

C-POLICE ASSISTANCE CONSTRUCTION $22,500.00 $22,500.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5668 W917BG-05-C-0020-NA-1 IRAQI CONTRACTOR - 4076 SM-691 TREBIL POE C-BORDER ENFORCEMENT CONSTRUCTION $1,997,810.00 $1,997,810.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5669 W917BG-05-C-0022-NA-1 IRAQI CONTRACTOR - 4610 SM-660 POLICE STATION IN MND WEST FOR 
CORPS OF ENGINEERS

C-POLICE ASSISTANCE CONSTRUCTION $279,900.00 $279,900.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5670 W917BG-05-C-0025-NA-1 IRAQI CONTRACTOR - 4076 19139 - UDARA 307M AL TASHEN PUMP 
STATION REHAB

C-POTABLE WATER CONSTRUCTION $71,000.00 $71,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5671 W917BG-05-C-0029-NA-1 BLACKBURN & ASSOCIATES 12044-PW-001-2 RURAL WATER SUPPLY C-POTABLE WATER CONSTRUCTION $747,825.57 $747,825.57 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5672 W917BG-05-C-0036-NA-1 IRAQI CONTRACTOR - 4027 19997 PW-090 POTABLE WATER SYST 
UDARA347M

C-POTABLE WATER CONSTRUCTION $60,000.00 $60,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5673 W917BG-05-C-0039-NA-1 IRAQI CONTRACTOR - 4522 PW-090 POTABLE WATER SYST REHAB C-POTABLE WATER CONSTRUCTION $193,000.00 $193,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5674 W917BG-05-C-0039-NA-2 IRAQI CONTRACTOR - 4522 PW-090 POTABLE WATER SYST REHAB C-POTABLE WATER CONSTRUCTION $5,000.00 $5,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5675 W917BG-05-C-0039-NA-3 IRAQI CONTRACTOR - 4522 PW-090 POTABLE WATER SYST REHAB C-POTABLE WATER CONSTRUCTION $10,000.00 $10,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5676 W917BG-05-C-0040-NA-1 IRAQI CONTRACTOR - 4076 19052 - UDARA 303M DARWANA PROJECT C-POTABLE WATER CONSTRUCTION $215,000.00 $215,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5677 W917BG-05-C-0041-NA-1 IRAQI CONTRACTOR - 4098 SM-660 POLICE STATION IN MND WEST FOR 
CORPS OF ENGINEERS

C-POLICE ASSISTANCE CONSTRUCTION $144,380.00 $144,380.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5678 W917BG-05-C-0043-NA-1 IRAQI CONTRACTOR - 4537 19145- UDARA304M PW-090 POTABLE WATER 
SYST REHAB

C-POTABLE WATER CONSTRUCTION $243,500.00 $243,500.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006
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5679 W917BG-05-C-0044-NA-1 IRAQI CONTRACTOR - 4076 12044-PW-001-2 RURAL WATER SUPPLY C-POTABLE WATER CONSTRUCTION $1,400,000.00 $1,029,950.93 $370,049.07 CEFMS IRRF CONSTRUCTION 

THROUGH DECEMBER 2006

5680 W917BG-05-C-0048-NA-1 IRAQI CONTRACTOR - 4288 PW-090 POTABLE WATER SYST AL TAHADI 1 
WATER TREATMENT PLANT

C-POTABLE WATER CONSTRUCTION $892,000.00 $892,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5681 W917BG-05-C-0048-NA-2 IRAQI CONTRACTOR - 4288 PW-090 POTABLE WATER SYST AL TAHADI 1 
WATER TREATMENT PLANT

C-POTABLE WATER CONSTRUCTION $65,000.00 $65,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5682 W917BG-05-C-0051-NA-1 IRAQI CONTRACTOR - 4076 SM-660 POLICE STATION IN MND WEST FOR 
CORPS OF ENGINEERS

C-POLICE ASSISTANCE CONSTRUCTION $1,437,068.76 $1,437,068.76 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5683 W917BG-05-C-0051-NA-2 IRAQI CONTRACTOR - 4076 SM-660 CONTINGENCY POLICE STATION IN MND 
WEST FOR CORPS OF ENGINEERS

C-POLICE ASSISTANCE CONSTRUCTION $2,185.33 $2,185.33 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5684 W917BG-05-C-0057-NA-1 IRAQI CONTRACTOR - 4702 SM-660 POLICE STATION IN MND WEST FOR 
CORPS OF ENGINEERS

C-POLICE ASSISTANCE CONSTRUCTION $972,869.00 $972,869.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5685 W917BG-05-C-0080-NA-1 IRAQI CONTRACTOR - 4160 12508- TC-003 REPAIR OF ITPC TELEPHONE 
SWITCH BUILDINGS

C-IRAQI COMMUNICATION SYSTEMS 
CONSTRUCTION

$22,695,087.00 $2,882,495.67 $19,812,591.33 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5686 W917BG-05-D-0009-6-1 SIMA INTERNATIONAL, S.A.R.L. SM-660 POLICE STATION IN MND WEST FOR 
CORPS OF ENGINEERS

C-POLICE ASSISTANCE CONSTRUCTION $400,000.00 $400,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5687 W917BG-05-D-0009-6-2 SIMA INTERNATIONAL, S.A.R.L. SM-660 POLICE STATION IN MND WEST FOR 
CORPS OF ENGINEERS

C-POLICE ASSISTANCE CONSTRUCTION $499.00 $499.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5688 W917BG-05-P-0005-NA-1 SIMA INTERNATIONAL, S.A.R.L. PW-090 UDARC307 AL-ABAYACHI DISTRICT 
PIPELINE

C-POTABLE WATER CONSTRUCTION $220,750.00 $220,750.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5689 W917BG-05-P-0006-NA-1 SIMA INTERNATIONAL, S.A.R.L. UDARC-303 SABEL-BOUR SECTOR WATER 
SUPPLY

C-POTABLE WATER CONSTRUCTION $4,312.00 $4,312.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5690 W917BG-05-P-0007-NA-1 SIMA INTERNATIONAL, S.A.R.L. PW-090 UDARC306, AL-SUMELAT CITY WATER 
NETWORK

C-POTABLE WATER CONSTRUCTION $684,342.50 $684,342.50 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5691 W917BG-05-P-0032-NA-1 IRAQI CONTRACTOR - 4128 UDARC 344 C-POTABLE WATER CONSTRUCTION $447,450.00 $447,450.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5692 W917BG-05-P-0033-NA-1 IRAQI CONTRACTOR - 4616 UDARC 323 C-POTABLE WATER CONSTRUCTION $101,085.00 $101,085.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5693 W917BG-05-P-0034-NA-1 IRAQI CONTRACTOR - 4616 UDARC 315 C-POTABLE WATER CONSTRUCTION $87,931.00 $87,931.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5694 W917BG-05-P-0035-NA-1 GET-ACE ENGINEERING UDARC 314 C-POTABLE WATER CONSTRUCTION $983,428.00 $983,428.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5695 W917BG-05-P-0036-NA-1 IRAQI CONTRACTOR - 4613 UDARC 316 C-POTABLE WATER CONSTRUCTION $309,600.00 $309,600.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5696 W917BG-06-C-0006-NA-1 IRAQI CONTRACTOR - 4110 SM-660 POLICE STATION IN MND WEST FOR 
CORPS OF ENGINEERS

C-POLICE ASSISTANCE CONSTRUCTION $343,890.00 $343,890.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5697 W917BG-06-C-0007-NA-1 IRAQI CONTRACTOR - 4029 SM-660 POLICE STATION IN MND WEST FOR 
CORPS OF ENGINEERS

C-POLICE ASSISTANCE CONSTRUCTION $1,574,679.93 $1,574,679.93 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5698 W917BK-05-C-0008-NA-1 IRAQI CONTRACTOR - 4091 SJ 104 FIRE STATIONS FACILITIES REPAIR IRAQ $508,800.00 $508,800.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5699 W917BK-05-C-0027-NA-1 BEC - BYDA’A ENGINEERING COMPANY PW-090 POTABLE WATER SYST; NASSIRYA 
INDUSRIAL PUMPING STATION

C-POTABLE WATER CONSTRUCTION $863,500.00 $777,150.00 $86,350.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5700 W917BK-05-C-0029-NA-1 IRAQI CONTRACTOR - 4323 PW-090 POTABLE WATER SYST; NASSIRIYA 
UNITED COMPACT UNIT

C-POTABLE WATER CONSTRUCTION $810,150.00 $76,515.00 $733,635.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5701 W917BK-05-C-0048-NA-1 IRAQI CONTRACTOR - 4681 SM-641 JUWARIN IRAQI HIGHWAY PATROL 
STATION

FACILITIES REPAIR IRAQ $1,783,044.00 $1,783,044.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5702 W917BK-05-C-0049-NA-1 ACAD ENGINEERING SERVICES SM0642 SHAIBAH IRAQI HIGHWAY PATROL 
STATION

FACILITIES REPAIR IRAQ $1,893,392.00 $1,893,392.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5703 W917BK-05-C-0050-NA-1 IRAQI CONTRACTOR - 4269 SM 731 AWADIL IHP STATION C-POLICE ASSISTANCE CONSTRUCTION $1,860,421.00 $1,860,421.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5704 W917BK-05-C-0051-NA-1 IRAQI CONTRACTOR - 4269 SM 730 FAWWAR IHP STATION C-POLICE ASSISTANCE CONSTRUCTION $1,860,421.00 $1,860,421.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5705 W917BK-05-C-0052-NA-1 IRAQI CONTRACTOR - 4681 SM-643 URUK IRAQI HIGHWAY PATROL STATION FACILITIES REPAIR IRAQ $1,403,513.00 $1,403,513.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5706 W917BK-05-C-0052-NA-2 IRAQI CONTRACTOR - 4681 SM-643 URUK IRAQI HIGHWAY PATROL STATION C-MNSTCI-PC13000-FACILITIES REPAIR $499,193.00 $499,193.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5707 W917BK-05-C-0055-NA-1 IRAQI CONTRACTOR - 4675 PW-009 BASRA WATER SUPPLY PROJECT C-POTABLE WATER CONSTRUCTION $89,900.00 $89,900.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5708 W917BK-05-C-0063-NA-1 IRAQI CONTRACTOR - 4134 SM-678 IPS IN DHI QAR. ATTENTION COL ROGER 
GERBER

C-POLICE ASSISTANCE CONSTRUCTION $454,966.00 $454,966.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5709 W917BK-05-C-0064-NA-1 IRAQI CONTRACTOR - 4301 SM-678 IPS IN DHI QAR. ATTENTION COL ROGER 
GERBER

C-POLICE ASSISTANCE CONSTRUCTION $299,653.00 $299,653.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5710 W917BK-05-C-0077-NA-1 IRAQI CONTRACTOR - 4751 PW-009 BASRA WATER SUPPLY PROJECT C-POTABLE WATER CONSTRUCTION $435,750.00 $435,750.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006
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5711 W917BK-05-C-0078-NA-2 IRAQI CONTRACTOR - 4198 SM-678 IPS IN DHI QAR. ATTENTION COL ROGER 

GERBER
C-POLICE ASSISTANCE CONSTRUCTION $60,300.00 $60,300.00 $0.00 CEFMS IRRF CONSTRUCTION 

THROUGH DECEMBER 2006

5712 W917BK-05-C-0086-NA-1 IRAQI CONTRACTOR - 4483 PW-009 BASRA WATER SUPPLY PROJECT C-POTABLE WATER CONSTRUCTION $155,800.00 $155,800.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5713 W917BK-05-C-0089-NA-1 IRAQI CONTRACTOR - 4056 SJ 104 FIRE STATIONS FACILITIES REPAIR IRAQ $81,675.00 $81,675.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5714 W917BK-05-P-0002-NA-1 IRAQI CONTRACTOR - 4045 UDARB 341 PW-090 POTABLE WATER 
SYSTEM ABU SADERA WATER NETWORK 
REHABILITATION

C-POTABLE WATER CONSTRUCTION $207,850.00 $207,850.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5715 W917BK-05-P-0003-NA-1 IRAQI CONTRACTOR - 4157 UDARK 321 PW-090 POTABLE WATER SYSTEM 
ALOZAIR TOWN WATER NETWORK

C-POTABLE WATER CONSTRUCTION $483,300.00 $483,300.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5716 W917BK-05-P-0005-NA-1 IRAQI CONTRACTOR - 4243 UDARK 322 PW-090 POTABLE WATER SYSTEM 
ALSALAM TOWN WATER NETWORK

C-POTABLE WATER CONSTRUCTION $881,000.00 $881,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5717 W917BK-05-P-0006-NA-1 IRAQI CONTRACTOR - 4374 UDARB 342 PW-090 POTABLE WATER SYSTEM 
AL SHAKERIA WATER NETWORK REHAB

C-POTABLE WATER CONSTRUCTION $147,500.00 $147,500.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5718 W917BK-05-P-0006-NA-2 IRAQI CONTRACTOR - 4374 UDARB 340 PW-090 POTABLE WATER SYSTEM 
AL ASKARY WATER NETWORK

C-POTABLE WATER CONSTRUCTION $194,500.00 $194,500.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5719 W917BK-05-P-0007-NA-1 IRAQI CONTRACTOR - 4374 UDARB 360 PW-090 POTABLE WATER SYSTEM 
KACHY VILLAGE WATER NETWORK

C-POTABLE WATER CONSTRUCTION $366,800.00 $366,800.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5720 W917BK-05-P-0008-NA-1 IRAQI CONTRACTOR - 4286 UDARU 309 PW-090 POTABLE WATER SYSTEM 
AL ANWARE AND DOOR AL RAY WATER 
NETWORK

C-POTABLE WATER CONSTRUCTION $669,566.00 $669,566.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5721 W917BK-05-P-0013-NA-1 IRAQI CONTRACTOR - 4666 UDARU 302 PW-090 POTABLE WATER SYSTEM 
AL-ABASSEYA WATER NETWORK

C-POTABLE WATER CONSTRUCTION $310,260.00 $310,260.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5722 W917BK-05-P-0013-NA-2 IRAQI CONTRACTOR - 4666 UDARU 300 PW-090 POTABLE WATER SYSTEM 
HAI-AL-ZHRAA WATER NETWORK

C-POTABLE WATER CONSTRUCTION $327,500.00 $327,500.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5723 W917BK-05-P-0014-NA-1 BEC - BYDA’A ENGINEERING COMPANY UDART 305 PW-090 POTABLE WATER SYSTEM AL 
FAJER WATER NETWORK

C-POTABLE WATER CONSTRUCTION $438,500.00 $438,500.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5724 W917BK-05-P-0014-NA-2 BEC - BYDA’A ENGINEERING COMPANY UDART 310 PW-090 POTABLE WATER SYSTEM AL 
NASSER WATER NETWORK

C-POTABLE WATER CONSTRUCTION $459,100.00 $459,100.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5725 W917BK-05-P-0047-NA-1 MOTT MCDONALD LTD SM-710 DESIGN MONEY FOR ING BNS 
600,1,2,4,5,6

C-ICDC - FACILITIES CONSTRUCTION $300,000.00 $300,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5726 W917BK-05-P-0055-NA-1 IRAQI CONTRACTOR - 4099 FURNITURE FOR BE-007 GRS SCHOOLS NC-PUBLIC BUILDINGS CONSTRUCTION 
AND REPAIR NON-CONSTRUCTION

$31,780.00 $31,780.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5727 W917BK-05-P-0070-NA-2 IAP WORLDWIDE SERVICES, INC. FURNITURE FOR BE-007 GRS SCHOOLS NC-PUBLIC BUILDINGS CONSTRUCTION 
AND REPAIR NON-CONSTRUCTION

$6,384.62 $6,384.62 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5728 W917BK-05-P-0081-NA-2 IRAQI CONTRACTOR - 4726 EMERGENCY WATER PUMPING: BASRAH AP C-AIRPORT CONSTRUCTION $3,161.50 $3,161.50 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5729 W917BK-05-P-0132-NA-1 IRAQI CONTRACTOR - 4690 SM-699 AS SAMAWAH FPS HQS C-POLICE ASSISTANCE CONSTRUCTION $216,000.00 $216,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5730 W917BK-05-P-0135-NA-1 IRAQI CONTRACTOR - 4726 SM-678 IPS IN DHI QAR. ATTENTION COL ROGER 
GERBER

C-POLICE ASSISTANCE CONSTRUCTION $131,000.00 $131,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5731 W917BK-05-P-0142-NA-1 IRAQI CONTRACTOR - 4116 SM-678 IPS IN DHI QAR. ATTENTION COL ROGER 
GERBER

C-POLICE ASSISTANCE CONSTRUCTION $72,000.00 $72,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5732 W917BK-05-P-0143-NA-1 IRAQI CONTRACTOR - 4067 SM-678 IPS IN DHI QAR. ATTENTION COL ROGER 
GERBER

C-POLICE ASSISTANCE CONSTRUCTION $55,500.00 $55,500.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5733 W917BK-05-P-0143-NA-2 IRAQI CONTRACTOR - 4067 SM-678 IPS IN DHI QAR. ATTENTION COL ROGER 
GERBER

C-POLICE ASSISTANCE CONSTRUCTION $12,015.00 $12,015.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5734 W917BK-05-P-0144-NA-1 IRAQI CONTRACTOR - 4502 SM-678 IPS IN DHI QAR. ATTENTION COL ROGER 
GERBER

C-POLICE ASSISTANCE CONSTRUCTION $122,050.00 $122,050.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5735 W917BK-05-P-0145-NA-1 IRAQI CONTRACTOR - 4150 SM-678 IPS IN DHI QAR. ATTENTION COL ROGER 
GERBER

C-POLICE ASSISTANCE CONSTRUCTION $87,500.00 $87,500.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5736 W917BK-05-P-0145-NA-2 IRAQI CONTRACTOR - 4150 SM-678 IPS IN DHI QAR. ATTENTION COL ROGER 
GERBER

C-POLICE ASSISTANCE CONSTRUCTION $23,950.00 $23,950.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5737 W917BK-06-C-0046-NA-2 IRAQI CONTRACTOR - 5006 *URI#26666* CONSTRUCTION IN-SCOPE 
CONTINGENCY W915WE61609489

C-POTABLE WATER.  IN-SCOPE - PC 60000. $10,300.00 $0.00 $10,300.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5738 W917BK-06-P-0008-NA-1 IRAQI CONTRACTOR - 4679 SM-697 AL AMARA FPS STATION C-POLICE ASSISTANCE CONSTRUCTION $250,000.00 $225,000.00 $25,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5739 W917BK-06-P-0011-NA-1 IRAQI CONTRACTOR - 4263 SM-678 IPS IN DHI QAR. ATTENTION COL ROGER 
GERBER

C-POLICE ASSISTANCE CONSTRUCTION $212,390.30 $212,390.30 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5740 W917BK-06-P-0021-NA-1 SOUTH VALLEY ENGINEERING & 
CONSTRUCTION

SM-678 IPS IN DHI QAR. ATTENTION COL ROGER 
GERBER

C-POLICE ASSISTANCE CONSTRUCTION $222,750.00 $222,750.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5741 W917BK-06-P-0023-NA-1 IRAQI CONTRACTOR - 4270 11548- CONTINGENCY FOR T-P-TR-005 OPS 
CENTER AND SECURITY

C-PORT REHAB CONSTRUCTION $15,000.00 $15,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006
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5742 W917BK-06-P-0023-NA-2 IRAQI CONTRACTOR - 4270 11548- CONTINGENCY FOR T-P-TR-005 OPS 

CENTER AND SECURITY
C-PORT REHAB CONSTRUCTION $18,000.00 $18,000.00 $0.00 CEFMS IRRF CONSTRUCTION 

THROUGH DECEMBER 2006

5743 W917BK-06-P-0023-NA-3 IRAQI CONTRACTOR - 4270 11548- CONTINGENCY FOR T-P-TR-005 OPS 
CENTER AND SECURITY

C-PORT REHAB CONSTRUCTION $25,000.00 $25,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5744 W917BK-06-P-0024-NA-1 GOLD DREAM COMPANY SM-678 IPS IN DHI QAR. ATTENTION COL ROGER 
GERBER

C-POLICE ASSISTANCE CONSTRUCTION $95,000.00 $95,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5745 W917BK-06-P-0028-NA-1 IRAQI CONTRACTOR - 4260 SM-678 IPS IN DHI QAR. ATTENTION COL ROGER 
GERBER

C-POLICE ASSISTANCE CONSTRUCTION $109,245.00 $98,321.00 $10,924.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5746 W917BK-06-P-0035-NA-3 IRAQI CONTRACTOR - 5119 *URI#23761* REHAB MAHAWIL ROAD C-ROADS AND BRIDGES. IN-SCOPE - PC 
82000.

$74,042.00 $0.00 $74,042.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5747 W917BK-06-P-0070-NA-1 GOLD DREAM COMPANY SM-678 IPS IN DHI QAR. ATTENTION COL ROGER 
GERBER

C-POLICE ASSISTANCE CONSTRUCTION $25,000.00 $25,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5748 W917BK-06-P-0071-NA-1 IRAQI CONTRACTOR - 4046 SM-678 IPS IN DHI QAR. ATTENTION COL ROGER 
GERBER

C-POLICE ASSISTANCE CONSTRUCTION $534,825.00 $534,825.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5749 W917BK-06-P-0085-NA-3 IRAQI CONTRACTOR - 4226 *URI#24845* CONSTRUCTION IN-SCOPE 
CONTINGENCY, PW-090 PRDC EXTEND 
NETWORK TO AL ADALA QUARTER

C-POTABLE WATER.  IN-SCOPE - PC 60000. $29,955.00 $974.44 $28,980.56 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5750 W917BK-06-P-0103-NA-1 IRAQI CONTRACTOR - 4210 SM-678 IPS IN DHI QAR. ATTENTION COL ROGER 
GERBER

C-POLICE ASSISTANCE CONSTRUCTION $325,000.00 $97,500.00 $227,500.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5751 W917BK-06-P-0168-NA-2 IRAQI CONTRACTOR - 5003 *URI#25184* REHAB QADISSYA ROUND ROAD 
STREET - NAJAF PRDC

C-ROADS AND BRIDGES. IN-SCOPE - PC 
82000.

$15,450.00 $0.00 $15,450.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5752 W91GER-06-D-0006-2-0001AC REEP INC.(DBA) OPERATIONAL SUPPORT PC06750 BBA PROGRAM FOR GOL MINISTRIES 
AND PMO

NC-MINISTERIAL CAPACITY DEVELOPMENT $4,183,432.00 $0.00 $4,183,432.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5753 W91GER-06-D-0006-2-0101AB REEP INC.(DBA) OPERATIONAL SUPPORT PC06750 BBA PROGRAM FOR GOL MINISTRIES 
AND PMO

NC-MINISTERIAL CAPACITY DEVELOPMENT $440,000.00 $0.00 $440,000.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5754 W91GER-06-D-0006-2-201 REEP INC.(DBA) OPERATIONAL SUPPORT PC06750 BBA PROGRAM FOR GOL MINISTRIES 
AND PMO

NC-MINISTERIAL CAPACITY DEVELOPMENT $11,838.87 $0.00 $11,838.87 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5755 W91GET-06-A-5005-5000-1 GE HEALTHCARE TECHNOLOGIES *URI#26109* P/C 92000, PHC MEDICAL 
EQUIPMENT INSTALL COMMISSION AND 
TRAINING

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$3,300,000.00 $0.00 $3,300,000.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5756 W91GET-06-A-5005-5001-1 GE HEALTHCARE TECHNOLOGIES *URI#26109* P/C 92000, PHC MEDICAL 
EQUIPMENT INSTALL COMMISSION AND 
TRAINING

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$3,200,000.00 $0.00 $3,200,000.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5757 W91GET-06-A-5006-5000-1 IRAQI CONTRACTOR - 4913 *URI#26109* P/C 92000, PHC MEDICAL 
EQUIPMENT INSTALL COMMISSION AND 
TRAINING

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$600,000.00 $0.00 $600,000.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5758 W91GET-06-A-5006-5001-1 IRAQI CONTRACTOR - 4913 *URI#26109* P/C 92000, PHC MEDICAL 
EQUIPMENT INSTALL COMMISSION AND 
TRAINING

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$1,500,000.00 $0.00 $1,500,000.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5759 W91GET-06-A-5024-5000-1 IRAQI CONTRACTOR - 4492 *URI#29676* MEDICAL EQUIPMENT 
CONSUMABLES

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$469,541.94 $0.00 $469,541.94 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5760 W91GET-06-A-5024-5001-1 IRAQI CONTRACTOR - 4900 *URI#29676* MEDICAL EQUIPMENT 
CONSUMABLES

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$900,000.00 $0.00 $900,000.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5761 W91GET-06-A-5024-5002-1 IRAQI CONTRACTOR - 4492 *URI#29676* MEDICAL EQUIPMENT 
CONSUMABLES

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$349,286.42 $0.00 $349,286.42 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5762 W91GET-06-A-5024-5003-1 IRAQI CONTRACTOR - 4492 *URI#29676* MEDICAL EQUIPMENT 
CONSUMABLES

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$1,316,458.76 $0.00 $1,316,458.76 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5763 W91GET-06-A-5024-5005-1 IRAQI CONTRACTOR - 4492 *URI#39740* RUSAFA PRISON FORCE 
PROTECTION

NC-PENAL NON-CONSTRUCTION $454,480.04 $0.00 $454,480.04 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5764 W91GET-06-A-5025-5000-1 IRAQI CONTRACTOR - 4914 *URI#29783* SCHOOL DESKS NC-EDUCATION NON-CONSTRUCTION $943,188.17 $0.00 $943,188.17 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5765 W91GET-06-A-5025-5001-1 IRAQI CONTRACTOR - 4914 *URI#28605* SCHOOL FURNITURE AND 
EQUIPMENT

NC-PUBLIC BUILDINGS CONSTRUCTION 
AND REPAIR NON-CONSTRUCTION

$534,358.38 $0.00 $534,358.38 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5766 W91GET-06-A-5025-5002-1 IRAQI CONTRACTOR - 4914 *URI#39480* BAGHDAD POST OFFICES 
FURNITURE

NC-TELECOM AND POSTAL NON-
CONSTRUCTION

$25,000.00 $0.00 $25,000.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5767 W91GET-06-A-5025-5003-1 IRAQI CONTRACTOR - 4914 *URI#39739* WBBN FURNITURE AND 
EQUIPMENT

NC-IRAQI COMMUNICATIONS SYSTEMS 
NON-CONSTRUCTION

$17,954.74 $0.00 $17,954.74 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5768 W91GET-06-A-5025-5004-1 IRAQI CONTRACTOR - 4914 *URI#39736* CNF FURNITURE AND EQUIPMENT NC-TRANSPORTATION AND 
TELECOMMUNICATIONS

$45,000.00 $0.00 $45,000.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5769 W91GET-06-A-5025-5005-1 IRAQI CONTRACTOR - 4914 END OF THE FISCAL YEAR EQUIPMENT BUY NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$133,731.75 $0.00 $133,731.75 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5770 W91GET-06-A-5027-5000-1 SALLYPORT GLOBAL HOLDINGS *URI#39410* FIRE SERVICES - FIRE HOSE AND 
VARIOUS EQUIP

NC-FIRE SERVICES NON-CONSTRUCTION $571,777.33 $0.00 $571,777.33 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5771 W91GET-06-A-5027-5001-1 SALLYPORT GLOBAL HOLDINGS *URI#39487* FIRE SAFETY AND RESCUE 
EQUIPMENT

NC-PORT REHAB NON-CONSTRUCTION $178,003.03 $0.00 $178,003.03 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006
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5772 W91GET-06-A-5027-5002-1 SALLYPORT GLOBAL HOLDINGS *URI#39801* FIRE RESCUE EQUIPMENT NC-FACILITIES REPAIR - CARETAKER $57,804.48 $0.00 $57,804.48 CEFMS IRRF NON-CONSTRUCTION 

THROUGH DECEMBER 2006

5773 W91GET-06-A-5027-5003-1 SALLYPORT GLOBAL HOLDINGS END OF THE FISCAL YEAR EQUIPMENT BUY NC-PUBLIC SAFETY NON-CONSTRUCTION $52,442.56 $0.00 $52,442.56 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5774 W91GET-06-F-0058-NA-1 MOTOROLA INC *URI#27388* FIRE SERVICES - ADDITIONAL 
PORTABLE COMMUNICATIONS FOR ICDD

NC-FIRE SERVICES NON-CONSTRUCTION $299,950.72 $0.00 $299,950.72 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5775 W91GET-06-F-0259-NA-1 DELL MARKETING L.P. *URI#39470* CMC LAPTOPS NC-IRAQI COMMUNICATIONS OPERATIONS 
NON-CONSTRUCTION

$147,730.70 $146,115.70 $1,615.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5776 W91GET-06-M-0057-NA-1 IRAQI CONTRACTOR - 4503 *URI#25823* PUBLIC SAFETY TRAINING 
ACADEMY

C-PCO-PC10000 POLICE ASSISTANCE 
CONSTRUCTION

$513,750.00 $513,750.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5777 W91GET-06-M-0064-NA-1 IRAQI CONTRACTOR - 4000 *URI#25853* PHC FURNITURE ASSEMBLY/
INSTALL

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$878,900.00 $95,000.00 $783,900.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5778 W91GET-06-M-0076-NA-1 IRAQI CONTRACTOR - 4910 *URI#28423* QADISIYAH CLINIC RENOVATION 
FOR MED EQUIP

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$54,000.00 $0.00 $54,000.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5779 W91GET-06-M-0077-NA-1 ATLAS CONTRACTING COMPANY *URI#28645* PROCUREMENT OF SUVS AND 
LUVS

NC-AIRPORT NON-CONSTRUCTION $348,875.00 $0.00 $348,875.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5780 W91GET-06-M-0078-NA-1 ATLAS CONTRACTING COMPANY *URI#28646* PROCURE FOUR 11 PASSENGER 
VANS

NC-PORT REHAB NON-CONSTRUCTION $111,400.00 $0.00 $111,400.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5781 W91GET-06-M-0079-NA-1 IRAQI CONTRACTOR - 4940 *URI#29190* PURCHASE OF SEWAGE AND 
WATER TRUCKS

NC-DETENTION FACILITY NON-
CONSTRUCTION

$530,000.00 $0.00 $530,000.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5782 W91GET-06-M-0082-NA-1 IRAQI CONTRACTOR - 4492 *URI#29512* CUMMINS DIESEL GENERATOR 
SETS

NC-RAILROAD NON-CONSTRUCTION $144,000.00 $0.00 $144,000.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5783 W91GET-06-M-0334-NA-1 IRAQI CONTRACTOR - 4492 *URI#28284* TYPE B PHC DENTAL X-RAY 
PROCESSOR

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$151,645.00 $0.00 $151,645.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5784 W91GET-06-M-0336-NA-1 IRAQI CONTRACTOR - 4955 *URI#27247* PURCHASE VEHICLE EQUIPMENT NC-DETENTION FACILITY NON-
CONSTRUCTION

$614,500.00 $0.00 $614,500.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5785 W91GET-06-M-0908-NA-1 ROSENBAUER INTERNATIONAL AG *URI#29365* CRASH AND RESCUE FIRE TRUCK NC-AIRPORT NON-CONSTRUCTION $494,500.00 $0.00 $494,500.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5786 W91GET-06-M-0912-NA-1 IRAQI CONTRACTOR - 4529 *URI#29503* LOCOMOTIVE GOVERNORES NC-RAILROAD NON-CONSTRUCTION $125,870.00 $0.00 $125,870.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5787 W91GET-06-M-0916-NA-1 IRAQI CONTRACTOR - 4492 EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $24,000.00 $24,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5788 W91GET-06-M-1017-NA-1 IRAQI CONTRACTOR - 4001 *URI 24198*  EXPEDITED CONSUMABLE FOR 
5 PHCS

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$100,000.00 $100,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5789 W91GET-06-M-1109-NA-1 STRUCTURE WISE INC *URI#29177* HARDWARE,LAPTOPS,VIRUS 
PROTECTION

NC-DETENTION FACILITY NON-
CONSTRUCTION

$68,527.74 $0.00 $68,527.74 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5790 W91GET-06-M-1114-NA-1 ACG SYSTEMS, INC *URI#29451* RADIO AND ANTENNAS AIRPORT 
NON CONSTRUCTION

NC-AIRPORT NON-CONSTRUCTION $51,549.00 $51,549.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5791 W91GET-06-M-1116-NA-1 IRAQI CONTRACTOR - 4939 *URI#29683* INCIDENT RECORDER AND 
ACCESSORIES

NC-RAILROAD NON-CONSTRUCTION $62,520.00 $0.00 $62,520.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5792 W91GET-06-M-1442-NA-1 IRAQI CONTRACTOR - 4901 *URI#29125* AIR TRAFFIC CONTROLLER CHAIRS NC-AIRPORT NON-CONSTRUCTION $2,730.00 $2,730.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5793 W91GET-06-M-1481-NA-1 IRAQI CONTRACTOR - 4938 *URI#39343* FIRE SERVICE - CONTAINERS AND 
CARAVAN

NC-FIRE SERVICES NON-CONSTRUCTION $23,300.00 $23,300.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5794 W91GF5-06-C-8026-NA-1 IRAQI CONTRACTOR - 4902 BE-013 PC81000 DIYALA SCHOOL (1) 
CONSTRUCTION

C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$49,545.00 $49,543.82 $1.18 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5795 W91GFB-06-C-2209-NA-1 IRAQI CONTRACTOR - 4949 *URI#28326* PW-099 UDARF 3038M HILORA 
WELL AND NETWORK

C-PW-099 DIRECT LOCAL CONTRACTING $81,238.00 $21,238.00 $60,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5796 W91GFB-06-C-2218-NA-1 IRAQI CONTRACTOR - 4903 *URI#28324* PW-099 UDARF 3036M 
CONSTRUCT BIRESTAKY WELL

C-PW-099 DIRECT LOCAL CONTRACTING $78,744.00 $40,744.00 $38,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5797 W91GFB-06-M-1048-NA-1 IRAQI CONTRACTOR - 4705 *URI#25307* UDARN-3100 PW-101 CONSTRUCT 
AZADI CAMP WATER PROJECT

C-PW-101 DIRECT LOCAL CONTRACTING 
(S/B)

$179,546.00 $179,546.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5798 W91GFB-06-M-1051-NA-1 IRAQI CONTRACTOR - 4303 *URI#25308* UDARN-3101 PW-101 CONSTRUCT 
DERJINDI WATER PROJECT

C-PW-101 DIRECT LOCAL CONTRACTING 
(S/B)

$19,739.00 $19,739.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5799 W91GFB-06-M-1052-NA-1 IRAQI CONTRACTOR - 4505 *URI#25310* UDARN-3102 PW-101 CONSTRUCT 
DOQATA WATER PROJECT

C-PW-101 DIRECT LOCAL CONTRACTING 
(S/B)

$232,273.00 $232,273.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5800 W91GFB-06-M1053-NA-0001AA IRAQI CONTRACTOR - 4500 *URI#25311* UDARN-3103 PW-101 CONSTRUCT 
KHATARAH WATER PROJECT

C-PW-101 DIRECT LOCAL CONTRACTING 
(S/B)

$247,558.00 $247,558.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5801 W91GFB-06-M-1054-NA-1 IRAQI CONTRACTOR - 4390 *URI#25312* UDARN-3104 PW-101 CONSTRUCT 
RAHMANYE WATER PROJECT

C-PW-101 DIRECT LOCAL CONTRACTING 
(S/B)

$93,479.00 $93,479.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5802 W91GFB-06-M-1055-NA-1 IRAQI CONTRACTOR - 4505 *URI#25318* UDARN-3105; PW-101 CONSTRUCT 
SERICHKE WATER PROJECT

C-PW-101 DIRECT LOCAL CONTRACTING 
(S/B)

$232,186.00 $232,186.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5803 W91GFB-06-M-1063-NA-1 IRAQI CONTRACTOR - 4319 *URI#25364* PW-099 CONSTRUCT HASAN AVA 
WATER NETWORK - UDARF 3001M

C-PW-099 DIRECT LOCAL CONTRACTING $57,265.00 $57,265.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006
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5804 W91GFB-06-M-1064-NA-1 IRAQI CONTRACTOR - 4505 *URI#25379* PW-099 CONSTRUCT KEES QALA 

WATER NETWORK, UDARF 3004M
C-PW-099 DIRECT LOCAL CONTRACTING $157,020.00 $117,020.00 $40,000.00 CEFMS IRRF CONSTRUCTION 

THROUGH DECEMBER 2006

5805 W91GFB-06-M-1065-NA-1 IRAQI CONTRACTOR - 4390 *URI#25378* PW-099 CONSTRUCT GARAGOH 
WATER NETWORK - UDARF 3003M

C-PW-099 DIRECT LOCAL CONTRACTING $126,670.00 $60,910.00 $65,760.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5806 W91GFB-06-M-1066-NA-1 IRAQI CONTRACTOR - 4408 *URI#25373* PW-099 CONSTRUCT BAJILIA 
WATER NETWORK - UDARF 3002M

C-PW-099 DIRECT LOCAL CONTRACTING $22,482.00 $16,982.00 $5,500.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5807 W91GFB-06-M-1067-NA-1 IRAQI CONTRACTOR - 4477 *URI#25361* PW-099 CONSTRUCT ASIHY BATEL 
WATER NETWORK - UDARF 3000M

C-PW-099 DIRECT LOCAL CONTRACTING $36,917.00 $36,917.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5808 W91GFB-06-M-1070-NA-1 IRAQI CONTRACTOR - 4505 *URI#25732* PW-099 CONSTRUCT RAVINA 
WATER NETWORK UDARF 3009M

C-PW-099 DIRECT LOCAL CONTRACTING $57,265.00 $43,265.00 $14,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5809 W91GFB-06-M-1071-NA-1 IRAQI CONTRACTOR - 4303 *URI#25684* PW-099 CONSTRUCT SARARO 
WATER NETWORK, UDARF 3006M

C-PW-099 DIRECT LOCAL CONTRACTING $54,311.00 $41,311.00 $13,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5810 W91GFB-06-M-1072-NA-1 IRAQI CONTRACTOR - 4683 *URI#25731* PW-099 CONSTRUCT ORMANA 
WATER NETWORK; UDARF 3008M

C-PW-099 DIRECT LOCAL CONTRACTING $20,365.00 $20,365.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5811 W91GFB-06-M-1073-NA-1 IRAQI CONTRACTOR - 4709 *URI#25726* PW-099 CONSTRUCT KOLAN 
WATER NETWORK UDARF 3007M

C-PW-099 DIRECT LOCAL CONTRACTING $30,852.00 $30,852.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5812 W91GFB-06-M-1074-NA-1 IRAQI CONTRACTOR - 4692 *URI#25690* PW-099 CONSTRUCT BATIFA SAIDA 
WATER NETWORK UDARF 3010M

C-PW-099 DIRECT LOCAL CONTRACTING $14,993.00 $14,993.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5813 W91GFB-06-M-5104-NA-1 IRAQI CONTRACTOR - 4505 *URI#28322* PW-099 CONSTRUCT BAJIKA 
WATER WELL & NETWORK

C-PW-099 DIRECT LOCAL CONTRACTING $99,241.50 $0.00 $99,241.50 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5814 W91GFB-06-M-7093-NA-1 IRAQI CONTRACTOR - 4303 *URI#28325* PW-099 UDARF 3037M 
CONSTRUCT BAJID BARAV WN

C-PW-099 DIRECT LOCAL CONTRACTING $51,987.00 $12,987.00 $39,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5815 W91GFB-06-M-7096-NA-1 IRAQI CONTRACTOR - 4933 *URI#28323* PW-099 CONSTRUCT BESHINKY 
WATER WELL & NETWORK

C-PW-099 DIRECT LOCAL CONTRACTING $76,411.00 $19,411.00 $57,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5816 W91GFL-06-M-0128-NA-1 IRAQI CONTRACTOR - 4918 17648 - SJ-086 POLICE STATIONS IN 1ST ID AO FACILITIES REPAIR IRAQ $106,260.00 $106,260.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5817 W91GFL-06-M-0146-NA-1 IRAQI CONTRACTOR - 4936 17648 - SJ-086 POLICE STATIONS IN 1ST ID AO FACILITIES REPAIR IRAQ $108,549.00 $108,549.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5818 W91GFL-06-M-0146-NA-2 IRAQI CONTRACTOR - 4936 17648 - SJ-086 POLICE STATIONS IN 1ST ID AO C-MNSTCI-PC13000-FACILITIES REPAIR $12,061.00 $0.00 $12,061.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5819 W91GFP-06-M-0259-NA-1 IRAQI CONTRACTOR - 4557 *URI#24718* PW-090 ENGINEERING DESIGN 
SERVICES GST #5 PROJECT

C-POTABLE WATER CONSTRUCTION $496,000.00 $433,850.00 $62,150.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5820 W91GFP-06-M-0308-NA-1 IRAQI CONTRACTOR - 4097 PC50000 AL FATHA ITP CANAL CROSSING AT 
RYADH AND ZEGETON - LIFE SUPPORT (WATER 
& LIGHT SET UNITS)

NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$52,500.00 $52,500.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5821 W91GFP-06-M-0311-NA-1 IRAQI CONTRACTOR - 4784 PC50000 AL FATHA ITP CANAL CROSSING AT 
RYADH AND ZEGETON - LIFE SUPPORT (WATER 
& LIGHT SET UNITS)

NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$54,264.00 $54,264.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5822 W91GS5-06-C-4101-NA-0001AA IRAQI CONTRACTOR - 4922 17648 - SJ-086 POLICE STATIONS IN 1ST ID AO C-MNSTCI-PC13000-FACILITIES REPAIR $76,550.00 $28,075.00 $48,475.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5823 W91GWY-06-C-0004-NA-1 SECURE GLOBAL ENGINEERING LLC *URI#08965* ED-300/GBAGK-004 AL RAFAE 
SUBSTATION

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$2,577,430.00 $2,157,318.93 $420,111.07 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5824 W91GWY-06-C-0004-NA-2 SECURE GLOBAL ENGINEERING LLC *URI#08965* AL RAFAE SUBSTATION C-NETWORK INFRASTRUCTION. IN-SCOPE 
- PC 42000.

$48,771.99 $0.00 $48,771.99 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5825 W91GWY-06-C-0005-NA-1 SECURE GLOBAL ENGINEERING LLC *URI#05481* ED-300/GBAGK-005 AL SANAIA 
SUBSTATION

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$3,125,770.00 $2,414,105.38 $711,664.62 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5826 W91GWY-06-C-0005-NA-2 SECURE GLOBAL ENGINEERING LLC *URI#05481* AL SANAIA SUBSTATION C-NETWORK INFRASTRUCTION. IN-SCOPE 
- PC 42000.

$45,990.13 $0.00 $45,990.13 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5827 W91GWY-06-C-0006-NA-1 SECURE GLOBAL ENGINEERING LLC *URI#05482* ED-300/GBAGK-006 AL ZIUTE 
SUBSTATION

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$2,658,430.00 $2,186,296.08 $472,133.92 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5828 W91GWY-06-C-0006-NA-2 SECURE GLOBAL ENGINEERING LLC *URI#05482* AL ZIUTE SUBSTATION C-NETWORK INFRASTRUCTION. IN-SCOPE 
- PC 42000.

$51,621.57 $0.00 $51,621.57 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5829 W91GWY-06-C-0007-NA-1 SECURE GLOBAL ENGINEERING LLC *URI#05483* ED-300/GBAGK-007 OLD AMARA 
SUBSTATION

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$2,658,430.00 $2,113,784.16 $544,645.84 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5830 W91GWY-06-C-0009-NA-1 SECURE GLOBAL ENGINEERING LLC *URI#05488* ED-300/GBAGL-004 AL ROMITHA 
SUBSTATION

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$2,350,505.00 $2,078,593.85 $271,911.15 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5831 W91GXQ-05-A-0003-1-1 IRAQI CONTRACTOR - 4619 URI#21597, PC09000, IRAQNA PRE-PAID PHONE 
CARDS

NC-JUDICIAL FACILITY NON-
CONSTRUCTION

$19,512.00 $19,512.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5832 W91GXQ-05-A-0003-3-1 IRAQI CONTRACTOR - 4619 URI 22503 CELL PHONE MONTHLY LINE SERVICE 
AND FEES

NC-FIRE SERVICES NON-CONSTRUCTION $1,996.00 $1,996.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5833 W91GXQ-05-C-0006-NA-1 IRAQI CONTRACTOR - 4457 BUSINESS CENTERS-CONTRACTOR AND 
SEPARATE BUSINESS CENTER COSTS

NC-TRAINING NON-CONSTRUCTION $697,632.41 $697,632.41 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5834 W91GXQ-05-C-0006-NA-2 IRAQI CONTRACTOR - 4457 *URI#24233* PC 02500 NC-BUSINESS SKILLS TRAINING $73,751.52 $73,751.52 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006
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5835 W91GXQ-05-C-0015-NA-2 IRAQI CONTRACTOR - 4736 BUSINESS CTR CONTRACTOR PROFESSIONAL SVC NC-BUSINESS SKILLS TRAINING $1,620,094.00 $1,620,094.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 

THROUGH DECEMBER 2006

5836 W91GXQ-05-M-0070-NA-1 THE ARIES GROUP LTD CONSULTANT SOFTWARE (ISX) NC-TRAINING NON-CONSTRUCTION $31,775.00 $31,775.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5837 W91GXQ-05-M-0070-NA-2 THE ARIES GROUP LTD SOFTWARE CONSULTANCY POP 13 JUL TO 26 
AUG 05

NC-BUSINESS SKILLS TRAINING $19,865.00 $19,865.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5838 W91GXQ-05-M-0075-NA-1 IRAQI CONTRACTOR - 4619 URI#21597, PC09000, IRAQNA PRE-PAID PHONE 
CARDS

NC-JUDICIAL FACILITY NON-
CONSTRUCTION

$20,050.00 $20,050.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5839 W91GXQ-05-M-0082-NA-1 IRAQI CONTRACTOR - 4308 URI 22463 BAGHDAD BUSINESS CENTER NC-TRAINING NON-CONSTRUCTION $16,570.00 $16,570.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5840 W91GXQ-05-M-0094-NA-1 IRAQI CONTRACTOR - 4619 URI#21597, PC09000, IRAQNA PRE-PAID PHONE 
CARDS

NC-JUDICIAL FACILITY NON-
CONSTRUCTION

$10,985.87 $10,985.87 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5841 W91GXQ-05-M-0094-NA-2 IRAQI CONTRACTOR - 4619 URI#21597, PC09000, IRAQNA PRE-PAID PHONE 
CARDS

NC-JUDICIAL FACILITY NON-
CONSTRUCTION

$35,552.13 $34,514.13 $1,038.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5842 W91GXQ-06-C-0001-NA-1 UNITED SERVICES *URI#24238* PC:02500 AUTOMATION OF THE 
ISX

NC-BUSINESS SKILLS TRAINING $6,590,350.00 $4,085,175.00 $2,505,175.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5843 W91GXQ-06-C-0002-NA-1 IRAQI CONTRACTOR - 4451 P/C 06750 ENGLISH LANGUAGE TRAINING TO 
MAJOR MINISTRIES

NC-MINISTERIAL CAPACITY DEVELOPMENT $262,500.00 $0.00 $262,500.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5844 W91GXQ-06-C-0004-NA-1 IRAQI CONTRACTOR - 4934 *URI#26951* FIRE SERVICES 3% AFFF AQUEOUS 
FILM FORMING FOAM

NC-FIRE SERVICES NON-CONSTRUCTION $975,000.00 $975,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5845 W91GXQ-06-C-0005-NA-1 TWO RIVERS CONSULTANTS ECONOMIC ZONE STUDY NC-MICRO-SMALL-MEDIUM ENTERPRISES 
NON-CONSTRUCTION

$978,244.00 $776,195.00 $202,049.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5846 W91GXQ-06-C-0009-NA-1 BEARING POINT P/C 06750 FMIS BUDGET PREPARATION SYSTEM 
MODULE; BUDGETING & FISCAL FORECASTING 
SME’S; REGIONAL GOVERNATE FMIS SOFTWARE 
FIELDING

NC-MINISTERIAL CAPACITY DEVELOPMENT $4,528,373.89 $0.00 $4,528,373.89 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5847 W91GXQ-06-C-0010-NA-1 BEARING POINT P/C 06750 FMIS PROCUREMENT SYSTEM 
MODULE SOFTWARE, TRAINING, AND FIELDING

NC-MINISTERIAL CAPACITY DEVELOPMENT $4,196,884.13 $0.00 $4,196,884.13 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5848 W91GXQ-06-C-0012-NA-1 PIERCE MANUFACTURING INC *URI#27277* FIRE SERVICES HAZMAT TRUCKS NC-FIRE SERVICES NON-CONSTRUCTION $531,593.00 $0.00 $531,593.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5849 W91GXQ-06-C-0013-NA-1 IRAQI CONTRACTOR - 4736 P/C 02500 NEW CONTRACT WITH SANDI 
GROUP TO EXPAND BUSINESS CENTERS AND 
ASSOCIATIONS

NC-BUSINESS SKILLS TRAINING $523,000.00 $149,428.56 $373,571.44 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5850 W91GXQ-06-F-0010-NA-1 IRAQI CONTRACTOR - 4929 *URI#27280* PURCHASE TOOLS AND 
EQUIPMENT

NC-DETENTION FACILITY NON-
CONSTRUCTION

$76,864.67 $0.00 $76,864.67 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5851 W91GXQ-06-M-0013-NA-1 IRAQI CONTRACTOR - 4712 *URI#24234* CONTRACT FOR LEGAL SERVICES 
FOR ISX(RS)

NC-BUSINESS SKILLS TRAINING $106,220.00 $30,417.14 $75,802.86 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5852 W91GXQ-06-M-0028-NA-1 SEER MARKET SYSTEMS INC *URI#     * P/C 02500, MONITOR ISX 
AUTOMATION

NC-BUSINESS SKILLS TRAINING $249,908.00 $0.00 $249,908.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5853 W91GXQ-06-M-0050-NA-1 IRAQI CONTRACTOR - 4944 *URI#26688* TRAIL - EQUIPMENT PURCHASE 
FOR DOJ/PRISON ICITAP PROGRAM

NC-DETENTION FACILITY NON-
CONSTRUCTION

$198,788.34 $0.00 $198,788.34 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5854 W91GXQ-06-M-0063-NA-1 IRAQI CONTRACTOR - 4947 *URI#26696* P/C 42000 PURCHASE 3 AUGER 
(DERRICK DIGGER) TRUCKS, SPARE PARTS AND 
TRAINING

NC-ED-503  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$637,500.00 $0.00 $637,500.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5855 W91GXQ-06-M-0064-NA-1 NHP CO. LTD. PC 02500 BAGHDAD PRIVATE BUSINESS CENTER 
ESTABLISHMENT

NC-BUSINESS SKILLS TRAINING $275,000.00 $0.00 $275,000.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5856 W91GXQ-06-M-0068-NA-1 IRAQI CONTRACTOR - 4937 *URI#26953* PURCHASE FOUR TRAILER 
MOUNTED AIR COMPRESSORS

NC-FIRE SERVICES NON-CONSTRUCTION $342,000.00 $0.00 $342,000.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5857 W91GXQ-06-M-0069-NA-1 IRAQI CONTRACTOR - 4943 EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $16,838.00 $16,838.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5858 W91GXQ-06-M-0071-NA-1 IRAQI CONTRACTOR - 4951 *URI#27091* MODIFY VENTILATION FANS NC-FIRE SERVICES NON-CONSTRUCTION $300.00 $300.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5859 W91GXQ-06-M-0072-NA-1 IRAQI CONTRACTOR - 4492 *URI#27078* PURCHASE PORTABLE LIGHTS NC-FIRE SERVICES NON-CONSTRUCTION $312,300.00 $0.00 $312,300.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5860 W91GXQ-06-M-0074-NA-1 IRAQI CONTRACTOR - 4492 *URI#27184* PURCHASE VARIOUS EQUIPMENT NC-DETENTION FACILITY NON-
CONSTRUCTION

$12,000.00 $12,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5861 W91GXQ-06-M-0075-NA-1 MIAMI MEDICAL COMMONWEALTH 
ENTERPRISES

*URI#27184* PURCHASE VARIOUS EQUIPMENT NC-DETENTION FACILITY NON-
CONSTRUCTION

$12,026.78 $12,026.78 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5862 W91GXQ-06-M-0078-NA-1 ALPHA CARD SYSTEMS *URI#27184* PURCHASE VARIOUS EQUIPMENT NC-DETENTION FACILITY NON-
CONSTRUCTION

$1,006.00 $1,006.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5863 W91GXQ-06-M-0080-NA-1 SOUTHERN PARTNERS SUPPLY INC *URI#27280* PURCHASE TOOLS AND 
EQUIPMENT

NC-DETENTION FACILITY NON-
CONSTRUCTION

$38,413.85 $38,413.85 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5864 W91GXQ-06-M-0086-NA-1 MBC FZLLC DESIGN CONSULTANCY FOR THE BROADCAST 
MEDIA CENTER

NC-MINISTERIAL CAPACITY DEVELOPMENT $28,000.00 $0.00 $28,000.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006
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# Award	Number Contractor Description Work	Item Obligated Expended Undelivered Source
5865 W91GXS-05-C-7001-NA-2 IRAQI CONTRACTOR - 4473 PW-090 UDARS366M NEW WELLS IN TARGIL C-POTABLE WATER CONSTRUCTION $511,850.00 $511,850.00 $0.00 CEFMS IRRF CONSTRUCTION 

THROUGH DECEMBER 2006

5866 W91GXS-05-C-7002-NA-2 IRAQI CONTRACTOR - 4473 PW-090 UDARS367M WATER NETWORK IN 
TARGIL

C-POTABLE WATER CONSTRUCTION $514,000.00 $514,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5867 W91GXS-05-C-7003-NA-1 IRAQI CONTRACTOR - 4437 FIRESTATIONS RENOVATIONS - INCLUDES 10% 
CONTINGENCY $46,948.36

FACILITIES REPAIR IRAQ $40,372.00 $40,372.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5868 W91GXS-05-C-7004-NA-1 IRAQI CONTRACTOR - 4204 FIRESTATIONS RENOVATIONS - INCLUDES 10% 
CONTINGENCY $46,948.36

FACILITIES REPAIR IRAQ $52,199.00 $52,199.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5869 W91GXS-05-C-7005-NA-1 IRAQI CONTRACTOR - 4204 FIRESTATIONS RENOVATIONS - INCLUDES 10% 
CONTINGENCY $46,948.36

FACILITIES REPAIR IRAQ $76,249.00 $76,249.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5870 W91GXS-05-C-7010-NA-1 IRAQI CONTRACTOR - 4282 BE-013 PC81000 SULAYMANIYAH AND KIRKUK 
SCHOOLS (14) CONSTRUCTION

C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$127,719.00 $127,719.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5871 W91GXS-05-C-7011-NA-1 KAIROS INTERNATIONAL BE-013 PC81000 SULAYMANIYAH AND KIRKUK 
SCHOOLS (14) CONSTRUCTION

C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$36,455.00 $36,455.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5872 W91GXS-05-C-7013-NA-1 IRAQI CONTRACTOR - 4729 BE-013 PC81000 SULAYMANIYAH AND KIRKUK 
SCHOOLS (14) CONSTRUCTION

C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$84,565.50 $84,565.50 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5873 W91GXS-05-C-7014-NA-1 IRAQI CONTRACTOR - 4659 BE-013 PC81000 SULAYMANIYAH AND KIRKUK 
SCHOOLS (14) CONSTRUCTION

C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$23,199.00 $23,199.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5874 W91GXS-05-C-7015-NA-1 IRAQI CONTRACTOR - 4244 BE-013 PC81000 SULAYMANIYAH AND KIRKUK 
SCHOOLS (14) CONSTRUCTION

C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$35,771.00 $35,771.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5875 W91GXS-05-C-7016-NA-1 IRAQI CONTRACTOR - 4282 BE-013 PC81000 SULAYMANIYAH AND KIRKUK 
SCHOOLS (14) CONSTRUCTION

C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$41,270.00 $41,270.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5876 W91GXS-05-C-7018-NA-1 IRAQI CONTRACTOR - 4494 FIRESTATIONS RENOVATIONS - INCLUDES 10% 
CONTINGENCY $46,948.36

FACILITIES REPAIR IRAQ $66,786.00 $66,786.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5877 W91GXS-05-C-7020-NA-1 IRAQI CONTRACTOR - 4727 BE-013 PC81000 SULAYMANIYAH AND KIRKUK 
SCHOOLS (14) CONSTRUCTION

C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$23,288.00 $23,288.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5878 W91GXS-05-C-7020-NA-2 IRAQI CONTRACTOR - 4727 BE-013 PC81000 DIYALA SCHOOLS (5) 
CONSTRUCTION

C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$5,850.00 $5,850.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5879 W91GXS-05-C-7021-NA-1 IRAQI CONTRACTOR - 4479 BE-013 PC81000 SULAYMANIYAH AND KIRKUK 
SCHOOLS (14) CONSTRUCTION

C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$1,860.00 $1,860.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5880 W91GXS-05-C-7022-NA-1 APOLO COMPANY BE-013 PC81000 SULAYMANIYAH AND KIRKUK 
SCHOOLS (14) CONSTRUCTION

C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$98,447.50 $98,447.50 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5881 W91GXS-05-C-7022-NA-3 APOLO COMPANY BE-013 PC81000 DIYALA SCHOOLS (5) 
CONSTRUCTION

C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$89,552.50 $89,552.50 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5882 W91GXS-05-C-7025-NA-1 IRAQI CONTRACTOR - 4293 BE-013 PC81000 DIYALA SCHOOLS (5) 
CONSTRUCTION

C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$17,800.00 $17,800.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5883 W91GXS-06-M-0006-NA-1 IRAQI CONTRACTOR - 4355 FIRESTATIONS RENOVATIONS - INCLUDES 10% 
CONTINGENCY $46,948.36

FACILITIES REPAIR IRAQ $106,792.00 $106,792.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5884 W91GXS-06-M-0008-NA-1 IRAQI CONTRACTOR - 4440 17648 - SJ-086 POLICE STATIONS IN 1ST ID AO FACILITIES REPAIR IRAQ $85,332.00 $85,332.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5885 W91GXS-06-M-0009-NA-1 IRAQI CONTRACTOR - 4608 17648 - SJ-086 POLICE STATIONS IN 1ST ID AO FACILITIES REPAIR IRAQ $75,021.00 $75,021.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5886 W91GXS-06-M-0012-NA-1 IRAQI CONTRACTOR - 4534 *URI#20506* ROOF REPAIR C-NATIONAL SECURITY COMMO 
CONSTRUCTION

$2,397.00 $2,397.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5887 W91GXX-06-C-0001-NA-1 IRAQI CONTRACTOR - 4622 PC50000 O-018-K KBR IDC (SPARE PARTS) 
- BASRA

NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$6,434,414.92 $0.00 $6,434,414.92 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5888 W91GXX-06-C-0002-NA-1 INDUSTRIAL CONSTRUCTION AND 
TRADING CO

PC50000 O-018-K KBR IDC (SPARE PARTS) 
- BASRA

NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$2,062,954.60 $0.00 $2,062,954.60 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5889 W91GXX-06-C-0003-NA-1 IRAQI CONTRACTOR - 4474 PC50000 O-018-K KBR IDC (SPARE PARTS) 
- BASRA

NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$280,791.10 $0.00 $280,791.10 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5890 W91GXX-06-C-0004-NA-1 NORTHSORE INTERNATIONAL INC PC50000 O-018-K KBR IDC (SPARE PARTS) 
- BASRA

NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$82,095.71 $0.00 $82,095.71 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5891 W91GXX-06-C-0005-NA-1 IRAQI CONTRACTOR - 4197 PC50000 O-018-K KBR IDC (SPARE PARTS) 
- BASRA

NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$74,058.00 $0.00 $74,058.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5892 W91GXX-06-C-0006-NA-1 IRAQI CONTRACTOR - 4523 PC50000 O-018-K KBR IDC (SPARE PARTS) 
- BASRA

NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$25,346.34 $0.00 $25,346.34 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5893 W91GXX-06-C-0007-NA-1 IRAQI CONTRACTOR - 4622 PC 50000 O-018-K KBR IDC (SPARE PARTS) 
- KIRKUK

NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$1,702,809.04 $0.00 $1,702,809.04 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5894 W91GXX-06-C-0008-NA-1 IRAQI CONTRACTOR - 4474 PC 50000 O-018-K KBR IDC (SPARE PARTS) 
- KIRKUK

NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$109,352.25 $0.00 $109,352.25 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5895 W91GXX-06-C-0009-NA-1 NORTH SHORE INTERNATIONAL INC. PC 50000 O-018-K KBR IDC (SPARE PARTS) 
- KIRKUK

NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$307,541.94 $0.00 $307,541.94 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5896 W91GXX-06-C-0010-NA-1 IRAQI CONTRACTOR - 4523 PC 50000 O-018-K KBR IDC (SPARE PARTS) 
- KIRKUK

NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$262,863.50 $0.00 $262,863.50 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006
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5897 W91GXX-06-C-0011-NA-1 INDUSTRIAL CONSTRUCTION AND 

TRADING CO
PC 50000 O-018-K KBR IDC (SPARE PARTS) 
- KIRKUK

NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$1,147,866.41 $0.00 $1,147,866.41 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5898 W91GXX-06-C-0012-NA-1 IRAQI CONTRACTOR - 4954 PC50000 O-105-G MERRICK-PENNWELL-RIPA 
SEMINARS

NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$3,189,390.61 $0.00 $3,189,390.61 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5899 W91GXX-06-M-0001-NA-1 WOODHOUSE INTERNATIONAL LLC 12502 - O-018-K KBR IDC RIG SPARE PARTS & 
EQUIPMENT - ENGINEERING

NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$2,767,639.00 $102,248.72 $2,665,390.28 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5900 W91GXX-06-M-0004-NA-2 IRAQI CONTRACTOR - 4731 *URI#23873* PC50000 T.O. O-020K, GFC 
- SPARE PARTS FOR FIRE FIGHTING TRUCK - 
PROCUREMENT

NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$246,664.70 $246,664.70 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5901 W91GXX-06-M-0005-NA-2 IRAQI CONTRACTOR - 4340 *URI#23871* T.O. O-020K, GFC - SEALING PASTE NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$59,600.00 $59,600.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5902 W91GXX-06-M-0006-NA-1 BAYPHASE LIMITED *URI#24070* O 105-G MOO CAPACITY 
DEVELOPMENT (MINISTRY OF OIL RESEARCH 
INFORMATION)

NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$6,200.00 $6,200.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5903 W91GXX-06-M-0007-NA-1 GPSA *URI#24070* O 105-G MOO CAPACITY 
DEVELOPMENT (MINISTRY OF OIL RESEARCH 
INFORMATION)

NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$321.50 $321.50 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5904 W91GXX-06-M-0008-NA-1 IST IMPRESSION COMMUNICATIONS *URI#24070* O 105-G MOO CAPACITY 
DEVELOPMENT (MINISTRY OF OIL RESEARCH 
INFORMATION)

NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$256.00 $256.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5905 W91GXX-06-M-0009-NA-1 IRAQI CONTRACTOR - 4409 *URI 24170* PIF 11528  O-002-G  DIESEL 
GENERATORS

NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$420,000.00 $340,000.00 $80,000.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5906 W91GXX-06-M-0010-NA-1 TOTAL DOCUMENTATION SERVICES LTD *URI#22159* M-2500 TRAINING, O-014-K 
QARMAT ALI WATER INJECTION (ENGINEERING)

NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$6,036.51 $6,036.51 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5907 W91GXX-06-M-0011-NA-1 IRAQI CONTRACTOR - 4329 *URI 24169* PIF 11528  O-002-G   MOBILE 
WORKSHOP

NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$219,200.00 $219,200.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5908 W91GXX-06-M-0012-NA-1 APEX INTERNATIONAL GROUP FZCO URI *24168*  PIF URI:11528  TO: O-002-G TRUCK 
MOUNTED DRILLING RIG

NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$661,410.00 $0.00 $661,410.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5909 W91GXX-06-M-0013-NA-1 PLATTS *URI#24070* O 105-G MOO CAPACITY 
DEVELOPMENT (MINISTRY OF OIL RESEARCH 
INFORMATION)

NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$5,630.00 $5,630.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5910 W91GXX-06-M-0015-NA-1 IRAQI CONTRACTOR - 4289 *URI#20393* O-019-K KBR-DOWNSTREAM P/C 
50000

NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$574,000.00 $574,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5911 W91GXX-06-M-0016-NA-1 THOMSON SCIENTIFIC, INC *URI#24070* O 105-G MOO CAPACITY 
DEVELOPMENT (MINISTRY OF OIL RESEARCH 
INFORMATION)

NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$1,080.00 $1,080.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5912 W91GXX-06-M-0018-NA-1 LINC INTERNATIONAL O-002-G MOO SIESMIC EQUIP (RPL OIL RESEVIOR 
MGMT  URI NO 11528

NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$1,279,200.00 $0.00 $1,279,200.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5913 W91GXX-06-M-0020-NA-1 U.S. EXPORTERS, LLC *URI#16913* 0-017-K EQUIPMENT/TRAINING NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$260,817.22 $42,696.00 $218,121.22 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5914 W91GXX-06-M-0021-NA-1 VINCI TECHNOLOGIES *URI#16913* 0-017-K EQUIPMENT/TRAINING NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$33,920.00 $0.00 $33,920.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5915 W91GXX-06-M-0022-NA-1 IRAQI CONTRACTOR - 4247 *URI#16913* 0-017-K EQUIPMENT/TRAINING NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$287,213.60 $240,213.60 $47,000.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5916 W91GXX-06-M-0023-NA-1 IRAQI CONTRACTOR - 4197 *URI#16913* 0-017-K EQUIPMENT/TRAINING NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$58,395.00 $0.00 $58,395.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5917 W91GXX-06-M-0024-NA-1 WAMAR INTERNATIONAL INC *URI#16913* 0-017-K EQUIPMENT/TRAINING NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$4,522.00 $4,522.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5918 W91GXX-06-M-0025-NA-1 SIEMENS *URI#26147* O-105-G, P/C:50000, SHUAIBA 
POWER PLANT TRAINING - GAS TURBINES

NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$130,800.00 $0.00 $130,800.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5919 W91GXX-06-M-0026-1-1 CENTRE FOR GLOBAL ENERGY STUDIES *URI 24070* PC 50000 O-003-G ENERGY STUDY 
MOO RESEARCH MATERIAL - CGES REPORT

NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$50,000.00 $50,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5920 W91GXX-06-M-0027-NA-1 IRAQI CONTRACTOR - 4454 *URI#24188* 0-105-G MOO - SUPPLY CHAIN 
IMPROVEMENT FOR PETROLEUM DEPOTS - 
ENGINEERING & PROCUREMENT

NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$77,148.00 $0.00 $77,148.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5921 W91GXX-06-M-0028-NA-1 GREEN DREAM TRADING LTD *URI#24070* O-003-G ENERGY STUDY 24070 
MOO RESEARCH MATERIAL - REFERENCE BOOKS

NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$16,141.00 $16,141.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5922 W91GXX-06-M-0029-NA-1 IRAQI CONTRACTOR - 4954 PC50000 O-105-G DOE-MMS TRAINING 
PROGRAM

NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$174,746.21 $0.00 $174,746.21 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5923 W91GXX-06-M-0030-NA-1 IRAQI CONTRACTOR - 4954 PC5000 O-105-G MERRICK-PENWELL - RIPA 
SEMINARS

NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$371,337.05 $0.00 $371,337.05 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5924 W91GXX-06-M-0031-NA-1 I COMPORT *URI#11543* EMERGENCY PIPELINE REPAIRS NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$279,938.00 $0.00 $279,938.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5925 W91GXX-06-M-0032-NA-1 IRAQI CONTRACTOR - 4954 *URI#11543* EMERGENCY PIPELINE REPAIRS NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$539,550.00 $0.00 $539,550.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006
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5926 W91GXX-06-M-0033-NA-1 IRAQI CONTRACTOR - 4622 *URI#28762* EMERGENCY PIPELINE SLEEVES NC-OIL INFRASTRUCTURE NON-

CONSTRUCTION
$11,152.00 $0.00 $11,152.00 CEFMS IRRF NON-CONSTRUCTION 

THROUGH DECEMBER 2006

5927 W91GXX-06-M-0033-NA-2 IRAQI CONTRACTOR - 4622 *URI#28762* EMERGENCY PIPELINE SLEEVES NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$38,253.00 $0.00 $38,253.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5928 W91GXX-06-M-0033-NA-3 IRAQI CONTRACTOR - 4622 *URI#28762* EMERGENCY PIPELINE SLEEVES NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$73,692.00 $0.00 $73,692.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5929 W91GXX-06-M-0033-NA-4 IRAQI CONTRACTOR - 4622 *URI#28762* EMERGENCY PIPELINE SLEEVES NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$6,058.00 $0.00 $6,058.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5930 W91GXX-06-M-0033-NA-5 IRAQI CONTRACTOR - 4622 *URI#28762* EMERGENCY PIPELINE SLEEVES NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$9,216.00 $0.00 $9,216.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5931 W91GXX-06-M-0033-NA-6 IRAQI CONTRACTOR - 4622 *URI#28762* EMERGENCY PIPELINE SLEEVES NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$31,022.00 $0.00 $31,022.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5932 W91GXX-06-M-0033-NA-7 IRAQI CONTRACTOR - 4622 *URI#28762* EMERGENCY PIPELINE SLEEVES NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$14,094.00 $0.00 $14,094.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5933 W91GXX-06-M-0033-NA-8 IRAQI CONTRACTOR - 4622 *URI#28762* EMERGENCY PIPELINE SLEEVES NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$29,882.00 $0.00 $29,882.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5934 W91GXX-06-M-0033-NA-9 IRAQI CONTRACTOR - 4622 *URI#28762* EMERGENCY PIPELINE SLEEVES NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$6,300.00 $0.00 $6,300.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5935 W91GXY-05-M-0138-NA-1 IRAQI CONTRACTOR - 4181 *UIR#25695* P/C 42000 PURCHASE 3 12 TON 
LORRIES, SPARE PARTS AND TRAINING

NC-NETWORK INFRASTRUCTURE NON-
CONSTRUCTION

$414,605.00 $0.00 $414,605.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5936 W91GXY-06-A-0001-1-1 ORBIT ENGINEERING ED-601 LOCAL NETWORK INFRASTRUCTURE 
REHABILITATION - NAJAF CITY

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$850,000.00 $850,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5937 W91GXY-06-A-0001-2-1 ORBIT ENGINEERING *URI#21610* ED-603 SAMARRA DISTRIBUTION 
NETWORK INFRASTRUCTURE

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$1,293,630.00 $1,293,630.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5938 W91GXY-06-A-0001-3-1 ORBIT ENGINEERING *URI#23235* ED-031/GBAGA-049 FALLUJAH 
LOW VOLTAGE CALBES PURCHASE 2

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$49,500.00 $49,500.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5939 W91GXY-06-A-0001-4-1 ORBIT ENGINEERING *URI#23231* ED-031/GBAGCA-045 FALLUJAH 
STEEL WORK PURCHASE 1

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$111,230.00 $111,230.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5940 W91GXY-06-A-0002-1-1 GENERIK ENERGETYKA (GEEC) *URI#23243* ED-031/GBAGA-055 FALLUJAH 
11KV TRANSFORMER PURCHASE 2

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$407,495.00 $407,495.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5941 W91GXY-06-A-0002-1-2 GENERIK ENERGETYKA (GEEC) *URI#23229* ED-031/GBAGA-044 FALLUJAH LV 
CIRCUIT BREAKERS PURCHASE 2

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$150,000.00 $150,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5942 W91GXY-06-A-0002-1-3 GENERIK ENERGETYKA (GEEC) *URI#23241* ED-031/GBAGA-054 STREET 
LIGHTING PURCHASE 1

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$818,140.00 $818,140.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5943 W91GXY-06-A-0006-10-1 IRAQI CONTRACTOR - 4638 *URI#21610* ED-603 SAMARRA DISTRIBUTION 
NETWORK INFRASTRUCTURE

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$1,344,000.00 $1,226,400.00 $117,600.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5944 W91GXY-06-A-0006-1-1 IRAQI CONTRACTOR - 4638 ED-601 LOCAL NETWORK INFRASTRUCTURE 
REHABILITATION - NAJAF CITY

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$1,559,300.00 $1,559,300.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5945 W91GXY-06-A-0006-11-3 IRAQI CONTRACTOR - 4638 *URI#23235* ED-031/GBAGA-049 FALLUJAH 
LOW VOLTAGE CABLES PURCHASE 2

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$356,600.00 $356,500.00 $100.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5946 W91GXY-06-A-0006-12-1 IRAQI CONTRACTOR - 4409 *URI#23235* ED-031/GBAGA-049 FALLUJAH 
LOW VOLTAGE CABLES PURCHASE 2

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$608,700.00 $553,885.85 $54,814.15 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5947 W91GXY-06-A-0006-13-1 IRAQI CONTRACTOR - 4638 *URI#23236* ED-031/GBAGA-050 FALLUJAH 
ACSR PURCHASE 1

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$86,000.00 $86,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5948 W91GXY-06-A-0006-14-1 IRAQI CONTRACTOR - 4638 *URI#21610* ED-603 SAMARRA DISTRIBUTION 
NETWORK INFRASTRUCTURE

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$440,200.00 $440,200.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5949 W91GXY-06-A-0006-14-2 IRAQI CONTRACTOR - 4638 ED-601 LOCAL NETWORK INFRASTRUCTURE 
REHABILITATION - NAJAF CITY

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$81,650.00 $33,580.00 $48,070.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5950 W91GXY-06-A-0006-15-1 IRAQI CONTRACTOR - 4638 ED-601 LOCAL NETWORK INFRASTRUCTURE 
REHABILITATION - NAJAF CITY

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$1,000,000.00 $1,000,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5951 W91GXY-06-A-0006-16-1 IRAQI CONTRACTOR - 4638 ED-601 LOCAL NETWORK INFRASTRUCTURE 
REHABILITATION - NAJAF CITY

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$565,000.00 $565,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5952 W91GXY-06-A-0006-17-1 IRAQI CONTRACTOR - 4638 ED-601 LOCAL NETWORK INFRASTRUCTURE 
REHABILITATION - NAJAF CITY

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$567,000.00 $262,815.00 $304,185.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5953 W91GXY-06-A-0006-18-1 IRAQI CONTRACTOR - 4638 ED-601 LOCAL NETWORK INFRASTRUCTURE 
REHABILITATION - NAJAF CITY

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$12,000.00 $12,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5954 W91GXY-06-A-0006-19-1 IRAQI CONTRACTOR - 4638 ED-601 LOCAL NETWORK INFRASTRUCTURE 
REHABILITATION - NAJAF CITY

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$2,450,000.00 $2,450,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5955 W91GXY-06-A-0006-20-1 IRAQI CONTRACTOR - 4638 *URI#21610* ED-603 SAMARRA DISTRIBUTION 
NETWORK INFRASTRUCTURE

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$560,744.00 $560,744.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5956 W91GXY-06-A-0006-2-1 IRAQI CONTRACTOR - 4638 *URI#21610* ED-603 SAMARRA DISTRIBUTION 
NETWORK INFRASTRUCTURE

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$109,100.00 $109,100.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5957 W91GXY-06-A-0006-21-1 IRAQI CONTRACTOR - 4638 *URI#26836* ED-031 GBAGA-042 FALLUJAH 
MATERIALS

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$262,600.00 $82,076.80 $180,523.20 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006
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5958 W91GXY-06-A-0006-22-1 IRAQI CONTRACTOR - 4638 *URI#23234* ED-031/GBAGA-048 FALLUJAH 

LOW VOLTAGE CABLES PURCHASE 1
C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$20,017.00 $20,017.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5959 W91GXY-06-A-0006-22-2 IRAQI CONTRACTOR - 4638 *URI#23236* ED-031/GBAGA-050 FALLUJAH 
ACSR PURCHASE 1

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$30,200.00 $30,200.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5960 W91GXY-06-A-0006-22-3 IRAQI CONTRACTOR - 4638 *URI#26836* ED-031 GBAGA-042 FALLUJAH 
MATERIALS

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$69,783.00 $69,783.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5961 W91GXY-06-A-0006-23-1 IRAQI CONTRACTOR - 4638 ED-601 LOCAL NETWORK INFRASTRUCTURE 
REHABILITATION - NAJAF CITY

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$590,200.00 $590,200.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5962 W91GXY-06-A-0006-24-1 IRAQI CONTRACTOR - 4638 URI 29708 UNDERGROUND CABLES 33KV 
1X400MM

NC-TRANSMISSION NON-CONSTRUCTION $576,000.00 $576,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5963 W91GXY-06-A-0006-25-1 IRAQI CONTRACTOR - 4409 URI 29707 25 KVA AND 25 400 KVA 
TRANSFORMERS FOR NASSIRIYA

NC-NETWORK INFRASTRUCTURE NON-
CONSTRUCTION

$620,000.00 $620,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5964 W91GXY-06-A-0006-26-1 IRAQI CONTRACTOR - 4638 *URI #39401* 250 KVA TRANSFORMERS NC-TRANSMISSION NON-CONSTRUCTION $600,750.00 $600,750.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5965 W91GXY-06-A-0006-27-1 IRAQI CONTRACTOR - 4638 URI 39716 ED-503 DISTRIBUTION EMERGENCY 
SPARE PARTS

C-ED-503  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$2,317,535.56 $613,279.10 $1,704,256.46 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5966 W91GXY-06-A-0006-3-1 IRAQI CONTRACTOR - 4638 *URI#21610* ED-603 SAMARRA DISTRIBUTION 
NETWORK INFRASTRUCTURE

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$116,500.00 $116,500.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5967 W91GXY-06-A-0006-4-1 IRAQI CONTRACTOR - 4409 *URI#23237* ED-031/GBAGA-051 FALLUJAH 
ACSR PURCHASE 2

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$180,000.00 $180,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5968 W91GXY-06-A-0006-4-2 IRAQI CONTRACTOR - 4409 *URI#20761* ED-031/GBAGA-046 FALLUJAH 
STEEL WORK PURCHASE 2

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$2,700,000.00 $2,691,720.00 $8,280.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5969 W91GXY-06-A-0006-5-1 IRAQI CONTRACTOR - 4638 ED-601 LOCAL NETWORK INFRASTRUCTURE 
REHABILITATION - NAJAF CITY

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$282,950.00 $282,950.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5970 W91GXY-06-A-0006-6-1 IRAQI CONTRACTOR - 4638 *URI#21610* ED-603 SAMARRA DISTRIBUTION 
NETWORK INFRASTRUCTURE

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$909,600.00 $909,600.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5971 W91GXY-06-A-0006-7-1 IRAQI CONTRACTOR - 4638 *URI#23243* ED-031/GBAGA-055 FALLUJAH 
11KV TRANSFORMER PURCHASE 2

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$1,083,757.50 $1,083,397.50 $360.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5972 W91GXY-06-A-0006-8-1 IRAQI CONTRACTOR - 4638 *URI#23241* ED-031/GBAGA-054 STREET 
LIGHTING PURCHASE 1

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$181,860.00 $181,860.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5973 W91GXY-06-A-0006-9-1 IRAQI CONTRACTOR - 4638 *URI#21610* ED-603 SAMARRA DISTRIBUTION 
NETWORK INFRASTRUCTURE

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$391,400.00 $230,337.00 $161,063.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5974 W91GXY-06-A-0008-1-1 IRAQI CONTRACTOR - 4614 *URI#21610* ED-603 SAMARRA DISTRIBUTION 
NETWORK INFRASTRUCTURE

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$1,148,168.00 $1,148,168.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5975 W91GXY-06-A-0008-2-1 IRAQI CONTRACTOR - 4614 *URI#21610* ED-603 SAMARRA DISTRIBUTION 
NETWORK INFRASTRUCTURE

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$63,920.00 $63,920.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5976 W91GXY-06-A-0008-3-1 IRAQI CONTRACTOR - 4614 *URI#21610* ED-603 SAMARRA DISTRIBUTION 
NETWORK INFRASTRUCTURE

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$339,457.00 $339,457.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5977 W91GXY-06-A-0008-4-1 IRAQI CONTRACTOR - 4614 *URI#23235* ED-031/GBAGA-049 FALLUJAH 
LOW VOLTAGE CALBES PURCHASE 2

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$190,590.00 $190,590.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5978 W91GXY-06-A-0008-5-1 IRAQI CONTRACTOR - 4614 *URI#23239* ED-031/GBAGA-053 COPPER CABLE 
PURCHASE 1

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$27,758.00 $27,758.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5979 W91GXY-06-A-0008-5-2 IRAQI CONTRACTOR - 4614 *URI#23243* ED-031/GBAGA-055 FALLUJAH 
11KV TRANSFORMER PURCHASE 2

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$5,242.00 $5,242.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5980 W91GXY-06-A-0008-6-1 IRAQI CONTRACTOR - 4614 *URI#26836* ED-031 GBAGA-042 FALLUJAH 
MATERIALS

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$701,880.00 $635,880.00 $66,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5981 W91GXY-06-A-0008-7-1 IRAQI CONTRACTOR - 4614 *URI#26836* ED-031 GBAGA-042 FALLUJAH 
MATERIALS

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$1,600,705.44 $802,810.00 $797,895.44 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5982 W91GXY-06-A-0008-7-2 IRAQI CONTRACTOR - 4614 ED-601 LOCAL NETWORK INFRASTRUCTURE 
REHABILITATION - NAJAF CITY

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$147,704.56 $0.00 $147,704.56 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5983 W91GXY-06-A-0008-8-1 IRAQI CONTRACTOR - 4614 *URI#21610* ED-603 SAMARRA DISTRIBUTION 
NETWORK INFRASTRUCTURE

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$53,739.66 $53,739.66 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5984 W91GXY-06-A-0008-8-2 IRAQI CONTRACTOR - 4614 ED-601 LOCAL NETWORK INFRASTRUCTURE 
REHABILITATION - NAJAF CITY

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$25,260.34 $25,260.34 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5985 W91GXY-06-A-0008-9-1 IRAQI CONTRACTOR - 4614 URI 29974 DISC INSULATOR ACCESSORIES FOR 
FALLUJAH

NC-ED-503  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$72,000.00 $72,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5986 W91GXY-06-A-0009-1-1 NEKS DIS TICARET A.S. ED-601 LOCAL NETWORK INFRASTRUCTURE 
REHABILITATION - NAJAF CITY

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$3,990,000.00 $3,840,375.00 $149,625.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5987 W91GXY-06-A-0009-2-1 NEKS DIS TICARET A.S. ED-601 LOCAL NETWORK INFRASTRUCTURE 
REHABILITATION - NAJAF CITY

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$2,388,850.00 $2,388,850.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5988 W91GXY-06-A-0009-3-1 NEKS DIS TICARET A.S. ED-601 LOCAL NETWORK INFRASTRUCTURE 
REHABILITATION - NAJAF CITY

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$759,903.00 $757,474.02 $2,428.98 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5989 W91GXY-06-A-0009-4-1 NEKS DIS TICARET A.S. *URI#21610* ED-603 SAMARRA DISTRIBUTION 
NETWORK INFRASTRUCTURE

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$78,918.00 $78,918.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006
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5990 W91GXY-06-A-0009-5-1 NEKS DIS TICARET A.S. *URI#21610* ED-603 SAMARRA DISTRIBUTION 

NETWORK INFRASTRUCTURE
C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$417,270.00 $417,270.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5991 W91GXY-06-A-0011-1-1 IRAQI CONTRACTOR - 4108 *URI#21610* ED-603 SAMARRA DISTRIBUTION 
NETWORK INFRASTRUCTURE

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$489,750.00 $483,750.00 $6,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5992 W91GXY-06-A-0011-2-1 IRAQI CONTRACTOR - 4250 ED-601 LOCAL NETWORK INFRASTRUCTURE 
REHABILITATION - NAJAF CITY

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$1,293,350.00 $1,291,679.00 $1,671.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5993 W91GXY-06-A-0011-3-1 IRAQI CONTRACTOR - 4250 ED-601 LOCAL NETWORK INFRASTRUCTURE 
REHABILITATION - NAJAF CITY

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$62,750.00 $62,750.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5994 W91GXY-06-A-0011-4-1 IRAQI CONTRACTOR - 4250 *URI#23231* ED-031/GBAGCA-045 FALLUJAH 
STEEL WORK PURCHASE 1

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$777,480.00 $777,480.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5995 W91GXY-06-A-0011-4-2 IRAQI CONTRACTOR - 4250 *URI#23234* ED-031/GBAGA-048 FALLUJAH 
LOW VOLTAGE CABLES PURCHASE 1

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$1,024,208.00 $1,017,808.00 $6,400.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5996 W91GXY-06-A-0011-5-1 IRAQI CONTRACTOR - 4108 *URI#23237* ED-031/GBAGA-051 FALLUJAH 
ACSR PURCHASE 2

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$120,000.00 $74,385.00 $45,615.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5997 W91GXY-06-A-0011-5-2 IRAQI CONTRACTOR - 4108 *URI#23238* ED-031/GBAGA-052 PG CLAMP 
PURCHASE 1

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$200,000.00 $50,730.00 $149,270.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5998 W91GXY-06-A-0011-5-3 IRAQI CONTRACTOR - 4108 *URI#23234* ED-031/GBAGA-048 FALLUJAH 
LOW VOLTAGE CABLES PURCHASE 1

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$255,000.00 $0.00 $255,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5999 W91GXY-06-A-0011-6-1 IRAQI CONTRACTOR - 4108 *URI#GB52LG* 400VOLT 3 PHASE(240A) 
OUTSIDE DISTRI BOARD (LV PILLARS)

NC-NETWORK INFRASTRUCTION. IN-SCOPE 
- PC 42000.

$132,000.00 $132,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6000 W91GXY-06-A-0012-1-1 IRAQI CONTRACTOR - 4623 *URI#21610* ED-603 SAMARRA DISTRIBUTION 
NETWORK INFRASTRUCTURE

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$157,520.00 $157,520.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6001 W91GXY-06-A-0012-2-1 IRAQI CONTRACTOR - 4623 *URI#21610* ED-603 SAMARRA DISTRIBUTION 
NETWORK INFRASTRUCTURE

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$37,634.00 $37,634.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6002 W91GXY-06-A-0012-3-1 IRAQI CONTRACTOR - 4623 *URI#23232* ED-031/GBAGA-047 FALLUJAH 
INSULATORS PURCHASE 2

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$80,000.00 $0.00 $80,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6003 W91GXY-06-A-0012-3-2 IRAQI CONTRACTOR - 4623 *URI#23235* ED-031/GBAGA-049 FALLUJAH 
LOW VOLTAGE CALBES PURCHASE 2

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$113,835.00 $0.00 $113,835.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6004 W91GXY-06-A-0012-3-3 IRAQI CONTRACTOR - 4623 *URI#23239* ED-031/GBAGA-053 COPPER CABLE 
PURCHASE 1

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$53,030.00 $0.00 $53,030.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6005 W91GXY-06-A-0012-4-1 IRAQI CONTRACTOR - 4623 ED-601 LOCAL NETWORK INFRASTRUCTURE 
REHABILITATION - NAJAF CITY

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$301.44 $0.00 $301.44 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6006 W91GXY-06-A-0012-4-2 IRAQI CONTRACTOR - 4623 *URI#26836* ED-031 GBAGA-042 FALLUJAH 
MATERIALS

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$558,538.56 $558,102.00 $436.56 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6007 W91GXY-06-A-0012-5-1 IRAQI CONTRACTOR - 4623 *URI#26836* ED-031 GBAGA-042 FALLUJAH 
MATERIALS

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$171,878.00 $145,934.65 $25,943.35 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6008 W91GXY-06-A-0012-6-1 IRAQI CONTRACTOR - 4623 ED-601 LOCAL NETWORK INFRASTRUCTURE 
REHABILITATION - NAJAF CITY

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$35,624.00 $35,624.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6009 W91GXY-06-C-0001-NA-1 IRAQI CONTRACTOR - 4623 *URI#23875* PROJECT CODE 41000 AMS CODE 
032000 COL BENDER APPROVING OFFICER

NC-TRANSMISSION NON-CONSTRUCTION $532,200.00 $532,200.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6010 W91GXY-06-C-0001-NA-2 IRAQI CONTRACTOR - 4623 *URI#23840* NON CONSTRUCTION - 
TRANSMISSION SUBSECTOR - X2A TOWERS AND 
ACCESSORIES

NC-TRANSMISSION NON-CONSTRUCTION $17,735.00 $17,735.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6011 W91GXY-06-C-0002-NA-0001A SIEMENS *URI#21968* ET-715 BASRAH CPS 1 PROJECT-
132KV S/S REHABILITATION

C-TRANSMISSION CONSTRUCTION $640,358.00 $0.00 $640,358.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6012 W91GXY-06-C-0002-NA-0001B SIEMENS *URI#21968* ET-715 BASRAH CPS 1 PROJECT-
132KV S/S REHABILITATION

C-TRANSMISSION CONSTRUCTION $474,600.00 $0.00 $474,600.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6013 W91GXY-06-C-0002-NA-0001C SIEMENS *URI#21968* ET-715 BASRAH CPS 1 PROJECT-
132KV S/S REHABILITATION

C-TRANSMISSION CONSTRUCTION $363,000.29 $0.00 $363,000.29 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6014 W91GXY-06-C-0002-NA-1 SIEMENS *URI#21968* ET-715 BASRAH CPS 1 PROJECT-
132KV S/S REHABILITATION

C-TRANSMISSION CONSTRUCTION $47,954,733.01 $35,707,828.54 $12,246,904.47 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6015 W91GXY-06-C-0003-NA-1 SYMBION POWER LLC *URI#21659* ET-741 BASRAH 132 KV SUB 
STATIONS REHABILITATION

C-TRANSMISSION CONSTRUCTION $50,062,460.52 $32,122,273.90 $17,940,186.62 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6016 W91GXY-06-C-0008-NA-1 RENCO S.P.A *URI#08770* ET-800/GBAZA-019 PUMPING 
STATION 132KV S/S REHAB

C-TRANSMISSION CONSTRUCTION $2,082,000.00 $2,058,035.00 $23,965.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6017 W91GXY-06-C-0008-NA-2 RENCO S.P.A *URI#08770* ET-800/GBAZA-019 PUMPING 
STATION 132KV S/S REHAB

C-TRANSMISSION CONSTRUCTION $6,700.00 $0.00 $6,700.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6018 W91GXY-06-C-0008-NA-3 RENCO S.P.A *URI#08770* CONSTRUCTION IN-SCOPE 
CONTINGENCY

C-TRANSMISSION. IN-SCOPE - PC 41000. $32,750.00 $32,750.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6019 W91GXY-06-C-0010-NA-1 CIVILIAN TECHNOLOGIES LIMITED (CTL) *URI#05718* ED-300/GBAGT-010 NASSIRIYAH 
SUBSTATION FEEDER

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$10,309,000.00 $6,444,161.00 $3,864,839.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6020 W91GXY-06-C-0011-NA-1 CIVILIAN TECHNOLOGIES LIMITED (CTL) *URI#18720* ED-028/GBAGC-356 M216 
NETWORK REHAB

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$985,356.00 $985,356.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6021 W91GXY-06-C-0012-NA-0001A IRAQI CONTRACTOR - 4601 *URI#05512* ED-300/GBAGP-005 AL 
MHANAWIA SUBSTATION EXTENSION

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$150,000.00 $0.00 $150,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006
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6022 W91GXY-06-C-0012-NA-1 IRAQI CONTRACTOR - 4601 *URI#05512* ED-300/GBAGP-005 AL 

MHANAWIA SUBSTATION EXTENSION
C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$1,797,520.00 $484,087.75 $1,313,432.25 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6023 W91GXY-06-C-0013-NA-1 NORATECH *URI#22395* ED-400 BAGHDAD LOCL NETWORK 
INFRASTRUCTURE

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$3,608,994.99 $3,608,994.99 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6024 W91GXY-06-C-0014-NA-1 CIVILIAN TECHNOLOGIES LIMITED (CTL) *URI# 01823* ED-200/GBAGS-011 AL AQSA 
SUBSTATION 33KV FEEDER

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$3,851,000.00 $3,851,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6025 W91GXY-06-C-0015-NA-1 SECURE GLOBAL ENGINEERING LLC *URI#05515* ED-300/GBAGP-008 NORTH 
SHAMIA SUBSTATION

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$2,472,000.00 $2,160,696.30 $311,303.70 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6026 W91GXY-06-C-0016-NA-1 IRAQI CONTRACTOR - 4350 *URI#23203* ED-500/GBAGC-387 MATERIAL 
PURCHASE TO SUPPORT PROJECTS

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$14,979,899.99 $14,979,899.99 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6027 W91GXY-06-C-0017-NA-1 CIVILIAN TECHNOLOGIES LIMITED (CTL) *URI#05510* ED-300/GBAGP-003 AL HAMZA 
SUBSTATION REHABILITATION

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$2,800,000.00 $1,694,662.77 $1,105,337.23 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6028 W91GXY-06-C-0018-NA-1 CIVILIAN TECHNOLOGIES LIMITED (CTL) *URI#21423* ED-300/GBAGJ-025 AL HUSSAIN 
SUBSTATION

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$2,950,000.00 $2,655,000.00 $295,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6029 W91GXY-06-C-0019-NA-1 FIRSTAR INTERNATIONAL GROUP *URI#05479* ED-300/GBAGK-003 AL MOSHRAH 
SUBSTATION

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$2,903,038.12 $2,649,288.07 $253,750.05 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6030 W91GXY-06-C-0020-NA-1 CIVILIAN TECHNOLOGIES LIMITED (CTL) *URI#17569* ED-400/GBAGC-306: RAFEED AL-
SAHA APARTMENT COMPLEX

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$700,000.00 $700,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6031 W91GXY-06-C-0021-NA-1 CIVILIAN TECHNOLOGIES LIMITED (CTL) *URI# 05620* ED-200/GBAGG-020 DIYALA 
33KKV

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$1,358,000.00 $1,358,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6032 W91GXY-06-C-0022-NA-1 CIVILIAN TECHNOLOGIES LIMITED (CTL) *URI#05509* ED-300/GBAGP-002 AL BDEER 
SUBSTATION

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$2,400,000.00 $2,280,000.00 $120,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6033 W91GXY-06-C-0023-NA-1 CIVILIAN TECHNOLOGIES LIMITED (CTL) ED-200/GBAGN-028 BAB ESHTAR SUBSTATION 
11KV FEEDERS

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$674,965.00 $674,965.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6034 W91GXY-06-C-0023-NA-2 CIVILIAN TECHNOLOGIES LIMITED (CTL) ED-200/GBAGN-028 BAB ESHTAR SUBSTATION 
11KV FEEDERS

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$546,035.00 $301,384.30 $244,650.70 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6035 W91GXY-06-C-0024-NA-1 CIVILIAN TECHNOLOGIES LIMITED (CTL) *URI#05511* ED-300/GBAGP-004 AL MANTAKA 
AL SINEAEIA SUBSTATION REHABILITATION

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$2,907,000.00 $2,195,291.78 $711,708.22 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6036 W91GXY-06-C-0025-NA-1 ABB *URI#16032* ET-900/GBAZN-068 NORTHERN 
REGION - TRANSMISSION REHABILITATION 
- SUBSTATION & OVERHEAD LINES

C-TRANSMISSION CONSTRUCTION $28,051,907.00 $19,242,027.17 $8,809,879.83 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6037 W91GXY-06-C-0025-NA-2 ABB *URI#16032* ET-900/GBAZN-068 NORTHERN 
REGION - TRANSMISSION REHABILITATION 
- SUBSTATION & OVERHEAD LINES

C-TRANSMISSION CONSTRUCTION $243,916.00 $77,476.48 $166,439.52 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6038 W91GXY-06-C-0026-NA-1 CIVILIAN TECHNOLOGIES LIMITED (CTL) *URI#23482* ED-028/GBAGC-006 SAB AL BOR 
FEEDER

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$1,713,000.00 $0.00 $1,713,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6039 W91GXY-06-C-0027-NA-1 CIVILIAN TECHNOLOGIES LIMITED (CTL) *URI#05474* ED-300/GBAGJ-003 ABASIYA 
SUBSTATION EXTENSION

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$2,907,000.00 $2,470,950.00 $436,050.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6040 W91GXY-06-C-0028-NA-1 VA TECH TRANSMISSION & DISTRIBUTION *URI#22769* ET-800/GBAZC-011 RASHEED 
400KV S/S REHAB

C-TRANSMISSION CONSTRUCTION $37,028,342.92 $26,598,417.08 $10,429,925.84 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6041 W91GXY-06-C-0029-NA-1 MOTT MCDONALD LTD *URI#23900* NETWORK DISTRIBUTION 
TRANSFORMER PURCHASE 250/400/630KVA

NC-NETWORK INFRASTRUCTURE NON-
CONSTRUCTION

$5,822,900.00 $5,822,900.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6042 W91GXY-06-C-0030-NA-1 CIVILIAN TECHNOLOGIES LIMITED (CTL) *URI#05514* ED-300/GBAGP-007 MHANAWY 
SUBSTATION EXPANSION

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$2,450,000.00 $1,809,109.03 $640,890.97 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6043 W91GXY-06-C-0031-NA-1 CIVILIAN TECHNOLOGIES LIMITED (CTL) *URI#05513* ED-300/GBAGP-006 AL SALAHIA 
SUBSTATION (QADISSIYAH)

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$2,400,000.00 $1,097,093.58 $1,302,906.42 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6044 W91GXY-06-C-0032-NA-1 CIVILIAN TECHNOLOGIES LIMITED (CTL) *URI#19586* ED-031/GBAGA-034 HUNGARY 
33/11 KV SUBSTATION

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$5,504,976.00 $2,246,855.52 $3,258,120.48 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6045 W91GXY-06-C-0032-NA-2 CIVILIAN TECHNOLOGIES LIMITED (CTL) *URI#19595* ED-031/GBAGA-038 SHUHADAA 
33/11 KV SUBSTATION

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$3,932,000.00 $1,604,845.49 $2,327,154.51 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6046 W91GXY-06-C-0033-NA-1 CIVILIAN TECHNOLOGIES LIMITED (CTL) *URI#05476* ED-300/GBAGJ-005 ESKAN 
SUBSTATION EXTENSION

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$2,845,000.00 $1,991,500.00 $853,500.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6047 W91GXY-06-C-0034-NA-1 IRAQI CONTRACTOR - 4133 *URI#09153* ED-300/GBAGK-012 MAYSAN 
FEEDERS

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$16,712,900.00 $5,431,692.50 $11,281,207.50 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6048 W91GXY-06-C-0035-NA-1 IRAQI CONTRACTOR - 4539 *URI #01835* ED-200/GBAGS-016 KIRKUK MAIN 
SUBSTATION FEEDER (TAMEEN)

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$123,200.00 $123,200.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6049 W91GXY-06-C-0036-NA-1 CIVILIAN TECHNOLOGIES LIMITED (CTL) *URI#17604* ED-400/GBAGM-011:33KV 
OVERHEAD CONDUCTORS

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$4,729,406.00 $3,390,000.00 $1,339,406.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6050 W91GXY-06-C-0037-NA-1 VA TECH TRANSMISSION & DISTRIBUTION *URI#22800* ET-700/GBAZD-090 
REHABILITATION OF UMM QASR 132KV 
SUBSTATION

C-TRANSMISSION CONSTRUCTION $13,835,375.00 $10,949,040.00 $2,886,335.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6051 W91GXY-06-C-0038-NA-1 IRAQI CONTRACTOR - 4527 *URI#05681* ED-300/GBAGP-010 33KV 
UNDERGROUND CABLE (QADISSIYAH)

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$2,687,290.00 $2,687,290.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6052 W91GXY-06-C-0039-NA-1 IRAQI CONTRACTOR - 4539 *URI # 01829* ED-200/GBAGS-013 ASKA 
SUBSTATION FEEDER (TAMEEN)

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$206,280.00 $206,280.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006
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6053 W91GXY-06-C-0040-NA-1 CIVILIAN TECHNOLOGIES LIMITED (CTL) *URI #01795* ED-200/GBAGQ-023 BAIJI 33KV 

FEEDER
C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$1,575,000.00 $1,315,079.00 $259,921.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6054 W91GXY-06-C-0040-NA-2 CIVILIAN TECHNOLOGIES LIMITED (CTL) *URI #01795* ED-200/GBAGQ-023 BAIJI 33KV 
FEEDER

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$695,000.00 $0.00 $695,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6055 W91GXY-06-C-0041-NA-1 CIVILIAN TECHNOLOGIES LIMITED (CTL) *URI#18499* ED-500/GBAGC-381 BIG RASHDIYA C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$1,948,000.00 $597,190.00 $1,350,810.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6056 W91GXY-06-C-0042-NA-1 OZCEGAL STEEL CONSTRUCTION *URI#23231* ED-031/GBAGCA-045 FALLUJAH 
STEEL WORK PURCHASE 1

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$1,904,250.00 $1,901,428.00 $2,822.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6057 W91GXY-06-C-0044-NA-1 IRAQI CONTRACTOR - 4620 *URI#19976* ET-400/GBAZQ-075 132KV MOBIL 
SUBSTATION SAMARRA AND NAJAF\

C-TRANSMISSION CONSTRUCTION $1,551,017.51 $1,240,647.13 $310,370.38 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6058 W91GXY-06-C-0045-NA-1 I COMPORT *URI#23225* ED-031/GBAGA-043 FALLUJA 33KV 
FEEDER

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$8,163,300.00 $6,066,682.00 $2,096,618.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6059 W91GXY-06-C-0047-NA-0001A SIEMENS *URI#22727* ET-736 BASRAH CPS 132KV 
SUBSTATIONS

C-TRANSMISSION CONSTRUCTION $316,400.00 $0.00 $316,400.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6060 W91GXY-06-C-0047-NA-0001B SIEMENS *URI#22727* ET-736 BASRAH CPS 132KV 
SUBSTATIONS

C-TRANSMISSION CONSTRUCTION $320,179.00 $0.00 $320,179.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6061 W91GXY-06-C-0047-NA-1 SIEMENS *URI#22727* ET-736 BASRAH CPS 132KV 
SUBSTATIONS

C-TRANSMISSION CONSTRUCTION $26,861,543.07 $13,293,744.11 $13,567,798.96 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6062 W91GXY-06-C-0048-NA-1 IRAQI CONTRACTOR - 4338 *URI#22786* ET-700/GBAZD-080 QURNA 400KV 
SUBSTATION REHAB (AMARA)

C-TRANSMISSION CONSTRUCTION $35,632,509.57 $13,113,823.51 $22,518,686.06 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6063 W91GXY-06-C-0049-NA-1 SIEMENS *URI#23518* EG-054 HOT GAS PATH INSPECTION 
(UNIT 1)

C-GENERATION CONSTRUCTION $57,492,776.80 $46,595,455.69 $10,897,321.11 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6064 W91GXY-06-C-0050-NA-1 WAMAR INTERNATIONAL INC *URI#24248* EG-058 QUDAS HOT GAS PATH 
INSPECTION

C-GENERATION CONSTRUCTION $27,581,500.00 $17,909,100.00 $9,672,400.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6065 W91GXY-06-C-0051-NA-1 SECURE GLOBAL ENGINEERING LLC *URI# 22815* ED-200/GBAGQ-002 AL-LAHIM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$1,156,920.00 $214,608.66 $942,311.34 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6066 W91GXY-06-C-0052-NA-1 IRAQI CONTRACTOR - 4455 *URI#22813* ED-200/GBAGG-013 GUHRIZ 
SUBSTATION

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$3,460,434.00 $128,075.00 $3,332,359.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6067 W91GXY-06-C-0053-NA-1 SOUTHEAST TEXAS INDUSTRIAL SERVICES *URI#24283* EG-055/GBAKD-103/REFURBISH LM 
6000 QUDAS ENGINES

C-GENERATION CONSTRUCTION $8,375,110.05 $8,082,250.05 $292,860.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6068 W91GXY-06-C-0054-NA-1 IRAQI CONTRACTOR - 4309 *URI#24261* EG-056/GBAKH-056 SHAUIBA UNIT 
B OVERHAUL

C-GENERATION CONSTRUCTION $1,833,800.00 $0.00 $1,833,800.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6069 W91GXY-06-C-0055-NA-1 IRAQI CONTRACTOR - 4309 *URI#24562* EG-059 GBAKD-105: REPAIR 
MOBILE ENGINES

C-GENERATION CONSTRUCTION $2,632,338.36 $1,858,466.00 $773,872.36 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6070 W91GXY-06-C-0055-NA-2 IRAQI CONTRACTOR - 4309 *URI#24235* EG-059/GBAKH-059:BAIJI 
SUSTAINABILITY - LM2500

C-GENERATION CONSTRUCTION $3,636,313.64 $2,787,699.00 $848,614.64 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6071 W91GXY-06-C-0056-NA-1 IRAQI CONTRACTOR - 4309 *URI#24251* EG 057/GBAKH-057-PROJECT 
PHOENIX IV/INSTALL SHAUIBA UNIT AT OLD 
MULLAH

C-GENERATION CONSTRUCTION $2,803,292.40 $1,415,000.00 $1,388,292.40 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6072 W91GXY-06-C-0059-NA-1 WAMAR INTERNATIONAL INC *URI#26352* EG-101/GBAKD-106 EMERGENCY 
REPAIR KHOR AL ZUBAIR UNIT #5

C-GENERATION CONSTRUCTION $4,285,400.00 $4,285,400.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6073 W91GXY-06-C-0060-NA-1 IRAQI CONTRACTOR - 4043 *URI#25323* P/C 42000 NETWORK 
INFRASTRUCTURE - 100-120 TON CRANE

NC-ED-503  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$796,125.00 $0.00 $796,125.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6074 W91GXY-06-C-0061-NA-1 IRAQI CONTRACTOR - 4552 *URI#25321* NETWORK INFRASTRUCTURE 
- 17 MT BOOM TRUCK (BUCKET TRUCKS, SKY 
LIFT TRUCKS, CHERRY PICKER; AERIAL WORK 
PLATFORM)

NC-NETWORK INFRASTRUCTURE NON-
CONSTRUCTION

$318,920.00 $313,920.00 $5,000.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6075 W91GXY-06-C-0062-NA-1 I COMPORT *URI#11973* CONSTRUCTION ED-015 - GBAGA-
003, 005, 019, 022

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$10,817,247.00 $3,073,373.00 $7,743,874.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6076 W91GXY-06-C-0063-NA-1 IRAQI CONTRACTOR - 4767 *URI#26357* EG-102 GBAKD-107 INSPECT 
KIRKUK COMBUSTION

C-GENERATION CONSTRUCTION $3,280,833.38 $1,360,833.38 $1,920,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6077 W91GXY-06-C-0064-NA-1 SYMBION POWER LLC *URI#13807* ET-700/GBAZD-085 HILLA SOUTH 
- HASHEMIYA 1&2 AND GBAZD-086 HASHEMIYA 
- SHAMIYA 1&2 OHL

C-TRANSMISSION CONSTRUCTION $28,389,497.80 $2,684,148.30 $25,705,349.50 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6078 W91GXY-06-C-0065-NA-1 IRAQI CONTRACTOR - 4956 *URI#13806* ET-700/GBAZD-084 BABIL TO 
KARBALA 1&2 132KV OVERHEAD LINE

C-TRANSMISSION CONSTRUCTION $9,272,866.75 $0.00 $9,272,866.75 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6079 W91GXY-06-C-0066-NA-1 WASHINGTON GROUP INTERNATIONAL *URI#28295* EG-052 O&M LONG TERM 
SUPPORT

C-GENERATION CONSTRUCTION EG-052 
O&M REQUIREMENTS

$40,000,000.00 $358,627.20 $39,641,372.80 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6080 W91GXY-06-C-0066-NA-2 WASHINGTON GROUP INTERNATIONAL *URI#21329* EG-052/GBAKN-106 O&M LONG 
TERM SUPPORT

C-GENERATION CONSTRUCTION EG-052 
O&M REQUIREMENTS

$35,408,750.00 $8,875,414.10 $26,533,335.90 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6081 W91GXY-06-C-0066-NA-3 WASHINGTON GROUP INTERNATIONAL EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $5,840,772.04 $0.00 $5,840,772.04 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6082 W91GXY-06-C-0067-NA-1 SYMBION POWER LLC *URI#10286* ET-900/GBAZH-084 BUILD 132KV 
OVERHEAD LINE KUHUK - AQRA

C-TRANSMISSION CONSTRUCTION $18,268,715.79 $2,791,013.24 $15,477,702.55 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006
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6083 W91GXY-06-C-0068-NA-1 SYMBION POWER LLC *URI#26171* ET-800 GBAZA-015, HADITHA 

- QAIM 400KV TRANSMISSION LINE
C-TRANSMISSION CONSTRUCTION $20,062,491.41 $2,360,902.49 $17,701,588.92 CEFMS IRRF CONSTRUCTION 

THROUGH DECEMBER 2006

6084 W91GXY-06-C-0068-NA-2 SYMBION POWER LLC *URI#26173* ET-800 GBAZA-016, 400KV LINE 
BAIJI HADITHA

C-TRANSMISSION CONSTRUCTION $24,954,208.46 $6,480,617.37 $18,473,591.09 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6085 W91GXY-06-C-0069-NA-1 IRAQI CONTRACTOR - 4562 *URI#25090* ET-700/GBAZD-061 132KV 
NASIRIYAH - SAAYRA OHL & SAHATRA 
SUBSTATION

C-TRANSMISSION CONSTRUCTION $14,866,300.00 $1,019,084.00 $13,847,216.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6086 W91GXY-06-C-0070-NA-1 SYMBION POWER LLC *URI#21961* ET-800/GBAZA-021 FALLUJAH 
132KV S/S REHAB

C-TRANSMISSION CONSTRUCTION $14,071,124.01 $683,737.00 $13,387,387.01 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6087 W91GXY-06-C-0071-NA-1 SYMBION POWER LLC *URI#17636* ET-800/GBAZC-097 132KV 
SUBSTATION - JAMEELA AND FARABI

C-TRANSMISSION CONSTRUCTION $47,685,999.78 $1,095,996.00 $46,590,003.78 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6088 W91GXY-06-C-0072-NA-1 SYMBION POWER LLC *URI8775* ET-800/GBAZA-024 132KV 
SUBSTATION - RAMADI

C-TRANSMISSION CONSTRUCTION $27,930,416.68 $596,880.90 $27,333,535.78 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6089 W91GXY-06-C-0074-NA-1 IRAQI CONTRACTOR - 4521 *URI#28468* PURCHASE LINDSEY TOWERS AND 
TOOL KITS

NC-TRANSMISSION NON-CONSTRUCTION $3,625,476.00 $3,625,476.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6090 W91GXY-06-C-0075-NA-1 SYMBION POWER LLC *URI#25605* ET-900/GBAZF-086 132KV AQRA 
SUBSTATION - CONSTRUCTION

C-TRANSMISSION CONSTRUCTION $17,764,950.09 $980,186.10 $16,784,763.99 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6091 W91GXY-06-C-0076-NA-1 I COMPORT *URI#26441* ED-200/GBAGQ-006 MUTHANNA 
AL-JENOBY 33/11KV S/S

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$1,997,000.00 $547,421.00 $1,449,579.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6092 W91GXY-06-C-0077-NA-1 WAIR SERVICES DIVISION EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $2,429,667.00 $0.00 $2,429,667.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6093 W91GXY-06-C-0078-NA-1 I COMPORT *URI#26822* ED-500 GBAGC-388 ABU GHRAIB 
33/11KV SUBSTATION

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$3,133,700.00 $231,000.00 $2,902,700.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6094 W91GXY-06-C-0079-1-1 I COMPORT *URI#28200* GBAGG-050 AL-SALEM 33KV OH 
FEEDER

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$1,999,764.00 $0.00 $1,999,764.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6095 W91GXY-06-C-0080-NA-1 SCHNEIDER ELECTRIC EAST 
MEDITERRANEAN

*URI#26811* ED-503/GBAGC-578 RUSAFA 
REPLACEMENT CIRCUIT BREAKER

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$2,389,089.89 $2,389,089.89 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6096 W91GXY-06-C-0081-NA-1 SECURE GLOBAL ENGINEERING LLC *URI#26238* ED-503/GBAGC-577 YOUSIFIA 
33/11KV FEEDERS

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$2,762,500.00 $0.00 $2,762,500.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6097 W91GXY-06-C-0082-NA-1 I COMPORT *URI#21962* ET-800/GBAZA-025 132KV 
SUBSTATION - AL QAIM

C-TRANSMISSION CONSTRUCTION $14,979,719.00 $0.00 $14,979,719.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6098 W91GXY-06-C-0091-NA-1 IRAQI CONTRACTOR - 4623 *URI#28892* XA,XB,XC,XD TOWERS AND 
EXTENSIONS

NC-TRANSMISSION NON-CONSTRUCTION $1,962,368.00 $532,803.00 $1,429,565.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6099 W91GXY-06-C-0092-NA-1 IRAQI CONTRACTOR - 4638 *URI#28732* CONDUCTOR FOR HARTHA-KHOR 
OHL

NC-TRANSMISSION NON-CONSTRUCTION $1,430,000.00 $0.00 $1,430,000.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6100 W91GXY-06-C-0093-NA-1 IRAQI CONTRACTOR - 4767 *URI#21329* EG-052/GBAKN-111: REMOTE 
MONITORING SYSTEM

C-GENERATION CONSTRUCTION EG-052 
O&M REQUIREMENTS

$5,374,576.00 $0.00 $5,374,576.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6101 W91GXY-06-C-0093-NA-2 IRAQI CONTRACTOR - 4767 *URI#21329* EG-052/GBAKN-111: REMOTE 
MONITORING SYSTEM

C-GENERATION CONSTRUCTION EG-052 
O&M REQUIREMENTS

$3,585,600.00 $1,449,102.90 $2,136,497.10 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6102 W91GXY-06-C-0093-NA-3 IRAQI CONTRACTOR - 4767 *URI#21329* EG-052/GBAKN-111: REMOTE 
MONITORING SYSTEM

C-GENERATION CONSTRUCTION EG-052 
O&M REQUIREMENTS

$240,000.00 $0.00 $240,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6103 W91GXY-06-C-0093-NA-4 IRAQI CONTRACTOR - 4767 *URI#21329* EG-052/GBAKN-111: REMOTE 
MONITORING SYSTEM

C-GENERATION CONSTRUCTION EG-052 
O&M REQUIREMENTS

$250,000.00 $0.00 $250,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6104 W91GXY-06-C-0094-NA-1 IRAQI CONTRACTOR - 5120 URI #28418 EG-106/GBAKD-114 QUDAS POWER 
PLANT EXPANSION

C-GENERATION CONSTRUCTION $98,660,000.00 $9,866,000.00 $88,794,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6105 W91GXY-06-C-0094-NA-2 IRAQI CONTRACTOR - 5120 URI #28418 EG-106/GBAKD-114 QUDAS POWER 
PLANT EXPANSION

C-GENERATION CONSTRUCTION $48,550,000.00 $0.00 $48,550,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6106 W91GXY-06-C-0094-NA-3 IRAQI CONTRACTOR - 5120 URI #28418 EG-106/GBAKD-114 QUDAS POWER 
PLANT EXPANSION

C-GENERATION CONSTRUCTION $1,960,000.00 $490,000.00 $1,470,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6107 W91GXY-06-C-0094-NA-4 IRAQI CONTRACTOR - 5120 URI #28418 EG-106/GBAKD-114 QUDAS POWER 
PLANT EXPANSION

C-GENERATION CONSTRUCTION $5,400,000.00 $0.00 $5,400,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6108 W91GXY-06-C-0094-NA-5 IRAQI CONTRACTOR - 5120 URI #28418 EG-106/GBAKD-114 QUDAS POWER 
PLANT EXPANSION

C-GENERATION CONSTRUCTION $3,000,000.00 $750,000.00 $2,250,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6109 W91GXY-06-C-0094-NA-6 IRAQI CONTRACTOR - 5120 URI #28418 EG-106/GBAKD-114 QUDAS POWER 
PLANT EXPANSION

C-GENERATION CONSTRUCTION $2,400,000.00 $600,000.00 $1,800,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6110 W91GXY-06-C-0095-NA-1 IRAQI CONTRACTOR - 4767 *URI 29191* EG-113 REPAIR KIRKUK SIEMENS 
UNIT V94.3 (COMPRESSOR FAILURE)

C-GENERATION CONSTRUCTION $276,247.13 $0.00 $276,247.13 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6111 W91GXY-06-C-0096-NA-1 I COMPORT *URI#25729* ET-700/GBAZD-062 SHATRA 
SUBSTATION

C-TRANSMISSION CONSTRUCTION $130,000.00 $0.00 $130,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6112 W91GXY-06-C-0096-NA-2 I COMPORT *URI#25729* ET-700/GBAZD-062 SHATRA 
SUBSTATION

C-TRANSMISSION CONSTRUCTION $7,892,680.00 $0.00 $7,892,680.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6113 W91GXY-06-C-0096-NA-3 I COMPORT *URI#25729* ET-700/GBAZD-062 SHATRA 
SUBSTATION

C-TRANSMISSION CONSTRUCTION $178,000.00 $0.00 $178,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6114 W91GXY-06-C-0096-NA-4 I COMPORT *URI#25729* ET-700/GBAZD-062 SHATRA 
SUBSTATION

C-TRANSMISSION CONSTRUCTION $35,000.00 $0.00 $35,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006
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6115 W91GXY-06-C-0096-NA-5 I COMPORT *URI#25729* ET-700/GBAZD-062 SHATRA 

SUBSTATION
C-TRANSMISSION CONSTRUCTION $1,747,340.00 $0.00 $1,747,340.00 CEFMS IRRF CONSTRUCTION 

THROUGH DECEMBER 2006

6116 W91GXY-06-C-0096-NA-6 I COMPORT *URI#25729* ET-700/GBAZD-062 SHATRA 
SUBSTATION

C-TRANSMISSION CONSTRUCTION $178,000.00 $0.00 $178,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6117 W91GXY-06-C-0096-NA-7 I COMPORT *URI#25089* ET-700/GBAZA-026 BUILD 132KV 
SUBSTATION OLD DIWANIYAH

C-TRANSMISSION CONSTRUCTION $250,000.00 $0.00 $250,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6118 W91GXY-06-C-0096-NA-8 I COMPORT *URI#25089* ET-700/GBAZA-026 BUILD 132KV 
SUBSTATION OLD DIWANIYAH

C-TRANSMISSION CONSTRUCTION $19,342,400.00 $0.00 $19,342,400.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6119 W91GXY-06-C-0096-NA-9 I COMPORT *URI#25089* ET-700/GBAZA-026 BUILD 132KV 
SUBSTATION OLD DIWANIYAH

C-TRANSMISSION CONSTRUCTION $178,000.00 $0.00 $178,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6120 W91GXY-06-C-0097-NA-1 VA TECH TRANSMISSION & DISTRIBUTION *URI#10325* ET-900/GBAZR-088 EAST 
SULAYMANIYA 132 KV SUBSTATION

C-TRANSMISSION CONSTRUCTION $2,514,528.00 $0.00 $2,514,528.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6121 W91GXY-06-C-0097-NA-2 VA TECH TRANSMISSION & DISTRIBUTION *URI#10325* ET-900/GBAZR-088 EAST 
SULAYMANIYA 132 KV SUBSTATION

C-TRANSMISSION CONSTRUCTION $25,063,082.00 $0.00 $25,063,082.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6122 W91GXY-06-C-0097-NA-3 VA TECH TRANSMISSION & DISTRIBUTION *URI#10325* ET-900/GBAZR-088 EAST 
SULAYMANIYA 132 KV SUBSTATION

C-TRANSMISSION CONSTRUCTION $172,807.00 $0.00 $172,807.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6123 W91GXY-06-C-0098-NA-1 WAMAR INTERNATIONAL INC EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $1,046,205.00 $0.00 $1,046,205.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6124 W91GXY-06-C-0099-NA-1 IRAQI CONTRACTOR - 4492 EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $1,383,265.29 $0.00 $1,383,265.29 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6125 W91GXY-06-C-0100-NA-1 EMTA ELECTRIC URI#28890 DIYALA TRANSMISSION MATERIALS NC-TRANSMISSION NON-CONSTRUCTION $2,456,040.00 $1,790,450.00 $665,590.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6126 W91GXY-06-C-0101-NA-1 GERS USA *URI 27746* EG-104/GBAKD-112 VOLTAGE 
PROTECTIVE RELAYING

C-GENERATION CONSTRUCTION $878,162.00 $54,450.00 $823,712.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6127 W91GXY-06-C-0103-NA-1 WAMAR INTERNATIONAL INC *URI#28582* EG-108 GBAKD-115 NASSIRIYAH 
GAS SKID INSTALL

C-GENERATION CONSTRUCTION $1,870,400.00 $0.00 $1,870,400.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6128 W91GXY-06-C-0104-NA-0001A IRAQI CONTRACTOR - 4926 *URI#21329* EG-052 GBAKN-115 NATIONAL 
TRAINING CENTER

C-GENERATION CONSTRUCTION $385,000.00 $383,254.41 $1,745.59 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6129 W91GXY-06-C-0104-NA-0002A IRAQI CONTRACTOR - 4926 *URI#21329* EG-052 GBAKN-115 NATIONAL 
TRAINING CENTER

C-GENERATION CONSTRUCTION $8,002,000.00 $0.00 $8,002,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6130 W91GXY-06-C-0104-NA-0003A IRAQI CONTRACTOR - 4926 *URI#21329* EG-052 GBAKN-115 NATIONAL 
TRAINING CENTER

C-GENERATION CONSTRUCTION $118,500.00 $0.00 $118,500.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6131 W91GXY-06-C-0104-NA-0004A IRAQI CONTRACTOR - 4926 *URI#21329* EG-052 GBAKN-115 NATIONAL 
TRAINING CENTER

C-GENERATION CONSTRUCTION $850,000.00 $0.00 $850,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6132 W91GXY-06-C-0106-NA-1 ABB *URI#22872* EC-001 BAGHDAD DISTRIBUTION 
SCADA (SCADA 2), GBAEB-002

C-AUTOMATED MONITORING AND 
CONTROL SYSTEM CONSTRUCTION

$1,391,862.88 $0.00 $1,391,862.88 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6133 W91GXY-06-C-0107-NA-1 ABB *URI#22872* EC-001 BAGHDAD DISTRIBUTION 
SCADA (SCADA 2), GBAEB-002

C-AUTOMATED MONITORING AND 
CONTROL SYSTEM CONSTRUCTION

$1,386,909.00 $0.00 $1,386,909.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6134 W91GXY-06-C-0108-NA-1 ABB *URI#22872* EC-001 BAGHDAD DISTRIBUTION 
SCADA (SCADA 2), GBAEB-002

C-AUTOMATED MONITORING AND 
CONTROL SYSTEM CONSTRUCTION

$1,874,725.08 $0.00 $1,874,725.08 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6135 W91GXY-06-C-0109-NA-1 SCHNEIDER ELECTRIC EAST 
MEDITERRANEAN

EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $2,469,141.10 $0.00 $2,469,141.10 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6136 W91GXY-06-D-0001-10-1 CIVILIAN TECHNOLOGIES LIMITED (CTL) *URI#24915* ED-503/GBAGC-572 RECKHETA 
11KV FEEDERS

C-ED-503  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$1,484,000.00 $0.00 $1,484,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6137 W91GXY-06-D-0001-1-1 CIVILIAN TECHNOLOGIES LIMITED (CTL) *URI#17579* ED-400/GBAGC-321: MAHALLA 123 
LV NETWORK REHABILITATION

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$3,994,000.00 $3,195,200.00 $798,800.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6138 W91GXY-06-D-0001-11-1 CIVILIAN TECHNOLOGIES LIMITED (CTL) *URI#26840* GBAGC-587 ZEFERANIA LV 
NETWORK

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$917,000.00 $0.00 $917,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6139 W91GXY-06-D-0001-12-1 CIVILIAN TECHNOLOGIES LIMITED (CTL) *URI#26839* GBAGC-586 FEDALIYAH LV 
NETWORK

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$754,000.00 $0.00 $754,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6140 W91GXY-06-D-0001-13-1 CIVILIAN TECHNOLOGIES LIMITED (CTL) *URI#26914* GBAGC-589 RUSTIMIYAH LV 
NETWORK REHAB

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$649,000.00 $0.00 $649,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6141 W91GXY-06-D-0001-14-1 CIVILIAN TECHNOLOGIES LIMITED (CTL) *URI#26834* GBAGC-585 KHARKH 
DISTRIBUTION SYS

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$3,126,000.00 $0.00 $3,126,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6142 W91GXY-06-D-0001-16-1 CIVILIAN TECHNOLOGIES LIMITED (CTL) URI 28836 KHAN DARI-ALBAN OVERHEAD 
FEEDER

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$2,049,990.00 $0.00 $2,049,990.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6143 W91GXY-06-D-0001-2-0001A CIVILIAN TECHNOLOGIES LIMITED (CTL) 3 NEW SUBSTATIONS BEING BUILT IN WASSIT C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$5,902,095.00 $2,552,403.00 $3,349,692.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6144 W91GXY-06-D-0001-4-1 CIVILIAN TECHNOLOGIES LIMITED (CTL) *URI#26203* ED-503/GBAGC-574 JADIRIA & 
ARASAT 11KV FEEDERS

C-ED-503  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$788,000.00 $570,769.50 $217,230.50 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6145 W91GXY-06-D-0001-5-1 CIVILIAN TECHNOLOGIES LIMITED (CTL) *URI#26226* ED-503/GBAGC-575 KHELANI 11KV 
FEEDERS

C-ED-503  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$734,000.00 $612,660.00 $121,340.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6146 W91GXY-06-D-0001-6-1 CIVILIAN TECHNOLOGIES LIMITED (CTL) *URI#26440* ED-503/GBAGC-500 MAHAL 208 
11KV/.4KV FEEDERS

C-ED-503  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$1,628,000.00 $393,768.00 $1,234,232.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006
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6147 W91GXY-06-D-0001-7-1 CIVILIAN TECHNOLOGIES LIMITED (CTL) *URI#24912* ED-503/GBAGC-570 HAMAD 

SHIHAB 11KV FEEDERS
C-ED-503  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$2,126,000.00 $1,869,500.00 $256,500.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6148 W91GXY-06-D-0001-8-1 CIVILIAN TECHNOLOGIES LIMITED (CTL) *URI#24911* ED-503/GBAGC-569 ABU NAWAS 
11KV FEEDERS

C-ED-503  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$1,304,000.00 $405,300.00 $898,700.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6149 W91GXY-06-D-0001-9-1 CIVILIAN TECHNOLOGIES LIMITED (CTL) *URI#24914* ED-503/GBAGC-571 MOALEMEEN 
11KV FEEDERS

C-ED-503  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$1,449,000.00 $0.00 $1,449,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6150 W91GXY-06-D-0002-10-1 SECURE GLOBAL ENGINEERING LLC *URI#22519* ED-503/GBAGC-538 M879 
NETWORK REHAB

C-ED-503  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$857,762.00 $733,815.40 $123,946.60 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6151 W91GXY-06-D-0002-1-1 SECURE GLOBAL ENGINEERING LLC *URI#22507* ED-503/GBAGC-532 MAHALLA C-ED-503  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$1,214,778.00 $1,094,300.20 $120,477.80 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6152 W91GXY-06-D-0002-11-1 SECURE GLOBAL ENGINEERING LLC *URI#22479* ED-503/GBAGC-512 ZAFARANIYA 
RESIDENTIAL AREAS (2, 3, 5/14/2)

C-ED-503  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$366,733.00 $366,733.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6153 W91GXY-06-D-0002-12-1 SECURE GLOBAL ENGINEERING LLC *URI#22529* ED-503/GBAGC-542 M843 
ELECTRICAL NETWORK

C-ED-503  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$808,802.00 $202,200.50 $606,601.50 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6154 W91GXY-06-D-0002-13-1 SECURE GLOBAL ENGINEERING LLC *URI#22540* ED-503/GBAGC-551 400V YOUSIFIA 
- KADISIYAH Q

C-ED-503  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$270,125.00 $99,196.66 $170,928.34 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6155 W91GXY-06-D-0002-14-1 SECURE GLOBAL ENGINEERING LLC *URI#22398* ED-500/GBAGC-385 KASARA 
ATASH 33KV FEEDER

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$198,055.00 $0.00 $198,055.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6156 W91GXY-06-D-0002-15-1 SECURE GLOBAL ENGINEERING LLC *URI#24860* ED-503/GABGC-557 RAHMAN 
MOSQUE 11KV FEEDERS

C-ED-503  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$1,234,370.00 $150,715.00 $1,083,655.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6157 W91GXY-06-D-0002-16-1 SECURE GLOBAL ENGINEERING LLC *URI#24861* ED-503/GBAGC-558 NEW SAIDIYA 
11KV FEEDERS

C-ED-503  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$1,373,570.00 $0.00 $1,373,570.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6158 W91GXY-06-D-0002-17-1 SECURE GLOBAL ENGINEERING LLC *URI#24863* ED-503/GBAGC-560 KADHIMIYA 
11KV FEEDERS

C-ED-503  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$899,525.00 $899,525.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6159 W91GXY-06-D-0002-18-1 SECURE GLOBAL ENGINEERING LLC *URI#18510* ED-400/GBAGC-400:BIAP 33KV 
FEEDER

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$6,271,954.00 $3,678,946.33 $2,593,007.67 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6160 W91GXY-06-D-0002-19-1 SECURE GLOBAL ENGINEERING LLC *URI#24866* ED-503/GBAGC-563 ABU DESHIR 
11KV FEEDERS

C-ED-503  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$1,715,460.00 $0.00 $1,715,460.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6161 W91GXY-06-D-0002-20-1 SECURE GLOBAL ENGINEERING LLC *URI#24864* ED-503/GBAGC-561 NEW AMIL 
11KV FEEDERS

C-ED-503  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$819,779.00 $163,955.80 $655,823.20 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6162 W91GXY-06-D-0002-2-1 SECURE GLOBAL ENGINEERING LLC *URI#22502* ED-503/GBAGC-530 MAHALLA 883 C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$566,327.00 $503,857.35 $62,469.65 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6163 W91GXY-06-D-0002-21-1 SECURE GLOBAL ENGINEERING LLC *URI#26228* ED-503/GBAGC-576 LATIFIYA 
132/33KV FEEDERS

C-ED-503  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$1,043,044.00 $223,211.38 $819,832.62 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6164 W91GXY-06-D-0002-2-2 SECURE GLOBAL ENGINEERING LLC *URI#22502* ED-503/GBAGC-530 MAHALLA 883 C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$53,160.00 $0.00 $53,160.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6165 W91GXY-06-D-0002-22-1 SECURE GLOBAL ENGINEERING LLC *URI#22544* ED-503/GBAGC-553 915 
ELECTRICAL NETWORK (FARABY AREA)

C-ED-503  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$942,533.00 $634,324.71 $308,208.29 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6166 W91GXY-06-D-0002-23-1 SECURE GLOBAL ENGINEERING LLC *URI#24916* ED-503/GBAGC-573 KULIA AL 
FANIA 11KV FEEDERS

C-ED-503  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$2,162,650.00 $100,805.45 $2,061,844.55 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6167 W91GXY-06-D-0002-24-1 SECURE GLOBAL ENGINEERING LLC *URI#22465* ED-503/MAHAL 881 LV NETWORK 
REHAB

C-ED-503  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$1,180,400.00 $978,551.00 $201,849.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6168 W91GXY-06-D-0002-25-1 SECURE GLOBAL ENGINEERING LLC *URI#26825* ED-503/AL HURRIYA 25-21 LV 
NETWORK REHAB (M437)

C-ED-503  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$732,800.00 $674,176.00 $58,624.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6169 W91GXY-06-D-0002-26-1 SECURE GLOBAL ENGINEERING LLC *URI#26827* ED-503/MAHALA 625 LV NETWORK 
REHAB

C-ED-503  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$1,357,100.00 $210,607.00 $1,146,493.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6170 W91GXY-06-D-0002-27-1 SECURE GLOBAL ENGINEERING LLC *URI#26821* ED-503/MAHALA 905 LV NETWORK 
REHAB

C-ED-503  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$4,690,000.00 $422,100.00 $4,267,900.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6171 W91GXY-06-D-0002-28-1 SECURE GLOBAL ENGINEERING LLC *URI#26833* ED-503/GBAGC-584 M617 LV 
NETWORK REHAB

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$2,721,187.00 $0.00 $2,721,187.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6172 W91GXY-06-D-0002-29-1 SECURE GLOBAL ENGINEERING LLC *URI#26823* ED-503/GBAGC-580 SABEYAT 22/5 
LV NETWORK REHAB

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$2,413,126.00 $534,434.00 $1,878,692.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6173 W91GXY-06-D-0002-3-0001A SECURE GLOBAL ENGINEERING LLC *URI#22501* ED-503/GBAGC-529 MAHALLA C-ED-503  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$108,331.63 $108,331.63 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6174 W91GXY-06-D-0002-30-1 SECURE GLOBAL ENGINEERING LLC *URI 39342* KARKH 11KV FEEDERS ED-503 
GBAGC-600

C-ED-503  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$1,215,200.00 $0.00 $1,215,200.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6175 W91GXY-06-D-0002-3-1 SECURE GLOBAL ENGINEERING LLC *URI#22502* ED-503/GBAGC-530 MAHALLA 883 C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$4,749.37 $4,749.37 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6176 W91GXY-06-D-0002-31-1 SECURE GLOBAL ENGINEERING LLC URI 39344 SHEIKH UMAR 11KV FEEDERS ED-503 
GBAGC-601

C-ED-503  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$926,500.00 $80,605.50 $845,894.50 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6177 W91GXY-06-D-0002-33-1 SECURE GLOBAL ENGINEERING LLC URI 39530 ED-503 M307 LV NETWORK REHAB C-ED-503  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$5,944,875.00 $0.00 $5,944,875.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6178 W91GXY-06-D-0002-34-1 SECURE GLOBAL ENGINEERING LLC *URI 39531* ED-503 M311 NETWORK 
REHABILITATION

C-ED-503  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$7,130,000.00 $399,280.00 $6,730,720.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006
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6179 W91GXY-06-D-0002-4-1 SECURE GLOBAL ENGINEERING LLC *URI#22468* ED-503/GBAGC-502 REPAIR 

WESTERN ABU GHRAIB ELECTRICAL
C-ED-503  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$544,473.00 $0.00 $544,473.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6180 W91GXY-06-D-0002-5-1 SECURE GLOBAL ENGINEERING LLC *URI#22536* ED-503/GGAGC-547 400V 1/167 
MAHMUDIYAH

C-ED-503  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$85,217.00 $85,217.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6181 W91GXY-06-D-0002-6-1 SECURE GLOBAL ENGINEERING LLC *URI#22538* ED-503/GBAGC-549 400V 
ALBUDALA QUARTERS

C-ED-503  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$42,021.00 $42,021.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6182 W91GXY-06-D-0002-7-1 SECURE GLOBAL ENGINEERING LLC *URI#22539* ED-503/GBAGC-550 400V KAAKA 
COM P-2 MAHMUDIYAH

C-ED-503  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$877,950.00 $836,879.51 $41,070.49 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6183 W91GXY-06-D-0002-8-1 SECURE GLOBAL ENGINEERING LLC *URI#22469* ED-503/GBAGC-501 MAHALLA 
210 400V

C-ED-503  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$2,356,872.00 $272,187.00 $2,084,685.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6184 W91GXY-06-D-0002-9-1 SECURE GLOBAL ENGINEERING LLC *URI#22518* ED-503/GBAGC-537 M855 
NETWORK REHAB

C-ED-503  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$150,238.00 $141,823.91 $8,414.09 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6185 W91GXY-06-D-0003-1-1 IRAQI CONTRACTOR - 4254 *URI#22505* ED-503/GBAGC-531 MAHALLA 873 C-ED-503  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$17,500.00 $17,500.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6186 W91GXY-06-D-0003-2-1 IRAQI CONTRACTOR - 4254 *URI#22492* ED-503/GBAGC-523 11KV SAB 
AL-BOR

C-ED-503  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$144,385.00 $144,385.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6187 W91GXY-06-D-0003-3-1 IRAQI CONTRACTOR - 4254 *URI#22508* ED-503/GBAGC-533 11KV OLD ABU 
DESHIR-ZUBAIDA

C-ED-503  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$122,550.00 $122,550.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6188 W91GXY-06-F-0001-NA-1 DELL MARKETING L.P. EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $1,360.09 $1,360.09 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6189 W91GXY-06-F-0002-NA-1 DELL MARKETING L.P. EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $3,030.26 $3,030.26 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6190 W91GXY-06-M-0001-NA-1 THE INSTITUTE OF ELECTRICAL AND ELEC *URI#23373* 41000I - IEEE SERVICES AND 
PUBLICATIONS

NC-TRANSMISSION NON-CONSTRUCTION $14,950.00 $5,915.00 $9,035.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6191 W91GXY-06-M-0002-NA-1 MCELROY DIVERSIFIED SERVICE INC. EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $28,213.57 $28,213.57 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6192 W91GXY-06-M-0003-NA-1 WOOD GROUP ACCESSORIES & COMPONE EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $10,579.49 $10,579.49 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6193 W91GXY-06-M-0004-NA-1 PALL FRANCE EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $9,186.00 $9,186.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6194 W91GXY-06-M-0005-NA-1 PRAXAIR DISTRIBUTION INC. *URI#23455* TRANSMISSION SF 6 GAS NC-TRANSMISSION NON-CONSTRUCTION $255,360.00 $255,360.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6195 W91GXY-06-M-0006-NA-1 IRAQI CONTRACTOR - 4357 42000F  ELECTRICAL PARTS FOR NETWORK 
INFRASTRUCTURE

NC-NETWORK INFRASTRUCTURE NON-
CONSTRUCTION

$10,000.00 $10,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6196 W91GXY-06-M-0007-NA-2 IRAQI CONTRACTOR - 4525 *URI#23236* ED-031/GBAGA-050 FALLUJAH 
ACSR PURCHASE 1

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$153,000.00 $153,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6197 W91GXY-06-M-0008-NA-1 IRAQI CONTRACTOR - 4716 EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $4,802.00 $4,802.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6198 W91GXY-06-M-0009-NA-1 IRAQI CONTRACTOR - 4191 EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $71,936.00 $0.00 $71,936.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6199 W91GXY-06-M-0010-NA-1 NORTH SHORE INTERNATIONAL INC. EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $33,166.04 $33,166.04 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6200 W91GXY-06-M-0011-NA-1 GE ENERGY - BENTLY NEVADA EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $5,106.00 $0.00 $5,106.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6201 W91GXY-06-M-0012-NA-1 IRAQI CONTRACTOR - 4722 EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $7,739.50 $7,739.50 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6202 W91GXY-06-M-0013-NA-1 IRAQI CONTRACTOR - 4507 EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $4,800.00 $4,800.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6203 W91GXY-06-M-0014-NA-1 IRAQI CONTRACTOR - 4187 EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $102,137.50 $102,137.50 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6204 W91GXY-06-M-0015-NA-1 IRAQI CONTRACTOR - 4216 EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $77,041.00 $77,041.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6205 W91GXY-06-M-0016-NA-1 IRAQI CONTRACTOR - 4267 EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $17,557.30 $17,557.30 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6206 W91GXY-06-M-0017-NA-1 IRAQI CONTRACTOR - 4800 EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $4,332.00 $4,332.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6207 W91GXY-06-M-0018-NA-1 LOGENIX INTERNATIONAL EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $97,000.00 $97,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6208 W91GXY-06-M-0019-NA-1 IRAQI CONTRACTOR - 4478 *URI#23842* NON CONSTRUCTION - 
TRANSMISSION SUBSECTOR - TRAINING FOR 
KEMA TOWER ERECTION

NC-TRANSMISSION NON-CONSTRUCTION $66,825.40 $66,825.40 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6209 W91GXY-06-M-0020-NA-1 IRAQI CONTRACTOR - 4521 *URI#23835* TRANSMISSION SUBSECTOR - 
LINDSEY TOWERS

NC-TRANSMISSION NON-CONSTRUCTION $851,267.50 $851,267.50 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6210 W91GXY-06-M-0021-NA-1 IRAQI CONTRACTOR - 4526 EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $42,558.00 $42,558.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006
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6211 W91GXY-06-M-0022-NA-1 IRAQI CONTRACTOR - 4375 42000 A1 - (15) MAINTENANCE TRUCKS FOR 

ELECTRICAL WORKERS
NC-NETWORK INFRASTRUCTURE NON-
CONSTRUCTION

$264,159.96 $264,159.96 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6212 W91GXY-06-M-0023-NA-1 IRAQI CONTRACTOR - 4491 42000 A1 - (15) MAINTENANCE TRUCKS FOR 
ELECTRICAL WORKERS

NC-NETWORK INFRASTRUCTURE NON-
CONSTRUCTION

$225,885.00 $225,885.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6213 W91GXY-06-M-0024-NA-1 IRAQI CONTRACTOR - 4342 *URI#23840* NON CONSTRUCTION - 
TRANSMISSION SUBSECTOR - X2A TOWERS AND 
ACCESSORIES

NC-TRANSMISSION NON-CONSTRUCTION $281,345.40 $281,345.40 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6214 W91GXY-06-M-0025-NA-1 IRAQI CONTRACTOR - 4693 *URI#23236* ED-031/GBAGA-050 FALLUJAH 
ACSR PURCHASE 1

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$30,000.00 $30,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6215 W91GXY-06-M-0026-NA-1 IRAQI CONTRACTOR - 4638 *URI#23836* NON CONSTRUCTION-
TRANSMISSION SUBSECTOR-TWO ROAD TYPE 
MOBILE CRANES, TRAINING AND SPARES

NC-TRANSMISSION NON-CONSTRUCTION $841,500.00 $841,500.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6216 W91GXY-06-M-0027-NA-1 SIEMENS *URI#21329 PIF URI#23463* EG 052 O&M 
SUPPORT & TRAINING

C-GENERATION CONSTRUCTION $775,890.00 $484,204.85 $291,685.15 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6217 W91GXY-06-M-0028-NA-1 IRAQI CONTRACTOR - 4518 EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $14,500.00 $14,500.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6218 W91GXY-06-M-0029-NA-1 GE ENERGY PARTS, INC (USA) EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $993,000.00 $993,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6219 W91GXY-06-M-0030-NA-1 NEKS DIS TICARET A.S. *URI#22420* PC 42000 NETWORK DISTRIBUTION 
CABLE PURCHASE FOR CENTRAL BAGHDAD 
NETWORK

NC-NETWORK INFRASTRUCTURE NON-
CONSTRUCTION

$732,042.86 $732,042.86 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6220 W91GXY-06-M-0031-NA-1 SACRAMENTO ELECTONIC SUPPLY INC EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $162.15 $162.15 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6221 W91GXY-06-M-0032-NA-1 POROUS MEDIA EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $21,400.00 $21,400.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6222 W91GXY-06-M-0033-NA-1 ABB UTILITIES GMBH EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $877.35 $877.35 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6223 W91GXY-06-M-0034-NA-1 ABB EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $13,430.00 $13,430.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6224 W91GXY-06-M-0035-NA-1 IRAQI CONTRACTOR - 4623 *URI#24438* PC41000 TRANSMISSION XYA 
400KV TOWERS AND EXTENSIONS

NC-TRANSMISSION NON-CONSTRUCTION $503,692.00 $503,692.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6225 W91GXY-06-M-0036-NA-1 WAMAR INTERNATIONAL INC EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $643,500.00 $643,500.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6226 W91GXY-06-M-0038-NA-1 IRAQI CONTRACTOR - 4661 EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $39,058.00 $39,058.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6227 W91GXY-06-M-0039-NA-1 GENERAL SYSTEMS COMPANY INC (GSC) *URI# 21329 PIF URI#23460* EG-052  
INSTALLATION, SERVICE, TRAINING & SUPPORT 
FOR THE VSAT COMMUNICATION SYSTEM

C-GENERATION CONSTRUCTION $999,238.00 $947,086.00 $52,152.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6228 W91GXY-06-M-0040-NA-1 IRAQI CONTRACTOR - 4111 EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $110,440.00 $110,440.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6229 W91GXY-06-M-0041-NA-1 IRAQI CONTRACTOR - 4281 EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $186,422.00 $186,422.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6230 W91GXY-06-M-0042-NA-1 IRAQI CONTRACTOR - 4187 EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $264,000.00 $264,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6231 W91GXY-06-M-0043-NA-1 NORTH SHORE INTERNATIONAL INC. EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $677,171.59 $23,194.26 $653,977.33 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6232 W91GXY-06-M-0044-NA-1 IRAQI CONTRACTOR - 4213 *URI#24435* EG-055/GBAKD-104/REMOVE 
QUDAS LM 6000 ENGINES FOR REFURBISHMENT

C-GENERATION CONSTRUCTION $180,000.00 $180,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6233 W91GXY-06-M-0045-NA-1 IRAQI CONTRACTOR - 4111 EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $478,513.00 $117,390.00 $361,123.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6234 W91GXY-06-M-0046-NA-1 IRAQI CONTRACTOR - 4526 EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $158,776.00 $158,776.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6235 W91GXY-06-M-0047-NA-1 GE POWER MANAGEMENT S.A. EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $163,054.33 $163,051.83 $2.50 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6236 W91GXY-06-M-0048-NA-1 IRAQI CONTRACTOR - 4562 *URI#24803* P/C 41000 XYA TOWERS NC-TRANSMISSION NON-CONSTRUCTION $700,175.00 $700,175.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6237 W91GXY-06-M-0049-NA-1 JANSEN’S AIRCRAFT SYSTEMS CONTROLS, 
INC.

EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $18,109.00 $18,109.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6238 W91GXY-06-M-0050-NA-1 IRAQI CONTRACTOR - 4292 *URI#24766* P/C 41000 NON CONSTRUCTION-
TRANSMISSION SUBSECTOR-TRAINING ON 
AREVA SYSTEMS/EQUIPMENT

NC-TRANSMISSION NON-CONSTRUCTION $104,500.00 $104,500.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6239 W91GXY-06-M-0051-NA-1 IRAQI CONTRACTOR - 4621 EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $688,055.91 $688,055.91 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6240 W91GXY-06-M-0053-NA-1 IRAQI CONTRACTOR - 4193 *URI#25309* P/C 42000 NETWORK 
INFRASTRUCTURE - 6 FLAT BED TRAILERS

NC-NETWORK INFRASTRUCTURE NON-
CONSTRUCTION

$133,500.00 $133,500.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006
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6241 W91GXY-06-M-0054-NA-1 IRAQI CONTRACTOR - 4745 EMERGENCY SPARE PARTS FOR SEVERAL 

GENERATING PLANTS
NC-GENERATION NON-CONSTRUCTION $475,227.15 $475,227.15 $0.00 CEFMS IRRF NON-CONSTRUCTION 

THROUGH DECEMBER 2006

6242 W91GXY-06-M-0055-NA-1 IRAQI CONTRACTOR - 4526 EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $46,468.00 $46,468.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6243 W91GXY-06-M-0057-NA-1 IRAQI CONTRACTOR - 4600 EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $695,620.00 $692,995.00 $2,625.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6244 W91GXY-06-M-0061-NA-1 NORTH SHORE INTERNATIONAL INC. EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $5,730.20 $5,730.20 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6245 W91GXY-06-M-0062-NA-1 IRAQI CONTRACTOR - 4722 EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $6,830.12 $6,830.12 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6246 W91GXY-06-M-0063-NA-1 IRAQI CONTRACTOR - 4526 EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $6,379.00 $0.00 $6,379.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6247 W91GXY-06-M-0064-NA-1 SIEMENS EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $14,075.05 $0.00 $14,075.05 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6248 W91GXY-06-M-0066-NA-1 IRAQI CONTRACTOR - 4243 *URI#25314* P/C 42000 NETWORK 
INFRASTRUCTURE - (2) 5-10 FORK LIFTS

NC-NETWORK INFRASTRUCTURE NON-
CONSTRUCTION

$213,400.00 $212,400.00 $1,000.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6249 W91GXY-06-M-0067-NA-1 SOUTHLAND ELECTRICAL SUPPLY EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $128.00 $128.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6250 W91GXY-06-M-0068-NA-1 IRAQI CONTRACTOR - 4753 EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $62,600.00 $31,300.00 $31,300.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6251 W91GXY-06-M-0069-NA-1 IRAQI CONTRACTOR - 4745 EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $15,904.80 $15,904.80 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6252 W91GXY-06-M-0071-NA-1 VETERAN COMMUNICATIONS *URI#24107* BAGHDAD AUTOMATED 
MONITORING AND CONTROL SYSTEM - SPARE 
PARTS

C-AUTOMATED MONITORING AND 
CONTROL SYSTEM CONSTRUCTION

$38,280.00 $38,280.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6253 W91GXY-06-M-0073-NA-1 IRAQI CONTRACTOR - 4357 *URI#25427* P/C 33000 SECURITY REQUIRED TO 
ESCORT CONVOY FROM BIAP

NC-NETWORK INFRASTRUCTURE NON-
CONSTRUCTION

$12,000.00 $12,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6254 W91GXY-06-M-0074-NA-1 NORTH SHORE INTERNATIONAL INC. EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $8,443.64 $8,443.64 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6255 W91GXY-06-M-0075-NA-1 IRAQI CONTRACTOR - 4722 EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $18,210.00 $18,210.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6256 W91GXY-06-M-0076-NA-1 IRAQI CONTRACTOR - 4753 EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $7,473.40 $7,473.40 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6257 W91GXY-06-M-0077-NA-1 IRAQI CONTRACTOR - 4212 EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $79,999.00 $79,999.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6258 W91GXY-06-M-0078-NA-1 NORTH SHORE INTERNATIONAL INC. EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $4,058.12 $4,058.12 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6259 W91GXY-06-M-0079-NA-1 JANSEN’S AIRCRAFT SYSTEMS CONTROLS, 
INC.

EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $23,525.00 $23,525.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6260 W91GXY-06-M-0080-NA-1 IRAQI CONTRACTOR - 4526 EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $9,532.00 $9,532.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6261 W91GXY-06-M-0081-NA-1 IRAQI CONTRACTOR - 4722 EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $3,200.00 $3,200.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6262 W91GXY-06-M-0082-NA-1 ABB EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $192,094.00 $0.00 $192,094.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6263 W91GXY-06-M-0083-NA-1 IRAQI CONTRACTOR - 4540 *URI#21329* PIF:GBAKN-105 O&M SUPPORT-
CRITICAL PARTS

C-GENERATION CONSTRUCTION $773,954.00 $0.00 $773,954.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6264 W91GXY-06-M-0084-NA-1 IRAQI CONTRACTOR - 4540 EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $5,000.00 $0.00 $5,000.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6265 W91GXY-06-M-0086-NA-1 IRAQI CONTRACTOR - 4309 EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $9,000.00 $0.00 $9,000.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6266 W91GXY-06-M-0087-NA-1 IRAQI CONTRACTOR - 4732 *URI#24631* EG-052/GBAKN-113: REMOTE 
MONITORING SYSTEM BLDG CONST

C-GENERATION CONSTRUCTION EG-052 
O&M REQUIREMENTS

$163,660.60 $163,660.60 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6267 W91GXY-06-M-0087-NA-2 IRAQI CONTRACTOR - 4732 *URI#24631* EG-052/GBAKN-113: REMOTE 
MONITORING SYSTEM BLDG CONST

C-GENERATION CONSTRUCTION EG-052 
O&M REQUIREMENTS

$734,339.40 $139,863.40 $594,476.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6268 W91GXY-06-M-0088-NA-1 IRAQI CONTRACTOR - 4187 EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $29,065.00 $29,065.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6269 W91GXY-06-M-0089-NA-1 WAMAR INTERNATIONAL INC EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $20,722.30 $20,722.30 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6270 W91GXY-06-M-0090-NA-1 NORTH SHORE INTERNATIONAL INC. EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $366,707.03 $366,707.03 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6271 W91GXY-06-M-0091-NA-1 SKYLINK *URI#26350* PC42000 NC NETWORK 
INFRASTRUCTURE - TRANSPORT OF ELECTRICAL 
EQUIPMENT

NC-NETWORK INFRASTRUCTURE NON-
CONSTRUCTION

$72,000.00 $72,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006
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6272 W91GXY-06-M-0092-NA-1 IRAQI CONTRACTOR - 4638 *URI#21610* ED-603 SAMARRA DISTRIBUTION 

NETWORK INFRASTRUCTURE
C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$29,000.00 $29,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6273 W91GXY-06-M-0094-NA-1 IRAQI CONTRACTOR - 4563 EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $28,843.27 $28,843.27 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6274 W91GXY-06-M-0096-NA-1 IRAQI CONTRACTOR - 4250 EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $800,000.00 $0.00 $800,000.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6275 W91GXY-06-M-0097-NA-1 IRAQI CONTRACTOR - 4722 EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $98,182.90 $0.00 $98,182.90 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6276 W91GXY-06-M-0098-NA-1 IRAQI CONTRACTOR - 4600 EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $65,000.00 $65,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6277 W91GXY-06-M-0099-NA-1 IRAQI CONTRACTOR - 4499 EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $1,650.00 $0.00 $1,650.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6278 W91GXY-06-M-0100-NA-1 IRAQI CONTRACTOR - 4499 EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $3,665.00 $3,665.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6279 W91GXY-06-M-0101-NA-1 WAMAR INTERNATIONAL INC EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $829,325.00 $0.00 $829,325.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6280 W91GXY-06-M-0102-NA-1 IRAQI CONTRACTOR - 4628 EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $14,099.51 $14,099.51 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6281 W91GXY-06-M-0103-NA-1 IRAQI CONTRACTOR - 4753 EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $203,000.00 $203,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6282 W91GXY-06-M-0104-NA-1 IRAQI CONTRACTOR - 4309 EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $7,750.00 $7,750.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6283 W91GXY-06-M-0105-NA-1 IRAQI CONTRACTOR - 4721 EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $8,660.00 $0.00 $8,660.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6284 W91GXY-06-M-0106-NA-1 IRAQI CONTRACTOR - 4351 EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $14,760.00 $0.00 $14,760.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6285 W91GXY-06-M-0107-NA-1 TRIPLE K TRADE AND SERVICES EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $3,785.00 $3,785.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6286 W91GXY-06-M-0108-NA-1 I COMPORT *URI#26949* TRANSMISSION NON 
CONSTRUCTION ACCESSORIES FOR 400KV AND 
132KV OVERHEAD LINES

NC-TRANSMISSION NON-CONSTRUCTION $355,467.65 $355,467.65 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6287 W91GXY-06-M-0109-NA-1 AMERICAN RO SYSTEMS EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $119,470.00 $119,470.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6288 W91GXY-06-M-0110-NA-1 ASCO POWER TECHNOLOGIES EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $4,385.00 $0.00 $4,385.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6289 W91GXY-06-M-0111-NA-1 IRAQI CONTRACTOR - 4743 *URI#26846* EG-052 GBAKN-117 O&M SUPPORT 
TRAINING

C-GENERATION CONSTRUCTION $437,000.00 $0.00 $437,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6290 W91GXY-06-M-0112-NA-1 IRAQI CONTRACTOR - 4623 *URI#26950* TRANSMISSION NON 
CONSTRUCTION - XYA & XYB & XYC TOWERS 
AND LEG EXTENSIONS

NC-TRANSMISSION NON-CONSTRUCTION $446,686.00 $446,686.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6291 W91GXY-06-M-0113-NA-1 IRAQI CONTRACTOR - 4753 EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $6,000.00 $0.00 $6,000.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6292 W91GXY-06-M-0114-NA-1 IRAQI CONTRACTOR - 4600 EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $240,000.00 $240,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6293 W91GXY-06-M-0115-NA-1 WAMAR INTERNATIONAL INC EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $4,991.00 $4,991.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6294 W91GXY-06-M-0116-124-1 IRAQI CONTRACTOR - 4304 EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $7,400.00 $7,400.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6295 W91GXY-06-M-0117-NA-1 SIEMENS *URI#25964* EG-052/PIF:GBAKN-116 PSSE 
SOFTWARE & COMPUTERS; TRAINING AND 
EDUCATION OF ME PERSONNEL

C-GENERATION CONSTRUCTION $220,250.00 $25,000.00 $195,250.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6296 W91GXY-06-M-0118-NA-1 IRAQI CONTRACTOR - 4908 *URI#27624* PC 42000 PURCHASE 3 FLAT BED 
TRAILERS

NC-NETWORK INFRASTRUCTURE NON-
CONSTRUCTION

$66,750.00 $66,750.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6297 W91GXY-06-M-0119-NA-1 IRAQI CONTRACTOR - 4947 *URI#27622* PC 42000 PURCHASE OF FOUR 7-10 
TON FORK LIFTS

NC-ED-503  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$465,400.00 $440,000.00 $25,400.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6298 W91GXY-06-M-0120-NA-1 IRAQI CONTRACTOR - 4935 *URI#26349* PC 41000 ESTABLISH PLS-CADD 
TRAINING

NC-TRANSMISSION NON-CONSTRUCTION $246,564.00 $246,564.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6299 W91GXY-06-M-0121-NA-1 SIEMENS EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $335,846.00 $108,478.00 $227,368.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6300 W91GXY-06-M-0122-NA-1 POROUS MEDIA EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $249,000.00 $248,649.00 $351.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6301 W91GXY-06-M-0123-NA-1 IRAQI CONTRACTOR - 4600 EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $49,690.00 $48,740.00 $950.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6302 W91GXY-06-M-0124-NA-1 PHOENIX INTERNATIONAL CONSULTING 
LLC

EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $797,200.00 $0.00 $797,200.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006
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6303 W91GXY-06-M-0125-NA-1 IRAQI CONTRACTOR - 4906 EMERGENCY SPARE PARTS FOR SEVERAL 

GENERATING PLANTS
NC-GENERATION NON-CONSTRUCTION $398,600.00 $0.00 $398,600.00 CEFMS IRRF NON-CONSTRUCTION 

THROUGH DECEMBER 2006

6304 W91GXY-06-M-0126-NA-1 IRAQI CONTRACTOR - 4621 EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $53,280.00 $53,280.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6305 W91GXY-06-M-0127-NA-1 IRAQI CONTRACTOR - 4943 EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $30,086.00 $0.00 $30,086.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6306 W91GXY-06-M-0128-NA-1 IRAQI CONTRACTOR - 4722 EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $568,448.00 $568,448.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6307 W91GXY-06-M-0129-NA-1 GENERAL SYSTEMS COMPANY INC (GSC) *URI# 21329 PIF URI#23460* EG-052  
INSTALLATION,SERVICE,TRAINING & SUPPORT 
FOR THE VSAT COMMUNICATION SYSTEM

C-GENERATION CONSTRUCTION $15,148.00 $15,148.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6308 W91GXY-06-M-0130-NA-1 IRAQI CONTRACTOR - 4722 EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $3,584.62 $3,584.62 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6309 W91GXY-06-M-0131-NA-1 IRAQI CONTRACTOR - 4600 EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $545,000.00 $545,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6310 W91GXY-06-M-0132-NA-1 NORTH SHORE INTERNATIONAL INC. EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $1,824.44 $1,824.44 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6311 W91GXY-06-M-0133-NA-1 SIEMENS EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $11,609.66 $0.00 $11,609.66 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6312 W91GXY-06-M-0134-NA-1 SIEMENS *URI#25964* EG-052/PIF:GBAKN-116 PSSE 
SOFTWARE & COMPUTERS; TRAINING AND 
EDUCATION OF ME PERSONNEL

C-GENERATION CONSTRUCTION $208,361.00 $0.00 $208,361.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6313 W91GXY-06-M-0135-NA-1 NORTH SHORE INTERNATIONAL INC. EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $9,266.79 $9,266.79 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6314 W91GXY-06-M-0136-NA-1 ADVENT ELECTRIC INCORPORATED EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $6,933.00 $0.00 $6,933.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6315 W91GXY-06-M-0137-NA-1 IRAQI CONTRACTOR - 4638 *URI#28712* PURCHASE XYA AND XYB TOWERS 
AND ACCESSORIES

NC-TRANSMISSION NON-CONSTRUCTION $858,820.00 $858,820.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6316 W91GXY-06-M-0139-NA-1 IRAQI CONTRACTOR - 4924 EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $66,620.00 $66,620.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6317 W91GXY-06-M-0140-NA-1 NORTH SHORE INTERNATIONAL INC. EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $499,432.08 $0.00 $499,432.08 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6318 W91GXY-06-M-0141-NA-1 IRAQI CONTRACTOR - 4318 P/C 42000 NC NETWORK INFRASTRUCTURE - (2) 
11KV, 2000A, ABB CIRCUIT BREAKERS

NC-NETWORK INFRASTRUCTURE NON-
CONSTRUCTION

$86,318.00 $0.00 $86,318.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6319 W91GXY-06-M-0142-NA-1 NORTH SHORE INTERNATIONAL INC. EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $11,366.69 $11,366.69 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6320 W91GXY-06-M-0143-NA-1 NORTH SHORE INTERNATIONAL INC. EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $159,323.18 $10,497.06 $148,826.12 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6321 W91GXY-06-M-0144-NA-1 IRAQI CONTRACTOR - 4409 *URI#28716* PURCHASE OHL CABLE NC-TRANSMISSION NON-CONSTRUCTION $482,500.00 $0.00 $482,500.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6322 W91GXY-06-M-0145-NA-1 KSB, INC EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $998,975.00 $0.00 $998,975.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6323 W91GXY-06-M-0146-NA-1 FALCON CONSTRUCTION COMPANY *URI#42000* SECURITY REQUIRED TO OFFLOAD 
OIL DELIVERY

NC-NETWORK INFRASTRUCTURE NON-
CONSTRUCTION

$7,160.00 $0.00 $7,160.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6324 W91GXY-06-M-0147-NA-1 TRIPLE K TRADE AND SERVICES EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $17,300.00 $15,550.00 $1,750.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6325 W91GXY-06-M-0148-NA-1 IRAQI CONTRACTOR - 4562 *URI#28713* PURCHASE OHL TOWERS NC-TRANSMISSION NON-CONSTRUCTION $844,000.00 $0.00 $844,000.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6326 W91GXY-06-M-0149-NA-1 IRAQI CONTRACTOR - 4165 EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $19,800.00 $19,800.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6327 W91GXY-06-M-0150-NA-1 IRAQI CONTRACTOR - 4309 EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $107,065.58 $0.00 $107,065.58 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6328 W91GXY-06-M-0151-NA-1 IRAQI CONTRACTOR - 4309 EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $107,052.82 $0.00 $107,052.82 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6329 W91GXY-06-M-0152-NA-1 IRAQI CONTRACTOR - 4309 EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $312,266.73 $0.00 $312,266.73 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6330 W91GXY-06-M-0153-NA-1 NORTH SHORE INTERNATIONAL INC. EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $133,763.00 $108,649.73 $25,113.27 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6331 W91GXY-06-M-0154-NA-1 NORTH SHORE INTERNATIONAL INC. EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $29,692.31 $29,692.31 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6332 W91GXY-06-M-0155-NA-1 IRAQI CONTRACTOR - 4909 *URI#28714* PURCHASE OHL TOOLS NC-TRANSMISSION NON-CONSTRUCTION $475,000.00 $0.00 $475,000.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6333 W91GXY-06-M-0156-NA-1 MASS INTERNATIONAL CORP EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $258,240.00 $258,240.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006
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6334 W91GXY-06-M-0157-NA-1 SIEMENS EMERGENCY SPARE PARTS FOR SEVERAL 

GENERATING PLANTS
NC-GENERATION NON-CONSTRUCTION $15,448.00 $0.00 $15,448.00 CEFMS IRRF NON-CONSTRUCTION 

THROUGH DECEMBER 2006

6335 W91GXY-06-M-0158-NA-1 IRAQI CONTRACTOR - 4945 EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $27,300.00 $27,300.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6336 W91GXY-06-M-0159-NA-1 IRAQI CONTRACTOR - 4945 EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $53,798.00 $53,468.00 $330.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6337 W91GXY-06-M-0160-NA-1 TRIPLE K TRADE AND SERVICES EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $20,250.00 $20,250.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6338 W91GXY-06-M-0161-NA-1 POROUS MEDIA EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $114,300.00 $114,300.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6339 W91GXY-06-M-0163-NA-1 FALCON SECURITY LTD *URI#42000* SECURITY REQUIRED TO OFFLOAD 
OIL DELIVERY

NC-NETWORK INFRASTRUCTURE NON-
CONSTRUCTION

$7,160.00 $7,160.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6340 W91GXY-06-M-0164-NA-1 TRIPLE K TRADE AND SERVICES EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $46,571.00 $46,571.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6341 W91GXY-06-M-0165-NA-1 NORTH SHORE INTERNATIONAL INC. EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $6,013.00 $6,013.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6342 W91GXY-06-M-0166-NA-1 BRITISH AMERICAN GENERAL TRADING & 
CONTRACTING CO

URI 29669 COMPUTER EQUIP FOR BAGHDAD 
LAY DOWN YARD

NC-NETWORK INFRASTRUCTURE NON-
CONSTRUCTION

$16,597.18 $0.00 $16,597.18 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6343 W91GXY-06-M-0167-NA-1 INDEX WATER SYSTEMS EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $124,886.23 $0.00 $124,886.23 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6344 W91GXY-06-M-0168-NA-1 KOORDINAT LTD EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $243,110.00 $0.00 $243,110.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6345 W91GXY-06-M-0169-NA-1 IRAQI CONTRACTOR - 4926 EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $300,134.00 $0.00 $300,134.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6346 W91GXY-06-M-0170-NA-1 IRAQI CONTRACTOR - 4753 EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $47,000.00 $47,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6347 W91GXY-06-M-0171-NA-1 FILTERS SRL INTERNATIONAL SALES EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $22,770.00 $0.00 $22,770.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6348 W91GXY-06-M-0172-NA-1 TIGRIS NET LTD URI 29670 WIRELESS INTERNET EQUIP - 
BAGHDAD LAYDOWN YARD

NC-NETWORK INFRASTRUCTURE NON-
CONSTRUCTION

$9,200.00 $0.00 $9,200.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6349 W91GXY-06-M-0173-NA-1 IRAQI CONTRACTOR - 4920 EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $45,000.00 $0.00 $45,000.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6350 W91GXY-06-M-0174-NA-1 SUPER TECHNICAL ENTERPRISES EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $8,300.00 $8,300.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6351 W91GXY-06-M-0175-NA-1 IRAQI CONTRACTOR - 4285 URI 29671 HANDLING EQUIP FOR BAGHDAD LAY 
DOWN YARD

NC-NETWORK INFRASTRUCTURE NON-
CONSTRUCTION

$147,335.00 $120,548.00 $26,787.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6352 W91GXY-06-M-0176-NA-4 IRAQI CONTRACTOR - 4905 URI 29668 BAGHDAD LAY DOWN YARD NC-NETWORK INFRASTRUCTURE NON-
CONSTRUCTION

$145,660.00 $104,400.00 $41,260.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6353 W91GXY-06-M-0177-NA-1 IRAQI CONTRACTOR - 4942 EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $26,110.00 $12,958.00 $13,152.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6354 W91GXY-06-M-0178-NA-1 UNITED CO URI 27741 EG-104/GBAKD-109 LABOR BROKER C-GENERATION CONSTRUCTION $799,326.00 $209,810.95 $589,515.05 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6355 W91GXY-06-M-0179-NA-1 EDIFICE COMPANY EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $15,980.00 $0.00 $15,980.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6356 W91GXY-06-M-0180-NA-1 IRAQI CONTRACTOR - 4948 EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $711,115.00 $0.00 $711,115.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6357 W91GXY-06-M-0181-NA-1 IRAQI CONTRACTOR - 4948 EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $711,115.00 $0.00 $711,115.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6358 W91GXY-06-M-0182-NA-1 IRAQI CONTRACTOR - 4932 URI 29672 WAREHOUSE MATERIALS FOR 
BAGHDAD LAY DOWN YARD

NC-NETWORK INFRASTRUCTURE NON-
CONSTRUCTION

$18,130.00 $0.00 $18,130.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6359 W91GXY-06-M-0183-NA-1 PC VISION, INC. EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $517,555.00 $0.00 $517,555.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6360 W91GXY-06-M-0184-NA-1 JDM INDUSTRIAL EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $38,230.00 $0.00 $38,230.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6361 W91GXY-06-M-0185-NA-1 IRAQI CONTRACTOR - 4948 EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $912,508.00 $0.00 $912,508.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6362 W91GXY-06-M-0186-NA-1 IRAQI CONTRACTOR - 4621 EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $94,800.00 $94,800.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6363 W91GXY-06-M-0187-NA-1 HACO TIP EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $534,000.00 $0.00 $534,000.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6364 W91GXY-06-M-0188-NA-1 TIGRIS NET LTD EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $21,190.00 $21,190.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6365 W91GXY-06-M-0189-NA-1 IRAQI CONTRACTOR - 4318 EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $64,336.00 $0.00 $64,336.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006



Appendix f

  January 30, 2007 i REPORT TO CONGRESS i  f-2��

IRRF
# Award	Number Contractor Description Work	Item Obligated Expended Undelivered Source
6366 W91GXY-06-M-0190-NA-1 ABB *URI#22872* EC-001 BAGHDAD DISTRIBUTION 

SCADA (SCADA 2), GBAEB-002
C-AUTOMATED MONITORING AND 
CONTROL SYSTEM CONSTRUCTION

$496,273.46 $0.00 $496,273.46 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6367 W91GXY-06-M-0191-NA-1 ABB *URI#22872* EC-001 BAGHDAD DISTRIBUTION 
SCADA (SCADA 2), GBAEB-002

C-AUTOMATED MONITORING AND 
CONTROL SYSTEM CONSTRUCTION

$694,718.54 $0.00 $694,718.54 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6368 W91GXY-06-M-0192-NA-1 AURORA STAR GENERAL TRADING 
COMPANY

EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $9,729.50 $0.00 $9,729.50 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6369 W91GXY-06-M-0193-NA-1 ABB *URI#22872* EC-001 BAGHDAD DISTRIBUTION 
SCADA (SCADA 2), GBAEB-002

C-AUTOMATED MONITORING AND 
CONTROL SYSTEM CONSTRUCTION

$933,598.00 $0.00 $933,598.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6370 W91GXY-06-M-0194-NA-1 IRAQI CONTRACTOR - 4600 EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $480,000.00 $441,600.00 $38,400.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6371 W91GXY-06-M-0195-NA-1 IRAQI CONTRACTOR - 4722 EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $41,167.00 $0.00 $41,167.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6372 W91GXY-06-M-0196-NA-1 NORTH SHORE INTERNATIONAL INC. EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $199,955.03 $157,881.87 $42,073.16 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6373 W91GXY-06-M-0197-NA-1 IRAQI CONTRACTOR - 4946 EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $402,150.00 $0.00 $402,150.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6374 W91GXY-06-M-0198-NA-1 TETRA INTERNATIONAL, LLC EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $377,943.00 $0.00 $377,943.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6375 W91GXY-06-M-0199-NA-1 IRAQI CONTRACTOR - 4912 EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $137,665.50 $0.00 $137,665.50 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6376 W91GXY-06-M-0200-NA-1 TRAX INTERNATIONAL EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $485,345.00 $0.00 $485,345.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6377 W91GXY-06-M-0201-NA-1 FIRSTAR INTERNATIONAL GROUP EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $535,506.25 $0.00 $535,506.25 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6378 W91GXY-06-M-0202-NA-1 IRAQI CONTRACTOR - 4905 *URI 39531* ED-503 M311 NETWORK 
REHABILITATION

NC-NETWORK INFRASTRUCTURE NON-
CONSTRUCTION

$9,500.00 $0.00 $9,500.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6379 W91GXY-07-M-0001-NA-1 TIGRIS NET LTD *URI#23460* VSAT COMMUNICATION SYSTEM C-GENERATION CONSTRUCTION $754,168.00 $0.00 $754,168.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6380 W91GXY-D-06-0001-15-1 IRAQI CONTRACTOR - 4228 *URI#26842* GBAGC-588 WAZERIYA-
GHAZALYIA RESIDENTIAL

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$4,997,000.00 $0.00 $4,997,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6381 W91GXZ-06-A-0001-1-1 IRAQI CONTRACTOR - 4769 *URI#28304* CRANE PARTS ZPMC NC-PORT REHAB NON-CONSTRUCTION $178,003.00 $0.00 $178,003.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6382 W91GXZ-06-C-0001-NA-1 IRAQI CONTRACTOR - 4436 TR-049 FALLUJA TRACK, HOUSING AND STATION C-RAILROAD CONSTRUCTION $2,975,946.00 $570,447.66 $2,405,498.34 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6383 W91GXZ-06-C-0001-NA-2 IRAQI CONTRACTOR - 4436 CONTINGENCY FOR TR-049 C-RAILROAD CONSTRUCTION $16,785.00 $16,785.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6384 W91GXZ-06-C-0002-NA-1 COMTECH MOBILE DATACOM 
CORPORATION

*URI#23578* GPT EMERGENCY TRANSPONDERS 
FOR IRR TRAINS

NC-RAILROAD NON-CONSTRUCTION $144,612.00 $75,846.00 $68,766.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6385 W91GXZ-06-C-0005-NA-1 BOURNAMOUTH BUSINESS SCHOOL 
INTERNATIONAL

PC70000N1 IRAQ AIR TRAFFIC CONTROL 
SUPPORT

NC-AIRPORT NON-CONSTRUCTION $535,173.00 $535,173.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6386 W91GXZ-06-C-0006-NA-0001A IRAQI CONTRACTOR - 4091 *URI#23839* CONSTRUCTION COST  NELCON 
CRANES AT UMMQASR

C-PORT REHAB CONSTRUCTION $296,750.00 $184,790.00 $111,960.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6387 W91GXZ-06-C-0007-NA-1 INTERNATIONAL AIR TRANSPORT ASSOC *URI#26439* AIR TRAFFIC CONTROL/
NAVIGATIONAL AID TECHNICIAN TRAINING

NC-AIRPORT NON-CONSTRUCTION $397,315.00 $118,051.00 $279,264.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6388 W91GXZ-06-C-0009-NA-1 IRAQI CONTRACTOR - 4287 *URI#24922* HOSPITAL ELEVATORS INSPECTION 
AND CERTIFICATION

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$227,272.73 $162,300.00 $64,972.73 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6389 W91GXZ-06-C-0010-NA-1 IRAQI CONTRACTOR - 4656 *URI# 26656* AL ALWAIYA CHILDREN HOSPITAL 
GRC (INCREASE $462,277.00)

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$1,288,000.00 $360,640.90 $927,359.10 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6390 W91GXZ-06-C-0011-NA-1 IRAQI CONTRACTOR - 4656 *URI# 26653* AL ALWAIYA MATERNITY 
HOSPITAL GRC (INCREASE $1,067,495.00)

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$2,106,212.00 $779,299.05 $1,326,912.95 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6391 W91GXZ-06-C-0012-NA-1 IRAQI CONTRACTOR - 4044 *URI# 26661* AL RAMADI MATERNITY GRC 
(INCREASE $2,041,958.00)

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$1,126,814.80 $1,024,399.80 $102,415.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6392 W91GXZ-06-C-0013-NA-1 IRAQI CONTRACTOR - 4044 *URI#26651* PC 90000 AL KARKH MATERNITY 
HOSPITAL GRC

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$351,730.40 $0.00 $351,730.40 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6393 W91GXZ-06-C-0014-NA-1 IRAQI CONTRACTOR - 4512 *URI#26674* NAJAF MATERNITY HOSPITAL - GRS C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$1,512,319.00 $1,267,442.35 $244,876.65 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6394 W91GXZ-06-C-0015-NA-1 IRAQI CONTRACTOR - 4656 *URI#26669* PC 90000 NASSARIYA MATERNITY 
HOSPITAL GRS

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$1,964,004.00 $656,738.90 $1,307,265.10 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6395 W91GXZ-06-C-0016-NA-1 IRAQI CONTRACTOR - 4031 *URI#26673* HILA MATERNITY HOSPITAL GRS C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$2,794,895.00 $207,177.85 $2,587,717.15 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6396 W91GXZ-06-C-0017-NA-1 IRAQI CONTRACTOR - 4041 *URI#26676* PC 90000 AL BALADI MATERNITY 
GRC

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$3,018,252.90 $2,182,288.50 $835,964.40 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6397 W91GXZ-06-C-0019-NA-1 IRAQI CONTRACTOR - 4031 *URI#27526* KHAN BANI SA’AD BRIDGE 
CONTRACT

C-DETENTION FACILITY CONSTRUCTION $3,500,000.00 $2,999,982.50 $500,017.50 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006
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6398 W91GXZ-06-C-0020-NA-1 RAYTHEON COMPANY *URI#26257* PC70000 NAVIGATION AIDS ON 

SITE MAINTENANCE SUPPORT
NC-AIRPORT NON-CONSTRUCTION $553,886.00 $166,522.90 $387,363.10 CEFMS IRRF NON-CONSTRUCTION 

THROUGH DECEMBER 2006

6399 W91GXZ-06-C-0021-NA-1 RADIOLA AEROSPACE LIMITED *URI#26119* AIR NAVIGATION SYSTEMS 
COMMISSIONING FLIGHT INSPECTION

NC-AIRPORT NON-CONSTRUCTION $402,467.00 $402,467.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6400 W91GXZ-06-C-0022-NA-1 IRAQI CONTRACTOR - 4031 *URI 28058* BRIDGE CONTRACT FOR NASIRIYAH 
PRISON FACILITY

C-PENAL CONSTRUCTION $2,615,000.00 $2,030,986.82 $584,013.18 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6401 W91GXZ-06-C-0023-NA-1 MID CONTRACTING *URI 39407* BASRAH CHILDREN’S HOSPITAL C-BASRAH CHILDREN’S HOSPITAL PROJECT 
CONSTRUCTION

$32,300,000.00 $3,700,000.00 $28,600,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6402 W91GXZ-06-C-0026-NA-1 SALLYPORT GLOBAL HOLDINGS *URI#26955* FT-NC-05-008 WC 14000 PURCHASE 
FIRE HOSE, NOZZLES & LADDERS AND TRAIN 
FIREFIGHTERS TO NFPA1 LEVEL

NC-FIRE SERVICES NON-CONSTRUCTION $1,455,768.90 $438,075.00 $1,017,693.90 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6403 W91GXZ-06-C-0027-NA-2 SALLYPORT GLOBAL HOLDINGS URI 26698 FIRE SERVICE-RESCUE TRAINING & 
EQUIPMENT

NC-FIRE SERVICES NON-CONSTRUCTION $1,780,936.00 $1,158,149.43 $622,786.57 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6404 W91GXZ-06-C-0028-NA-1 IRAQI CONTRACTOR - 4913 92000B3 MEDICAL EQUIPMENT, VARIOUS NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$22,167,046.00 $17,040,721.00 $5,126,325.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6405 W91GXZ-06-C-0029-NA-1 TEAM EAGLE/TRANSUMED 92000B3 MEDICAL EQUIPMENT, VARIOUS NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$1,589,078.00 $0.00 $1,589,078.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6406 W91GXZ-06-C-0030-NA-1 THE FIRE SAFETY ENGINEERING COLLEGE *URI#26942* FT NC-05-005 PC 14000 PROVIDE 
TRAINING FOR IRAQI FIREFIGHTERS

NC-FIRE SERVICES NON-CONSTRUCTION $3,691,500.00 $0.00 $3,691,500.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6407 W91GXZ-06-C-0031-NA-1 TECHNOLOGY PARTNERS FZ-LLC *URI#25976* HIGH SPEED DATA NETWORK 
FOR THE COMMUNICATIONS AND REGULARITY 
COMMISSION (CMC)

NC-IRAQI COMMUNICATIONS OPERATIONS 
NON-CONSTRUCTION

$4,722,700.00 $327,030.00 $4,395,670.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6408 W91GXZ-06-C-0032-NA-1 IRAQI CONTRACTOR - 4958 *URI#29375* REHABILITATION LATIFIYA 
RAILWAY BRIDGE

C-RAILROAD CONSTRUCTION $147,840.00 $57,000.00 $90,840.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6409 W91GXZ-06-C-0033-NA-1 IRAQI CONTRACTOR - 4953 *URI#28466* WIRELESS BROAD BAND NETWORK NC-IRAQI COMMUNICATIONS SYSTEMS 
NON-CONSTRUCTION

$1,452,547.15 $363,136.80 $1,089,410.35 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6410 W91GXZ-06-C-0033-NA-2 IRAQI CONTRACTOR - 4953 *URI#28466* WIRELESS BROAD BAND NETWORK NC-IRAQI COMMUNICATIONS SYSTEMS 
NON-CONSTRUCTION

$7,800.00 $0.00 $7,800.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6411 W91GXZ-06-C-0033-NA-3 IRAQI CONTRACTOR - 4953 *URI#28466* WIRELESS BROAD BAND NETWORK NC-IRAQI COMMUNICATIONS SYSTEMS 
NON-CONSTRUCTION

$185,669.64 $0.00 $185,669.64 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6412 W91GXZ-06-C-0033-NA-4 IRAQI CONTRACTOR - 4953 *URI#28466* WIRELESS BROAD BAND NETWORK NC-IRAQI COMMUNICATIONS SYSTEMS 
NON-CONSTRUCTION

$10,500.00 $0.00 $10,500.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6413 W91GXZ-06-C-0033-NA-5 IRAQI CONTRACTOR - 4953 *URI#28466* WIRELESS BROAD BAND NETWORK NC-IRAQI COMMUNICATIONS SYSTEMS 
NON-CONSTRUCTION

$51,553.08 $0.00 $51,553.08 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6414 W91GXZ-06-C-0033-NA-6 IRAQI CONTRACTOR - 4953 *URI#28466* WIRELESS BROAD BAND NETWORK NC-IRAQI COMMUNICATIONS SYSTEMS 
NON-CONSTRUCTION

$26,748.00 $0.00 $26,748.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6415 W91GXZ-06-C-0033-NA-7 IRAQI CONTRACTOR - 4953 *URI#28466* WIRELESS BROAD BAND NETWORK NC-IRAQI COMMUNICATIONS SYSTEMS 
NON-CONSTRUCTION

$247,227.39 $0.00 $247,227.39 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6416 W91GXZ-06-C-0034-NA-1 IRAQI CONTRACTOR - 4657 *URI#39196* HILLA MATERNITY HOSPITAL 
CLEAN AIR SYSTEM

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$66,550.00 $0.00 $66,550.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6417 W91GXZ-06-C-0035-NA-1 IRAQI CONTRACTOR - 4988 *URI#28874* COMPLETION OF THE KHAN BANI 
SA’AD FACILITY

C-DETENTION FACILITY CONSTRUCTION $8,540,250.00 $0.00 $8,540,250.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6418 W91GXZ-06-C-0035-NA-10 IRAQI CONTRACTOR - 4988 *URI#28874* COMPLETION OF THE KHAN BANI 
SA’AD FACILITY

C-DETENTION FACILITY CONSTRUCTION $434,092.50 $0.00 $434,092.50 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6419 W91GXZ-06-C-0035-NA-11 IRAQI CONTRACTOR - 4988 *URI#28874* COMPLETION OF THE KHAN BANI 
SA’AD FACILITY

C-DETENTION FACILITY CONSTRUCTION $435,685.50 $0.00 $435,685.50 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6420 W91GXZ-06-C-0035-NA-12 IRAQI CONTRACTOR - 4988 *URI#28874* COMPLETION OF THE KHAN BANI 
SA’AD FACILITY

C-DETENTION FACILITY CONSTRUCTION $371,434.50 $0.00 $371,434.50 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6421 W91GXZ-06-C-0035-NA-13 IRAQI CONTRACTOR - 4988 *URI#28874* COMPLETION OF THE KHAN BANI 
SA’AD FACILITY

C-DETENTION FACILITY CONSTRUCTION $375,107.25 $0.00 $375,107.25 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6422 W91GXZ-06-C-0035-NA-14 IRAQI CONTRACTOR - 4988 *URI#28874* COMPLETION OF THE KHAN BANI 
SA’AD FACILITY

C-DETENTION FACILITY CONSTRUCTION $326,896.00 $0.00 $326,896.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6423 W91GXZ-06-C-0035-NA-15 IRAQI CONTRACTOR - 4988 *URI#28874* COMPLETION OF THE KHAN BANI 
SA’AD FACILITY

C-DETENTION FACILITY CONSTRUCTION $231,322.00 $0.00 $231,322.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6424 W91GXZ-06-C-0035-NA-16 IRAQI CONTRACTOR - 4988 *URI#28874* COMPLETION OF THE KHAN BANI 
SA’AD FACILITY

C-DETENTION FACILITY CONSTRUCTION $701,300.00 $0.00 $701,300.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6425 W91GXZ-06-C-0035-NA-17 IRAQI CONTRACTOR - 4988 *URI#28874* COMPLETION OF THE KHAN BANI 
SA’AD FACILITY

C-DETENTION FACILITY CONSTRUCTION $90,615.00 $0.00 $90,615.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6426 W91GXZ-06-C-0035-NA-18 IRAQI CONTRACTOR - 4988 *URI#28874* COMPLETION OF THE KHAN BANI 
SA’AD FACILITY

C-DETENTION FACILITY CONSTRUCTION $269,589.00 $0.00 $269,589.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6427 W91GXZ-06-C-0035-NA-19 IRAQI CONTRACTOR - 4988 *URI#28874* COMPLETION OF THE KHAN BANI 
SA’AD FACILITY

C-DETENTION FACILITY CONSTRUCTION $351,150.00 $0.00 $351,150.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6428 W91GXZ-06-C-0035-NA-2 IRAQI CONTRACTOR - 4988 *URI#28874* COMPLETION OF THE KHAN BANI 
SA’AD FACILITY

C-DETENTION FACILITY CONSTRUCTION $1,091,404.10 $0.00 $1,091,404.10 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006
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6429 W91GXZ-06-C-0035-NA-20 IRAQI CONTRACTOR - 4988 *URI#28874* COMPLETION OF THE KHAN BANI 

SA’AD FACILITY
C-DETENTION FACILITY CONSTRUCTION $350,345.00 $0.00 $350,345.00 CEFMS IRRF CONSTRUCTION 

THROUGH DECEMBER 2006

6430 W91GXZ-06-C-0035-NA-21 IRAQI CONTRACTOR - 4988 *URI#28874* COMPLETION OF THE KHAN BANI 
SA’AD FACILITY

C-DETENTION FACILITY CONSTRUCTION $350,345.00 $0.00 $350,345.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6431 W91GXZ-06-C-0035-NA-22 IRAQI CONTRACTOR - 4988 *URI#28874* COMPLETION OF THE KHAN BANI 
SA’AD FACILITY

C-DETENTION FACILITY CONSTRUCTION $350,345.00 $0.00 $350,345.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6432 W91GXZ-06-C-0035-NA-23 IRAQI CONTRACTOR - 4988 *URI#28874* COMPLETION OF THE KHAN BANI 
SA’AD FACILITY

C-DETENTION FACILITY CONSTRUCTION $81,740.00 $0.00 $81,740.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6433 W91GXZ-06-C-0035-NA-24 IRAQI CONTRACTOR - 4988 *URI#28874* COMPLETION OF THE KHAN BANI 
SA’AD FACILITY

C-DETENTION FACILITY CONSTRUCTION $212,294.00 $0.00 $212,294.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6434 W91GXZ-06-C-0035-NA-25 IRAQI CONTRACTOR - 4988 *URI#28874* COMPLETION OF THE KHAN BANI 
SA’AD FACILITY

C-DETENTION FACILITY CONSTRUCTION $60,534.00 $0.00 $60,534.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6435 W91GXZ-06-C-0035-NA-26 IRAQI CONTRACTOR - 4988 *URI#28874* COMPLETION OF THE KHAN BANI 
SA’AD FACILITY

C-DETENTION FACILITY CONSTRUCTION $1,002,085.00 $0.00 $1,002,085.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6436 W91GXZ-06-C-0035-NA-27 IRAQI CONTRACTOR - 4988 *URI#28874* COMPLETION OF THE KHAN BANI 
SA’AD FACILITY

C-DETENTION FACILITY CONSTRUCTION $2,288,964.00 $0.00 $2,288,964.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6437 W91GXZ-06-C-0035-NA-28 IRAQI CONTRACTOR - 4988 *URI#28874* COMPLETION OF THE KHAN BANI 
SA’AD FACILITY

C-DETENTION FACILITY CONSTRUCTION $559,586.00 $0.00 $559,586.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6438 W91GXZ-06-C-0035-NA-29 IRAQI CONTRACTOR - 4988 *URI#28874* COMPLETION OF THE KHAN BANI 
SA’AD FACILITY

C-DETENTION FACILITY CONSTRUCTION $610,163.00 $0.00 $610,163.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6439 W91GXZ-06-C-0035-NA-3 IRAQI CONTRACTOR - 4988 *URI#28874* COMPLETION OF THE KHAN BANI 
SA’AD FACILITY

C-DETENTION FACILITY CONSTRUCTION $3,358,575.00 $0.00 $3,358,575.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6440 W91GXZ-06-C-0035-NA-30 IRAQI CONTRACTOR - 4988 *URI#28874* COMPLETION OF THE KHAN BANI 
SA’AD FACILITY

C-DETENTION FACILITY CONSTRUCTION $575,569.00 $0.00 $575,569.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6441 W91GXZ-06-C-0035-NA-31 IRAQI CONTRACTOR - 4988 *URI#28874* COMPLETION OF THE KHAN BANI 
SA’AD FACILITY

C-DETENTION FACILITY CONSTRUCTION $1,583,265.00 $0.00 $1,583,265.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6442 W91GXZ-06-C-0035-NA-32 IRAQI CONTRACTOR - 4988 *URI#28874* COMPLETION OF THE KHAN BANI 
SA’AD FACILITY

C-DETENTION FACILITY CONSTRUCTION $919,869.00 $0.00 $919,869.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6443 W91GXZ-06-C-0035-NA-4 IRAQI CONTRACTOR - 4988 *URI#28874* COMPLETION OF THE KHAN BANI 
SA’AD FACILITY

C-DETENTION FACILITY CONSTRUCTION $3,358,575.00 $0.00 $3,358,575.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6444 W91GXZ-06-C-0035-NA-5 IRAQI CONTRACTOR - 4988 *URI#28874* COMPLETION OF THE KHAN BANI 
SA’AD FACILITY

C-DETENTION FACILITY CONSTRUCTION $3,975,420.00 $0.00 $3,975,420.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6445 W91GXZ-06-C-0035-NA-6 IRAQI CONTRACTOR - 4988 *URI#28874* COMPLETION OF THE KHAN BANI 
SA’AD FACILITY

C-DETENTION FACILITY CONSTRUCTION $3,975,420.00 $0.00 $3,975,420.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6446 W91GXZ-06-C-0035-NA-7 IRAQI CONTRACTOR - 4988 *URI#28874* COMPLETION OF THE KHAN BANI 
SA’AD FACILITY

C-DETENTION FACILITY CONSTRUCTION $3,975,420.00 $0.00 $3,975,420.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6447 W91GXZ-06-C-0035-NA-8 IRAQI CONTRACTOR - 4988 *URI#28874* COMPLETION OF THE KHAN BANI 
SA’AD FACILITY

C-DETENTION FACILITY CONSTRUCTION $1,227,052.50 $0.00 $1,227,052.50 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6448 W91GXZ-06-C-0035-NA-9 IRAQI CONTRACTOR - 4988 *URI#28874* COMPLETION OF THE KHAN BANI 
SA’AD FACILITY

C-DETENTION FACILITY CONSTRUCTION $433,030.50 $0.00 $433,030.50 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6449 W91GXZ-06-C-0036-NA-1 SECURE GLOBAL ENGINEERING LLC *URI#28318* FEEDER LINES FOR KHAN BANI 
SA’AD CORRECTIONAL

C-DETENTION FACILITY CONSTRUCTION $1,644,900.00 $0.00 $1,644,900.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6450 W91GXZ-06-C-0037-NA-1 IRAQI CONTRACTOR - 4021 *URI#28303* MOCH PROGRAM MANAGEMENT 
TRAINING

NC-PUBLIC BUILDINGS CONSTRUCTION 
AND REPAIR NON-CONSTRUCTION

$455,000.00 $0.00 $455,000.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6451 W91GXZ-06-C-0038-NA-1 ALBANY ASSOCIATES LTD 79000 F1 - ICMC TRAINING STRATEGY 
DEVELOPMENT

NC-IRAQI COMMUNICATIONS OPERATIONS 
NON-CONSTRUCTION

$250,000.00 $0.00 $250,000.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6452 W91GXZ-06-C-0038-NA-2 ALBANY ASSOCIATES LTD 79000 F1 - ICMC TRAINING STRATEGY 
DEVELOPMENT

NC-IRAQI COMMUNICATIONS OPERATIONS 
NON-CONSTRUCTION

$1,749,996.00 $0.00 $1,749,996.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6453 W91GXZ-06-C-0038-NA-3 ALBANY ASSOCIATES LTD 79000 F1 - ICMC TRAINING STRATEGY 
DEVELOPMENT

NC-IRAQI COMMUNICATIONS OPERATIONS 
NON-CONSTRUCTION

$375,000.00 $0.00 $375,000.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6454 W91GXZ-06-C-0039-NA-1 IRAQI CONTRACTOR - 4921 *URI#39738* RUSAFA PRISON FORCE 
PROTECTION

C-PENAL CONSTRUCTION $1,195,000.00 $575,098.05 $619,901.95 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6455 W91GXZ-06-C-0040-NA-1 IRAQI CONTRACTOR - 4988 *URI#28875* NASIRIYAH CORRECTIONAL 
FACILITY

C-PENAL CONSTRUCTION $950,375.00 $95,037.50 $855,337.50 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6456 W91GXZ-06-C-0040-NA-10 IRAQI CONTRACTOR - 4988 *URI#28875* NASIRIYAH CORRECTIONAL 
FACILITY

C-PENAL CONSTRUCTION $303,517.00 $30,351.70 $273,165.30 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6457 W91GXZ-06-C-0040-NA-11 IRAQI CONTRACTOR - 4988 *URI#28875* NASIRIYAH CORRECTIONAL 
FACILITY

C-PENAL CONSTRUCTION $319,972.00 $31,997.20 $287,974.80 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6458 W91GXZ-06-C-0040-NA-12 IRAQI CONTRACTOR - 4988 *URI#28875* NASIRIYAH CORRECTIONAL 
FACILITY

C-PENAL CONSTRUCTION $90,028.00 $9,002.80 $81,025.20 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6459 W91GXZ-06-C-0040-NA-13 IRAQI CONTRACTOR - 4988 *URI#28875* NASIRIYAH CORRECTIONAL 
FACILITY

C-PENAL CONSTRUCTION $275,691.00 $27,569.10 $248,121.90 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6460 W91GXZ-06-C-0040-NA-14 IRAQI CONTRACTOR - 4988 *URI#28875* NASIRIYAH CORRECTIONAL 
FACILITY

C-PENAL CONSTRUCTION $275,691.00 $27,569.10 $248,121.90 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006
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6461 W91GXZ-06-C-0040-NA-15 IRAQI CONTRACTOR - 4988 *URI#28875* NASIRIYAH CORRECTIONAL 

FACILITY
C-PENAL CONSTRUCTION $78,618.00 $7,861.80 $70,756.20 CEFMS IRRF CONSTRUCTION 

THROUGH DECEMBER 2006

6462 W91GXZ-06-C-0040-NA-16 IRAQI CONTRACTOR - 4988 *URI#28875* NASIRIYAH CORRECTIONAL 
FACILITY

C-PENAL CONSTRUCTION $114,723.00 $11,472.30 $103,250.70 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6463 W91GXZ-06-C-0040-NA-17 IRAQI CONTRACTOR - 4988 *URI#28875* NASIRIYAH CORRECTIONAL 
FACILITY

C-PENAL CONSTRUCTION $325,277.00 $32,527.70 $292,749.30 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6464 W91GXZ-06-C-0040-NA-18 IRAQI CONTRACTOR - 4988 *URI#28875* NASIRIYAH CORRECTIONAL 
FACILITY

C-PENAL CONSTRUCTION $53,110.00 $5,311.00 $47,799.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6465 W91GXZ-06-C-0040-NA-19 IRAQI CONTRACTOR - 4988 *URI#28875* NASIRIYAH CORRECTIONAL 
FACILITY

C-PENAL CONSTRUCTION $286,890.00 $28,689.00 $258,201.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6466 W91GXZ-06-C-0040-NA-2 IRAQI CONTRACTOR - 4988 *URI#28875* NASIRIYAH CORRECTIONAL 
FACILITY

C-PENAL CONSTRUCTION $649,625.00 $64,962.50 $584,662.50 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6467 W91GXZ-06-C-0040-NA-20 IRAQI CONTRACTOR - 4988 *URI#28875* NASIRIYAH CORRECTIONAL 
FACILITY

C-PENAL CONSTRUCTION $234,375.00 $23,437.50 $210,937.50 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6468 W91GXZ-06-C-0040-NA-21 IRAQI CONTRACTOR - 4988 *URI#28875* NASIRIYAH CORRECTIONAL 
FACILITY

C-PENAL CONSTRUCTION $1,465,625.00 $146,562.50 $1,319,062.50 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6469 W91GXZ-06-C-0040-NA-22 IRAQI CONTRACTOR - 4988 *URI#28875* NASIRIYAH CORRECTIONAL 
FACILITY

C-PENAL CONSTRUCTION $801,354.00 $80,135.40 $721,218.60 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6470 W91GXZ-06-C-0040-NA-3 IRAQI CONTRACTOR - 4988 *URI#28875* NASIRIYAH CORRECTIONAL 
FACILITY

C-PENAL CONSTRUCTION $2,115,950.00 $211,595.00 $1,904,355.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6471 W91GXZ-06-C-0040-NA-4 IRAQI CONTRACTOR - 4988 *URI#28875* NASIRIYAH CORRECTIONAL 
FACILITY

C-PENAL CONSTRUCTION $2,204,050.00 $220,405.00 $1,983,645.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6472 W91GXZ-06-C-0040-NA-5 IRAQI CONTRACTOR - 4988 *URI#28875* NASIRIYAH CORRECTIONAL 
FACILITY

C-PENAL CONSTRUCTION $136,560.00 $13,656.00 $122,904.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6473 W91GXZ-06-C-0040-NA-6 IRAQI CONTRACTOR - 4988 *URI#28875* NASIRIYAH CORRECTIONAL 
FACILITY

C-PENAL CONSTRUCTION $1,243,440.00 $124,344.00 $1,119,096.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6474 W91GXZ-06-C-0040-NA-7 IRAQI CONTRACTOR - 4988 *URI#28875* NASIRIYAH CORRECTIONAL 
FACILITY

C-PENAL CONSTRUCTION $1,827,330.00 $182,733.00 $1,644,597.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6475 W91GXZ-06-C-0040-NA-8 IRAQI CONTRACTOR - 4988 *URI#28875* NASIRIYAH CORRECTIONAL 
FACILITY

C-PENAL CONSTRUCTION $652,670.00 $65,267.00 $587,403.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6476 W91GXZ-06-C-0040-NA-9 IRAQI CONTRACTOR - 4988 *URI#28875* NASIRIYAH CORRECTIONAL 
FACILITY

C-PENAL CONSTRUCTION $106,483.00 $10,648.30 $95,834.70 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6477 W91GXZ-06-C-0041-NA-1 IRAQI CONTRACTOR - 4144 *URI#39065* AL SHUYUKH RAILWAY STATION C-ROADS AND BRIDGES CONSTRUCTION $693,200.00 $0.00 $693,200.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6478 W91GXZ-06-C-0042-NA-1 IRAQI CONTRACTOR - 4527 *URI#39350* ELECTRICAL FEEDER LINES FOR 
NASIRIYAH

C-PENAL CONSTRUCTION $729,500.00 $72,950.00 $656,550.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6479 W91GXZ-06-C-0043-NA-1 IRAQI CONTRACTOR - 4917 *URI#23564* SHALCHIYA SHOPS UPGRADING 
AND REPAIRS

C-RAILROAD CONSTRUCTION $4,672,850.00 $601,493.00 $4,071,357.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6480 W91GXZ-06-C-0044-NA-1 I COMPORT *URI#28467* POSTAL SYSTEM 
COMMUNICATIONS

NC-TELECOM AND POSTAL NON-
CONSTRUCTION

$1,173,654.00 $0.00 $1,173,654.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6481 W91GXZ-06-D-0003-1-1 IRAQI CONTRACTOR - 4911 *URI#26676* HOSPITAL ELEVATOR REPAIR AND 
CERTIFICATION

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$2,768,000.00 $0.00 $2,768,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6482 W91GXZ-06-D-0003-1-2 IRAQI CONTRACTOR - 4911 *URI#26676* HOSPITAL ELEVATOR REPAIR AND 
CERTIFICATION

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$215,000.00 $0.00 $215,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6483 W91GXZ-06-D-0004-1-1 IRAQI CONTRACTOR - 4904 *URI#26676* HOSPITAL ELEVATOR REPAIR AND 
CERTIFICATION

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$1,457,600.00 $0.00 $1,457,600.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6484 W91GXZ-06-D-0004-1-2 IRAQI CONTRACTOR - 4904 *URI#26676* HOSPITAL ELEVATOR REPAIR AND 
CERTIFICATION

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$335,000.00 $0.00 $335,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6485 W91GXZ-06-M-0001-NA-1 FITCO TECHNICAL SERVICES AIRPORT TELECOM NETWORKS  70000L1 NC-AIRPORT NON-CONSTRUCTION $63,573.00 $63,573.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6486 W91GXZ-06-M-0004-NA-1 AFFORDABLE INTERIOR SYSTEM INC 79000E1 NCMC HEADQUARTERS OFFICE 
INTERIOR DESIGN AND SET-UP

NC-IRAQI COMMUNICATIONS OPERATIONS 
NON-CONSTRUCTION

$537,367.16 $537,367.16 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6487 W91GXZ-06-M-0005-NA-1 CONTRADE LOGISTICS TRADING & 
CONTRACTING

*URI#25132* WATER TRUCKS FOR IRAQI PORTS 
AUTHORITY

NC-PORT REHAB NON-CONSTRUCTION $287,408.00 $287,408.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6488 W91GXZ-06-M-0006-NA-1 MGT GROUP *URI#25978* CUMMINS GENERATOR PARTS FOR 
BIAP IRAQI CIVIL

NC-AIRPORT NON-CONSTRUCTION $59,437.75 $59,437.75 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6489 W91GXZ-06-M-0007-NA-1 IRAQI CONTRACTOR - 4195 *URI#25978* CUMMINS GENERATOR PARTS FOR 
BIAP IRAQI CIVIL

NC-AIRPORT NON-CONSTRUCTION $23,853.06 $23,853.06 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6490 W91GXZ-06-M-0009-NA-1 IRAQI CONTRACTOR - 4954 CONSULTANT FOR STUDY, RECOMD, GUIDANCE 
FOR RESTRUCTURE OF MINISTRY 23,000 
PERSONNEL

NC-ROADS AND BRIDGES NON-
CONSTRUCTION

$235,000.00 $0.00 $235,000.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6491 W91GXZ-06-M-0010-NA-1 IRAQI CONTRACTOR - 4931 *URI#26550* HAZMAT EQUIPMENT NC-FIRE SERVICES NON-CONSTRUCTION $701,575.26 $0.00 $701,575.26 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6492 W91GXZ-06-M-0011-NA-1 THE FIRE SAFETY ENGINEERING COLLEGE EXECUTIVE FIRE LEADERSHIP COURSE NC-FIRE SERVICES NON-CONSTRUCTION $250,000.00 $250,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006
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6493 W91GXZ-06-M-0012-NA-1 IRAQI CONTRACTOR - 4736 *URI#28560* EXECUTIVE MANAGEMENT 

TRAINING
NC-DETENTION FACILITY NON-
CONSTRUCTION

$326,669.84 $0.00 $326,669.84 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6494 W91GXZ-06-M-0013-NA-1 IRAQI CONTRACTOR - 4256 82000 - EQ.& TECH. FOR LABS & MAT.TESTING AT 
IRAQI NATIONAL CENTER FOR CONSTRUCTION 
LABS AND RESEARCH

NC-ROADS AND BRIDGES NON-
CONSTRUCTION

$35,616.21 $0.00 $35,616.21 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6495 W91GXZ-06-M-0014-NA-1 IRAQI CONTRACTOR - 4923 82000 - EQ.& TECH. FOR LABS & MAT. 
TESTING AT IRAQI NATIONAL CENTER FOR 
CONSTRUCTION LABS AND RESEARCH

NC-ROADS AND BRIDGES NON-
CONSTRUCTION

$114,623.00 $114,623.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6496 W91GXZ-06-M-0015-NA-1 PRO-SAFE FIRE TRAINING SYSTEMS, INC *URI#27278* FIRE SERVICES LIVE FIRE 
STRUCTURAL TRAINING FACILITIES - TRAINER

NC-FIRE SERVICES NON-CONSTRUCTION $582,000.00 $145,000.00 $437,000.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6497 W91GXZ-06-M-0016-NA-1 AURORA STAR GENERAL TRADING 
COMPANY

*URI#28453* KAWASAKI MULE 3010 NC-JUDICIAL FACILITY NON-
CONSTRUCTION

$83,925.00 $0.00 $83,925.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6498 W91GXZ-06-M-0017-NA-1 C.O.R.E. TESTING INC *URI#28450* SIGNAL JAMMING SYSTEM NC-JUDICIAL FACILITY NON-
CONSTRUCTION

$296,500.00 $237,600.00 $58,900.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6499 W91GXZ-06-M-0018-NA-1 IRAQI CONTRACTOR - 4927 *URI#27086* PROVIDE CALIBRATION TRAINING NC-FIRE SERVICES NON-CONSTRUCTION $62,500.00 $0.00 $62,500.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6500 W91GXZ-06-M-0019-NA-1 SALLYPORT GLOBAL HOLDINGS *URI#26986* FT-NC-05-007 PC 14000 
FIRE SERVICES-TRAINING AND VEHICLE 
MAINTENANCE EQUIPMENT

NC-FIRE SERVICES NON-CONSTRUCTION $511,062.42 $0.00 $511,062.42 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6501 W91GXZ-06-M-0020-NA-1 EOD TECHNOLOGY, INC. (EODT) *URI#28631* PRISON FACILITY ASSESSMENT C-PENAL CONSTRUCTION $59,700.00 $59,700.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6502 W91GXZ-06-M-0021-NA-1 TECHNOLOGY PARTNERS FZ-LLC *URI#28741* CONSOLIDATED FIBRE NETWORK NC-TRANSPORTATION AND 
TELECOMMUNICATIONS

$833,010.00 $313,670.00 $519,340.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6503 W91GXZ-06-M-0021-NA-2 TECHNOLOGY PARTNERS FZ-LLC *URI#28741* CONSOLIDATED FIBRE NETWORK NC-TRANSPORTATION AND 
TELECOMMUNICATIONS

$36,000.00 $0.00 $36,000.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6504 W91GXZ-06-M-0021-NA-3 TECHNOLOGY PARTNERS FZ-LLC *URI#28741* CONSOLIDATED FIBRE NETWORK NC-TRANSPORTATION AND 
TELECOMMUNICATIONS

$85,990.00 $85,990.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6505 W91GXZ-06-M-0022-NA-1 MCI WORLDCOM COMMUNICATIONS INC *URI#26445* PC 70000 ICCA AREA CONTROL 
COMMUNICATIONS

NC-AIRPORT NON-CONSTRUCTION $567,688.67 $0.00 $567,688.67 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6506 W91GXZ-06-M-0023-NA-1 IRAQI CONTRACTOR - 4907 *URI#39696* BAGHDAD POLICE COLLEGE 
WATER LINE

C-PCO-PC10000 POLICE ASSISTANCE 
CONSTRUCTION

$124,150.00 $0.00 $124,150.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6507 W91GY0-06-C-0001-NA-1 IRAQI CONTRACTOR - 4274 URI 21621 FUNDING FOR EFIC L/S CLAIM NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$4,332,500.00 $4,332,500.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6508 W91GY0-06-C-0012-NA-1 IRAQI CONTRACTOR - 4515 EQUIPMENT DELIVERED TO IRAQI SECURITY 
FORCES FOB7 AND FOB DUKE. RATIFICATION 
ACTION. FILE BEING STAFFED BY JCC-I (LTC 
JAMES). FUNDS ARE BEING SET ASIDE AS 
COMMITMENT.

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$16,400,000.00 $16,400,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6509 W91GY0-06-D-0001-1-1 I COMPORT PORTABLE RADIOS/MOBILE RADIOD/BASE 
STATIONS/OPERATING SYSTEM

NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$14,110,366.00 $14,109,826.00 $540.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6510 W91GY0-06-D-0001-1-2 I COMPORT UHF/HF RADIOS WITH ENCRYPTIONS/SOFTWARE/
AND BATTERIES

NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$2,560,124.00 $2,560,124.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6511 W91GY0-06-D-0001-5-1 I COMPORT UHF RADIOS/HF RADIOS/ WINDOWS OS/
PROGRAMMING KITS

NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$12,286,760.00 $12,286,760.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6512 W91GY0-06-D-0001-5-2 I COMPORT UHF/HF RADIOS WITH ENCRYPTIONS/SOFTWARE/
AND BATTERIES

NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$3,249,566.00 $3,249,566.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6513 W91GY0-06-D-0001-5-3 I COMPORT URI 21658 UHF/HF PORTABLE/HAND HELD AND 
BASE STATIONS

NC-FACILITY PROTECTION AND SERVICES 
NON-CONSTRUCTION

$2,978,257.52 $2,978,257.52 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6514 W91GY0-06-D-0003-1-1 IRAQI CONTRACTOR - 4021 URI 23296 PERSONNEL SERVICE CONTRACTS FOR 
PROFESSORS

NC-PUBLIC SAFETY NON-CONSTRUCTION $30,000.00 $20,000.00 $10,000.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6515 W91GY0-06-D-0003-2-1 IRAQI CONTRACTOR - 4022 URI 23296 PERSONNEL SERVICE CONTRACTS FOR 
PROFESSORS

NC-PUBLIC SAFETY NON-CONSTRUCTION $20,000.00 $20,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6516 W91GY0-06-D-0003-3-1 IRAQI CONTRACTOR - 4021 URI 23296 PERSONNEL SERVICE CONTRACTS FOR 
PROFESSORS

NC-PUBLIC SAFETY NON-CONSTRUCTION $20,000.00 $20,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6517 W91GY0-06-D-0003-4-1 IRAQI CONTRACTOR - 4021 URI 23296 PERSONNEL SERVICE CONTRACTS FOR 
PROFESSORS

NC-PUBLIC SAFETY NON-CONSTRUCTION $25,000.00 $25,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6518 W91GY0-06-D-0003-5-1 IRAQI CONTRACTOR - 4272 URI 23296 PERSONNEL SERVICE CONTRACTS FOR 
PROFESSORS

NC-PUBLIC SAFETY NON-CONSTRUCTION $320,000.00 $216,500.00 $103,500.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6519 W91GY0-06-F-0001-NA-1 POINT BLANK BODY ARMOR INC. URI # 23215 POINT BLANK LEVEL IIIA TACTICAL 
VEST

NC-FACILITY PROTECTION AND SERVICES 
NON-CONSTRUCTION

$991,638.00 $991,638.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6520 W91GY0-06-F-0003-NA-1 COMPLETE PACKAGING & SHIPPING SUPP URI 23365 NVG 3 VOLT LI LON BATTERIES PLUS 
SHIPPING

NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$2,990.00 $2,990.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6521 W91GY0-06-F-0006-NA-1 POINT BLANK BODY ARMOR INC. *URI-23857* BODY ARMOR LEVEL III W/PLATES 
50 EA SM, MD, LG (150 TOTAL)

NC-DETENTION FACILITY NON-
CONSTRUCTION

$88,162.50 $88,162.50 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006
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6522 W91GY0-06-F-0021-NA-1 DELL MARKETING L.P. *URI#24445* PC 30000 FORCE PROTECTION 

TEAM SUPPORTING COMMISSION FOR PUBLIC 
INTEGRITY

NC-WITNESS PROTECTION PROGRAM NON-
CONSTRUCTION

$23,125.10 $23,125.10 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6523 W91GY0-06-F-0025-NA-1 SYRACUSE INTERNATIONAL TRADING PC70000N1 IRAQ AIR TRAFFIC CONTROL 
SUPPORT

NC-AIRPORT NON-CONSTRUCTION $1,300.00 $1,300.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6524 W91GY0-06-F-0027-NA-1 NEW TECH SOLUTIONS, INC *URI#24445* PC 30000 FORCE PROTECTION 
TEAM SUPPORTING COMMISSION FOR PUBLIC 
INTEGRITY

NC-WITNESS PROTECTION PROGRAM NON-
CONSTRUCTION

$98,509.00 $98,509.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6525 W91GY0-06-F-0029-NA-1 BRIGADE QUARTERMASTERS, LTD *URI#24445* PC 30000 FORCE PROTECTION 
TEAM SUPPORTING COMMISSION FOR PUBLIC 
INTEGRITY

NC-WITNESS PROTECTION PROGRAM NON-
CONSTRUCTION

$273,514.00 $273,514.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6526 W91GY0-06-F-0030-NA-1 FORCEONE LLC *URI#24445* PC 30000 FORCE PROTECTION 
TEAM SUPPORTING COMMISSION FOR PUBLIC 
INTEGRITY

NC-WITNESS PROTECTION PROGRAM NON-
CONSTRUCTION

$58,125.00 $58,125.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6527 W91GY0-06-M-0006-NA-1 ADVANCED COMPUTER TECHNOLOGY 
LLC

URI 22765 COURT/POLICE/INMATE TRACKING 
SYSTEM INTEGRATION

NC-DETENTION FACILITY NON-
CONSTRUCTION

$258,698.20 $135,545.00 $123,153.20 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6528 W91GY0-06-M-0014-NA-1 IRAQI CONTRACTOR - 4233 URI 23366 OFFICE SUPPLIES PAPER/TONER/PENS/
STAPLE GUNS ETC

NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$4,135.00 $4,135.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6529 W91GY0-06-M-0015-NA-1 I COMPORT NATO JOINT STAFF COLLEGE TRAINING 
MATERIAL TRANSLATED IN ARABIC

NATO ACCOUNT $9,077.50 $9,077.50 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6530 W91GY0-06-M-0037-NA-1 IRAQI CONTRACTOR - 4460 URI 23324 NON-LETHAL ROUNDS AND SPRAY NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$91,746.59 $91,746.59 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6531 W91GY0-06-M-0038-NA-1 IRAQI CONTRACTOR - 4452 URI 22765 COURT/POLICE/INMATE TRACKING 
SYSTEM INTERGRATION

NC-DETENTION FACILITY NON-
CONSTRUCTION

$100,000.00 $100,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6532 W91GY0-06-M-0048-NA-1 IRAQI CONTRACTOR - 4460 URI 23367 GLOCK HOLSTERS NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$109,888.80 $109,888.80 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6533 W91GY0-06-M-0065-NA-1 IRAQI CONTRACTOR - 4068 URI 23218 HYGIENE PRODUCTS (TOOTHBRUSH, 
SOAP, SHAMPOO ETC)

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$9,600.00 $9,600.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6534 W91GY0-06-M-0130-NA-1 NIK PUBLIC SAFETY INC INVESTIGATOR EQUIPMENT, FLEX-CUFF 
RESTRAINT

NC-OTHER TECHNICAL INVESTIGATIVE 
METHODS NON-CONSTRUCTION

$484.40 $484.40 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6535 W91GY0-06-M-0194-NA-1 IRAQI CONTRACTOR - 4246 *URI#23753* HELMET PREMIER CROWN 906 
W/FACE SHIELD 200 EA

NC-DETENTION FACILITY NON-
CONSTRUCTION

$18,000.00 $18,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6536 W91GY0-06-M-0204-NA-1 GALLS INCORPORATED *URI#23811* APRROVED LTC ROMINE 
APPROVED BY IRMO

NC-DETENTION FACILITY NON-
CONSTRUCTION

$14,910.05 $14,910.05 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6537 W91GY0-06-M-0205-NA-1 GALLS INCORPORATED *URI#23858* SAFETY GOGGLES  GSA P29 OR 
LIKE ITEM  550 EA

NC-DETENTION FACILITY NON-
CONSTRUCTION

$4,940.50 $4,940.50 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6538 W91GY0-06-M-0216-NA-1 GALLS INCORPORATED %URI#23809*  IRAQI CORRECTION SVC EQUIP 
RIOT REDMAN SUIT

NC-DETENTION FACILITY NON-
CONSTRUCTION

$2,368.76 $2,368.76 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6539 W91GY0-06-M-0230-NA-1 IRAQI CONTRACTOR - 4024 NATO JOINT STAFF COLLEGE TRAINING 
MATERIAL TRANSLATED IN ARABIC

NATO ACCOUNT $69,100.00 $69,100.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6540 W91GY0-06-M-0236-NA-1 IRAQI CONTRACTOR - 4611 NATO JOINT STAFF COLLEGE TRAINING 
MATERIAL TRANSLATED IN ARABIC

NATO ACCOUNT $87,100.00 $87,100.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6541 W91GY0-06-M-0255-NA-1 THE MGT GROUP *URI#23808*IRAQI CORRECTIONS SERVICE 
EQUIPMENT

NC-DETENTION FACILITY NON-
CONSTRUCTION

$14,760.00 $14,760.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6542 W91GY0-06-M-0275-NA-1 IRAQI CONTRACTOR - 4024 NATO JOINT STAFF COLLEGE TRAINING 
MATERIAL TRANSLATED IN ARABIC

NATO ACCOUNT $64,750.00 $64,750.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6543 W91GY0-06-M-0328-NA-1 I COMPORT NATO JOINT STAFF COLLEGE TRAINING 
MATERIAL TRANSLATED IN ARABIC

NATO ACCOUNT $46,211.00 $46,211.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6544 W91GY0-06-M-0381-NA-1 IRAQI CONTRACTOR - 4163 PC 20000 IAF SM-596 TADJI SAND BAGS FORCE 
PROTECTION

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$110,000.00 $23,760.00 $86,240.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6545 W91GY0-06-M-0411-NA-1 EMTA ELECTRIC *URI#21303* NON-CONSTRUCTION T-WALLS 3.3 
METERS HIGH

NC-JUDICIAL FACILITY NON-
CONSTRUCTION

$17,000.00 $17,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6546 W91GY0-06-M-0414-NA-1 H.P. WHITE LABORATORY INC *URI#21658* BALLISTIC HELMET TESTS AND 
SHIPPING

NC-FACILITY PROTECTION AND SERVICES 
NON-CONSTRUCTION

$1,120.00 $695.00 $425.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6547 W91GY0-06-M-0457-NA-1 IRAQI CONTRACTOR - 4072 *URI#21369* TACTICAL GEAR NC-JUDICIAL FACILITY NON-
CONSTRUCTION

$4,623.00 $4,623.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6548 W91GY0-06-M-0458-NA-1 CHEMGUARD INC *URI#23567* P/C 14000 SUPPYING THE FLOURO 
PROTEIN FIRE FIGHTING FOAM

NC-FIRE SERVICES NON-CONSTRUCTION $700,000.00 $688,091.25 $11,908.75 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6549 W91GY0-06-M-0525-NA-1 ROSENBAUER INTERNATIONAL AG PC 70000 FIRE HOSE ADAPTERS NC-AIRPORT NON-CONSTRUCTION $2,088.30 $2,088.30 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6550 W91GY0-06-M-0530-NA-1 IRAQI CONTRACTOR - 4188 *URI#21303* NON-CONSTRUCTION T-WALLS 3.3 
METERS HIGH

NC-JUDICIAL FACILITY NON-
CONSTRUCTION

$3,000.00 $3,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6551 W91GY0-06-M-0597-NA-1 I COMPORT NATO JOINT STAFF COLLEGE TRAINING 
MATERIAL TRANSLATED IN ARABIC

NATO ACCOUNT $41,536.00 $41,536.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006
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6552 W91GY0-06-M-0601-NA-1 DME CORPORATION FT LAUDERDALE PC70000N1 IRAQ AIR TRAFFIC CONTROL 

SUPPORT
NC-AIRPORT NON-CONSTRUCTION $6,810.00 $6,810.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 

THROUGH DECEMBER 2006

6553 W91GY0-06-M-0646-NA-1 I COMPORT NATO JOINT STAFF COLLEGE TRAINING 
MATERIAL TRANSLATED IN ARABIC

NATO ACCOUNT $28,513.00 $28,513.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6554 W91GY0-06-M-0650-NA-1 IRAQI CONTRACTOR - 4724 NATO JOINT STAFF COLLEGE TRAINING 
MATERIAL TRANSLATED IN ARABIC

NATO ACCOUNT $46,406.00 $46,406.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6555 W91GY0-06-M-0653-NA-1 WEST-TEK *URI#23941*PC:330000 NC-DETENTION FACILITY NON-
CONSTRUCTION

$13,450.00 $0.00 $13,450.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6556 W91GY0-06-M-0675-NA-1 I COMPORT NATO JOINT STAFF COLLEGE TRAINING 
MATERIAL TRANSLATED IN ARABIC

NATO ACCOUNT $4,087.50 $4,087.50 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6557 W91GY0-06-M-0685-NA-1 IRAQI CONTRACTOR - 4302 *URI#25317* HAZARDOUS MATERIALS 
TRAINING FOR FIRE SERVICES

NC-FIRE SERVICES NON-CONSTRUCTION $83,760.00 $0.00 $83,760.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6558 W91GY0-06-M-0699-NA-1 IRAQI CONTRACTOR - 4215 BREATHING APPARATUS NC-FIRE SERVICES NON-CONSTRUCTION $45,000.00 $45,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6559 W91GY0-06-M-0723-NA-1 IRAQI CONTRACTOR - 4653 *URI#23937* NEW CONTRACT PRK MACHINE 
GUN 7.62X39MM

NC-DETENTION FACILITY NON-
CONSTRUCTION

$30,000.00 $0.00 $30,000.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6560 W91GY0-06-M-0758-NA-1 IRAQI CONTRACTOR - 4775 *URI#10248* P/C 10000 GENERATOR 
MOVEMENT AND INSTALLATION

NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$30,050.00 $30,050.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6561 W91GY0-06-M-0798-NA-1 IRAQI CONTRACTOR - 4034 *URI#23934* 40 EACH GYMNASTIC MATS NC-DETENTION FACILITY NON-
CONSTRUCTION

$2,700.00 $2,700.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6562 W91GY0-06-M-0863-NA-3 SWEET ANALYSIS SERVICES INC *URI#23935* PCO 33000 40MM SINGLE SHOT 
COMBAT 50 EACH

NC-DETENTION FACILITY NON-
CONSTRUCTION

$28,634.99 $0.00 $28,634.99 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6563 W91GY0-06-M-0901-NA-1 IRAQI CONTRACTOR - 4020 NATO JOINT STAFF COLLEGE TRAINING 
MATERIAL TRANSLATED IN ARABIC

NATO ACCOUNT $24,323.00 $24,323.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6564 W91GY0-06-M-0902-NA-1 EN-NET SERVICES NATO JOINT STAFF COLLEGE TRAINING 
MATERIAL TRANSLATED IN ARABIC

NATO ACCOUNT $15,000.00 $15,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6565 W91GY0-06-M-0909-NA-1 IRAQI CONTRACTOR - 4020 NATO JOINT STAFF COLLEGE TRAINING 
MATERIAL TRANSLATED IN ARABIC

NATO ACCOUNT $5,914.00 $5,914.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6566 W91GY0-06-M-0914-NA-1 IRAQI CONTRACTOR - 4782 NATO JOINT STAFF COLLEGE TRAINING 
MATERIAL TRANSLATED IN ARABIC

NATO ACCOUNT $10,800.00 $10,800.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6567 W91GY0-06-M-0976-NA-1 SMITH & WESSON *URI#23941*PC:330000 NC-DETENTION FACILITY NON-
CONSTRUCTION

$315,690.00 $315,690.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6568 W91GY0-06-M-0982-NA-1 SPRINT COMMUNICATIONS COMPANY LP SPRINT/SEGOVIA 2 MBPS/1 MBPS/64 KBPS VOIP 
UPSTREAM

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$12,923.40 $0.00 $12,923.40 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6569 W91GY0-06-M-1022-NA-1 IRAQI CONTRACTOR - 4925 *URI#23938* NEW CONTRACT PRK MACHINE 
GUN AMMUNITION 1M ROUNDS

NC-DETENTION FACILITY NON-
CONSTRUCTION

$250,000.00 $0.00 $250,000.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6570 W91GY0-06-M-1144-NA-1 BLANE INTERNATIONAL GROUP, INC. *URI#29177* WEAPONS AND AMMUNITIONS NC-DETENTION FACILITY NON-
CONSTRUCTION

$100,000.00 $0.00 $100,000.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6571 W91GY0-06-M-1144-NA-2 BLANE INTERNATIONAL GROUP, INC. *URI#29177* WEAPONS AND AMMUNITIONS NC-DETENTION FACILITY NON-
CONSTRUCTION

$29,950.00 $0.00 $29,950.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6572 W91GY0-06-M-1144-NA-3 BLANE INTERNATIONAL GROUP, INC. *URI#29177* WEAPONS AND AMMUNITIONS NC-DETENTION FACILITY NON-
CONSTRUCTION

$206,940.00 $0.00 $206,940.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6573 W91GY0-06-M-1144-NA-4 BLANE INTERNATIONAL GROUP, INC. *URI#29177* WEAPONS AND AMMUNITIONS NC-DETENTION FACILITY NON-
CONSTRUCTION

$14,000.00 $0.00 $14,000.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6574 W91GY0-06-M-1144-NA-5 BLANE INTERNATIONAL GROUP, INC. *URI#29177* WEAPONS AND AMMUNITIONS NC-DETENTION FACILITY NON-
CONSTRUCTION

$23,000.00 $0.00 $23,000.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6575 W91GY0-06-M-1144-NA-6 BLANE INTERNATIONAL GROUP, INC. *URI#29177* WEAPONS AND AMMUNITIONS NC-DETENTION FACILITY NON-
CONSTRUCTION

$15,125.00 $0.00 $15,125.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6576 W91GY0-06-M-1144-NA-7 BLANE INTERNATIONAL GROUP, INC. *URI#29177* WEAPONS AND AMMUNITIONS NC-DETENTION FACILITY NON-
CONSTRUCTION

$18,000.00 $0.00 $18,000.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6577 W91GY0-06-M-1197-NA-1 BLANE INTERNATIONAL GROUP, INC. *URI#28140* PURCHASE OF AMMUNITION NC-JUDICIAL FACILITY NON-
CONSTRUCTION

$271,468.00 $0.00 $271,468.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6578 W91GY0-06-W-0003-NA-1 AMERICAN AIRBOAT CORP AIRBOATS SIX EACH FOR MARSHLANS SECURITY NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$251,936.00 $251,936.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6579 W91GY0-06-W-2024-NA-1 IRAQI CONTRACTOR - 4505 *URI#23399* PW-090 UDARN 452M NERMIKE 
VILLAGE

C-POTABLE WATER CONSTRUCTION $100,780.00 $100,780.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6580 W91GY0-06-W-2025-NA-1 IRAQI CONTRACTOR - 4356 *URI#23403* PW-090 UDARN454M (TILISQIF 
VILLAGE)

C-POTABLE WATER CONSTRUCTION $87,480.00 $87,480.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6581 W91GY0-06-W-2030-NA-1 IRAQI CONTRACTOR - 4303 *URI#23396* PW -090 UDARN453M (FIADA SUB 
DISTRICT WATER NETWORK)

C-POTABLE WATER CONSTRUCTION $168,053.00 $168,053.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6582 W91GY0-06-W-2161-NA-2 HERISH COMPANY 17648 - SJ-086 POLICE STATIONS IN 1ST ID AO C-MNSTCI-PC13000-FACILITIES REPAIR $41,185.00 $41,185.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6583 W91GY0-06-W-2165-NA-1 IRAQI CONTRACTOR - 4655 17648 - SJ-086 POLICE STATIONS IN 1ST ID AO FACILITIES REPAIR IRAQ $39,950.00 $39,950.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006
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6584 W91GY1-06-C-0001-NA-1 TEKKON ENGINEERING CO LTD *URI#25697* PC60000-CHEMICALS (BLEACHING 

POWDER)
NC-POTABLE WATER SUSTAINMENT NON-
CONSTRUCTION

$229,500.00 $229,500.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6585 W91GY1-06-C-0002-NA-1 COMET COMPANY LTD *URI#25887* PW-101 REHABILITATE SADR AL 
QANA’AT RAW WATER PLUMBING STATION

C-PW-101 DIRECT LOCAL CONTRACTING 
(S/B)

$4,222,549.00 $1,283,482.00 $2,939,067.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6586 W91GY1-06-C-0003-NA-1 IRAQI CONTRACTOR - 4310 *URI#25693* P/C 62000, FALLUJAH SEWERAGE 
AREA C COLLECTION SYSTEM

C-SEWAGE CONSTRUCTION $1,867,250.00 $274,100.00 $1,593,150.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6587 W91GY1-06-C-0003-NA-2 IRAQI CONTRACTOR - 4310 *URI#25693* P/C 62000, FALLUJAH SEWERAGE 
AREA C COLLECTION SYSTEM

C-SEWAGE CONSTRUCTION $1,350,995.58 $0.00 $1,350,995.58 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6588 W91GY1-06-C-0004-NA-1 IRAQI CONTRACTOR - 4916 *URI#25693* P/C 62000, FALLUJAH SEWERAGE 
AREA C COLLECTION SYSTEM

C-SEWAGE CONSTRUCTION $2,475,379.50 $0.00 $2,475,379.50 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6589 W91GY1-06-C-0005-NA-1 IRAQI CONTRACTOR - 4027 *URI#25692* P/C 62000, FALLUJAH SEWERAGE 
AREA B COLLECTION SYTEM

C-SEWAGE CONSTRUCTION $4,406,150.00 $786,450.00 $3,619,700.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6590 W91GY1-06-C-0005-NA-2 IRAQI CONTRACTOR - 4027 *URI#25692*CONSTRUCTION INSCOPE CHANGE, 
FALLUJAH SEWER COLLECTION AREA B

C-SEWRAGE. IN-SCOPE - PC 62000. $505,200.00 $0.00 $505,200.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6591 W91GY1-06-C-0008-NA-1 MOTT MCDONALD LTD *URI#26737* POTABLE WATER SUSTAINMENT 
PHASE 1 WTP FACILITY WSIS GAP SNAFFEE 
PROJECT OF GARMA, JUBAYIAH, R-ZERO WATER 
PLANT

C-POTABLE WATER SUSTAINMENT 
CONSTRUCTION

$457,501.00 $457,501.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6592 W91GY1-06-C-0009-NA-1 IRAQI CONTRACTOR - 4084 *URI#26742* WASTE WATER SUSTAINMENT 
PHASE 1 AL QASWAA WASTE WATER 
MANAGEMENT OF HILLA AND NAJAF

C-SEWAGE SUSTAINMENT CONSTRUCTION $243,008.00 $243,008.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6593 W91GY1-06-C-0010-NA-1 IRAQI CONTRACTOR - 4084 *URI#26734* POTABLE WATER SUSTAINMENT 
AL QASWAA PROJECT MANAGEMENT OF NAJAF 
WATER PLANT

C-POTABLE WATER SUSTAINMENT 
CONSTRUCTION

$174,900.00 $174,900.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6594 W91GY1-06-C-0011-NA-1 NOVA ENGINEERS, CONTRACTORS & 
TRADING CO

*URI#26739* POTABLE WATER SUSTAINMENT 
PHASE 1 NOVA PROJ. MGMT. OF SHARK, DIJIAH 
WATER PLANTS

C-POTABLE WATER SUSTAINMENT 
CONSTRUCTION

$125,947.00 $125,947.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6595 W91GY1-06-C-0012-NA-0001AA TECHNICAL RESOURCES LTD *URI#26738* POTABLE WATER SUSTAINMENT 
PHASE 1 TECHNICAL RESOURCES DIJAYL WATER 
PLANT

C-POTABLE WATER SUSTAINMENT 
CONSTRUCTION

$151,450.00 $151,450.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6596 W91GY1-06-C-0013-NA-0001AA TECHNICAL RESOURCES LTD *URI#26741* POTABLE WATER SUSTAINMENT 
PHASE 1 WTP FACILITY WSIS GAP KIRKUK 
WATER PLANT

C-POTABLE WATER SUSTAINMENT 
CONSTRUCTION

$475,790.00 $475,790.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6597 W91GY1-06-C-0014-NA-1 IRAQI CONTRACTOR - 4305 *URI#26743* WASTE WATER SUSTAINMENT 
PHASE 1 ANRA PROJECT MGMT OF 
RUSTAMIYAH NORTH AND SOUTH

C-SEWAGE SUSTAINMENT CONSTRUCTION $348,592.06 $348,592.06 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6598 W91GY1-06-C-0015-NA-1 DECORAMA GROUP *URI#26310* PC 62000 SS-003 BASRAH SEWAGE 
POWER CONNECTIONS

C-SEWAGE CONSTRUCTION $336,382.00 $336,382.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6599 W91GY1-06-C-0015-NA-2 DECORAMA GROUP *URI#26310* SS-003 BASRA SEWAGE POWER 
CONNECTIONS

C-SEWAGE CONSTRUCTION $12,680.00 $12,680.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6600 W91GY1-06-C-0016-NA-1 ALMCO *URI#28276* WSSP PH1 O&M OVERSIGHT 
EXTENSION

C-POTABLE WATER SUSTAINMENT 
CONSTRUCTION

$143,601.00 $143,601.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6601 W91GY1-06-C-0017-NA-1 IRAQI CONTRACTOR - 5032 *URI#23570* RAMADI BARRAGE 
(PROCUREMENT)

NC-DAMS NON-CONSTRUCTION $38,480.00 $0.00 $38,480.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6602 W91GY1-06-C-0018-NA-1 IRAQI CONTRACTOR - 4181 *URI#26355* PC62000 O&M SUPPORT TRUCKS 
(SEWER TANKERS)

NC-SEWAGE SUSTAINMENT NON-
CONSTRUCTION

$1,320,170.00 $1,320,170.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6603 W91GY1-06-C-0018-NA-2 IRAQI CONTRACTOR - 4181 *URI#26354* PC60000 - O&M SUPPORT TRUCKS 
(WATER TANKERS)

NC-POTABLE WATER SUSTAINMENT NON-
CONSTRUCTION

$3,935,790.00 $869,815.00 $3,065,975.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6604 W91GY1-06-C-0019-NA-1 IRAQI CONTRACTOR - 4638 *URI#26356* PC68000 O&M SUPPORT (BASRA 
SWC HEAVY EQUIPMENT)

NC-UMM QASR TO BASRA WATER PIPELINE 
SUSTAINMENT NON-CONSTR

$1,000,000.00 $341,727.00 $658,273.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6605 W91GY1-06-C-0019-NA-2 IRAQI CONTRACTOR - 4638 EQUIPMENT FOR SWEET WATER CANAL REPAIR, 
PHASE #1

NC-UMM QASR TO BASRA WATER PIPELINE 
NON-CONSTRUCTION

$134,984.83 $0.00 $134,984.83 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6606 W91GY1-06-C-0020-NA-1 IRAQI CONTRACTOR - 4227 *URI#27420* PHASE 2 - #2 O&M RURAL WATER C-POTABLE WATER SUSTAINMENT 
CONSTRUCTION

$3,320,000.00 $1,655,000.00 $1,665,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6607 W91GY1-06-C-0021-NA-1 IRAQI CONTRACTOR - 4941 *URI#27418* PHASE 2 - #1 O&M RURAL WATER C-POTABLE WATER SUSTAINMENT 
CONSTRUCTION

$956,500.00 $592,500.00 $364,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6608 W91GY1-06-C-0022-NA-1 IRAQI CONTRACTOR - 4471 *URI#27422* PHASE 2 - #3 O&M RURAL WATER C-POTABLE WATER SUSTAINMENT 
CONSTRUCTION

$1,583,401.00 $857,375.00 $726,026.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6609 W91GY1-06-C-0023-NA-1 IRAQI CONTRACTOR - 4779 *URI#27424* PHASE 2 - #4 O&M RURAL WATER C-POTABLE WATER SUSTAINMENT 
CONSTRUCTION

$2,290,000.00 $1,140,000.00 $1,150,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6610 W91GY1-06-C-0024-NA-1 ALMCO *URI#26921* WSSP PHASE 2 - O&M OVERSIGHT C-POTABLE WATER SUSTAINMENT 
CONSTRUCTION

$4,378,157.00 $1,916,687.00 $2,461,470.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6611 W91GY1-06-C-0025-NA-1 IRAQI CONTRACTOR - 4227 *URI#26742* WASTE WATER SUSTAINMENT 
PHASE 1 AL QASWAA WASTE WATER 
MANAGEMENT OF HILLA AND NAJAF

C-SEWAGE SUSTAINMENT CONSTRUCTION $425,200.00 $425,200.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006
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6612 W91GY1-06-C-0026-NA-1 IRAQI CONTRACTOR - 4305 *URI#26743* WASTE WATER SUSTAINMENT 

PHASE 1 ANRA PROJECT MGMT OF 
RUSTAMIYAH NORTH AND SOUTH

C-SEWAGE SUSTAINMENT CONSTRUCTION $832,258.56 $832,258.56 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6613 W91GY1-06-C-0027-NA-1 NOVA ENGINEERS, CONTRACTORS & 
TRADING CO

*URI#26739* POTABLE WATER SUSTAINMENT 
PHASE 1 NOVA PROJ. MGMT. OF SHARK, DIJIAH 
WATER PLANTS

C-POTABLE WATER SUSTAINMENT 
CONSTRUCTION

$254,329.00 $254,329.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6614 W91GY1-06-C-0028-NA-1 TECHNICAL RESOURCES LTD *URI#26741* POTABLE WATER SUSTAINMENT 
PHASE 1 WTP FACILITY WSIS GAP KIRKUK 
WATER PLANT

C-POTABLE WATER SUSTAINMENT 
CONSTRUCTION

$939,081.00 $939,081.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6615 W91GY1-06-C-0029-NA-1 MOTT MCDONALD LTD *URI#26737* POTABLE WATER SUSTAINMENT 
PHASE 1 WTP FACILITY WSIS GAP SNAFFEE 
PROJECT OF GARMA, JUBAYIAH, R-ZERO WATER 
PLANT

C-POTABLE WATER SUSTAINMENT 
CONSTRUCTION

$974,799.00 $974,799.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6616 W91GY1-06-C-0030-NA-1 ALMCO *URI#26709* POTABLE WATER SUSTAINMENT 
WSSP PHASE #1 OVERSIGHT

C-POTABLE WATER SUSTAINMENT 
CONSTRUCTION

$358,800.00 $358,800.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6617 W91GY1-06-C-0031-NA-1 TECHNICAL RESOURCES LTD *URI#26738* POTABLE WATER SUSTAINMENT 
PHASE 1 TECHNICAL RESOURCES DIJAYL WATER 
PLANT

C-POTABLE WATER SUSTAINMENT 
CONSTRUCTION

$252,900.00 $252,900.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6618 W91GY1-06-C-0032-NA-1 IRAQI CONTRACTOR - 4227 *URI#26734* POTABLE WATER SUSTAINMENT 
AL QASWAA PROJECT MANAGEMENT OF NAJAF 
WATER PLANT

C-POTABLE WATER SUSTAINMENT 
CONSTRUCTION

$349,800.00 $349,800.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6619 W91GY1-06-C-0033-NA-1 IRAQI CONTRACTOR - 4471 *URI#27168* SUSTAINMENT - WSSP-PHASE 1 
O&M RURAL WATER - DIYALA

C-POTABLE WATER SUSTAINMENT 
CONSTRUCTION

$277,792.00 $277,792.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6620 W91GY1-06-C-0034-NA-1 IRAQI CONTRACTOR - 4060 *URI#27171* P/C 60000, SUSTAINMENT WSSP 
PHASE 1 #4 O&M RURAL WATER MUTHANNA

C-POTABLE WATER SUSTAINMENT 
CONSTRUCTION

$303,897.00 $303,896.00 $1.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6621 W91GY1-06-C-0035-NA-1 IRAQI CONTRACTOR - 4084 *URI#27170* SUSTAINMENT - WSSP-PHASE 1 #2 
- O&M RURAL WATER - BABIL

C-POTABLE WATER SUSTAINMENT 
CONSTRUCTION

$832,432.00 $832,432.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6622 W91GY1-06-C-0036-NA-1 IRAQI CONTRACTOR - 4779 *URI#27167* SUSTAINMENT - WSSP-PHASE 1 #3 
- O&M RURAL WATER - ERBIL

C-POTABLE WATER SUSTAINMENT 
CONSTRUCTION

$564,178.00 $564,178.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6623 W91GY1-06-C-0042-NA-1 CATERPILLAR INC *URI#23572* EASTERN EUPHRATES DRAIN 
EQUIPMENT

C-MAJOR IRRIGATION PROJECTS 
CONSTRUCTION

$2,235,516.00 $2,235,516.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6624 W91GY1-06-C-0043-NA-10 IRAQI CONTRACTOR - 4638 *URI#23572* EASTERN EUPHRATES DRAIN 
EQUIPMENT

C-MAJOR IRRIGATION PROJECTS 
CONSTRUCTION

$1,200.00 $1,200.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6625 W91GY1-06-C-0043-NA-2 IRAQI CONTRACTOR - 4638 *URI#23572* EASTERN EUPHRATES DRAIN 
EQUIPMENT

C-MAJOR IRRIGATION PROJECTS 
CONSTRUCTION

$660,000.00 $0.00 $660,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6626 W91GY1-06-C-0043-NA-3 IRAQI CONTRACTOR - 4638 *URI#23572* EASTERN EUPHRATES DRAIN 
EQUIPMENT

C-MAJOR IRRIGATION PROJECTS 
CONSTRUCTION

$828,000.00 $0.00 $828,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6627 W91GY1-06-C-0044-NA-1 NITSTAR LLC *URI#23572* EASTERN EUPHRATES DRAIN 
EQUIPMENT

C-MAJOR IRRIGATION PROJECTS 
CONSTRUCTION

$3,006,250.00 $0.00 $3,006,250.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6628 W91GY1-06-C-0045-NA-5 IRAQI CONTRACTOR - 4267 *URI#23572* EASTERN EUPHRATES DRAIN 
EQUIPMENT

C-MAJOR IRRIGATION PROJECTS 
CONSTRUCTION

$240,285.71 $0.00 $240,285.71 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6629 W91GY1-06-C-0045-NA-6 IRAQI CONTRACTOR - 4267 *URI#23572* EASTERN EUPHRATES DRAIN 
EQUIPMENT

C-MAJOR IRRIGATION PROJECTS 
CONSTRUCTION

$423,428.58 $0.00 $423,428.58 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6630 W91GY1-06-C-0045-NA-7 IRAQI CONTRACTOR - 4267 *URI#23572* EASTERN EUPHRATES DRAIN 
EQUIPMENT

C-MAJOR IRRIGATION PROJECTS 
CONSTRUCTION

$282,285.72 $0.00 $282,285.72 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6631 W91GY1-06-C-0046-NA-8 GENESYS LTD. *URI#23572* EASTERN EUPHRATES DRAIN 
EQUIPMENT

C-MAJOR IRRIGATION PROJECTS 
CONSTRUCTION

$425,900.00 $0.00 $425,900.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6632 W91GY1-06-C-0046-NA-9 GENESYS LTD. *URI#23572* EASTERN EUPHRATES DRAIN 
EQUIPMENT

C-MAJOR IRRIGATION PROJECTS 
CONSTRUCTION

$388,600.00 $0.00 $388,600.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6633 W91GY1-06-C-0047-NA-1 IRAQI CONTRACTOR - 4310 *URI#27174* SS-016 CONSTRUCTION FALLUJA 
WWTP PHASE 2

C-SEWAGE CONSTRUCTION $13,525,000.00 $375,000.00 $13,150,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6634 W91GY1-06-C-0047-NA-1001 IRAQI CONTRACTOR - 4310 *URI#27174* WWTP TRAINS 3&4 C-SEWAGE CONSTRUCTION $4,350,000.00 $0.00 $4,350,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6635 W91GY1-06-C-0047-NA-2001 IRAQI CONTRACTOR - 4310 *URI#27174* WWTP TRAINS 3&4 C-SEWAGE CONSTRUCTION $4,275,000.00 $0.00 $4,275,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6636 W91GY1-06-C-0047-NA-3001 IRAQI CONTRACTOR - 4310 *URI#27174* SS-016 CONSTRUCTION FALLUJA 
WWTP PHASE 2

C-SEWAGE CONSTRUCTION $1,000,000.00 $0.00 $1,000,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6637 W91GY1-06-C-0047-NA-4001 IRAQI CONTRACTOR - 4310 *URI#27174* SS-016 CONSTRUCTION FALLUJA 
WWTP PHASE 2

C-SEWAGE CONSTRUCTION $400,000.00 $0.00 $400,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6638 W91GY1-06-C-0048-NA-1 WATER WHEEL COMPANY *URI#29028* FALLUJAH SEWERAGE PHASE 2 
AREA A CONSTRUCTION

C-SEWAGE CONSTRUCTION $2,868,500.00 $0.00 $2,868,500.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6639 W91GY1-06-C-0049-NA-1 WATER WHEEL COMPANY *URI#30FC72* FALLUJA SEWERAGE PHASE 2 T1 
& T2 WITH ADDITIONAL PIPING

C-SEWAGE CONSTRUCTION $3,232,540.00 $0.00 $3,232,540.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6640 W91GY1-06-C-0050-NA-1 IRAQI CONTRACTOR - 4930 *URI#29009* FALLUJA PUMP STATION F5 
CONSTRUCTION

C-SEWAGE CONSTRUCTION $100,000.00 $100,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006
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6641 W91GY1-06-C-0050-NA-10 IRAQI CONTRACTOR - 4930 *URI#29010* FALLUJA PUMP STATION F5 PUMPS C-SEWAGE CONSTRUCTION $265,000.00 $0.00 $265,000.00 CEFMS IRRF CONSTRUCTION 

THROUGH DECEMBER 2006

6642 W91GY1-06-C-0050-NA-2 IRAQI CONTRACTOR - 4930 *URI#29009* FALLUJA PUMP STATION F5 
CONSTRUCTION

C-SEWAGE CONSTRUCTION $3,250,000.00 $256,863.00 $2,993,137.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6643 W91GY1-06-C-0050-NA-3 IRAQI CONTRACTOR - 4930 *URI#29009* FALLUJA PUMP STATION F5 
CONSTRUCTION

C-SEWAGE CONSTRUCTION $144,500.00 $0.00 $144,500.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6644 W91GY1-06-C-0050-NA-4 IRAQI CONTRACTOR - 4930 *URI#29009* FALLUJA PUMP STATION F5 
CONSTRUCTION

C-SEWAGE CONSTRUCTION $200,000.00 $0.00 $200,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6645 W91GY1-06-C-0050-NA-5 IRAQI CONTRACTOR - 4930 *URI#29009* FALLUJA PUMP STATION F5 
CONSTRUCTION

C-SEWAGE CONSTRUCTION $50,000.00 $0.00 $50,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6646 W91GY1-06-C-0050-NA-6 IRAQI CONTRACTOR - 4930 *URI#29009* FALLUJA PUMP STATION F5 
CONSTRUCTION

C-SEWAGE CONSTRUCTION $45,000.00 $0.00 $45,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6647 W91GY1-06-C-0050-NA-7 IRAQI CONTRACTOR - 4930 *URI#29009* FALLUJA PUMP STATION F5 
CONSTRUCTION

C-SEWAGE CONSTRUCTION $20,000.00 $0.00 $20,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6648 W91GY1-06-C-0050-NA-8 IRAQI CONTRACTOR - 4930 *URI#29010* FALLUJA PUMP STATION F5 PUMPS C-SEWAGE CONSTRUCTION $292,000.00 $0.00 $292,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6649 W91GY1-06-C-0050-NA-9 IRAQI CONTRACTOR - 4930 *URI#29010* FALLUJA PUMP STATION F5 PUMPS C-SEWAGE CONSTRUCTION $55,000.00 $0.00 $55,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6650 W91GY1-06-C-0051-NA-1 IRAQI CONTRACTOR - 4186 *URI#29636* MOSUL DAM PIPES & ACCESSORIES NC-DAMS NON-CONSTRUCTION $1,250,927.50 $0.00 $1,250,927.50 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6651 W91GY1-06-C-0052-NA-1 GEN DIRECTORATE FOR SO. ELEC 
DISTRIBUTION

*URI#11496* NASSIRIYAH WATER PROJECT, 
UDART0005, PUBLIC NEW CONTRACT FOR 
ELECTRICAL WORK

C-POTABLE WATER CONSTRUCTION $1,189,707.00 $0.00 $1,189,707.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6652 W91GY1-06-C-0052-NA-2 GEN DIRECTORATE FOR SO. ELEC 
DISTRIBUTION

*URI#11496* NASSIRIYAH WATER PROJECT, 
UDART0005, PUBLIC NEW CONTRACT FOR 
ELECTRICAL WORK

C-POTABLE WATER CONSTRUCTION $150,000.00 $0.00 $150,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6653 W91GY1-06-C-0052-NA-3 GEN DIRECTORATE FOR SO. ELEC 
DISTRIBUTION

*URI#11496* NASSIRIYAH WATER PROJECT, 
UDART0005, PUBLIC NEW CONTRACT FOR 
ELECTRICAL WORK

C-POTABLE WATER CONSTRUCTION $2,010,000.00 $0.00 $2,010,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6654 W91GY1-06-C-0052-NA-4 GEN DIRECTORATE FOR SO. ELEC 
DISTRIBUTION

*URI#11496* NASSIRIYAH WATER PROJECT, 
UDART0005, PUBLIC NEW CONTRACT FOR 
ELECTRICAL WORK

C-POTABLE WATER CONSTRUCTION $100,000.00 $0.00 $100,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6655 W91GY1-06-C-0053-NA-1 CIVILIAN TECHNOLOGIES LIMITED (CTL) *URI#25111* PW-003 SINJAR WATER SUPPLY 
PROJECT PHASE 2

C-POTABLE WATER CONSTRUCTION $17,175,000.00 $0.00 $17,175,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6656 W91GY1-06-C-1000-NA-1 IRAQI CONTRACTOR - 4388 *URI 23179*  PIF URI 3DBFN-01  MOSUL DAM 
EQUIPMENT PURCHASE PHASE 1

NC-DAMS NON-CONSTRUCTION $16,527,174.46 $10,000.00 $16,517,174.46 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6657 W91GY1-06-D-0001-NA-1 IRAQI CONTRACTOR - 4195 *URI#26699* SUSTAINMENT - WSSP CHEMICAL 
PROCUREMENT PHASE #2

NC-POTABLE WATER SUSTAINMENT NON-
CONSTRUCTION

$12,000,000.00 $2,133,806.14 $9,866,193.86 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6658 W91GY1-06-D-0001-NA-3 IRAQI CONTRACTOR - 4195 *URI#26699* SUSTAINMENT - WSSP O&M 
CHEMICAL PROCUREMENT FOR SEWER

NC-SEWAGE SUSTAINMENT NON-
CONSTRUCTION

$3,000,000.00 $0.00 $3,000,000.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6659 W91GY1-06-D-0002-NA-1 TEKKON ENGINEERING CO LTD *URI#24123*  SUSTAINMENT COSTS NC-POTABLE WATER SUSTAINMENT NON-
CONSTRUCTION

$3,000,000.00 $1,139,685.00 $1,860,315.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6660 W91GY1-06-D-0002-NA-2 TEKKON ENGINEERING CO LTD *URI#26837* SUSTAINMENT - WSSP CHEMICAL 
PROCUREMENT FOR SEWER FACILITIES (IDIQ)

NC-SEWAGE SUSTAINMENT NON-
CONSTRUCTION

$2,000,000.00 $0.00 $2,000,000.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6661 W91GY1-06-D-0002-NA-3 TEKKON ENGINEERING CO LTD ECONOMIC PRICE ADJUSTMENT SHIPPING NC-POTABLE WATER NON-CONSTRUCTION $318,469.01 $0.00 $318,469.01 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6662 W91GY1-06-D-0002-NA-4 TEKKON ENGINEERING CO LTD PC61000 CHEMICAL PURCHASE NC-WATER CONSERVATION NON-
CONSTRUCTION

$133,472.88 $0.00 $133,472.88 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6663 W91GY1-06-D-0003-NA-1 EXPRESS LINE *URI#26120* PC60000 - FUEL (DIESEL) NC-POTABLE WATER SUSTAINMENT NON-
CONSTRUCTION

$2,016,610.00 $330,284.50 $1,686,325.50 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6664 W91GY1-06-D-0003-NA-2 EXPRESS LINE *URI#26120* PC60000 - FUEL (DIESEL) NC-POTABLE WATER SUSTAINMENT NON-
CONSTRUCTION

$2,000,000.00 $0.00 $2,000,000.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6665 W91GY1-06-D-0003-NA-3 EXPRESS LINE *URI#26838* SUSTAINMENT - WSSP O&M FUEL 
FOR SEWER FACILITIES (IDIQ)

NC-SEWAGE SUSTAINMENT NON-
CONSTRUCTION

$1,029,830.00 $0.00 $1,029,830.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6666 W91GY1-06-D-0004-NA-1 GOBAL LOGISTICS SERVICES AND 
WAREHOUSING CO

*URI#26120* SUSTAINMENT WSSP O&M 
PROCURMENT OF DIESEL FUEL FOR SEWER 
FACILITIES IDIQ #2 DIESEL CONTRACT #1

NC-SEWAGE SUSTAINMENT NON-
CONSTRUCTION

$2,000,000.00 $614,553.99 $1,385,446.01 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6667 W91GY1-06-D-0004-NA-2 GOBAL LOGISTICS SERVICES AND 
WAREHOUSING CO

*URI#26838* SUSTAINMENT - WSSP O&M 
PROCUREMENT OF DIESEL FUEL FOR WATER 
FACILITIES IDIQ DIESEL CONTRACT #2

NC-POTABLE WATER SUSTAINMENT NON-
CONSTRUCTION

$3,000,000.00 $185,563.85 $2,814,436.15 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6668 W91GY1-06-D-0005-1-1 IRAQI CONTRACTOR - 4084 *URI#28978* WSSP PH2 O&M WATER 
CONTRACT #4

C-POTABLE WATER SUSTAINMENT 
CONSTRUCTION

$9,910,689.04 $3,444,993.00 $6,465,696.04 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6669 W91GY1-06-D-0006-1-1 NOVA ENGINEERS, CONTRACTORS & 
TRADING CO

*URI#28980* WSSP PH2 O&M WASTE WATER 
CONTRACT #3

C-SEWAGE SUSTAINMENT CONSTRUCTION $5,211,925.08 $2,567,692.36 $2,644,232.72 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6670 W91GY1-06-D-0006-1-2 NOVA ENGINEERS, CONTRACTORS & 
TRADING CO

*URI#28977* WSSP PH 2 O&M WATER 
CONTRACT #3

C-POTABLE WATER SUSTAINMENT 
CONSTRUCTION

$8,253,108.62 $0.00 $8,253,108.62 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006



Appendix f

  January 30, 2007 i REPORT TO CONGRESS i  f-22�

IRRF
# Award	Number Contractor Description Work	Item Obligated Expended Undelivered Source
6671 W91GY1-06-D-0006-1-3 NOVA ENGINEERS, CONTRACTORS & 

TRADING CO
*URI#28977* BAGHDAD POLICE COLLEGE 
WATER FACILITY O&M

C-PCO-PC10000 POLICE ASSISTANCE 
CONSTRUCTION

$20,000.00 $0.00 $20,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6672 W91GY1-06-D-0007-1-1 IRAQI CONTRACTOR - 4084 *URI#28976* WSSP PH2 O&M WATER 
CONTRACT #2

C-POTABLE WATER SUSTAINMENT 
CONSTRUCTION

$3,004,667.00 $1,333,451.00 $1,671,216.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6673 W91GY1-06-D-0007-1-2 IRAQI CONTRACTOR - 4084 *URI#28979* WSSP PH2 O&M WASTE WATER 
CONTRACT #2

C-SEWAGE SUSTAINMENT CONSTRUCTION $1,517,951.00 $144,812.00 $1,373,139.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6674 W91GY1-06-D-0007-1-3 IRAQI CONTRACTOR - 4084 *URI#26702* PC64000 - SUSTAINMENT - WSSP 
O&M - KARBALA DPS

NC-PUMPING STATIONS AND GENERATORS 
SUSTAINMENT NON-CONSTR

$500,000.00 $74,235.00 $425,765.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6675 W91GY1-06-D-0008-1-1 TECHNICAL RESOURCES LTD *URI#28970* WSSP PH2 O&M WATER 
CONTRACT #1

C-POTABLE WATER SUSTAINMENT 
CONSTRUCTION

$2,583,000.00 $300,440.00 $2,282,560.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6676 W91GY1-06-M-0001-NA-1 IRAQI CONTRACTOR - 4181 EQUIPMENT FOR SWEET WATER CANAL REPAIR, 
PHASE #1

NC-UMM QASR TO BASRA WATER PIPELINE 
NON-CONSTRUCTION

$250,300.00 $250,300.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6677 W91GY1-06-M-0002-NA-1 IRAQI CONTRACTOR - 4181 EQUIPMENT FOR SWEET WATER CANAL REPAIR, 
PHASE #1

NC-UMM QASR TO BASRA WATER PIPELINE 
NON-CONSTRUCTION

$28,304.00 $28,304.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6678 W91GY1-06-M-0006-NA-1 IRAQI CONTRACTOR - 4526 *URI 23179*  PIF URI 3DBFN-01  MOSUL DAM 
EQUIPMENT PURCHASE PHASE 1

NC-DAMS NON-CONSTRUCTION $11,104.69 $0.00 $11,104.69 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6679 W91GY1-06-M-0007-NA-1 WAMAR INTERNATIONAL INC *URI 23179*  PIF URI 3DBFN-01  MOSUL DAM 
EQUIPMENT PURCHASE PHASE 1

NC-DAMS NON-CONSTRUCTION $7,737.50 $7,737.50 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6680 W91GY1-06-M-0008-NA-1 TETRA INTERNATIONAL, LLC *URI 23179*  PIF URI 3DBFN-01  MOSUL DAM 
EQUIPMENT PURCHASE PHASE 1

NC-DAMS NON-CONSTRUCTION $6,160.00 $0.00 $6,160.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6681 W91GY1-06-M-0009-NA-1 IRAQI CONTRACTOR - 4362 *URI 23179*  PIF URI 3DBFN-01  MOSUL DAM 
EQUIPMENT PURCHASE PHASE 1

NC-DAMS NON-CONSTRUCTION $2,200.00 $0.00 $2,200.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6682 W91GY1-06-M-0010-NA-1 IRAQI CONTRACTOR - 4186 *URI 23179*  PIF URI 3DBFN-01  MOSUL DAM 
EQUIPMENT PURCHASE PHASE 1

NC-DAMS NON-CONSTRUCTION $40,374.88 $40,374.88 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6683 W91GY1-06-M-0011-NA-1 IRAQI CONTRACTOR - 4186 *URI 23179*  PIF URI 3DBFN-01  MOSUL DAM 
EQUIPMENT PURCHASE PHASE 1

NC-DAMS NON-CONSTRUCTION $64,375.00 $22,990.00 $41,385.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6684 W91GY1-06-M-0012-NA-1 IRAQI CONTRACTOR - 4638 *URI 23179*  PIF URI 3DBFN-01  MOSUL DAM 
EQUIPMENT PURCHASE PHASE 1

NC-DAMS NON-CONSTRUCTION $167,111.42 $15,398.27 $151,713.15 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6685 W91GY1-06-M-0013-NA-1 IRAQI CONTRACTOR - 4351 *URI 23179*  PIF URI 3DBFN-01  MOSUL DAM 
EQUIPMENT PURCHASE PHASE 1

NC-DAMS NON-CONSTRUCTION $7,000.00 $0.00 $7,000.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6686 W91GY1-06-M-0014-NA-1 IRAQI CONTRACTOR - 4256 *URI 23179*  PIF URI 3DBFN-01  MOSUL DAM 
EQUIPMENT PURCHASE PHASE 1

NC-DAMS NON-CONSTRUCTION $7,495.00 $0.00 $7,495.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6687 W91GY1-06-M-0015-NA-1 IRAQI CONTRACTOR - 4800 *URI 23179*  PIF URI 3DBFN-01  MOSUL DAM 
EQUIPMENT PURCHASE PHASE 1

NC-DAMS NON-CONSTRUCTION $17,834.75 $3,590.00 $14,244.75 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6688 W91GY1-06-M-0016-NA-1 IRAQI CONTRACTOR - 4111 *URI 23179*  PIF URI 3DBFN-01  MOSUL DAM 
EQUIPMENT PURCHASE PHASE 1

NC-DAMS NON-CONSTRUCTION $35,116.00 $35,116.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6689 W91GY1-06-M-0017-NA-1 IRAQI CONTRACTOR - 4526 *URI 23179*  PIF URI 3DBFN-01  MOSUL DAM 
EQUIPMENT PURCHASE PHASE 1

NC-DAMS NON-CONSTRUCTION $59,994.00 $45,717.50 $14,276.50 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6690 W91GY1-06-M-0018-NA-1 IRAQI CONTRACTOR - 4648 *URI 23179*  PIF URI 3DBFN-01  MOSUL DAM 
EQUIPMENT PURCHASE PHASE 1

NC-DAMS NON-CONSTRUCTION $780,000.00 $428,638.00 $351,362.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6691 W91GY1-06-M-0019-NA-1 IRAQI CONTRACTOR - 4409 *URI 23179*  PIF URI 3DBFN-01  MOSUL DAM 
EQUIPMENT PURCHASE PHASE 1

NC-DAMS NON-CONSTRUCTION $3,381,400.00 $2,225,400.00 $1,156,000.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6692 W91GY1-06-M-0020-NA-1 IRAQI CONTRACTOR - 4186 *URI 23179*  PIF URI 3DBFN-01  MOSUL DAM 
EQUIPMENT PURCHASE PHASE 1

NC-DAMS NON-CONSTRUCTION $3,260,000.00 $1,224,431.50 $2,035,568.50 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6693 W91GY1-06-M-0020-NA-2 IRAQI CONTRACTOR - 4186 *URI#23179* INSCOPE MOD MOSUL DAM 
EQUIPMENT PURCHASE

C-DAM REPAIR, REHAB & NEW 
CONSTRUCTION. IN-SCOPE - PC 67000.

$95,000.00 $0.00 $95,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6694 W91GY1-06-M-0021-NA-1 IRAQI CONTRACTOR - 4708 *URI#25110* PW-003 SINJAR WATER SUPPLY 
PROJECT - PHASE #1

C-POTABLE WATER CONSTRUCTION $389,000.00 $389,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6695 W91GY1-06-M-0022-NA-1 IRAQI CONTRACTOR - 4339 *URI#26178* PW-0055 WAHDA WATER 
TREATMENT PLANT (ASSESSMENT)

C-POTABLE WATER CONSTRUCTION $28,000.00 $28,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6696 W91GY1-06-M-0024-NA-1 IRAQI CONTRACTOR - 4039 *URI#26913* BALAD ROOZ WTP SECURITY & 
MAINTENANCE CONTRACT

C-POTABLE WATER CONSTRUCTION $274,200.00 $274,200.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6697 W91GY1-06-M-0025-NA-1 IRAQI CONTRACTOR - 4736 *URI#29639* TRANSPORTATION OF 
INTELIGROUT EQUIPMENT

NC-DAMS NON-CONSTRUCTION $214,226.53 $0.00 $214,226.53 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6698 W91GY1-06-M-0026-NA-1 IRAQI CONTRACTOR - 4957 *URI#39340* REPAIR AND REMEDIATION OF 
SEWER CONTAMINIATED PROPERTY

C-SEWAGE CONSTRUCTION $130,930.00 $130,930.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6699 W91GY1-06-M-0030-NA-1 ALMCO *URI#26442* PC60000 - FUEL (DIESEL) 
EMERGENCY

NC-POTABLE WATER SUSTAINMENT NON-
CONSTRUCTION

$98,100.00 $43,500.00 $54,600.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6700 W91GY1-06-M-0031-NA-1 IRAQI CONTRACTOR - 4186 *URI 23179*  PIF URI 3DBFN-01  MOSUL DAM 
EQUIPMENT PURCHASE PHASE 1

NC-DAMS NON-CONSTRUCTION $36,365.00 $36,365.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6701 W91GY1-06-M-0032-NA-1 IRAQI CONTRACTOR - 4186 *URI 23179*  PIF URI 3DBFN-01  MOSUL DAM 
EQUIPMENT PURCHASE PHASE 1

NC-DAMS NON-CONSTRUCTION $714,500.00 $0.00 $714,500.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6702 W91GY1-06-M-0033-NA-1 EQUIPMENT COMPANY WLL *URI#29508* USAID CRANE C-POTABLE WATER SUSTAINMENT 
CONSTRUCTION

$728,676.00 $0.00 $728,676.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006
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IRRF
# Award	Number Contractor Description Work	Item Obligated Expended Undelivered Source
6703 W91GY1-06-M-0034-NA-1 IRAQI CONTRACTOR - 4504 *URI#29508* USAID CRANE C-POTABLE WATER SUSTAINMENT 

CONSTRUCTION
$115,700.00 $0.00 $115,700.00 CEFMS IRRF CONSTRUCTION 

THROUGH DECEMBER 2006

6704 W91GY1-06-M-0035-NA-1 IRAQI CONTRACTOR - 4186 *URI#29635* MOSUL DAM - PHASE 2 CASING 
PIPES

NC-DAMS NON-CONSTRUCTION $494,100.00 $0.00 $494,100.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6705 W91GY3-05-F-5031-NA-1 IRAQI CONTRACTOR - 4433 50000E25 - TF SHIELD SOUTHERN SECTOR 
SECURITY REQUIREMENT

NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$84,057.62 $84,057.62 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6706 W91GY3-05-F-5069-NA-1 FOX RIVER GRAPHIC 50000E25 - TF SHIELD SOUTHERN SECTOR 
SECURITY REQUIREMENT

NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$4,279.20 $4,279.20 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6707 W91GY3-05-F-5071-NA-1 IRAQI CONTRACTOR - 4433 50000E25 - TF SHIELD SOUTHERN SECTOR 
SECURITY REQUIREMENT

NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$252,172.56 $252,172.56 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6708 W91GY3-05-M-5029-NA-1 IRAQI CONTRACTOR - 4100 50000E25 - TF SHIELD SOUTHERN SECTOR 
SECURITY REQUIREMENT

NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$5,000.00 $5,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6709 W91GY3-05-M-5030-NA-1 IRAQI CONTRACTOR - 4127 50000E25 - TF SHIELD SOUTHERN SECTOR 
SECURITY REQUIREMENT

NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$99,000.00 $99,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6710 W91GY3-05-M-5064-NA-1 IRAQI CONTRACTOR - 4127 50000E25 - TF SHIELD SOUTHERN SECTOR 
SECURITY REQUIREMENT

NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$7,500.00 $7,500.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6711 W91GY3-05-M-5068-NA-1 IRAQI CONTRACTOR - 4100 50000E25 - TF SHIELD SOUTHERN SECTOR 
SECURITY REQUIREMENT

NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$25,000.00 $25,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6712 W91GY3-05-M-5070-NA-1 IRAQI CONTRACTOR - 4100 50000E25 - TF SHIELD SOUTHERN SECTOR 
SECURITY REQUIREMENT

NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$25,000.00 $25,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6713 W91GY3-05-M-5072-NA-1 IRAQI CONTRACTOR - 4127 50000E25 - TF SHIELD SOUTHERN SECTOR 
SECURITY REQUIREMENT

NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$75,000.00 $75,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6714 W91GYO-06-W-2156-NA-0001AA IRAQI CONTRACTOR - 4952 VARIOUS PROJECTS FOR 1ST CAV ING BASES C-ICDC - FACILITIES CONSTRUCTION $301,750.00 $225,293.00 $76,457.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6715 W91J3Y61350001-NA-1 3RD FIN CO 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$9,727.15 $9,727.15 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6716 W91LX561290002-NA-1 3RD FIN CO 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$9,800.00 $9,800.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6717 W91LX661290001-NA-1 3RD FIN CO 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$7,114.90 $7,114.90 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6718 W91LX761280001-NA-1 3RD FIN CO 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$9,926.55 $9,926.55 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6719 W91NS-05-F-9040-NA-1 U.S. CAVALRY, INC. VESTS, BULLET PROOF, LEVEL IIIA (860) NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$182,358.00 $182,358.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6720 W91QEK-04-A-4040-4-1 GOLDEN CONTRACTING CO. SM-792 36TH ENGR GP IA BOM, URI-20957 C-ICDC - FACILITIES CONSTRUCTION $3,017.00 $3,017.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6721 W91QEK-04-A-4040-5-1 GOLDEN CONTRACTING CO. SM-792 36TH ENGR GP IA BOM, URI-20957 C-ICDC - FACILITIES CONSTRUCTION $37,878.00 $37,878.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6722 W91QEK-04-A-4054-40-1 GOLDEN CONTRACTING CO. SM-792 36TH ENGR GP IA BOM, URI-20957 C-ICDC - FACILITIES CONSTRUCTION $112,267.00 $112,267.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6723 W91QEK-04-A-4054-NA-1 GOLDEN CONTRACTING CO. SM-792 36TH ENGR GP IA BOM, URI-20957 C-ICDC - FACILITIES CONSTRUCTION $15,122.00 $15,122.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6724 W91QEK-04-A-4055-38-1 GOLDEN CONTRACTING CO. SM-792 36TH ENGR GP IA BOM, URI-20957 C-ICDC - FACILITIES CONSTRUCTION $6,800.00 $6,800.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6725 W91QEK-04-A-4055-39-1 GOLDEN CONTRACTING CO. SM-792 36TH ENGR GP IA BOM, URI-20957 C-ICDC - FACILITIES CONSTRUCTION $7,633.00 $7,633.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6726 W91QEK-04-A-4094-8-1 IRAQI CONTRACTOR - 4280 SM-792 36TH ENGR GP IA BOM, URI-20957 C-ICDC - FACILITIES CONSTRUCTION $3,433.00 $3,433.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6727 W91QEK-04-M-5998-92-1 77 CONSTRUCTION 17648 - SJ-086 POLICE STATIONS IN 1ST ID AO FACILITIES REPAIR IRAQ $41,800.00 $41,800.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6728 W91QEK-04-W-3778-NA-1 IRAQI CONTRACTOR - 4771 22000 M32 - 36MX10M 147 PAX TENTS 
INCLUDING GENERATORS, LIGHTING, ECU’S, 
LABOR, AND INSTALLATION

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$108,000.00 $108,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6729 W91QEK-04-W-3778-NA-2 IRAQI CONTRACTOR - 4771 22000 M32 - 20MX7M 50 PAX TENTS INCLUDING 
GENERATORS, LIGHTING, ECU’S, LABOR, AND 
INSTALLATION

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$207,000.00 $207,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6730 W91RUS-04-C-0028-NA-0001A MCI WORLDCOM COMMUNICATIONS INC FUNDS ARE PROVIDED FOR IRAQ MILITARY 
BASES WIRELESS STATEMENT OF WORK

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$2,485,266.46 $2,485,266.46 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6731 W91RUS-04-C-0028-NA-0002SH MCI WORLDCOM COMMUNICATIONS INC SHIPPING/HANDLING CHARGES FROM ALTUS 
AFB

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$20,000.00 $0.00 $20,000.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6732 W91RUS-04-C-0028-NA-1 MCI WORLDCOM COMMUNICATIONS INC FUNDS ARE PROVIDED FOR IRAQ MILITARY 
BASES WIRELESS STATEMENT OF WORK

NIA WIRELESS INFRASTRUCTURE 
TECHNOLOGY NON-CONSTRUCTION

$7,879,000.00 $7,879,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006
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IRRF
# Award	Number Contractor Description Work	Item Obligated Expended Undelivered Source
6733 W91RUS-04-C-0028-NA-2 MCI WORLDCOM COMMUNICATIONS INC 21000A15  WIRELESS COMM AT IAF BASES, 

CONTRACT # W91RUS-04-C-0028
NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$13,000,000.00 $13,000,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6734 W91XGY-06-C-0046-NA-1 UNITED SERVICES *URI#21329* EG-052/GBAKN-106 O&M LONG 
TERM SUPPORT

C-GENERATION CONSTRUCTION EG-052 
O&M REQUIREMENTS

$15,000,000.00 $10,082,229.00 $4,917,771.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6735 W9216G-04-D-0001-14-1 KELLOGG BROWN & ROOT SERVICES, INC CONTRACT W9216G-04-D-0001 TASK ORDER #2 
TRANSFERRED FROM SWD

C-OIL INFRASTRUCTURE CONSTRUCTION $5,493,402.08 $5,493,402.08 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6736 W9216G-04-D-0001-14-2 KELLOGG BROWN & ROOT SERVICES, INC O-001-K INITIAL MOBILIZATION SOUTHERN IRAQ 
(AMEND TO CORRECT RESOURCE CODE)

C-OIL INFRASTRUCTURE CONSTRUCTION $24,081,308.60 $24,081,308.60 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6737 W9216G-04-D-0001-16-1 KELLOGG BROWN & ROOT SERVICES, INC CONTRACT W9216G-04-D-0001 TASK ORDER #2 
TRANSFERRED FROM SWD

C-OIL INFRASTRUCTURE CONSTRUCTION $5,585,090.35 $5,585,090.35 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6738 W9216G-04-D-0001-16-2 KELLOGG BROWN & ROOT SERVICES, INC O-001-K INITIAL MOBILIZATION SOUTHERN IRAQ 
(AMEND TO CORRECT RESOURCE CODE)

C-OIL INFRASTRUCTURE CONSTRUCTION $39,551,986.30 $39,551,986.30 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006
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This appendix provides an accounting of U.S. 
appropriated funds under these laws:
• P.L. 108-11, April 16, 2003
• P.L. 108-106, November 6, 2003
• P.L. 108-287, August 5, 2004
• P.L. 109-13, May 11, 2005
• P.L. 109-148, December 30, 2005
• P.L. 109-234, June 15, 2006 
• P.L. 109-289, September 29, 2006

U.s. Appropriated funds under  
public Law �08-��
In April 2003, Congress passed P.L. 108-11, 
which included bilateral economic assistance 
for Iraq:
• The Iraq Relief and Reconstruction Fund 

(IRRF 1) was created. Twelve sectors were 

identified to be funded and appropriated to 
the Department of State (DoS), U.S. Agency 
for International Development (USAID), 
Department of the Treasury (Treasury), 
Department of Defense (DoD), and 
Department of Health and Human Services 
(HHS).

• The Natural Resources Risk Remediation 
Fund (NRRRF) was created “for expenses 
necessary, in and around Iraq, to address 
emergency fire fighting, repair of damage to 
oil facilities and related infrastructure….”

P.L. 108-11 also funded the daily operations 
of the Coalition Provisional Authority (CPA) 
until P.L. 108-106 was passed in November 
2003. Although CPA ceased operations on June 

U.s. AppRopRiAted fUnds

Status	of	Supplemental	Appropriation,	P.L.	108-11,	as	of	12/31/2006	(millions)

Source	 Agency Apportioned	 Obligated Expended

NRRRF DoD  $802.0  $800.6  $797.7 

IRRF 1 USAID           1,617.2       1,617.2       1,539.1 

DoD IRRF 1              518.2          518.2          516.6 

DoS              125.4          125.4          116.7 

Treasury                  6.0              6.0              5.0 

USTDA                  5.0              4.9              4.3 

Subtotal         $2,271.8     $2,271.7     $2,181.7 

Non-IRRF P.L. 108-11 USAID              480.3          480.3          425.7 

DoS                66.0            66.0            60.4 

Subtotal            $546.3        $546.3        $486.1 

IFF CPA-OPS              N/A          442.9          411.1 

New Iraqi Army                51.2            51.2            49.8 

Subtotal            $51.2        $494.1        $460.9 

Total  $3,671.3  $4,112.7  $3,926.4 

Note: Under P.L. 108-11, Congress funded NRRRF through transfers, including up to $489.3 million from the Iraq Freedom Fund.  
Data not formally reviewed or audited. Figures may not total correctly because of rounding.

Table	G-1
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28, 2004, contractual payment of obligations 
resulting from contracts awarded by the CPA 
during its tenure are still being fulfilled. Most 
of the funds (55%) allocated in P.L. 108-11 
were used for the rehabilitation of Iraqi infra-
structure—primarily oil production and elec-
tricity generation. Other major uses include 
humanitarian relief, governance initiatives, and 
health and social services.

Table G-1 provides the status of P.L. 108-11 
funds by agency.

Tables G-2 and G-3 provide the status of P.L. 
108-11 funds by program and by objective.

iraq Relief and Reconstruction fund 
Apportionments by Agency
The Office of Management and Budget (OMB) 
reports that there are no new apportionments 
this quarter. As of December 31, 2006, OMB 
had apportioned $18.45 billion to the IRRF 
(including $21 million in transfers):
• DoD–$13.52 billion (73%)
• USAID–$3.02 billion (16%)
• DoS–$1.3 billion (7%)
• Treasury–$0.39 billion (2%)
• United States Institute of Peace (USIP)– 

$0.01 billion (less than 1%)

Status	of	P.L.	108-11	IRRF	1	Funds	by	Program	and	by	USAID	Strategic	Objectives,	as	of	12/31/2006	(millions)

Agency Program	Name 	Apportioned		 	Obligated	 	Expended	

USAID Restore Critical Infrastructure  $1,124.4  $1,124.4  $1,106.7 

Improve Efficiency and Accountability of Government              174.7          174.7          174.7 

Support Education, Health, and Social Services              118.5          118.5          118.1 

Relief: Office of Foreign Disaster Assistance                43.5            43.5            38.8 

Office of Transition Initiatives                57.6            57.6            57.4 

Expand Economic Opportunity                65.9            65.9            65.5 

Program Support and Development of Gulf Region                18.0            18.0            18.0 

Administrative Expenses                14.6            14.6            14.0 

Subtotal         $1,617.2     $1,617.2     $1,539.2 

DoD Restore Iraq Electricity (RIE)              299.9          299.9          299.9 

Restore Iraq Oil (RIO)              165.0          165.0          165.0 

First Responder Network/DIILS                53.3            53.3            51.7 

 Subtotal            $518.2        $518.2        $516.6 

DoS Police/Prison Programs                61.5            61.5            56.2 

Relief Efforts                27.0            27.0            26.9 

Law Enforcement                24.6            24.6            21.4 

Humanitarian Demining                12.3            12.3            12.3 

Subtotal            $125.4        $125.4        $116.8 

Treasury Technical Assistance                  6.0              6.0              5.0 

Subtotal                 6.0             6.0             5.0 

U.S. Trade and Dev. Agency Technical Assistance/Training                  5.0              4.9              4.3 

Subtotal                 $5.0             $4.9             $4.3 

Total IRRF 1 Funds          $2,271.8      $2,271.7      $2,181.9 

Note: Data not formally reviewed or audited. Figures may not total correctly because of rounding.

Table	G-2
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Status	of	P.L.	108-11	NRRRF	and	Non-IRRF	1	Funds	by	Program	and	by	USAID	Strategic	Objectives,		
as	of	12/31/2006	(millions)

Agency Program	Name Apportioned	 Obligated Expended

NRRRF Fund

DoD Restore Iraq Oil  $802.0  $800.6  $797.7 

Total NRRRF Funds $802.0 $800.6 $797.7

Non-NRRRF 1 Fund

USAID Food Aid: Office of Food for Peace  $243.2  $243.2  $242.6 

Improve Capacity of National Government 21.2 21.2 0

Restore Critical Infrastructure 45.2 45.2 29.4

Support Education, Health, and Social Services 34.0 34.0 33.8

Relief: Office of Foreign Disaster Assistance 67.5 67.5 60.5

Operating Expenses 23.3 23.3 23.3

Program Support and Development of Gulf Region 11.2 11.2 11.2

Improve Efficiency and Accountability of Government 8.9 8.9 8.2

Office of Transition Initiatives 11.8 11.8 11.7

Expand Economic Opportunity 5.0 5.0 5.0

Expand Private Sector Economic Opportunities 9.0 9.0 0

Subtotal              $480.3          $480.3          $425.7 

DoS Coalition Support 66.0 66.0 60.4

Subtotal $66.0 $66.0 $60.4

Total Non-IRRF 1 Funds             $546.3         $546.3         $486.1 

Note: Under P.L. 108-11, Congress funded NRRRF through transfers, including up to $489.3 million from the Iraq Freedom Fund.  
Data not formally reviewed or audited. Figures may not total correctly because of rounding.

Table	G-3

Figure x-x
OMB Apportioned Funds
$ Billions
Source: OMB 
(12/31/2006)

OMB funds.ai

DoD  $13.52

USAID  $3.02

DoS  $1.3
Treasury  $0.39

USIP  $0.01
Total 

$18.44

Figure G-1

OMB Apportioned Funds
$ Billions (December 2006)Figure G-1 shows OMB-apportioned IRRF 

funds.

commanders’ Assistance programs
Military assistance programs continue to play 
a vital role in the reconstruction of Iraq. In an 
insecure environment, area commanders can 
develop the necessary relationships with Iraqi 
civic leaders to initiate crucial local projects.

Commander’s emergenCy response 
program
Initially funded with Iraqi assets [seized assets 
and Development Fund for Iraq (DFI) funds], 
the Commander’s Emergency Response Pro-
gram (CERP) received its first U.S. appropri-
ated funds in August 2004, under P.L. 108-287. 
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In addition, the Iraqi government funded a 
similar CERP-equivalent program, which is 
not subject to U.S. oversight.

CERP allows coalition military command-
ers to rapidly respond to urgent humanitar-
ian, relief, and reconstruction needs in their 
geographic areas of responsibility. Specifically 
exempt from the Federal Acquisition Regula-
tion, CERP projects are relatively small—less 
than $500,000—and meet these kinds of needs:
• repairing and refurbishing water and sewer 

lines
• cleaning highways by removing waste and 

debris
• transporting water to remote villages
• purchasing equipment for local police sta-

tions
• upgrading schools and clinics
• purchasing school supplies
• removing ordnance from public places 

(including schools)
• refurbishing playgrounds, youth centers, 

libraries, other recreational facilities, and 
mosques

The aim of CERP is more tactical than stra-
tegic, focusing on smaller-scale, highly visible 
projects that yield immediate benefits and nur-
ture positive relations with the local populace. 

To date, CERP has been appropriated $1.99 
billion through five public laws since the war 
began in 2003. For highlights of CERP funding 
by project sector, see Section 2 of this Report. 
For a summary of CERP appropriations, see 
Table G-4.

Table G-5 provides a profile of CERP proj-
ects funded by U.S. appropriations. 

Commanders Humanitarian relief and 
reConstruCtion program and iraqi 
interim government fund
In 2004, the Iraqi Interim Government 
established the Iraqi Interim Government 
Fund (IIGF) with $136 million from the DFI, 
to be used by U.S. military commanders for 
responding to the urgent humanitarian relief 
and reconstruction requirements of the local 
population in their areas of responsibility. In 
response to an Iraqi demand to match the 
IIGF, a separate program, the Commanders 
Humanitarian Relief and Reconstruction Pro-
gram (CHRRP) was created with $86 million 
from IRRF 2 monies.

The Multi-National Force-Iraq (MNF-I) 
maintains IIGF and CHRRP funding. Iraqi 
government projects must be selected from 
a project list approved by the Iraqis and the 
MNF-I.

Iraq	CERP	Appropriations,	as	of	12/31/2006	(millions)

Appropriation Total	Program	Funding

P.L. 108-287 (FY 2004) $140

P.L. 109-13 (FY 2005) 718

P.L. 109-148 (FY 2006) 408

P.L. 109-234 (FY 2006) 345

P.L. 109-289 (FY 2007) 375

Total U.S. Appropriated FY 2006 $1,986

Note: Data not formally reviewed or audited. 

Table	G-4
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CHRRP	and	IIGF,	as	of	12/31/2006	(millions)

Fund	Source Obligated Expended

CHRRP  $114.3  $90.5 

IIGF                              125.4                                     115.5 

Total  $239.7  $206.0 

Source: Multi-National Command-Iraq response to SIGIR data call, January 4, 2007.

Note: Data not formally reviewed or audited. Figures may not total correctly because of rounding.

Table	G-6

FY	2006	CERP	Projects	by	Type	(millions)

Project	Type 	Commitments	 Obligated 	Expended		

Agriculture - Irrigation $28.5 $28.6 $10.3

Repair of Damage Resulting from Military Operations 1.5 1.5 .6

Civic Cleanup Activities 17.1 17.1 8.3

Repair of Civic or Cultural Facilities 4.9 4.9 1.8

Civic Support Vehicles 2.2 2.2 2.2

Condolence Payments 7.4 7.4 6.6

Economic, Financial, and Management Improvements 29.6 29.4 3.5

Education 42.6 41.9 17.0

Electricity 83.4 84.0 17.1

Food Production and Distribution 1.3 1.3 .2

Healthcare 25.9 25.8 7.7

Other Humanitarian or Reconstruction Project 13.8 13.8 1.9

Rule of Law and Governance 12.2 12.1 6.6

Protective Measures 4.3 4.3 1.6

Telecommunication 8.7 8.7 2.0

Transportation 67.0 67.0 23.2

Water And Sanitation 137.6 136.0 29.6

Total  $511.2  $509.6 $147.0

Source: Office of the Assistant Secretary of the Army-Financial Management and Comptroller, September 30, 2006.

Note: The most recent data available for SIGIR‘s review of CERP funds and projects is dated September 30, 2006.  
Data not formally reviewed or audited. Figures may not total correctly because of rounding.

Table	G-5

For a summary of CHRRP and IIGF data, 
see Table G-6.

iRRf 2 funds under  
public Law �08-�0�
On November 6, 2003, Congress passed P.L. 
108-106 to provide $18.44 billion for the 
IRRF to address the extensive requirements 
for Iraq reconstruction identified before the 
war and during the summer and fall of 2003. 
The act mandates specific sector aid funding 

totals, with limitations on the transfer of funds 
among sectors without congressional notifi-
cation or, in the case of larger modifications, 
without congressional approval. Apportioned 
funds are restricted to six departments or 
agencies: DoD, DoS, USAID, Treasury, USIP, 
and HHS. 

The current funding status for IRRF 2—with 
corresponding commitments, obligations, and 
expenditures—is outlined in Table G-7.



Appendix G

G-�  i SPECIAL INSPECTOR GENERAL FOR IRAQ RECONSTRUCTION

irrf funding CHanges
Since September 2004, a number of major real-
location efforts and several transfers into the 
IRRF have occurred:

fy 2005 

$1.94 billion from the water and sanitation 
sector and $1.07 billion from the electricity 
sector to:
• security ($1.8 billion)
• justice ($461 million)
• education ($80 million)
• private employment development ($660 

million)
• $450 million within the oil sector
• $457 million to meet emerging needs in the 

electricity sector ($211 million) and to pro-
vide post-battle damage reconstruction and 

rehabilitation in Sadr City, Najaf, Samarra, 
and Fallujah ($246 million) 

• $832 million for management initiatives
• $241 for Provincial Reconstruction  

Development Committees, security forces, 
and election support

• $63 million to three program activities 
requiring congressional notification 

fy 2006

• $35 million to increase short-term work 
opportunities for Iraqis in several areas

• $15 million to increase awareness about 
civil society, electoral, and constitutional 
processes

• $3 million to increase participation by 
women in the political process

• $10 million to an electricity transmission 

IRRF	2	Program	Status,	as	of	12/31/2006	(millions)

Sector
2207	Report	

Spending	Plan Apportioned	 Committed	 Obligated Expended

Security and Law Enforcement  $5,002.6  $5,002.6  $4,989.0  $4,986.5  $4,702.0 

Electric Sector  4,239.5  4,239.5  4,238.9  4,094.5  2,955.0 

Oil  1,724.7  2,724.7  1,723.9  1,625.0  1,286.6 

Justice, Public Safety, and Civil Society  1,304.2  1,304.2  1,303.8  1,297.4  971.5 

Democracy  1,001.9  1,001.9  1,001.8  1,001.8  868.2 

Education, Refugees, Human Rights, and Governance  401.5  401.5  401.2  401.2  337.6 

Roads, Bridges, and Construction  333.6  333.6  332.4  326.3  206.1 

Health Care  818.9  818.9  817.6  801.5  578.6 

Transportation and Telecommunications Projects  464.1  464.1  464.1  458.2  335.4 

Water Resources and Sanitation  2,131.1  2,131.1  2,129.4  2,057.1  1,409.1 

Private Sector Development  814.0  814.0  814.0  814.0  761.6 

Administrative Expense  213.0  213.0  212.5  212.5  138.4 

Total by Sector  $18,449.1  $18,449.1  $18,428.6  $18,076.0  $14,550.1 

Construction  $10,598.1  $10,267.4  $7,894.9 

Non-Construction  6,828.5  6,806.7  5,786.9 

Democracy  1,001.8  1,001.8  886.2 

Total by Program  $18,428.4  $18,075.9  $14,568.0 

Source: IRMO, Weekly Status Report, January 2, 2007.

Note: Appendix E of this Report includes a crosswalk between the DoS Section 2207 Report and SIGIR sectors. Data not formally reviewed or audited.  
Figures may not total correctly because of rounding.

Table	G-7



Appendix G

  JAnUARY 30, 2007 i REPORT TO CONGRESS i  G-7

Financial	Status	of	Iraq	Security	Forces	Fund	1,	P.L.	109-13,	as	of	12/31/2006	(millions)

Sector Apportioned	 Committed	 Obligated Expended

Ministry of Defense Forces

Sustainment  $572.5  $570.7  $570.7  $494.8 

Infrastructure                  1,072.0               1,072.0              1,072.0                747.4 

Equipment and Transportation                  1,381.9               1,381.9           1,381.9                1,163.2 

Training and Operations                     138.1                  138.1              136.6                  92.0 

Ministry of Interior Forces

Sustainment                     248.0                  247.7              247.7                201.6 

Infrastructure                     426.8                  426.8              426.8                263.1 

Equipment and Transportation                     386.9                  386.9              386.7                  218.2 

Training and Operations                     944.3                  944.3              944.3                888.8 

Quick Response Fund                     145.0                  136.0                136.0                  91.0 

Total  $5,316.0  $5,304.4  $5,302.7  $4,160.1 

Source: Project and Contracting Office 2207 Report, December 31, 2006 and Secretary of Army Finance Report, December 31, 2006.

Note: Data not formally reviewed or audited. Figures may not total correctly because of rounding.

Table	G-8

project in the governorate of Sulaymaniyah
• $104 million to democracy building, 

ministerial capacity building, and focused 
stabilization 

• $20 million from democracy-building 
activities

• $133.6 million for electricity generation, 
nationwide improvements, and clinic 
improvements 

• $59.75 million for electricity generation, 
sewage, and potable water, as well as micro, 
small, and medium enterprises

• $9.5 million was transferred into IRRF 
from the Economic Support Fund for the 
Marla Ruzicka Iraqi War Victims Fund

iraq security forces fund 
P.L. 109-13, enacted May 11, 2005, provided 
$5.7 billion for the Iraq Security Forces Fund 

(ISFF 1), that expired December 31, 2006. 
Of this amount, $5.3 billion of these funds 
have been obligated, and $4.2 billion have 
been expended. This law supports the Multi-
National Security Transition Command-Iraq 
(MNSTC-I), funding the provision of equip-
ment, supplies, services, training, facility and 
infrastructure repair, renovation, and construc-
tion. The Secretary of Defense is authorized to 
transfer these funds to appropriations for mili-
tary personnel, operation and maintenance, 
and other areas. As of December 31, 2006, the 
ISFF has also received these appropriations:
• $3 billion, P.L. 109-234, enacted June 15, 

2006 (ISFF 2)
• $1.7 billion, P.L. 109-289, enacted Septem-

ber 29, 2006
Tables G-8 and G-9 outline the financial 

status of ISFF 1 and 2. 
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operating expenses
Under P.L. 108-106, as amended, SIGIR is 
required to report information on the operat-
ing expenses funded by IRRF for U.S. govern-
ment agencies or departments involved with 
the reconstruction of Iraq. Table G-10 provides 
the status of operating funds derived from the 
IRRF for each agency with operational activi-
ties in Iraq.

IRRF funds can be apportioned only to 
DoD, DoS, Treasury, USAID, USIP, and HHS; 
therefore, other organizations receive funds 
through one of those six organizations. Table 
G-11 shows the status of IRRF 2, as of Decem-
ber 31, 2006, but does not include mission-
direct operating expenses.

Since the establishment of U.S. Mission-

Iraq and the transfer of governance authority 
on June 28, 2004, various groups involved 
with Iraq reconstruction have received sup-
port from the budget of U.S. Mission-Iraq. 
This support is outside SIGIR’s IRRF reporting 
requirements.

From its inception as the Coalition Provi-
sional Authority Inspector General (CPA-IG), 
SIGIR tracked the operational expenses of 
the CPA. CPA daily operations from April to 
November 6, 2003, were initially supported 
by the Iraq Freedom Fund (IFF), which was 
created by P.L. 108-11 in April 2003. From 
November 6, 2003, to June 28, 2004, CPA 
operations were funded from P.L. 108-106.

As U.S. Mission-Iraq became operational 
and the Iraq Reconstruction Management 

Financial	Status	of	Iraq	Security	Forces	Fund	2,	P.L.	109-234,	as	of	12/31/2006	(millions)

Sector Apportioned	 Committed	 Obligated Disbursed

Ministry of Defense Forces

Sustainment  $185.0  $184.2  $156.5  $68.8 

Infrastructure                  751.0               725.9              233.8                14.6 

Equipment and Transportation                  602.0               589.3           402.8                85.1 

Training and Operations                     20.0                  18.9              5.5                  3.0 

Ministry of Interior Forces

Sustainment                     210.0                  66.2              36.5                17.1 

Infrastructure                     485.0                  319.9              198.1                2.8 

Equipment and Transportation                     431.0                  242.5              60.9                  1.1 

Training and Operations                     217.0                  214.6              177.4                168.4 

Quick Response Fund                     0.0                  0.0                0.0                  0.0 

Detainee Operations 73.0 71.6 20.1 0.6

Prosthetics Clinic 3.0 3.0 0.0 0.0

Total  $2,977.0  $2,436.1  $1,291.6  $361.5 

Source: Project and Contracting Office 2207 Report, December 31, 2006.

Note: Data not formally reviewed or audited. Figures may not total correctly because of rounding.

Table	G-9
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Status	of	Supplemental	Iraq	Reconstruction	Fund,	P.L.	108-106,		
as	of	12/31/2006	(millions)

Source Appropriated Obligated Expended

CPA-OPS $768.8 $767.9 $734.8

IRMO 139.2 138.2 134.7

SIGIR 99.0 72.9 62.6

Total  $1,007.0  $979.0  $932.1

Note: Data not formally reviewed or audited. Figures may not total correctly because of 
rounding.

Table	G-11

Agency-Specific	Cumulative	IRRF-funded	Operating	Expenses,		
as	of	12/31/2006	(millions)

Agency Expended

DoD $172.7

Treasury 2.9

DoS 119.9

OPIC 1.5

USAID 146.3

USIP 0.6

Total $443.9

Note:  Supervision and administration expenses attached to projects are not included in  
operating expenses as reported in the October 2006 SIGIR Quarterly Report.

Table	G-10

Office (IRMO) assumed the duties of CPA, 
$105.75 million was transferred from CPA’s 
P.L. 108-106 appropriation to DoS to fund 
these operations. Congress also authorized the 
funding of CPA-IG operations (now SIGIR) 
with $75 million from P.L. 108-106. SIGIR was 
appropriated another $24 million from P.L. 
109-234. Table G-11 provides an update of P.L. 
108-106 and P.L. 109-234 supplemental fund-
ing for CPA-OPS, IRMO, and SIGIR.

sources and Uses of funding for 
iraq Relief and Reconstruction data 
clarification
SIGIR compiled data on the sources, uses, and 
status of Iraq reconstruction funds from OMB, 

Defense Finance and Accounting Service, U.S. 
Army, DoS, USAID, Treasury, DoD Wash-
ington Headquarters Service, MNC-I, U.S. 
Trade and Development Agency, the Inter-
national Monetary Fund, and World Bank. 
SIGIR analyzed the data for reasonableness 
and consistency across sources of data. SIGIR 
did not review or audit the processes, controls, 
or systems in place at the providing agency or 
organization. SIGIR accepted the validity of the 
data provided and believes that the presenta-
tion of sources and uses of funds in this Report 
is a reasonable compilation of the status of 
Iraq relief and reconstruction funding through 
December 31, 2006 (unless an alternative date 
is noted).
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iRAqi fUnds oBLiGAted foR ReconstRUction 
ActivitY BY cpA

During the Coalition Provisional Authority 
(CPA) period, many reconstruction projects 
were funded by these Iraqi funds:
• Seized funds were former Iraqi regime 

monies confiscated by Coalition forces.
• Vested funds were Iraqi funds in U.S. banks 

that were frozen by executive order, vested 
in the U.S. Treasury, and authorized for use 
to benefit the people of Iraq.

• The Development Fund for Iraq (DFI) was 
created by UN Security Council Resolution 
1483 (UNSCR 1483). Proceeds from Iraqi 
oil sales, repatriated assets from the United 
States and other nations, and deposits from 
unencumbered Oil for Food (OFF) pro-
gram funds were all to be deposited in the 
DFI and managed by the CPA.

seized funds
• non-ministry repairs of Iraqi infrastructure 

and humanitarian assistance
• Iraqi ministry operations
• Rapid Regional Response Program (RRRP 

or R3P)
• Commander’s Emergency Response Pro-

gram (CERP) 
• fuel products (propane, diesel, heating oil, 

etc.) for the Iraqi civilian population

For a detailed list of seized funds program 
expenditures, see Table H-1.

Seized	Currency	during	CPA	Period,	as	of	12/31/2006	(millions)

Program	Category Ceilings Obligations Disbursements

Non-ministry Repair/Reconstruction/Humanitarian Assistance $337.3 $334.8 $317.5

Ministry Operations 263.1 262.7 262.7

Brigade Commanders Discretionary Fund & CERP 200.1 198.4 198.4

Benzene and Liquid Propane Gas Purchase 90.0 87.2 87.2

Stipend Pay 31.0 30.8 30.8

Iraqi Constitutional Convention IT Support 3.8 0.0 0.0

Ministry of Finance—MANPADS Weapons Buyback Program 1.5 0.7 0.5

Total $926.8 $914.6 $897.1

Source: Defense Finance & Accounting Service
Note: Gasoline is referred to as benzene in Iraq.

Table H-1
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vested funds
In response to a UN resolution passed after 
the first Gulf War, the United States froze  
Iraqi assets (UNSCR 661, August 1990; 
Presidential Executive Order 12817, October 
23, 1992). On March 20, 2003, Presidential 
Executive Order 13290 authorized the use of 
these funds to benefit the people of Iraq. As 
of December 31, 2006, $1.72 billion had been 
transferred for use in Iraq, of which $1.70 
billion (99%) had been obligated and $1.69 
billion (98%) had been expended, according to 
accounting records provided by DFAS. Vested 
funds were used primarily for:
•   Iraqi civil servant salaries, pensions, and 

individual relief payments
• Iraqi ministry operations
• repair and reconstruction

For a detailed list of expenditures from 
vested funds, see Table H-2.

development fund for iraq
The DFI was created in May 2003 to serve as 
the primary financial vehicle for channeling 
revenue from Iraqi oil sales, unencumbered 
OFF deposits, and repatriated Iraqi assets to 
the relief and reconstruction of Iraq.

dfi transition sub-account
After the transfer of governance authority to 
the Iraq Interim Government on June 28, 2004, 
the Iraqi Minister of Finance authorized the 
U.S. government to disburse against DFI-
funded contracts awarded before the transi-
tion. For this purpose, a separate sub-account, 
the “Central Bank of Iraq/Development Fund 
for Iraq/Transition,” was created at the Federal 
Reserve Bank of New York to enable payment 
for work on those contracts. In addition to the 
Federal Reserve funds, cash has been provided 
to enable payment in Iraq for those projects 
that require this method of payment. 

Vested	Assets	Sent	to	Iraq,	as	of	12/31/2006	(millions)	

Program	Category Ceilings Obligations Disbursements

Salaries Regular Payments Iraqi $1,009.8 $1,006.7 $1,006.4

Ministry Operations $375.6 $357.9 $356.8

Non-ministry Repair $129.5 $123.7 $121.5

Regular Pension Payments $99.5 $99.5 $99.5

Salaries, Emergency Payments $79.9 $78.8 $78.8

Mobile Radios (Emergency) $15.8 $15.8 $15.4

Hospital Generators $9.0 $8.2 $8.2

Emergency Projects < $200,000 $2.5 $2.5 $2.5

Fire Stations $2.2 $1.1 $1.1

Stipend Pay $0.2 $0.1 $0.0

Other Salaries, Special Workers $0.1 $0.1 $0.1

Undistributed Disbursements   $0.2

Total $1,724.1 $1,694.4 $1,690.5 

Source: Defense Finance & Accounting Service

Table H-2
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DFI	Sub-Account	Fund	Status,	as	of	12/31/2006	(millions)

Sources	of	Funds Bank Cash

Beginning Balance  $800.0  $217.7 

New Income Additional IIG Funds  $2,000.0 

Transfer Seized/Vested  $21.8 

Interest Earned  $5.3 

Total Funding  $2,827.1  $217.7 

Uses	of	Funds 	Bank	 	Cash	

Allocated and Paid  $2,288.4  $193.4 

DFI Balance  $538.7  $24.3 

Source:  Joint Area Support Group

Table H-3

On June 15, 2004, the Iraqi Minister of 
Finance designated the U.S. mission to admin-
ister and make payments on those DFI con-
tracts:
• entered into before June 28, 2004
• not secured by a letter of credit
• under the limit of $800 million

This initial limit was intended as a first step 
toward financing continuity for these contracts 
because their overall liability substantially 
exceeds this amount. The Ministry of Finance 
increased the amount provided to the DFI 
transition sub-account to meet contract  
obligations at his discretion.

In December 2004, outstanding DFI 
sub-account liabilities were estimated at $3.5 
billion. Because of the $3.017 billion provided 
by the Iraqi Transitional Government, this 
created an unfunded liability of $486.8 million. 
Last year, the Department of State revised this 
liability to $42 million.

Table H-3 provides the DFI fund status and 
balance, as of December 31, 2006.

This appendix responds to Section 3001 
(i)(l)(d) of Public Law 108-106 on reporting of 
“foreign [Iraqi] assets seized or frozen.”

iraqi funds for Reconstruction:  
data clarification
SIGIR compiled data on Iraqi funds for 
reconstruction from the Defense Finance 
and Accounting Service and the Joint Area 
Support Group.  SIGIR analyzed the data 
for reasonableness and consistency across 
sources of data. SIGIR did not review or audit 
the processes, controls, or systems in place at 
the providing agency or organization. SIGIR 
accepted the validity of the data provided and 
believes that the presentation of Iraqi funds in 
this Report is a reasonable compilation of the 
status of Iraqi reconstruction funding through 
December 31, 2006 (unless an alternative date 
is noted).
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coMpLeted siGiR AUdits

This appendix contains a list of completed audits on Iraq reconstruction activities from the  
Special Inspector General for Iraq Reconstruction (SIGIR), as of December 31, 2006.

All	Completed	Audits	by	SIGIR
Agency Report	Number Audit		Report	Title Date	Issued

1 SIGIR 04-001 Coalition Provisional Authority Coordination of Donated Funds 6/25/2004

2 SIGIR 04-002 Management of Personnel Assigned to the Coalition Provisional 
Authority in Baghdad, Iraq

6/25/2004

3 SIGIR 04-003 Federal Deployment Center Forward Operations at the Kuwait 
Hilton

6/25/2004

4 SIGIR 04-004 Task Orders Awarded by the Air Force Center for Environmental 
Excellence in Support of the Coalition Provisional Authority

7/28/2004

5 SIGIR 04-005 Award of Sector Design-Build Construction Contracts 7/23/2004

6 SIGIR 04-006 Corporate Governance for Contractors Performing Iraq 
Reconstruction Efforts

7/21/2004

7 SIGIR 04-007 Oil for Food Cash Controls for the Office of Project Coordination 
in Erbil, Iraq

7/26/2004

8 SIGIR 04-008 Coalition Provisional Authority Control Over Seized and Vested 
Assets

7/30/2004

9 SIGIR 04-009 Coalition Provisional Authority Comptroller Cash Management 
Controls Over the Development Fund for Iraq

7/28/2004

10 SIGIR 04-011 Accountability and Control of Materiel Assets of the Coalition 
Provisional Authority in Baghdad

7/26/2004

11 SIGIR 04-013 Coalition Provisional Authority’s Contracting Processes Leading Up 
To and Including Contract Award

7/27/2004

12 SIGIR 05-001 Coalition Provisional Authority Control of Appropriated Funds 10/22/2004

13 SIGIR 05-002 Accountability and Control of Materiel Assets of the Coalition 
Provisional Authority in Kuwait

10/25/2004

14 SIGIR 05-003 Task Order 0044 of the Logistics Civilian Augmentation Program 
III Contract

11/23/2004

15 SIGIR 05-004 Oversight of Funds Provided to Iraqi Ministries through the 
National Budget Process

1/30/2005

16 SIGIR 05-005 Compliance with Contract No. W911S0-04-C-0003 Awarded to 
Aegis Defence Services Limited

4/20/2005

17 SIGIR 05-006 Control of Cash Provided to South-Central Iraq 4/30/2005

18 SIGIR 05-007 Administration of Iraq Relief and Reconstruction Fund Contract 
Files

4/30/2005

19 SIGIR 05-008 Administration of Contracts Funded by the Development Fund 
for Iraq

4/30/2005

20 SIGIR 05-009 Reconciliation of Reporting Differences of the Source of Funds 
Used on Contracts After June 28, 2004 

7/8/2005

21 SIGIR 05-010 Interim Briefing to the Project and Contracting Office - Iraq and 
the Joint Contracting Command - Iraq on the Audit of the Award 
Fee Process 

7/26/2005

22 SIGIR 05-011 Cost-to-Complete Estimates and Financial Reporting for the 
Management of the Iraq Relief and Reconstruction Fund

7/26/2005
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Agency Report	Number Audit		Report	Title Date	Issued

23 SIGIR 05-012 Policies and Procedures Used for Iraq Relief and Reconstruction 
Fund Project Management – Construction Quality Assurance 

7/22/2005

24 SIGIR 05-013 Controls Over Equipment Acquired by Security Contractors 9/9/2005

25 SIGIR 05-014 Management of Commander’s Emergency Response Program for 
Fiscal Year 2004

10/13/2005

26 SIGIR 05-015 Management of Rapid Regional Response Program Grants in 
South-Central Iraq

10/25/2005

27 SIGIR 05-016 Management of the Contracts and Grants Used to Construct and 
Operate the Babylon Police Academy

10/26/2005

28 SIGIR 05-017 Award Fee Process for Contractors Involved in Iraq Reconstruction 10/25/2005

29 SIGIR 05-018 Management of Iraq Relief and Reconstruction Fund Program:  
Acquisition of Armored Vehicles Purchased Through Contract 
W914NS-05-M-1189

10/21/2005

30 SIGIR 05-019 Attestation Engagement Concerning the Award of Non-
Competitive Contract DACA63-03-D-0005 to Kellogg, Brown and 
Root Services, Inc.

9/30/2005

31 SIGIR 05-020 Management of the Contracts, Grant, and Micro-Purchases Used 
to Rehabilitate the Karbala Library

10/26/2005

32 SIGIR 05-021 Management of Iraq Relief and Reconstruction Fund Programs:  
Cost-to-Complete Estimate Reporting

10/24/2005

33 SIGIR 05-022 Managing Sustainment for Iraq Relief and Reconstruction Fund 
Programs

10/24/2005

34 SIGIR 05-023 Management of Rapid Regional Response Program Contracts in 
South-Central Iraq

1/23/2006

35 SIGIR 05-024 Management of the Mansuria Electrical Reconstruction Project 1/23/2006

36 SIGIR 05-025 Management of the Commander’s Emergency Response Program 
for Fiscal Year 2005

1/23/2006

37 SIGIR 05-026 Fact Sheet on the Use of the $50 Million Appropriation To 
Support the Management and Reporting of the Iraq Relief and 
Reconstruction Fund

1/27/2006

38 SIGIR 05-027 Methodologies for Reporting Cost-to-Complete Estimates 1/27/2006

39 SIGIR 05-028 GRD-PCO Management of the Transfer of IRRF-funded Assets to 
the Iraqi Government

1/24/2006

40 SIGIR 05-029 Challenges Faced in Carrying Out Iraq Relief and Reconstruction 
Fund Activities

1/26/2006

41 SIGIR 06-001 Management of Iraq Relief and Reconstruction Fund Program: 
The Evolution of the Iraq Reconstruction Management System

4/24/2006

42 SIGIR 06-002 Prompt Payment Act: Analysis of Expenditures Made from the 
Iraq Relief and Reconstruction Fund

2/3/2006

43 SIGIR 06-003 Review of Data Entry and General Controls in the Collecting and 
Reporting of the Iraq Relief and Reconstruction Fund

4/28/2006

44 SIGIR 06-004 Changes in Iraq Relief and Reconstruction Fund Program Activities 
– October through December 2005

4/28/2006

45 SIGIR 06-005 Follow-up on Recommendations Made in SIGIR Audit Reports 
Related to Management and Control of the Development Fund 
for Iraq

4/28/2006

46 SIGIR 06-006 Multi-National Security Transition Command-Iraq Management of 
the Transfer of Iraq Relief and Reconstruction Fund Projects to the 
Iraqi Government

4/29/2006

47 SIGIR 06-007 U.S. Agency for International Development Management of the 
Transfer of Iraq Relief and Reconstruction Fund Projects to the 
Iraqi Government

4/29/2006

48 SIGIR 06-008 Development Fund for Iraq Cash Accountability Review:  Joint 
Area Support Group-Central

4/28/2006

49 SIGIR 06-009 Review of Task Force Shield Programs 4/28/2006

50 SIGIR 06-010 Review of the Multi-National Security Transition Command-Iraq 
Reconciliation of the Iraqi Armed Forces Seized Assets Fund

4/28/2006
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Agency Report	Number Audit		Report	Title Date	Issued

51 SIGIR 06-011 Management of the Primary Healthcare Centers Construction 
Projects

4/29/2006

52 SIGIR 06-012 Development Fund for Iraq Cash Accountability Review: Joint 
Area Support Group-Central/Falluja

4/28/2006

53 SIGIR 06-013 Briefing to the International Advisory and Monitoring Board for 
Iraq: Management Controls Over the Development Fund for Iraq

4/28/2006

54 SIGIR 06-014 Review of Efforts To Increase Iraq’s Capability to Protect Its Energy 
Infrastructure (Classified)

7/27/2006

55 SIGIR 06-015 Iraqi Armed Forces Seized Assets Fund:  Review of Contracts and 
Financial Documents

4/28/2006

56 SIGIR 06-016 Interim Audit Report on the Review of the Equipment Purchased 
for Primary Healthcare Centers Associated with Parsons Global 
Services, Contract Number W914NS-04-D-0006

4/4/2006

57 SIGIR 06-017 Transition of Iraq Relief and Reconstruction Fund Projects to the 
Iraqi Government 

7/28/2006

58 SIGIR 06-018 Survey of the Status of Funding for Iraq Programs Allocated to the 
Department of State’s Bureau of International Narcotics and Law 
Enforcement Affairs as of December 31, 2005

7/2006

59 SIGIR 06-019 Review of the Use of Definitization Requirements for Contracts 
Supporting Reconstruction in Iraq

7/28/2006

60 SIGIR 06-020 Review of the Advanced First Responder Network 7/28/2006

61 SIGIR 06-021 Joint Survey of the U.S. Embassy-Iraq’s Anticorruption Program 7/28/2006

62 SIGIR 06-023 Changes in Iraq Relief and Reconstruction Fund Program Activities 
– January through March 2006

7/28/2006

63 SIGIR 06-024 Joint Cash Count : Iraq National Weapons Card Program 7/26/2006

64 SIGIR 06-025 Review of the Medical Equipment Purchased for the Primary 
Healthcare Centers Associated with Parsons Global Services, Inc., 
Contract Number W914NS-04-D-0006

7/28/2006

65 SIGIR 06-026 Review of the U.S. Agency for International Development’s 
Management of the Basrah Children’s Hospital Project

7/31/2006

66 SIGIR 06-028 Review of Administrative Task Orders for Iraq Reconstruction 
Contracts

10/23/2006

67 SIGIR 06-031 Management of the Iraqi Interim Government Fund 10/27/2006

68 SIGIR 06-032 Iraqi Security Forces: Review of Plans to Implement Logistics 
Capabilities

10/28/2006

69 SIGIR 06-033 Iraqi Security Forces: Weapons Provided by the U.S. Department 
of Defense Using the Iraq Relief and Reconstruction Fund

10/28/2006

70 SIGIR 06-034 Status of the Provincial Reconstruction Team Program in Iraq 10/29/2006

71 SIGIR 06-035 Interim Audit Report on Inappropriate Use of Proprietary Data 
Markings by the Logistics Civil Augmentation Program (LOGCAP) 
Contractor

10/26/2006

72 SIGIR 06-037 Interim Audit Report on Improper Obligations Using the Iraq 
Relief and Reconstruction Fund (IRRF 2)

9/22/2006

73 SIGIR 06-038 Unclassified Summary of SIGIR’s Review of Efforts to Increase 
Iraq’s Capability to Protect Its Energy Infrastructure

9/27/2006



Appendix J

  JAnUARY 30, 2007 i REPORT TO CONGRESS i  J-�

coMpLeted siGiR inspections

This appendix contains a list of completed inspections on Iraq reconstruction activities from the 
Special Inspector General for Iraq Reconstruction (SIGIR), as of December 31, 2006.

PCO	ID Project	Name Governorate

Budgeted		
Total	Cost

(thousands)
Executing	
Agency Contractor

GRD		
Region

1225 Al Alwaiya Maternity Hospital Baghdad $1,986 GRD Parsons/Local Central

1223 Al Alwaiya Children’s Hospital Baghdad $1,288 GRD Parsons/Local Central

NA Dahuk Rehabilitation Center Dahuk $5,634 GRD Biltek North

NA Al Kasik Water Storage Tanks Al Kasik $4,900 AFCEE AMEC North

NA Al Kasik Waste Water  
Treatment Plant Al Kasik $2,700 AFCEE Shaw North

23025 51st Brigade Iraqi Army  
Barracks Al Hillah $999 GRD Local South

23540 Al Hillah Police Firing Range Al Hillah $434 GRD Local South

23026 402nd Battalion Iraqi Army  
Headquarters Barracks Al Hillah $737 GRD Local South

NA Baghdad Police College,  
Task Order 06 Baghdad $42,909 GRD Parsons Central

NA Baghdad Police College,  
Task Order 29 Baghdad $29,345 GRD Parsons Central

1654 Electrical Substation  
Sustainment-Al Hakamia Basrah $5,677 GRD Perini South

1657 Electrical Substation  
Sustainment-Hamdan Basrah $5,719 GRD Perini South

1655 Electrical Substation  
Sustainment-Al Kaffat Basrah $5,438 GRD Perini South

1656 Electrical Substation  
Sustainment-Al Serajii Basrah $5,718 GRD Perini South

1659 Electrical Substation  
Sustainment-Shat al Arab Basrah $5,724 GRD Perini South

Completed	SIGIR	Inspections
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PCO	ID Project	Name Governorate

Budgeted		
Total	Cost		

(thousands)
Executing	
Agency Contractor

GRD		
Region

16104 Courthouse –  
New Al Karkh – Baghdad Baghdad $2,230 GRD Foreign Central

17867 Thi-Qar Village Road  
Segment 3 Nasiriyah $1,440 GRD Foreign South

NA Ibn Al Bitar Hospital  
– Critical Care Unit Baghdad $580 GRD Foreign Central

12485 Baghdad Municipal Solid  
Waste Landfill Facility Baghdad $28,800 GRD Flour Amec, LLC Central

NA Police Training Academy  
– Al Kut Al Kut $22,900 GRD ECCI North

NA Ninewa Provincial Police  
Headquarters Mosul $1,000 GRD Foreign North

NA 11 kVA Substation Feeder Mosul $1,220 GRD Foreign North

NA Baghdad Police College  
(Academy) Baghdad $73,000 GRD Parsons Central

NA Kirkuk to Baiji Pipeline Tameem $3,445 Multiple Multiple North

21278 Baghdad Railway Station 
Rehabilitation Baghdad $6,385 GRD/PCO Foreign Central

18169 Military Base – 609th ING Thi Qar $7,634 GRD Foreign South

17840 Muthanna Village Roads  
Segment 4 Muthanna $2,888 GRD/PCO Foreign South

4514 Prison Facility – Nasiriyah Thi Qar $49,087 GRD/PCO Parsons  
Global Services South

10072 Fire Station – Nasiriyah Thi Qar $627 GRD/PCO Foreign South

19988 Police Station – Safwan -  
IHP 404 Basrah $2,472 GRD/PCO Foreign South

22060 Basrah International  
Airport-Air Side Supply Basrah $580.5 GRD/PCO Reyam Ltd. South

12036 Basrah International  
Airport-Terminal and Tower Basrah $5,045 GRD/PCO NANA Pacific South

1438 Umm Qasr Water Supply Canal Basrah $15,600 GRD/PCO Washington  
International South

19606 Riyadh Canal Crossing Tameem $635.5 GRD/PCO PIJV North

19607 Zegeton Fatah Canal Crossing Tameem $658.1 GRD/PCO PIJV North

19158 Hillah SWAT Facility Babil $2,219 GRD Foreign South

18427 Seif Sa’ad Police Station Babil $153 GRD Foreign South

12883 Border Post - As Sul #37 -  
Bnawasuta - Issawa Sulaymaniyah $272 GRD Parsons Delaware North

12787 Border Post - As Sul #29 -  
Kuralau Bnaw - Azmik Sulaymaniyah $275 GRD Parsons Delaware North
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PCO	ID Project	Name Governorate

Budgeted		
Total	Cost		

(thousands)
Executing	
Agency Contractor

GRD		
Region

16104 Courthouse –  
New Al Karkh – Baghdad Baghdad $2,230 GRD Foreign Central

17867 Thi-Qar Village Road  
Segment 3 Nasiriyah $1,440 GRD Foreign South

NA Ibn Al Bitar Hospital  
– Critical Care Unit Baghdad $580 GRD Foreign Central

12485 Baghdad Municipal Solid  
Waste Landfill Facility Baghdad $28,800 GRD Flour Amec, LLC Central

NA Police Training Academy  
– Al Kut Al Kut $22,900 GRD ECCI North

NA Ninewa Provincial Police  
Headquarters Mosul $1,000 GRD Foreign North

NA 11 kVA Substation Feeder Mosul $1,220 GRD Foreign North

NA Baghdad Police College  
(Academy) Baghdad $73,000 GRD Parsons Central

NA Kirkuk to Baiji Pipeline Tameem $3,445 Multiple Multiple North

21278 Baghdad Railway Station 
Rehabilitation Baghdad $6,385 GRD/PCO Foreign Central

18169 Military Base – 609th ING Thi Qar $7,634 GRD Foreign South

17840 Muthanna Village Roads  
Segment 4 Muthanna $2,888 GRD/PCO Foreign South

4514 Prison Facility – Nasiriyah Thi Qar $49,087 GRD/PCO Parsons  
Global Services South

10072 Fire Station – Nasiriyah Thi Qar $627 GRD/PCO Foreign South

19988 Police Station – Safwan -  
IHP 404 Basrah $2,472 GRD/PCO Foreign South

22060 Basrah International  
Airport-Air Side Supply Basrah $580.5 GRD/PCO Reyam Ltd. South

12036 Basrah International  
Airport-Terminal and Tower Basrah $5,045 GRD/PCO NANA Pacific South

1438 Umm Qasr Water Supply Canal Basrah $15,600 GRD/PCO Washington  
International South

19606 Riyadh Canal Crossing Tameem $635.5 GRD/PCO PIJV North

19607 Zegeton Fatah Canal Crossing Tameem $658.1 GRD/PCO PIJV North

19158 Hillah SWAT Facility Babil $2,219 GRD Foreign South

18427 Seif Sa’ad Police Station Babil $153 GRD Foreign South

12883 Border Post - As Sul #37 -  
Bnawasuta - Issawa Sulaymaniyah $272 GRD Parsons Delaware North

12787 Border Post - As Sul #29 -  
Kuralau Bnaw - Azmik Sulaymaniyah $275 GRD Parsons Delaware North

PCO	ID Project	Name Governorate

Budgeted		
Total	Cost		

(thousands)
Executing	
Agency Contractor

GRD		
Region

12840 Border Post - As Sul #20 -  
Marwa Sulaymaniyah $272 GRD Parsons Delaware North

12855 Border Post - As Sul #23 -  
Bargurd - Safrah Sulaymaniyah $272 GRD Parsons Delaware North

18638 Military Base Um Qasr -  
Ammo Supply Point Al Basrah $253 GRD Foreign South

21196 Operation Center and  
Security Al Basrah $1,175 GRD Foreign South

21304 Port of Umm Qasr  
Security Upgrades Al Basrah $3,747 GRD Foreign South

19071 Project Phoenix - Restore  
Qudas Gas Turbines Baghdad $11,391 PCO FluorAmec Central

Life  
Support 
Contract

Al Hillah Police Academy- 
CN-W914NS-04-C-9046 Babil $9,135 JCC-I/A SBIG Logistics &  

Technical Services South

4 DFI  
Contracts Karbala Library Karbala $1,294 CPA (South 

Central)
Global Business 
Group South

3532 Al Wahda Water  
Treatment Plant Baghdad $4,712 PCO Fluor Amec Central

3529 Al Wathba Water  
Treatment Plant Baghdad $8,698 PCO Fluor Amec Central

18462 Al Nahrwan Water  
Supply Project Baghdad $348 GRD Foreign South

18079 Al Sumelat Water Network Baghdad $764 PCO SIMA  
International Central

1654 Al Hakamia Substation Basrah $5,934 PCO Perini  
Corporation South

1657 Hamdan Substation Basrah $5,001 PCO Perini  
Corporation South

1655 Al Kaffat Substation Basrah $5,934 PCO Perini  
Corporation South

1656 Al Seraji Substation Basrah $5,709 PCO Perini  
Corporation South

1659 Shat Al Arab Subtation Basrah $5,298 PCO Perini  
Corporation South

18183 Al Fathah Pipe Crossing Tameem $29,715 PCO Parsons PJIV North

18185 Kirkuk Canal Crossing Tameem $2,088 PCO Parsons PJIV North

19604 Al Fathah River Crossing Tie-ins Tameem $8,156 PCO Parsons PJIV North

19250 Al Balda Police Station Babil $135 GRD Foreign South

13607 Al Hillah Maternity and  
Children’s Hospital Babil $7,414 PCO Parsons  

Global Services South

11812 Al Imam Primary Care Center Babil $533 PCO Parsons Delaware South

21950 Babil Railway Station Babil $274 PCO Foreign South
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PCO	ID Project	Name Governorate

Budgeted		
Total	Cost		

(thousands)
Executing	
Agency Contractor

GRD		
Region

12637 Mosul Airport –  
ATC Tower Rehab Ninewa $10,329 GRD Foreign North

17846 Ninewa Village Roads  
Segment 3 Ninewa $920 GRD Foreign North

6176 Ainkawa Fire Station Erbil $1,392 GRD Parsons Global  
Services, Inc. North

5623 Erbil City Transformers Erbil $3,372 GRD Washington  
International, Inc. North

18922 Sheile Primary School Dahuk $401 GRD Foreign North

19144 Zakho - Military Academy Dahuk $5,591 GRD Foreign North

11937 PHC Type A at Shiqaq  
Hai Musalla Tameem $608 GRD Parsons  

Delaware, Inc. North

11936 PHC Type A at Hai Alhajjaj Tameem $608 GRD Parsons  
Delaware, Inc. North

11940 PHC Type A at Hai Alasra  
Wa Al Mafqoodeen Tameem $648 GRD Parsons  

Delaware, Inc. North

11939 PHC Type A at Hai Al Wasity Tameem $648 GRD Parsons  
Delaware, Inc. North

11938 PHC Type B at Hai Tis’een Tameem $734 GRD Parsons  
Delaware, Inc. North

23160 New Second Brigade Base Tameem $114,000 AFCEE
Environmental  
Chemical  
Corporation

North

20645 Aviation Base Building Tameem $13,200 AFCEE
Environmental  
Chemical  
Corporation

North
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detAiLed sUMMARY of otHeR  
AGencY oveRsiGHt

This appendix provides summaries of the 
audits and investigations listed in Section 4.  
All information provided is current as of 
December 31, 2006.

other Agency Audits

department of defense offiCe of  
inspeCtor general

Demands on the Department of Defense 
(DoD) resulting from the Global War on  
Terror (GWOT) continue to be extensive. The 
Department of Defense Office of the Inspector 
General (DoD OIG) is committed to assisting 
DoD in making efficient use of its resources. 
In that regard, DoD OIG has ongoing and 
completed reviews that identify funds that 
can be put to a better use and help strengthen 
both GWOT and the warfighter. Each dollar 
not prudently spent results in a dollar being 
unavailable for GWOT priorities. 

This quarter, DoD OIG continued to expand 
its oversight activities related to Iraq relief and 
reconstruction. The DoD OIG field office in 
Qatar provides oversight, audit, inspection, 
and investigative support to ongoing DoD 
operations in Southwest Asia. Currently,  
DoD OIG has 4 employees in Qatar, and 4 
additional employees are scheduled to be in 
place by mid-March 2007. Overall, the DoD 
OIG audit component has approximately 
100 individuals assigned to ongoing projects 
related to the war in Iraq. 

The Defense Criminal Investigative Ser-
vice (DCIS) deployed two special agents to 

Baghdad to join the U.S. Army Criminal 
Investigation Command, Federal Bureau of 
Investigation (FBI) and SIGIR in targeting 
fraud, bribery, kickbacks, and other corrup-
tion involving contracting. Two additional 
agents are stationed in Kuwait. In addition, a 
DoD OIG evaluator continues to be assigned 
full time in Baghdad to assist the Ministry of 
Defense Inspector General. 

Completed audits 
information operations Activities in 
southwest Asia 
(PROJECT NUmBER D2007-001, 10/6/2006)

For this congressionally requested audit, DoD 
OIG reviewed the role that private contractors 
play when conducting information operations 
activities. Specifically, DoD OIG reviewed the 
use of private contractors, to include but not 
limited to, the Lincoln Group in conducting 
Information Operations activities. In addi-
tion, DoD OIG reviewed the authority under 
which Information Operations activities were 
conducted, whether those activities conformed 
to applicable laws and regulations, and whether 
contracts were proper. The audit concluded 
that the Multi-National Force-Iraq (MNF-I) 
and Multi-National Corps-Iraq (MNC-I) com-
plied with applicable laws and regulations in 
their use of a contractor to conduct Psycholog-
ical Operations and their use of newspapers as 
a way to disseminate information. Specifically, 
MNF-I and MNC-I contracted with the Lin-
coln Group to place articles in the Iraqi media 
to inform and influence their target audience, 
the Iraqi population. MNF-I and MNC-I used 
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the contractor’s capabilities to simultaneously 
develop and place articles, provide cultural 
expertise, respond rapidly to counter anti-
Coalition propaganda, and prevent threats to 
those supporting Coalition efforts.  

However, of the three contracts awarded 
to the Lincoln Group in support of Informa-
tion Operations in Iraq, the Victory Regional 
Contracting Command (VRCC), a subordinate 
branch of the Joint Contracting Command-
Iraq/Afghanistan, did not maintain adequate 
acquisition, oversight, and disbursement 
documentation for one contract. The VRCC 
did not comply with the Federal Acquisition 
Regulation guidelines for contract documenta-
tion, including award, oversight, and close-
out procedures and did not retain adequate 
documentation to verify expenditures. As a 
result, DoD OIG cannot determine whether 
the MNF-I and MNC-I awarded the contract 
properly and whether VRCC disbursements 
made on this contract were appropriate. No 
recommendations were made because the 
period of performance for the MNF-I contract 
with the Lincoln Group that did not comply 
with the Federal Acquisition Regulation had 
ended.  

Senator Edward M. Kennedy’s staff was 
briefed on the results of the audit on Octo-
ber 5, 2006, and the final report was issued on 
October 6, 2006. A letter and a copy of the final 
audit report were sent to Senator Kennedy on 
October 18, 2006, with answers to his specific 
questions.

Management of iraq security forces fund 
in southwest Asia – phase i 
(PROJECT NUmBER D2007-030, 12/8/2006) 

DoD OIG reviewed the management of the 
Iraq Security Forces Fund (ISFF) to deter-
mine whether the $5.7 billion provided in the 
Emergency Supplemental Appropriations Act 
for Defense, the Global War on Terror, and 
Tsunami Relief, 2005, (Public Law 109-13), 
May 11, 2005—used for equipping, facility and 
infrastructure repair, renovation and construc-
tion, supplying, and training the Iraq security 
forces—was used appropriately.  

This audit is being performed in three 
phases. During Phase I, DoD OIG examined 
the distribution of funds appropriated for ISFF 
within the Office of the Secretary of Defense 
and the Department of the Army. The audit 
concluded that the Office of the Under Secre-
tary of Defense (Comptroller/Chief Financial 
Officer) and the Office of the Assistant Secre-
tary of the Army for Financial Management 
and Comptroller distributed and transferred 
the $5.7 billion of ISFF in compliance with the 
14 provisions of Public Law 109-13 and appli-
cable appropriation law. The report was issued 
on December 8, 2006.

the Army small Arms program that  
Relates to Availability, Maintainability, 
and Reliability of small Arms to support 
the Warfighter 
(PROJECT NUmBER D2007-010, 11/2/2006) 

DoD OIG evaluated the initiatives of the Joint 
Service Small Arms Program to support and 
sustain the warfighter in the current operating 
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environment. DoD OIG specifically assessed 
the availability of small arms for meeting cur-
rent requirements, as well as whether adequate 
control measures were in place that would 
ensure maintainability and reliability of fielded 
small arms weapons. 

DoD OIG concluded that the Army 
equipped its deployed forces in support of 
Operation Iraqi Freedom with the small arms 
necessary to meet the Combatant Command-
ers’ requirements. However, the audit deter-
mined that before deployment, some units 
were not fully equipped with the types of small 
arms required to do their assigned mission and 
obtained those small arms from other sources, 
such as nondeployed units. Nondeployed 
units face a potential shortage of small arms 
and may not have the ability to adequately 
train and maintain equipment and personnel 
readiness at an acceptable level. Implementing 
and monitoring the Army Force Generation 
Program will ensure that the unit’s readiness 
is not degraded, and outlining requirements 
and developing a plan for small arms distribu-
tion will avert future small arms shortages. The 
audit determined that the Army generally had 
adequate controls for maintainability and reli-
ability of small arms fielded to the warfighter 
to sustain operations in varying environments. 
Additionally, following up on findings and 
recommendations made by the Soldier Weap-
ons Assessment Team will address small arms 
maintainability risks identified. The report was 
issued on November 2, 2006.

ongoing audits 
Review of the United states  
Government’s Relationship with  
the iraqi national congress
(PROJECT NUmBER D2005-DINTEL-0122) 

The objective is to respond to a request from 
the House Appropriations Committee. Specific 
objectives are classified. DoD OIG continues to 
review documentation and conduct interviews 
on phase two of the project. A draft report is 
expected to be issued in January 2007.

Audit of equipment status of deployed 
forces within U.s. central command 
(PROJECT NUmBER D2006-D000LA-0092.000) 

DoD OIG conducted an audit of the Equip-
ment Status of Deployed Forces to review 
whether its forces in Iraq are equipped in 
accordance with mission requirements.  Spe-
cifically, DoD OIG evaluated whether units 
were provided the required items of equip-
ment and whether equipment modifications 
satisfied mission requirements.  The team 
of auditors visited Kuwait, Bahrain, Qatar, 
Afghanistan, and Iraq.  The draft report was 
issued October 30, 2006, and comments were 
received from the Under Secretary of Defense 
for Acquisition, Technology and Logistics, 
responding for DoD, and the Army.  Final 
report issuance will be in January 2007.
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Audit of the Management of the iraq  
security forces fund–ii 
(PROJECT NUmBER D2006-D000LQ-0240.000)

During phase II, DoD OIG examined the 
obligations of the funds made by the Multi-
National Security Transition Command-Iraq. 
DoD OIG will announce a separate project 
for Phase III, which will examine the goods 
and services that were received. Phase II audit 
fieldwork was performed from September to 
November 2006 in Southwest Asia and the 
report is scheduled to be published during the 
second quarter of FY 2007.

Audit of potable and nonpotable  
Water in iraq 
(PROJECT NUmBER D2006-D000LQ-0254.000) 

This audit is a congressional request with an 
objective to determine whether the processes 
for providing potable and non-potable water 
to U.S. forces in Iraq are adequate.  Three DoD 
OIG auditors deployed to Iraq on October 18, 
2006, and conducted an entrance conference 
with Multi-National Forces-Iraq. In-country 
fieldwork includes requesting disease and 
non-battle injury information from U.S. Army 
Center for Health Promotion and Preventive 
Medicine, Air Force Institute for Operational 
Health, and the Joint Medical Workstation.  
The DoD OIG anticipates a progress report on 
this congressional inquiry during the second 
quarter of FY 2007.

Audit of the inspection process of  
the Army Reset program for Ground  
vehicles for Units Returning from  
operation iraqi freedom 
(PROJECT NUmBER D2006-D000LH-0246.000) 

DoD OIG is examining the Army Reset Pro-
gram for Ground Vehicles of the units that 
return from Operation Iraqi Freedom to deter-
mine the effectiveness of the inspection process 
of the vehicles after their tour. The audit team 
will visit units in Iraq during the third quarter 
of FY 2007. The report is expected to be pub-
lished during the fourth quarter of FY 2007.

Audit of the conditional Acceptance  
and production of the Army Medium  
tactical vehicles in support of the  
Global War on terrorism 
(PROJECT NUmBER D2006-D000AE-0225.000) 

DoD OIG is evaluating whether the Army is 
adequately protecting the U.S. government’s 
interest when it includes conditional accep-
tance provisions in production contracts for 
the Family of Medium Tactical Vehicle Pro-
gram. In addition, DoD OIG will evaluate 
whether management is cost-effectively pro-
ducing the Family of Medium Tactical Vehicles 
as funded in support of the GWOT. The report 
is expected to be published during the second 
quarter of FY 2007.
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Audit of the dod Use of GWot  
supplemental funding provided for  
procurement and Research, development, 
test, and evaluation 
(PROJECT NUmBER D2006-D000AE-0241.000) 

DoD OIG is evaluating the adequacy of DoD 
financial controls over use of GWOT supple-
mental funding provided for procurement 
and research, development, test, and evalua-
tion. DoD OIG will also determine whether 
the funds were placed on contracts and used 
for purposes stipulated in the congressionally 
approved supplemental funding for GWOT. 
DoD OIG expects to issue a series of reports 
beginning in the third or fourth quarter of FY 
2007.

Audit of internal controls over  
out-of-country payments 
(PROJECT NUmBER D2006-D000FL-0208.000) 

DoD OIG is evaluating whether internal con-
trols over out-of-country payments supporting 
GWOT provide reasonable assurance that pay-
ments are properly supported and recorded. 
The report is expected to be issued during the 
third quarter of FY 2007.

Audit of procurement policy for  
Armored vehicles 
(PROJECT NUmBER D2006-D000CK-0210.000) 

DoD OIG is conducting this audit in response 
to a congressional request by Representa-
tive Louise M. Slaughter on April 19, 2006, to 
review DoD procurement policies for armored 
vehicles. Specifically, DoD OIG is reviewing 
the procurement history for armored vehicle 

contracts to Armor Holdings, Inc., and Force 
Protection, Inc., in support of GWOT. The 
report is expected to be issued during the third 
quarter of FY 2007.

Antideficiency Act investigation of the 
operation and Maintenance Appropriation 
Account 2��2020 and 2��2020 
(PROJECT NUmBER D2005-D000FD-0300.000) 

The project is based on an investigation 
requested by the Army Inspector General.  The 
objective is to determine whether an Anti-
deficiency Act (ADA) Violation occurred in 
Appropriation Accounts 2142020 and 2152020.  
Results of the investigation were provided to 
DoD Office of General Counsel (OGC) on 
October 13, 2006.  The investigation con-
cluded that Army personnel associated with 
funding of Phases I and II construction of the 
Internment Facility at Camp Bucca, Iraq, did 
not implement sufficient controls to ensure 
military compliance with applicable laws and 
regulations.  As a result, there were two ADA 
violations with the FY 2004 Army Operation 
and Maintenance Appropriation. DoD OGC 
is completing its review and expects to sign 
out the report to the DoD Comptroller in the 
second quarter of FY 2007. 

Audit Research on dod contracts  
Awarded to parsons corporation and  
its subsidiaries 
(PROJECT NUmBER D2006-D000CK-0273.000)

The objective is to determine which DoD enti-
ties have contracted with Parsons Corporation, 
the scope of the work being contracted, and 
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the amount of funds under contract. This will 
be determined for all of the continental United 
States and outside the continental United 
States contracts. Ultimately, this information 
will be used to select specific contracts for a 
detailed review. DoD OIG has shared prelimi-
nary research with SIGIR and continues to 
coordinate and share information.

Audit of supplemental funds Used for 
Medical support for the Global War on 
terrorism 
(PROJECT NUmBER D2007-D000LF-0032.000)

DoD OIG is evaluating whether the supple-
mental funds for the medical mission were 
properly justified and sufficient controls on 
their use were implemented as directed by 
DoD and Military Department guidelines. 
DoD OIG will initially focus on the Defense 
Health Program portion of supplemental 
funding for the medical organizations that 
supported medical backfill and pre-and post-
deployment. A series of reports are expected 
to be issued beginning in the first quarter of 
FY 2008.

Audit of Management of prepositioned 
Munitions 
(PROJECT NUmBER D2006-D000LA-0251.000)

DoD OIG is evaluating the management of 
prepositioned munitions in the U.S. European 
Command. Specifically, the evaluation will 
review the impact that the DoD transforma-
tion and the GWOT have had on the readiness 
of prepositioned munitions. A memorandum 
report is expected to be issued in February 
2007.

Audit of the procurement, distribution, 
and Use of Body Armor in the department 
of defense 
(PROJECT NUmBER D2007-D000LA-0054.000)

This is a congressional request by U.S. Rep-
resentative Louise M. Slaughter. DoD OIG 
is evaluating the procurement history and 
practices for body armor; and the effect that 
the Army’s decision to ban the use of person-
ally purchased body armor has on the safety of 
Service members. A draft report is expected to 
be issued during the third Quarter of FY 2007.

Audit of Hiring practices Used to staff the 
iraqi provisional Authorities 
(PROJECT NUmBER D2007-D000LC-0051.000)

DoD OIG is evaluating the hiring practices 
that DoD used to staff personnel to the provi-
sional authorities supporting the Iraqi govern-
ment from April 2003 to June 2004. Spe-
cifically, the audit will determine the process 
DoD used to assign personnel to the Office of 
Reconstruction and Humanitarian Assistance 
and the Coalition Provisional Authority in 
Iraq. A draft report is expected to be issued 
during the fourth quarter of FY 2007.

evaluation of department of defense  
intelligence support to the combatant 
commands in operation enduring  
freedom and operation iraqi freedom 
(PROJECT NUmBER D2007-DINT01-0092)

The objective is to examine DoD intelligence 
community support to the Combatant Com-
mands in Operation Enduring Freedom and 
Operation Iraqi Freedom, to identify excel-
lence and systemic problems, and to make rec-
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ommendations for improvement. This will be a 
multi-phased project that will evaluate differ-
ent elements of intelligence support, the scope 
of which will be narrowed after a preliminary 
study. A draft report is expected to be issued in 
the first quarter of FY 2008.

support to the iraqi security force  
(Mod and Moi) oiGs 
(PROJECT NUmBER D2006-DIP0E3-0038.000)

DoD OIG has two full-time evaluators detailed 
to the MNSTC-I in Baghdad to support the 
Iraqi Inspectors General for the Iraqi Security 
Forces (ISF), consisting of the Ministries of 
Defense (MoD) and Interior (MoI).  Working 
with other MNSTC-I advisors, the DoD OIG 
representatives provide advice, mentoring, 
assistance, and training to the MoD and MoI 
IGs.  The MNSTC-I advisory team has helped 
the Iraqis establish policies and procedures 
for such areas as (1) inspections of detainee 
facilities to curb detainee abuses, (2) document 
control to ensure classified documents are 
properly protected, (3) transparent acquisition 
and procurement practices, and (4) establish-
ment of a military (uniformed) inspector 
general system for the Joint Headquarters and 
all three services.  The advisors also partici-
pate in inspections, investigations, and audits 
to oversee and advise the OIG staff, and to 
provide opportunities for on-the-job training 
for Iraqi staff members. Furthermore, the advi-
sors have begun detailed planning to deliver 
interim training to the MoD and MoI OIG 
staffs, training that will fill an immediate need 

until an Iraqi-operated educational institution 
for professional development is established.  
The advisors are supported by an Inspections 
and Evaluations Reach-back Cell in DoD OIG 
headquarters. 

interagency iraqi Anticorruption initiative 
(PROJECT NUmBER D2006-DIP0E3-0256.000)

DoD OIG is supporting the DoS OIG initiative 
to provide advisory support to the entire Iraqi 
anticorruption system, which includes the 29 
ministerial inspectors general, the Commis-
sion on Public Integrity, the Board of Supreme 
Audit, and the Central Criminal Court of 
Iraq. DoD OIG will provide advisors who will 
deploy to Iraq on a rotational basis and main-
tain a support cell at DoD OIG headquarters.

Audit of U.s. transportation command 
compliance with dod policy on the  
Use of commercial transport 
(PROJECT NUmBER D2006-D000AB-0236.000)

The DoD OIG is evaluating whether U.S. 
Transportation Command is complying with 
DoD policy on the use of commercial trans-
port during wartime and whether those poli-
cies effectively provide optimal and cost-effec-
tive logistics to the warfighter.  Specifically, 
DoD OIG is reviewing an allegation made to 
the Defense Hotline regarding the use of com-
mercial sealift services.  The report is expected 
to be published during the fourth quarter of 
FY 2007.



K-8  i SPECIAL INSPECTOR GENERAL FOR IRAQ RECONSTRUCTION

Appendix K

department of state offiCe of  
inspeCtor general

Since the SIGIR October 30, 2006 Report, the 
DoS Office of Inspector General (DoS OIG) 
completed four projects. Four projects are still 
ongoing.  DoS OIG does not have any auditors 
in Iraq, as of December 31, 2006.

Completed audits
Agreed-upon procedures on indirect cost 
Rates proposed by national endowment 
for democracy (ned)
(AUD/CG-07-02) 

The objective was to provide recommended 
final rates for the years ended 9/30/04 and 
9/30/05 for use in reimbursing costs incurred 
under awards made to NED by DoS. During 
the review, NED revised its proposed rates. 
No exceptions were noted to the revised rates. 
Recommendations were made that DoS use the 
rates set forth in the report.

Agreed-upon procedures on indirect  
cost Rates proposed by international 
Republican institute 
(AUD/CG-07-03)

The objective was to provide recommended 
final rates for the years ended 9/30/04 and 
9/30/05 for use in reimbursing costs incurred 
under awards made to the International 
Republican Institute by DoS. No exceptions 
were noted to the revised rates. Recommenda-
tions were made that DoS use the rates as set 
forth in the report.

Agreed-upon procedures on indirect cost 
Rates proposed by center for international 
private enterprise, inc. 
(AUD/CG-07-04)

The objective was to provide recommended 
final rates for the years ended 9/30/04 and 
9/30/05 for use in reimbursing costs incurred 
under awards made to CIPE by DoS. No 
exceptions were noted to the revised rates. 
Recommendations were made that DoS use the 
rates as set forth in the report.

Agreed-upon procedures on indirect cost 
Rates proposed by national democratic 
institute for international Affairs 
(AUD/CG-07-05) 

The objective was to provide recommended 
final rates for the year ended 9/30/05 for use in 
reimbursing costs incurred under awards made 
to NDI by DoS. No exceptions were noted 
to the revised rates. Recommendations were 
made that DoS use the rates as set forth in the 
report.

ongoing audits
national endowment for democracy 
The draft report for the grant audit is expected 
in the first quarter of calendar year 2007. 

inL invoicing for the Jordan international 
police training center 
This draft report of this audit of selected Dyn-
Corp invoices is expected in the first quarter of 
calendar year 2007.
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Audit of inL contracts in support of police 
training in Baghdad 
DoS will coordinate international efforts in 
support of organizing, equipping, and train-
ing all Iraqi security forces. In Iraq, the DoS 
Bureau for International Narcotics and Law 
Enforcement Affairs (INL) is responsible for 
assisting in the development of police capabili-
ties. As the program execution office, INL used 
the IRRF to provide funding for Iraqi police 
training and assigned the contracting officer 
representative (COR) to monitor contract 
activities. The DoS Acquisition Management 
Office provided contracting officer support 
on behalf of INL. SIGIR and the DoS Office of 
the Inspector General jointly conducted this 
review.

Accountability for contractor-held  
Government property and equipment  
supporting department of state  
programs and operations 

The audit team returned from travel to Kabul 
in December 2006 and is completing work in 
anticipation of a draft report in the first quarter 
of calendar year 2007.

u.s. agenCy for international  
development

This quarter, USAID OIG completed one audit; 
five audits begun in previous quarters are still 
ongoing. USAID OIG has eight auditors in 
Iraq, as of December 31, 2006.

During the period, DCAA completed 
seven financial audits for the USAID OIG of 

costs incurred under various contracts that 
the USAID OIG issued to USAID/Iraq with 
the transmittal letter. These audits covered 
$78.5 million in USAID funds. These audits 
contained questioned costs totaling $189,288. 
At the end of the reporting period, 16 DCAA 
audits were in process, which were being per-
formed at the request of USAID OIG.

Completed audits
Audit of UsAid/iraq’s civil society  
Activities 
(E-267-07-001-P, 11/5/2006)

The audit found that USAID/Iraq’s civil society 
activities of its primary implementing partner, 
America’s Development Foundation (ADF), 
met 17 intended outputs while ADF reported 
not meeting 8 intended outputs. USAID OIG 
was unable to determine if ADF achieved the 
remaining 10 intended outputs. The report rec-
ommended that USAID review ADF’s Perfor-
mance Monitoring Plan to require measurable 
and achievable outputs and develop procedures 
to ensure outputs are accurately reported and 
documented.

ongoing audits 
Audit follow-up of UsAid/iraq’s education 
Activities
The main objective of this audit is to determine 
whether USAID/Iraq’s basic education activi-
ties achieved their intended outputs.
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Audit of UsAid/iraq’s  
telecommunication Activities
The main objective of this audit is to determine 
whether USAID/Iraq’s activities to construct 
a consolidated fiber network in Iraq achieved 
their intended results.

Audit of UsAid/iraq’s planning and  
Reporting process of its Activities
The main objective of this audit is to determine 
whether USAID/Iraq planned and reported on 
selected activities in accordance with appli-
cable guidance.

Audit of the office of foreign disaster  
Assistance program in iraq
The main objective of this audit is to determine 
whether the activities of the USAID Office 
of Foreign Disaster Assistance’s Internally 
Displaced Persons and Vulnerable Population 
activities achieved their intended results.

Audit of UsAid/iraq’s Agriculture  
Reconstruction and development program
The main objective of this audit is to determine 
whether USAID/Iraq’s agriculture activities 
achieved their intended outputs. 

defense ContraCt audit agenCy

DCAA’s services include professional advice 
to acquisition officials on accounting and 
financial matters to assist them in the negotia-
tion, award, administration, and settlement of 
contracts.

In addition to DCAA’s involvement in the 
negotiation and award of contracts, significant 
resources are also dedicated to overseeing the 
allowability, allocability, and reasonableness 
of incurred and billed costs. Procedures that 
govern the costs incurred in-country are also 
tested through reviews of contractor timekeep-
ing, subcontract management, and cash man-
agement/disbursement. Finally, to ensure that 
adequate internal controls are in place regard-
ing the contractor’s policies and procedures, 
DCAA performs audits associated with critical 
internal control systems, with an emphasis on 
estimating, subcontract management, and bill-
ing systems.

DCAA plans and performs work on a fiscal 
year basis. Table K-1 shows both the Iraq-relat-
ed audits closed during FY 2006 and the audits 
closed, opened and planned in FY 2007 (as of 
December 31, 2006).

u.s. army audit agenCy

United States Army Audit Agency (USAAA) 
has completed two audits since September 30, 
2006, and has five audits in progress. As of 
December 31, 2006 USAAA had two audi-
tors working in Iraq at Camp Victory and two 
auditors working in Kuwait at Camp Arifjan. 
During January 2007, staffing levels will grow 
from 4 to about 30 personnel.
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Completed audits
nontactical vehicle Usage in the iraq Area 
of operations, Audit of Logistics civil Aug-
mentation program operations in support 
of operation iraqi freedom 
(AUDIT REPORT A-2007-0011-ALL)

USAAA performed the audit as part of its 
Audit of Logistics Civil Augmentation Pro-
gram (LOGCAP) Operations in Support of 
Operation Iraqi Freedom. USAAA performed 
the audit at the request of the Commander, 
Multi-National Force-Iraq. The purpose of the 
audit was to determine whether the LOGCAP 
contractor managed its nontactical vehicles 
(NTVs) in the most cost-effective manner.

USAAA found that a significant percentage 

of the contractor’s NTVs were underutilized, 
which indicated the contractor had more 
vehicles than necessary. USAAA estimated 
that eliminating vehicles with annual mileage 
usage of less than 5,000 or less than 10,000 per 
year could potentially generate cost savings of 
about $40.8 million or $113.3 million, respec-
tively. USAAA believes that these savings are 
achievable by using underutilized vehicles to 
offset future requirements for new vehicles or 
replacement vehicles.

Insufficient oversight on the part of gov-
ernment contracting personnel during the 
early phases of operations in the theater is the 
primary reason why the contractor’s fleet of 
NTVs currently exceeds the minimum require-

DCAA	Audits	Related	to	Iraq	for	FY	2006	and	FY	2007,	as	of	12/31/2006

Description	of	Audit	Area
FYE	2006		
Closed

FY	2007

Closed Open Planned

Price Proposals (1) 159 18 3 4

Agreed-Upon Procedures Price Proposal (2) 21 1 0 0

Other Special Requested Audits (3) 142 11  90 1

Incurred Cost (4) 15 5 107 10

Labor Timekeeping (5) 76 15 25 26

Internal Controls (6) 37 9 45 26

Preaward Accounting Survey (7) 39  2 1 0

Purchase Existence and Consumption (8) 14 4 17 18

Other (9) 101 10 106 43

Total  604  75  394  128

Notes:
1. Price Proposals – Audits of price proposals submitted by contractors in connection with the award, modification, or repricing of gov-
ernment contracts or subcontracts
2. Agreed-Upon Procedures Price Proposal – Evaluation of specific areas, including actual labor and overhead rates and/or cost realism 
analysis, requested by customers in connection with the award of government contracts or subcontracts
3. Other Special Requested Audits – Audit assistance provided in response to special requests from the contracting community based on 
identified risks
4. Incurred Cost – Audits of costs charged to government contracts to determine whether they are allowable, allocable, and reasonable
5. Labor Timekeeping – Audits to determine if the contractor consistently complies with established timekeeping system policies and 
procedures for recording labor costs
6. Internal Controls – Audits of contractor internal control systems relating to the accounting and billing of costs under government 
contracts
7. Preaward Accounting Survey – Preaward audits to determine whether a contractor’s accounting system is acceptable for segregating 
and accumulating costs under government contracts
8. Purchase Existence and Consumption – The physical observation of purchased materials and services and related inquiries regarding 
their documentation and verification of contract charges
9. Other – Significant types of other audit activities including financial capability audits and Cost Accounting Standards compliance audits

Table	K-1
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ments needed to perform the mission. This was 
caused by personnel focusing on higher prior-
ity work, short timeframes to complete critical 
work, and the limited number of government 
contracting personnel in the theater to oversee 
the efficiency of the contractor’s operation. 
Recently, the contractor and the government 
initiated actions to improve operations and 
reduce contract costs.

USAAA also determined that many of the 
contractor’s NTVs are large and exceeded the 
normal needs of the users. USAAA believes 
that the Army could save a significant amount 
annually in both acquisition and operating 
costs by limiting the size of vehicles used by 
the contractor to the minimum needs of the 
users of the vehicles. For example, USAAA 
computed the average cost of a compact pickup 
to be $16,321, or about $14,275 less than the 
average cost USAAA computed for a full-size 
pickup ($30,596). 

distribution functions, Audit of Logistics 
civil Augmentation program operations in 
support of operation iraqi freedom
(AUDIT REPORT A-2007-0019-ALL DATED  
11/21/2006)

USAAA performed the audit as part of its 
Audit of Logistics Civil Augmentation Pro-
gram (LOGCAP) Operations in Support of 
Operation Iraqi Freedom. USAAA performed 
the audit at the request of the Commander, 
Multi-National Force-Iraq. The purpose of this 
audit was to determine whether distribution 
functions in Iraq performed under the LOG-
CAP contract were performed in an effective 
and efficient manner.

Although the audit found that LOGCAP 
distribution functions were being performed in 
accordance with the operational requirements 
outlined in the statement of work, USAID/OIG 
believes that opportunities exist to improve the 
effectiveness of distribution operations, as well 
as the cost-effectiveness in which the services 
are provided. Specifically: 
• Administrative contracting officers and 

the contractor were not actively monitor-
ing established Army performance goals to 
evaluate distribution operations.

• Onhand material handling equipment 
exceeded requirements, and usage of the 
equipment was below established stan-
dards. USAAA estimates that using exist-
ing underused equipment to satisfy future 
requirements could potentially result in 
about $26 million of cost avoidance.

• Staffing levels at the numerous distribu-
tion centers appeared excessive. The levels 
were not consistent among the different 
centers visited; productivity was low when 
compared with established standards for 
measuring productivity; and the ratio of 
manager to laborers was higher than estab-
lished standards. Overall, USAAA estimates 
that reducing the contractor’s workforce 
to more reasonable levels could result in a 
potential cost avoidance of about $10.8 mil-
lion a year.

• Oversight over distribution operations 
was weak. Standing operating procedures 
sometimes were not in place, and quality 
reviews conducted by both the contractor 
and administrative contracting officers were 
not detailed.
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Despite these areas where improvements 
are needed, operating the distribution centers 
in Iraq is not an easy task. And USAAA found 
that the Army was generally satisfied with the 
performance of the contractor in operating the 
centers.

ongoing audits

Audit of Logistics civil Augmentation  
program (LoGcAp) 
(PROJECT CODES A-2005-ALS-0340, A-2006-ALL-
0264 AND A-2007-ALL-0212)

The Commander, MNF-I, requested this audit. 
Preliminary audit planning began on Janu-
ary 3, 2005, and audit work began in Kuwait 
and Iraq on May 3, 2005. (In-country work 
was delayed at command’s request.) The work 
focuses on evaluating the adequacy of LOG-
CAP throughout the Iraq area of operations. 
The specific objectives include answering these 
questions:
• Are services acquired under the LOGCAP 

contract reasonable and cost-effective solu-
tions for satisfying force requirements?

• Are adequate management structures in 
place to plan, acquire, and manage services 
obtained under the LOGCAP contract?

• Is the contract administration over LOG-
CAP work in Iraq adequate?

• Are adequate internal controls in place over 
LOGCAP operations in Iraq, especially 
those areas highly susceptible to fraud, 
waste, and abuse?

• Does adequate information exist to enable 
higher levels of management to provide suf-

ficient oversight over LOGCAP operations 
in Iraq?

These are “umbrella” projects for various 
audits that are underway on LOGCAP issues 
in support of Operation Iraqi Freedom. Ongo-
ing work includes coverage of Defense Base 
Act insurance rates, dining facility operations, 
usage of NTVs, distribution operations, supply 
support activity operations, bulk fuel controls, 
the Army’s efforts to move toward sustainment 
and firm fixed-price contracts—as opposed to 
contingency contracts—and the cross-level-
ing and disposition of government-furnished 
property managed by contractors. As work is 
completed and reports are issued, information 
on the reports will be made available to SIGIR 
as “Completed Audits.”

Retrograde operations in southwest Asia
(PROJECT CODE A-2006-ALL-0397)

This audit involves work in Iraq and Kuwait. It 
evaluates the retrograde and redistribution of 
military property resulting from restructuring 
military forces and the attendant contractor 
support. 

procedures for Managing overage  
Reparable items Lists in the HMMWv  
Refurbishment program 
(PROJECT CODE A-2006-ALL-0535)

This audit evaluates the contractor’s manage-
ment of repair parts at the Tactical Wheeled 
Vehicle Refurbishment Center in Kuwait.
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Audit of U.s. Army contracting  
command southwest Asia- Kuwait 
(PROJECT CODE A-2007-ALL-0329)

This audit evaluates whether contracting 
operations were effective and performed in 
accordance with appropriate laws and  
regulations.

Management of shipping containers in 
southwest Asia 
(PROJECT CODE A-2007-ALL-0081)

This audit involves work in the United States, 
Iraq, Kuwait, and Afghanistan. It evaluates 
whether:
• shipping containers were adequately man-

aged to ensure accountability and minimize 
detention charges

• visibility over equipment and supplies 
transported to, within and from the theater 
of operations was adequate

• controls over payments for the use of con-
tainers were adequate

government aCCountability offiCe

This quarter, the Government Accountability 
Office (GAO) has issued 5 reports and has 20 
ongoing audits on Iraq reconstruction. 

Completed reports
Rebuilding iraq: status of competition for 
iraq Reconstruction contracts 
(GAO-07-40, 10/16/2006)

Since 2003, Congress has appropriated more 
than $20 billion through the IRRF to support 
Iraq rebuilding efforts. Most of these efforts are 

being carried out through contracts awarded 
by DoD, DoS, and USAID. When awarding 
IRRF-funded contracts for $5 million or more 
noncompetitively, agencies are required by 
statute to provide notification and justifica-
tion to Congress. In June 2004, GAO found 
that agencies generally complied with laws and 
regulations governing competition to award 
new contracts, but did not always comply with 
competition requirements when issuing task 
orders under existing contracts. As mandated 
by Congress, this report (1) describes the 
extent of competition in Iraq reconstruction 
contracts awarded by DoD, DoS, and USAID 
since October 1, 2003, based on available data, 
and (2) assesses whether these agencies fol-
lowed applicable documentation and congres-
sional notification requirements regarding 
competition for 51 judgmentally selected Iraq 
reconstruction contract actions. In written 
comments, DoS and USAID concurred with 
the report findings. DoD provided a technical 
comment.

Global War on terrorism: fiscal Year 200� 
obligation Rates Are within funding Lev-
els and significant Multiyear procurement 
funds Will Likely Remain Available for Use 
in fiscal Year 2007 
(GAO-07-76, 11/13/2006)

Because of broad congressional interest, GAO 
is examining the costs of military operations in 
support of the Global War on Terror (GWOT) 
under the Comptroller General’s authority 
to conduct evaluations on his own initiative. 
In September 2005, GAO reported that DoD 
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cannot ensure that reported GWOT obliga-
tions are complete, reliable, and accurate, and 
recommended improvements. In this report, 
GAO (1) compared supplemental and annual 
appropriations identified for GWOT in FY 
2006 to the military services’ reported obliga-
tions as of June 2006 and their cost projections 
for the remainder of the fiscal year, and (2) 
examined DoD’s efforts to improve the reliabil-
ity of GWOT obligation data. 

For this engagement, GAO analyzed FY 
2006 GWOT-related appropriations and 
reported obligations, and DoD’s corrective 
actions.

Rebuilding iraq: status of dod’s  
Reconstruction program 
(GAO-07-30R, 12/15/2006)

Of the $18.4 billion that Congress appropriated 
for Iraq relief and reconstruction in fiscal year 
2004, DoD received the largest share—$13.5 
billion. As of September 30, 2006, DoD had 
obligated about $13.1 billion and expended 
about $9.7 billion—$5.6 billion for construc-
tion, $3.6 billion for nonconstruction (e.g., 
engineering, procurement, and the delivery of 
equipment), and about $480 million for related 
overhead costs. Among the many contracts 
DoD uses in Iraq, DoD has obligated about 
$3.7 billion for 12 large-scale, multiple-year 
design-build contracts for major construc-
tion projects. The design-build contracting 
approach makes one award for both the design 
and construction of a project, thus eliminating 
the need for a separate bidding process for the 
construction phase. 

To help Congress monitor the current 
progress and costs of DoD’s reconstruction 
activities in Iraq, this report discusses (1) the 
status of the current construction work and 
targeted completion dates and (2) the support 
costs incurred by the design-build contractors 
in DoD’s construction program. 

To identify the status of DoD’s current 
construction work, GAO summarized DoD’s 
work-in-place metrics provided by the U.S. 
Army Corps of Engineers’ Gulf Region Divi-
sion/Project and Contracting Office (GRD-
PCO) in Iraq. DoD uses this metric to com-
pare the value of completed and planned work 
for its contractors, including the design-build 
contractors. This metric is a rudimentary mea-
sure of earned value, a measure of total value 
against individual contract amounts, including 
design and procurements made. The work does 
not necessarily have to be “in place” or con-
structed. To identify the support costs incurred 
by DoD’s design-build contractors in Iraq, 
GAO analyzed the financial data provided by 
the Joint Contracting Command-Iraq/Afghan-
istan (JCC-I/A) for each design-build contrac-
tor. As part of the work, GAO interviewed U.S. 
government personnel in the United States and 
Iraq and traveled to Iraq in November 2005 
and March 2006 to meet with U.S. government 
officials overseeing DoD construction activi-
ties. GAO conducted the review from Novem-
ber 2005 to December 2006 in accordance 
with generally accepted government auditing 
standards. The report was prepared under the 
Comptroller General’s authority to conduct 
evaluations on his own initiative for Congress.
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Military operations: High-level dod  
Action needed to Address Long-standing 
problems with Management and  
oversight of contractors supporting  
deployed forces 
(GAO-07-145, 12/18/2006)

Prior GAO reports have identified problems 
with the Department of Defense’s (DoD) man-
agement and oversight of contractors support-
ing deployed forces. GAO issued its first com-
prehensive report examining these problems in 
June 2003. Because of the broad congressional 
interest in U.S. military operations in Iraq and 
DoD’s increasing use of contractors to support 
U.S. forces in Iraq, GAO initiated this follow-
on review under the Comptroller General’s 
statutory authority. Specifically, GAO’s objec-
tive was to determine the extent to which DoD 
has improved its management and oversight of 
contractors supporting deployed forces since 
our 2003 report. GAO reviewed DoD poli-
cies and interviewed military and contractor 
officials both at deployed locations and in the 
United States.

DoD continues to face long-standing prob-
lems that hinder its management and oversight 
of contractors at deployed locations. DoD has 
taken some steps to improve its guidance on 
the use of contractors to support deployed 
forces, addressing some of the problems GAO 
has raised since the mid-1990s. However, 
while the Office of the Secretary of Defense 
is responsible for monitoring and managing 
the implementation of this guidance, it has 
not allocated the organizational resources and 
accountability to focus on issues regarding 

contractor support to deployed forces. Also, 
while DoD’s new guidance is a noteworthy 
step, a number of problems GAO has previ-
ously reported on continue to pose difficulties 
for military personnel in deployed locations. 
For example, DoD continues to have limited 
visibility over contractors because informa-
tion on the number of contractors at deployed 
locations or the services they provide is not 
aggregated by any organization within DoD 
or its components. As a result, senior leaders 
and military commanders cannot develop a 
complete picture of the extent to which they 
rely on contractors to support their operations. 
For example, when Multi-National Force-Iraq 
began to develop a base consolidation plan, 
officials were unable to determine how many 
contractors were deployed to bases in Iraq. 
They therefore ran the risk of over-building or 
under-building the capacity of the consolidated 
bases. DoD continues to not have adequate 
contractor oversight personnel at deployed 
locations, precluding its ability to obtain 
reasonable assurance that contractors are 
meeting contract requirements efficiently and 
effectively at each location where work is being 
performed. While a lack of adequate contract 
oversight personnel is a DoD-wide problem, 
lacking adequate personnel in more demand-
ing contracting environments in deployed 
locations presents unique difficulties. Despite 
facing many of the same difficulties managing 
and overseeing contractors in Iraq that it faced 
in previous military operations, GAO found 
no organization within DoD or its compo-
nents responsible for developing procedures 
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to systematically collect and share its institu-
tional knowledge using contractors to sup-
port deployed forces. As a result, as new units 
deploy to Iraq, they run the risk of repeating 
past mistakes and being unable to build on the 
efficiencies others have developed during past 
operations that involved contractor support. 
Military personnel continue to receive limited 
or no training on the use of contractors as part 
of their pre-deployment training or profes-
sional military education. The lack of training 
hinders the ability of military commanders 
to adequately plan for the use of contractor 
support and inhibits the ability of contract 
oversight personnel to manage and oversee 
contractors in deployed locations. Despite 
DoD’s concurrence with GAO’s previous 
recommendations to improve such training, 
GAO found no standard to ensure information 
about contractor support is incorporated in 
pre-deployment training.

dod civilian personnel: Greater oversight 
and quality Assurance needed to ensure 
force Health protection and surveillance 
for those deployed 
(GAO-06-1085, 9/29/2006)

As the DoD has expanded its involvement 
in overseas military operations, it has grown 
increasingly reliant on its federal civilian work-
force to support contingency operations. The 
Senate Armed Services Committee required 
GAO to examine DoD’s policies concerning 
the health care for DoD civilians who deploy in 
support of contingency operations in Afghani-
stan and Iraq. GAO analyzed more than 3,400 

deployment-related records for deployed 
federal civilians and interviewed department 
officials to determine the extent to which DoD 
has established  and the military services and 
defense agencies have implemented (1) force 
health protection and surveillance policies and 
(2) medical treatment policies and procedures 
for its deployed federal civilians. GAO also 
examined the differences in special pay and 
benefits provided to DoD’s deployed federal 
civilian and military personnel.

ongoing audits
solatia (condolence) payments in iraq
(350895, Initiated August 2006)

This audit addresses these key questions:
(1) To what extent has DoD developed regula-

tions, policies, and procedures to award 
solatia payments in Iraq and Afghanistan, 
and how do these policies compare to simi-
lar payments made by other DoD agencies 
and U.S. government entities? 

(2) What guidance has DoD provided to 
commanders regarding the factors to be 
considered when making decisions to make 
solatia payments? 

(3) How do commanders determine the appro-
priate level of solatia payments? 

(4) To what extent does DoD have information 
regarding the disposition of solatia claims 
in Iraq and Afghanistan?

Restore iraqi oil settlement 
(120596, Initiated November 2006)

The U.S. Army Corps of Engineers and the 
contractor reached final settlement terms 
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for the Restore Iraqi Oil (RIO I) contract in 
December 2005. This audit addresses these key 
questions:
(1) What were DCAA’s audit findings on the 

RIO I contract and how were these findings 
addressed by DoD? 

(2) To what extent did the government pay 
award fees for the RIO contract?

(3) What factors contributed to the settlement 
terms agreed to by DoD and the  
contractor? 

fY 2007 Global War on terrorism costs 
(350947, Initiated November 2006)

GAO has conducted a series of reviews 
examining the DoD’s funding and reported 
obligations for military operations in support 
of GWOT. To assist Congress in its oversight 
role and help it consider future GWOT fund-
ing needs, GAO is continuing this work in FY 
2007. These are the key questions: 
(1) Assess the adequacy of fiscal year 2007 

funding for GWOT against DoD’s reported 
obligations and cost projections. 

(2) Evaluate the impact of changes in DoD’s 
GWOT funding guidance on the military 
services’ regular and supplemental funding 
requests. 

(3) Examine and evaluate the steps DoD has 
taken to improve its cost reporting pro-
cedures and the reliability of its reported 
GWOT obligation data.

Army’s prepositioning program
(350921, Initiated September 2006)

GAO has been asked to assess the Army’s 
mandated report to Congress broadly covering 
these key issues:
(1) What are the operational capabilities of the 

prepositioning program, and are there any 
significant shortfalls? 

(2) Is the level of funding adequate to maintain 
readiness? 

(3) Have any other shortfall or issues reported 
by the Army or GAO been addressed?

iraq energy 
(320383, Initiated November 2005)

Restoration of the oil and power sectors in 
Iraq is central to the development of a stable 
society. This audit aims to address these key 
questions: 
(1) What is the nature and extent of funding 

devoted to oil and electricity sector recon-
struction? 

(2) What are U.S. program goals, and how 
does the U.S. measure progress in achieving 
these goals? 

(3) What factors have affected the implementa-
tion of the U.S. program? 

(4) What challenges have affected the Iraqi 
government’s ability to develop the oil and 
electricity sectors? 
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Accountability, Maintenance, Utilization, 
and strategy (Reset) of oif stay-behind 
equipment 
(350737 Initiated October 2005)

During Operation Iraqi Freedom, vast 
amounts of equipment items were used in-
theater and are being retained for possible use 
by follow-on forces. The Army National Guard 
alone has reportedly left more than $1.5 billion 
worth of its equipment, comprising 80,000 
items. Army prepositioned equipment is also 
still in use. This audit addresses these key ques-
tions: 
(1) To what extent have Army and Marine 

Corps equipping initiatives that have 
concentrated large quantities of equipment 
in the OIF theater resulted in additional 
RESET challenges? 

(2) How have these equipping initiatives 
affected Army and Marine Corps readiness 
for the future? 

(3) To what extent do Army, Marine Corps, 
and DoD near-term and long-term equip-
ment RESET strategies address the conse-
quences of concentrating large quantities of 
equipment in the OIF theater?

securing sensitive sites containing  
High explosives 
(350770, November 2005)

Following the 2003 invasion of Iraq, concerns 
were raised about the security of sensitive 
sites that contained high explosives and other 
lethal materials. For example, the International 
Atomic Energy Agency reported that 350 tons 
of explosives were missing from an Iraqi facil-
ity that was supposedly under U.S. control. 

(1) To what extent does DoD include securing 
sensitive sites containing high explosives 
and other lethal materials in operational 
planning, doctrine, and concepts of opera-
tions?

(2) What assumptions, priorities, and options 
did DoD adopt about the security of such 
sites during the Iraqi invasion and previous 
operations? 

(3) What lessons has DoD learned related to 
these sites, and how can those lessons be 
applied in future operations?

iraqi support capabilities 
(350790, Initiated February 2006)

According to the National Strategy for Victory 
in Iraq, U.S. troop levels in Iraq will decrease 
over time as Iraqis assume more responsibili-
ties for themselves. Critical to this effort is the 
development of an Iraqi Security Force (ISF) 
logistical, command and control, and intelli-
gence capability. This audit addresses these key 
questions: 
(1) What is the status of efforts to develop ISF 

logistical, command and control, and intel-
ligence capabilities? 

(2) How is the U.S. plan(s) synchronized with 
plans for the drawdown of U.S. forces? 

(3) What metrics are in place to measure 
progress?

improving Joint force protection capability 
for deployed Ground forces 
(350794, Initiated February 2006)

U.S. ground forces and their equipment are 
being attacked with nontraditional weapons, 
such as improvised explosive devices. GAO 
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and others have reported on the lack of protec-
tive equipment—body armor and armored 
vehicles—to effectively protect U.S. forces in 
Iraq from this threat. Future operations will 
more than likely include more of these types of 
threats. 

(1) What actions have DoD and the mili-
tary services taken to improve the protection 
of military personnel and equipment during 
military operations? 

(2) To what extent does DoD have a com-
prehensive force-protection strategy to ensure 
that the various programs and initiatives of 
the services and DoD are being coordinated to 
eliminate duplication of efforts and ensure they 
meet joint requirements?

Accountability for equipment  
provided to iraqi forces 
(320411, August 2006)

This audit addresses these key questions: 
(1) What were the requirements for man-

aging and maintaining accountability for 
U.S.-funded equipment provided to the Iraq 
Security Forces (ISF) before October 1, 2005? 

(2) How did MNSTC-I manage and account 
for equipment purchased with U.S. funds for 
the ISF before October 2005? 

(3) What corrective actions have been taken 
since October 1, 2005?

Army and Marine corps Readiness
(350853, Initiated September 2006)

This audit addresses these key questions: 
(1) What is the current readiness status of 

the services, how does this compare with 

recent readiness trends, and what are the 
primary causes of any instances of changes 
in reported readiness? 

(2) What factors affect DoD’s ability to provide 
trained and ready forces for ongoing opera-
tions and other potential contingencies? 

(3) What efforts are DoD and the services 
undertaking to address changes in reported 
readiness, including their reliance on 
reorganization and cross-leveling of ser-
vice members to meet current deployment 
needs?

iraq Ministry capacity 
(320424, Initiated July 2006)

This audit addresses these key questions:
(1) What are the United States and inter-

national community doing to help Iraq 
improve its capacity to govern and build its 
ministries? 

(2) What have the United States and the inter-
national community spent on developing 
Iraq’s ministerial capacity, and what do they 
plan to spend in the future? 

(3) To what extent is the United States coordi-
nating efforts with international organiza-
tions and using lessons from past experi-
ence in its efforts to help develop Iraqi 
national ministries? 

(4) What metrics are being used to assess the 
progress and impact of U.S. and inter-
national efforts to develop capable Iraqi 
ministries? 
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U.s. Military Bases in iraq 
(350911, Initiated August 2006)

DoD has many bases in Iraq. This audit 
addresses these key questions: 
(1) How does DoD define permanent versus 

temporary facilities overseas, and to what 
extent are basing rights governed by formal 
agreements and time frames? 

(2) What indicators exist regarding the 
planned duration of U.S. use of bases in 
Iraq? 

(3) To what extent are master plans being 
developed for individual bases, and what 
assumptions are included in planning and/
or construction efforts related to design 
standards (life expectancy), major planned 
operations and missions, equipment, billet-
ing, and recreation facilities? 

(4) How much has the United States spent to 
construct, operate, and maintain basing 
facilities in Iraq using military construc-
tion and O&M appropriations, and what 
indications of long-term plans exist in this 
regard?

factors Affecting U.s. support for the iraqi 
security forces 
(350948, Initiated December 2006)

This is a follow-on engagement to the Iraqi 
Support Capabilities audit that will explore the 
following: 
(1) How are current plans for the development 

of ISF logistical, command and control, 
and intelligence capabilities synchronized 
with the plan or vision for the future U.S. 
footprint in Iraq? 

(2) What factors (e.g., budgetary, training, 
resources, materiel, etc.) have affected prog-
ress, either with the development of ISF 
support capabilities, or toward the future 
U.S. footprint in Iraq?

insurgents, Militias, and other  
Armed Groups in iraq 
(320437, Initiated August 2006)

(1) What armed groups are currently operating 
in Iraq? 

(2) How have the armed groups’ objectives, 
geographic areas of operation, and coopera-
tion changed over the past year? 

(3) To what extent are these armed groups affil-
iated with Iraqi security forces, government 
ministers, political parties, or supported by 
external parties, such as Iran? 

(4) What plans have the new Iraqi government 
or the U.S. government developed to deal 
with the armed groups? 

efforts to stabilize iraq and Achieve  
conditions to Allow the drawdown of  
U.s. troops 
(320461, Initiated October 2006)

(1) Review and analyze updates to the MNF-I/
U.S. Embassy Baghdad Campaign Plan and 
supporting documents to identify condi-
tions that must be achieved before MNF-I 
can transfer security responsibilities to the 
Iraqi government and security forces. 

(2) Interview and obtain documents from 
DoD, DoS, CIA, USAID, MNF-I, and U.S. 
embassy personnel regarding how they are 
assessing progress toward achieving the 
necessary conditions. 
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(3) Review official U.S. reports to determine 
what progress DoD and civilian U.S. agen-
cies are reporting on meeting the specified 
conditions, as well as the factors that are 
contributing to or inhibiting progress. The 
briefings and reports will be classified.

improvised explosive devices 
(350932, INITIATED November 2006)

In response to the threat that improvised 
explosive devices (IEDs) pose to deployed 
forces, DoD established the Joint IED Defeat 
Organization (JIEDDO) to improve counter 
IED capabilities. Because of concerns over 
JIEDDO’s rapid growth, Congress directed 
GAO to perform a comprehensive review of 
JIEDDO’s efforts. 
(1) Does JIEDDO’s overall management and 

organizational structure—including fund-
ing, personnel, and strategic planning 
processes—effectively support its mission? 

(2) What challenges, if any, affect JIEDDO’s 
ability to effectively and rapidly identify, 
develop, test, and support technology and 
training solutions? 

(3) What is the level of coordination between 
JIEDDO and other DoD and non-DoD 
organizations to leverage existing capabili-
ties and prevent duplication?

department of tHe treasury

Treasury did not start or complete any audits 
relating to Iraq reconstruction and relief since 
the SIGIR October 30, 2006 Quarterly Report. 
As of December 31, 2006, Treasury has no 
auditors in Iraq and has no ongoing audits.

department of CommerCe

During this period, the Department of Com-
merce initiated no new cases and did not close 
any cases involving Iraq reconstruction and 
relief projects. As of December 31, 2006, DoC 
has no auditors in Iraq and has no ongoing 
audits related to Iraq.  
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SIGIR regularly coordinates with other govern-
ment agencies conducting investigations in 
Iraq. For statistics of investigative activities 
from other agencies, see Table K-2. 

Some of the open/ongoing cases are linked 
to the efforts of SIGIR, and include joint inves-
tigative cases with the agencies listed in Table 
K-2.  

The ever-changing investigative landscape, 
and the increase in coordination, has resulted 
in the assignment of personnel to Kuwait, as 
the theatre egress point for business activity 
into Iraq. DCIS has placed two investiga-
tors, and the Major Procurement Fraud Unit 
(MPFU) of the U.S. Army Criminal Investiga-
tion Command (CID) placed four. SIGIR has 
one investigator and two auditors in Kuwait. 
All are coordinating their efforts to ensure that 
cases being worked throughout the region have 
adequate investigative resources to address the 
complex matters underway.

Other significant activities related to these 

agencies are the placement by CID/MPFU of 
a senior investigator at SIGIR’s headquarters 
in Arlington, Virginia, for the sole purpose 
of maintaining and improving coordination 
efforts in matters of mutual concern. This close 
working relationship developed between CID/
MPFU and SIGIR is shown by the increas-
ing number of joint cases. The impact in both 
domestic and international arenas, using these 
investigative teams who are working together, 
has made significant advancements in many 
ongoing and pending investigations. Along 
with all agency partners, this coordination 
effort has brought many of the cases to a logi-
cal prosecutorial position with the Department 
of Justice.

The FBI has committed significant per-
sonnel to assist with this effort and has four 
intelligence analysts slated for assignment at 
the International Contract Corruption Task 
Force (ICCTF) Joint Operations Center (JOC) 
at SIGIR headquarters in Arlington, Virginia.  

otHeR AGencY investiGAtions

Status	of	Investigative	Activities	from	Other	U.S.	Agencies,	as	of	12/31/2006
Agency Investigators	in	Iraq Investigators	in	Kuwait Open/Ongoing	Cases

DCIS 2 2 42

DoS/OIG 0 0 1

FBI 0 0 12

USAID 1  0 12

CID/MFPU 5 2 81

Total 8 4 148

Table K-2
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Along with the resources of more than 400 
FBI offices throughout the United States, the 
follow-up of investigative leads of people and 
corporations who had activities or business 
in Iraq is now being addressed in the United 
States by their Special Agents. In addition, the 
FBI has detailed two agents to SIGIR in  
Baghdad for deployment in early 2007, and 
they will be working directly under the direc-
tion of the SIGIR Special Agent in Charge. 

DoS OIG, USAID, and other federal law 
enforcement agencies continue to offer assis-

tance in pursuit of individuals, companies, and 
corporations who may have criminal or civil 
exposure to potential lawsuits filed on behalf of 
the United States. As the rapid development of 
inter-agency cooperation grows, both domes-
tically and internationally in these investiga-
tions, it is likely that the number of individuals 
or entities held accountable can only increase 
with significant results recorded.  
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This appendix contains a list of completed 
audits, reports, and testimonies on Iraq 
reconstruction activities, as of December 31, 
2006, released by the Special Inspector General 
for Iraq Reconstruction (SIGIR) and these 
agencies:  
• U.S. Army Audit Agency (USAAA)
• Department of Defense Office of Inspector 

General (DoD OIG)
• Department of State Office of Inspector 

General (DoS OIG)

• Government Accountability Office (GAO)
• U.S. Agency for International Development 

Office of Inspector General (USAID OIG)
• Department of Treasury Office of Inspector 

General (Treasury OIG)
  

This appendix does not include the SIGIR 
audits released after December 31, 2006.  For 
the most recent SIGIR audits, see Section 3 of 
this Report.
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Appendix L

L-�  i SPECIAL INSPECTOR GENERAL FOR IRAQ RECONSTRUCTION
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L-8  i SPECIAL INSPECTOR GENERAL FOR IRAQ RECONSTRUCTION
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Appendix L

L-�0  i SPECIAL INSPECTOR GENERAL FOR IRAQ RECONSTRUCTION
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L-�2  i SPECIAL INSPECTOR GENERAL FOR IRAQ RECONSTRUCTION
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L-�8  i SPECIAL INSPECTOR GENERAL FOR IRAQ RECONSTRUCTION
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L-20  i SPECIAL INSPECTOR GENERAL FOR IRAQ RECONSTRUCTION
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L-22  i SPECIAL INSPECTOR GENERAL FOR IRAQ RECONSTRUCTION
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Appendix L

L-2�  i SPECIAL INSPECTOR GENERAL FOR IRAQ RECONSTRUCTION
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L-2�  i SPECIAL INSPECTOR GENERAL FOR IRAQ RECONSTRUCTION
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L-3�  i SPECIAL INSPECTOR GENERAL FOR IRAQ RECONSTRUCTION
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deBARMents And sUspensions

Since December 2005, SIGIR has worked 
closely with the Department of Justice, Army 
Criminal Investigative Command, Defense 
Criminal Investigative Service, and the Army 
Legal Service Agency’s Procurement Fraud 
Branch to suspend and debar contractors for 
fraud or corruption within the Army, includ-
ing those involving Iraq reconstruction or 
Army support contracts in Iraq. These cases 
arise as the result of criminal indictments filed 
in federal district courts and allegations of 
contractor irresponsibility requiring fact-based 
examination by the Army’s Suspension and 
Debarment Official. 

In June 2003, the Department of Defense 
designated the Department of the Army as the 
executive agent for contracting support to the 
CPA. As a result, the Army’s Suspension and 
Debarment Program leads the effort to ensure 
the integrity of contractors performing these 
contracts. The goal of this program is to ensure 

that these contracts are awarded to, and per-
formed by, contractors who are honest, ethical, 
and have the ability to successfully perform 
this important work. The Procurement Fraud 
Branch has also taken a leading role within the 
Army and at joint contracting organizations to 
train contracting officers to aid in the preven-
tion and early detection of contractor fraud in 
Iraq reconstruction and support contracts.

To date, the Procurement Fraud Branch 
has suspended 14 individuals and companies, 
based on allegations of fraud and misconduct 
connected to Iraq reconstruction. Included 
in this list are five individuals involved in 
the Bloom/Stein conspiracy and Mr. Faheem 
Salam. In addition, 12 individuals and com-
panies have been proposed for debarment to 
the Army Suspension and Debarment Official, 
resulting in 8 debarments. For information on 
specific debarments and suspensions, see Table 
M-1.
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